


CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: Members of the Board

FROM: Ben Dreiling, P.E. 
Director of Construction & Maintenance

DATE: November 17, 2015

RE: Consent Agenda
Construction Contract Modifications

Authorization is requested to execute the following Construction Contract Modifications. Supporting detailed information for the proposed Construction Contract Modifications are attached.

Contract No.	Name	Contract Description	Original Contract Amount (\$)	Previous Authorized Adjustments (\$)	Requested (\$) December 2015	Total Amount (\$) to Date*	Time Increase or Decrease
429-203	Superior Const. Co. SE, LLC	SR 429, North of Ponkan Rd. to North of Kelly Park Rd.	46,617,017.39	0.00	(\$23,720.25)	46,593,297.14	0

TOTAL (\$23,720.25)

* Includes Requested Amount for current month.

BD/ep

cc: Laura Kelley
Joe Berenis

The following is a proposed Construction Contract Modification along with the detailed information:

**Contract 429-203: SR 429, North of Ponkan Rd. to North of Kelly Park Rd.
Superior Construction Co. Southeast, LLC
SA 429-203-1215-001**

Limited Access Right of Way Fencing

The Central Florida Expressway Authority wishes to change a portion of the Right of Way fencing from black vinyl to galvanized to better match the Wekiva Corridor aesthetic guidelines.

ADD THE FOLLOWING ITEM:

Fencing, Type B (6' High) (Galvanized)	\$ 176,835.75
--	---------------

REMOVE THE FOLLOWING ITEM:

Fencing, Type B (6' High) (Black Vinyl)	\$ (200,556.00)
---	-----------------

<u>TOTAL AMOUNT FOR PROJECT 429-203</u>	<u>\$ (23,720.25)</u>
--	------------------------------