


CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: Authority Board Members

FROM: Claude Miller 
Director of Procurement

DATE: June 25, 2014

RE: Supplemental Agreement No. 7A with Dewberry Engineers, Inc. d/b/a
Dewberry/Bowyer-Singleton (Dewberry) for Post Design Services on Project
417-301; Contract No. 000979, S.R. 417/Boggy Creek Road Interchange Phase III

Board approval is requested for Supplemental Agreement No. 7A with Dewberry for post design services for Phase III of the referenced project. Services will include additional shop drawing reviews, attendance at construction meetings, site visits, and responding to the contractor's requests for information.

This Supplemental Agreement, for a fee of \$152,199.00, will be a continuation of an agreement previously approved by the Authority for this project.

Original Contract Amount	\$ 5,249,695.96
Amount of Previous Authorized Adjustments	\$ 3,546,528.34
Amount of This Adjustment	<u>\$ 152,199.00</u>
Total Revised Contract Amount	\$ 8,948,423.30

cc: Joseph Berenis, Deputy Executive Director, Engineering, Operations, Construction and Maintenance
Laura Kelley, Deputy Executive Director, Administration and Finance
Glenn Pressimone, Director of Engineering
Contract File