


CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: CFX Board Members

FROM: Ben Dreiling, P.E. 
Director of Construction

DATE: May 31, 2016

SUBJECT: Consent Agenda
Construction Contract Modifications

Authorization is requested to execute the following Construction Contract Modification. Supporting detailed information for the proposed Construction Contract Modification is attached.

Contract No.	Name	Contract Description	Original Contract Amount (\$)	Previous Authorized Adjustments (\$)	Requested (\$) June 2016	Total Amount (\$) to Date*	Time Increase or Decrease
599-738	Air Mechanical & Service Corp.	HQ Building Computer Room HVAC & UPS Upgrades	\$ 455,836.00	\$ 23,630.51	\$ 71,461.50	\$ 550,928.01	0
TOTAL					\$ 71,461.50		

* Includes Requested Amount for current month.

Reviewed By: _____



Joseph A. Berenis, P.E., Chief of Infrastructure

The following is a proposed Construction Contract Modification along with the detailed information:

Contract 599-738: HQ Building Computer Room HVAC & UPS Upgrades
Air Mechanical & Service Corp.
SA 599-738-0616-02

Second Floor Alterations

CFX requests to add the following pay item to accommodate mechanical and electrical alterations to Rooms 222A and 226 at CFX Headquarters. This will provide additional work space during the expansion of the Call Center on the Second Floor.

ADD THE FOLLOWING ITEM:	
Second Floor Alterations	\$ 71,461.50
<u>TOTAL AMOUNT FOR PROJECT 599-738</u>	<u>\$ 71,461.50</u>