

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule 2/13/2017

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
RFP-001151		ROADWAY AND BRIDGE MAINTENANCE SERVICES - S.R. 408, S.R. 417, S.R. 528 AND GOLDENROD ROAD EXTENSION	12/4/2016	3/9/2017
RFP-001152		ROADWAY AND BRIDGE MAINTENANCE SERVICES - S.R. 429, S.R. 414, S.R. 451	1/15/2017	4/13/2017
LOI-001194	408-128	CEI SERVICES FOR RESURFACING OF S.R. 408 WIDENING FROM S.R. 417 TO ALAFAYA TRAIL	5/15/2016	TBD
ITB-001238	599-626	SYSTEMWIDE LOGO PANEL REPLACEMENT	2/5/2017	4/13/2017
RFP-001244		INVESTMENT ADVISOR SERVICES	1/22/2017	4/13/2017
ITB-001262	417-744	SYSTEMWIDE ROOF REPLACEMENT	2/5/2017	4/13/2017
LOI-001266	253G	S.R.408/S.R.417 INTERCHANGE IMPROVEMENTS, PHASE2	2/5/2017	5/11/2017
LOI-001278	408-253G	CEI SERVICES FOR S.R. 408/S.R. 417 INTERCHANGE IMPROVEMENTS PHASE 2	1/15/2017	TBD
LOI 001285	599-537	DESIGN SERVICES FOR DATA COLLECTION SENSOR AND CCTV DEPLOYMENT PROJECT	2/12/2017	TBD