

Central Florida Expressway Authority
Solicitation / Procurement Block Out Schedule
7/16/2018

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001327		CONSTRUCTION MANAGEMENT SERVICES	7/16/2017	TBD
LOI-001393	417-150	DESIGN CONSULTANT SERVICES FOR SR 417 WIDENING FROM NARCOOSEE TO SR 528	7/8/2018	12/13/2018
LOI-001395	429-152	DESIGN CONSULTANT SERVICES FOR SR 429 WIDENING FROM FLORIDA'S TURNPIKE TO WEST ROAD	4/29/2018	9/13/2018
ITB-001400	408-628	SR 408 GUIDE SIGN REPLACEMENTS	7/8/2018	9/13/2018
RFP-001411		LANDSCAPE MAINTENANCE SERVICES-SR 408, SR 417 & HQ BUILDING	6/24/2018	9/13/2018
ITB-001412		SYSTEMWIDE AQUATIC VEGETATION CONTROL SERVICES	6/24/2018	9/13/2018
LOI-001419	599-545	DESIGN CONSULTANT SERVICES FOR SYSTEMWIDE THREE-LINE DYNAMIC MESSAGE SIGNS (DMS) REPLACEMENT PROJECT	7/8/2018	10/11/2018
ITB-001420	408-746	SR 408 MILLING & RESURFACING FROM I-4 ULTIMATE LIMITS TO THE LAKE UNDERHILL BRIDGE	7/15/2018	9/13/2018
LOIs-001434 and 001435		SYSTEMWIDE MATERIALS TESTING AND GEOTECHNICAL SERVICES	7/15/2018	10/11/2018
ITB-001440	429-418	FOREST LAKE TOLL PLAZA RIGID PAVEMENT IMPROVEMENT	7/8/2018	8/9/2018