

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule 6/24/2019

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001394	417-151	DESIGN CONSULTANT SERVICES FOR SR 417 WIDENING FROM BOGGY CREEK ROAD TO NARCOOSEE ROAD (SR 15)	2/17/2019	8/8/2019
LOI-001530	528-143	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 528/SR 436 INTERCHANGE IMPROVEMENTS AND SR 528 WIDENING FROM SR 436 TO GOLDENROD	3/10/2019	8/8/2019
LOI-001545	417-141 AND 417-142	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 417 WIDENING FROM I-DRIVE TO LANDSTAR BLVD.	6/9/2019	10/10/2019
LOI-001546	599-228	PROJECT DEVELOPMENT & ENVIRONMENT (PD&E) STUDY FOR THE OSCEOLA PARKWAY EXTENSION - CYRILS DRIVE TO NOVA ROAD (CR532)	5/19/2019	TBD
ITB-001566	599-736A	SYSTEMWIDE RETRO-REFLECTIVE PAVEMENT MARKING (RPM) REPLACEMENT	6/9/2019	8/8/2019
RFP-001567		SR 528, SR 429, SR 451 AND SR 414 LANDSCAPE MAINTENANCE	6/16/2019	9/12/2019