

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule 11/29/2021

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001809	429-153	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 429 WIDENING FROM WEST ROAD TO SR 414	6/27/2021	12/9/2021
ITB-001833	599-416A (599-416B)	MCCOY ROAD FACILITY IMPROVEMENTS - WATER LINE AND SEWER LINE	9/12/2021	12/9/2021
LOI-001835 (001836)	N/A	MISCELLANEOUS DESIGN CONSULTANT SERVICES (SSBE)	9/19/2021	12/9/2021
ITB-001839	429-153	SR 429 WIDENING FROM WEST ROAD TO SR 414	9/19/2021	12/9/2021
RFP-001821	N/A	ROADWAY AND BRIDGE MAINTENANCE SERVICES - SR 414, SR 429, SR 451 AND SR 453	9/26/2021	2/10/2022
ITB-001826	599-545B	DMS REPLACEMENT PROJECT - PHASE 2	9/26/2021	12/9/2021
LOI-001844	N/A	MISCELLANEOUS PLANNING CONSULTANT SERVICES (SSBE)	10/3/2021	12/9/2021
ITB-001846	414-640	SR 414 GUIDE SIGN REPLACEMENTS	10/3/2021	12/9/2021
ITB-001847	N/A	RAPID RESPONSE AGREEMENT FOR SIGNS, SIGNALS, ITS, AND LIGHTING TASK ORDERS AND ELECTRICAL WORK TASK ORDERS	10/10/2021	12/9/2021
RFP-001828	N/A	EXTERNAL AUDITING SERVICES	10/17/2021	2/10/2022
ITB-001855	408-831	SR 408 SR 417 INTERCHANGE LANDSCAPING	10/31/2021	2/10/2022
LOI-001845R	528-172	DESIGN SERVICES FOR SR 528 WEST MAINLINE DATA COLLECTION GANTRIES	11/7/2021	TBD
LOI-001868	417-246	CONCEPT, FEASIBILITY, AND MOBILITY (CF&M) STUDY FOR THE SR 417 (SEMINOLE EXPRESSWAY) TO ORLANDO SANDFORD INTERNATIONAL AIRPORT CONNECTOR	11/21/2021	TBD
ITB-001867	528-163	SR 528 AND SR 520 INTERCHANGE LIGHTING PROJECT	11/28/2021	2/10/2022