

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule 8/1/2022

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001905	408-315A	DESIGN CONSULTANT SERVICES FOR SR 408 EASTBOUND (EB) LANE ADDITION, OBT (US 441) TO I-4	3/13/2022	TBD
LOI-001908	534-241	DESIGN CONSULTANT SERVICES FOR SR 534/417 SYSTEMS & SERVICE INTERCHANGES - SEG. 1	3/20/2022	TBD
LOI-001921	534-243	DESIGN CONSULTANT SERVICES FOR SR 534 SEGMENT 3 - EAST OF JIM BRANCH CREEK TO SR 15 (NARCOOSSEE ROAD)	5/29/2022	TBD
LOI-001922	N/A	GENERAL TRAFFIC AND EARNINGS CONSULTANT	5/29/2022	8/11/2022
ITB-001923	538-165A	POINCIANA PARKWAY POND 4-2 RE-SHAPING	5/29/2022	8/11/2022
ITB-001925	408-167	SR 408 LIGHTING UPGRADES AND LIGHTING MONITORING SYSTEM (LMS)	6/19/2022	9/8/2022
LOI-001924	414-473	CORAL HILLS MAINLINE PHOTOVOLTAIC DEPLOYMENT DESIGN/BUILD SERVICES	7/3/2022	10/13/2022
ITB-001936	528-757	SR 528 OVER FARM ACCESS ROAD 1 BRIDGE REMOVAL	7/17/2022	9/8/2022
RFP-001935	N/A	PUBLIC INFORMATION SERVICES	7/24/2022	10/13/2022
RFP-001940	N/A	VISITOR TOLL PASS (VTP) KIOSKS	7/31/2022	10/13/2022
ITB-001943	599-658	SYSTEMWIDE E-PASS MESSAGE REMOVAL	7/31/2022	9/8/2022