

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule 10/3/2022

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001905	408-315A	DESIGN CONSULTANT SERVICES FOR SR 408 EASTBOUND (EB) LANE ADDITION, OBT (US 441) TO I-4	3/13/2022	TBD
LOI-001908	534-241	DESIGN CONSULTANT SERVICES FOR SR 534/417 SYSTEMS & SERVICE INTERCHANGES - SEG. 1	3/20/2022	TBD
LOI-001921	534-243	DESIGN CONSULTANT SERVICES FOR SR 534 SEGMENT 3 - EAST OF JIM BRANCH CREEK TO SR 15 (NARCOOSSEE ROAD)	5/29/2022	TBD
LOI-001924	414-473	CORAL HILLS MAINLINE PHOTOVOLTAIC DEPLOYMENT DESIGN/BUILD SERVICES	7/3/2022	10/13/2022
RFP-001949	N/A	PUBLIC INFORMATION MISC. SERVICES - SSBE	8/21/2022	11/10/2022
LOI-001951	534-242	DESIGN CONSULTANT SERVICES FOR SR 534 SEGMENT 2 - LAUREATE BLVD TO EAST OF JIM BRANCH CREEK	8/21/2022	TBD
RFP-001935R	N/A	PUBLIC INFORMATION SERVICES	8/28/2022	11/10/2022
RFP-001950	N/A	PUBLIC OUTREACH EDUCATION AND COMMUNICATIONS CONSULTANT SERVICES - SSBE	8/28/2022	11/10/2022
ITB-001954	599-649	SYSTEMWIDE ONE-WAY SIGN REPLACEMENTS	9/11/2022	11/10/2022
RFP-001940R	N/A	VISITOR TOLL PASS (VTP) KIOSKS	9/18/2022	12/8/2022
ITB-001958	599-421B	525 S. MAGNOLIA AVENUE - PARKING LOT DESIGN PHASE II	9/18/2022	11/10/2022
ITB-001957	408-430	CFX HEADQUARTERS BUILDING RETROFITS	9/25/2022	12/8/2022
LOI-001963	534-242A	DESIGN CONSULTANT SERVICES FOR SR 534 SIMPSON ROAD EXTENSION - SEGMENT 2A	10/2/2022	TBD