

Central Florida Expressway Authority Solicitation / Procurement Block Out Schedule 1/8/2024				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
RFP-001983	N/A	ACCOUNTING SOFTWARE (ERP) REPLACEMENT	2/5/2023	TBD
LOI-001989	516-238	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 516 LAKE/ORANGE EXPRESSWAY FROM LAKE/ORANGE COUNTY LINE TO SR 429	2/26/2023	TBD
ITB-001994	408-428	CFX HQ LIGHTING RETRO-COMMISSIONING	4/2/2023	5/3/2024
ITB-001996R	599-779	SYSTEMWIDE RPM REPLACEMENT	5/14/2023	6/14/2024
LOI-002025	599-247	PROFESSIONAL ENGINEERING CONSULTANT SERVICES FOR THE PROJECT DEVELOPMENT AND ENVIRONMENTAL (PD&E) STUDY OF THE NORTHEAST CONNECTOR EXPRESSWAY PHASE 2 PROJECT	6/18/2023	TBD
ITB-002039	599-170B	SYSTEMWIDE INTERCHANGE WATERBODY PROTECTION IMPROVEMENTS	7/23/2023	8/23/2024
LOI-002047	528-307	DESIGN CONSULTANT SERVICES FOR SR 528 DALLAS BOULEVARD INTERCHANGE	8/13/2023	TBD
LOI-002056	417-178	PROFESSIONAL ENGINEERING CONSULTANT SERVICES FOR THE PROJECT DEVELOPMENT AND ENVIRONMENTAL (PD&E) STUDY OF THE SR 417 WIDENING FROM SR 528 TO SR 408	9/3/2023	TBD
RFP-002057	N/A	WORKDAY ENTERPRISE RESOURCE PLANNING IMPLEMENTATION SERVICES	9/10/2023	TBD
LOI-002063	599-407	THREE MAINLINE PHOTOVOLTAIC DEPLOYMENT DESIGN/BUILD SERVICES	10/8/2023	2/8/2024
RFP-002062	N/A	ROADWAY AND BRIDGE MAINTENANCE SERVICES SR 408, SR 417, SR 528, AND GOLDENROD EXTENSION SERVICES	10/15/2023	2/8/2024
RFP-002066	N/A	INVESTMENT BANKING UNDERWRITING SERVICES	11/19/2023	2/8/2024
LOI-002067	417-246A	PROFESSIONAL ENGINEERING CONSULTANT SERVICES FOR THE PROJECT DEVELOPMENT AND ENVIRONMENTAL (PD&E) STUDY OF THE PROPOSED SR 417 - SANFORD CONNECTOR	11/19/2023	TBD
LOI-002075	599-438	PROFESSIONAL ENGINEERING CONSULTANT SERVICES FOR SYSTEMWIDE SUSTAINABILITY STUDY UPDATE	11/26/2023	TBD
LOI-002081	408-175	DESIGN CONSULTANT SERVICES FOR SR 408 WB WIDENING I-4 TO GOLDENROD	11/26/2023	TBD
ITB-002084	429-715	SR 429 AND WEST RD SIGNAL REPLACEMENT	12/17/2023	3/14/2024