

Project Schedule

September
2024



SR 417 Sanford Airport Connector PD&E Study Schedule (Subject to Change)

	2024			2025		
	Q2	Q3	Q4	Q1	Q2	Q3
Notice to Proceed	★					
ESC Project Kickoff Meeting	★					
Data Collection	██					
EAG, PAG, CEG & ESC Meetings		★				
Alternatives Evaluation		██				
Public Kickoff Meeting		★				
Draft PD&E Study Reports			██			
EAG, PAG, CEG & ESC Meetings				★		
Alternatives Public Workshop				★		
Refine Alternatives				████████████████████		
EAG, PAG, CEG & ESC Closeout Meetings					★	
Public Hearing					★	
Finalize PD&E Study Reports					████████████████████	
CFX Review Study Complete						★