

Central Florida Expressway Authority Solicitation / Procurement Block Out Schedule 3/17/2025				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-002110	528-168	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 528 WIDENING FROM GOLDENROD ROAD TO NARCOOSSEE ROAD	4/28/2024	4/10/2025
LOI-002115	408-174	DESIGN CONSULTANT SERVICES FOR SR 408 CAPACITY IMPROVEMENTS FROM KIRKMAN ROAD TO EAST OF CHURCH STREET	6/2/2024	TBD
LOI-002153	528-184	DESIGN CONSULTANT SERVICES FOR SR 528 FARM ACCESS ROAD 2 BRIDGE REMOVAL (SSBE)	9/29/2024	4/10/2025
LOI-002188/89	NA	SYSTEMWIDE MATERIALS TESTING AND GEOTECHNICAL SERVICES	1/5/2025	4/10/2025
ITB-002199	599-671	SYSTEMWIDE AET MAINLINE SIGNING	2/2/2025	4/10/2025
ITB-002193	599-774	SYSTEMWIDE FY23 COATINGS OF RAMP PLAZA BUTTERFLY STRUCTURES	2/9/2025	4/10/2025
ITB-002198	528-168	SR 528 WIDENING FROM GOLDENROD ROAD TO NARCOOSSEE ROAD	2/9/2025	4/10/2025
ITB-002123R	NA	PRESSURE WASHING SERVICES FOR SR 429, SR 414, SR 451 AND SR 453	2/16/2025	6/12/2025
ITB-002124	NA	PRESSURE WASHING SERVICES FOR SR 429, SR 414, SR 451 AND SR 453 (SSBE)	2/16/2025	6/12/2025
LOI-002213	NA	SYSTEMWIDE OVERHEAD SIGN AND TSMA INSPECTIONS	3/9/2025	6/12/2025
ITB-002208	599-170D	SYSTEMWIDE GUARDRAIL PROTECTION IMPROVEMENTS	3/16/2025	6/12/2025
LOI-002216	NA	PROFESSIONAL ENGINEERING MISCELLANEOUS PLANNING CONSULTANT SERVICES	3/16/2025	6/12/2025