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001833 599-416A/B McCoy Rd East Facility Improvements 11/9/2021 Cathart Construction 651,254.45 0.00 651,254.45 120 2/21/2022 05/22/2022 11/12/2023 592,592.30 0.00 592,592.30 58,662.15 90.99% 98.33%
NTP started a 90 Day flex time. 

Contract time suspended.

001883 528-160
SR 528 Widening from Narcoossee to SR 

417
2/17/2022

Ranger Construction 
Industries

15,844,749.27 375,912.25 16,220,661.52 450 5/6/2022 07/05/2022 9/27/2023 15,343,452.01 66,373.33 15,409,825.34 810,836.18 95.00% 100.00%

001907 417-760
SR 417 Resurfacing from SR 528 to Berry 

Dease Road
4/21/2022

Masci General Contractor, 
Inc.

16,029,260.78 41,971.05 16,071,231.83 418 9/12/2022 09/12/2022 11/3/2023 15,337,542.45 344,796.65 15,682,339.10 388,892.73 97.58% 100.00%
Limited NTP allowed construction 

prior to NTP Date.

001808 408-763 SR 408 Resurfacing from Yucatan Drive 8/4/2021 Preferred Materials, Inc. 7,056,075.11 -517,045.62 6,539,029.49 285 10/24/2021 10/24/2021 6/6/2023 6,292,906.94 0.00 6,292,906.94 246,122.55 96.24% 100.00% Project final accepted on 6/6/2023

001936 528-757 SR 528 Farm Access 1 Bridge removal 8/18/2022
Ranger Construction 

Industries
7,778,937.86 0.00 7,778,937.86 395 11/7/2022 11/07/2022 12/6/2023 5,201,427.22 126,748.34 5,328,175.56 2,450,762.30 68.49% 93.42%

001721 417-141
SR 417 Widening from International Drive to 

John Young Pkwy
10/27/2020 Hubbard Construction Co. 81,671,607.60 2,526,716.59 84,198,324.19 1138 2/8/2021 02/08/2021 3/21/2024 75,548,892.40 1,393,032.69 76,941,925.09 7,256,399.10 91.38% 88.40%

001741 417-142
SR 417 Widening from John Young Pkwy to 

Landstar Blvd
12/15/2020 Prince Contracting 116,845,417.00 1,061,734.83 117,907,151.83 1158 3/15/2021 03/15/2021 5/15/2024 97,055,989.62 1,636,734.43 98,692,724.05 19,214,427.78 83.70% 83.85%

001925 408-167 SR 408 Lighting from I-4 to SR 417 7/28/2022 Chinchor Electric 4,829,406.03 407,520.05 5,236,926.08 365 10/11/2022 12/10/2023 12/8/2024 1,683,795.25 0.00 1,683,795.25 3,553,130.83 32.15% 0.00%
Total flex time 272 days. Includes 

susension time.

001891 408-128A SR 408 Sign Truss Installation 3/17/2022 Chinchor Electric 1,135,780.17 0.00 1,135,780.17 270 5/24/2022 10/24/2022 7/20/2023 1,028,757.99 0.00 1,028,757.99 107,022.18 90.58% 100.00% Project final accepted 7/20/2023.

001805 408-628B
SR 408 Guide Sign & Lighting Replacement 

from SR 50 to Ingenuity Dr
7/14/2021

Traffic Control Devices, 
Inc.

3,846,846.00 0.00 3,846,846.00 288 9/13/2021 03/07/2022 2/23/2023 3,332,878.36 0.00 3,332,878.36 513,967.64 86.64% 100.00% Project final accepted 2/23/2023.

001924 414-473 Coral Hills Mainline Photovoltaic Deploy 9/16/2022 15 Lightyears, Inc. 1,112,179.26 0.00 1,112,179.26 380 1/3/2023 01/03/2023 1/23/2024 469,378.10 65,800.47 535,178.57 577,000.69 48.12% 80.53% NTP 1/3/2023, No Flex Time

001846 414-640 SR 414 Guide Sign Replacements 11/9/2021 US&S, Inc. 5,374,600.41 184,081.55 5,558,681.96 270 3/7/2022 06/13/2022 8/22/2023 5,215,845.22 0.00 5,215,845.22 342,836.74 93.83% 100.00% Project final accepted 8/22/2023.

001826 599-545b DMS Replacement Project - Phase 2 11/10/2021 SICE, Inc. 4,263,038.18 -411,784.29 3,851,253.89 417 7/11/2022 07/11/2022 2/15/2024 2,945,253.10 1,968.29 2,947,221.39 904,032.50 76.53% 76.74% Includes Suspension time. 

001867 528-163 SR 528/ SR 520 Interchange Lighting 1/11/2022
New Florida Industrial 

Electric, Inc.
2,954,003.18 64,550.63 3,018,553.81 198 3/21/2022 09/19/2022 6/13/2023 2,652,379.10 0.00 2,652,379.10 366,174.71 87.87% 100.00% Project final accepted 6/13/2023.

002015 599-659 Systemwide Wrong Way Driving Prevention 6/15/2023 Chinchor Electric 387,407.94 0.00 387,407.94 60 10/17/2023 01/15/2024 3/14/2024 0.00 0.00 0.00 387,407.94 0.00% 0.00%
NTP issued 10/17/23. Total flex 

time 90 days.

001986 599-646/A
Systemwide Guide Sign, Lighting, & Misc. OH 

Sign Replacement
3/16/2023 SICE, Inc. 6,460,780.98 0.00 6,460,780.98 425 6/4/2023 10/02/2023 11/29/2024 0.00 979,050.44 979,050.44 5,481,730.54 15.15% 9.41%

NTP issued 6/4/23. Total flex time 
120 days.

002027 599-663A SR 408 Mainaline Plaza Sign Updates 7/25/2023 Chinchor Electric 605,683.06 0.00 605,683.06 120 9/7/2023 11/06/2023 3/4/2024 0.00 0.00 0.00 605,683.06 0.00% 4.17%
NTP issued 9/7/23. Total flex time 

60 days.

002029 599-663B SR 417 Mainaline Plaza Sign Updates 7/27/2023 Chinchor Electric 697,963.12 0.00 697,963.12 120 9/7/2023 11/27/2023 3/25/2024 0.00 7,491.54 7,491.54 690,471.58 1.07% 0.00%
NTP issued 9/7/23. Total flex time 

81 days.
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002030 599-663C Miscellaneous Sign Updates 7/31/2023
Traffic Control Devices, 

Inc.
693,693.00 0.00 693,693.00 120 9/7/2023 11/27/2023 3/25/2024 0.00 0.00 0.00 693,693.00 0.00% 0.00%

NTP issued 9/7/23. Total flex time 
81 days.

001764 417-149
SR 417 Widening from Landstar to Boggy 

Creek Road
4/13/2021

Sacyr Construccion SA, 
Inc.

77,876,338.00 940,543.16 78,816,881.16 965 7/26/2021 07/26/2021 3/16/2024 59,437,076.23 1,786,518.26 61,223,594.49 17,593,286.67 77.68% 86.84%

001813 429-152 SR 429 Widening from FTP to West Road 8/11/2021 Prince Contracting 177,987,429.00 1,521,596.93 179,509,025.93 1123 1/4/2022 01/04/2022 1/30/2025 102,082,524.97 3,896,323.01 105,978,847.98 73,530,177.95 59.04% 60.20%

001685 538-165
SR 538 Widening from Ronald Reagan Pkwy 

to Cypress Pkwy
9/17/2020

The Lane Construction 
Corp.

92,628,420.00 3,437,881.31 96,066,301.31 1130 11/17/2020 11/17/2020 12/21/2023 95,510,336.97 26,241.04 95,536,578.01 529,723.30 99.45% 96.37%
NTP start for design phase was 

11/17/20. 900 day construction phase 
started on 2/4/2021. 

001923 538-165A SR 538 Pond 4-2 Reshaping 9/21/2022
The Lane Construction 

Corp.
1,858,587.90 51,033.40 1,909,621.30 262 9/21/2022 09/21/2022 6/9/2023 1,909,621.30 0.00 1,909,621.30 0.00 100.00% 100.00% Project final accepted 6/9/2023.

001976 599-171 SR 429 And SR 451 Median Protection 2/1/2023 Gibbs & Register, Inc. 3,918,822.00 0.00 3,918,822.00 153 5/8/2023 06/05/2023 11/4/2023 3,051,709.50 589,075.50 3,640,785.00 278,037.00 92.91% 100.00% 30 Day flex time allowed.

001975 599-645 Systemwide Trailblazer Upgrades 1/5/2023
United Signs & Signals, 

Inc.
1,747,042.20 0.00 1,747,042.20 123 3/13/2023 07/17/2023 11/16/2023 1,234,517.61 21,361.61 1,255,879.22 491,162.98 71.89% 95.12% 120 Day flex time allowed.

001954 599-649 Systemwide One-Way Sign Replacement 10/13/2022 Chinchor Electric 304,146.31 -45,586.16 258,560.15 45 1/23/2023 04/17/2023 5/31/2023 258,560.15 0.00 258,560.15 0.00 100.00% 100.00% Construction completed.

001957 408-430 CFX Headquarters Building Retrofits 11/14/2022 S. A. Casey Construction 765,000.00 165,267.81 930,267.81 145 2/6/2023 03/27/2023 10/28/2023 740,085.27 168,109.35 908,194.62 22,073.19 97.63% 100.00%
Total flex time 49 days.Includes 

Suspension time. 

001990 599-426A Systemwide Generator Replacement 4/11/2023 Chinchor Electric 2,492,991.06 0.00 2,492,991.06 180 7/7/2023 01/03/2024 6/30/2024 18,793.00 13,779.52 32,572.52 2,460,418.54 1.31% 0.00% 180 Day flex time allowed.

001898 451-767 SR 451 Resurfacing from 414 to US 441 3/22/2022 Hubbard Construction Co. 5,887,840.81 -89,811.50 5,798,029.31 164 6/27/2022 06/27/2022 5/17/2023 5,798,029.31 0.00 5,798,029.31 0.00 100.00% 100.00% Project final accepted 5/17/2023.

001773 417-150
SR 417 Widening from Narcoossee Road to 

SR 528
5/20/2021

Sacyr Construccion SA, 
Inc.

92,279,567.00 368,018.03 92,647,585.03 998 8/23/2021 08/23/2021 5/16/2024 57,745,761.61 1,609,594.89 59,355,356.50 33,292,228.53 64.07% 81.16%

001802 417-151
SR 417 Widening from Boggy Creek Rd to 

Narcoossee Rd
7/21/2021

Ranger Construction 
Industries

61,810,653.72 313,070.15 62,123,723.87 845 1/3/2022 01/03/2022 4/26/2024 42,147,700.48 1,330,468.25 43,478,168.73 18,645,555.14 69.99% 80.12%

001871 429-154 SR  429 Widening from Tilden Rd to FTP 2/8/2022 Middlesex 97,659,429.92 670,463.43 98,329,893.35 840 6/1/2022 06/01/2022 9/17/2024 71,250,338.96 4,504,376.61 75,754,715.57 22,575,177.78 77.04% 62.86%
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001839 429-153 SR 429 Widening from West Road to SR 414 11/18/2021 SEMA Construction, Inc. 127,180,000.00 5,168,100.18 132,348,100.18 960 3/1/2022 04/11/2022 11/25/2024 87,242,054.55 2,311,284.62 89,553,339.17 42,794,761.01 67.66% 60.31%

1,022,634,951.32 1,038,869,185.10 20,879,128.84 782,007,328.81 256,861,856.29

RAPID RESPONSE CONTRACTS

001505 Various Signs, Lighting & ITS Rapid Response 2/4/2019
United Signs & Signals, 

Inc.
6,000,000.00 0.00 6,000,000.00 1095 8/19/2019 8/19/2019 8/17/2022 263,699.69 0.00 263,699.69 5,736,300.31 4.39% 100.00%

001506 Various Signs, Lighting & ITS Rapid Response 2/4/2019
The New Florida Industrial 

Electric, Inc.
6,000,000.00 0.00 6,000,000.00 1095 6/17/2019 6/17/2019 6/15/2022 21,604.54 0.00 21,604.54 5,978,395.46 0.36% 100.00%

001507 Various Signs, Lighting & ITS Rapid Response 2/4/2019
Traffic Control Devices, 

Inc.
6,000,000.00 3,437,881.31 9,437,881.31 1095 9/11/2019 9/11/2019 9/9/2022 473,110.20 0.00 473,110.20 8,964,771.11 5.01% 100.00%

001865 Various Electrical Work Rapid Response 2/4/2019
Traffic Control Devices, 

Inc.
3,000,000.00 0.00 3,000,000.00 1095 12/9/2021 12/10/2021 12/8/2024 243,108.00 0.00 243,108.00 2,756,892.00 8.10% 64.11%

001864 Various
Sign, Signal, ITS & Electrical  Rapid 

Response
2/4/2019

United Signs & Signals, 
Inc.

3,000,000.00 0.00 3,000,000.00 1095 12/9/2021 12/10/2021 12/8/2024 86,725.21 61,687.21 86,725.21 2,913,274.79 2.89% 64.11%

001866 Various
Sign, Signal, ITS & Electrical  Rapid 

Response
2/4/2019

New Florida Industrial 
Electric

3,000,000.00 0.00 3,000,000.00 1095 12/9/2021 12/10/2021 12/8/2024 6,348.65 0.00 6,348.65 2,993,651.35 0.21% 64.11%

001599 Various Asphalt Rapid Response 8/20/2019 Hubbard Construction Co. 6,000,000.00 0.00 6,000,000.00 1095 10/10/2019 10/10/2019 10/8/2022 0.00 0.00 0.00 6,000,000.00 0.00% 100.00%

cc:      Laura Kelley     Glenn Pressimone     Lisa Lumbard     Ben Dreiling     Jack Burch     Kim Murphy     Don Budnovich     Carrie Baker   Dana Chester     Jamison Edwards    Iranetta Dennis     Aneth Williams     Keith Jackson
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