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Notice to Proceed

ESC Project Kickoff Meeting 

Data Collection

EAG, PAG, CEG & ESC  Meetings

Corridor Evaluation

Public Information Meeting

Alternatives Evaluation

Draft PD&E Study Reports 

EAG, PAG, CEG, & ESC Meetings

Alternatives Public Workshop

EAG, PAG, CEG, & ESC Closeout Meetings

Public Hearing

Finalize PD&E Study Reports

CFX Review/Study Complete

study schedule


