PROJECT DEVELOPMENT PROCESS

New Alignment Expansion Projects



Identify Project

Project identified in CFX Board approved Visioning +2040 Master Plan (Long-Range Transportation Plan).

with local agencies an groups to understand transportation needs over next 25 years.

Phase II: CFX identifies expansion projects, a

Is project identified in the approved Five-Year Work Plan?

Project is placed on hold to be revisited in the future.

The purpose of the Work it will change as priorities are re-evaluated, projects are completed, and new projects are identified.

Work Plan

CFX Board approves findings of feasibility study on the project?

Project is placed on hold to be

revisited in the future

stakeholders & the pub to obtain buy-in on the proposed project. The

proposed project. The study also evaluates a proposed project's viabil

o a proposed project's

Feasibility Study

Does CFX Board approve PD&E Study?

PD&E Study

Project is placed on hold to be revisited in the future.

A key component of the PD&E Study is input from & the public to obtain

Recommended Alternative/Final Design

Does CFX Board approve project for the Final Design Phase?

Project is placed on hold to be revisited in the future.

approvals as needed; right-of-way acquisition.

Right-of-Way

Does CFX Board accept the Right-of-Way Committee's requested acquisitions and approve start of right-of-way purchasing?

Permitting

Does CFX Board accept the proposed mitigation/ conservation easement settlements and approve permit agreements?

Utilities

Does CFX Board accept the proposed utilities relocation settlements and approve utility

Project is placed on hold to be

Committee reviews proposed right-on-way impacts to parcels and develops detailed cost estimates and needs fo equired and requested acquisition

mitigation/easement owners enter into agreements for the mitigation of impacts and associated costs.

CFX and respective utility owners.
CFX and utility owners enter into agreements for the relocate locations of utilities.

Advertise Bids

Does CFX Board approve CFX's request to advertise bids for construction?

Project is placed on hold to be revisited in the future.

agreements) and thoroug construction cost estima are prepared by CFX staff. CFX staff develops

Award Contract

Does CFX accept bid and approve award of contract to construct roadway?

Construction

Construction

commences.

Newly constructed roadway is opened to traffic.

Open to Traffic

CFX may re-advertise project to accept new bids OR project design is revised and/or repackaged for bids.

determines if bids for construction are

CFX Board may be requested to approve supplemental agreements to advance construction





