| CENTRAL FLORIDA | Poinciana Parkway Extension PD&E Study Schedule | | | | | | | | | | | | | | | |
|--|---|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| EXPRESSWAY AUTHORITY | 2018 | | | | | | 2019 | | | | | | | | | |
| | JUL | AUG | SEP | ОСТ | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | ост |
| Notice to Proceed | * | | | | | | | | | | | | | | | |
| Existing Conditions Analysis | | | | | | | | | | | | | | | | |
| PAG and EAG Meetings 1 | | * | | | | | | | | | | | | | | |
| Ongoing Stakeholder Meetings | | | | | | | | | | | | | | | | |
| Kickoff Public Meeting | | | * | | | | | | | | | | | | | |
| Environmental Data Collection | | | | | | | | | | | | | | | | |
| Engineering Data Collection | | | | | | | | | | | | | | | | |
| Alternatives Analysis | | | | | | | | | | | | | | | | |
| Perform Environmental Analysis | | | | | | | | | | | | | | | | |
| Perform Engineering Analysis | | | | | | | | | | | | | | | | |
| Draft Environmental & Engineering Reports | | | | | | | | | | | | | | | | |
| PAG and EAG Meetings 2 | | | | | | | | * | | | | | | | | |
| Alternatives Public Workshop | | | | | | | | | * | | | | | | | |
| Select Preferred Alternative | | | | | | | | | | | | | | | | |
| Draft Preliminary Engineering Report and Project Environmental Impact Report | | | | | | | | | | | | | | | | |
| PAG and EAG Meetings 3 | | | | | | | | | | | | | 7 | | | |
| Public Hearing | | | | | | | | | | | | | | 1 | | |
| Final Preliminary Engineering Report and Project Environmental Impact Report | | | | | | | | | | | | | | | | |
| CFX Review and Approve Final Preliminary Engineering Report and Project Environmental Impact Report | | | | | | | | | | | | | | | 1 | |