

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: Authority Board Members

FROM: Claude Miller 
Director of Procurement

DATE: July 29, 2014

RE: Approval of Supplemental Agreement No. 14-01
TransCore, L.P., for
System Hardware Maintenance (SHM-01)
Contract No. 000178

The referenced contract with TransCore includes maintenance of toll collection system hardware, maintenance of violation enforcement system (VES) cameras and an allowance for the purchase of spare parts. It also includes a provision requiring TransCore to provide support to the Authority to install and maintain new equipment as toll lanes and collection points are added to the system.

Board approval is requested for Supplemental Agreement No. 14-01 to the referenced Contract in the not-to-exceed amount of \$635,706.00 based on a quote from TransCore that has been reviewed and approved by staff. Under the supplemental agreement TransCore will furnish and install toll equipment at the new Boggy Creek Road Ramp Toll Plazas constructed at the interchange with S.R. 417 as part of Project No. 417-301C.

Contract Amount:	\$5,947,862.57
This Adjustment	<u>\$ 635,706.00</u>
New Contract Amount:	\$6,583,568.57

cc: Joe Berenis, Deputy Executive Director, Engineering, Operations, Construction & Maintenance
Laura Kelley, Deputy Executive Director, Finance and Administration
Dave Wynne, Director of Toll Operations
Contract File