CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: Authority Board Members

FROM: Claude Miller Director of Procurement

DATE: September 22, 2015

RE: Award of Contract for Construction Engineering and Inspection Services for

S.R. 429 (Wekiva Parkway) Systems Interchange

Project No. 429-204; Contract No. 001087

At its meeting on June 11, 2015, the Board approved the final ranking of the firms for the referenced project and authorized staff to negotiate fees and expenses with A² Group, Inc. Those negotiations have been completed and Board award of the contract to A² Group, Inc., in the not-to-exceed amount of \$6,000,000.00 is requested.

AGREEMENT

CENTRAL FLORIDA EXPRESSWAY AUTHORITY AND A² GROUP, INC.

CONSTRUCTION ENGINEERING AND INSPECTION SERVICES
FOR
S.R. 429 (WEKIVA PARKWAY) SYSTEMS INTERCHANGE
CONTRACT NO. 001087

CONTRACT DATE: OCTOBER 8, 2015 CONTRACT AMOUNT: \$6,000,000.00

AGREEMENT, SCOPE OF SERVICES, METHOD OF COMPENSATION, DETAILS OF COSTS AND FEES, AND PROJECT ORGANIZATIONAL CHART

AGREEMENT, SCOPE OF SERVICES, METHOD OF COMPENSATION, DETAILS OF COSTS AND FEES AND PROJECT ORGANIZATIONAL CHART

FOR

S.R. 429 (WEKIVA PARKWAY) SYSTEMS INTERCHANGE CONSTRUCTION ENGINEERING AND INSPECTION SERVICES

CONTRACT NO. 001087

OCTOBER 2015

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

Members of the Board

Welton Cadwell, Chairman
Scott Boyd. Vice-Chairman
Brenda Carey, Secretary/Treasurer
Buddy Dyer, Member
Fred Hawkins, Jr., Member
Teresa Jacobs, Member
Andria Herr, Member
Jay Madara, Member
S. Michael Scheeringa, Member
Diane Guitierrez- Scaccetti, Non-Voting Advisor

Executive Director

Laura Kelley

TABLE OF CONTENTS

Section <u>Title</u> <u>Page</u>

AG Agreement AG-1 to AG-19

Exhibit "A", Scope of Services

Exhibit "B", Method of Compensation

Exhibit "C", Details of Cost and Fees

Exhibit "D", Project Organization Chart

CENTRAL FLORIDA EXPRESSWAY AUTHORITY AGREEMENT FOR CONSTRUCTION ENGINEERING AND INSPECTION SERVICES CONTRACT NO. 001087

THIS AGREEMENT, made and entered into this 8th day of October, 2015 by and between the CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a corporate body and agency of the State of Florida, created by Chapter 63-573 Laws of Florida, 1963, (Chapter 348, Part V, Florida Statutes) hereinafter called the "AUTHORITY" and A² GROUP, INC., hereinafter called "CONSULTANT", carrying on professional practice in engineering with offices located at 4303 Vineland Road, Suite F3, Orlando, Florida 32811.

That the AUTHORITY did determine that the CONSULTANT is fully qualified to render the services contracted.

WITNESSETH:

- 1.0 The AUTHORITY does hereby retain the CONSULTANT to furnish Construction Engineering and Inspection (CEI) services required by the AUTHORITY for Contract No. 001087, S.R. 429 (Wekiva Parkway) Systems Interchange.
- 2.0 The CONSULTANT and the AUTHORITY mutually agree to furnish, each to the other, the respective services, information and items as described in Exhibit "A", Scope of Services, attached hereto and made a part hereof.

Before any additions or deletions to the work described in Exhibit "A", and before undertaking any changes or revisions to such work, the parties shall negotiate any necessary cost changes and shall enter into a Supplemental Amendment covering such modifications and the compensation to be paid therefore.

Reference herein to this Agreement shall be considered to include any Supplemental Agreement thereto.

The AUTHORITY's Director of Construction or his authorized designee shall provide the management and technical direction for this Agreement on behalf of the AUTHORITY. All technical and administrative provisions of this Agreement shall be managed by the Director of Construction and the CONSULTANT shall comply with all of the directives of the Director of Construction that are within the purview of this Agreement. Decisions concerning Agreement amendments and adjustments, such as time extensions and supplemental agreements shall be made by the Director of Construction.

This Agreement is considered a non-exclusive Agreement between the parties.

3.0 TERM OF AGREEMENT

Unless otherwise provided herein or by Supplemental Agreement, the provisions of this Agreement will remain in full force and effect for a five year term from the date of the Notice to Proceed from the Authority which includes the construction period of 24 months and a period of one month before start of construction and one month after the scheduled completion of construction. An extension of the five year term may be approved by the AUTHORITY at its sole discretion. For purposes of Exhibit B, Method of Compensation, the term shall be 26 months.

4.0 PROJECT SCHEDULE

It shall be the responsibility of the CONSULTANT to ensure at all times that sufficient time remains within the project schedule within which to complete the services on the project. In the event there have been delays which would affect the scheduled project completion date, the CONSULTANT shall submit a written request to the AUTHORITY which identifies the reason(s) for the delay, the amount of time related to each reason and specific indication as to whether or not the

delays were concurrent with one another. The AUTHORITY will review the request and make a determination as to granting all or part of the requested extension.

In the event the scheduled project completion date is reached and the CONSULTANT has not requested, or if the AUTHORITY has denied, an extension of the completion date, partial progress payments will be stopped when the scheduled project completion date is met. No further payment for the project will be made until a time extension is granted or all work has been completed and accepted by the AUTHORITY.

5.0 PROFESSIONAL STAFF

The CONSULTANT shall maintain an adequate and competent professional staff to enable the CONSULTANT to timely perform under this Agreement. The CONSULTANT shall continue to be authorized to do business within the State of Florida. In the performance of these professional services, the CONSULTANT shall use that degree of care and skill ordinarily exercised by other similar professionals in the field under similar conditions in similar localities. The CONSULTANT shall use due care in performing the required services and shall have due regard for acceptable standards of construction engineering and inspection principles. The CONSULTANT may associate with it such specialists, for the purpose of its services hereunder, without additional cost to the AUTHORITY, other than those costs negotiated within the limits and terms of this Agreement. Should the CONSULTANT desire to utilize specialists, the CONSULTANT shall be fully responsible for satisfactory completion of all subcontracted work. It is understood and agreed that the AUTHORITY will not, except for such services so designated herein, permit or authorize the CONSULTANT to perform less than the total contract work with other than its own organization.

Mehta and Associates, Inc.

FIGG Bridge Inspection, Inc.

Gannett Fleming

Page One Consultants, Inc.

DRMP, Inc.

Rummel, Klepper & Kahl, LLP

Geotech Consultants Internationsa, Inc.

AUTHORITY's option, constitute a default under the Contract.

CONSULTANT shall not further sublet, sell, transfer, assign, delegate, subcontract, or otherwise dispose of this Contract or any portion thereof, or of the CONSULTANT's right, title, or interest therein without the written consent of the AUTHORITY, which may be withheld in the AUTHORITY'S sole and absolute discretion. Any attempt by CONSULTANT to dispose of this Contract as described above, in part or in whole, without AUTHORITY's written consent shall be null and void and shall, at

If, during the term of the Contract, CONSULTANT desires to subcontract any portion(s) of the work to a subconsultant that was not disclosed by the CONSULTANT to the AUTHORITY at the time that the Contract was originally awarded, and such subcontract would, standing alone or aggregated with prior subcontracts awarded to the proposed subconsultant, equal or exceed twenty five thousand dollars (\$25,000.00), the CONSULTANT shall first submit a request to the AUTHORITY's Director of Procurement for authorization to enter into such subcontract. Except in the case of an emergency, as determined by the Executive Director or his/her designee, no such subcontract shall be executed by the CONSULTANT until it has been approved by the AUTHORITY Board. In the event of a designated emergency, the CONSULTANT may enter into such a subcontract with the prior written approval of the Executive Director or his/her designee, but such subcontract shall contain a provision that provides that it shall be automatically terminated if not approved by the AUTHORITY Board at its next regularly scheduled meeting.

6.0 SERVICES TO BE PROVIDED

The work covered by this Agreement includes providing CEI services for Contract No. 001087 including, but not necessarily limited to, construction of roadways and bridges, signing, roadway lighting, drainage, and utilities.

7.0 COMPENSATION

The AUTHORITY agrees to pay the CONSULTANT compensation as detailed in Exhibit "B", Method of Compensation, attached hereto and made a part hereof, in the not-to-exceed amount of \$6,000,000.00. Bills for fees or other compensation for services or expenses shall be submitted to the AUTHORITY in detail sufficient for a proper pre-audit and post audit thereof.

The CONSULTANT may be liable for AUTHORITY costs resulting from negligent, reckless or intentionally wrongful errors or deficiencies in designs furnished under this Agreement.

The AUTHORITY may enforce such liability and collect the amount due if the recoverable cost will exceed the administrative cost involved or is otherwise in the AUTHORITY's best interest.

Records of costs incurred by the CONSULTANT under terms of this Agreement shall be maintained and made available upon request to the AUTHORITY at all times during the period of this Agreement and for three years after final payment is made. Copies of these documents and records shall be furnished to the AUTHORITY upon request. The CONSULTANT agrees to incorporate the provisions of this paragraph in any subcontract into which it might enter with reference to the work performed.

Records of costs incurred includes the CONSULTANT's general accounting records and the project records, together with supporting documents and records, of the CONSULTANT and

all subconsultants performing work on the project, and all other records of the CONSULTANT and subconsultants considered necessary by the AUTHORITY for a proper audit of project costs.

The general cost principles and procedures for the negotiation and administration, and the determination or allowance of costs under this Agreement shall be as set forth in the Code of Federal Regulations, Titles 23, 48, 49, and other pertinent Federal and State Regulations, as applicable, with the understanding that there is no conflict between State and Federal regulations in that the more restrictive of the applicable regulations will govern. Whenever travel costs are included in Exhibit "B", the provisions of Section 112.061, Florida Statutes, shall govern as to reimbursable costs.

8.0 COMPLIANCE WITH LAWS

The CONSULTANT shall comply with all federal, state and local laws and ordinances applicable to the work or payment for work thereof, and shall not discriminate on the grounds of race, color, religion, sex, or national origin in the performance of work under this contract.

The CONSULTANT shall keep fully informed regarding and shall fully and timely comply with all current laws and future laws that may affect those engaged or employed in the performance of this Agreement.

9.0 WAGE RATES AND TRUTH-IN-NEGOTIATIONS CERTIFICATE

The CONSULTANT hereby certifies, covenants and warrants that wage rates and other factual unit costs as shown in attached Exhibit "C", Details of Costs and Fees, supporting the compensation provided in Paragraph 7.0 are accurate, complete and current as of the date of this Agreement. It is further agreed that said price provided in Paragraph 7.0 hereof shall be adjusted to exclude any significant sums where the AUTHORITY shall determine the price was increased due to inaccurate, incomplete or non-current wage rates and other factual unit costs. All such adjustments

shall be made within one year following the date of final billing or acceptance of the work by the AUTHORITY, whichever is later.

10.0 TERMINATION

The AUTHORITY may terminate this Agreement in whole or in part at any time the interest of the AUTHORITY requires such termination.

If the AUTHORITY determines that the performance of the CONSULTANT is not satisfactory, the AUTHORITY shall have the option of (a) immediately terminating the Agreement or (b) notifying the CONSULTANT of the deficiency with a requirement that the deficiency be corrected within a specified time, otherwise the Agreement will be terminated at the end of such time.

If the AUTHORITY requires termination of the Agreement for reasons other than unsatisfactory performance of the CONSULTANT, the AUTHORITY shall notify the CONSULTANT in writing of such termination, not less than seven (7) calendar days as to the effective date of termination or specify the stage of work at which the Agreement is to be terminated.

If the AUTHORITY abandons the work or subtracts from the work, suspends, or terminates the Agreement as presently outlined, the CONSULTANT shall be compensated for actual costs, as determined in Exhibit "B", for work performed by the CONSULTANT prior to abandonment or termination of the Agreement. The ownership of all engineering documents completed or partially completed at the time of such termination or abandonment, shall be retained by the AUTHORITY.

The ownership of all engineering documents completed or partially completed at the time of such termination or abandonment, shall be retained by the AUTHORITY.

The AUTHORITY reserves the right to cancel and terminate this Agreement in the event the CONSULTANT or any employee, servant, or agent of the CONSULTANT is indicted or

has a direct information issued against him for any crime arising out of or in conjunction with any work being performed by the CONSULTANT for or on behalf of the AUTHORITY, without penalty. It is understood and agreed that in the event of such termination, all tracings, plans, specifications, maps, and data prepared or obtained under this Agreement shall immediately be turned over to the AUTHORITY. The CONSULTANT shall be compensated for its services rendered up to the time of any such termination in accordance with Paragraph 7.0 hereof. The AUTHORITY also reserves the right to terminate or cancel this Agreement in the event the CONSULTANT shall be placed in either voluntary or involuntary bankruptcy or an assignment be made for the benefit of creditors. The AUTHORITY further reserves the right to suspend the qualifications of the CONSULTANT to do business with the AUTHORITY upon any such indictment or direct information. In the event that any such person against whom any such indictment or direct information is brought shall have such indictment or direct information dismissed or be found not guilty, such suspension on account thereof may be lifted by the AUTHORITY's Director of Construction.

11.0 ADJUSTMENTS

All services shall be performed by the CONSULTANT to the reasonable satisfaction of the Director of Construction who shall decide all questions, difficulties and dispute of any nature whatsoever that may arise under or by reason of this Agreement, the prosecution and fulfillment of the services hereunder and the character, quality, amount and value thereof; and his decision upon all claims, questions and disputes shall be final. Adjustments of compensation and term of the Agreement, because of any major changes in the work that may become necessary or desirable as the work progresses, shall be left to the absolute discretion of the Director and Supplemental Agreement(s) of such a nature as required may be entered into by the parties in accordance herewith.

Disputes between the Director of Construction and the CONSULTANT that cannot be resolved shall be referred to the AUTHORITY's Executive Director whose decision shall be final.

In the event that the CONSULTANT and the AUTHORITY are not able to reach an agreement as to the amount of compensation to be paid to the CONSULTANT for supplemental work desired by the AUTHORITY, the CONSULTANT shall be obligated to proceed with the supplemental work in a timely manner for the amount determined by the AUTHORITY to be reasonable. In such event, the CONSULTANT will have the right to file a claim with the AUTHORITY for such additional amounts as the CONSULTANT deems reasonable; however, in no event will the filing of the claim or the resolution or litigation thereof, through administrative procedures or the courts, relieve the CONSULTANT from the obligation to timely perform the supplemental work.

12.0 CONTRACT LANGUAGE AND INTERPRETATION

All words used herein in the singular form shall extend to and include the plural. All words used in the plural form shall extend to and include the singular. All words used in any gender shall extend to and include all genders.

References to statutes or regulations shall include all statutory or regulatory provisions consolidating, amending, or replacing the statute or regulation referred to. Words not otherwise defined that have well known technical or industry meanings, are used in accordance with such recognized meanings. References to persons include their respective functions and capacities.

If the CONSULTANT discovers any material discrepancy, deficiency, ambiguity, error, or omission in this Agreement, or is otherwise in doubt as to the meaning of any provision of the Agreement, the CONSULTANT shall immediately notify the AUTHORITY and request clarification of the AUTHORITY's interpretation of this Agreement.

The Agreement shall not be more strictly construed against either party hereto by reason of the fact that one party may have drafted or prepared any or all of the terms and provisions hereof.

13.0 HOLD HARMLESS AND INDEMNIFICATION

The CONSULTANT shall indemnify, defend, and hold harmless the AUTHORITY and all of its officers, agents and employees from any claim, loss, damage, cost, charge or expense arising out of any negligent act, error or omission by the CONSULTANT, its agents, employees, or subcontractors during the performance of the Agreement, except that neither the CONSULTANT, its agents, employees nor any of its subconsultants will be liable under this paragraph for any claim, loss, damage, cost, charge or expense arising out of any act, error, omission or negligent act by the AUTHORITY or any of its officers, agents or employees during the performance of the Agreement.

When the AUTHORITY receives a notice of claim for damages that may have been caused by the CONSULTANT in the performance of services required by the CONSULTANT under this Agreement, the AUTHORITY will immediately forward the claim to the CONSULTANT. The CONSULTANT and the AUTHORITY will evaluate the claim and report their findings to each other within seven working days. The AUTHORITY and the CONSULTANT will jointly discuss options in defending the claim. After reviewing the claim, the AUTHORITY will determine whether to require the participation of the CONSULTANT in the defense of the claim or to require that the CONSULTANT defend the AUTHORITY in such claim as described in this section. The AUTHORITY's failure to notify the CONSULTANT of a claim within seven days will not release the CONSULTANT from any of the requirements of this section upon subsequent notification by the AUTHORITY to the CONSULTANT of the claim. The AUTHORITY and the CONSULTANT will pay their own cost for the evaluation, settlement negotiations and trial, if any. However, if only one

party participates in the defense of the claim at trial, that party is responsible for all costs, but if the verdict determines that there is joint responsibility the costs and liability for damages will be shared in the same percentage as that judicially established.

The parties agree that 1% of the total compensation to the CONSULTANT for performance of this Agreement is the specific consideration from the AUTHORITY to the CONSULTANT for the CONSULTANT's indemnity agreement.

The CONSULTANT shall pay all royalties and assume all costs arising from the use of any invention, design, process materials, equipment, product or device which is the subject of patent rights or copyrights. The CONSULTANT shall, at its expense, hold harmless and defend the AUTHORITY against any claim, suit or proceeding brought against the AUTHORITY which is based upon a claim, whether rightful or otherwise, that the goods or services, or any part thereof, furnished under this Agreement, constitute an infringement of any patent or copyright of the United States. The CONSULTANT shall pay all damages and costs awarded against the AUTHORITY.

14.0 THIRD PARTY BENEFICIARY

The CONSULTANT warrants that it has not employed or retained any company or person, other than a bona fide employee working solely for the CONSULTANT to solicit or secure this Agreement, and that the CONSULTANT has not paid or agreed to pay any person, company, corporation, individual or firm any fee, commission, percentage, gift or any other consideration, contingent upon or resulting from the award or making of this Agreement. It is understood and agreed that the term "fee" shall also include brokerage fee, however denoted. For the breach or violation of this paragraph, the AUTHORITY shall have the right to terminate this Agreement without liability, and, at its discretion, to deduct from the contract price, or otherwise recover, the full amount of such fee, commission percentage, gift or consideration.

15.0 INSURANCE

The CONSULTANT, at its own expense, shall keep in force and at all times maintain during the term of this Agreement all insurance of the types and to the limits specified herein.

The CONSULTANT shall require and ensure that each of its subconsultants providing services hereunder procures and maintains, until the completion of the services, insurance of the requirements, types and to the limits specified herein. Upon request from the AUTHORITY, the CONSULTANT shall furnish copies of certificates of insurance evidencing coverage of each subconsultant.

The CONSULTANT shall require all insurance policies in any way related to the work and secured and maintained by the CONSULTANT to include clauses stating each underwriter shall waive all rights of recovery, under subrogation or otherwise, against the AUTHORITY. The CONSULTANT shall require of subconsultants, by appropriate written agreements, similar waivers each in favor of all parties enumerated in this section. When required by the insurer, or should a policy condition not permit an endorsement, the CONSULTANT agrees to notify the insurer and request that the policy(ies) be endorsed with a Waiver of Transfer of Rights of Recovery Against Others, or an equivalent endorsement. This Waiver of Subrogation requirement shall not apply to any policy, which includes a condition that specifically prohibits such an endorsement or voids coverage should the CONSULTANT enter into such an agreement on a pre-loss basis. At the CONSULTANT's expense, all limits must be maintained.

15.1 Commercial General Liability coverage shall be on an occurrence form policy for all operations including, but not limited to, Contractual, Products and Completed Operations, and Personal Injury. The limits shall be not less than One Million Dollars (\$1,000,000) per occurrence, Combined Single Limits (CSL) or its equivalent. The general aggregate limit shall apply separately

to this Agreement (with the ISO CG 25 01 or insurer's equivalent endorsement provided to the AUTHORITY) or the general aggregate limit shall be twice the required occurrence limit. The AUTHORITY shall be listed as an additional insured. The CONSULTANT further agrees coverage shall not contain any endorsement(s) excluding or limiting Product/Completed Operations, Independent Consultants, Broad Form Property Damage, X-C-U Coverage, Contractual Liability, or Severability of Interests. The Additional Insured Endorsement included on all such insurance policies shall state that coverage is afforded the additional insured with respect to claims arising out of operations performed by or on behalf of the insured. If the additional insureds have other insurance which is applicable to the loss, such other insurance shall be excess to any policy of insurance required herein. The amount of the insurer's liability shall not be reduced by the existence of such other insurance.

15.2 Business Automobile Liability coverage shall be on an occurrence form policy for all owned, non-owned and hired vehicles issued on ISO form CA 00 01 or its equivalent. The limits shall be not less than One Million Dollars (\$1,000,000) per occurrence, Combined Single Limits (CSL) or its equivalent. In the event the CONSULTANT does not own automobiles the CONSULTANT shall maintain coverage for hired and non-owned auto liability, which may be satisfied by way of endorsement to the Commercial General Liability policy or separate Business Auto Liability policy.

Each of the above insurance policies shall include the following provisions: (1) The standard severability of interest clause in the policy and when applicable the cross liability insurance coverage provision which specifies that the inclusion of more than one insured shall not operate to impair the rights of one insured against another insured, and the coverages afforded shall apply as though separate policies had been issued to each insured; (2) The stated limits of liability coverage

for Commercial/Comprehensive General Liability, and Business Automobile Liability, assumes that the standard "supplementary payments" clause will pay in addition to the applicable limits of liability and that these supplementary payments are not included as part of the insurance policies limits of liability.

- as required by law or regulation (statutory requirements). Employer's Liability insurance shall be provided in amounts not less than \$100,000 per accident for bodily injury by accident, \$100,000 per employee for bodily injury by disease, and \$500,000 policy limit by disease. The Workers' Compensation policy shall be endorsed with a waiver of subrogation in favor of the AUTHORITY for all work performed by the CONSULTANT, its employees, agents and subconsultants.
- 15.4 Professional Liability Coverage shall have limits of not less than One Million Dollars (\$1,000,000) Combined Single Limit (CSL) or its equivalent, protecting the selected firm or individual against claims of the AUTHORITY for negligence, errors, mistakes or omissions in the performance of services to be performed and furnished by the CONSULTANT.

The CONSULTANT shall provide the AUTHORITY with Certificate(s) of Insurance with required endorsements on all the policies of insurance and renewals thereof in a form(s) acceptable to the AUTHORITY. The AUTHORITY shall be notified in writing of any reduction, cancellation or substantial change of policy or policies at least thirty (30) days prior to the effective date of said action.

All insurance policies shall be issued by responsible companies who are acceptable to the AUTHORITY and licensed to do business under the laws of the State of Florida. Each Insurance company shall minimally have an A.M. Best rating of A-:VII. If requested by the AUTHORITY, the AUTHORITY shall have the right to examine copies and relevant provisions of the insurance policies

required by this Agreement, subject to the appropriate confidentiality provisions to safeguard the proprietary nature of CONSULTANT manuscript policies.

Any deductible or self-insured retention must be declared to and approved by the AUTHORITY. At the option of AUTHORITY, either the insurer shall reduce or eliminate such deductibles or self-insured retentions as requests the AUTHORITY, or the CONSULTANT shall procure a bond guaranteeing payment of losses and related investigations, claim administration and defense expenses.

All such insurance required by the CONSULTANT shall be primary to, and not contribute with, any insurance or self-insurance maintained by the AUTHORITY.

Compliance with these insurance requirements shall not relieve or limit the CONSULTANT's liabilities and obligations under this Agreement. Failure of the AUTHORITY to demand such certificate or evidence of full compliance with these insurance requirements or failure of the AUTHORITY to identify a deficiency from evidence provided will not be construed as a waiver of the CONSULTANT's obligation to maintain such insurance.

The acceptance of delivery by the AUTHORITY of any certificate of insurance evidencing the required coverage and limits does not constitute approval or agreement by the AUTHORITY that the insurance requirements have been met or the insurance policies shown in the certificates of insurance are in compliance with the requirements.

16.0 COMMUNICATIONS

The CONSULTANT agrees that it shall make no statements, press releases or publicity releases concerning this Agreement or its subject matter or otherwise disclose or permit to be disclosed any of the data or other information obtained or furnished in compliance with this Agreement, or any particulars thereof, during the period of the Agreement, without first notifying the

AUTHORITY and securing its consent in writing. The CONSULTANT also agrees that it shall not publish, copyright or patent any of the data furnished in compliance with this Agreement, it being understood that, under Paragraph 8.00 hereof, such data or information is the property of the AUTHORITY.

17.0 STANDARD OF CONDUCT

The CONSULTANT covenants and agrees that it and its employees shall be bound by the standards of conduct provided in Florida Statutes 112.313 as it relates to work performed under this Agreement, which standards will by reference be made a part of this Agreement as though set forth in full. The CONSULTANT agrees to incorporate the provisions of this paragraph in any subcontract into which it might enter with reference to the work performed.

The CONSULTANT acknowledges that it has read the AUTHORITY's Code of Ethics and to the extent applicable to the CONSULTANT agrees to abide with such policy.

18.0 DOCUMENTED ALIENS

The CONSULTANT warrants that all persons performing work for the AUTHORITY under this Agreement, regardless of the nature or duration of such work, shall be United States citizens or properly authorized and documented aliens. The CONSULTANT shall comply with all federal, state and local laws and regulations pertaining to the employment of unauthorized or undocumented aliens at all times during the performance of this Agreement and shall indemnify and hold the AUTHORITY harmless for any violations of the same. Furthermore, if the AUTHORITY determines that CONSULTANT has knowingly employed any unauthorized alien in the performance of this Agreement, the AUTHORITY may immediately and unilaterally terminate this Agreement for cause.

19.0 CONFLICT OF INTEREST

The CONSULTANT shall not knowingly enter into any other contract with the AUTHORITY during the term of this Agreement which would create or involve a conflict of interest with the services provided herein. Likewise, subconsultants shall not knowingly enter into any other contract with the AUTHORITY during the term of this Agreement which would create or involve a conflict of interest with the service provided herein and as described below. Questions regarding potential conflicts of interest shall be addressed to the Executive Director for resolution. During the term of this Agreement the CONSULTANT is not eligible to pursue any advertised construction engineering and inspection projects of the AUTHORITY as either a prime or subconsultant where the CONSULTANT participated in the design of the projects. Subconsultants are also ineligible to pursue construction engineering and inspection projects where they participated in the design of the projects.

20.0 SEVERABILITY

The invalidity or non-enforceability of any portion or provision of this Agreement shall not affect the validity or enforceability of any other portion or provision. Any invalid or unenforceable portion or provision shall be deemed severed from this Agreement and the balance hereof shall be construed and enforced as if this Agreement did not contain such invalid or unenforceable portion or provision.

21.0 GOVERNING LAW AND VENUE

This Agreement is accepted and entered into in Florida and any question regarding its validity, construction, enforcement, or performance shall be governed by Florida law. The parties consent to the exclusive jurisdiction of the courts located in Orange County, Florida.

22.00 ATTACHMENTS

Exhibit "A", Scope of Services

Exhibit "B", Method of Compensation

Exhibit "C", Details of Cost and Fees

Exhibit "D", Project Organization Chart

IN WITNESS WHEREOF, the CONSULTANT and the AUTHORITY have caused this instrument to be signed by their respective duly authorized officials, as of the day and year first above written. This Contract was awarded by the Authority's Board of Directors at its meeting on July 9, 2015.

A ² GROUP, INC.	CENTRAL FLORIDA EXPRESSWAY AUTHORITY
BY:Authorized Signature	BY:
Title:	Print Name:
Print Name:	
ATTEST:(S Secretary or Notary	eal)
Approved as to form and execution, only.	
General Counsel for the AUTHORITY	

EXHIBIT A SCOPE OF SERVICES

EXHIBIT "A" SCOPE OF SERVICES

CONSTRUCTION ENGINEERING AND INSPECTION CONSULTANT

I. PURPOSE

The AUTHORITY requires the assistance of a CONSULTANT to provide construction engineering and inspection services; including but not limited to, contract administration, engineering, inspection, material sampling and testing, claim analysis and evaluation, constructability plan reviews and other services deemed necessary and authorized by the AUTHORITY, for Contract No. 001087, S.R. 429 (Wekiva Parkway) Systems Interchange.

The CONSULTANT shall provide qualified technical and professional personnel to perform the duties and responsibilities assigned under the terms of the Agreement.

The CONSULTANT shall minimize, to the extent possible, the AUTHORITY's need to apply its own resources to assignments authorized by the AUTHORITY. The AUTHORITY, at its option, may elect to expand, reduce or delete the extent of each work element described in this Scope of Services.

There is no guarantee that any or all of the services described in this Scope of Services will be assigned during the term of the Agreement. Further, the CONSULTANT will provide these services on a non-exclusive basis. The AUTHORITY, at its option, may elect to have any of the services performed by other consultants or AUTHORITY staff.

II. GENERAL REQUIREMENTS

The CONSULTANT's work shall be performed and/or directed by the key personnel identified in the Agreement. Any changes in the key personnel by the CONSULTANT shall be subject to review and approval by the AUTHORITY.

The CONSULTANT must be prequalified by the Florida Department of Transportation (FDOT) to perform the appropriate work categories established by the FDOT.

III. BEGINNING AND LENGTH OF SERVICES

Work shall commence on the date established in the Notice to Proceed and for a period of five (5) years thereafter. For purposes of Exhibit B, Method of Compensation, the term shall be considered 26 months.

IV. SERVICES

The CONSULTANT will perform the following tasks in the conduct of the Agreement. The following tasks provide an example of the type of work to be required but are not intended to be all inclusive.

A. General

It shall be the responsibility of the CONSULTANT to provide services as necessary to administer the construction contracts in a manner so as to verify that the projects are constructed in conformity with the plans, specifications, contract provisions and within the time allotted by the construction contracts.

The CONSULTANT is expected to pursue its work in such a manner as to cover all major contractor activities and make periodic condition inspections regardless of time of day, or date, or weather conditions.

The CONSULTANT shall advise the AUTHORITY of any omissions, substitutions, defects, or deficiencies noted in the work of the contractor and the corrective action taken. The work provided by the CONSULTANT shall in no way relieve the contractor of responsibility for the satisfactory performance of the construction contract.

B. Resident Inspection

The CONSULTANT shall provide services to monitor the contractor's on-site construction operations, and to inspect the materials entering into the work as required to determine that the quality of workmanship and materials is such that the projects will be completed in substantial conformity with the plans, specifications, and other contract provisions, and within the specified contract time. The CONSULTANT shall keep detailed, accurate records of the Contractor's daily operations, progress, and significant events that affect the work.

The standard procedures and practices of the FDOT for inspection of construction projects are set forth in the Department's and Authority's Construction Administration Procedures Manuals. The CONSULTANT shall, in general, perform inspection services in accordance with these standard procedures and practices and approved variations as may be appropriate.

C. Testing

The CONSULTANT shall perform sampling and testing of component materials and completed work items to the extent that will verify that the materials and workmanship incorporated in each project are in conformity with the plans, specifications and contract provisions. The minimum sampling frequencies set forth in the FDOT's Materials Sampling, Testing and Reporting Guide or approved variation shall be met. In complying with the aforementioned guide, the

CONSULTANT shall perform the on-site sampling of materials and such testing of materials and completed work items that are normally done in the vicinity of the project.

The CONSULTANT through the services of its subconsultant, will provide off-site inspection and sampling of materials and components incorporated into the work. When applicable the CONSULTANT shall determine the acceptability of all materials and work performed at off-site facilities on the basis of certifications, certified mill analysis, FDOT labels, FDOT stamps, etc.

Sampling, testing and laboratory methods shall be as required by the aforementioned guide or as modified by the contract provisions.

Documentation reports on sampling and testing shall be submitted to responsible parties during the same week that the construction work is done or as otherwise directed by the AUTHORITY's representative.

The CONSULTANT shall be responsible for storing and transporting samples to be tested. The CONSULTANT is responsible for the testing of all concrete production. The CONSULTANT as required by the project documents will provide daily surveillance of the Contractor's Quality Control activities at the project site, and/or site of production in regard to concrete and perform verification sampling and testing at the specified frequency.

The CONSULTANT shall perform all necessary surveillance and inspection of the on-site hot-mix asphalt operations. The CONSULTANT shall provide surveillance and verification sampling and testing at any hot-mix asphalt plant providing mixes to the project.

The CONSULTANT shall perform all necessary surveillance and inspection of the off-site fabrication of steel and/or prestressed structural elements, including bridge beams and sign structures.

D. <u>Management Engineering Services</u>

The CONSULTANT shall perform the management engineering services necessary to verify that proper coordination of the activities of all parties involved in accomplishing completion of the projects is achieved; to maintain complete, accurate records of all activities and events relating to the projects; to properly document the significant changes to the projects; to provide interpretations of the plans, specifications and contract provisions; to make recommendations to the AUTHORITY to resolve disputes which arise in relation to the construction contracts; and to maintain an adequate level of surveillance of the contractor's activities. The CONSULTANT shall also perform any other management engineering services normally assigned to a Resident Engineer that are required to fulfill its responsibilities under the Agreement. All records and documentation will be in accordance with standard procedures, format and content, and the policies and procedures of the AUTHORITY.

Services include, but are not limited to the following:

- 1. At the direction of the AUTHORITY, schedule and conduct a preconstruction conference for each project. Record significant information and decisions made at this conference and distribute copies of these minutes to the appropriate parties.
- 2. Maintain project files in accordance with the AUTHORITY's methods and utilizing the AUTHORITY's filing system.
- 3. Receive, review, and recommend acceptance by the Authority of the Contractor's Project Construction Schedule, prepared and submitted in accordance with the Contract Documents.
- 4. Maintain, on a daily basis, a complete and accurate record of the activities and events relating to the project and a record of the work completed by the contractor, including quantities of pay items in conformity with final estimate preparation procedures and specifications. The CONSULTANT shall immediately report apparent, significant changes in quantity, time, or cost as they are noted.
- 5. Maintain a roadway and bridge construction diary, including weather.
- 6. Maintain a log of all materials entering into the work with proper indication of the basis of acceptance of each shipment of material.
- 7. Maintain records of all sampling and testing accomplished and analyze such records as required to ascertain acceptability of materials and completed work items. Reports for records of work and testing results shall be maintained in the CONSULTANT's files for each individual project.
- 8. Once each month, prepare a comprehensive tabulation of the quantity of each pay item satisfactorily completed to date. Quantities shall be based on daily records or calculations. Calculations shall be retained. The tabulation will be used for preparation of the monthly progress estimate. The monthly progress estimate will be jointly prepared by the contractor and CONSULTANT. Progress estimates will be submitted to the AUTHORITY for review and processing.

The CONSULTANT shall make and record such measurements as are necessary to calculate and document quantities for pay items; make and record preconstruction and excavated cross section surveys of the project in those areas where earth work (subsoil excavation) will be paid by calculating volumes removed and paid for within authorized limits at contract unit prices specified in the construction contract. The CONSULTANT will perform incidental engineering surveys as may be necessary to carry out the services and to verify and confirm the accuracy of the contractor's survey layout work on an occasional and random basis.

- 9. Provide to the contractor interpretations of the plans, specifications, and contract provisions. The CONSULTANT shall consult with the AUTHORITY when an interpretation involves complex issues or may have an impact on the cost of performing the work. When warranted, the AUTHORITY may request an interpretation from the Wekiva Parkway Corridor Consultant and/or Design Engineers.
- 10. Analyze problems that arise on a project and proposals submitted by the contractor and prepare and submit a recommendation to the AUTHORITY.
- 11. Analyze changes to the plans, specifications, or contract provisions and extra work which appear to be necessary to carry out the intent of the contract when it is determined that a change or extra work is necessary and such work is not within the scope of the original contract.
- 12. When it is determined that a modification to the original contract for a project is required, due to a necessary change in the character of the work, negotiate prices with the contractor and prepare and submit for approval by the AUTHORITY a finding of facts and request for contract modification in accordance with applicable procedures.
- 13. In the event that the contractor gives notice, either written or verbal, that he deems certain work to be performed is beyond the scope of the construction contract, and that he intends to claim additional compensation, the CONSULTANT shall maintain accurate force account records of the costs involved in such work. These records shall include manpower and equipment times and materials installed (temporary or permanent) in the portion of the work in dispute.
- 14. In the event that the contractor submits a claim for additional compensation, analyze the submittal and prepare a written recommendation based on documented facts to the AUTHORITY covering validity and reasonableness of charges, and conduct negotiations leading to recommendations for settlement of the claim. Maintain complete force account and other records of work involved in claims.
- 15. In the event that the Contractor for a project submits a request for extension of the allowable contract time, analyze the request in accordance with the contract and prepare a written recommendation to the AUTHORITY covering accuracy of statements and the actual effect of delaying factors on completion of controlling work items.
- 16. Prepare and submit to the AUTHORITY all project close out documentation, including, but not limited to, formal notification of Final Construction Inspection, Final Acceptance; assembled and indexed written guarantees, certifications, operation and maintenance manuals, and similar items required by the Contract Documents; completed project (Final) Quantity Computation Manual, with supporting documentation; a written summary of any outstanding issues, claims and matters affecting the Final Contract close out process; the Final Estimate; one full size set each from the contractor and the CONSULTANT of the marked As-Built (Record)

plans; and similar project close out requirements. This task must be completed within fifteen (15) calendar days after final acceptance of the project by the AUTHORITY. The CONSULTANT is allowed an additional fifteen (15) calendar days to complete indexing and boxing project files, coordination of demobilization of CONSULTANT's property, AUTHORITY's property, and contractor's removal and cleanup of the Resident Engineer's office facilities.

- 17. Assist the AUTHORITY's representatives in preparing for arbitration hearings or litigation that may occur during the CONSULTANT's contract time in connection with a project covered by the Agreement.
- 18. Monitor each construction project to the extent necessary to determine whether construction activities violate the requirements of any permits. Notify the contractor of any violations or potential violations and require his immediate resolution of the problem. Violations must be reported to the AUTHORITY immediately.
- 19. Shop drawing/sample submittals and approvals shall be tracked. Tracking shall include maintaining the status of each submittal as it progresses through review and approval. The CONSULTANT shall actively encourage all reviewers to accomplish reviews promptly. The CONSULTANT will review samples, catalog data, shop drawings, laboratory, shop, and mill tests of materials and equipment, and other data which the contractor is required to submit, only for conformance and compliance with the design concept of the project as set forth by the Contract Documents. Additionally, the AUTHORITY's Wekiva Parkway Corridor Consultant will review and approve structural, life-safety, and unusual or specialty submittals.
- 20. Provide thorough and complete coordination between the contractor and utility companies to ensure that conflicting utilities are removed, adjusted, or protected in-place in a timely manner to minimize delays to construction operations. Documentation will be maintained in accordance with the project procedures.
- 21. The CONSULTANT's Resident Engineer will conduct a weekly meeting with the respective contractor, subcontractors, and/or utility companies to review plans, schedules, problems, or other areas of concern. The meeting minutes will be prepared and a copy transmitted to the AUTHORITY within two (2) business days following the meeting.
- 22. Conduct and document field review of the existing/proposed highway lighting, maintenance of traffic operation during and after normal working hours, weekends, holidays, and during inclement weather. If maintenance of traffic features represent a potential hazard to the public, notify the contractor's representative immediately and verify that corrective action is taken.

- 23. When needed to prevent delays in contractor's operations, provide the timely analysis of a situation, recommend alternative solutions, prepare any necessary sketches, field data, and other resources required to continue the construction progress.
- 24. The CONSULTANT shall review the Contractor's baseline CPM Schedule, as well as the Contractor's monthly schedule updates consistent with the requirements of the construction contract. Prepare a detailed As-Built schedule of the contractor's work efforts. Utilizing a minimum of the same activity codes and descriptions listed in the contractor's CPM schedule, the CONSULTANT will prepare an As-Built schedule of the contractor's activities.

V. PERSONNEL

A. General Requirements

The CONSULTANT shall provide a sufficient number of qualified personnel as necessary to effectively carry out its responsibilities under the Agreement.

B. Personnel Qualifications

The CONSULTANT shall utilize only competent personnel who are qualified by education, experience, and certification where required. The CONSULTANT shall submit in writing to the AUTHORITY the names of all personnel to be considered for assignment to the construction projects, together with a detailed resume with respect to salary, education, experience qualifications of each individual, and certifications. Minimum qualifications for the CONSULTANT's Resident Engineer and key staff members are defined in Paragraph "E" of this Article.

The CONSULTANT's personnel approval request shall be submitted at least two (2) weeks prior to the date an individual is to report to work.

C. Staffing

The CONSULTANT shall adequately staff the project and shall maintain an appropriate staff after completion of construction to complete the final project closeout. Responsible personnel, thoroughly familiar with all aspects of construction and measurement of the various pay items, shall be available to resolve disputed final pay quantities until the respective contract has been closed out. The qualifications of each person proposed for assignment must be reviewed and approved in writing by the AUTHORITY. An individual previously approved by the AUTHORITY whose performance is later determined by the AUTHORITY to be unsatisfactory shall be replaced by the CONSULTANT within one (1) week after notification.

Personnel identified in the CONSULTANT's fee proposal will be assigned to the construction projects as proposed by the CONSULTANT and are considered by the AUTHORITY to be committed to performing services under the CONSULTANT's Agreement. Any changes will require written approval of the AUTHORITY.

When the contractor's operations on a project diminish, the CONSULTANT shall reduce the number of its personnel assigned to that project, as appropriate. Any adjustment of the CONSULTANT forces as recommended by the AUTHORITY will be accomplished within one (1) week after notification.

In the event of a construction contract suspension which requires the removal of CONSULTANT forces from the project, the CONSULTANT will be allowed up to a maximum of ten (10) days to demobilize, relocate, or terminate such forces.

D. <u>Licensing for Equipment Operation</u>

The CONSULTANT will be responsible for obtaining proper licenses for equipment and personnel operating equipment when licenses are required. Licensing of surface moisture/density (nuclear) gauges shall be obtained through the State of Florida Department of Health, Bureau of Radiation Control, Radio Active Materials Section. Only nuclear density inspectors approved by the FDOT shall be authorized to operate surface moisture/density gauges.

E. Personnel Training and Experience Standards

The following are the minimum training and experience standards for CONSULTANT personnel.

1. Resident Engineer/Sr. Project Engineer

Registration by the Florida State Board of Engineer Examiners as a Professional Engineer and ten (10) years of highway construction engineering experience. Experience shall include at least five (5) years of major bridge construction and at least five (5) years of roadway construction. Qualifications include the ability to communicate effectively and actively direct a highly complex and specialized construction engineering administration and inspection program; plan and organize the work of subordinate staff members; consult with the AUTHORITY's Director of Construction and his staff; develop and review policies, methods, practices and procedures; review the program for conformity with FDOT standards and as amended by the AUTHORITY. The Resident Engineer must be able to interpret and monitor scheduled construction progress; must be qualified to manage field changes, change orders, claims and public complaints.

2. <u>Project Engineer/Project Administrator</u>

A Civil Engineering Degree plus six (6) years of highway construction engineering experience; or ten (10) years of responsible highway construction engineering experience. Experience shall include at least two (2) years of major bridge construction. Receives general instruction regarding assignments and is expected to exercise initiative and independent judgment in solution of work problems. Directs and assigns specific tasks to inspectors and assistants for all phases of the construction project. A master's degree may be substituted for one (1) year of experience.

3. Office Engineer/Contract Support Specialist

High school graduate plus five (5) years construction project related experience. Should exercise independent judgment in planning work details and making technical decisions related to office aspects of the project. Receives general supervision and verbal instructions from Resident Engineer. Must be able to interpret project drawings and technical specifications, organize and summarize construction quantities, and perform computer data entry. Must have technical skill to maintain As-Built (record) drawings.

4. <u>Senior Inspector (Roadway/Bridge)</u>

High School graduate plus eight (8) years of experience in construction inspection (four (4) years of which shall have been in roadway/bridge construction). Responsible for performing highly complex technical assignments in field surveying and construction layout, making and checking engineering computations, inspecting construction work and conducting field tests. Work is performed under general supervision of Project Engineer.

VI. ITEMS TO BE FURNISHED BY THE AUTHORITY TO THE CONSULTANT

The following printed documents, facilities, equipment and services are furnished by the AUTHORITY, either directly or as provided by the Contractor on selected construction projects.

- A. Project Construction Contract.
- B. Project Construction (Design) Drawings.
- C. Project Supplemental Specifications.
- D. Project Special Provisions.
- E. R.O.W. Drawings, geotechnical reports, permits and similar documents.
- F. Copy of the original plan quantities project computation manual.

- G. AUTHORITY Construction Project Administration Procedures.
- H. AUTHORITY standardized forms to be used with documentation and reporting procedures.

It is the intent of the AUTHORITY to provide sufficient office space to accommodate the CONSULTANT's staff during the duration of the assigned construction projects. However, if the AUTHORITY is unable to provide space at any time during the term of the Agreement, the CONSULTANT shall secure the necessary office space to effectively carry out the requirements of this Scope of Services. The AUTHORITY will reimburse the CONSULTANT for such office expenses based on costs and fees as provided in the Method of Compensation.

VII. ITEMS TO BE FURNISHED BY THE CONSULTANT

The CONSULTANT shall furnish the quantity of the following items required to effectively perform the work and services required. Except as stated herein, these items are considered normal and incidental to the type of services provided and will not be reimbursed by the AUTHORITY.

- A. FDOT Standard Specifications for Road and Bridge Construction, 2014 edition.
- B. FDOT Roadway and Traffic Design Standards, 2014 edition.
- C. FDOT Structures Design Standards, current edition.
- D. FDOT Construction Manual, current edition.
- E. FDOT Materials Sampling, Testing and Reporting Guide, current edition.
- F. FDOT Qualified Products Listing, current edition.
- G. FDOT Utility Accommodation Guide, current edition.
- H. FDOT Inspection-In-Depth of the Materials and Construction Control Process Manual, current edition.
- I. FDOT Basis of Estimates and Computation Manual, current edition.
- J. FDOT Sample Computation Manual, Final Estimate Preparation Short Course, and Carter Key Manual, current edition.

- K. FDOT Guidelines for Determination of Compliance with Equal Employment Opportunity Policies, current edition.
- L. Testing and sampling supplies such as disposable molds for casting concrete cylinders, sample cartons, sample bags, sample cans and other expendable type testing supplies.
- M. Testing and sampling equipment, tools, hand levels, measuring wheels, tapes, rules, protective and warning equipment, and all other required devices to effectively perform the services of testing, sampling, inspection and measurement of the project.
- N. Miscellaneous office supplies and accommodations, such as stationery, rubber stamps, engineering rules, pads, pens, daily diaries, survey books, staplers, punches, electronic calculators, adding machines, tape recorder, mail box, postal fees, and any other items necessary to maintain an office.
- O. Project vehicles for AUTHORITY related business. Documentation of mileage for Authority related business will be required.
- P. Project telephones and services, including long distance charges.
- Q. Surface moisture/density (nuclear) gauges, CEI personnel qualification and registration fees, licenses, personnel badges, safety restrictions, carrying lockers, and security systems.
- R. Progress photographs, videos, project claim documentation, and expenditures directed by the AUTHORITY's representatives.
- S. Applicable software to calculate Monthly Project Progress Estimates in a format acceptable to the AUTHORITY and all other software packages determined by the AUTHORITY to be essential to the execution of the Agreement.
- T. Any additional equipment and furnishings considered by the CONSULTANT to perform the required services are optional to the CONSULTANT, at his expense.

VIII. LIAISON

The CONSULTANT shall be fully responsible for performing all tasks assigned under this Scope of Services and interrelated documents on the construction project. All activities and decisions of the CONSULTANT relating to the projects shall be subject to review and approval by the AUTHORITY. The CONSULTANT shall provide and maintain close coordination and support of all activities, correspondence, documentation, reports and other communication related to construction progress, delays, changes, claims, and significant events, whereby the AUTHORITY may carry out its responsibilities.

The CONSULTANT will be kept advised of project prebid and postbid activities. Upon confirmation of award of the construction contract and scheduled start of construction, the CONSULTANT shall be ready to assign personnel within two weeks after the AUTHORITY's notification to the CONSULTANT to begin CEI services. No personnel shall be assigned until written notification has been issued.

Construction Engineering and Inspection forces will generally be required of the CONSULTANT at all times while the contractor is working on the construction contract where traffic is being or could be impacted. The Resident Engineer will designate his responsible alternate at times he may be absent from the project. If the construction contract is suspended, or the work is slowed for any reason, the CONSULTANT's forces will be adjusted at the direction of the AUTHORITY.

IX. COOPERATION AND PERFORMANCE OF THE CONSULTANT

During the life of the Agreement, the AUTHORITY may conduct reviews of the various phases and stages of the CONSULTANT's operations, such as construction inspection, materials sampling and testing, and administrative activities.

Reviews will be conducted in accordance with established AUTHORITY policies on work phases to determine compliance with this agreement, and the sufficiency with which procedures are being effectively applied to verify that the construction work and administration activities are performed in reasonable conformity with policies, plans, specifications, and contract provisions. The CONSULTANT shall cooperate and assist the AUTHORITY's representative in the conduct of the reviews.

When deficiencies are indicated in a review, remedial action shall be immediately implemented by the CONSULTANT in conformance with the AUTHORITY's recommendations. The AUTHORITY's remedial recommendations and the CONSULTANT's actions will be documented by the AUTHORITY. In general, remedial action shall be required commensurate with the degree and nature of the deficiencies cited. Additional compensation shall not be allowed for remedial action taken to correct deficiencies by the CONSULTANT. Remedial actions may include any or all of, but are not necessarily limited to, the following actions:

- A. Further subdivide assigned inspection responsibilities, re-assign inspection personnel or assign additional inspection personnel. The CONSULTANT will comply with this action within forty-eight (48) hours of notification.
- B. Replace personnel whose performance has been determined by the AUTHORITY to be inadequate.

- C. Increase the frequency of the project control testing immediately in the appropriate phase of work when such is the responsibility of the CONSULTANT.
- D. Increase the scope and frequency of training conducted by the CONSULTANT.

X. SUBCONSULTANT SERVICES

Services assigned to subconsultants must be approved in advance by the AUTHORITY in accordance with the Contract requirements. The subconsultants must be qualified by the AUTHORITY to perform all work assigned to them.

In the event services of a subconsultant are authorized, the CONSULTANT shall obtain a schedule of rates and the AUTHORITY shall review and must approve any rates to be paid to the subconsultant. No subconsultant shall be added with out the prior written authorization of the Director of Construction. No subconsultant shall be added with projected fees over \$25,000.00 without documented prior authorization of the Authority Board.

XI. OTHER SERVICES

The CONSULTANT will, upon written authorization by the AUTHORITY, perform any additional services not otherwise identified in the Agreement as may be required in connection with the project. The following items are not included as part of the Agreement, but may be required to supplement the CONSULTANT's services under the Agreement.

- A. The CONSULTANT will, upon review, approval, and written authorization by the AUTHORITY, make such changes and revisions to the plans and specifications as may be required in order to complete the construction activities.
- B. The CONSULTANT will, upon written request by the AUTHORITY, provide qualified engineers and/or engineering technicians to serve as engineering witnesses, provide exhibits, and otherwise assist in any litigation or hearings in connection with the construction contract(s).

XII. POST CONSTRUCTION CLAIMS REVIEW

In the event the contractor for the project submits a claim for additional compensation and/or time, and the CONSULTANT has completed the terms of its Agreement with the AUTHORITY, the CONSULTANT shall, at the written request from the AUTHORITY, analyze the claim, prepare a recommendation to the AUTHORITY covering validity and reasonableness of charges and/or assist in negotiations leading to settlement of the claim. Compensation will be separately reimbursed by a supplement to the Agreement.

END OF SCOPE

EXHIBIT B METHOD OF COMPENSATION

EXHIBIT "B" METHOD OF COMPENSATION

Central Florida Expressway Authority Project No. 429-204 Contract No. 001087

1.0 PURPOSE

This Exhibit defines the method and limits of compensation to be made to the CONSULTANT for the services described in **Exhibit "A"** (Scope of Service) and method by which payments shall be made.

2.0 COMPENSATION

For satisfactory completion of all services detailed in <u>Exhibit "A"</u> (Scope of Services) of this Agreement, the AUTHORITY will pay the CONSULTANT a Total Maximum Limiting Amount not to exceed \$6,000,000.00. It is agreed that this amount will be the limit of all compensation due the CONSULTANT for completion of the services identified in **Exhibit "A"** and quantified in **Exhibit "C"**.

2.1 SUMMARY OF COMPENSATION

The Total Maximum Limiting Amount will consist of the following:

• Salary Related Costs (Limiting Amount) (Field Services) A limiting amount for salary related costs including salary and wages for "straight time", "straight overtime", and applicable administrative overhead and payroll burden costs. (This will include reimbursement for premium overtime only for those firms that account for this expense as part of their contract overhead.) The amounts for the Consultant and Sub-Consultant is as follows:

\$ 4,526,191.56	

• Premium Overtime (Limiting Amount) Compensation for premium overtime costs are provided only for firms that do not account reimbursement through their overhead rate (at the time of execution of this contract) or for firms that have had their field overhead rate capped at 120% or for firms that allocate this to the FDOT direct expense rate because such rate is not reimbursed as part of this contract.

\$ 39,469.20

Fixed Fee/Operating Margin (Field Services)

A ² (Lump Sum)	\$ 363,929.34
Sub-Consultants (Limiting Amount)	\$ 179,213.65

Direct Project Expenses (As Identified)

Office Setup and Rent (Allowance)	\$ 92,802.49
Office Supplies, Utilities, Tools, Equip, Furniture (Lump Sum): A ² \$ 151,339.67
FIGG	\$ 1,363.20
RK&K	\$ 681.60
DRMP	\$ 1,363.20
GCI	\$ 681.60
Mehta	\$ 1,363.20
Vehicles, Operating Costs, Tolls and Mobile C	Communications \$ 242,994.30
(Limiting Amount) (Billed Hourly for each	vehicle-phone
combination up to a max. 165 hrs. per month of v	ehicle presence
on the jobsite.)	
A^2 \$5.60	
FIGG \$5.35	
RK&K \$4.50	
DRMP \$5.36	
GCI \$4.39	
Mehta \$5.38	

A limiting amount for Subconsultants for Engineering, Off-Site Plant Inspection, Geotechnical, Material Testing, and Surveying Services.

Gannet Fleming (Geotechnical Engineering)	\$ 124,473.49
Page One (Material Testing)	\$ 74,133.50

Contingency (Allowance) The parties recognize that: final construction project durations have not been firmly established; and that bids have not yet been received that establish the value of construction, and therefore have included a contingency to be expended at the sole discretion and prior authorization of the Authority

Contingency (Allowance)	\$ 200,000.00

2.2 DETAILS OF COMPENSATION

LUMP SUM AMOUNTS

Project Expenses (Lump Sum)

The CONSULTANT (A^2) will receive monthly progress payments as follows: Month 1 @ \$30,267.92, Months 2 – 26 will be paid in equal installments of \$4,842.87 per month. Unless otherwise agreed upon by the Authority, project expenses will be paid beginning on the 1st month the Consultant's field office for this project is established and operational.

Operating Margin (Lump Sum)

The CONSULTANT will receive progress payments based on a percentage determined from the ratio of "salary costs to date" divided by the corresponding "salary costs (limiting amount)". Any unbilled lump sum amount, provided project is completed to the satisfaction of the Authority, will be made on final billing.

LIMITING AMOUNT ELEMENTS

For the following elements which are established as limiting amounts, the AUTHORITY will compensate the CONSULTANT for all reasonable, allocable and allowable costs incurred in the categories defined below. The reasonableness, allocability and allowability of compensation sought under this Agreement are expressly made subject to the terms of this Agreement; Federal Acquisition Regulations: Office of Management and Budget Circulars A-21, A-87, A-102, A-110; and any pertinent Federal and State law.

Salary Related Costs (Limiting Amount)

Subject to the established limiting amounts, the CONSULTANT will receive progress payments for direct salaries and wages for actual time expended by personnel in the performance of authorized work during the billing period at their actual salary rates or such lower rate as determined in the detail of cost and fees, or as limited by the Authority.

Direct salaries and wages include both straight time payments and all overtime payments made to an employee based on a forty-hour (40) work week. The AUTHORITY requires that project hours worked by the Resident Engineer, Project Engineer, and Engineer of Administrative Services (Contract Support Specialist and Contract Administrator) be worked during normal business hours, i.e., between 7:00 am and 6:00 pm Monday through Friday. AUTHORITY shall not pay CONSULTANT for hours worked by these employees outside of normal business hours unless either: (1) documented project conditions made such work outside of normal business hours necessary; or, (2) said CONSULTANT employees obtained prior written permission from the AUTHORITY to work outside of normal business hours.

Overtime costs will be divided into straight overtime and premium overtime costs. Straight overtime cost is the portion of overtime compensation paid to an employee at the regular hourly rate. Premium overtime cost is the portion of overtime compensation paid in excess of the regular hourly rate. Straight overtime and premium overtime may be authorized for Senior Inspectors, Inspectors and Inspector's Aides only; as well as field engineers (PDA), and technicians.

Administrative overhead and fringe benefit costs will be applied to approved straight time salary and wage costs as shown in **Exhibit "C."** Straight time is the amount paid an employee excluding any premium overtime costs.

<u>Sub-consultant Inspection, Engineering, Material Testing, and Environmental Services (Limiting Amount)</u>

Subject to the established limiting amount, the CONSULTANT will be compensated for these services based upon the billing rates as provided in **Exhibit "C"**.

ALLOWANCE AMOUNT ELEMENTS

Contingency (Allowance Amount)

Subject to prior task approval from the Authority and the established allowance amount, the CONSULTANT will be compensated for these services based upon rates agreed to prior to the performance of the task.

3.0 INVOICING PROCEDURE

The CONSULTANT will be eligible for progress payments under this Contract at intervals not less than monthly.

Invoices for this agreement will be prepared by the CONSULTANT in the form and quantity acceptable to the AUTHORITY. The CONSULTANT will maintain for this purpose a job cost accounting system that is acceptable to the AUTHORITY. If required by the AUTHORITY, the final invoice for this agreement will be accompanied by a certified job cost summary report generated by the accounting system.

4.0 RATE ESCALATION PROVISION

The Contract contains one (1) rate escalation provision at 3% commencing January 1, 2017 (see Exhibit C, Details of Costs and Fees for itemization). Unless otherwise agreed to by the Authority, the established billable rates of compensation shall remain in force throughout the term of the Contract. The Authority will review pertinent published relevant cost / price indexes and market conditions in December of each year to determine if an increase is appropriate. Likewise, if it is apparent that a given negotiated rate is not serving the intended purpose, renegotiations of that rate may occur if both parties agree to do so.

END OF SECTION

EXHIBIT C DETAILS OF COSTS AND FEES



A² Group, Inc. Summary of Estimated Costs SR-429 204

Date: 09/17/2015

Contract Estimate 429-204 Prime Consultant and Team

CEI SERVICES FOR S. R. 429 (Wekiva Parkway)
CONTRACT NO. 001087
CFX Project No. 429-2404 Section 2B
S.R. 429 (Wekiva Parkway) from North of Kelly Park Road to the Lake County line and east of Plymouth Sorrento Road (referred to as the System Interchange).

Contract Estimate # 10 (Final)

Recap	REGULAR HOURS	O.T. HOURS	Regular	Straight O.T.	Fringes & OH.	Sub-Total	Operating Margin	Lump Sum Services	Field Office Expenses Allowance	Direct Project Office Supplies, Utilities, Tools, Equip, Furniture Expenses	Direct Project Vehicles, Operating Costs, Tolls and Mobile Expenses	Premium OT	CEI Subconsultants Allowances	Contingency	Prime	Subconsultant CEI	Total	%
A ² GROUP, INC.	34,455.00	1,379.00	\$1,335,428.70	\$ 43,091.51	\$ 1,654,224.25	\$3,032,744.46	\$ 363,929.34	\$ -	\$ 92,802.49	\$ 151,339.67	\$ 144,792.36	\$ 21,545.76			\$ 3,807,154.08		\$ 3,807,154.08	63.45%
Contingency														\$ 200,000.00			\$ 200,000.00	3.33%
Subconsultant - FIGG	5,280.00	145.00	\$ 278,059.65	\$ 5,247.12	\$ 339,968.12	\$ 623,274.89	\$ 74,792.99	\$ -	\$ -	\$ 1,363.20	\$ 28,256.00	\$ 2,623.56					\$ 730,310.64	12.17%
Subconsultant - RK&K	4,290.00	342.00	\$ 101,286.90	\$ 8,083.98	\$ 124,846.86	\$ 234,217.74	\$ 28,106.13	\$ -	\$ -	\$ 681.60	\$ 19,316.69	\$ 4,041.99					\$ 286,364.15	4.77%
Subconsultant - DRMP	3,960.00	316.00	\$ 94,792.50	\$ 7,564.25	\$ 114,470.67	\$ 216,827.42	\$ 26,019.29	\$ -	\$ -	\$ 1,363.20	\$ 21,242.56	\$ 3,782.13					\$ 269,234.60	4.49%
Subconsultant - GCI	3,050.00	243.00	\$ 98,468.80	\$ 7,845.12	\$ 101,753.05	\$ 208,066.97	\$ 24,968.04	\$ -	\$ -	\$ 681.60	\$ 13,404.21	\$ 3,922.56					\$ 251,043.38	4.18%
Subconsultant - METHA	2,970.00	237.60	\$ 70,290.00	\$ 5,623.20	\$ 91,095.84	\$ 167,009.04	\$ 20,041.08	\$ -	\$ -	\$ 1,363.20	\$ 15,982.48	\$ 2,811.60	ļ				\$ 207,207.40	3.45%
Subconsultant - GANNET FLEMING													124,473.49				\$ 124,473.49	2.07%
Subconsultant - PAGE ONE	720.00	57.60	\$ 18,540.00	\$ 1,483.20	\$ 24,027.84	\$ 44,051.04	\$ 5,286.12			\$ -	\$ -	\$ 741.60	\$74,133.50			\$ 124,212.26	\$ 124,212.26	2.07%
Subconsultant - TBD												l				\$ -	\$ -	0.00%
															1777			
Totals	54,725.00	2,720.20	\$ 1,996,866.55	\$ 78,938,38	\$ 2,450,386.63	\$4,526,191.56	\$ 543,142.99	\$ -	\$ 92,802.49	\$ 156,792.47	\$ 242,994.30	\$ 39,469.20	\$ 198,606.99	\$ 200,000.00	\$3,807,154.08	\$ 1,992,845.92	\$ 6,000,000.00	100.00%
									 	 	ļ			-				
%			33.28%	1.32%	40.84%		9.05%	0.00%	1.55%	2.61%	4.05%	0.66%	3.31%	3.33%	63.45%	33.21%	100.00%	
							L	<u> </u>										L

DBE Participation Percentage	Contract	- %	
Sub-Total A ^a Group, Inc. Prime Consultant	\$ 3,807,154	.08 63.45%	%
Subconsultant - GCI	\$ 251,043	.38 4.18%	4.18%
Subconsultant - METHA	\$ 207,207	.40 3.45%	3.45%
Subconsultant - PAGE ONE CONSULTANTS	\$ 124,212	.26 2.07%	2.07%
Totals	\$ 4,389,617	.12 73.16%	9.71%



Contract Estimate 429-204 Prime Consultant and Team CEI SERVICES FOR S. R. 429 (Wekiva Parkway) CONTRACT NO. 001087 CFX Project No. 429-204 Section 2B

S.R. 429 (Wekiva Parkway) from North of Kelly Park Road to the Lake County line and east of Plymouth Sorrento Road (referred to as the System Interchange).

EXHIBIT "C"

DBE Participation Percentage	
Sub-Total A ² Group, Inc. Prime Consultant	
Subconsultant - GCI	
Subconsultant - METHA	
Subconsultant - PAGE ONE CONSULTANTS	
Totals	

Contract	%
\$ 3,807,154.08	63.45%
\$ 251,043.38	4.18%
\$ 207,207.40	3.45%
\$ 124,212.26	2.07%
\$ 4.389,617,12	73.16%

DESCRIPTION	DBE				17.1	TOTALS		DBE
SALARY RELATED COSTS (FIELD INSPECTIONS)		s	4,526,191.56		\$ 4	1,526,191.56		
					<u> </u>	.,	_	0 000 711 10
A ² GROUP, INC.	DBE	\$	3,032,744.46				\$_	3,032,744.46
Subconsultant - FIGG		\$	623,274.89				_	
Subconsultant - RK&K		\$	234,217.74		_			
Subconsultant - DRMP	DBE	\$ \$	216,827.42 208,066.97		_		\$	208,066.97
Subconsultant - GCI	DBE	- S	167.009.04		-		\$	167,009.04
Subconsultant - METHA	DDE	\$	107,008.04		_		Ψ	107,003.0-
Subconsultant - GANNET FLEMING	DBE	\$	44,051.04				\$	44,051.04
Subconsultant - PAGE ONE	UDE	\$			-	-	4	44,001.0
Subconsultant - TBD		3						
OVERTIME PREMIUM COSTS		s	39.469.20		s	39,469.20		
A ² GROUP, INC.	DBE	\$	21,545.76		· ·		\$	21.545.76
Subconsultant - FIGG		\$	2,623.56					
Subconsultant - RK&K		\$	4,041.99					
Subconsultant - DRMP		\$	3,782.13					
Subconsultant - GCI	DBE	\$	3,922.56				\$	3,922.56
Subconsultant - METHA	DBE	\$	2,811.60				\$	2,811.6
Subconsultant - GANNET FLEMING		\$	2,011.00		<u> </u>		Ť	
Subconsultant - PAGE ONE	DBE	\$	741.60				\$	741.60
Subconsultant - TBD		\$	741.00				Ť	
inscondition - 100					<u> </u>			
DPERATING MARGIN		\$	543,142.99		\$	543,142.99		
A ² GROUP, INC.	DBE	\$	363,929.34	l			\$	363,929.34
Subconsultant - FIGG		\$	74,792.99	l				
Subconsultant - RK&K		\$	28,106.13					
Subconsultant - DRMP		\$	26,019.29				П	
Subconsultant - GCI	DBE	\$	24,968.04	l			\$	24,968.0
Subconsultant - METHA	DBE	\$	20,041.08				s	20,041.0
Subconsultant - METTIA Subconsultant - GANNET FLEMING	- DUL	\$	20,041.00		\vdash		<u> </u>	20,011.0
Subconsultant - PAGE ONE	DBE	- \$	5,286.12		-		\$	5,286,1
Subconsultant - TBD	DOL	- \$	5,200.12				_	0,200.1.
EXPENSES		\$	249,594.96		\$	249,594.96		
A ² GROUP, INC. MONTH 1 - 20%	DBE	\$	30,267.92				\$	30,267.93
A ² GROUP, INC. MONTH 2 thru 26	DBE	\$	121,071.75				\$	121,071.7
A ² GROUP FIELD OFFICE EXPS ALLOWANCE	DBE	\$	92,802.49				\$	92,802.4
Subconsultant - FIGG		\$	1,363.20					
Subconsultant - RK&K		\$	681.60				l	
Subconsultant - DRMP		\$	1,363.20					
Subconsultant - GCI	DBE	\$	681.60				\$	681.6
Subconsultant - METHA	DBE	\$	1,363.20				s	1,363.2
Subconsultant - GANNET FLEMING		s	-				Ť	
Subconsultant - PAGE ONE	DBE	\$	-				\$	-
Subconsultant - TBD		\$					Ľ	
					-		-	
VEHICLES / MOBILE EXPENSES		\$	242,994.30		\$	242,994.30		
A ² GROUP, INC.	DBE	\$	144,792.36	\$ 5.60			\$	144,792.3
Subconsultant - FIGG		\$	28,256.00				\Box	
Subconsultant - RK&K		\$	19,316.69					
Subconsultant - DRMP		\$	21,242.56					
Subconsultant - GCI	DBE	\$			1		\$	13,404.2
Subconsultant - MEHTA	DBE	\$			l		\$	15,982.4
Subconsultant - METTA Subconsultant - GANNET FLEMING		- s		1 2.30			<u> </u>	
Subconsultant - PAGE ONE	DBE	\$			 		\$	
Subconsultant - PAGE ONE Subconsultant - TBD	DUL	\$					Ľ	
					<u> </u>		-	
GEOECHNICAL / SURVEYING / OTHER		\$	198,606.99		\$	198,606.99		
A GROUP, INC.	DBE	\$	-				\$	
Subconsultant - FIGG		\$	-				Ĺ	
Subconsultant - RK&K	<u> </u>	\$		1				
Subconsultant - DRMP		\$						
	DBE	š		1			\$	
Subconsultant - GCI	DBE	- s					\$	
		Š					T .	
Subconsultant - METHA			147,413.43	 	-		1	= 4 4 4 4 4 4
Subconsultant - METHA Subconsultant - GANNET FLEMING			74 122 50	1				/4 133 5
Subconsultant - METHA Subconsultant - GANNET FLEMING Subconsultant - PAGE ONE	DBE	\$					\$	74,133.5
Subconsultant - GCI Subconsultant - METHA Subconsultant - GANNET FLEMING Subconsultant - PAGE ONE Subconsultant - TBD		\$			e	200,000,00	\$	74,133.5
Subconsultant - METHA Subconsultant - GANNET FLEMING Subconsultant - PAGE ONE		\$			\$	200,000.00		74,133.5 4,389,617.1

2

														Γ	П	T		П		I			T		W 46K	3,23%	12.178	Ě	***	3.45%	2.07%	2.07%	0.000 100.000	7.06%	
	Estimated Setry Cost Project Wide	342 349 00	208.308.10	67.097.00	150,447.36	76,209.12	122 133 86		67 872 86	150,225.60		1,378,620.71		1,335,428,70	43,091.51	1,378,520,21		\$ 1,654,724,26		\$ 3,032,744.48	363.929.54	\$144,782.38	\$92,802.49		21,545,78	200,000,00	730,310.64	286,364,16	269.234.60	207 207 40	124,212.26	124,473,49	00'000'000'9	00'000'000'9 \$	8 86,000,000.00
	Estimated By Salary Cost lor 2018	\$13 506.00	8 A 169 15	\$ 3,396.00	\$ 655.53		8 090 18		 -	\$ 5,064.10]	137800	5	5		_	5	-		44		+	F			•				\$	50	7 CF-X)		
	2018 O.T. Sal Straight Sal	-		-	32.96 S 5.438.40 S 428.43 S 5.666.53	-	27.01 \$ 4.588.65 \$ 361.53 \$ 4.960.18	· INM			H	\$46.323.75 \$ 1.205.10 \$47.628.65	Requirer Hours 34,455,00 O.T. Hours 1,379,00			+				\dagger			+		+		H	+	+	t	H	-	Total E	Fotal Estimated Services January 2016 thru February 2016	Original Construction Budget
	2018 Regular Hourly 5 Salary Cost Th	\$ 13.598.00	\$ 8.169.15	\$ 3,399.00	5,438,40 \$	•	2	0.000		\$ 5,664.10 \$		8.323.75	Regut	l					1	t			t	ŀ	-			1		l		+	Subconsultant - Precastisteel Plant Inspection Services (By CPA) Subconsultant - Coatings Inspection Services (By CPA) Total	nuary 2016 (Original Co
	n C.T. Hounty R	15	-	٦	22.96	32.96	8 50 55	2	37.00			ľ		l		\dagger		1,2000	1	ste	0.12		\dagger		trestlent.	-	H	+	+	+	ULTANTS	NG, INC	n inspection	ervices Jar	
	2018 O.T. Man O.T Kours		-	L	13.00	•	200	-	-		H	88	8	f		+	_		-	Related Co	f	(sagua)	Ulowance	-	- Solume	_	H	+	+		ONE CONS	THEM	ds Inspect	stimated S	
	ZO18 Hourty Retes	97.59	49.51	20,60	32.86	32.96	27.81	1	37.08	20	Ħ	1	11	l	rtime	Costs		Overhead		Salary and	areth	ehicles Ex	Expenses /		ertime Committee		m-Figg	H-RKSK	T DRING	META.	int - PAGE	int - GANN	int - Preca	Total	
	Men. Hours	02.00 \$ 62.40	8 00 591	165.00	166.00 \$	-	8 2	e arm	-	165.00		1.156.00	1,15,00	Require	Straight Overtime	Total Salary Costs		Fringes and Overhead		Total Direct Salary and Related Costs	Operating Margin	Expense: (Vehicles Expenses)	Field Office Expenses All	1	Premium Overtime	Contingency	Subconsultant - FIGG	Subconsultant - RK&K	Subconsultant - DRMP	Subconsultant - GCI	Subconsultant - PAGE ONE CONSULTANTS	Subconsultant - GANNETT FLEMING, INC	Subconsultant - Precastysteel Plant Inspection Services Subconsultant - Contings Inspection Services (By CFX		
	Estimated Salary Cost for 2017	\$ 163 152 00	02 000 10	\$ 40,788.00	70,468,48	\$ 41,101,12	59,457,70	80,000	3.0048.96	\$ 70.369.20				2	100	EL.		<u> </u>		=_	18	1	<u> </u>	-	<u> </u>	10	1931	so L	eo I e	n e	100	Sal	01001	I	
	2017 O.T. Straight Time Cost			-	32.96 S e5.250.80 S 5.207.68 S 70,468.48	3,002.12	27.81 \$ 65.063.80 \$ 4.350.96 \$ 59.457.78		\$ 45,052.20 \$ 3,096.76 \$ 48,048.96			\$ 668.577.30 \$23.635.41 \$ 662.212.71										1													
	2017 Regular ounh Salany 1 Cost Ti	\$ 163 152 00 \$	8 98 029 30 8	\$ 40,788.00 \$	\$ 260.00 \$	32.96 \$ 38,068.80 \$ 3,032.32	2003.00	-	\$ 45,002.20 \$	0.369.20		2 OF 17.20																		146	2.07%	8.71%			
	C.T. Hourty Hou	-	ï	-	32.96 \$ 0	32.96	7.61	2	37.08	35.54 \$ 70,369.20		ľ											1	\			[1	63.46% Career	4 4 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5	2.07%	73.16%			
	. F	-	-	L	158.00 \$		288	3	8 8 8		H	742.00	742.00															-	4	4	124,212,28 2	4.389,617.12 73			
	2017 O.T. Man Hours																							1	1			-	3,807	201	124	4.389			
	2017 Hourly Rates	25.00	1500	88	П	32.86	77.81		37.08	200		-	11														-	DBE Participation Percentag	Itlant	Ī	ANTB	•			
	Dec 2017 Man Hours	1,980.00	1 980 00	1,980.00	1,960.00	1,156.8	1,980.00		1,215.00	1,980,00		17.220.00	17,220,00												1	\		DBE Particip	Prime Cons	META	WE CONSUL!				
	Estimated Salary Cost for 2016	\$ 158,400,00	\$ 95.178.50	39,600,00	68,416.00	\$ 34,208.00	27.726.00	W410W	8 324.00	\$ 68,310,00	П		11																Sub-Total A' Group, Inc. Prime Consultant	Subconsultant - METHA	Subcontuitant - PAGE ONE CONSULTANTS	Totats			
	2016 O.T. Straight S		ļ.		32.00 \$ 63.360.00 \$ 5,056.00 \$ 68.416.00	2,528.00 \$	20000	\$.000.W	8 2			\$560,008,60 \$ 17,432,00 \$597,440.60														,	\setminus		Sub-Total		Subconsul				
	2018 Regular Hourty 2 Balany Cont TI	\$ 158,600.00	\$ 95.178.60 \$	\$ 39,600,00	3,360,00 \$	32.00 \$ 31,660,00 \$ 2,528,00	3,460.00		\$ 66000	\$ 68,310,00		0,000.0															1	_1	ł	1_	Li	Ш			
	2018 O.T. Hourly Rates Sea	ة ا	-	=	32.00 \$	2002	152.00 \$ 77.00 \$ 53.460.00 \$ 4.260.00 \$ 57.750.00	-	8 8			358															,								
	O.T. Man O.T Hours	_			\$ 00.85	200	200	•	88		H	87.8	8228																1						
	2016 lounty Rates 0.	88	20.84	8	32.00	3200	8 8	***	888	S	H		11			Total Hours		4,280,00	4.790.00	, 400	2,146,00	4 125.00	W 400 M		1456.00			·	Same.						
	2018 Mann Hours	1,980,00 5	1.900.00	1,980,00 \$	1,980.00 \$	80008	\$ 00,000.1		20000	\$ 00:00		15,090.00	15 090.00			1	_		1				+		1	-		4	1	١					
	Gattmeted 25 Salary Cost M for 2018 Ho	81320000	_	_	_	•	-		-	\$ 5692.50	Ц.		[2]				Man Hours	165.00	90 391	200		165.00			+	+			88						
	2016 Gatt Q.T. Salan Straight for Time Cost			-	416.00 \$ 5,696.00	-	\$ \$	9				40,519.05 \$ 819.00 \$41,332.05					O.T. Man Man		+	1		•	+	+	+			-		1	1				
		13,200,00	7.931.56 \$	3,300.00	\$ 230.00 S	-				5,682.50		319.05			1			1,960.00	1,990,00	. and .	1,155.00	1,980.00	1 000 00		121500	3	-	1	13,250,00	8	\ 2				
	2015 Regular Hourly Salary Cost	2	"							võ		S S				Dec 2017	Man Hou	2	1		-	1									\$144,782,36				
	2018 n. C.T. Houn'y Rates	ľ			32.00	200	2 27.00		8 8							2018	O.T. Man Heam		1	1	ŀ		1	T	1	1	H		1	d Contract	Vehicle Expenses & Cellular				
	2216 O.T. Man Hours				1388	•				_	I	888	38		ı	2018 100	Rounty	1,960.00	1,980,00	w ope	808	1,950,00	1,000		2000			•	1208	te per Orloin	cle Expenses				
	2018 Houny Rates	88	48.07	3	32.00	8	8 8	3	8 8	8 8		1	11		I	2016	_	H	1				1		1		H	1	1	Dollysbie Ra	Vehi				
	Dec 2016 Man Koure	00.03 \$ 00.001	\$ 00.501	8 88			2 22 20	-		165.00	H	88	98		1			165.00	165.00	es w			8		+	t	H	1	88	Hours Street (x) Abelitable Rate per Odelnal Contract \$					
	A	Ē	-	L	-	-	-	+-	-	Ь	Ħ	-	11		•	- THE	_						-	_			ш.			Ą	!				
1001	Classifications	SENDR PROJECT ENGINEER	ROADWAY PROJECT ADMINISTRATOR	CONTRACT ADMINISTRATOR	SENIOR BRIDGE INSPECTOR	SENOR BRIDGE INSPECTOR	SENIOR POADWAY DIEDECTOR	SENIOR ITS/ELECTRICAL	SENOR ROADWAY BISPECTOR	CONTRACT SUPPORT SPECIALIST																									
Overtime Factor (If applicable)	Personnel	ALBERTO G. RIBAS, P.E.	EMANG SIGP MAKKO M.E.		LAVER TRANO, P.E.		DAVE HOWASD		To Be Determined	MOHELLE MORGAN		SUB TOTAL HOURS	TOTAL HOURS				Vehicle Expenses & Cellular	SENIOR PROJECT ENGINEER	ADMINISTRATOR	SPACE REDGE INSPECTOR	SENOR BRIDGE INSPECTOR	BRIDGE INSPECTOR	SENDR ROADWAY DESPECTOR		SENON IISZELECTRICAL INSPECTOR	CONTRACT SUPPORT SPECIALIST									

	AL Comment													6									1																.2	7																9	
	SUBTOTAL	9	7	90	9.	Q	5	9	90		0	9		\$92,802.49	g	Ŋ	0	77	0	80	9		\$35,337,87	2 .	0 0	g s	2 55	7	9	3	5	89	9	6	90	4	6		\$8,490.42	644 338 97		٥	2	2	٥	0	8	192	3 5	8 5	2 90	99	5	92	88	UD 6433 455 30	
	Total Cost				\$159.75				\$7,881.00	32,002.5	\$15,229.5	\$457.95	\$17,189.10		\$1,107.60	\$44.72	\$8,307.0	£.878,879.3	\$8,307.00	\$692.1	\$6,500.00	\$6,500.0	0 0100	\$2/0.88	\$29.70 648.60	\$85.60	\$1 288 F	\$474.34				\$276.88	\$45.1	\$188.4	\$149.09	\$159.7	\$121.39	\$419.59		911,330.87	\$14.248.00	\$14,508.00	\$44,640.0	\$13,950.0	\$2,830.1	\$2,830.1	\$8,708.0	\$2,721.25	\$21,606.34	\$2 200 00	\$223	\$484.58	\$1,757.25	\$476.06	\$1,038.3	\$298.05	
	Salvage Value	\$918.57	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	20.00	800	\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$692.19	\$0.00	\$0.00		20.00	90.00	800	9	\$0.00	\$0.00	\$0.00	\$1,963.85	\$0.00	\$0.00	\$0.00	\$0.00	80.00	\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	20.00	90.00	80.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	
	Salvage Value	50 00%	╀	9	2	0	5	2	0			9	0			2	0	1		20.00%							0 6	4		3	20.00%	_	2	6	60 60	9	6	6					0	0	0	0	0	9	4 (0 0	0 0	90	5	9	80	2	
	Sub Total	\$1 837 13	\$125.67	\$83.00	\$159.75	\$30,459.00	\$3,887.25	\$8,424.1	\$7,881.00	\$2,002.5	\$15,220.00	\$457.95	\$17,189.10		\$1,107.60	\$44.72	\$8,307.0	\$3,879.3	\$8,307.00	\$1,384.37	\$6,500.00	\$6,500.0	0.000	\$2/6.88	979.70	\$10.38	\$1 288 53	\$474.3	\$683.60	\$2,225.7	\$3,927.70	\$276.88	\$45.1	\$188.49	\$149.09	\$159 7.	\$121.39	\$419.59		\$11,330.97	\$14 248 00	\$14,508.00	\$44,640.0	\$13,950.0	\$2,830.1	\$2,830.1	\$8,708.0	\$2,721.25	\$21,606.3	\$2 200 00	8223	\$484.58	\$1,757.25	\$476.0	\$1,038.38	\$298.U	
6.50%	Tax	\$112.13	\$7.67	\$5.07	\$9.75	\$1,859.00	\$237.25	\$514.15	\$481.00	\$102.50	\$829.50	\$27.95	\$1,049.10		\$67.60	\$2.73	\$507.00	\$236.77	\$507.00	\$84.49	\$0.00	\$0.00		\$16.90	20.02	91.0	\$78 G4	\$28.85	\$41.72	\$135.84	\$239.72	\$16.90	\$2.76	\$11.50	\$8.10	\$9.75	\$7.41	\$25.61		\$0.00	80 00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	20.00	00.00	\$13.63	\$29.58	\$107.25	\$29.06	\$63.38	\$18.1s	
Ч	Price	\$1,725.00	\$118.00	\$77.99	\$150.00	528,600.00	\$3,650.00	\$7,910.00	\$7,400.00	92,500.00	\$14 300 00	\$430.00	\$16,140.00		\$1,040.00	\$41.99	\$7,800.00	\$3,642.60	\$7,800.00	\$1,299.88	\$6,500.00	\$6,500.00	-	\$259.88	\$27.50	910.00	\$4 200 80	\$445.39	\$641.88	\$2,089.89	\$3,687.98	\$259.98	\$42.39	\$176.99	\$139.99	\$149.99	\$113.98	\$393.98		\$11,336.97	\$14 248 00	\$14,508.00	\$44,640.00	\$13,950.00	\$2,830.10	\$2,830.10	\$8,708.00	\$2,721.25	\$21,606.34	\$2,200,000	\$200.00 \$200 65	\$455.00	\$1,650.00	\$447.00	\$975.00	\$279.86	
	Unit Price	\$ 1725.00	29.00	77.99	150.00	1,100.00	3,650.00	7,910.00	\$ 7,400.00	2,500.00	2,000.00	430.00	\$ 16,140.00		\$ 40.00	\$ 41.99	300.00	L	300.00	1,299.88	\$ 250.00	250.00		129.99	L	40.10		40.49	53.49	189.99	1,843.99	129.99	-				\$ 56.99			\$ (2.2)	╀	558.00	558.00				1	108.85	137.62	20.00			١.	\$ 149.00	\$ 325.00	19.99	
Months 26	Quantity	-	2	-	-	58	-	-	-	-	- 80		-		26	-		56			56		1	2		,			-2-				-	-	-	-	2	2		/cl								52		T	T	,	. 60	3	9	4	•
	Description	Alarm System	Fire Extinguisher Office	First Aid Kit Office	Monthly Garbage delivery (4 CY dumpster) (estimate)	Office Trailer Lease	Office Trailer - Handy-Cap Ramp & Stairs	Office Trailer - Set-Up, Delivery, & Removal	Temporary Fencing w/Delivery, Rental / Setup & Removal (Estimate)	Frogress Energy Service Hookup (Estimated Allowanics)	Sewer Monthly Sewice (Septic Tank for Trailer) (Estimated Allowance)	Telephone, initial connection fee (STE Communications Estimate)	Office Set up Mobilization	SUBTOTAL	Alarm System Monitoring	Digital Recorder	Janitorial Service	Monthly Garbage Collection (4 CY dumpster) (estimate)	Electric Service (Estimated)	Telephone System	Telephone, Mo. Service - Local & LD (Estimated Allowance)	Telephone, Mo. Service - Internet	SUBTOTAL	Bookcase Four Shell	Carculator Tape (12pk)	Calculator, nand ried	Calculator, Desk Top Willage	Chair mats	Chairs Stackable	Desk (Office)	File Cabinet, 4 drawer (Fire Safe)	File Cabinet, 4 drawer	Key Cabinet	Storage Shelves	Storage Cabinet	Div erase Board	Table Folding (48" x 24")	Table, Folding (Conference)	SUBTOTAL	Celiular phones	SIV (4WD) - Resident Funineer	SUV (4WD) - Project Administrator	PrU (4WD) - Senior Inspector	P/U (4WD) - Inspector & Inspector's Aid	Resident - Monthly Vehicle Operating Expenses	Project Administrator - Monthly Vehicle Operating Expenses	Senior Inspector - Monthly Vehicle Operating Expenses	Inspector/Inspector's Aid - Monthly Vehicle Operating Expenses	Insurance and Licensing Allowance	Monthly Project Vehicle Tolls - Resident Engineer	From Edinarisher Vehicle	First Aid Kits. Vehicle	Flasher Beacon & Magnetic Kit	ECC Backup Alarm	Trunk Mounted Tool Box	Vehicle Signs	
	Expense Item #	-	-	-	-	-	-	-	- -	-	-	-	-	-	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1.5	1,5	7	7	7 (40	,	,	2	2	2	2	2	2 6	40	2	7	~	,	2 4	4	4	4	4	4	4	4	4	•		4	4	4	4	4	-
DIRECT EXPENSES SCHEDULE	Туре	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Expenses Allowance	Field Office Monthly Expenses	Field Office Monthly Expenses	Field Office Monthly Expenses	Field Office Monthly Expenses	Field Office Monthly Expenses	Field Office Monthly Expenses	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Further	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Office Furniture	Communication Exp	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	Vehicle Expenses	CONTRACT CITATION						
DIRECT E	ITEM #	-	4	9	8	6	٦	Т	27	Т	Τ	T			7		9	_	13	- 21	٦	7	T	T	7	Т	Т	2 %	Т	Г		П		٦	Т	1	38	37	T	g ç	Ť	Ť	Г					- 1	7	8 2	T	T	T	35	П	22	2

			28			2/2010					
TEM # Type	Expense Item #	Description	Quantity	Unit Price	Price	Tax	Sub Total Salvage	rge Salvage Je Value	Total Cost	SUBTOTAL	Comment
59 Testing & Field Equip	9	100' Steel Tape	2	\$ 38.90	\$77.80	\$5.06	\$82.86	\$0.00			
60 Testing & Field Equip	Γ	300' Fiberglass Tape	-	\$ 57.89	\$57.89	\$3.76	\$61.65	\$0.00			
П		6' Level	5	00.06	\$450.00	\$29.25	\$479.25	\$0.00			
62 Testing & Field Equip	2	Carpenter's Level 48"	-	\$ 37.10	\$37.10	\$2.41	\$39.51	\$0.00	\$39.51		
٦	2	Concrete Scoop	4	\$ 15.50	\$62.00	\$4.03	\$66.03	\$0.00			
Ť	9	Concrete Slump Test Kit	4	\$ 285.50	\$1,142.00	\$74.23	\$1,216.23	\$0.00			
٦	9	Cylinder Molds (case of 36 without lids)	20	\$ 84.20	\$1,684.00	\$109.46	\$1,783.48	20.00			
66 Testing & Field Equip	9	Cylinder Mold Lids (each)	800	\$ 2.23	\$1,784.00	\$115.96	\$1,899.96	\$0.00	8		
٦	5	Cylinder Mold Transport Rack	2	13.00	\$65.00	\$4.23	\$69.23	20.00	\$69.23		
٦	9	Ear Plugs Box	2	\$ 26.65	\$53.30	\$3.46	\$56.76	20.00			
٦	9	Field Books (6 1/2 x 8 1/2)	8	\$ 24.50	\$735.00	\$47.78	\$782.78	\$0.00			
	9	Flash Light Batteries, 8-Pack	9	8.90		\$5.79	\$94.79	\$0.00			The second secon
	2	Flashight	9	\$ 19.80	\perp	\$12.87	\$210.87	\$0.00			
72 Testing & Field Equip	2	Infrared Surface Thermometer & Case	2	\$ 149.99	2	\$97.49	\$1,597.39	\$0.00	9		
73 Testing & Field Equip	5	Hard Hats	20	\$ 17.77		\$23.10	\$378.50	\$0.00			
74 Testing & Field Equip	2	Headgear Ear protection	15	8.86		\$8.74	\$143.14	\$0.00			
75 Testing & Field Equip	9	Kiel (Lumber Crayons) 4pk.	2	\$ 12.09		\$1.57	-4	\$0.00			
76 Testing & Field Equip	5	Level Precision Automatic	-	\$ 744.97		\$48.42	\$793.39 25.00%				
77 Testing & Fleid Equip	2	Marking Spray Paint, Dozen	2	\$ 64.95	\$324.75	\$21.11	\$345.86	\$0.00	\$345.86		
Ť	S	Masons Trowel	5	\$ 33.95	\$169.75	\$11.03	\$180.78	\$0.00			
79 Testing & Field Equip	. 2	Mold Striping Tool	16	\$ 21.15		\$22.00	\$360.40				
80 Testing & Field Equip	9	Nuclear Density Gauge - Salvaged	e	\$ 3,500.00		\$682.50	\$11,182.50 0.00%				
81 Testing & Field Equip	5	Nuclear Density Gauge - Licensing & Quarterly Monitoring	16	\$ 250.00		\$0.00	\$4,000.00	\$0.00	\$4,000.00		
	9	Nuclear Density Gauge - Callbration/Maint.Charges	9	\$ 350.00	9	\$136.50	\$2,236.50	\$0.00			
	9	Nuclear Density Gauge - Leak Test	9			\$9.75	\$159.75	\$0.00			
٦	2	Nuclear Density Gauge - Wood Storage Cabinet (Estimate)	-	300.00		\$19.50	\$319.50	\$0.00			
	2	Nuclear Density Gauge - Dosimetry Monitoring	130		35	\$338.00	\$5,538.00	20.03	S		
1	9	Plumb Bob	2		\$23.82	65.55	\$25.47	20.00			
7	9	Post Hole Digger	- !	\$ 53.55	\$53.55	\$3.48	\$57.03	20.00	\$57.03		
1	S	Rain Gear	15	\$ 39.35	\$580.25	538.37	2929.62	\$0.00			
Т	9	Kollatape Measuring Wheel	2		00.000	930.70	9000.70	90.00			
90 Testing & Field Equip	9	Roll-o-meter / Pressure Meter Purchase	-	\$ 615.00	\$615.00	\$39.98	\$654.98	\$0.00			
91 Testing & Field Equip	5	Roll-o-meter Calibration (qty 6 -every 6 months)	9	\$ 50.00	\$300.00	\$19.50	\$319.50	\$0.00	\$319.50		The state of the s
93.5 Testina & Field Equip	5	Pressure Meter Calibration (qty 6 -every 6 months)	۰	\$ 100.00	\$0.00	\$0.00	\$0.00	\$0.00			
	5	Rubber Hammer	5	\$ 7.81	Ц	\$2.54	\$41.59	\$0.00			
Ė	. 5	Safety Vest, Class III	20	\$ 29.10		\$37.83	\$619.83	\$0.00			
П	3	Sample Bags (100 ea.)	10	\$ 76.00	\$760.00	\$49.40	\$809.40	80.08	\$809.40		
95 Testing & Field Equip	5	Shovel Square Point	2	\$ 47.50	1	\$15.44	\$252.94	\$0.00			
T	5	Smart Level w/Case	2	5 144.30	\$288.60	9/8L%	\$307.38	4			
97 Testing & Field Equip		Speedy Moisture	200		1	\$200.34	84,303.09 5058.50	4			
Т	0	Speedy Moisture - Calibration/Maint. Charges	p 8			400.00	20000	00.00	ľ		
T	5	Mobile Mini - 10' Container (Gauge and Misc. Equip Storage)	92		\$2,582.20	\$108.49	\$2,750.09	90.00			
100 Testing & Field Equip	5	Mobile Mini - Set-Up, Delivery, & Removal	7	\$ 200.00		\$20.00	\$420.00	90.00			
Т		Talla Counter	,			81.63	\$26.65	20.00			
102 Testing & ried Equip	0	Tone Mecunian (25)	4 5			614 20	\$234 19	80 00			
Т	0	Thermonatore Aenhalt	2 00			\$41.08	\$673.08	20.08	\$673.08		
Т	, (Turbidity Mater w/ Sheath	-		\$774.00	\$50.31	\$824.31 50.00%	8			
Τ	2	Wheelbarrow	2	\$ 152.00	\$760.00	\$49.40	_		\$809.40		
Т	9	Rain Gauge	2			\$3.72	\$60.92	\$0.00			
Testing	5	9	2	\$ 217.26		\$28.24	\$462.76	80.00	_		
Г			֡	֡							

DIRECT	DIRECT EXPENSES SCHEDULE			Months 26		1_	6.50%						
ITEM #	# Type	Expense Item #	Description	Quantity	Unit Price	Price	Тах	Sub Total	Salvage Value	Salvage Value	Total Cost	SUBTOTAL	
5	Miscellaneous Exp	e e	Office Supplies (CFX Budget)	98	\$ 250.00	\$6,500.00	\$0.00	\$6,500.00		\$0.00	\$6,500.00		
-	Г	9	1 =	92	\$ 25.00	\$650.00	\$42.25	\$692.25		\$0.00	\$692.25		
112	Г	9			\$ 109.99	\$219.98	\$14.30	\$234.28		\$0.00	\$234.28		
113	Т	9	Label Maker	2	\$ 49.99	\$99.98	\$6.50	\$106.48		\$0.00	\$106.48		
114	Т		Label Maker Tabe		\$ 19.99	\$399.80	\$25.99	\$425.79		\$0.00	\$425.79		
115	Miscellaneous Exp	9	Miscellaneous Small Tools (Estimate)		_	\$750.00	\$48.75	\$798.75		\$0.00	\$798.75		
=	Т											\$8,757.55	ļ
\$	Computer	7	Copy/Printer/Fax Machine	26	\$ 450.00	\$11,700.00	\$760.50	\$12,460.50		\$0.00	\$12,460.50		
4	Т	_	Copy Machine Service Agreement	98	\$ 162.50	\$4,225.00	\$274.63	\$4,499.63		\$0.00	\$4,499.63		١
119	Т	_	Cony Machine toner shipping	51	\$ 14.95	\$194.35	\$12.63	\$206.98		\$0.00	\$206.98		
120	Т	-	APC Backups w/ Surae Protector	12		\$1,188.00	\$77.22	\$1,265.22		\$0.00	\$1,265.22		1
121	Т	1	Cables Connectors Etc.	-	\$ 294.75	\$294.75	\$19.16	\$313.91		\$0.00	\$313.91		-
122	Т	7	Not in use	0		\$0.00	\$0.00	\$0.00		\$0.00	\$0.00		
123	Т	7	Computer Work Stations w/Monitor. MS Office. Acrobat & Vipre	2	\$ 1,499.99	\$2,999.98	\$195.00	\$3,194.98	20.00%	\$639.00	\$2,555.98	-	
124	Т	_	Dell Laptop	7	\$ 549.99	\$3,849.93	\$250.25	\$4,100.18	20.00%	\$820.04	\$3,280.14		
125	Т	7	MS Office	đ	\$ 219.99	\$1,979.91	\$128.69	\$2,108.60		\$0.00	\$2,108.60		1
126		7	Acrobat Software	4	\$ 299.99	\$1,199.96	\$78.00	\$1,277.96		\$0.00	\$1,277.96		1
127	T	7	Dell Power Edge File Server	-	\$ 4,318.30	\$4,318.30	\$280.69	\$4,598.99	20.00%	\$919.80	\$3,679.19		İ
128	Т	7	HP LaserJet P3015dn Printer	1	\$ 749.99	\$749.99	\$48.75	\$798.74	20.00%	\$159.75	\$638.99		1
129	Г	7	HP LaserJet P3015dn Cartridge	10	\$ 147.99	\$1,479.90	\$96.19	\$1,576.09		\$0.00	\$1,576.09		-
130		1	HP LaserJet Pro 400 Cartridge (Black)	10	\$ 103.99		\$67.59	\$1,107.49		\$0.00	\$1,107.49		
131	Г	7	HP LaserJet Pro 400 Cartridge (Cyan)	9	\$ 119.99		\$77.99	\$1,277.89		\$0.00	\$1,277.89		
132	Г	4	HP LaserJet Pro 400 Cartridge (Yellow)	10	\$ 119.99		\$77.99	\$1,277.89		\$0.00	\$1.277.89		1
133	Г	7	HP LaserJet Pro 400 Cartridge (Magenta)	10	\$ 119.99	8	\$77.99	\$1,277.89		\$0.00	\$1,277.89		1
134	Т	7	Cisco Small Business Switch		\$ 391.99	\$391.99	\$25.48	\$417.47		\$0.00	\$417.47		1
135	Т	7	Spnicwall TZ 210 Firewall	1	\$ 883.99	\$883.99	\$57.46	\$941.45		\$0.00	\$941.45		1
136	Т	7	Cable drops (STE Communications estimate)	-	\$ 1,250.00	69	\$81.25	\$1,331.25		\$0.00	\$1,331.25		1
137	Г	7	Viore Antivirus Software (5 licenses per box)	2	\$ 277.49	\$554.98	\$36.07	\$591.05		\$0.00	\$591.05		1
\$	Т	1	IT Technical Support (4 hours/month)	104	\$ 90.00	\$9,360.00	\$0.00	\$9,360.00		\$0.00	\$9,360.00		1
130	Т	1	TOTAL			L						\$51,445.57	١
2											C3 710 8813	5388 934 52	

	TO LOS					
	RECAP		OFFICE SETUP & RENT	DIRECT EXP VEHICLE & RELATED	VEHICLE & RELATED	Office Expenses.
ŧ	Field Office Expenses Allowance	\$92,802.49	\$92,802.49			Office expenses
	Field Office Monthly Expenses	\$35,337.87		\$35,337.87		
	Office Furniture	\$8,490.42		\$8,480.42		
	Communication Exo	\$11,336.97			\$11,336.97	
		\$133,455.39			\$133,455.39	
	Testing & Field Equip	\$47,308.26		\$47,308.26		
	Miscellaneous Exp	\$8,757.55		\$8,757,55		
	Computer Equipment	\$51,445.57		\$51,445.57		
	TOTAL	\$388,934.52	\$92,802.49 \$151,339.67 \$144,792.36	\$151,339.67	\$144,792.36	

\$151,339.67 \$144,792.36 \$388,934.52 30,267.92 Month 1 4,842.87 Per Month Total Fleid Office Expenses Allowance TOTAL Hems 1.5-2-5-4-6 & 7 Office Related Expenses TOTAL Hem 3.4 Vehicle Related Expenses s Mobilization (Initial) \$ ses remaining Months \$

\$92,802,49

\$31,445.57

\$388,934.52

OFFICE EXPENSE MOBILIZATION (20%).
30,287.92
121,071,75
151,338.97

20% \$ Balance \$

** Note: items listed under Office Expenses Allowance will be Billed for reimbursement as expenses are incurred and paid.

FIGG BRIDGE INSPECTION, INC.

			.,	_	,		_	_	_	_	_			
Estimated Salary Cost Project Wide	\$ 272,397,40	10,875.17										8 283,300.77		
Settinged Setsy Cost for 2018		·				Ī			Ī					145.00
2018 O.T. Straight Time Cost			Ī			Ī						 -		Regular Hours O.T. Hours
2018 Regular Hourly Salary Cost		-										ļ.		•
2018 O.T. Hourly Rates		77.36.77												
O.T. Man Hours		1	1	1	-	1								
2018 Hourly Rates	529	738.77												
2018 Man Hours		1												
Estimated Salary Cost for 2017	. \$ 42,394.40	\$ 32,762.07										7,200 0 100.00		• •
2017 O.T. Straight Time Cost												l.		
2017 Regular Hourly Salary Cost	\$ 62,334.40 \$	35.77 \$ 30,335.25	1											
2017 Q.T. Hourty Rates		١١												
O.T. Man Hours		96.00										1	3	8
2017 Hourly Rates	1,320,00 \$ 62,42	525.00 \$ 36.77					_		4		1			۱al
Dec 2017 Man Hours	L											1	7.183.88	2,145,00
Estimated Satary Cost for 2016	119 965 00												130,311.00 \$ 2,650.30 \$ 106,101.30	
2018 Q.T. Straight Tiese Cost		\$ 2,820.30 \$		-									2,550.30	
ZO18 Regular Hourly Salary Cost	3 119 963.00	\$ 35,343.00											5 150 ST 00	
2016 Q.T. Hounty Rates		78.00 \$ 35.70 \$												
O.T. Man Hours		П											8	8
2016 Hourly Rates	9													
2016 Man Hours	898						L					┚	2,970.00	2,970,00
Estimated Salary Cost for 2015	2 00000					L							9,999.00	
2016 O.T. Straight Time Cost														
2015 Regular Hourly Sathry Cost	8880												\$ 0,899.00	
2000		8 38.70												,
O.T. Man Hours											Ц		•	
Dec 2015 Hourty Man Hours Ress		2 2			Ĺ	L	L	L		L	Ц	-	9	اوا
2 d 2 d 3 d	┸	1		L	L		L	L		L	Ц	_	168.80	168.00
Charaffeations	CONTRACTOR TOUR COST CONTRACTOR	SENOR BRIDGE INSPECTOR												
Personnel		POOLE DOSALA											SUB TOTAL HOURS	TOTAL HOURS

Dec 2016 Man Hours	2016 O.T. Man	2018 Hourly	2016 O.T. Men	Dec 2017 Man Hours	0.T. Man	2018 Man Hours	Total Hours
166.00		00000		1,320.00			 3,465.00
		\$30.00		625.00			1,618.00
		ŀ		•			•
							•
				•		•	•
							•
		•				•	 •
١.		٠	•				 •
							•
			·				•
200							

Regular					\$ 278,059,65
Straight Overtime	1				\$ 6,247.12
Total Salary Costs	rats				\$ 283,306.77
Frinces and Overhead	pacture		1,2000		\$ 339,968.12
Total Direct Sa	Total Direct Salary and Related Costs	ed Costs			8 523,774.89
Operating Margin	f		0.12		\$ 74,792,89
Prognance	Webicles Expenses	enses			00'992'82\$
Frnenses	(Per Schedule				51,363,20
Premium Overtime	time				\$ 2,623,56
ub-Total Prin	Sub-Total Prime Consultant				\$ 730,310.64

DIRECT EXPENSES SCHEDULE

Months

DIREC	CT EXPENSES SCHEDU	LE		Months 32				6.50%						
ITEM #	Туре	Expense Item #	Description	Quantity	Uı	nit Price	Price	Тах	Sub Total	Salvage Value	Salvage Value	Total Cost	SUBTOTAL	Comment
56	Communication Exp	3	Cellular phones	32	\$	72.21	\$2,310.72	\$0.00	\$2,310.72		\$0.00	\$2,310.72		
58	Communication Exp	3	TOTAL										\$2,310.72	
61	Vehicle Expenses	4	P/U (4WD) - BPA & SI	32	\$	558.00	\$17,856.00	\$0.00	\$17,856.00		\$0.00	\$17,856.00		
	Vehicle Expenses	4	Monthly Vehicle Operating Expenses	32	\$	108.85	\$3,483.20	\$0.00	\$3,483.20		\$0.00	\$3,483.20		
	Vehicle Expenses		Insurance and Licensing Allowance	32	\$	137.62	\$4,403.84	\$0.00	\$4,403.84		\$0.00	\$4,403.84		
	Vehicle Expenses		Fire Extinguisher, Vehicle	2	\$	29.95	\$59.90	\$3.89	\$63.79		\$0.00	\$63.79		
	Vehicle Expenses		First Aid Kits, Vehicle	2	\$	65.00	\$130.00	\$8.45	\$138.45		\$0.00	\$138.45		
76	Vehicle Expenses	4	TOTAL										\$25,945.28	
	Computer Equipment	7	Dell Laptop w/MS Office, Acrobat & Vipre	2	\$	800.00	\$1,600.00	\$104.00	\$1,704.00	20.00%	\$340.80	\$1,363.20		
	Computer Equipment		TOTAL	† -									\$1,363.20	

CE SENVICES FOR S. R. 429 (Webins Parkway)
COT Project No. 420-244 Section 20
A Groupt, Inc.
S. 4. 429 (Webins Parkway) from North of Neily Paris Road to the Lake Country line and sent of Plymo ben: CHTOTO!
Escalation Wayer Paris
Overtise Macroil is sociated.

RKK RKA RKA RK

Factor (If applicable)	800'8																		ŀ											Į	
Personnel	Classifications	Dec 2015 Man Hours	2016 Hourly Rates	2016 O.T. Man Hours	2015 O.T. Re Hounty Rathes	2016 Regular Hourty Salary Cost	2015 O.T. Straight Time Cost	Estimated Salary Cost for 2015	2016 Man Hours	2016 Hourty Rates	2016 O.T. Man Hours	2016 O.T. Routy Retes	2016 Regular Hourly Salary Cost	2016 O.T. Straight Time Cost	Estinated Salary Cost for 2016	Dec 2017 Man Hours	2017 Hourty O. Rates	2017 O.T. Man O.T Hours	2017 O.T. Hourty Hox Rates	2017 Regular rufly Salary Cost	Straight Straight Time Cost	Estimated Salary Cost for 2017	2016 Man Hours	2018 Hourly Ratus	O.T. Man Hours	2018 O.T. Hourly Rathes	2018 Regular Hourly Satary Cost	2018 O.T. Straight Time Cost	Estimated Salary Cost for 2018		Estimated Salary Cost Project Wide
OFFEED	BRDGE INSPECTOR	- -	32.5	ľ	24.85	ľ	-			\$ 24.05				[828	-	25.00 \$	٦			П	35.60	ı	18.05 8	Ц		•		
	ROADWAY INSPECTOR	165.00	65.00 \$ 23.28	13.00	13.00 \$ 23.28 \$	3,637.90 \$		302.38 \$ 4,140.28	1,960.00	\$ 23.26	\$	8 22 25 8	46,054.60	48,054.80 \$ 3,675.08	\$ 49,729.86	L.	1,980.00 \$ 23.96	158.00 \$	23.96	23.96 \$ 47,440.80 \$ 3,785.68 \$	3,765.60 \$	51,226.48	165.00		138			3,953.40 \$ 320.8	320.54 \$ 4,274.24	_ _	109,370.88
		1		1														$\ $	\parallel	\parallel											
																			-												
		+		\dagger					1			ľ						H	H	H											
			L																											4	
									00000		55		04 850 84 8	2 3 675 04	20 CT 04 S 1075 04 S 40 770 PA	1 960 00		00 851	╢,	\$ 47440 80 \$ 3785 86 \$ 51228 48	378568 \$	51 226 48	165.00		13.00		3,863,	3,853.40 \$ 320.64 \$ 4,274.24	4 5 4,274.24].]-	58.07E,601
AL HOURS		3		3	•														•												
OURS		165.00		13.00					1,980.00		158.00					1,980.00		158.00					165.00		13.00			Regular Hou O.T. Hou	Regular Hours 4,290,00 0.T. Hours 342,00	أماما	
																							Regular Straight Overtime	ertime							101,288,90 8,083,58
		されているできませる。	Seguin: sees (n.	D1 10 Ereced	Appleable Regular res (not to Exceed 165 Hrs Allonia)																		Total Salary Costs	v Costs			-			-	109,370,88
enitic Bypensey & Cesosar		Dec 2016 2016 Man Hours Q.T. Man Hours	O.T. Man Hours	2016 Hourty Rather	2016 O.T. Man Hours	C 2017 Hours	O.T. Man Hours	Man Hours		Total Hours																					
MSPECTOR				t							_											_	Fringes an	Fringes and Overhead		1.1415				•	124,846.86
AY INSPECTOR	1	165.00	1	1,980,00		1,980.00	1	. 858	1	4,280.00													Total Direc	otal Direct Salary and Related Costs	Related Cos						234,217.74
				1	-	1	1				_											_	Oneralling Marrin	Servin		0.12	1			-	28.106.13
	T		1	†	-	1	-				_											_	Expenses	Expenses (Vehicles Expenses)	(seuses)					L	\$19,316.69
									· ·														Expenses	Expenses (Per Schedule)	(8)					-	\$681.60
	1								-														Premium Overtime	vertime						•	4,041.93
											_												Sub-Total	Sub-Total Prime Consultant	Ħ		\downarrow			•	Z05,384.10
	П						1		1		_																			ļ	
	1	88.80	П	1,000.00	H	1,960,00	\prod	165.00		4,290.00	_																			_	
			ě	7		ş																								H	
			Vehicle	Expenses &		Vehicle Expenses & Cellutar \$18,316.69																									
																											-				

RK K

DIRECT EXPENSES SCHEDULE

Months

				26				6.50%						
ITEM #	Туре	Expense Item#	Description	Quantity	Uı	nit Price	Price	Tax	Sub Total	Salvage Value	Salvage Value	Total Cost	SUBTOTAL	Comment
56	Communication Exp	3	Cellular phones	26	\$	72.21	\$1,877.46	\$0.00	\$1,877.46		\$0.00	\$1,877.46		
58	Communication Exp	3	TOTAL										\$1,877.46	
61	Vehicle Expenses	4	P/U (4WD) - RI	26	\$	558.00	\$14,508.00	\$0.00	\$14,508.00		\$0.00	\$14,508.00		
	Vehicle Expenses		Monthly Vehicle Operating Expenses	26	\$	108.85	\$2,830.10	\$0.00	\$2,830.10		\$0.00	\$2,830.10		
	Vehicle Expenses		Insurance and Licensing Allowance	0	\$	137.62	\$0.00	\$0.00	\$0.00		\$0.00	\$0.00		
	Vehicle Expenses	4	Fire Extinguisher, Vehicle	1	\$	29.95	\$29.95	\$1.95	\$31.90		\$0.00	\$31.90		
	Vehicle Expenses		First Aid Kits. Vehicle	1	\$	65.00	\$65.00	\$4.23	\$69.23		\$0.00	\$69.23		
76	Vehicle Expenses	4	TOTAL										\$17,439.23	
	Computer Equipment	7	Dell Laptop w/MS Office, Acrobat & Vipre	1	\$	800.00	\$800.00	\$52.00	\$852.00	20.00%	\$170.40	\$681.60		
	Computer Equipment	7	TOTAL										\$681.60	

A Group, Inc.

DRMP, INC.

DRMP

Estimated Salary Cost Project Wide	\$ 26,564.65 \$ 76,792.10						102,336.75		\$ 94,792.60 \$ 7,684.26	\$ 102,356.75	\$ 114,470.67	\$ 216,827.42	\$ 26,018.29	\$24,242,58	\$1,363.20	\$ 269,234,60						
Estimated Salary Cort for 2018							•	316.00	000													
2018 O.T. Braight Time Cost]							Regular Hours O.T. Hours														
2018 Regular Hourly Salary Cost								α														
2018 a.T. Hourity Rether	26.37										1.11836		0.12									-
2018 2018 O.T. Man O.T. Hourty Hours Rates]			Ħ				-	Г			lated Costs		enses)		H						
2018 Hourty Rethes	2 Z Z 88								erdime	/ Costs	Fringes and Overhead	Total Direct Salary and Related Costs	Astroin	Expenses (Vehicles Expenses)	Expenses (Per Schedule)	Sub-Total Prime Consultant						
2013 Man Hours]								Regular Straight Overtime	Total Salary Costs	Fringes and	Total Direct	Onecating Mannin	Expenses	Expenses (Per Sc	Sub-Total						
Estimated Salary Cost for 2017	\$ 25,762.90						23,859.00 \$ 1,903.90 \$ 25,762.90															
M7 O.T. Mrsight me Cost	. 86	\$					\$ 1,903.50															
2017 2 Regular Nounty Satary TI	\$ 23,659.00			Ī			\$ 23,859.00															
2017 O.f. Hounty	% %			I																		
2017 O.T. Man Hours	. 8	L					79.00	79.00														
2017 Hourty Rates	\$25.60	2					8															
Dec 2017 Man Hours	┖		L	1		Ц	90.00	880.00														
Estimated se Salary Cort for 2016	5 \$ 26,564.65			1			\$ 70,933.50 \$ 5,660.35 \$ 76,593.85															
2016 O.T. Straight Time Cost	\$ 1,963.15	• •					\$ 5,660.3															
2016 Regular Hourly Salary Cost	\$ 24,601.50 \$						\$ 70,933.50															
Ports.	S 24.85	2 0						, ,														
2016 O.T. Man Hours	8.8						237.00	237.00						_		_	· Price					
2016 2016 Men Hours Hourly Rabes	\$ 24.85									Total Hours	00'066	2,970,00	ŀ	1					3,960,00			
	00'086	1,300,00					2,970.00	2,970.00]	-[[1				
Estimated Salary Cost for 2015]									8102	_	1	-	1	-	1	-	1				
2015 O.T. Straight Time Cost							-			2007	_			1	-	1	1.	1		ارم	.1	
2015 Reguler Hourty Salary Cost	ļ.									floath) Dec 2017		380.00			. •				930.00	8.58		
2015 Hourty	\$ 24.65	\$ 23.40	İ		T	T		, ,		2016 2016	Home	1	-	1		1	1.	1		Cost Divided by Hours \$	Vehicle Expenses & Cellular	
2016 O.T. Man Hours	ŀ	1		1	_					rs (not to Exc	Batter 5	1,980.00	-	1	1	1	1	1	2,970,00	Cost Divide	ncle Expense	
HS 2015 2015 Refer	\$ 24.65	2 23.40						1.1		Applicable Regular Hrz (not to Exceed 165 Hrz Month) Dec 2015 2015 2016 Dec	HOUR CO. HAN					-			H	•	Ë	
Dec 2016 Man Kours	+	-	1	+	_	+				Applies Dec 20			Ĺ	_	Ĺ		Ĺ		Ц			
Clessifications	BRIDGE INSPECTOR	ROMOWAY INSPECTOR										- -	т-			_		1	1			
Personnel		MANNY MORAN					SUB TOTAL HOURS	TOTAL HOURS			Vendre Erpenses & Centrals	ROADWAY INSPECTOR										

DRMP DIRECT EXPENSES SCHEDULE Months 6.50% 24 ITEM Salvage Expense Salvage **Total Cost** SUBTOTAL Comment **Unit Price Sub Total** Type Description Quantity Price Tax Value Value item # 56 Communication Exp Cellular phones \$1,733.04 \$0.00 \$1,733.04 \$0.00 \$1,733.04 24 72.21 3 \$1,733.04 58 Communication Exp TOTAL \$13,392.00 \$2,612.40 \$0.00 \$0.00 \$13,392.00 \$2,612.40 61 Vehicle Expenses 4 P/U (4WD) - BI & RI 24 558.00 \$13,392.00 \$0.00 63 Vehicle Expenses 67 Vehicle Expenses Monthly Vehicle Operating Expenses 24 108.85 \$2,612.40 \$0.00 \$3,302.88 \$63.79 \$3,302.88 \$0.00 Insurance and Licensing Allowance 24 137.62 \$3,302.88 \$0.00 4 Fire Extinguisher, Vehicle 29.95 65.00 \$59.90 \$130.00 \$3.89 \$8.45 \$63.79 \$0.00 71 Vehicle Expenses 4 \$138.45 \$0.00 \$138.45 71 Vehicle Expenses 4 First Aid Kits, Vehicle \$19,509.52 76 Vehicle Expenses 4 TOTAL 157 Computer Equipment
176 Computer Equipment \$340.80 \$1,363.20 Dell Laptop w/MS Office, Acrobat & Vipre 800.00 \$1,600.00 \$104.00 \$1,704.00 20.00% \$ \$1,363.20 TOTAL

A³ Group, Inc.

CE SERVICES FOR S. R. 420 (Hebite Parkensy) COPTRACET NO. 2016 CPX Propert No. 420-404 section 20 S.R. 420 (Hebites Parkensy) from North of Neily Part Road to the Lake County line and east of Plym

GCI, INC.

Ö

* *

Date : COVITIZOTS Esculation Wage Factor Overtime Factor (If applicable)

Personnel

\$ 29,828.60 \$ 2,373.12 \$ 22 Hounty Retery Dec 2017 Man Hours S 63,360,00 S 5,056,00 S 2015 O.T. Man Hours 2018 Hourty Rates 2016 Mean Hours 1,960,000 S 2011 2015 2015 2015 2016 201 Estimated O.T. Rem Cont. Portra Stary Cont. Portra Portra Stary Cont. Portra St 416.00 \$ \$ 5,260,00 \$ 8 Dec 2015 Routh Man Hourty Rates 165,00 \$ 32,00 165.00 8281 Cleastfications

Total Hours	3,050.00									3,050,00
										ļ -
2018 Man Hour										L
2547 O.T. Man Hours		٠							•	Ŀ
Dec 2017 Man Hours	00506								٠	on year
2016 O.T. Man Hours							٠			L
Dec 2015 2015 2016 2016 Dec 20 In Hours O.T. Man Houthy O.T. Man Man Home Home Rates Hours	1,980.00		ŀ	Ŀ				ŀ		W 050 t
2015 O.T. Men Hours	٠									L
Dec 2015 Man Hours	165.00	•				٠			•	W 35.

\$ 24,888.04 \$13,404.71 \$681.60 \$ 3,822.66 \$ 261,043.38

Operating Margin
Expenses (Vehicles Expenses)
Expenses (Per Schoolde)
Premium Overfirm
Sub-Total Prime Consultant

\$ 98,468.80 \$ 7,946.12 \$ 106,313.82

O T Hours 243,00

2018 Hourly Rates

Man Hours

\$ 101,763.05 \$ 208,086.97

> 0.9571 0.12

Fringes and Overhead Total Direct Salary and Related Costs

Regular Straight Overtime Total Salary Costs

7200

13.00

SUB TOTAL HOURS TOTAL HOURS Cost Divided by Hours \$ 4.19 Vehicle Expenses & Celiular \$13,404.21

C-13

GCI DIRECT EXPENSES SCHEDULE Months 6.50% 18 Salvage Salvage ITEM Expense SUBTOTAL **Total Cost** Comment **Unit Price** Tax Sub Total Quantity Price Type Description Value Value # Item # 56 Communication Exp \$1,299.78 \$1,299.78 \$0.00 \$1,299.78 Cellular phones 18 72.21 \$0.00 3 \$1,299.78 58 Communication 61 Vehicle Expenses Communication Exp TOTAL \$10,044.00 \$1,959.30 \$10,044.00 \$1,959.30 P/U (4WD) - SRI 18 558.00 \$10,044.00 \$0.00 \$0.00 63 Vehicle Expenses 67 Vehicle Expenses 71 Vehicle Expenses \$0.00 4 Monthly Vehicle Operating Expenses Insurance and Licensing Allowance 18 108.85 \$1,959.30 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 0 \$0.00 \$31.90 4 Fire Extinguisher, Vehicle 29.95 65.00 \$29.95 \$65.00 \$1.95 \$31.90 \$4.23 \$69.23 \$0.00 \$69.23 72 Vehicle Expenses 76 Vehicle Expenses First Aid Kits, Vehicle 1 \$12,104.43 TOTAL 4 Dell Laptop w/MS Office, Acrobat & Vipre
TOTAL \$52.00 \$852.00 20.00% \$170.40 \$681.60 800.00 \$800.00 157 Computer Equipment 176 Computer Equipment \$ \$681.60

A² Group, Inc.

CEI SERNICES FOR S. R. 428 (Wethra Partway)
CSY Project N. 428-348 Section 28
S.R. 428 (Weisklas Partway) from North of Kelay Park Road to the Lake County line and east of Plymo

MEHTA

MEHTA AND ASSOCIATES, INC.

Regular Hours 2,870,00 0.1. Hours 237,60 Straight Time 1 Costs 2013 Regular Hourly Salary Cost 28.52 2018 O.T. Hounty Rathes O.T. Man Hours \$ 25.75 2018 Hourty Rathes Regular Straight Overtime Total Salary Costs 2018 Man Hours 2017 2017 2017 Regular Strangular . 8 23.75 S . \$22.75 \$22.69 Dec 2017 Man Hours \$ 26,730.00 70,280.00 \$ 5,623.20 \$ 73,913.20 7820 \$ 25.00 \$ 24,750,00 \$ 1,580,00 156.40 \$ 23.00 \$ 45,540,00 \$ 3,643,20 Regular Hourty 1 Salary Cost Remark Referred 23760 O.T. Man Hours S 23.00 2016 Hourty Rathes 2,970.00 1,960.00 2016 Man Hours Estimated Salary Cost for 2015 2015 O.T. Straight Time Costs 2015 Regular Hourly Salary Cost \$ 25.00 \$ 2015 O.T. Rethy O.T. Man Kours Mounty Retas 8 22 8 Dec 2015 Man Hours BRIDGE INSPECTOR ROADWAY INSPECTOR ž Date : 034172015 Escatution Wage Factor Overtime Factor (if applicable) Personnel HRIS KE PATRICK WARRY MONESTIME SUB TOTAL HOURS TOTAL HOURS

\$ 70,280.00 \$ 6,623.20 \$ 76,913.20

\$ 167,009.04 \$ 20,041.09 \$ 11,562.48 \$ 1,563.20 \$ 20,1707.40

5

Pringes and Overhead
Total Direct Salary and Related Costs
Operating Margin
Expenses (Politicle Expenses)
Expenses (Politicle Expenses)
Superating Princip Consultant
Sub-Total Princip Consultant

Total Estimate \$ 207,207.40

Total Hours	00'068	1,980,00	•			•	•	•		•	2570.00
											ŀ
2018 Man Hours	ŀ		٠								Į.
2017 O.T. Man Hours					•						
De 2515 2015 2016 2016 De 2017 Ran Heurs O.I. Kan Houry O.I. Kan Man Hours Heurs Rates Hours							•				
2016 O.T. Man Hours	ŀ						·				
State Outsty	88	1,880.00									207000
2015 O.T. Man Hours	ŀ	١.									
Man Hours O.T. Man Hours Hours				٠		•			•		

DWAY INSPECTOR DWAY INSPECTOR

Cost Divided by Nours \$ 6.13 Vehicle Expenses & Cellular \$15,382.48

DIRECT EXPENSES SCHEDULE Months

				18				6.50%						
ITEM #	Туре	Expense Item #	Description	Quantity	Unit F	Price	Price	Tax	Sub Total	Salvage Value	Salvage Value	Total Cost	SUBTOTAL	Comment
56	Communication Exp	3	Cellular phones	18	\$	72.21	\$1,299.78	\$0.00	\$1,299.78		\$0.00	\$1,299.78		
58	Communication Exp	3	TOTAL										\$1,299.78	
61	Vehicle Expenses	4	P/U (4WD) - BI & RI	18	\$	558.00	\$10,044.00	\$0.00	\$10,044.00		\$0.00	\$10,044.00		
63	Vehicle Expenses	4	Monthly Vehicle Operating Expenses	18	\$	108.85	\$1,959.30	\$0.00	\$1,959.30		\$0.00	\$1,959.30		
	Vehicle Expenses		Insurance and Licensing Allowance	18	\$	137.62	\$2,477.16	\$0.00	\$2,477.16		\$0.00	\$2,477.16		
	Vehicle Expenses		Fire Extinguisher, Vehicle	2	\$	29.95	\$59.90	\$3.89	\$63.79	1	\$0.00	\$63.79		
	Vehicle Expenses		First Aid Kits, Vehicle	2	\$	65.00	\$130.00	\$8.45	\$138.45		\$0.00	\$138.45		
76	Vehicle Expenses	4	TOTAL										\$14,682.70	
157	Computer Equipment	7	Dell Laptop w/MS Office, Acrobat & Vipre	2	\$	800.00	\$1,600.00	\$104.00	\$1,704.00	20.00%	\$340.80	\$1,363.20		
	Computer Equipment	7	TOTAL										\$1,363.20	

Page One Consultants, Inc.

CEI SERVICES FOR S. R. 429 (Web/vs Parkwsy)
CONTRACT NO. 001037
CFX Project No. 429:249 Section 25
S.R. 429 (Web/vs Parkwsy) from North of Ketly Park Road to the Lake Country line and east of Phymouth Sorrento Road (referred to as the Systam Intercha

PAGE ONE CONSULTANTS, INC.

8°55.79	(Starting Jan 20	71																											
Classifications	Dec 2015 Man Hours	2015 Hourly Rates	2015 O.T. Man Hours	2015 O.T. Hourly Rates	2015 Regular Hourly Salary Cost	2015 O.T. Straight Time Costs	Estimated Salary Cost for 2015	2016 Man Hours	2016 Hourly Rates	2016 O.T. Man Hours	2016 O.Y. Hourly Rates	2016 Regular Houri Salary Cost	2016 O.T. Straight Time Costs	Estimated Salary Cost for 2016	Dec 2017 Man Hours	2017 Hourly Rates	2017 O.T. Man Hours	2017 O.T. Hourly Rates	2017 Regular Hourly Salary Cost	2017 O.T. Straight Time Costs	Estimated Salary Cost for 2017	2018 Man Hours	2018 Hourly Rates	2018 O.T. Man Hours	2018 O.T. Hourly Rates	2018 Regular Hourly Salary Cost	2018 O.T. Straight Time Costs	Estimated Salary Cost for 2013	Estimated Salary Cost Project Wide
ASPHALT INSPECTOR				S 25.00 S			s ·	1				1*	\$ ·	s .	720.00	\$ 25.75 \$	57.60	\$ 25.75 \$ -	\$ 18,540.00 \$ -	\$ 1,483.20 \$	\$ 20,023.20 \$		\$ 25.75 \$		s :	<u> </u>	<u> </u>	<u>.</u>	\$ 20,023.20 \$
		-		Š		\$.	\$ ·		<u> </u>			s .	s .	s ·		\$ ·			\$ ·	s .	s .		<u> </u>		s .	<u> </u>	<u> </u>	<u> </u>	
 				\rightarrow																									<u>.</u>
																1				-									
																													•
			_													 		-		+									:
								<u> </u>						•	720.00		57.60		\$ 18,540,00	\$ 1,483.20	\$ 20,023.20			·	L	; ·	\$.	\$ ·	\$ 20,023.20
:		-	<u> </u>						- -		-				720.00	= :	57.60										Regutar Hours O.T. Hours	720.00 57.60	
																						Regular							\$ 18,640.00 \$ 1,483,20
																						Total Salary C	osts						\$ 20,023.20
ne Proposal																						fidence and C			1 2000				\$ 24,027.84
						Quantity	Estimated #			1												Pringes and C	verneau		1,2000				
			1 OC sample	per 2000 L	F of Emerock, 1	- 00				1												Total Direct S	elary and Rela	ted Costs					\$ 44,051,04
AASHTO T27 Sieve Analysis	Each	Estimate 1	per Modified	Proctor (09	2L) MSE Walls.					1													and I ame to						
AASHTO T88 (includes <200	Each	1 per LBF Estimat	de 1 per Stan	ndard Procto	4 FDOT Specs). r (004L) (Soit				 	1												Operating Ma	rein .		0.12				\$ 5,288,12
		├				+				1												Operating ma	- Aut						
Fines Content	Each	Estimate 1	per Modified	Proctor (05	2LVMSE Walls	36	45	+	+	1												Bremium Oue	rtima						\$ 741,64
Organic Content	Each	Estimate 1	R Test (Bection) per Modified	on 160-4.2 d Proctor (08	4 FDOT Specs) 22L) MSE Walls,					1														a I shor P	ortion				\$ 50,078,70
1	Each	1 per LBF Estimate 1	R Test (Section 1) per Modified	on 160-4.2. Proctor (0	4 FDOT Specal 2L) MSE Walk	+				-												Sup-rout Fit	THE CONTROLLER		T				1
11	Fach	1 per LBF	R Test (Section	on 160-4.2.	4 FDOT Specs)	+				┪												— —			 				
										4															 				
	-		81	houlder		14				4															 				
	الس	1	1 sampi	le per procto	¥	1 0	1 0	\$0.00	\$0.00																 				
		Eat marry	on I OT size i			+				7												1			1				
Cylinders (cure end break in Sample Deliveries	Each Each	Est. everag	ge LOT size : er lot. VT only	= 12.5 CY. S	Set of 5 cytinden to OC or of samples wit	500	625 761	\$13.00 \$45.00	\$8,125.00 \$34,222.50	1												ļ							+
	E.02% Classifications ASPHALT INSPECTOR EProposisi Etem Description Modification of Prototo AASHTO TES (includes <200 Modification Content Modification	Classifications Chassifications Chassifications Chassifications ASPHALT INSPECTOR Library Librar	Classifications Classifications Classifications Classifications ASPHALT INSPECTOR S 2015 Man Hourly Relates ASPHALT INSPECTOR S 2500 S 5 ADMINISTRATION Billing Unit WodfledrStandard Proctor GC 8879 AASPHO 128 (Indused 200 Each Middlure Outlet Fines Cortent Each Cogenio Content Each Cogenio Content Each Estimates 1 pert 18 Corgonio Content Each Corgonio Content Each Corgonio Content Each Corgonio Content Each Corgonio Series Each Corgonio Series Each Corgonio Series Each Corgonio Series Each Estimates Limenock Beating Relio Estimate Limenock Beating Relio Estimate Estimate Estimate Limenock Beating Relio Estimate Estimat	Classifications Classifications Classifications Classifications ASPHALT INSPECTOR S 2015 Man Hoors ASPHALT INSPECTOR S 2500 S	Classifications Chassifications Chassifications Classifications Chassifications Chassifications Classifications Chassifications Chassifications Classifications Chassifications Committee Classifications Classifications Classifications Classifications Does 2715 Man Hours Mathe Hours Mathe Hours Mathe Hours Mathe Hours Ration 100 100 100 100 100 100 100 1	Classifications	Classifications	Classifications	Classifications	Chassifications	Classifications	Classifications	Classifications Constitute Classifications Does 2015 2015	Classifications Doe 3015 2015 2015 2015 0.1 Regarder Hotory N 0.1 Regarder Hot	Cleanifications Cres 2914 Sorting Continued on the continued on th	Classifications Does 2014 2014	Classifications Doc 2015 South Classifications Doc 2015 South Classifications Doc 2015 Reads County Classifications New 2014 See Classifications Classifica	Classifications Classifica	Classifications 1201 201	Classification Part Lacing Column 1	Lack Classifications Dec. 1915 Dec. 1915 Dec. 1916 Labora	Lass The part of the part of	Lack Control C						

GANNETT FLEMING, INC.

Data : CBri772018 Escatation Wage Factor Overtime Factor (II applicable)

* §

															l		ł	ł	ŀ	ł	-	-	-	f	-	ł	ŀ	ŀ	Ī	
Personnel Chastifications	Cassifications	Dec 2015 Man Hours	2018 Hourly Resea	O.T. Man Heurs	2915 Q.T. Hounty Rates	Regular Hourly St Salary Coet	Straight Time	Estimated Salary Cost for 2018	2018 Man Hours	2018 Hourty Rates	2016 O.T. Man Hours	O.T. Hourty	Regular Houny Salary Cost	2016 O.T. Straight 8 Time Cost	Betimeted Balary Cost for 2016	Dec 2017 Man Hours	Hourly 0.1	O.T. Man O.T.	Q.T. Hourly Hour	Regular Stri Hourly Sastary Time Cost	Straight Selary Time Cost 2	Batters Cost for Ma	Man Hours Hou	Hourty Rates A. H	C.T. Man Nours Nours	O.T. Hourly Rates Bats	Eagular Hounty O.T. Balany Cost Tit	O.T. Straight Salar Time Cost for	Estimated Satery Cost for 2018	Estimated Batary Cost Project Wide
		<u> </u>		· ·		· ·																							****	
					•	•	•											+	+		+	+			+		+			
															1			t	\parallel		$\ $	\parallel								
				\prod											\parallel	I		+	+		+				+		\dagger			
			1							T						I		H	\parallel			\parallel								
					_																								*) L	
SUB TOTAL HOURS				ŀ			-								.	ŀ		-	ľ	<u>.</u>	-	 -	.			•	• ;	•	•	• .
TOTAL HOURS					1.7			1 1		11					I		Н					1	1	11	-			O.T. Hours	$\left \cdot \right $	
-Enibit A.																						Regular Straight Total Sa	Regular Straight Overtime Total Salary Costs							
matt	Item Description			Units	Test Ples	Bridges #	Estimated # of Units	Cost	Original Contract Limits	New Estimated Units	C.O. # 01 Addition/Del etion of Units	Change Order Amount	Revised Contract Limits																	
201	PDA Usage (1. times the number of test pile Each	the number o	of test pile	Each	æ		8.8	920.00	18,700.00				18,700.00									윤	Fringes and Overhead	pad	+	1.2000			†	
202	PDA mobilization (2 per bridge) max	ner bridge) ma	×	Each		8	16.00	400.00	6,400.00				6,400.00												+				+	
	PDA Each (includes analysis, evaluation,	enatysis, ovalt	ration,	1	;		5	8	8			•	00 cm																	

Revised Contract Limits	18,700.00	6,400.00	66,300.00			•			•		•	33,073.49		124,473.49
Change Order Amount			•	٠							•	•	,	•
C.O. # 01 Addition/Del etion of Units														
New Estimated Units														
Original Contract Limits	18,700.00	6,400.00	68,300.00				•			•	•	33,073.49		\$ 124,473.49
Cost	920.00	400.00	1,950.00	1,000.00	215.00	178.00	127.00	63.00	85.00	47.50	62.00	33,073.49		Totals
Estimated # of Units	34.00	16.00	34.00									1.00		
Bridges		8												
Test Piles	8		8	34										
Undts	Each	Each	Each	Each	Hour	호	For	Hoer	ž	훈	Нош			
Item Description	PDA Usage (1. times the number of test pile	PDA mobilization (2 per bridge) max	PDA Each (includes analysis, ovaluation, recommendations and CAPWAPWEAP) (1. times the number of test piles)	PDA Set check/Redrives Includes Analysis (50% of the number of	Sr. Geotechnical Engineer	Professional Geotochnical Engineer	Geotechnical Engineer	Sr. Technician / Inspector	Sr. Technician (O.T.)	Technical / Inspector	Technician / Inspector (O.T.)	Contingency		
ftem	Į.	202	82	ğ	301	305	303	305	305	98	307	308		

Note: Does not include surcharge monitoring or engineering services for sinkhole

124,473,48



CEI SERVICES FOR S. R. 429 (Wekiva Parkway)
CONTRACT NO. 001087
CFX Project No. 429-204 Section 2B
S.R. 429 (Wekiva Parkway) from North of Kelly Park Road to the Lake County line and east of Plymouth Sorrento Road (referred to as the System Interchange).

Overhead Rate Summary

SR-429 204

Date: 09/17/2015

Overhead Rate Summary	Date of	Home/ Branch Office	Field	FCCM	Overtime Premium	Direct Expense Home	Direct Expense Field	Total Field
	Letter	(%)	(%)	(%)	(%)	(%)	(%)	(%)
ALCEOLID INC	06/27/2014	237.31	144.86	0.9790	excluded		21.61	167.4490
Subconsultant - FIGG	08/06/2014		139.27	0.0040	papnjoxa		12.51	151.7840
Subconsultant - BK&K	10/29/2014	149.76	114.15	0.0140	excluded	00'9	17.42	131.5840
Subconsultant - DRMP	03/20/2015	164.73	118.35	0.0245	reimbursed	6.34	33.10	151.4745
Subconsultant - GCI	07/21/2014		95.71	0.0160	excluded		1.33	97.0560
Subconsultant - METHA	08/05/2014	187.85	121.46	0.1800	reimbursed	17.68	23.07	144.7100
Subconsultant - PAGE ONE CONSULTANTS	10/29/2014	190.98	140.28	0.1080	excluded	32.65	32.69	173.0780
Subconsultant - GANNETT FLEMING, INC	01/06/2015	152.41	132.36	0.12	reimbursed	11.88	6.70	139.1800

EXHIBIT D PROJECT ORGANIZATIONAL CHART

Organizational Chart

Proposed Team

Senior Project Engineer

Alberto G. Ribas, P.E. (A2)

Technical Advisors

Alejandro Salazar (A2) Mark Puckett, PE (DRMP) Mike Lausier (RKK)

Administrative Assistant

Dianna Ramirez (A2)

Contract Support Specialist

Michelle Morgan (A2)

Roadway Project Administrator

Ewing "Skip" McMichael (A2)

Senior Roadway Inspectors

Dave Howard (A2) Gerard Fleurgin (A2) Richard Dobbyn (GCI)

Roadway Inspectors

Manny Moran (DRMP) Nate Moore (RKK) Harry Monestime (Mehta)

ITS Inspector

Robert Moulton (A2)

Bridge Project Administrator

Reggie Walden, P.E (FIGG)

Senior Bridge Inspectors

Javier Tilano, PE (A2) Andrew Luecker (A2) Roger Joshua (FIGG) Robert J. Eads (DRMP)

Bridge Inspectors

Rafael Abela (A2) Robert Dalger (RKK) Chris Kilpatrick (Mehta)

This chart represents a pool of available staff if needed.

Surveyors**

Angel M. Bosque-Polanco, PSM (Mehta)

Geotechnical Engineers

Dan Hart, PE (GF) Osvaldo Vargas (GF)

Precast Plant Inspectors

CFX Consultant Jason Parker (A&A) Rob Boydston (A&A)

Asphalt Plant Inspectors & Materials Testing

Simon Fernandez, PE (PageOne) Cheryl Birdsong (PageOne) Wayne Sargent (PageOne)

^{**}Available if needed















