

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: Members of the Board
Central Florida Expressway Authority
4974 ORL Tower Road
Orlando, Florida 32807

FROM: Ben Dreiling, P.E.
Director of Construction and Maintenance

DATE: December 16, 2014

RE: Consent Agenda Item
Construction Contract Modifications

Authorization is requested to execute the following Construction Contract Modification. Supporting detailed information for the proposed Construction Contract Modification is attached.

Contract No.	Name	Contract Description	Original Contract Amount (\$)	Previous Authorized Adjustments (\$)	Requested (\$) January 2015	Total Amount (\$) to Date*	Time Increase or Decrease
417-301C	SEMA Construction	SR 417 / Boggy Creek Rd. Interchange Improvements Phase III	70,900,000.00	0.00	210,731.90	71,110,731.90	0

TOTAL \$210,731.90

* Includes Requested Amount for current month.

BD/ek

cc: Joe Berenis, P.E.

The following is a proposed Construction Contract Modification along with the detailed information:

Contract 417-301C: SR 417 / Boggy Creek Rd. Interchange Improvements Phase III
SEMA Construction
SA 417-301C-0115-01

OUC Power Revision

In order to power our new facilities East of Boggy Creek Road, specifically highway lighting, a CCTV Camera and Ramp “D-1” Toll Plaza, it is necessary to install an underground electrical conduit system from OUC’s service point near J. Lawson Blvd. This additional infrastructure includes 4,680 lineal feet of two 4” Schedule 40 primary service conduits, 100 lineal feet of two 4” PVC directional bores, 3 utility structures below ground and 3 utility structure transformer pads as identified in Plan Revision #3. Given the nature of the work to be performed, minor variances in the actual quantities installed are possible. Any variance in the quantities needed will be added or deducted at this new unit price and included in the final closeout for this project. It is noted that this work does not include the electrical conductors which will be installed by OUC and paid for separately.

ADD THE FOLLOWING ITEMS:

Conduit, Underground, 2W – 4” SCH 40 PVC	\$155,188.80
Conduit, Directional Bore, 2 – 4” PVC	\$15,788.00
Utility Structure Below Ground	\$32,650.20
Utility Structure Transformer	\$7,104.90

<u>TOTAL AMOUNT FOR PROJECT 417-301C</u>	<u>\$210,731.90</u>
---	----------------------------