PROJECT DEVELOPMENT PROCESS

New Alignment Expansion Projects

Identify Project

Project identified in CFX Board approved Visioning +2040 Master Plan (Long-Range Transportation Plan).

the approved Five-Year Work Plan?

Project is placed on hold to be revisited in the future.

Work Plan

CFX Board Is project identified in approves findings of feasibility study on the project?

Feasibility Study

Project is placed on hold to be revisited in the future.

(We are here.)

PD&E Study

Does CFX Board approve PD&E Study?

Project is placed on hold to be revisited in the future.

Right-of-Way

Does CFX Board accept the Right-of-Way Committee's requested acquisitions and approve start of right-of-way purchasing?

Permitting

Recommended

Alternative/Final Design

Does CFX

Board approve

project for the

Final Design

Phase?

Project is placed on

hold to be revisited in

the future.

Does CFX Board accept the proposed mitigation/ conservation easement settlements and approve permit agreements?

Utilities

Board accept the proposed utilities relocation settlements and approve utility agreements?

Project is placed on hold to be revisited in the future.

Advertise Bids

Does CFX Board approve CFX's request to advertise bids for construction?

Project is placed on hold to be revisited in the future.

Does CFX

Award Contract

Does CFX accept bid and approve award of contract to construct roadway?

CFX may re-advertise project to accept new bids OR project design is revised and/or repackaged for bids.

Open to Traffic Construction

Construction commences.

Newly constructed roadway is opened to traffic.

CENTRAL FLORIDA AUTHORITY