

## Central Florida Expressway Authority

### Solicitation / Procurement Block Out Schedule 12/3/2018

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001327		CONSTRUCTION MANAGEMENT SERVICES	7/16/2017	TBD
LOI-001393	417-150	DESIGN CONSULTANT SERVICES FOR SR 417 WIDENING FROM NARCOOSEE TO SR 528	7/8/2018	12/13/2018
LOI-001396	429-153	DESIGN CONSULTANT SERVICES SR 429 WIDENING FROM WEST ROAD TO SR 414	9/16/2018	2/14/2019
LOI-001397	429-154	DESIGN CONSULTANT SERVICES SR 429 WIDENING FROM STONEYBROOK WEST PARKWAY (SOUTH) TO FLORIDA'S TURNPIKE	11/25/2018	4/11/2019
LOI-001419	599-545	DESIGN CONSULTANT SERVICES FOR SYSTEMWIDE THREE-LINE DYNAMIC MESSAGE SIGNS (DMS) REPLACEMENT PROJECT	7/8/2018	2/14/2018
RFP-001423		MAINTENANCE OF FIBER OPTIC NETWORK (FON) INFRASTRUCTURE	9/23/2018	12/13/2018
LOI-001438R	599-526C	DESIGN CONSULTANT SERVICES FOR WRONG-WAY DRIVING DEPLOYMENT	8/12/2018	2/14/2019
ITB-001451	429-826	SR 429 WEKIVA PARKWAY LANDSCAPE IMPROVEMENTS	9/30/2018	12/13/2018
ITB-001463	599-547	WEKIVA PARKWAY CLOSED CIRCUIT TELEVISION (CCTV) CAMERA DEPLOYMENT	10/29/2018	12/13/2018
ITB-001471	429-753	SR 429 KELLY PARK ROAD TURN LANE AND PLANT STREET INTERCHANGE RAMPS RESURFACING	10/28/2018	12/13/2018
ITB-001480	599-528	HIGH DEFINITION CCTV CAMERAS	10/28/2018	12/13/2018
LOI-001487		SYSTEMWIDE CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES	10/28/2018	2/14/2019