

Central Florida Expressway Authority
Solicitation / Procurement Block Out Schedule
1/2/2019

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-001327		CONSTRUCTION MANAGEMENT SERVICES	7/16/2017	TBD
LOI-001396	429-153	DESIGN CONSULTANT SERVICES SR 429 WIDENING FROM WEST ROAD TO SR 414	9/16/2018	2/14/2019
LOI-001397	429-154	DESIGN CONSULTANT SERVICES SR 429 WIDENING FROM STONEYBROOK WEST PARKWAY (SOUTH) TO FLORIDA'S TURNPIKE	11/25/2018	4/11/2019
LOI-001438R	599-526C	DESIGN CONSULTANT SERVICES FOR WRONG-WAY DRIVING DEPLOYMENT	8/12/2018	2/14/2019
LOI-001487		SYSTEMWIDE CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES	10/28/2018	2/14/2019
ITB-001478	599-156	SR 408 WEST BOUND EXIT TO OLD WINTER GARDEN ROAD TRAFFIC SIGNALS	12/16/2018	2/14/2019
ITB-001493		RAPID RESPONSE AGREEMENT FOR SIGNS, SIGNALS, ITS AND LIGHTING	12/16/2018	2/14/2019

X:\Procurement\REPORTS\BLOCK OUT SCHEDULE\2019CY BLOCKOUT GSL1 #338 DISPOSE 2025 FY\Block Out Schedule 1-2-19.xls]BLOCK OUT SCHEDULE