

Southport Connector Expressway PD&E Study Study Schedule

(Subject to Change)

	2020						2021													2022					
	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN		
Notice to Proceed	*																								
ESC Project Kickoff Meeting	*																								
Data Collection																									
EAG & PAG Pre-Public Kickoff Meeting					*																				
Revise Study Boundary																									
Public Kickoff Mailing									*																
Alternatives Analysis																									
Draft PD&E Study Reports																									
ESC, EAG & PAG Pre-Alternatives Public Workshop														*											
Alternatives Public Workshop															*										
ESC, EAG & PAG Closeout Meeting																			*						
Public Hearing																				*					
Finalize PD&E Study Reports																									
CFX Review / Study Complete																							*		