

## Central Florida Expressway Authority

### Solicitation / Procurement Block Out Schedule

6/7/2021

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
RFP-001663	599-563	ENTERPRISE RESOURCE PLANNING SYSTEM (ERP)	4/4/2021	8/12/2021
LOI-001697	528-161	DESIGN SERVICES FOR SR 528 WIDENING FROM SR 417 TO INNOVATION WAY	5/7/2020	TBD
LOI-001698	429-154	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 429 WIDENING FROM STONEYBROOK WEST PARKWAY (SOUTH) TO FLORIDA'S TURNPIKE	6/14/2020	TBD
LOI-001742	528-168	DESIGN SERVICES FOR SR 528 WIDENING FROM GOLDENROD ROAD TO NARCOOSSEE ROAD	10/11/2020	TBD
LOI-001750	417-151	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 417 WIDENING BOGGY CREEK ROAD TO NARCOOSSEE ROAD	11/8/2020	6/10/2021
ITB-001768	599-759	SOUTH ACCESS ROAD SLOPE REPAIR	3/21/2021	TBD
ITB-001771	599-419	AC REPLACEMENTS FOR TOLL PLAZAS ON SR 408, SR 414 AND SR 429	3/28/2021	6/10/2021
ITB-001773	417-150	SR 417 WIDENING FROM NARCOOSSEE ROAD TO SR 528	4/4/2021	6/10/2021
ITB-001783	408-764	SR 408 RESURFACING FROM WOODBURY ROAD TO NORTH OF SR 50	4/18/2021	6/10/2021
RFP-001798	N/A	INFORMATION TECHNOLOGY SERVICES CONSULTANT	5/23/2021	8/12/2021
ITB-001801	417-761	SR 417 RESURFACING FROM SR 408 TO CANAL E-4 BRIDGE	5/30/2021	8/12/2021
ITB-001802	417-151	SR 417 WIDENING FROM BOGGY CREEK ROAD TO NARCOOSSEE ROAD	5/30/2021	8/12/2021