PROJECT DEVELOPMENT PROCESS

New Alignment Expansion Projects



Project identified in CFX Board approved 2045 **Master Plan** (Long-Range **Transportation** Plan).

Work Plan

Is project identified in the approved Five-Year Work Plan?

Project is placed on hold to be revisited in the future.

(We are here.)

Feasibility Study

CFX Board approves findings of feasibility study on the project?

Project is placed on hold to be revisited in the future.

PD&E Study

Does CFX **Board approve** PD&E Study?

No

Project is placed on hold to be revisited in the future.

Recommended

Preferred/Final Design

Does CFX **Board approve** project for the Final Design Phase?

Project is placed on hold to be revisited in the future.

Right-of-Way

Does CFX Board accept the Right-of-Way Committee's requested acquisitions and approve start of right-of-way purchasing?

Permitting

Does CFX **Board accept** the proposed mitigation/ conservation easement settlements and approve permit agreements?

Utilities

Does CFX **Board accept** the proposed utilities relocation settlements and approve utility agreements?

Project is placed on hold to be revisited in the future.

Advertise Bids

Does CFX **Board approve CFX's request** to advertise bids for construction?

No

Project is placed on hold to be revisited in the future.

Award Contract

Does CFX accept bid and approve award of contract to construct roadway?

CFX may re-advertise project to accept new bids OR project design is revised and/or repackaged for bids.

Construction

commences.

Construction

Newly constructed roadway is opened to traffic.

Open to Traffic



