

Central Florida Expressway Authority Solicitation / Procurement Block Out Schedule 6/10/2025				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
ITB-002193	599-774	SYSTEMWIDE FY23 COATINGS OF RAMP PLAZA BUTTERFLY STRUCTURES	2/9/2025	3/11/2026
ITB-002123R	NA	PRESSURE WASHING SERVICES FOR SR 429, SR 414, SR 451 AND SR 453	2/16/2025	TBD
ITB-002124	NA	PRESSURE WASHING SERVICES FOR SR 429, SR 414, SR 451 AND SR 453 (SSBE)	2/16/2025	TBD
LOI-002213	NA	SYSTEMWIDE OVERHEAD SIGN AND TSMA INSPECTIONS	3/9/2025	6/12/2025
ITB-002208	599-170D	SYSTEMWIDE GUARDRAIL PROTECTION IMPROVEMENTS	3/16/2025	6/12/2025
LOI-002216	NA	PROFESSIONAL ENGINEERING MISCELLANEOUS PLANNING CONSULTANT SERVICES	3/16/2025	6/12/2025
LOI-002220	408-315 & 408-315A	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 408/TAMPA AVE INTERCHANGE AND SR 408 EB LANE ADDITION OBT (US 441) TO I-4	3/23/2025	8/14/2025
RFP-002223	NA	SYSTEMWIDE MAINTENANCE OF ITS INFRASTRUCTURE	4/13/2025	8/14/2025
ITB-002226	599-426	SYSTEMWIDE GENERATOR REPLACEMENTS	4/13/2025	6/12/2025
ITB-002227	528-670	SR 528 GUIDE SIGN REPLACEMENT BOGGY CREEK TO SR 436	4/13/2025	6/12/2025
LOI-002224	538-235A	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR CR 532 WIDENING FROM LAKE WILSON ROAD TO US 17/92	4/20/2025	8/14/2025
ITB-002235	516-237	PRESTRESSED CONCRETE PILES AND BEAMS	4/20/2025	6/12/2025
RFP-002238	NA	SYSTEMWIDE MAINTENANCE OF PHOTOVOLTAIC INFRASTRUCTURE	5/4/2025	8/14/2025
ITB-002221R	599-765	SYSTEMWIDE PLAZA BUILDING REPAIRS AND ROOF REPLACEMENTS	5/18/2025	8/14/2025
LOI-002241	NA	SYSTEMWIDE CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES (SSBE)	6/1/2025	12/11/2025

Central Florida Expressway Authority Solicitation / Procurement Block Out Schedule 6/10/2025				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
ITB-002242	408-440	CFX HQ CHILLER REPLACEMENT	6/8/2025	8/14/2025