

Central Florida Expressway Authority				
Solicitation / Procurement Block Out Schedule				
8/18/2025				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
ITB-002193	599-774	SYSTEMWIDE FY23 COATINGS OF RAMP PLAZA BUTTERFLY STRUCTURES	2/9/2025	3/11/2026
ITB-002123R	NA	PRESSURE WASHING SERVICES FOR SR 429, SR 414, SR 451 AND SR 453	2/16/2025	TBD
LOI-002241	NA	SYSTEMWIDE CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES (SSBE)	6/1/2025	12/11/2025
ITB-250701	599-571	SYSTEMWIDE MISCELLANEOUS ITS UPGRADES	7/20/2025	10/9/2025
RFP-250702	NA	INSURANCE BROKER SERVICES	7/27/2025	10/9/2025
LOI-250703	NA	SYSTEMWIDE COATINGS CONSULTANT SERVICES	8/4/2025	12/11/2025
ITB-250801	538-235A	CR 532 WIDENING FROM LAKE WILSON ROAD TO US 17/92	8/17/2025	12/11/2025