

<b>Central Florida Expressway Authority</b> <b>Solicitation / Procurement Block Out Schedule</b> <b>10/7/2025</b>				
CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
ITB-002193	599-774	SYSTEMWIDE FY23 COATINGS OF RAMP PLAZA BUTTERFLY STRUCTURES	2/9/2025	3/11/2026
LOI-002241	NA	SYSTEMWIDE CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES (SSBE)	6/1/2025	10/9/2025
ITB-250701	599-571	SYSTEMWIDE MISCELLANEOUS ITS UPGRADES	7/20/2025	10/9/2025
RFP-250702	NA	INSURANCE BROKER SERVICES	7/27/2025	10/9/2025
LOI-250703	NA	SYSTEMWIDE COATINGS CONSULTANT SERVICES	8/4/2025	12/11/2025
ITB-250801	538-235A	CR 532 WIDENING FROM LAKE WILSON ROAD TO US 17/92	8/17/2025	12/11/2025
LOI-250802	516-237	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 516 FROM COOK ROAD TO LAKE/ORANGE COUNTY LINE	8/31/2025	2/12/2026
ITB-250803	408-315 & 408-315A	SR 408/TAMPA AVENUE INTERCHANGE AND SR 408 EB LANE ADDITION ORANGE BLOSSOM TRAIL (US 441) TO I-4	9/14/2025	12/11/2025
ITB-250804	NA	PRESSURE WASHING SERVICES SR 429, SR 414, SR 451 AND SR 453	9/14/2025	12/11/2025
LOI-250805	429-183B & 429-183C	DESIGN CONSULTANT SERVICES FOR S.R. 429 WIDENING FROM SCHOFIELD ROAD TO NORTH OF TILDEN ROAD	9/15/2025	TBD