

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule

1/26/2026

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
ITB-002193	599-774	SYSTEMWIDE FY23 COATINGS OF RAMP PLAZA BUTTERFLY STRUCTURES	2/9/2025	3/11/2026
LOI-250802	516-237	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 516 FROM COOK ROAD TO LAKE/ORANGE COUNTY LINE	8/31/2025	2/12/2026
ITB-250804	NA	PRESSURE WASHING SERVICES SR 429, SR 414, SR 451 AND SR 453	9/14/2025	2/12/2026
LOI-250805	429-183B & 429-183C	DESIGN CONSULTANT SERVICES FOR S.R. 429 WIDENING FROM SCHOFIELD ROAD TO NORTH OF TILDEN ROAD	9/15/2025	TBD
ITB-251001	516-237	SR 516 FROM COOK ROAD TO LAKE/ORANGE COUNTY LINE	10/19/2025	2/12/2026
LOI-250901	516-236	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 516 FROM US 27 TO COOK ROAD	11/2/2025	4/9/2026
ITB-251101	516-236	SR 516 FROM US 27 TO COOK RD	11/16/2025	4/9/2026
LOI-251102	NA	SYSTEMWIDE CEI SERVICES FOR INTELLIGENT TRANSPORTATION SYSTEM (ITS), TOLLING, AND LIGHTING	12/7/2025	4/9/2026
LOI-251201	NA	DESIGN CONSULTANT SERVICES FOR SR 534 FROM SUNBRIDGE PKWY TO SOUTH OF CYRILS DR - SEGMENT 6	12/7/2025	4/9/2026
ITB-251202	599-170E	SYSTEMWIDE GUARDRAIL PROTECTION IMPROVEMENTS	1/11/2026	4/9/2026