

Central Florida Expressway Authority

Solicitation / Procurement Block Out Schedule

2/23/2026

CONTRACT NO.	PROJECT NO.	PROJECT NAME	START BLOCK OUT PERIOD	END BLOCK OUT PERIOD
LOI-250805	429-183B & 429-183C	DESIGN CONSULTANT SERVICES FOR S.R. 429 WIDENING FROM SCHOFIELD ROAD TO NORTH OF TILDEN ROAD	9/15/2025	4/9/2026
LOI-250901	516-236	CONSTRUCTION ENGINEERING AND INSPECTION (CEI) SERVICES FOR SR 516 FROM US 27 TO COOK ROAD	11/2/2025	4/9/2026
ITB-251101	516-236	SR 516 FROM US 27 TO COOK RD	11/16/2025	4/9/2026
LOI-251102	NA	SYSTEMWIDE CEI SERVICES FOR INTELLIGENT TRANSPORTATION SYSTEM (ITS), TOLLING, AND LIGHTING	12/7/2025	4/9/2026
LOI-251201	NA	DESIGN CONSULTANT SERVICES FOR SR 534 FROM SUNBRIDGE PKWY TO SOUTH OF CYRILS DR - SEGMENT 6	12/7/2025	4/9/2026
ITB-251202	599-170E	SYSTEMWIDE GUARDRAIL PROTECTION IMPROVEMENTS	1/11/2026	4/9/2026
ITB-260101	599-773 & 599-774	SYSTEMWIDE FY 23 COATINGS OF STEEL BRIDGE & SYSTEMWIDE FY23 COAT RAMP PLAZA BUTTERFLY STRUCTURES	2/1/2026	4/9/2026
LOI-260102	599-248	2055 MASTER PLAN	2/1/2026	6/11/2026
LOI-250201	534-267	DESIGN CONSULTANT SERVICES FOR SR 534 FROM SOUTH OF CYRILS DRIVE TO SOUTH OF JACK BRACK ROAD - SEGMENT 7	2/22/2026	8/13/2026