CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM
TO: Authority Board Members A
FROM:  Claude Mlllerél//é/ﬂ/L d—
Director of Procurement
DATE: July 28, 2015
RE: Approval of Supplemental Agreement No. 2 to

First Renewal of Agreement with

WBQ Design & Engineering, Inc. for
Miscellaneous Design Consultant Services
Contract No. 000817

Board approval is requested for the referenced supplemental agreement with WBQ Design &
Engineering, Inc. (WBQ), in the not-to-exceed amount of $600,000.00 for Miscellaneous Design
Consultant Services. Subject to Board approval and negotiation of fees and expenses, the
additional services to be provided under this supplemental agreement will include:

18 Additional field survey, Florida Fish and Wildlife Conservation Commission permitting,
excavation, capture and relocation of Gopher Tortoises associated with Wekiva Parkway
sections 202 and 203. Over 250 Tortoises have been captured to date on section 202
alone which necessitated additional services.

2. Design services to prepare construction documents and bidding support for the S.R. 429
milling and resurfacing between CR 535 and Seidel Road.

First Renewal Amount $ 750,000.00
Supplemental Agreement No. 1 $ 750,000.00
This Supplemental Agreement No. 2 $ 600.000.00
Revised First Renewal Amount $2,100,000.00

WBQ was awarded this Contract under our Small Sustainable Business Enterprise (SSBE)
program.
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Contract No. 000817

SUPPLEMENTAL AGREEMENT NO. 2
TO
RENEWAL AGREEMENT

MISCELLANEOUS DESIGN CONSULTANT SERVICES

THIS SUPPLEMENTAL AGREEMENT, made and entered into this 13" day of August
2015, by and between the CENTRAL FLORIDA EXPRESSWAY AUTHORITY (F/K/A
ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY), a
corporate body and agency of the State of Florida, created by Chapter 63-573 Laws of Florida,
1963, (Chapter 348, Part V, Florida Statutes) hereinafter called the "AUTHORITY" and WBQ
DESIGN & ENGINEERING, INC., hereinafter called the "CONSULTANT", carrying on
professional practice in engineering with offices located at 201 North Magnolia Avenue, Suite
200, Orlando, Florida 32801.

WHEREAS, the AUTHORITY and the CONSULTANT entered into an Agreement for
Professional Services, dated November 8, 2011, where the CONSULTANT was to provide
miscellaneous design consultant services for specific projects authorized by the AUTHORITY,
and

WHEREAS, the AUTHORITY and the CONSULTANT entered into a Renewal

Agreement, dated December 8, 2014, where the CONSULTANT was authorized to continue



providing miscellaneous design consultant services for specific projects authorized by the
AUTHORITY, and

WHEREAS, the AUTHORITY wishes the CONSULTANT to continue to provide
miscellaneous design consultant services for specific projects authorized by the AUTHORITY
under the terms of the Renewal Agreement, and

WHEREAS, the CONSULTANT agrees to provide the required services for the
additional projects identified by the AUTHORITY at the same costs and fees specified in the

Renewal Agreement;

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The AUTHORITY hereby authorizes the CONSULTANT to proceed with
services as requested by the AUTHORITY through the Work Authorization
process.

2. The Maximum Limiting Amount specified in the Renewal Agreement is
increased by $600,000.00 to a new Maximum Limiting Amount of
$2,100,000.00.

3. All provisions of the Renewal Agreement, or any supplements thereto, not
modified by the above, shall remain in full force and effect, the same as if they
had been set forth herein. In the event of a conflict between the provisions of this
Supplemental Agreement and of the Renewal Agreement, or any supplements
thereto, the provisions of this Supplemental Agreement, to the extent such

provision is reasonable, shall take precedence.



IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, in
triplicate, the day and year first above written. This Supplemental Agreement was approved by

the Authority's Board of Directors at its meeting on August 13, 2015.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

By:

Director of Procurement

Print Name: .

WBQDESIGN & ENGINEERING, INC.

By:
Authorized Signature
Print Name:
Title:
Attest:

(Seal) Secretary or Notary

Approved as to form and execution only.

General Counsel to the AUTHORITY




