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• The Wekiva Parkway project constructs 25 
centerline miles of new toll expressway.  Total 
project cost $1.7 billion which includes $500 
million of non–toll road improvements including 
 Construction of 7 miles of 4 and 6-laning of SR 46 in 

Lake and Seminole Counties  

 Reconstruction of the US 441/SR 46 interchange in 
Mount Dora 

 Relocation of CR 46A to provide improved wildlife 
connectivity and additional local road system benefits 

• Provides connectivity to SR 417 and  I-4  corridors 

 

 

Project Description 
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Wekiva Parkway 

< x > Number of Lanes Both Directions 

Expressway Arterial 

9.4 Miles 

Orange County 

Lake County 

Seminole County 
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Tolled/Non-Tolled Segments 

US 441/SR 46 Interchange Redesign 

SR 46 Six-Laning 

CR 46A Realignment 
Service Road 

SR 46 Six-Laning 

Frontage Roads 

Orange County 

Lake County 

Seminole County 
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• Florida Department of Transportation 
District 5 

 

• Florida’s Turnpike 

 

• Orlando Orange County Expressway 
Authority 

Funding Partners 
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Project Construction Sections 

D R A F T  D R A F T  
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For each agency’s respective section they 
will: 

– Perform Final Design 

– Construct 

– Finance 

– Operate 

– Maintain 

– Collect Tolls 

– Keep all toll revenue 

 

 

 

 

FDOT/OOCEA Agreement in Principle 
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PROJECT 
SCHEDULE 



• Environmental 
– FONSI – Finding of No Significant Impact- approval anticipated soon 
– FHWA has given the go ahead to advertise Sections 4A & 4B for Design 

Build Procurement  
• Design 

– 15% preliminary engineering currently being performed by FDOT.   
– Identifying Right of Way Requirements 
– Value Engineering 
– Risk Assessment 

– Final Design procurement for Sections 3A, 3B, 5, 6, 7A to begin this 
summer. 

• Construction 4A & 4B 
– Finalizing concept plans and permits for Sections 4A & 4B. 
– Advertise for Design Build Contractor to begin March 16, 2012 
– Construction anticipated Fall 2012 

 

 

 
 

Project Status  
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Contract Physical Limits 

Mt. Plymouth/CR 435 

W. Of Old McDonald Rd. 



Section 4A & 4B Temporary 
Connections 



Section 4A & 4B Ultimate Connection  



QUESTIONS? 
 
 


