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AGENDA 
BOARD MEETING 
September 9, 2021 

9:00 a.m. 
 

Meeting location:  Central Florida Expressway Authority 
4974 ORL Tower Road 

Orlando, FL 32807 
Boardroom 

 
 

A. CALL TO ORDER / PLEDGE OF ALLEGIANCE 
 

B. PUBLIC COMMENT 
Pursuant to Section 286.0114, Florida Statutes and CFX Rule 1-1.011, the Board provides for an opportunity for public comment 
at the beginning of each regular meeting. The Public may address the Board on any matter of public interest under the Board's 
authority and jurisdiction, regardless of whether the matter is on the Board's agenda but excluding pending procurement issues. 
Public Comment speakers that are present and have submitted their completed Public Comment form to the Recording  
Secretary at least 5 minutes prior to the scheduled start of the meeting will be called to speak. Each speaker shall be limited to 3 
minutes. Any member of the public may also submit written comments which, if received during regular business hours at least 
48 hours in advance of the meeting, will be included as part of the record and distributed to the Board members in advance of 
the meeting. 
 

C. APPROVAL OF AUGUST 12, 2021 BOARD MEETING MINUTES (action item)  
 

D. APPROVAL OF CONSENT AGENDA (action item)     
 

E. REPORTS   
1. Chairman’s Report 
2. Treasurer’s Report 
3. Executive Director’s Report 

 
F. REGULAR AGENDA ITEMS 

 
1. FLORIDA DEPARTMENT OF TRANSPORTATION’S WEKIVA PARKWAY CONSTRUCTION 

PROJECT UPDATE – Jared Perdue, District 5 Secretary, FDOT and John Tyler, District 5 Director of 
Transportation Operations, FDOT (info item) 
 

2. ADVANCED RIGHT OF WAY ACQUISITION PROCEDURE – Diego “Woody” Rodriguez, General 
Counsel (info item) 

 
 

(CONTINUED ON PAGE 2) 
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3. FLORIDA TAX COLLECTOR ASSOCIATION PARTNERSHIP – Laura Kelley, Executive Director (info 
item) 

 
4. STATE ROAD 414 EXPRESSWAY EXTENSION APPROVAL FOR PUBLIC HEARING  

Glenn Pressimone, Chief of Infrastructure and Sunserea Dalton, Project Manager, Jacobs Engineering 
Group Inc. (action item) 

 
G. BOARD MEMBER COMMENT 

 
H. ADJOURNMENT 

 
 
 

This meeting is open to the public. 
 

Section 286.0105, Florida Statutes states that if a person decides to appeal any decision made by a board, agency, or 
commission with respect to any matter considered at a meeting or hearing, they will need a record of the proceedings, and that, 
for such purpose, they may need to ensure that a verbatim record of the proceedings is made, which record includes the 
testimony and evidence upon which the appeal is to be based. 
 
Persons who require translation services, which are provided at no cost, should contact CFX at (407) 690-5000 x5316 or by 
email at Iranetta.Dennis@CFXway.com at least three (3) business days prior to the event. 
 
In accordance with the Americans with Disabilities Act (ADA), if any person with a disability as defined by the ADA needs special 
accommodations to participate in this proceeding, then they should contact the Central Florida Expressway Authority at (407) 
690-5000 no later than two (2) business days prior to the proceeding. 
 
Please note that participants attending meetings held at the CFX Headquarters Building are subject to certain limitations and 
restrictions in order to adhere to the CDC guidelines and to ensure the safety and welfare of the public. 
 
  

mailto:Iranetta.Dennis@CFXway.com
mailto:Iranetta.Dennis@CFXway.com
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MINUTES 

BOARD MEETING 
August 12, 2021 

 
Location: Central Florida Expressway Authority 

4974 ORL Tower Road 
Orlando, FL 32807 

Boardroom 
 

A. CALL TO ORDER 
 
The meeting was called to order at approximately 9:05 a.m. by Chairman Dyer.   
 
 
Board Members Present: 
Mayor Buddy Dyer, City of Orlando (Chairman)  
Commissioner Sean Parks, Lake County (Vice Chairman)  
Mayor Jerry Demings, Orange County (Treasurer)  
Commissioner Brandon Arrington, Osceola County  
Commissioner Curt Smith, Brevard County  
Commissioner Lee Constantine, Seminole County  
Jay Madara, Gubernatorial Appointment   
Christopher “CJ” Maier, Gubernatorial Appointment  
Rafael “Ralph” Martinez, Gubernatorial Appointment 
 
Board Members Not Present: 
Commissioner Victoria Siplin, Orange County 
 
Staff Present at Dais: 
Laura Kelley, Executive Director 
Mimi Lamaute, Recording Secretary 
Diego “Woody” Rodriguez, General Counsel   
 
Non-Voting Advisor Not Present: 
Nicola Liquori, Executive Director, Florida’s Turnpike Enterprise     
 
 
B. PUBLIC COMMENT 
 

• There were no public comments from the audience.  
 

• There were no written public comments received by the deadline.  
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C. APPROVAL OF MEETING MINUTES 
 
1. June 10, 2021 Meeting Minutes 
 

A motion was made by Mr. Madara and seconded by Commissioner Constantine to approve the 
June 10, 2021 Board Meeting Minutes as presented. The motion carried unanimously with eight (8) 
board members in attendance voting AYE by voice vote. Mayor Demings and Commissioner Siplin 
were not present.  
 

2. July 20, 2021 Meeting Minutes 
 
A motion was made by Mr. Madara and seconded by Commissioner Constantine to approve the 
July 20, 2021 Board Meeting Minutes as presented. The motion carried unanimously with eight (8) 
board members in attendance voting AYE by voice vote. Mayor Demings and Commissioner Siplin 
were not present.  
 
Mayor Demings arrived at this time, approximately 9:08 a.m.  
 
 
D.  APPROVAL OF CONSENT AGENDA 
 
The Consent Agenda was presented for approval. 
 
CONSTRUCTION 

 
1. Approval of Construction Contract Modifications on the following projects:   

Project 528-143 SEMA Construction, Inc.     $   44,636.78  
Project 538-165 The Lane Construction Corp.    $   97,951.05  
Project 429-169 Cathcart Construction Co.    $   15,082.00  
Project 528-760A Hubbard Construction                                       ($   25,073.25) 
Project 599-421 BASE Construction     $ 224,216.00    

 
2. Approval of Contract Award to AE Engineering, Inc. for Construction Engineering and Inspection (CEI) 

Services for SR 429 Widening from Stoneybrook West Parkway (South) to Florida’s Turnpike, Project 
No. 429-154, Contract No. 001698 (Agreement Value: $6,478,000.00) 

 
ENGINEERING 
 
3. Approval of Supplemental Agreement No. 2 with The Balmoral Group, LLC for Design Consultant 

Services for SR 528 Widening from Narcoossee Road to SR 417, Project No. 528-160, Contract No. 
001589 (Agreement Value: $112,956.72)  
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4. Approval of Contract Award to WBQ Design & Engineering, Inc. for Design Consultant Services for SR 
528 Widening from SR 417 to Innovation Way, Project No. 528-161, Contract No. 001697 (Agreement 
Value: not-to-exceed $3,600,000.00)

5. Approval of Contract Award to Hubbard Construction Company for SR 417 Resurfacing from SR 408 to 
Canal E-4 Bridge, Project No. 417-761, Contract No. 001801 (Agreement Value: $6,779,194.64)

6. Approval of Contract Award to Traffic Control Devices, Inc. for SR 408 Guide Sign and Lighting 
Replacements West Colonial Drive (SR 50) to Ingenuity Drive, Project No. 408-628B, Contract No. 
001805 (Agreement Value: $3,846,846.00)

7. Approval of Second Contract Renewal with CDM Smith, Inc. for Traffic and Earnings Consultant 
Services, Contract No. 001300 (Agreement Value: $1,200,000.00)

FINANCE 

8. Approval of Revised Debt Policy

9. Approval of Revised Interest Rate Risk Management Policy

INTERNAL AUDIT 

10. Acceptance of Internal Audit Report:
a. Fiscal 2022 Internal Audit Plan and Risk Assessment

LEGAL 

11. Approval of Joint Participation Agreement (Narcoossee Road at SR 417 Interchange) Between the City
of Orlando and CFX, Project No. 417-150

12. Approval of Reimbursement Agreement with Florida Southeast Connection, LLC, Project No. 538-235
(Agreement Value: not-to-exceed $750,000.00)

13. Approval of Reimbursement Agreement with Central Florida Pipeline, LLC, Project No. 538-235
(Agreement Value: not-to-exceed $448,715.00)

14. Approval of First Amendment to Joint Participation Agreement Between Osceola County and CFX for
the Shingle Creek Mainline and Poinciana Boulevard Ramp Toll Plazas, Project No. 599-902

15. Approval of Consortium Appraisal, Inc. and Donald W. McIntosh Associates, Inc. as Subconsultants to
Shutts & Bowen LLP for Right-of-Way Services, Contract No. 001431

16. Approval of Landon, Moree & Associates, Inc. and Consortium Appraisal, Inc. as Subconsultants to
Lowndes, Drosdick, Doster, Kantor & Reed, P.A. for Right-of-Way Services, Contract No. 001792
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17. Approval of Cooperative Purchase Agreement with Durrance & Associates, P.A. for Appraisal Services, 
Contract No. 001825 (Agreement Value: not-to-exceed $150,000.00) 
 

MAINTENANCE  
 
18. Approval of Supplemental Agreement No. 6 with Traffic Engineering and Management, LLC d/b/a 

Control Specialists for Traffic Signal Maintenance Services, Contract No. 001322 (Agreement Value: 
not-to-exceed $150,000.00) 

 
19. Approval of First Contract Renewal with Aero Groundtek, LLC for Landscape Maintenance Services for 

SR 408, SR 417 and CFX’s Headquarters, Contract No. 001680 (Agreement Value: $1,750,000.00) 
 
20. Approval of Contract Award to Arazoza Brothers Corporation for SR 408 Landscaping from SR 417 to 

Alafaya Trail, Project No. 408-830, Contract No. 001804 (Agreement Value: $1,998,647.90) 
 
PUBLIC OUTREACH 
 
21. Approval of Second Contract Renewal with Quest Corporation of America, Inc. (QCA) for Public 

Information Services, Contract No. 001298 (Agreement Value: $875,721.48) 
 
RISK MANAGEMENT 
 
22. Approval of Insurance Policy with Florida Municipal Insurance Trust (FMIT) (Agreement Value: not-to-

exceed $235,000.00) 
 
TECHNOLOGY/TOLL OPERATIONS 
 
23. Approval of First Agreement Renewal with Law Enforcement Systems, LLC for Out of State Division of 

Motor Vehicles (DMV) Lookups, Contract No. 001410 (Agreement Value: $400,000.00) 
 
 
Mr. Christopher “CJ” Maier requested that ltem #12 be pulled for separate consideration. Mr. Maier will 
abstain from voting on this item due to a conflict of interest with Florida Southeast Connection, LLC (Form 
8B, Memorandum of Voting Conflict Form is attached as Exhibit "A"). 
 
A motion was made by Commissioner Arrington and seconded by Mr. Martinez to approve the 
Consent Agenda except for item #12. The motion carried unanimously with nine (9) members 
present voting AYE by voice vote. Commissioner Siplin was not present. 
 
A motion was made by Commissioner Arrington and seconded by Commissioner Parks to approve 
Consent Agenda ltem #12. The motion carried unanimously with eight (8) members present voting 
AYE by voice vote. Mr. Maier abstained from voting. Commissioner Siplin was not present. 
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E.  REPORTS   
 

1. CHAIRMAN’S REPORT 
 

Chairman Dyer commented on the following: 
• CFX will host the Florida Automated Vehicle Summit planned for November 29th through 

December 1st at the Rosen Shingle Creek.  Additional information is available on the FAVSummit 
website; and  

• He provided an overview of the upcoming agenda items for today’s Board meeting.  
 

2. TREASURER’S REPORT 
 

Mayor Demings reported that as of the end of June, CFX’s toll revenue year-to-date was $501,970,766, 
which is 17.0% over budget and 13% over prior year.  
 
Total Operations, Maintenance and Administration expenses were $88,125,481 which is 9.8% under 
budget.   
 
After debt service, the total net revenue available for projects for the year was $217 million.   
 
Mayor Demings noted that due to year-end accruals these were not final numbers.  
 
     3.  EXECUTIVE DIRECTOR’S REPORT 

  
Ms. Kelley provided the Executive Director’s Report in written form.  
 
In addition, Ms. Kelley expanded on the following: 

• Ms. Kelley asked General Counsel, Woody Rodriguez, to elaborate on his Legal Opinion titled Use 
of Right-of-Way for High-Speed Rail, provided to the Board and attached as Exhibit “B”;   

• CFX closed on bond refunding last month. Ms. Lisa Lumbard, Chief Financial Officer, provided a 
brief report on the results;   

• Electric Vehicle Charging stations have been installed at the CFX Headquarters parking lot.  
• CFX serves on the ASPIRE Executive Board and co-chairs the ASPIRE Policy Committee.  The 

Committee is meeting with policy makers and members of Congress to underscore the importance 
of including commercial allowances for charging vehicles in motion along the highways and CFX 
wants to make sure that it is addressed in the federal infrastructure bill; 

• The E-PASS walk-in center was relocated to a more centralized location at 525 S. Magnolia 
Avenue; 

• The labor markets are currently struggling, and this has affected CFX’s customer call center. Mr. 
Jim Greer, Chief of Technology/Operations, elaborated on the service tools that are being used to 
assist customers, such as the mobile app, Interactive Voice Response, Website and Virtual Hold 
Feature.   
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• CFX is in the mist of updating its 2045 Master Plan and there will be a series of workshops this 
winter to discuss emerging challenges and technologies.  It is in the spirit of acknowledging our 
past that we may lay the groundwork for a brighter future. Ms. Mimi Lamaute, Board Services 
Coordinator/Recording Secretary, shared a story about the agency’s history.  

 
 

F.  REGULAR AGENDA ITEMS 
 

1. RULES OF PROCEDURE FOR BOARD MEETINGS   
 
Mr. Diego “Woody” Rodriguez, General Counsel, detailed the current CFX Rules of Procedure for Board 
Meetings (“Rules of Procedure.”) He also detailed the requested proposed revisions to the Rules of 
Procedure.   
 
The board members asked questions which were answered by Mr. Rodriguez. 
 
 
A motion was made by Mr. Maier and seconded by Mr. Madara to adopt the Central Florida 
Expressway Authority’s Rules of Procedure for Board Meetings as amended. The motion carried 
unanimously with nine (9) board members in attendance voting AYE by voice vote. Commissioner 
Siplin was not present.  

 
 

2. INVESTMENT POLICY 
 
Ms. Lisa Lumbard, Chief Financial Officer, detailed the purpose, scope, investment objectives, authorized 
investments and portfolio composition encompassed in CFX’s Investment Policy. Mr. Scott Sweeten, 
Senior Managing Consultant for PFM Asset Management, LLC explained the authorized investments and 
portfolio composition.  
 
Ms. Lumbard provided a snapshot of CFX’s asset allocation as of June 30, 2021.  
 
 
The board members asked questions which were answered by Mr. Sweeten.  
 
 
A motion was made by Mr. Madara and seconded by Mr. Martinez to adopt the Central Florida 
Expressway Authority’s Investment Policy as presented. The motion carried unanimously with nine 
(9) board members in attendance voting AYE by voice vote. Commissioner Siplin was not present.  
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3. SR 417 WIDENING FROM BOGGY CREEK ROAD TO NARCOOSSEE ROAD 
 
Mr. Will Hawthorne, Director of Engineering, explained the SR 417 widening from Boggy Creek Road to 
Narcoossee Road project highlights, project timeline and bids received.  
 
 
A motion was made by Commissioner Constantine and seconded by Commissioner Parks for 
approval to award of the contract to Ranger Construction Industries, Inc. for the SR 417 Widening 
from Boggy Creek Road to Narcoossee Road in the amount of $61,810,653.72. The motion carried 
unanimously with nine (9) board members in attendance voting AYE by voice vote. Commissioner 
Siplin was not present.  

 
 

4. PART-TIME SHOULDER USE PROJECTS 
 
Mr. Will Hawthorne, Director of Engineering, and Bryan Homayouni, Manager of Traffic Operations, 
detailed how the Part-Time Shoulder Use Projects (“PTSU”) have taken shape and how it will be 
implemented. Mr. Hawthorne stated that the PTSU system will be deployed at the conclusion of each 
corridor widening on segments of the SR 417 and SR 429 roadways.  
 
Mr. Homayouni explained the existing locations of current PTSU deployments by other agencies, the 
standards of the project, types of PTSUs and CFX’s PTSU design concept.  He described the driver 
experience/incident management, behind-the-scenes efforts, coordination partnerships and next steps. 
 
The board members asked questions which were answered by Mr. Hawthorne and Mr. Homayouni.  
 
 
(This item was presented for information only. No Board action was taken.) 
 
 

5. CONSTRUCTION UPDATE 
 
Mr. Jack Burch, Resident Engineer, provided an update on completed, active and upcoming construction 
projects, including resurfacing and widening projects. 
  
 
 (This item was presented for information only. No Board action was taken.) 
 
 
G. BOARD MEMBER COMMENT 
 
There were no board member comments.  
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H.  ADJOURNMENT 
 
Chairman Dyer adjourned the meeting at approximately 10:07 a.m.  
 
 
 
 
__________________________________                    ______________________________________ 
    Mayor Buddy Dyer         Mimi Lamaute  
    Chairman          Recording Secretary 
    Central Florida Expressway Authority                          Central Florida Expressway Authority 

 
 

Minutes approved on _______________, 2021. 
 
 

 
Pursuant to the Florida Public Records Law and the CFX Records & Information Management Program Policy, audiotapes of all 
Board and applicable Committee meetings are maintained and available upon request to the Custodian of Public Records at 
(407) 690-5326, PublicRecords@CFXway.com, or 4974 ORL Tower Road, Orlando, FL 32807. Additionally, videotapes of Board 
meetings are available at the CFX website, www.CFXway.com. 

mailto:PublicRecords@CFXway.com
http://www.cfxway.com/
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CONSENT AGENDA 
September 9, 2021 

 
CONSTRUCTION 

 
1. Approval of Construction Contract Modifications on the following projects:   

Project 599-537    United Signs & Signals, Inc.                           ($   434,431.64) 
Project 599-421 BASE Construction    $   108,867.00 
 

2. Approval of Final Ranking and Authorization for Negotiations for Construction Engineering and Inspection 
Services for SR 429 Widening from West Road to SR 414, Project No. 429-153, Contract No. 001809   
 

3. Approval of Contract Award to Preferred Materials, Inc. for SR 408 Resurfacing from Yucatan Drive to West of 
SR 417, Project No. 408-763, Contract No. 001808 (Agreement Value: $7,056,075.11) 

 
ENGINEERING 
 
4. Approval of Supplemental Agreement No. 6 with Moffatt & Nichol, Inc. for Design Consultant Services for SR 

429 Widening from West Road to SR 414 – Post Design Services, Project No. 429-153, Contract No. 001396 
 (Agreement Value: $1,027,130.94) 

 
5. Approval of Supplemental Agreement No. 3 with The Balmoral Group, LLC for Design Consultant Services for 

SR 528 Widening from Narcoossee Road to SR 417 – Post Design Services, Project No. 528-160, Contract No. 
001589 (Agreement Value: $103,018.75)  
 

6. Approval of Master Services Agreement with Utah State University (USU) for Specialized Research Services to 
Support ASPIRE, Project No. 516-237, Contract No. 001827 (Agreement Value: $2,250,000.00) 

 
7. Approval of Interlocal Agreement Between CFX and the City of Ocoee, Florida (SR 429 Improvements at 

Franklin/Plant Street), Project No. 429-152 
 

8. Approval of Utility Engineering Agreement with Duke Energy Florida, LLC, Project No. 538-235 
 
LEGAL 
 
9. Approval of Third Contract Renewal with Hopping Green & Sams, P.A. for Legal Counsel Services 

Contract No. 001460 (Agreement Value: $0) 
 

10. Approval of Right-of-Way Transfer and Continuing Maintenance Agreement Between CFX and Orange County, 
Florida (Wekiva Parkway), Project Numbers 429-202, 429-203, 429-204, 429-205, Portions of Parcels 132 Part 
C, 134 Part C, 156 Partial, 157 Partial, 158 Partial, 169 Part B, 869, 170, 185 Part B, 186 Part B, 188 Part B, 
207 Partial, 228, 229, 230, 233, 250 Part B, 252 Part B, 258 Partial, 259 Partial, 260 Partial, 261 Partial, 262 
Partial, 264 Partial, 265 Partial, 266 Partial, 275 Partial, and 291 Partial 
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11. Approval of Right-of-Way Transfer and Continuing Maintenance Agreement Between CFX and Orange County, 

Florida (Clarcona-Ocoee Road/West Road), Project Number 429-603, Parcels 62-100, 62-150 Part A and B, 
62-850, 62-161 Partial 2, 62-171 Part A, 62-172 Part B, 62-174 Part A and B, 62-175, and 62-176 

 
12. Approval of Amended and Restated Railroad Reimbursement Agreement Grade Separation, and Right of Way 

Utilization Agreement Between CFX, Orlando Utilities Commission, and the City of Orlando, Project No. 417-
150 

 
13. Approval of Bill of Sale Between CFX and the City of Apopka, Florida (CR 437A at SR 429), Project No. 429-

200A 
 

PUBLIC OUTREACH 
 
14. Approval of Second Contract Renewal with Day Communications, Inc. for Public Outreach Education and 

Communications Consultant Services, Contract No. 001299 (Agreement Value: $1,450,000.00) 
 
RISK MANAGEMENT 
 
15. Approval of Cyber Insurance Policy with Homeland Insurance Company (Agreement Value: not-to-exceed 

$80,000.00) 
 
TECHNOLOGY/TOLL OPERATIONS 
 
16. Approval of Purchase Order to SHI International Corp. for Microsoft Office 365 and Microsoft Dynamics 

Licenses (Agreement Value: $730,711.71) 
 

17. Approval of Purchase Order to Oracle America, Inc. for Database Software Licenses Update and Support 
(Agreement Value: $118,408.79) 

 
18. Approval of Space/Use Agreement with Greater Orlando Aviation Authority for Office Space Rental for Visitor 

Toll Pass, Contract No. 001831 (Agreement Value: $60,132.50)  
 

19. Approval of Second Contract Renewal with 4 Corner Resources, LLC for Information Technology Staffing 
Services, Contract No. 001347 (Agreement Value: $650,000.00)  

 
20. Approval of First Contract Renewal with inContact, Inc. for Contact Center as a Service Platform Contract No. 

001665 (Agreement Value: $600,000.00) 
 
TRAFFIC OPERATIONS 
 
21. Approval of Second Contract Renewal with Ace Transportation Systems, LLC d/b/a Ace Wrecker Service, LLC 

for Rapid Incident Scene Clearance (RISC) Services, Contract No. 001346 (Agreement Value: $10,000.00) 
 

22. Approval of Second Contract Renewal with Johnson’s Wrecker Service, Inc. for Rapid Incident Scene 
Clearance (RISC) Services, Contract No. 001383 (Agreement Value: $10,000.00) 
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23. Approval of Purchase Order to Temple, Inc. for SpeedLane Pro Sensors for the Traffic Monitoring Station 
Replacement Project, Project No. 599-564 (Agreement Value: $496,350.00) 

 
 
The following items are for information only: 
A. The following is a list of advertisement(s) from August 15, 2021 through September 5, 2021:   

1. 599-542:  RuggedCom RSG 2300 Field Ethernet Switch Equipment 
2. 599-759: South Access Road Slope Repair – Construction   

 
 

The following items are for information only and are subject to change:   
B. The following is a list of anticipated advertisements (3-4 month look ahead)  

1. 408-128A: SR 408 Dynamic Messaging Signs and ITS Improvements 
2. 408-167: SR 408 Lighting Replacements (LAMS System) I-4 to SR 417 – Construction 
3. 408-831: SR 408/SR 417 Interchange Landscape 
4. 414-640: SR 414 Guide Sign Replacement – Construction 
5. 429-153: SR 429 Widening West Road to SR 414 - Construction 
6. 429-154: SR 429 Widening between CR 535 and Florida’s Turnpike – Construction 
7. 429-427: Independence Mainline Photovoltaics Deployment – Design/Build 
8. 528-160: SR 528 Widening From Narcoossee Road to SR 417 – Construction 
9. 528-163: SR 528 and SR 520 Interchange Lighting – Construction 
10. 528-172: SR 528 West Mainline Toll Gantries – Design  
11. 528-757: SR 528 Farm Access 1 Bridge Removal – Construction 
12. 538-234: Poinciana Parkway Extension from US 17/92 to Ronald Reagan Parkway – CEI Services 
13. 538-235: Poinciana Parkway Extension from CR 532 to US 17/92 – CEI Services 
14. 599-416A: McCoy Road Facility Water Line Installation        
15. 599-416B: McCoy Road Facility Sewer Line Installation   
16. 599-545B: Dynamic Messaging Signs Replacement Phase II - Construction 
17. 599-765: Systemwide Toll Plaza Facia and Roof Replacements - Construction 
18. SR 414, 429,451 and 453 - Roadway and Bridge Asset Maintenance  
19. Miscellaneous SSBE Design Consultants (Select 2 Firms) – Design 
20. Miscellaneous SSBE Planning Consultant - Design 
21. Advocacy Services   
22. Disclosure Counsel Services 
23. Bond Counsel Services 
24. External Auditing Services 

 

x-apple-data-detectors://5/
x-apple-data-detectors://5/
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TO: CFX Board Members

FROM: Ben Dreiling, P.E.
Director of Construction

DATE:

SUBJECT: Construction Contract Modifications

Project

 No.
Contractor Contract Description

Original Contract 

Amount ($)

Previous Authorized 

Adjustments ($)

Requested ($)       

September 2021

Total Amount

 ($) to Date*

Time Increase 

or Decrease

599-537
United Signs & Signals, 

Inc.

Supplemental Data Collection 

Sensors & CCTV Deployment
 $          6,414,469.00  $              223,157.50  $            (434,431.64)  $       6,203,194.86 0

599-421 BASE Construction
CFX Magnolia Ave. E-Pass Service 

Center Renovations
 $          1,466,527.00  $              224,216.00  $              108,867.00  $       1,799,610.00 0

TOTAL  $            (325,564.64)

* Includes Requested Amount for this current month.

Reviewed By: 

MEMORANDUM

August 17, 2021

Authorization is requested to execute the following Construction Contract Modifications. Supporting detailed information is attached.

Glenn M. Pressimone, P.E., Chief of Infrastructure
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Project 599-537: Supplemental Data Collection Sensors & CCTV Deployment

United Signs & Signals, Inc.

SA 599-537-0921-03

Adjustments to Final Quantities for Completed Contract Items

INCREASE THE FOLLOWING ITEMS:

Fiber Optic Cable, 72 SM Fiber, F&I 3,465.28$            

Pull Box, F&I 5,862.40$            

Conduit, 3-1" HDPE, Trench or Plow, F&I 7,226.99$            

Conduit, 9-1" HDPE, Trench or Plow, F&I 2,451.46$            

Conduit, 1-2" PVC, Trench or Plow, F&I 30,410.34$          

Conduit, 1-2" RGS, Above Ground, F&I 9,635.94$            

Tubular Route Marker, Power 163.20$               

Radio Detection Side Leg Terminator, SLT, 444-352, F&I 1,445.79$            

Electrical Conductors, Insulated, #1, F&I 20,268.25$          

Composite Cable, Remove 8.20$                    

DCS, Composite Cable, F&I 223.50$               

Gigabit Ethernet Field Switch, F&I 4,927.40$            

Ethernet Media Converter, F&I 2,518.76$            

Fiber Optic Patch Panel, 12 Port, F&I 2,915.36$            

Cut-To-Length Fiber Optic Jumper, F&I 278.46$               

Uninterruptible Power Supply, F&I 2,539.85$            

Remote Power Manager/Environmental Sensor, F&I 982.30$               

95,323.48$          

DECREASE THE FOLLOWING ITEMS:

Training for CCTV System & Camera Lowering Device (2,108.00)$           

Training for Systems Auxiliaries (1,592.00)$           

Fiber Optic Cable Inventory (327.23)$              

Fiber Optic Cable, 12 SM Fiber, F&I (23,072.36)$         

Fiber Optic Cable, Existing, Remove (12,553.92)$         

Fiber Optic Splice Enclosure, 72 Splice, F&I (12,940.50)$         

Fiber Optic Fusion Splice (33,458.04)$         

Existing Fiber Optic Splice Enclosure Re-Entry (3,332.00)$           

Conduit, 2-1" HDPE, Trench or Plow, F&I (176.50)$              

Conduit, 3-1" HDPE, Directional Bore, F&I (1,919.22)$           

Conduit, 8-1" HDPE, Trench or Plow, F&I (28,262.50)$         

Conduit, 3-1" HDPE & 1-2" PVC, Directional Bore, F&I (33,731.34)$         

Conduit, 1-2" PVC, Directional Bore, F&I (52,002.00)$         

Conduit, 2-2" PVC, Bridge Mounted, F&I (448.95)$              

Conduit, 2-2" RGS, Above Ground, F&I (7,216.80)$           

Conduit, 3-2" RGS, Above Ground, F&I (9,606.00)$           

Conduit, 2-1" PVC Split Duct & 6-1" HDPE, Trench or Plow, Repair 1' - 10' Section (3,963.00)$           

Conduit, 2-1" PVC Split Duct & 6-1" HDPE, Trench or Plow, Repair 11' - 20' Section (4,014.70)$           

Conduit, 3-1" PVC Split Duct & 6-1" HDPE, Trench Under Asphalt, Repair 1' - 10' Section (7,210.98)$           

Conduit, 6" HDPE Outer Duct w/ 3-1" HDPE, Directional Bore, F&I (5,504.58)$           

Conduit, 6" HDPE Outer Duct w/ 8-1" HDPE, Directional Bore, F&I (35,408.80)$         

Conduit, 6" HDPE Outer Duct w/ 9-1" HDPE, Directional Bore, F&I (49,142.66)$         

Conduit, 6" HDPE Outer Duct w/ 3-1" HDPE & 1-2" PVC, Directional Bore, F&I (7,712.77)$           

Conduit, 6" HDPE Outer Duct w/ 1-2" PVC, Directional Bore, F&I (2,465.40)$           

Tubular Route Marker, Fiber (652.72)$              

Tubular Route Marker Sticker, Fiber, Replace (23,990.00)$         

Tubular Route Marker Sticker, Power, Replace (23,990.00)$         

Adjust quantities for completed pay items in the Contract to reflect the actual field measured quantities installed.



Radio Detection Side Leg Terminator, SLT, 445, F&I (1,193.12)$           

Tone Wire, Under Ground, In Conduit, F&I (51,383.70)$         

Electrical Conductors, Insulated, #2, F&I (438.91)$              

Electrical Conductors, Insulated, #4, F&I (9,306.43)$           

Electrical Conductors, Insulated, #6, F&I (2,444.73)$           

TMS, Composite Cable, F&I (44.40)$                

ITS Device Cabinet, Remove, All Types (651.00)$              

Dispute Review Board Allowance (5,000.00)$           

Work Order Allowance (72,489.86)$         

(529,755.12)$       

Subtotal: Adjustments to Final Quantities for Completed Contract Items (434,431.64)$       

TOTAL AMOUNT FOR PROJECT 599-537 (434,431.64)$       



PROJECT 599-421: CFX MAGNOLIA AVENUE E-PASS SERVICE CENTER RENOVATION

BASE CONSTRUCTION INC.

SA 599-421-0921-02

Renovation of Existing Building Space for the Toll Facilities Operation and Management Contractor

ADD THE FOLLOWING ITEM:

Renovation of Existing Building Space 108,867.00$           

TOTAL AMOUNT FOR PROJECT 599-421 108,867.00$       

This provides for final renovation build-out costs to accomodate the Toll Facilities Operation and Management contractor 

to relocate to CFX's 525 S. Magnolia office.
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MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 20, 2021 

SUBJECT: Approval of Final Ranking and Authorization for Negotiations for 
Construction Engineering and Inspection Services for SR 429 Widening From 
West Road to SR 414      
Project No. 429-153, Contract No. 001809      

______________________________________________________________________________ 

Letters of Interest for the above referenced project was advertised on June 27, 2021. Five (5) 
responses were received by the July 15, 2021 deadline. Those firms were Johnson, Mirmiran & 
Thompson, Inc., The Corradino Group, Inc., RS&H, Inc., WSP USA, Inc. and GAI Consultants, 
Inc. 

The Evaluation Committee, after reviewing the Letters of Interest, met on July 22, 2021 and 
shortlisted Johnson, Mirmiran & Thompson, Inc., The Corradino Group, Inc., and RS&H, Inc. 

The Technical Committee, after reviewing the technical proposals, heard presentations and 
prepared it's final ranking on August 20, 2021. The result is shown below: 

Ranking Firm 
   1 Johnson, Mirmiran & Thompson, Inc. 
   2     RS&H, Inc. 
   3 The Corradino Group, Inc. 

Board approval of the final ranking and authorization to enter into negotiations in ranked order is 
requested. Once negotiations are completed, approval of the contract will be requested.   

Reviewed by:  ______________________ ___________________ 
Ben Dreiling, PE        Glenn Pressimone, PE 
Director of Construction 



LOI-001809 Technicat Review Committee Meetine Aueust 20.2021 Minutes

Technical Review Committee for CEI Services for SR 429 Widening from West Road to SR

414, Project No. 429-153, Contract No. 001809, held a duly noticed meeting on Friday, August 20,

2021 at9:00 a.m. in the Pelican Conference Room at the CFX Administration Bldg., Orlando, Florida.

Committee Members Present:
Will Hawthorne, Director of Engineering
Ben Dreiling, Director of Construction
Jack Burch, Resident Engineer/Proj ect Manager

Dana Chester, Manager of Engineering
Kim Murphy, Project Administrator

Other Attendees:
Aneth Williams, Director of Procurement
Brad Osterhaus, Senior Procurement/Q/C Administrator

Presentations/OandA:
Brad began each interview with a brief overview of the process and made introduction of the firms and

the Technical Review Committee. This portion of the meeting is closed to the public and is being

recorded in accordance with Florida Statute.

The Corradino Group, Inc.
Johnson, Mirmiran & Thompson,Inc
RS&H, Inc.

09:00 - 09:40 a.m.
09:50 - l0:30 a.m.
10:40 - ll:20 a.m.

Evaluation Portion:
The evaluation portion of the meeting is open to the public in accordance with Florida Statutes. The

committee members individually scored the proposers and submitted them to Aneth for tallying. The

score sheets were tallied by utilizing the rankings assigned by each Committee member based on the raw

scores each Proposer received. Below are the results:

FIRM
Johnson, Mirmiran & Thompson, Inc.
RS&H,Inc.
The Corradino Group, Inc.

Points
7

11

t2

Ranking
I
2
J

Commiffee recommends CFX Board approve ranking and authorize negotiations in ranked order. Jack

Burch reviewed and approved the minutes on behalf of the Committee.

There being no other business to come before the Commiffee; the meeting was adjourned at 1 1:40 a.m.

These minutes are considered to be the official minutes of the Technical Review Committee meeting held

Friday, August 20,2021 and no other notes, tapes, etc., taken by anyone takes precedence.

Submitted by: ffi)
Aneth Williams

1

Approved by:
Burch
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MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 17, 2021 

SUBJECT: Approval of Contract Award to Preferred Materials, Inc. 
for SR 408 Resurfacing from Yucatan Drive to West of SR 417 
Project No. 408-763, Contract No. 001808 

______________________________________________________________________________ 

An Invitation to Bid for the above referenced project was advertised on June 27, 2021. Five (5) 
responses were received by the August 4, 2021 deadline.   

Bid results were as follows: 

Bidder  Bid Amount 
1. Preferred Materials, Inc. $  7,056,075.11 
2. Ranger Construction Industries, Inc. $  7,137,344.91 
3. Hubbard Construction Company $  7,844,485.21 
4. Masci General Contractor, Inc. $  9,509,600.05 
5. The Middlesex Corporation $10,165,724.30 

The engineer’s estimate for this project is $8,352,072.57. Included in the Five-Year Work Plan 
is $7,143,000.00. 

The work to be performed includes providing all labor, materials, equipment, and incidentals 
necessary to mill and resurface SR 408 from Yucatan Drive to West of SR 417. 

Board award of the contract to Preferred Materials, Inc. in the amount of $7,056,075.11 is 
requested.  

This contract is included in the Five-Year Work Plan. 

Reviewed by:  __________________________ ___________________ 
Will Hawthorne, PE      Glenn Pressimone, PE 

   Director of Engineering 
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 CONTRACT 
 
This Contract No. 001808 (the “Contract”), made this 9th day of September 2021, between  

CENTRAL FLORIDA EXPRESSWAY AUTHORITY, hereinafter called CFX and Preferred 

Materials, Inc., of 1806 33rd Street, Suite 150, Orlando, FL 32839,  hereinafter the CONTRACTOR: 

 

WITNESSETH:  The CONTRACTOR shall, for the consideration herein mentioned and at its cost 
and expense, do all the work and furnish all the materials, equipment, supplies and labor necessary 
to perform this Contract in the manner and to the full extent as set forth in the Contract Documents 
(and under security as set forth in the attached Performance and Payment Bond) all of which are 
hereby adopted and made part of this Contract as completely as if incorporated herein. The Contract 
shall be performed to the satisfaction of the duly authorized representatives of CFX, who shall have 
at all times full opportunity to inspect the materials furnished and the work done under this Contract. 
 
The work to be done under this Contract includes construction of all items associated with Project 
No. 408-763, SR 408 Resurfacing from Yucatan drive to West of SR 417, as detailed in the Contract 
Documents and any addenda or modifications thereto. Contract time for this project shall be 230 
calendar days.  The Contract Amount is $7,056,075.11. This Contract was awarded by the 
Governing Board of CFX at its meeting on September 9, 2021. 
 
The Contract Documents consist of: 
 

1. The Contract, 
2. The Memorandum of Agreement, 
3. The Addenda (if any), modifying the General Specifications, Technical 

Specifications, Special Provisions, Plans or other Contract Documents,  
4. The Plans, 
5. The Special Provisions, 
6. The Technical Specifications, 
7. The General Specifications, 
8. The Standard Specifications,  
9. The Design Standards, and 
10. The Proposal. 

 
In consideration of the foregoing premises, CFX agrees to pay the CONTRACTOR for work 
performed and materials furnished at the unit and lump sum prices, and under the conditions set 
forth, in the Proposal. 
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IN WITNESS WHEREOF, the authorized signatures named below have executed this Contract on 
behalf of the parties on the date set forth below. 
 
 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
 
 

By:           
  Director of Procurement 

 
          

  Print Name 
 
   DATE:           
 
 
   PREFERRED MATERIALS, INC. 
 

By:          
  Signature 
 

          
  Print Name 

 
            

                             Title 
 

 ATTEST:                                                                    (Seal) 
 
 DATE:         

 
 

 
 

Approved as to form and execution, only. 
                                                                        

 
 
           
     General Counsel for CFX 
 
      Diego “Woody” Rodriguez   

  Print Name 
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 CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
 
 GENERAL SPECIFICATIONS 
 
SECTION 1 - ABBREVIATIONS AND DEFINITIONS 
 
1.1 General 
 
These General Specifications are intended for use on all construction projects awarded by CFX. 
However, each Article, subarticle, or paragraph of the General Specifications may not be relevant 
or applicable to every project. It is the responsibility of the Contractor to submit to the CEI any 
questions regarding relevance or applicability of any article or sub-article prior to the Pre-
Construction conference. The CEI will respond with a determination which will be binding and 
final. 
 
1.2 Abbreviations 
 
Whenever in these General Specifications or in other documents pertaining to the Contract the 
following terms and abbreviations appear, their intent and meaning shall, unless specifically stated 
otherwise, be interpreted as shown in this Section. 
 
AAN   American Association of Nurserymen, Inc. 
AASHTO  American Association of State Highway and Transportation Officials 
ACI American Concrete Institute 
AGC   The Associated General Contractors of America, Inc. 
AGMA              American Gear Manufacturers Association 
AIA   American Institute of Architects 
AISI   American Iron and Steel Institute 
ANSI   American National Standards Institute 
AREA   American Railway Engineering Association 
ASCE    American Society of Civil Engineers 
ASME   American Society of Mechanical Engineers 
ASTM   American Society for Testing and Materials 
AWG    American Wire Gauge 
AWPA   American Wood Preservers Association 
AWS   American Welding Society 
AWWA  American Water Works Association 
CRSI   Concrete Reinforcing Steel Institute 
EASA    Electrical Apparatus Service Association 
EPA    Environmental Protection Agency of the United States Government 
FDOT   Florida Department of Transportation 
FHWA   Federal Highway Administration 
FNGLA  Florida Nursery, Growers and Landscape Association 
FSS   Federal Specifications and Standards 
IEEE   Institute of Electrical and Electronics Engineers 
IES   Illuminating Engineering Society 
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IPCEA   Insulated Power Cable Engineers Association 
ISO    International Organization for Standards 
MASH   AASHTO Manual for Assessing Safety Hardware 
MUTCD  Manual on Uniform Traffic Control Devices 
NEC National Electrical Code  
NEMA   National Electrical Manufacturers Association 
NFPA    National Fire Protection Association 
NIST    National Institute for Standards and Technology 
NOAA   National Oceanic and Atmospheric Administration 
OSHA    Occupational Safety and Health Administration 
SAE    Society of Automotive Engineers  
SI    International System of Units 
SSPC   The Society for Protective Coatings 
UL    Underwriters' Laboratories 
 
When any of the above abbreviations is followed by a number or letter designation, or combination 
of numbers or letters, it is understood to designate a specification, test method or other code or 
recommendation of the organization so shown. 
 
1.3 Definitions 
 
Wherever used in these General Specifications or in the other Contract Documents the following 
terms have the meanings indicated which are applicable to both the singular and plural thereof and 
all genders: 
 

1.3.1 Advertisement - The public announcement, as required by law, inviting bids for 
work to be performed or materials to be furnished, usually issued as “Notice to 
Contractors,” or “Notice to Bidders.” 

 
1.3.2 Addendum - A written or graphic instrument issued prior to the bid opening which 

modifies or interprets the proposed Contract Documents by additions, deletions, 
clarifications, or corrections  

 
1.3.3 Article - The prime subdivision of a Section of the General and/or Technical 

Specifications. 
 
1.3.4 Bid - The offer or proposal of the Bidder submitted on the prescribed form setting 

forth the prices for the Work to be performed. All Bids will include a Bid Bond in 
the amount of 5% of the total bid as a surety to CFX that the Bidder will honor the 
Bid and enter into a Contract with CFX. 

 
1.3.5 Bidder - An individual, firm, or corporation submitting a proposal for the proposed 

work. 
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1.3.6 Bridge - A structure, including supports, erected over a depression or over an 
obstruction such as water, highway, railway, or for elevated roadway, for carrying 
traffic or other moving loads and having a length, measured along the center of the 
roadway, of more than 20 feet between the inside faces of bridge supports.  A multi-
span box culvert is considered a bridge when the length between the extreme ends 
of the openings exceeds 20 feet. 

 
1.3.7 Calendar Day - Every day shown on the calendar, ending and beginning at 

midnight. 
 
1.3.8 CFX - The Central Florida Expressway Authority.  To avoid unnecessary repetition 

of expressions, whenever in the General Specifications, Technical Specifications, 
or Special Provisions, the term “CFX” is used, it is understood that “or designated 
representative” is a part of the term unless specifically indicated otherwise. Such 
designated representative may be the “Engineer”, the “CEI”, the “Resident 
Engineer” or other individual or entity identified by CFX and defined herein. 

 
1.3.9 Construction Engineering & Inspection (CEI) Consultant - The firm employed 

by CFX to observe the progress and quality of the Work being performed by the 
Contractor. 

 
1.3.10 Consultant - The Professional Engineer or engineering firm, registered in the State 

of Florida, under contract to CFX to perform professional services for CFX. The 
Consultant may be the Engineer of Record or may provide services through and be 
subcontracted to the Engineer of Record. 

 
1.3.11 Contract - The written agreement between CFX and the Contractor setting forth 

the obligations of the parties thereto including but not limited to, the performance 
of the Work, the furnishing of labor and materials, and the basis of payment. 

 
1.3.12 Contract Bond - The security furnished by the Contractor and the surety as a 

guaranty that the Contractor shall fulfill the terms of the Contract and pay all legal 
debts pertaining to the construction of the project. 

 
1.3.13 Contract Claim (Claim) - A written demand submitted to CFX by the Contractor 

in compliance with Article 2.4 of these General Specifications seeking additional 
monetary compensation, time and/or other adjustments to the Contract, the 
entitlement or impact of which is disputed by CFX. 

 
1.3.14 Contract Documents - The Contract, addenda (which pertain to the Contract 

Documents), the Memorandum of Agreement, Contractor’s Bid (including 
documentation accompanying the Bid and any post-bid documentation submitted 
prior to the Notice of Award), the Notice to Proceed, the Public Construction Bond, 
these General Specifications, the Technical Specifications, the Standard 
Specifications, the Contractor’s certification required pursuant to Article 3.4 of 
these General Specifications, the Special Provisions, the Plans, any supplemental 
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agreements required to complete the construction of the Project and elements 
incorporated by reference including, but not necessarily limited to, the FDOT 
Standard Plans (edition per plans). 

 
1.3.15 Contract Price - The money payable by CFX to the Contractor for completion of 

the Work in accordance with the Contract Documents. 
 
1.3.16 Contract Time - The number of calendar days allowed for completion of the Work 

including authorized time extensions.  
 
1.3.17 Contractor - The person, firm, or corporation with whom CFX has entered into 

the Contract. 
 
1.3.18 Contractor’s Engineer of Record - A Professional Engineer registered in the State 

of Florida, other than the Engineer of Record or his subcontracted consultant, who 
undertakes the design and drawing of components of the permanent structure as 
part of a redesign or Cost Savings Initiative Proposal, or for repair designs and 
details of the permanent work. The Contractor’s Engineer of Record may also serve 
as the Specialty Engineer.  

The Contractor’s Engineer of Record must be an employee of a prequalified 
firm. The firm shall be pre-qualified in accordance with the Rules of the 
Department of Transportation, Chapter 14-75. Any Corporation or Partnership 
offering engineering services must hold a Certificate of Authorization from the 
Florida Department of Business and Professional Regulation.  

As an alternate to being an employee of a pre-qualified firm, the 
Contractor’s Engineer of Record may be a Department-approved Specialty 
Engineer. For items of the permanent work declared by to be “major” or 
“structural”, the work performed by a Department-approved Specialty Engineer 
must be checked by another Department-approved Specialty Engineer. An 
individual Engineer may become a Department-approved Specialty Engineer if the 
individual meets the Professional Engineer experience requirements set forth 
within the individual work groups in Chapter 14-75, Rules of the Department of 
Transportation, Florida Administrative Code. Department-approved Specialty 
Engineers are listed on the State Construction Website. Department-approved 
Specialty Engineers will not be authorized to perform redesigns or Cost Savings 
Initiative Proposal designs of items fully detailed in the Plans. 

 
1.3.19 Controlling Work Items - The activity or work item on the critical path having 

the least amount of total float.  The controlling item of work will also be referred 
to as a Critical Activity. 

 
1.3.20 Culverts - Any structure not classified as a bridge, which provides an opening 

under the roadway. 
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1.3.21 Delay - With the exception of the items listed in Subarticle 6.7.3.1 of these General 

Specifications, any unanticipated event, action, force or factor which extends the 
Contractor’s time of performance of any critical path activity under the Contract.  
The term delay is intended to cover all such events, actions, forces or factors, 
whether styled “delay”, “disruption”, “interference”, “impedance”, “hindrance” or 
otherwise, which are beyond the control of and not caused by the Contractor or 
Contractor’s subcontractors, materialmen, suppliers, or other agents. This term 
does not include Extra Work. 

 
1.3.22 Director of Construction - Director of Construction, Central Florida Expressway 

Authority, acting directly or through an authorized representative. 
 
1.3.23 Engineer - The term as may be used in various documents is understood to mean 

CFX or designated representative. 
 
1.3.24 Engineer of Record - The professional engineer or engineering firm, contracted 

by CFX and registered in the State of Florida, who develops criteria and concept 
for the Project, performs the analysis and is responsible for the preparation of the 
plans and specifications. 

 
1.3.25 Equipment - The machinery and equipment, together with the necessary supplies 

for upkeep and maintenance thereof, the tools and all other apparatus necessary for 
the construction and acceptable completion of the Work. 

 
1.3.26 Executive Director - Executive Director, Central Florida Expressway Authority, 

acting directly or through an assistant or other representative authorized by him; 
the chief officer of the Central Florida Expressway Authority  

 
1.3.27 Extra Work - Any Work which is required by CFX to be performed and which is 

not otherwise covered or included in the project by the existing Contract 
Documents, whether it be in the nature of additional work, altered work, deleted 
work, work due to differing site conditions or otherwise.  This term does not include 
a “delay.” 

 
1.3.28 Federal, State, and Local Rules and Regulations - The term “Federal, State and 

Local Rules and Regulations” includes: any and all Federal, State, and Local laws, 
bylaws, ordinances, rules, regulations, orders, permits, or decrees including 
environmental laws, rules, regulations, and permits. 

 
1.3.29 Force Account - Work authorized by CFX and performed in addition to that set 

forth in the original Contract and is paid on an actual cost basis plus a fixed percent 
markup and stipulated rental rates for equipment. All costs paid under Force 
Account will be fully documented and signed by both parties not later than the 
following work day. 
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1.3.30 Highway, Street, or Road - A general term denoting a public way for purposes of 

vehicular travel, including the entire area within the right-of-way. 
 
1.3.31 Holidays - Martin Luther King, Jr. Day; Memorial Day; the Saturday and Sunday 

immediately preceding Memorial Day; Independence Day; Independence Day 
(Observed); Labor Day; the Friday, Saturday, and Sunday immediately preceding 
Labor Day; Veterans Day; Veterans Day (Observed); the Wednesday immediately 
preceding Thanksgiving Day; Thanksgiving Day; the Friday, Saturday and Sunday 
immediately following Thanksgiving Day; and December 24 through January 2, 
inclusive. 

 
1.3.32 Inspector - An authorized representative of the Engineer, assigned to make official 

inspections of the materials furnished and of the work performed by the 
Contractor and to monitor compliance with the Plans and Specifications of the 
Contract. 

 
1.3.33 Invitation to Bid - The invitation by which the Contractor submitted its Bid for the 

Work. 
 
1.3.34 Laboratory - A Testing facility certified with the Florida Department of 

Transportation. 
 
1.3.35 Major Item of Work - Any item of Work having an original Contract value in 

excess of 5% of the original Contract amount. 
 
1.3.36 Materials - Any substances to be incorporated in the Work. 
 
1.3.37 Median - The portion of a divided highway or street separating the traveled ways 

for traffic moving in opposite directions. 
 
1.3.38 Memorandum of Agreement - A formal summarization of the Project Pre-Award 

meeting, signed by CFX and a representative of the Contractor and made part of 
the contract documents.   

 
1.3.39 Notice to Proceed - A written notice given by CFX to the Contractor fixing the 

latest date on which the Contract Time will commence to run and on which the 
Contractor shall start to perform the Contractor’s obligations under the Contract 
Documents. 

 
1.3.40 Plans - The drawings which show the scope, extent, and character of the Work to 

be furnished and performed by the Contractor and which are referred to in the 
Contract Documents. 

  



 
 
 GS-7 

 
1.3.41 Project - The total construction of which the Work to be provided under the 

Contract Documents may be the whole or a part as indicated elsewhere in the 
Contract Documents. 

 
1.3.42 Public Construction Bond - The security furnished by the Contractor and the 

surety as a guaranty that the Contractor will fulfill the terms of the Contract in 
accordance with the Contract Documents and pay all legal debts pertaining to the 
construction of the Project. 

 
1.3.43 Resident Engineer - The authorized representative of the CEI who may be 

assigned to the site or any part thereof. 
 
1.3.44 Right of Way - The land to which CFX has title or right of use for the road and its 

structures and appurtenances and for material pits furnished or to be furnished by 
CFX. 

 
1.3.45 Roadbed - That portion of the roadway occupied by the subgrade and shoulders. 
 
1.3.46 Roadway - The portion of a highway within the limits of construction. 
  
1.3.47 Shop Drawings - All drawings, diagrams, illustrations, schedules, and other data 

or information which are specifically prepared or assembled by or for the 
Contractor and submitted by the Contractor to illustrate some portion of the Work. 

 
1.3.48 Shoulder - That portion of the roadbed outside the edges of the travel way (or back 

of curb) and extending to the top of front slopes.  The shoulders may be either paved 
or unpaved. 

 
1.3.51 Special Event - Any event, including but not limited to, a festival, fair, run or race, 

motorcade, parade, civic activity, cultural activity, charity or fund drive, sporting 
event, rocket/shuttle launch or similar activity. 

 
1.3.49 Special Provisions - Specific requirements for the Project not otherwise addressed 

in the General Specifications, Technical Specifications, or Standard Specifications. 
 
1.3.50 Specialty Engineer - A Professional Engineer registered in the State of Florida 

(specifically other than the Engineer of Record or its subcontracted consultant) who 
undertakes the design and drawing preparation of components, systems, or 
installation methods and equipment for specific portions of the Project Work.  The 
Specialty Engineer may be an employee or officer of the Contractor or a fabricator, 
an employee or officer of an entity providing components to a fabricator or an 
independent consultant. 

 
A Specialty Engineer shall be qualified in accordance with the Rules of the 

Florida Department of Transportation, Chapter 14-75, Florida Administrative 
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Code.  Any corporation or partnership, which offers engineering services, 
must have their business registered with the Florida State Board of Professional 
Engineers and be qualified as a Professional Engineer licensed in Florida. Prior 
approval by CFX is required if the Contractor wishes to use a Specialty Engineer 
not qualified in accordance with Chapter 14-75. Approval must be received prior 
to proceeding with the specialty design. 

 
For items of Work not specifically covered by Chapter 14-75, a Specialty 

Engineer will be considered qualified if he/she has the following qualifications: 
 

1. Registration as a Professional Engineer in the State of Florida 
2. Education and experience necessary to perform the submitted design as 

required by the Florida Department of Professional Regulation. 
 
1.3.52 Specifications - The directions, provisions, and requirements contained in the 

General Specifications, Technical Specifications, Special Provisions, and Standard 
Specifications. 

 
1.3.53 Standard Plans - “Standard Plans for Road and Bridge Construction”, an 

electronic book describing and detailing aspects of the Work. Where the term 
Design Standards appears in the Contract Documents, it will be synonymous with 
Standard Plans. 

 
1.3.54 Standard Specifications - The FDOT Standard Specifications for Road and Bridge 

Construction, July 2019 edition, Divisions II and III, hereby incorporated by 
reference and as may be amended in the Technical Specifications and Plans. 
Division I of the FDOT Standard Specifications is specifically not included in this 
definition and is not a part of the Contract Documents. 

 
1.3.55 State - State of Florida 
 
1.3.56 Subarticle - Any headed subdivision of an Article of the General Specifications, 

Technical Specifications, or Standard Specifications.  
 
1.3.57 Subgrade - That portion of the roadbed immediately below the base course or 

pavement (including below the curb and gutter, valley gutter, shoulder and 
driveway pavement), the limits of which will ordinarily include those portions of 
the roadway bed shown in the plans to be constructed to a design bearing value or 
to be otherwise specially treated.  Where no limits are shown in the plans, the 
subgrade section shall be considered to extend to a depth of 12 inches below the 
bottom of the base or pavement and outward to 6 inches beyond the base, pavement 
or curb and gutter. 
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1.3.58 Subcontractor - An individual, firm or corporation having a direct contract with 

the Contractor or with any other subcontractor for performance of a part of the 
Work at the site. 

 
1.3.59 Substantial Completion - The completion of all pay item Work in their entirety in 

conjunction with the performance of the inspection for Substantial Completion. As 
a minimum the following conditions apply;  

 
1. All pay item work is installed and functioning including Supplemental 

Agreement Work, Force Account, or Extra Work. 
2. All disturbed areas have been restored and vegetative growth is emerging 

including landscaping. 
3. All erosion control measures have been taken up, and sediments removed 

from traps and drainage structures. 
4. All pavement areas are complete and final signing and striping in place. 
5. All Signals, Lighting, ITS, and Tolling systems are tested, commissioned, 

and operating. 
6. All roadway appurtenances are installed, intact, and functioning such as 

signs, guardrail, striping, rumble strips, curbing, sidewalk, etc. 
7. All structures such as bridges, walls, barriers, attenuators, overhead trusses, 

toll buildings, tolling gantries, etc. are in place with their final coatings 
applied, and devoid of blemishes or graffiti. 

8. All temporary traffic control devices are removed, and traffic is using the 
facility as designed. 

9. All testing is complete, and documentation has been received. 

The inspection for Substantial Completion may generate a punch list that will be 
provided to the Contractor within seven (7) calendar days following the conclusion 
of the inspection. Direction by CFX to open a bridge or roadway or portion thereof 
does not constitute an acceptance or Substantial Completion of the Project or 
portion or waive any part of the Contract provisions. 

 
1.3.60 Substructure – All of that part of a bridge structure below the bridge seats 

including the parapets, backwalls and wingwalls of abutments. 
 
1.3.61 Superintendent - The Contractor’s authorized representative responsible and in 

charge of the Work. 
 
1.3.62 Superstructure - The entire bridge structure above the substructure including 

anchorage and anchor bolts but excluding the parapets, backwalls, and wingwalls 
of abutments. 
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1.3.63 Supplemental Agreement - A written agreement between CFX and the 

Contractor, signed by the surety, modifying the Contract within the limitations set 
forth in these specifications. 

 
1.3.64 Surety - The corporate body that is bound by the Contract Bond with and for the 

Contractor and responsible for the performance of the Contract and for payment of 
all legal debts pertaining thereto. 

 
1.3.65 Supplier - A manufacturer, fabricator, supplier, distributor, materialmen, or vendor 

having a direct contract with the Contractor or with any subcontractor to furnish 
materials or equipment to be incorporated in the Work by the Contractor or any 
subcontractor. 

 
1.3.66 Technical Specifications - Those portions of the Contract Documents consisting 

of written technical descriptions of materials, equipment, construction systems, 
standards, and workmanship as applied to the Work associated with road and bridge 
construction. 

 
1.3.67 Travel Way - The portion of the roadway for the movement of vehicles, exclusive 

of shoulders and bicycle lanes. 
 
1.3.68 Unilateral Adjustment - A payment of money or granting of Contract time made 

to the Contractor by CFX for sums CFX determines to be due to the Contractor for 
work performed on the project, and whereby the Contractor by acceptance of such 
payment does not waive any rights the Contractor may otherwise have against CFX 
for payment of any additional sums the Contractor claims are due for the work.   

 
1.3.69 Work - The entire completed construction or the various separately identifiable 

parts thereof required to be furnished under the Contract Documents.  Work 
includes and is the result of performing or furnishing labor and furnishings and 
incorporating materials and equipment into the construction and performing or 
furnishing services and furnishing documents all as required by the Contract 
Documents. 

 
1.3.70 Working Day - Any calendar day on which the Contractor works or is expected to 

work in accordance with the approved work progress schedule. 
 
1.3.71 Work Order Allowance - A monetary amount established by CFX and included 

in the Contract Price to cover the cost of Work, that may or may not be anticipated, 
but is not otherwise defined by defined by the Plans or Specifications. No Work 
paid for under the Work Order Allowance shall be performed until written 
authorization is given to the Contractor by CFX. Any amount remaining in the 
Allowance upon completion and acceptance of the project remains the property of 
CFX.   END OF SECTION 1 
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SECTION 2 - SCOPE OF WORK 
 
2.1 Intent of Contract 
 

It is the intent of the Contract Documents to provide for the construction and completion of 
every detail of the Work described in the Contract Documents. Any labor, documentation, 
services, Materials, or Equipment that may be reasonably inferred from the Contract 
Documents or from prevailing custom or trade usage as being required to produce the 
intended result shall be provided whether or not specifically called for, at no additional cost 
to CFX.   
 
Upon execution of the Contract, written communication associated with the Contract may be 
conducted using a paperless electronic means. When the Specifications require a submission 
of documentation, such documents may be submitted and exchanged electronically.  
 
Documents requiring a signature may be executed electronically by both parties in 
accordance with Chapter 668, Florida Statutes, and have the same force and effect as a 
written signature. All persons requiring access to any collaboration sites shall be identified 
during the preconstruction conference and instructions for access to this site will be 
discussed and documented in the minutes. Persons may be added or removed during the life 
of the Contract on an as needed basis. All signatories executing documents electronically 
must acquire digital signature certificates.  

 
2.2 Work Not Covered by the General Specifications 
 

Proposed construction and any contractual requirements not covered by these General 
Specifications may be covered by notes shown on the Plans or by the Technical 
Specifications, Technical Special Provisions or Special Provisions for the Contract.  

 
2.3 Alteration of Plans 
 

2.3.1 General: CFX reserves the right to make, at any time prior to or during the progress 
of the Work, such increases or decreases in quantities, whether a significant change 
or not, and such alterations in the details of construction, whether a significant 
change or not, including but not limited to alteration in the grade or alignment of the 
road or structure or both, as may be found necessary or desirable by CFX.  Such 
increases, decreases or alterations shall not constitute a breach of Contract, shall not 
invalidate the Contract, nor release the Surety from any liability arising out of this 
Contract or the Surety bond.  The Contractor agrees to perform the Work, as altered, 
the same as if it had been part of the original Contract. 
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The term “significant change” applies only when: 
 
A) CFX determines that the Work as altered differs materially in kind or 

nature from that involved or included in the original proposed construction 
or 

 
B) A Major Item of Work, as defined in Section 1, is increased in excess of 

125% or decreased below 75% of the original Contract quantity. CFX will 
apply any price adjustment for an increase in quantity only to that portion in 
excess of 125% of the original Contract item quantity, or in case of a 
decrease below 75% to the actual amount of work performed, such allowance 
to be determined in accordance with 2.3.2, below. 

 
In the instance of A) above, the determination by CFX shall be final and shall not 
be subject to challenge by the Contractor except through the claims procedure as 
described herein. 
 

2.3.2 Increase, Decrease, or Alteration in the Work: CFX reserves the right to make 
alterations in the character of the Work which involve a substantial change in the 
nature of the design or in the type of construction or which materially increases or 
decreases the cost or time of performance. Such alteration shall not constitute a 
breach of Contract, shall not invalidate the Contract or release the Surety.  

 
Notwithstanding that the Contractor shall have no formal right whatsoever to any 
extra compensation or time extension deemed due by the Contractor for any cause 
unless and until the Contractor follows the procedures set forth in 2.4.2 for 
preservation, presentation and resolution of the claim, the Contractor may at any 
time, after having otherwise timely provided a notice of intent to claim or 
preliminary time extension request pursuant to 2.4.2, submit to CFX a request for 
equitable adjustment of compensation or time or other dispute resolution proposal. 
The Contractor shall in any request for equitable adjustment of compensation, time, 
or other dispute resolution proposal certify under oath and in writing, in accordance 
with the formalities required by Florida law, that the request is made in good faith, 
that any supportive data provided are accurate and complete to the Contractor’s best 
knowledge and belief, and that the amount of the request accurately reflects what the 
Contractor in good faith believes to be CFX’s responsibility. Such certification must 
be made by an officer or director of the Contractor with the authority to bind the 
Contractor.  Any such certified statements of entitlement and costs shall be subject to 
the audit provisions set forth in 2.4.13. While the submittal or review of a duly 
certified request for equitable adjustment shall neither create, modify, nor activate 
any legal rights or obligations as to the Contractor or CFX, CFX will review the 
content of any duly certified request for equitable adjustment or other dispute 
resolution proposal, with any further action or inaction by CFX thereafter being in its 
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sole discretion. Any request for equitable adjustment that fails to fully comply with 
the certification requirements will not be reviewed by CFX.  
 
The monetary compensation provided for below constitutes full and complete payment 
for such additional work and the Contractor shall have no right to any additional 
monetary compensation for any direct or indirect costs or profit for any such additional 
work beyond that expressly provided below. The Contractor shall be entitled to a time 
extension only to the extent that the performance of any portion of the additional work is 
a controlling work item and the performance of such controlling work item actually 
extends completion of the project due to no fault of the Contractor. All time related costs 
for actual performance of such additional work are included in the compensation already 
provided below and any time extension entitlement hereunder will be without additional 
monetary compensation. The Contractor shall have no right to any monetary 
compensation or damages whatsoever for any direct or indirect delay to a controlling 
work item arising out of or in any way related to the circumstances leading up to or 
resulting from additional work (but not relating to the actual performance of the 
additional work, which is paid for as otherwise provided herein), except only as 
provided for under 2.4.5.3. 
 
2.3.2.1 Allowable Costs for Extra Work: The CEI may direct in writing that extra 
work be done and, at the CEI’s sole discretion, the Contractor will be paid pursuant 
to an agreed Supplemental Agreement or in the following manner:  
 
(a) Labor and Burden: The Contractor will receive payment for actual costs of 

direct labor and burden for the additional or unforeseen work. Labor includes 
foremen actually engaged in the work; and will not include project 
supervisory personnel nor necessary on-site clerical staff, except when the 
additional or unforeseen work is a controlling work item and the performance 
of such controlling work item actually extends completion of the project due 
to no fault of the Contractor. Compensation for project supervisory 
personnel, but in no case higher than a Project Manager’s position, shall only 
be for the pro-rata time such supervisory personnel spent on the contract. In 
no case shall an officer or director of the Company, nor those persons who 
own more than 1 % of the Company, be considered as project supervisory 
personnel, direct labor or foremen hereunder.  
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Payment for burden shall be limited solely to the following: 
 

Table 2.3.2.1  

Item  Rate  

FICA  Rate established by Law  

FUTA/SUTA  Rate established by Law  

Medical Insurance  Actual  

Holidays, Sick & 
Vacation benefits  Actual  

Retirement benefits  Actual  

Workers Compensation  

Rates based on the National Council on Compensation Insurance 
basic rate tables adjusted by Contractor’s actual experience 

modification factor in effect at the time of the additional work or 
unforeseen work.  

Per Diem  Actual but not to exceed State of Florida’s rate  

Insurance*  Actual  
*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other 
insurance coverage (such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.).  

 

   At the pre-construction conference, certify to the CEI the following:  
 

(1) A listing of on-site clerical staff, supervisory personnel and their pro-rated 
time assigned to the Contract,  
 

       (2) Actual Rate for items listed in Table 2.3.2.1,  
 

(3) Existence of employee benefit plan for Holiday, Sick and Vacation benefits 
and a Retirement Plan, and,  
 
(4) Payment of Per Diem is a company practice for instances when compensation 
for Per Diem is requested.  
 
Such certification must be made by an officer or director of the Contractor with 
authority to bind the Contractor. Timely certification is a condition precedent to any 
right of the Contractor to recover compensations for such costs, and failure to timely 
submit the certification will constitute a full, complete, absolute and irrevocable 
waiver by the Contractor of any right to recover such costs. Any subsequent changes 
shall be certified to the CEI as part of the cost proposal or seven calendar days in 
advance of performing such extra work.  
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(b) Materials and Supplies: For materials accepted by the CEI and used on the 
project, the Contractor will receive the actual cost of such materials incorporated into 
the work, including Contractor paid transportation charges (exclusive of equipment 
as hereinafter set forth). For supplies reasonably needed for performing the work, the 
Contractor will receive the actual cost of such supplies.  

 
(c) Equipment: For any machinery or special equipment (other than small tools), 

including fuel and lubricant, the Contractor will receive 100% of the “Rental 
Rate Blue Book” for the actual time that such equipment is in operation on 
the work, and 50% of the “Rental Rate Blue Book” for the time the 
equipment is directed to standby and remain on the project site, to be 
calculated as indicated below. The equipment rates will be based on the latest 
edition (as of the date the work to be performed begins) of the “Rental Rate 
Blue Book for Construction Equipment” or the “Rental Rate Blue Book for 
Older Construction Equipment,” whichever is applicable, as published by 
Machinery Information Division of PRIMEDIA Information, Inc. (version 
current at the time of bid), using all instructions and adjustments contained 
therein and as modified below. On all projects, the CEI will adjust the rates 
using regional adjustments and Rate Adjustment Tables according to the 
instructions in the Blue Book.  

 
       Allowable Equipment Rates will be established as set out below: 
  

(1) Allowable Hourly Equipment Rate = Monthly Rate/176 x Adjustment 
Factors x 100%.  
 

    (2) Allowable Hourly Operating Cost = Hourly Operating Cost x 100%.  
 

(3) Allowable Rate Per Hour = Allowable Hourly Equipment Rate + 
Allowable Hourly Operating Cost.  
 

        (4) Standby Rate = Allowable Hourly Equipment Rate x 50%.  
 

The Monthly Rate is The Basic Machine Rate Plus Any Attachments. 
Standby rates will apply when equipment is not in operation and is directed 
by the CEI to standby at the project site when needed again to complete work 
and the cost of moving the equipment will exceed the accumulated standby 
cost. Standby rates will not apply on any day the equipment operates for 
eight or more hours. Standby payment will be limited to only that number of 
hours which, when added to the operating time for that day equals eight 
hours. Standby payment will not be made on days that are not normally 
considered work days on the project.  
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CFX will allow for the cost of transporting the equipment to and from the 
location at which it will be used. If the equipment requires assembly or 
disassembly for transport, CFX will pay for the time to perform this work at 
the rate for standby equipment.  
 

       Equipment may include vehicles utilized only by Labor, as defined above.  
 

(d) Indirect Costs, Expenses, and Profit: Compensation for all indirect costs, 
expenses, and profit of the Contractor, including but not limited to overhead 
of any kind, whether jobsite, field office, division office, regional office, 
home office, or otherwise, is expressly limited to the greater of either (1) or 
(2) below:  

 
(1) Solely a mark-up on the payments in (a) through (c), above in 
accordance with the corresponding portions of section 7.4. 

 
(i) Bond: The Contractor will receive compensation for any premium 
for acquiring a bond for such additional or unforeseen work at the 
original contract bond rate paid by the Contractor. Should the 
Contractor have previously elected to provide subguard coverage in 
lieu of requiring a bond from a sub on the original work, the 
Contractor shall be entitled to reimbursement for the subguard 
premium for the added work upon proof of said premium.    

 
(ii) The Contractor will be allowed a markup of 10% on the first 
$50,000 and a markup of 5% on any amount over $50,000 on any 
subcontract directly related to the additional or unforeseen work. Any 
such subcontractor mark-up will be allowed only by the prime 
Contractor and a first-tier subcontractor, and the Contractor must 
elect the markup for any eligible first tier subcontractor to do so.  

 
(2) Solely the formula set forth below and only as applied solely as to such 
number of calendar days of entitlement that are in excess of ten 
cumulative calendar days as defined below.  
 

      
       Where A = Original Contract Amount  

        B = Original Contract Time  

       C = 8%  

        D = Average Overhead Per Day  



 

 GS-17 
 

Cumulative Calendar Days is defined as the cumulative total number of calendar 
days granted for a time extension due to delay of a controlling work item caused 
solely by CFX, or the cumulative total number of calendar days for which 
entitlement to a time extension due to delay of a controlling work item caused solely 
by CFX is otherwise ultimately determined in favor of the Contractor. 
 
Further, in the event there are concurrent delays to one or more controlling work 
items, one or more being caused by CFX and one or more being caused by the 
Contractor, the Contractor shall be entitled to a time extension for each day that a  
controlling work item is delayed by CFX but shall have no right to nor receive any 
monetary compensation for any indirect costs for any days of concurrent delay. No 
compensation will be paid to the Contractor for any jobsite overhead and other 
indirect impacts when the total number of calendar days granted for time extension 
due to delay of a controlling work item is equal to or less than ten calendar days and 
the Contractor also fully assumes all monetary risk of any and all partial or single 
calendar day delay periods, due to delay of a controlling work item that when 
cumulatively totaled together are equal to or less than ten calendar days. All 
calculations under this provision shall exclude days granted for performing 
additional work.  

 
2.3.2.2 Subcontracted Work: For work performed by a subcontractor, compensation 
for the additional or unforeseen work shall be solely limited to as provided for in 
2.3.2.1 (a), (b), (c) and (d)(1), with the exception of, in the instance of subcontractor 
performed work only, the subcontractor may receive compensation for any premium 
for acquiring a bond for the additional or unforeseen work; provided, however, that 
such payment for additional subcontractor bond will only be paid upon presentment 
to CFX of clear and convincing proof that the subcontractor has actually provided 
and paid for separate bond premiums for such additional or unforeseen work in such 
amount. The Contractor shall require the subcontractor to provide a certification, in 
accordance with 2.3.2.1(a), as part of the cost proposal and provide such to the CEI. 
Such certification must be made by an officer or director of the subcontractor with 
authority to bind the subcontractor. Timely certification is a condition precedent to 
any right of the Contractor to recover compensation for such subcontractor costs, and 
failure to timely submit the certification will constitute a full, complete, absolute and 
irrevocable waiver by the Contractor of any right to recover such subcontractor costs.  
 

2.3.3 No Waiver of Contract: Changes made by CFX will not be considered to waive any 
of the provisions of the Contract, nor may the Contractor make any claim for loss of 
anticipated profits because of the changes or by reason of any variation between the 
approximate quantities and the quantities of Work actually performed.  All Work 
shall be performed as directed by CFX and in accordance with the Contract 
Documents. 
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2.3.4 Suspensions of Work Ordered by CFX: If the performance of all or any portion of 

the Work is suspended or delayed by CFX, in writing, for an unreasonable period of 
time (not originally anticipated, customary, or inherent to the construction industry) 
and the Contractor believes additional compensation is due as a result of such 
suspension or delay, the Contractor shall submit to CFX in writing a request for 
adjustment within 7 calendar days of receipt of the notice to resume Work.  The 
request shall be complete, set forth all the reasons and support for such adjustment. 

 
CFX will evaluate the Contractor’s request.  If CFX agrees the cost and/or time 
required for the performance of the Contract has increased as a result of such 
suspension and the suspension was caused by conditions beyond the control of and 
not the fault of the Contractor, its suppliers or subcontractors at any approved tier 
(and not caused by weather), CFX will make an adjustment (excluding profit) and 
modify the Contract in writing accordingly.  CFX will notify the Contractor whether 
an adjustment of the Contract is warranted. 

 
No Contract adjustment will be allowed unless the Contractor has submitted the 
complete request for adjustment within the time prescribed. 

 
No Contract adjustment will be allowed under this clause to the extent that 
performance would have been suspended or delayed by any other cause, or for which 
an adjustment is provided for, excluded under, or effectively precluded by any other 
term or condition of the Contract. 

 
2.3.5     Conditions Requiring Supplemental Agreement: A Supplemental Agreement will be 

used to clarify the Plans and Specifications of the Contract; to document quantities  
that  deviate from the original Contract amount; to provide for unforeseen Work, 
grade changes or alterations in Plans which could not reasonably have been 
contemplated or foreseen in the original Plans and Specifications; to change the 
limits of construction to meet field conditions; to provide a safe and functional 
connection to an existing pavement; to make the project functionally operational in 
accordance with the intent of the original Contract and subsequent amendments 
thereto; to settle Contract claims. 

 
No Work covered by a Supplemental Agreement shall be performed before written 
authorization is given by CFX.  Such written authorization will set forth the prices 
and other pertinent information and will be promptly reduced to written Contract 
document form. 
 

2.3.6 Unilateral Payments: Unilateral Payments will be used to pay the Contractor for 
Work performed on the Project when: 
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a) The Contractor agrees to perform the Work at an agreed upon cost but refuses 
to timely execute a Supplemental Agreement so as to allow timely payment for the 
Work by CFX or, 
 
b) CFX and the Contractor cannot agree on the cost of the Work and the 

Contractor refuses to execute a Supplemental Agreement or, 
 
c) CFX determines it is in the best interest to make a Unilateral Payment for 

Work CFX directed to be performed in lieu of pursuing a Supplemental 
Agreement.  

 
2.3.7  Extra Work: Alterations, changes, additional or unforeseen Work of the type already 

provided by the Contract for which there is a Contract Price will be paid for at such 
Contract price. 

 
Alterations, changes, additional or unforeseen Work having no quantity or price 
provided in the Contract will be paid at a negotiated price.  Where the cost is 
negotiated, the Contractor shall submit an estimate to CFX in terms of labor, 
Materials, Equipment, overhead with a time impact analysis, and other expenses 
incurred solely as a result of the alteration, change, additional or unforeseen Work  as 
stipulated in 2.3.2. 

 
Where a price cannot be negotiated for alterations, changes, additional or unforeseen 
Work having no quantity or price provided in the Contract, payment will be made in 
accordance with 2.3.2. 

 
2.3.8    Connections to Existing Pavements, Drives, and Walks: Limits of construction at the 

beginning and end of the Project are detailed in the Plans and will generally be 
adhered to; however, where in the opinion of CFX it is necessary to extend the 
construction in order to make suitable connections to existing pavement, such change 
may be permitted upon written authorization. 
 
For any connections to existing walks and drives which are necessary although not 
indicated on the Plans, proper connections shall be made at the direction of CFX in 
accordance with the FDOT’s Standard Plans identified in the Contract Documents. 

 
2.3.9 Differing Site Conditions: During the progress of the Work, if subsurface or latent 

conditions are encountered at the site differing materially from those indicated on the 
Plans or in the Specifications or if unknown physical conditions of an unusual nature 
(differing materially from those ordinarily encountered and generally recognized as 
inherent in the Work) are encountered at the site, the party discovering such 
conditions shall promptly notify the other party in writing of the specific differing 
conditions before they are disturbed and before the affected Work is performed. 
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Upon written notification from the Contractor, CFX will have the conditions 
investigated and if it is determined that the conditions differ materially and cause an 
increase or decrease in the cost or time required for the performance of any Work 
under the Contract, an adjustment (excluding loss of anticipated profits) will be made 
and the Contract modified in writing accordingly.  CFX will notify the Contractor 
whether an adjustment of the Contract is warranted. 

 
No Contract adjustment that results in a benefit to the Contractor will be allowed 
unless the Contractor has provided the required written notice. 

 
No Contract adjustment will be allowed under this clause for any impacts caused 
to or by any other projects.  

 
2.3.10 Changes Affecting Utilities: The Contractor shall be responsible for identifying and 

assessing any potential impacts to a utility that may be caused by the changes 
proposed by the Contractor and the Contractor shall, at the time of making the 
request for change, notify CFX in writing of any such potential impacts to utilities. 

 
CFX approval of a Contractor proposed change does not relieve the Contractor of 
sole responsibility for all utility impacts, costs, delays or damages, whether direct or 
indirect, resulting from Contractor initiated changes in the design or construction 
activities from those in the original Contract, design plans (including traffic control 
plans) or other Contract Documents and which effect a change in utility work 
different from that shown in the utility plans, joint project agreements or utility 
relocation schedules. 

 
 2.3.11 Cost Savings Initiative Proposal 
 

2.3.11.1 Intent and Objective: This subarticle applies to any Cost Savings Initiative 
Proposal (CSIP) that the Contractor initiates and develops for the purpose of refining 
the Contract to increase cost effectiveness or significantly improve the quality of the 
end result. Any potential CSIPs being considered by the Contractor shall NOT be 
discussed at the pre-award meeting, as this meeting is for the sole purpose of 
discussing the Contractor’s bid and the documents on which the bid is based. 
Subsequent to Contract execution and prior to Contract Time beginning, a mandatory 
Cost Savings Initiative Workshop will be held for the Contractor and CFX to discuss 
potential Proposals.  

 
This subarticle does not apply to any CSIP unless the Contractor identifies it at the 
time of its submission to CFX as a CSIP submitted in accordance with this subarticle. 

 
CFX will consider CSIPs that, in the sole opinion of CFX, will result in net savings 
to CFX by providing a decrease on the cost of the Contract. Additionally, the CSIP 
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must result in savings without impairing essential functions and characteristics such 
as safety, service life, reliability, economy of operation, ease of maintenance, 
aesthetics, and necessary standard design features. CFX will not recognize the 
Contractor’s elimination of work or correction of plan errors that result in a cost 
reduction as a CSIP. 

 
CFX reserves the right to reject, at its sole discretion, any CSIP submitted that 
proposes a change in the design of the pavement system or that would require 
additional right-of-way. Pending CFX’s execution of a formal supplemental 
agreement implementing an approved CSIP, the Contractor shall remain obligated to 
perform the Work in accordance with the terms of the Contract. CFX is under no 
obligation to grant time extensions to allow for the time required to develop and 
review a CSIP. 

 
For potential CSIPs not discussed between Contract Execution and Contract Time 
beginning, a mandatory concept meeting will be held between CFX and the 
Contractor to discuss the potential CSIP prior to its development. 
 
2.3.11.2 Data Requirements: As a minimum, the Contractor shall submit the 
following information with each CSIP: 

 
 1. a description of the differences between the existing Contract requirements, 

including any time extension request, and the proposed change, and the 
comparative advantages and disadvantages. 

 
 2. separate detailed (Labor, Equipment, Material, and Subcontract) cost 

estimates for both the existing Contract requirement and the proposed change. 
Allocate the above detailed cost estimates by pay item numbers indicating 
quantity increases or decreases and deleted pay items. Identify additional 
proposed work not covered by pay items within the Contract, by using pay item 
numbers in the FDOT Basis of Estimates Manual. In preparing the estimates, 
include overhead, profit, and bond within pay items in the Contract. Separate pay 
item(s) for the cost of overhead, profit, and bond will not be allowed. 

 
 3. an itemization of the changes, deletions, or additions to plan details, plan 

sheets, Standard Plans, and Specifications that are required to implement the 
CSIP if CFX adopts it. Provide preliminary plan drawings sufficient to describe 
the proposed changes. 

 
 4. engineering or other analysis in sufficient detail to identify and describe 

specific features of the Contract that must be changed if CFX accepts the CSIP 
with a proposal as to how the changes can be accomplished and an assessment of 
their effect on other Project elements. CFX may require that engineering analyses 
be performed by a Specialty Engineer in the applicable class of work. Support all 
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design changes that result from the CSIP with drawings and computations signed 
and sealed by the Contractor’s Specialty Engineer. Written documentation or 
drawings shall be provided that clearly delineate the responsibility of the 
Contractor’s Specialty Engineer. 

 
 5. the date by which CFX must approve the CSIP to obtain the total estimated 

cost reduction during the remainder of the Contract, noting any effect on the 
Contract completion time or delivery schedule. 

 
 6. a revised Project schedule that would be followed upon approval of the CSIP. 

The schedule shall include submittal dates and review time for CFX review. 
 
 2.3.11.3 Processing Procedures: The Contractor shall submit the CSIP to CFX. CFX 

will process the CSIP expeditiously; however, CFX is not liable for any delay in 
acting upon a CSIP submitted pursuant to this subarticle. The Contractor may 
withdraw, in whole or in part, a CSIP not accepted by CFX within the period 
specified in the CSIP. CFX is not liable for any CSIP development cost in the case 
where CFX rejects, or the Contractor withdraws, a CSIP. 

 
 CFX is the sole judge of the acceptability of a CSIP and of the estimated net savings 

in construction costs from the adoption of all or any part of the CSIP. In determining 
the estimated net savings, CFX reserves the right to disregard the Contract bid prices 
if, in the judgment of CFX, such prices do not represent a fair measure of the value 
of the Work to be performed or to be deleted. 

 
 Prior to approval, CFX may modify a CSIP, with the concurrence of the Contractor, 

to make it acceptable. If any modification increases or decreases the net savings 
resulting from the CSIP, CFX will determine the Contractor’s fair share upon the 
basis of the CSIP as modified and upon final quantities. CFX will compute the net 
savings by subtracting the revised total cost of all bid items affected by the CSIP 
from the total cost of the same bid items as represented in the Contract, provided that 
in the sole judgment of CFX that such bid item prices represent fair measure of the 
value of the associated work. 

 
 Prior to approval of the CSIP that initiates the supplemental agreement, provide 

acceptable Contract-quality plan sheets revised to show all details consistent with the 
CSIP design. 

 
 2.3.11.4 Computation for Change in Contract Cost Performance: If the CSIP is 

adopted, the Contractor’s share of the net savings as defined hereinafter represents 
full compensation to the Contractor for the CSIP. 

 
 CFX will include its cost to process and implement a CSIP in the estimate. 
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 2.3.11.5 Conditions of Acceptance for Major Design Modifications of Category 2 
Bridges: A CSIP that proposes major design modifications of a category 2 bridge, as 
determined by CFX, shall have the following conditions of acceptance: 

 
  1. All bridge plans relating to the CSIP shall undergo an independent peer 

review conducted by a single independent engineering firm referred to for the 
purpose of this requirement as the Independent Review Engineer (IRE). The IRE 
shall not be the originator of the CSIP design and shall be pre-qualified by FDOT  

  in accordance with Rule 14-75, Florida Administrative Code. The independent 
peer review is intended to be a comprehensive and thorough verification of the 
original Work, giving assurance that the design is in compliance with all CFX 
requirements. The IRE’s comments, along with the resolution of each comment, 
shall be submitted to CFX. The IRE shall sign and seal the submittal cover letter 
stating that all comments have been adequately addressed and the design is in 
compliance with CFX’s requirements. If there are any unresolved comments, the 
IRE shall specifically list all unresolved issues in the signed and sealed cover 
letter. 

 
  2. CFX reserves the right to require the Contractor’s Specialty Engineer to 

assume responsibility for the design of the entire structure. 
 
  3. New designs and independent peer reviews shall be in compliance with all 

applicable CFX, FDOT, and AASHTO criteria requirements including bridge 
loading ratings. 

 
 2.3.11.6 Sharing Arrangements: If CFX approves a CSIP, the Contractor will receive 

50% of the net reduction in the cost of performance of the Contract as determined by 
the final negotiated agreement between the Contractor and CFX. The net reduction 
will be determined by subtracting from the savings of the construction costs the 
reasonable documented engineering costs incurred by the Contractor to design and 
develop a CSIP and CFX’s direct costs for reviewing the CSIP. Contractor’s 
engineering costs will be based on the Specialty Engineer’s certified invoice and may 
include the costs of the IRE. The Contractor’s total engineering costs to be subtracted 
from the savings to determine the net reduction will be limited to 25% of the 
construction savings and will not include any markup by the Contractor for the costs 
for engineering services performed by the Contractor. 

 
 2.3.11.7 Notice of Intellectual Property Interests and CFX’s Future Rights to a CSIP: 

The Contractor’s CSIP submittal shall identify with specificity any and all forms of 
intellectual property rights that either the Contractor or any officer, shareholder, 
employee, consultant, or affiliate, of the Contractor, or any other entity who 
contributed in any measure to the substance of the Contractor’s CSIP development, 
have or may have that are in whole or in part implicated in the CSIP. Such required 
intellectual property rights notice includes, but is not limited to, disclosure of any: 
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issued patents, copyrights, or licenses; pending patent, copyright or license 
applications; and any intellectual property right that though not yet issued, applied 
for or intended to be pursued, could nevertheless otherwise be subsequently the 
subject of patent, copyright or license protection by the Contractor or others in the 
future. The notice requirement does not extend to intellectual property rights as to 
stand-alone or integral components of the CSIP that are already on the FDOT’s APL 
or Standard Plans, Standard Plans indexes, or are otherwise generally known in the 
industry as being subject to patent or copyright protection. 

 
 Notwithstanding Article 5.3 of the General Specifications nor any provisions of the 

Standard Specifications, upon acceptance of the CSIP, the  Contractor grants to CFX 
and its contractors (such grant being expressly limited solely to any and all existing 
or future CFX construction projects and any other CFX projects that are partially or 
wholly funded by or for CFX) a royalty-free and perpetual license under all forms of 
intellectual property rights to manufacture, to use, to design, to construct, to disclose, 
to reproduce, to prepare and fully utilize derivative works, to distribute, display and 
publish, in whole or in part, and to permit others to do any of the above, and to 
otherwise in any manner and for any purpose whatsoever do anything reasonably 
necessary to fully utilize any and all aspects of such CSIP on any and all existing and 
future construction projects and any other CFX projects.  

 
 The Contractor shall hold harmless and indemnify CFX and its contractors and 

others in privity therewith from and against any and all claims, liabilities, other 
obligations or losses, and reasonable expenses related thereto (including reasonable 
attorney’s fees) which are incurred or are suffered by any breach of the foregoing 
grants, and regardless of whether such intellectual property rights were or were not 
disclosed by the Contractor pursuant to the language herein, unless CFX has by 
express written exception in the CSIP acceptance process specifically released the 
Contractor from such obligation to hold harmless and indemnify as to one or more 
disclosed intellectual property rights. 

 
2.4 Claims by Contractor 
 

2.4.1 General: When the Contractor deems that extra compensation, or a time extension is 
due beyond that agreed to by CFX, whether due to delay, additional Work, altered 
Work, differing site conditions, breach of Contract, or for any other cause, the 
Contractor shall follow the procedures set forth herein for preservation, presentation, 
and resolution of the claim. 
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2.4.2 Notice of Claim: 

 
2.4.2.1 Claims For Extra Work: Where the Contractor deems that additional 
compensation or a time extension is due for Work or Materials not expressly 
provided for in the Contract or which is by written directive expressly ordered by 
CFX pursuant to 2.3, the Contractor shall notify CFX in writing, including the words 
“NOTICE OF CLAIM” in the document heading of the intention to make a claim for 
additional compensation before beginning the Work on which the claim is based, and 
if seeking a time extension, the Contractor shall also submit a preliminary request for 
time extension pursuant to 6.7.3 within ten (10) calendar days after commencement 
of a delay.  If such notification is not given and CFX is not afforded the opportunity 
for keeping strict account of actual labor, Materials, Equipment, and time, the 
Contractor waives the claim for additional compensation or a time extension.  Such 
notice by the Contractor, and the fact that CFX has kept account of the labor, 
Materials, and Equipment, and time, shall not in any way be construed as 
establishing the validity of the claim or method for computing any compensation or 
time extension for such claim.  Notice of the amount of the claim with supporting 
data shall be delivered within sixty days after the start of such occurrence or event 
(unless CFX allows additional time for the Contractor to submit additional or more 
accurate data in support of the claim) and shall be accompanied by the Contractor’s 
written statement that the adjustment claimed covers all known amounts to which the 
Contractor is entitled as a result of said occurrence or event. For any claim or part of 
a claim that pertains solely to final estimate quantity disputes the Contractor shall 
submit full and complete claim documentation as described in 2.4.3, as to such final 
estimate claim dispute issues, within 30 calendar days of the Contractor's receipt of 
CFX’s Offer of Final Payment. Submission of timely notice of intent to file a claim, 
preliminary time extension request, time extension request, and the claim, together 
with full and complete claim documentation, are each a condition precedent to the 
Contractor bringing any arbitration or other formal claims resolution proceeding 
against CFX for the items and for the sums or time set forth in the Contractor’s 
written claim, and the failure to provide such notice of intent, preliminary time 
extension request, time extension request, claim and full and complete claim 
documentation within the time required shall constitute a full, complete, absolute and 
irrevocable waiver by the Contractor of any right to additional compensation or a 
time extension for such claim. 
 
2.4.2.2 Claims For Delay: Where the Contractor deems that additional compensation 
or a time extension is due on account of delay, differing site conditions, breach of 
Contract, or any other cause other than for Work or Materials not expressly provided 
for in the Contract (Extra Work) or which is by written directive of CFX expressly 
ordered by CFX pursuant to 2.3, the Contractor shall submit a written notice of intent 
to CFX within  48 hours after commencement of a delay to a Work item on the 
critical path expressly notifying CFX that the Contractor intends to seek additional 
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compensation, and if seeking a time extension, the Contractor shall also submit a 
preliminary request for time extension pursuant to 6.7.3 within  48 hours after 
commencement of a delay to a Work item on the critical path, as to such delay and 
providing a reasonably complete description as to the cause and nature of the delay 
and the possible impacts to the Contractor’s Work by such delay.  The timely 
providing of a written notice of intent or preliminary time extension request to CFX 
are each a condition precedent to any right on behalf of the Contractor to request 
additional compensation or an extension of Contract Time for that delay, and the 
failure of the Contractor to provide such written notice of intent or preliminary time 
extension request within the time required shall constitute a full, complete, absolute 
and irrevocable waiver by the Contractor of any right to additional compensation or a 
time extension for that delay. Notice of the amount of the claim with supporting data 
shall be delivered within sixty days after the start of such occurrence or event (unless 
CFX allows additional time for the Contractor to submit additional or more accurate 
data in support of the claim) and shall be accompanied by the Contractor’s written 
statement that the adjustment claimed covers all known amounts to which the 
Contractor is entitled as a result of said occurrence or event. There shall be no 
Contractor entitlement to any monetary compensation or time extension for any 
delays or delay impacts, whatsoever, that are not related to a Work item on the 
critical path, and then as to any such delay to such item entitlement to any monetary 
compensation or time extension shall only be to the extent such is otherwise provided 
for expressly under 2.3 or 2.4, except that in the instance of delay to an item of Work 
not on the critical path the Contractor may be compensated for the direct costs of idle 
labor or Equipment only, at the rates set forth in 2.3, and then only to the extent the 
Contractor could not reasonably mitigate such idleness.  The existence of an accepted 
schedule, including any required update(s), as stated in Article 6.3.3, is a condition 
precedent to the Contractor having any right to the granting of an extension of 
Contract Time arising out of any delay. Contractor failure to have an accepted 
schedule, including any required update(s), for the period of potential impact, or in 
the event the currently accepted schedule and applicable update(s) do not accurately 
reflect the actual status of the project or fail to accurately show the true controlling or 
non-controlling work activities for the period of potential impact, will result in any 
entitlement determination as to time or money for such period of potential impact 
being limited solely to CFX’s analysis and identification of the actual controlling or 
non-controlling work activities. Further, in such instances. CFX’s determination as to 
entitlement as to either time or compensability will be final, unless the Contractor 
can prove by clear and convincing evidence to a Disputes Review Board that the 
CFX’s determination was without any reasonable factual basis. 
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2.4.3 Content of Written Claim:  As a condition precedent to the Contractor being entitled 

to additional compensation or a time extension under the Contract for any claim, the 
Contractor shall submit a written claim to CFX which will include for each 
individual claim, at a minimum, the following information: 

 
(a) A detailed factual statement of the claim providing all relevant dates, 

locations, and items of Work affected and included in each claim; 
(b) The date or dates on which actions or events resulting in the claim 

occurred or conditions resulting in the claim became evident; 
(c) Identification of all pertinent documents and the substance of any material 

oral communications relating to such claim and the name of the persons 
making such material oral communications; 

(d) Identification of the provisions of the Contract which support the claim 
and a statement of the reasons why such provisions support the claim, or 
alternatively, the provisions of the Contract which allegedly have been 
breached and the actions constituting such breach; 

(e) A detailed compilation of the amount of additional compensation sought 
and a breakdown of the amount sought as follows: 

 
(1) documented additional job site labor expenses; 
(2) documented additional cost of Materials and supplies; 
(3) a list of additional Equipment costs claimed, including each piece 

of Equipment and the rental rate claimed for each; 
(4) any other additional direct costs or damages and the documents in 

support thereof; 
(5) any additional indirect costs or damages and all documentation in 

support thereof; 
 

(f) A detailed compilation of the specific dates and the exact number of 
calendar days sought for a time extension, the basis for entitlement to time 
for each day, all documentation of the delay, and a breakout of the number 
of days claimed for each identified event, circumstance or occurrence. 

 
Further, the Contractor shall be prohibited from amending either the basis of 
entitlement or the amount of any compensation or time stated for any and all issues 
claimed in the Contractor’s written claim submitted hereunder, and any arbitration or 
other formal claims resolution proceeding shall be limited solely to the basis of 
entitlement and the amount of any compensation or time stated for any and all issues 
claimed in the Contractor’s written claim submitted hereunder.  This shall not, 
however, preclude the Contractor from withdrawing or reducing any of the basis of 
entitlement and the amount of any compensation or time stated for any and all issues 
claimed in the Contractor’s written claim submitted hereunder at any time. 
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2.4.4 Action on Claim: CFX will respond within 30 calendar days of receipt of a complete 
claim submitted by Contractor in compliance with 2.4.3.  Failure by CFX to respond 
to a claim within 30 calendar days after receipt of a complete claim in compliance 
with 2.4.3 constitutes a denial of the claim by CFX.  If CFX finds the claim or any 
part thereof to be valid, such partial or whole claim will be allowed and paid for to 
the extent deemed valid and any time extension granted, if applicable, as provided in 
the Contract. 

 
2.4.5 Compensation for Extra Work or Delay:  
 

2.4.5.1 Compensation for Extra Work: Notwithstanding anything to the contrary 
contained in the Contract Documents, the Contractor shall not be entitled to any 
compensation beyond that provided for in 2.3.2. 
 
2.4.5.2 Compensation for Delay: Notwithstanding anything to the contrary contained 
in the Contract Documents, the additional compensation set forth in 2.4.5.3 shall be 
the Contractor’s sole monetary remedy for any delay other than to perform extra 
work caused by CFX unless the delay shall have been caused by acts constituting 
willful or intentional interference by CFX with the Contractor’s performance of the 
work and then only where such acts continue after Contractor’s written notice to 
CFX of such interference. The parties anticipate that delays may be caused by or 
arise from any number of events during the term of the Contract, including, but not 
limited to, work performed, work deleted, change orders, supplemental agreements, 
disruptions, differing site conditions, utility conflicts, design changes or defects, time 
extensions, extra work, right-of-way issues, permitting issues, actions of suppliers, 
subcontractors or other contractors, actions by third parties, suspensions of work by 
the CEI pursuant to Article 6.6 of the General Specifications, shop drawing approval 
process delays, expansion of the physical limits of the project to make it functional, 
weather, weekends, holidays, special events, suspension of Contract time, or other 
events, forces or factors sometimes experienced in construction work. Such delays or 
events and their potential impacts on the performance by the Contractor are 
specifically contemplated and acknowledged by the parties in entering into this 
Contract, and shall not be deemed to constitute willful or intentional interference 
with the Contractor’s performance of the work without clear and convincing proof 
that they were the result of a deliberate act, without reasonable and good-faith basis, 
and specifically intended to disrupt the Contractor’s performance.  
 
2.4.5.3 Compensation for Direct Costs, Indirect Costs, Expenses, and Profit thereon, 
of or from Delay: For any delay claim, the Contractor shall only be entitled to 
monetary compensation for the actual idle labor and equipment, and indirect costs, 
expenses, and profit thereon, as provided for in 2.3.2.1(d) and solely for costs 
incurred beyond what reasonable mitigation thereof the Contractor could have 
undertaken.  
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2.4.6 Mandatory Claim Records: After giving CFX notice of intent to file a claim for Extra 

Work or delay, the Contractor shall keep daily records of all labor, Materials and 
Equipment costs incurred for operations affected by the Extra Work or delay.  These 
daily records shall identify each operation affected by the Extra Work or delay and 
the specific locations where Work is affected by the Extra Work or delay, as nearly 
as possible.  CFX may also keep records of all labor, Materials, and Equipment used 
on the operations affected by the Extra Work or delay.  The Contractor shall, once a 
notice of intent to claim has been timely filed, and not less than weekly thereafter as 
long as appropriate, provide CFX with a copy of the Contractor’s daily records and 
be likewise entitled to receive a copy of CFX’s daily records.  The copies of daily 
records to be provided hereunder shall be provided at no cost to the recipient. 

 
2.4.7 Claims for Acceleration: CFX shall have no liability for any constructive 

acceleration of the Work, nor shall the Contractor have any right to make any claim 
for constructive acceleration nor include the same as an element of any claim the 
Contractor may otherwise submit under this Contract.  If CFX gives express written 
direction for the Contractor to accelerate its efforts, such written direction will set 
forth the prices and other pertinent information and will be reduced to a written 
Contract Document promptly.  No payment will be made on a Supplemental 
Agreement for acceleration prior to CFX’s approval of the documents. 

 
2.4.8 Certificate of Claim: When submitting any claim, the Contractor shall certify under 

oath and in writing, in accordance with the formalities required by Florida law, that 
the claim is made in good faith, that the supportive data are accurate and complete to 
the Contractor’s best knowledge and belief, and that the amount of the claim 
accurately reflects what the Contractor in good faith believes to be CFX’s liability.  
Such certification must be made by an officer or director of the Contractor with the 
authority to bind the Contractor. 

 
2.4.9 Non-Recoverable Items: The parties agree that for any claim CFX will not have 

liability for the following items of damages or expense: 
 

a. Loss of profit, incentives, or bonuses; 
b. Any claim for other than Extra Work or delay; 
c. Consequential damages including, but not limited to, loss of bonding 

capacity, loss of bidding opportunities, loss of credit standing, cost of 
financing, interest paid, loss of other work or insolvency; 

d. Acceleration costs and expenses, except where CFX has expressly and 
specifically directed the Contractor in writing “to accelerate at CFX’s 
expense”;  

e. Attorney fees except in accordance with 3.12, claims preparation expenses 
and costs of litigation. 
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2.4.10 Exclusive Remedies: Notwithstanding any other provision of the Contract, the parties 

agree that CFX shall have no liability to the Contractor for expenses, costs, or items 
of damages other than those which are specifically identified as payable under 2.4.  
In the event of any formal claims resolution process for additional compensation, 
whether on account of delay, acceleration, breach of Contract, or otherwise, the 
Contractor agrees that CFX’s liability will be limited to those items which are 
specifically identified as payable in 2.4. 

 
2.4.11 Settlement Discussions: The content of any discussions or meetings held between 

CFX and the Contractor to settle or resolve any claims submitted by the Contractor 
against CFX shall be inadmissible in any legal, equitable, arbitration or 
administrative proceedings, including the Disputes Review Board, brought by the 
Contractor against CFX for payment of such claim.  Dispute Review Board 
proceedings are not settlement discussions, for purposes of this provision. 

 
2.4.12 Personal Liability of Public Officials: In carrying out any of the provisions of the 

Contract or in exercising any power or authority granted to the Central Florida 
Expressway Authority, its employees, members, officers, agents, consultants and 
successors, there shall be no liability of any employee, officer, official agent or 
consultant of CFX either personally or as officials or representatives of CFX.  It is 
understood that in all such matters such individuals act solely as agents and 
representatives of CFX. 

 
2.4.13 Auditing of Claims: All claims filed against CFX shall be subject to audit at any time 

following the filing of the claim, whether or not such claim is part of a suit pending 
in the Courts of the State of Florida.  The audit may be performed at CFX’s sole 
discretion by employees of CFX or by any independent auditor appointed by CFX, or 
both.  The audit may begin after ten days written notice to the Contractor, 
subcontractor, or supplier.  The Contractor, subcontractor, or supplier shall make a 
good faith effort to cooperate with the auditors.  As a condition precedent to recovery 
on any claim, the Contractor, subcontractor, or supplier must retain sufficient 
records, and provide full and reasonable access to such records to allow the CFX 
auditors to verify the claim. Failure to retain sufficient records of the claim or failure 
to provide full and reasonable access to such records shall constitute a waiver of that 
portion of such claim that cannot be verified and shall bar recovery thereunder. 
Further, and in addition to such audit access, upon the Contractor submitting a 
written claim, CFX shall have the right to request and receive, and the Contractor 
shall have the affirmative obligation to provide to CFX, copies of any and all 
documents in the possession of the Contractor or its subcontractors, materialmen or 
suppliers as may be deemed relevant by CFX in its review of the basis, validity or 
value of the Contractor’s claim. 
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Without limiting the generality of the foregoing, the Contractor shall upon written 
request of CFX make available to CFX auditors, or upon CFX’s written request for 
copies, provide copies at CFX’s expense, any or all of the following documents: 

 
 1. Daily time sheets and superintendent’s daily reports and diaries; 
 2. Insurance, welfare and benefits records; 
 3. Payroll registers; 
 4. Earnings records; 
 5. Payroll tax returns; 
 6. Materials invoices, purchase orders, and all Materials and supply 

acquisition contracts; 
 7. Materials cost distribution worksheets; 
 8. Equipment records (list of company owned, rented or other Equipment 

used) 
 9. Vendor rental agreements and subcontractor invoices; 
 10. Subcontractor payment certificates; 
 11. Canceled checks for the project, including payroll and vendors; 
 12. Job cost reports; 
 13. Job payroll ledgers; 
 14. General ledger, general journal, (if used) and all subsidiary ledgers and 

journals together with all supporting documentation pertinent to entries 
made in these ledgers and journals; 

 15. Cash disbursements journal; 
 16. Financial statements for all years reflecting the operations on the Project; 
 17. Income tax returns for all years reflecting the operations on the Project; 
 18. All documents which reflect the Contractor’s actual profit and overhead 

during the years the Contract was being performed and for each of the five 
years prior to the commencement of the Contract; 

 19. All documents related to the preparation of the Contractor’s bid including 
the final calculations on which the bid was based; 

 20. All documents that relate to each and every claim together with all 
documents which support the amount of damages as to each claim; 

 21. Worksheets used to prepare the claim establishing the cost components for 
items of the claim including, but not limited to, labor, benefits and 
insurance, Materials, Equipment, subcontractors, and all documents that 
establish which time periods and individuals were involved, and the hours 
and rates for such individuals. 

 22. Electronic Payment Transfers and like records 
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2.5 Unforeseeable Work 
 

When Work is required which is not covered by a price in the Contract and such Work does 
not constitute a “significant change” as defined in 2.3.1, and such Work is found essential to 
the satisfactory completion of the Contract within its intended scope, an adjustment will be 
made to the Contract.  The basis of payment for such adjustment will be in an amount as 
CFX may determine to be fair and equitable. 

 
2.6 Right To and Use of Materials Found at the Site of the Work 
 

2.6.1 Ownership and Disposal of Existing Materials: Except as might be stipulated or 
implied otherwise on the Plans or in the Specifications, all Materials which are not 
the property of other parties (in both roadway and structures) found on the right of 
way and all material in structures removed by the Contractor, shall become the 
property of the Contractor and shall be properly disposed of by the Contractor.  Such 
Materials shall not include earth or other excavated material required for the 
construction of the Project.  Materials from existing structures required to be 
removed and which are designated to remain the property of CFX may generally be 
used by the Contractor during construction.  Such material shall not be cut or 
otherwise damaged during removal unless permission is given and shall subsequently 
be stored in an accessible location if so directed by CFX. 

 
2.6.2 Ornamental Trees and Shrubs: Any ornamental trees or shrubs existing in the right-

of-way (which are required to be removed for the construction operations and which 
are not specifically designated on the Plans to be reset or to be removed by others 
prior to the construction operations) shall remain the property of CFX, and shall be 
relocated by the Contractor as directed.  The Contractor shall be fully responsible for 
maintaining in good condition all grass plots, trees and shrubs outside the limits of 
construction as shown on the Plans.  Tree limbs that interfere with Equipment 
operation and are approved for pruning shall be neatly trimmed and the tree cut 
coated with tree paint. 

 
2.7  Restoration of Right of Way 
 

Areas outside the Project limits within CFX right of way used as a plant site shall be shaped 
and dressed so as not to present an objectionable appearance and grassed.  The Work of 
grassing will not be paid for separately but will be considered incidental to the other items of 
Work for which payment is made. Property outside CFX’s right of way that is damaged due 
to the activities of the Contractor shall be immediately restored, at Contractor’s expense, to a 
condition similar or equal to that existing before such damage or injury was done by the 
Contractor. 
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Upon completion of the Work and before final acceptance and final payment will be made, 
the Contractor shall remove from the right of way and adjacent property all falsework, 
Equipment, surplus and discarded Materials, rubbish and temporary structures; shall restore 
in an acceptable manner all property, both public and private, which has been damaged 
during the prosecution of the Work, and shall leave the roadway in a neat and presentable 
condition throughout the entire length of the Work under the Contract.  The placing of 
Materials of any character, rubbish or Equipment, on abutting property, with or without the 
consent of the property owners, shall not constitute satisfactory disposal.  However, the 
Contractor will be allowed to temporarily store Equipment, surplus Materials, usable forms, 
etc., on a well-kept site owned or leased by the Contractor, adjacent to the Project, but no 
discarded Equipment or Materials or rubbish shall be placed on such site. 
 

END OF SECTION 2 
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SECTION 3 - CONTROL OF WORK 
 
3.1 Plans and Working Drawings 
 

3.1.1 Plans and Contract Documents: The Contractor will be supplied, without charge, one 
(1) set of Plans and Contract Documents on electronic media and one (1) hard copy 
set of “Approved for Construction” documents including the Plans, General 
Specifications, Technical Specifications and Special Provisions and addenda, if any. 
Copies of the FDOT Standard Specifications and Standard Plans are available from 
the FDOT. 

 
3.1.2 CFX Plans: The Plans furnished by CFX consist of general drawings showing such 

details as are necessary to give a comprehensive idea of the construction 
contemplated. Roadway plans will show in general, alignment, profile grades, typical 
cross sections and general cross sections.  Structure plans, in general, will show in 
detail all dimensions of the Work contemplated. When the structure plans do not 
show the dimensions in detail, they will show general features and such details as are 
necessary to give a comprehensive idea of the structure. 

 
Grades shown are finished grades and B.M. Datum is National Geodetic Vertical 
Datum of 1929 (NGVD-1929), North American Vertical Datum 1988 (NAVD-1988), 
or other datum as noted in the Plans.   
 

3.1.3 Alterations in the Plans: All authorized alterations affecting the requirements and 
information given on the approved Plans shall be in writing. No changes shall be 
made on any plan or drawing after its approval by CFX, except by direction of CFX. 

 
3.1.4 Shop Drawings  

 
3.1.4.1. Definitions: 

 
(a) Shop Drawings include all working, shop and erection drawings, associated trade 
literature, calculations, schedules, manuals or similar documents submitted by the Contractor 
to define some portion of the Work.  The type of Work includes both permanent and 
temporary Work. 
 
(b) Permanent Work is the term deemed to include all the permanent structure and parts 
thereof required of the completed Contract. 
 
(c) Temporary Work is the term deemed to include any temporary construction work 
necessary for the construction of the permanent Work. This includes falsework, formwork, 
scaffolding, shoring, temporary earthworks, sheeting, cofferdams, special erection 
Equipment and the like. 
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3.1.4.2. Work Items Requiring Shop Drawings: The requirement for submittals for certain 
items may be waived by other provisions of these specifications; i.e. items constructed from 
standard drawings or those complying with alternate details for pre-stressed members under 
Section 450. Precast components that are not detailed in the Plans or Standard Drawings will 
require approved shop drawings. The Contractor shall review the Plans and Specifications to 
determine the submittals required. The CEI may request a submittal for any item the CEI 
considers necessary. 
 
3.1.4.3 Schedule of Submittals: The Contractor shall prepare and submit to the CEI a 
schedule of submittals identifying the Work for which Contractor intends to submit shop 
drawings, the type, approximate number of drawings or other documents and approximate 
dates of anticipated submittals with due regard to processing requirements herein.  The 
schedule of submittals shall be submitted to the CEI within 15 days of the start of the date of 
the Notice to Proceed, and prior to the submission of any shop drawings. 
 
Subsequent submittals shall be coordinated with construction schedules to allow sufficient 
time for review, approval and re-submittal as necessary. 
 
3.1.4.4 Style, Numbering and Material of Submittals: 
 
3.1.4.4.1 Drawings: The Contractor shall furnish such shop drawings as may be required to 
complete the structure in compliance with the design shown on the Plans.  Drawings shall be 
prepared or reproduced on permanent material made for the purpose, such as tracing cloth, 
plastic, mylar or xerographic bond paper, hereafter referred to as masters.  The size of the 
sheets shall be no larger than 24 by 36 inches.  Each sheet shall be numbered consecutively 
for the series and the sheet number shall indicate the total number in the series (e.g., 1 of 12, 
2 of 12, ...12 of 12).  Each shop drawing shall contain the following items as a minimum 
requirement: the CFX Project Number, drawing title and number, a title block showing the 
names of the fabricator or producer and the Contractor for which the Work is being done, the 
initials of the person(s) responsible for the drawing, the date on which the Work was 
performed, the location of the item(s) within the Project, the Contractor’s approval stamp 
and initials and when applicable, the signature and embossed seal of the Contractor’s Florida 
registered Specialty Engineer.  The absence of any of this minimum information may be 
cause for a request for a re-submittal. 

 
3.1.4.4.2 Other Documents: Documents other than drawings, such as trade literature, 
catalogue information, calculations and manuals shall be original copies or clearly legible 
photographic or xerographic copies.  The size shall be no larger than 11 by 17 inches.  Such 
information shall be clearly labeled and numbered and the sheet numbers shall indicate the 
total number of sheets in the series (e.g., 1 of 12, 2 of 12, .... 12 of 12). 

 
All documents shall be bound and submitted with a Table of Contents cover sheet. The cover 
sheet shall list the total number of pages and appendices and shall also include the CFX 
Project Number, a title to reference the item(s) for which it is submitted, the name of the firm 
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and person(s) responsible for the preparation of the document, the Contractor’s approval 
stamp and initials and, when applicable, the signature and embossed seal of the Contractor’s 
Florida registered Specialty Engineer. 
 
The calculations or manuals shall clearly outline the design criteria and shall be 
appropriately prepared and checked.  The internal sheets shall include the complete CFX 
Project Number and initials of the persons responsible for preparing and checking the 
document. 
 
Trade literature and catalogue information shall be clearly labeled with the title, CFX Project 
Number, date and name of the firm and person responsible for that document displayed on 
the front cover. 
 
Documents other than drawings may be on xerographic paper or glossy paper material as 
appropriate.  For the purpose of this specification, the term “shop drawings” shall be deemed 
to include these other documents. 
 
3.1.4.5 Submittal Paths and Copies: 
 
The Contractor shall submit one (1) set of prints along with one (1) set of reproducible 
copies of each series of shop drawings to the CEI with a copy of the letter of transmittal sent 
to the Consultant.  For Work requiring other documentation (e.g. catalog data, material 
certifications, material tests, procedure manuals, fabrication / welding procedures, and 
maintenance and operating manuals) a minimum of eight (8) copies of each document shall 
be submitted with the prints.  The mailing address of the Consultant will be furnished by 
CFX. 
 
For other miscellaneous design and/or structural details furnished by the Contractor in 
compliance with the contract: The Contractor shall submit to the CEI one (1) set of prints 
along with one (1) reproducible copy of each series of shop drawings and four (4) copies of 
applicable calculations.  Each print and the cover sheet of each copy of applicable 
calculations shall be signed and sealed by the Contractor’s Specialty Engineer. 
 
3.1.4.6 Processing of Shop Drawings: 
 
3.1.4.6.1 Contractor Responsibility for Accuracy and Coordination of Shop Drawings: The 
Contractor shall coordinate, schedule and control all submittals including those of its various 
subcontractors, suppliers and engineers to provide for an orderly and balanced distribution of 
the Work. 
 
All shop drawings prepared by the Contractor or its agents (subcontractor, fabricator, 
supplier and etc.) shall be coordinated, reviewed, dated, stamped, approved and signed by 
the Contractor prior to submission to the CEI for review.  The Contractor’s signed approval 
of drawings submitted shall confirm the Contractor has verified the Work requirements, field 
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measurements, construction criteria, sequence of assembly and erection, access and 
clearances, catalog numbers and other similar data.  Each series of drawings shall indicate 
the specification section and page or drawing number of the Contract plans to which the 
submission applies.  The Contractor shall indicate on the shop drawings all deviations from 
the Contract drawings and shall itemize all deviations in the letter of transmittal.  Likewise, 
whenever a submittal does not deviate from the Contract plans, the Contractor shall also 
clearly state so in the transmittal letter. 
 
The Contractor shall schedule the submission of shop drawings to allow for a 15-calendar 
day review period by the CEI.  The review period commences upon receipt of the 
Contractor’s submittal by the CEI and terminates upon transmittal of the submittal back to 
the Contractor by the CEI.  The Contractor shall adjust its schedules so that a 10-calendar 
day period is provided for each re-submittal. 
 
It is incumbent upon the Contractor to submit shop drawings to facilitate expeditious review. 
 Voluminous submittals of shop drawings at one time are discouraged and may result in 
increased review time.  The submittal/re-submittal clock will start upon receipt of a valid 
submittal.  A valid submittal shall include all the minimum requirements outlined in 3.1.4.4. 
 CFX will not be liable to the Contractor for resulting delays, added costs and/or related 
damages when the actual time required for approval extends beyond the 45- and 30-day 
review periods shown above. 
 
Only CEI approvals of miscellaneous submittals and red ink stamps on shop drawings are 
valid and any Work performed in advance of approval will be at the Contractor’s risk. 
 
3.1.4.6.2 Scope of Review by CEI: The review of the shop drawings by the CEI shall be for 
conformity to the Contract requirements and intent of design and not for the adequacy of the 
means, methods, techniques, sequences and procedures proposed for construction.  Review 
by the CEI does not relieve the Contractor of responsibility for dimensional accuracy to 
assure field fit and for conformity of the various components and details. 
 

3.2 Coordination of Plans and Specifications 
 
The Plans, Specifications and all supplementary documents are integral parts of the 
Contract and a requirement occurring in one is as binding as though occurring in all.  
They are intended to be complementary and to describe and provide for a complete 
Work. In addition to the Work and Materials specifically identified as being included in 
any specific pay item, additional incidental Work not specifically mentioned will be 
included in such pay item when shown in the Plans or if indicated or obvious and 
apparent as being necessary for proper completion of the Work. 

 
In case of discrepancy, the governing order of the documents shall be as follows: 

 
1. The Contract, 
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2. The Memorandum of Agreement, 
3. The Addenda (if any), modifying the General Specifications, Technical 

Specifications, Special Provisions, Technical Special Provisions (if any), 
Plans or other Contract Documents,  

4. The Plans, 
5. The Special Provisions, 
6. The Technical Special Provisions (if any), 
7. The Technical Specifications, 
8. The General Specifications,  
9. The Standard Specifications, 
10. The Standard Plans, and 
11. The Proposal. 

 
Computed dimensions shall govern over scaled dimensions. 

 
3.3 Conformity of Work with Plans 
 

All Work performed, and all Materials furnished shall be in reasonably close conformity 
with the lines, grades, cross sections, dimensions and material requirements, including 
tolerances, shown on the Plans or indicated in the Specifications. 
 
In the event CFX finds that the Materials or the finished product in which the Materials are 
used are not within reasonable close conformity with the Plans and Specifications, but that 
reasonably acceptable Work has been produced, CFX will make a determination if the Work 
will be accepted and remain in place. In this event, CFX will document the basis of 
acceptance by Contract modification which will provide for an appropriate adjustment in the 
Contract price for such Work or Materials as CFX deems necessary to conform to CFX’s 
determination based on engineering judgment. 

 
In the event CFX finds that the Materials or the finished product in which the Materials are 
used, or the Work performed are not in reasonable close conformity with the Plans and 
Specifications and have resulted in an inferior or unsatisfactory product, the Work or 
Materials shall be removed and replaced or otherwise corrected by and at the expense of the 
Contractor. 

 
For base and surface courses, the finished grade may vary as much as 0.1 foot from the grade 
shown on the Plans, provided that all template and straightedge requirements are met and 
that suitable transitions are affected. 
 
3.3.1 As-Built Drawings: During the entire construction operation, both the CEI and the 

Contractor shall maintain independent, separate records of all deviations from the 
plans and specifications including Requests for Information (RFI), field directives, 
sketches, etc. The Contractor shall submit a draft of the as-built drawings, including 
all deviations, to the CEI no less than once every two months for review. A minimum 
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submittal would be a pdf with all changes in red, accurately plotted. The Contractor’s 
as-built drawings shall be reviewed regularly throughout the course of the project by 
the CEI. The Contractor’s final as-built drawing submittal shall also include cross-
sections, prepared by a registered surveyor, of all retention ponds in the Project 
limits.  The Contractor’s final as-built drawings shall be submitted within 15 days of 
the Project acceptance or termination of Work.  Retainage will not be released by 
CFX until the marked-up pdf and records have been submitted and accepted by the 
CEI. 

 
3.4 Pre-Award Meeting 
 

The Plans and Specifications will be reviewed in a joint pre-award meeting between the 
Contractor’s key personnel and CFX representatives. The purpose of the meeting will be to 
address all questions or differences in interpretations of the documents and to provide 
clarifications. The meeting will also provide the opportunity for the Contractor to disclose 
advantages that may have been gained through a strict and literal interpretation of the bid 
documents. If the Contractor suspects or believes, based on its prior experience, or on the 
overall specifications, that a literal interpretation of one or more specifications may not 
reflect CFX’s intentions or desires, the Contractor shall disclose such belief at this meeting. 
CFX will make a determination as to whether or not any adjustments to the Plans, 
Specifications and/or bid price are appropriate and desired and will make such corrections 
and interpretations as CFX deems necessary to reflect the intent of the Plans and 
Specifications. 

 
A Memorandum of Agreement will be prepared by CFX summarizing the results of the 
meeting. Except as noted in the Memorandum of Agreement, the Contractor shall certify 
there are no known errors or omissions in the Plans, Specifications and other Contract 
Documents before the Contract is executed. The memorandum will be signed by CFX and a 
representative of the Contractor authorized to act on behalf of the Contractor and will be 
made a part of the Contract Documents. 

 
Notwithstanding that the pre-award meeting is mandatory as to the Contractor, and 
notwithstanding that the items to be agreed upon at the pre-award meeting shall become 
terms of the ultimate Contract, the Contractor expressly acknowledges and agrees that all of 
the essential terms of the ultimate Contract are contained in the Bid and Bidding Documents, 
and all issues addressed at the pre-award meeting are deemed non-essential to the existence 
of the Contract, unless (i) it is discovered that the Contractor misrepresented any item of the 
Bid, or (ii) CFX determines that the Bid does not conform to the specifications of the 
Bidding Documents. 
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3.5 Orders and Instructions 
 

The supervision of the execution of the Contract is vested wholly in the Contractor.  The 
orders, instructions, directions or requests of CFX may come directly from CFX or may be 
given through CFX’s designated representative.  The Contractor shall designate a 
representative to receive such instructions, directions or requests and failing to do so, will be 
held responsible for the execution of them. 

 
CFX will have the right to suspend the Work wholly or in part for such period or periods as 
may be deemed necessary due to failure on the part of the Contractor to carry out orders 
given to perform any or all provisions of the Contract.  The Contractor shall not suspend the 
Work and shall not remove any Equipment, tools, lumber or other Materials without the 
written permission of CFX. 

 
3.5.1 Observation of the Work: CFX will have free access to the Materials and the Work at 

all times for measuring or observing the same, and the Contractor shall afford either 
or both all necessary facilities and assistance for so doing. 

 
After written authorization to proceed with the Work, CFX or its designated 
representative will: 

 
3.5.1.1 Make visits to the site at intervals appropriate to the various stages of 
construction to observe the progress and quality of the executed Work and to 
determine in general if the Work is proceeding in accordance with the Plans and 
Specifications.  CFX will not be required to make exhaustive or continuous on-site 
observations to check the quality or quantity of the Work, will not be responsible for 
the construction means, methods, procedures, techniques and will not be responsible 
for the Contractor’s failure to perform the construction Work in accordance with the 
Plans and Specifications.  CFX will not be responsible for safety precautions and 
procedures concerning the Work.  During such visits and based on on-site 
observations, CFX may disapprove Work as failing to conform to the Plans and 
Specifications. 

 
3.5.1.2 Check and approve samples, catalog data, schedules, shop drawings, 
laboratory, shop and mill tests of Materials and Equipment and other data which the 
Contractor is required to submit, only for conformance with the design concept of the 
Project and compliance with the information given by the Plans and Specifications. 

 
3.5.1.3 Conduct, in company with the Contractor, a final inspection of the Project for 
conformance with the design concept of the Project and compliance with the 
information given by the Plans and Specifications. 

 
3.5.1.4 Prepare final record drawings. 

3.5.2 Examination of the Work: The authority and duties of the CEI, if one is so 
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designated by CFX, are limited to examining the material furnished, observing the 
Work done and reporting its findings to CFX.  Neither CFX nor the CEI underwrites, 
guarantees or ensures the Work done by the Contractor.  It is the Contractor’s 
responsibility to perform the Work in all details in accordance with the Plans and 
Specifications.  Failure by any representative of CFX engaged in on-the-site 
observation to discover defects or deficiencies in the Work of the Contractor shall 
never, under any circumstances, relieve the Contractor from the Contractor’s liability 
therefore. 

 
The CEI will have no authority to permit deviation from or to modify any of the 
provisions of the Plans or Specifications without the written permission or 
instruction of CFX or to delay the Contractor by failure to observe the Materials and 
Work with reasonable promptness. 

 
The CEI will not have authority to supervise, direct, expedite or otherwise control 
the Contractor’s means, methods, techniques or sequences of construction.  The CEI 
may only advise the Contractor when it appears that the Work and/or Materials do 
not conform to the requirements of the Contract Documents. 

 
The payment of any compensation, irrespective of its character or form or the giving 
of any gratuity, or the granting of any valuable favor, directly or indirectly, by the 
Contractor to any project representative is strictly prohibited, and any such act on the 
part of the Contractor will constitute a violation of the Contract. 

 
If the Plans, Specifications, laws, ordinances, rules, regulations or orders of any 
public authority having jurisdiction require any Work to specifically be inspected, 
tested or approved by someone other than the Contractor, the Contractor shall give 
CFX timely notice of readiness therefore.  The Contractor shall furnish CFX the 
required certificates of inspection, testing or approval.  All such tests will be in 
accordance with the methods prescribed by the American Society for Testing and 
Materials, and/or the American Association of State Highway and Transportation 
Officials, such other applicable organizations as may be required by law, or the Plans 
and Specifications.  If any such Work required so to be inspected, tested or approved 
is covered without written approval of CFX, it must, if requested by CFX, be 
uncovered for observation at the Contractor’s expense.  The cost of all such 
inspections, tests and approvals shall be borne by the Contractor unless otherwise 
provided. 

 
3.5.3 Communications: Prior to the start of the Work, CFX will advise the Contractor as to 

how communications between CFX and Contractor will be handled. Thereafter, 
whenever reference is made to required communication between the Contractor and 
CFX, such communication, to be given consideration, must be addressed in 
accordance with the approved procedure. 
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3.6 Engineering and Layout 
 

3.6.1 Control Points Furnished by CFX 
 

CFX will provide control points and benchmarks as identified in the Plans along the 
line of the Project to facilitate the proper layout of the Work.  A walk-through of the 
Project by the Consultant’s surveyor will be provided to the Contractor to facilitate 
field location of these points.  The Contractor shall preserve all reference points and 
benchmarks furnished by CFX. 

 
As an exception to the above, if the Plans do not show a centerline or other survey 
control line for construction of the Work (e.g., resurfacing, safety modifications, etc.) 
CFX will provide only points marking the beginning and ending of the Project and 
all exceptions. 

 
3.6.2 Furnishing of Stake Material 

 
The Contractor shall furnish all stakes, templates and other Materials necessary to 
establish and maintain the lines and grades necessary for control and construction of 
the Work. 

 
3.6.3 Layout of Work 

 
Using the control points furnished by CFX in accordance with 3.6.1 above, the 
Contractor shall establish all horizontal and vertical controls necessary to construct 
the Work in conformance with the Plans and Specifications.  The horizontal and 
vertical controls shall include performing all calculations required and setting all 
stakes needed such as grade stakes, offset stakes, reference point stakes, slope stakes 
and other reference points or marks necessary to provide lines and grades for 
construction of all roadway, bridge and miscellaneous items.  The Contractor shall 
also establish all horizontal and vertical controls necessary to perform utility 
construction required to be performed by the Contractor. The Contractor shall 
maintain and protect the required station identification stakes in their correct and 
appropriate locations. Failure to comply with this provision will result in the 
withholding of the Contractor’s partial payments. 

 
The Contractor shall provide CFX with survey assistance for subsoil excavation 
quantities and other Project quantities as required by CFX. 

 
3.6.4 Specific Staking Requirements 

 
In circumstances involving new base construction, the Contractor shall set stakes to 
establish lines and grades for subgrade base, curb and related items at intervals along 
the line of Work no greater than 50 feet on tangents and 25 feet on curves.  Grade 
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stakes shall be set at locations directed by the CEI to facilitate checking of subgrade, 
base and pavement elevations in crossovers, intersections and irregular shaped areas. 
If Automated Machine Guidance (AMG) is utilized, set stakes as needed to 
document quantities. Use of AMG will require an approved Work Plan that describes 
portions of Work performed with AMG, system components including software, 
prior experience using this AMG system, site calibration procedures, and quality 
control procedures.  Provide a man rover and a digital model for CEI verification. 

 
For bridge construction stakes and other controls, the Contractor shall set references 
at intervals sufficient to assure that all components of the structure are constructed in 
accordance with the lines and grades shown on the Plans. 

 
If the Plans do not show a centerline or other survey control line for construction of 
the Work (e.g., resurfacing, safety modifications, etc.), only such stakes as are 
necessary for horizontal and vertical control of Work items will be required. 
 
For resurfacing and resurfacing/widening Work, the Contractor shall establish 
horizontal controls adequate to assure that the asphalt mix added coincides with the 
existing pavement.  In tangent sections, horizontal control points shall be set at 100-
foot intervals by an instrument survey.  In curve sections, horizontal control points 
shall be set at 25-foot intervals by locating and referencing the centerline of the 
existing pavement. 

 
The Contractor shall establish, by an instrument survey, and mark on the surface of 
the finished pavement at 25-foot intervals, points necessary for striping of the 
finished roadway.  For resurfacing and resurfacing/widening Work these points shall 
be established in the same manner as for horizontal control of paving operations.  
Marks shall be made in white paint.  If striping is included in the Work to be done by 
the Contractor an alternate method of layout of striping may be approved by the CEI 
provided that the alignment achieved is equal to or better than that which would be 
achieved using an instrument survey. 

 
A station identification stake shall be set at each right of way line at 100-foot 
intervals and at all locations where a change in right of way width occurs.  Each 
stake shall be marked with painted numerals of sufficient size to be readable from the 
roadway and corresponding to the Project station at which it is located.  Where Plans 
do not show right of way lines, station identification stakes shall be set at locations 
and intervals appropriate to the type of Work being done.  For resurfacing and 
resurfacing/widening Work, station identification stakes shall be set at 200-foot 
intervals. 

 
3.6.5  Personnel, Equipment, and Record Requirements 

 
The Contractor shall employ only competent personnel and use only suitable 
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equipment in performing layout Work.  The Contractor shall not engage the services 
of any person or persons in the employ of CFX for performance of layout Work. 

 
Adequate field notes and records shall be kept as layout Work is accomplished.  
These field notes and records shall be available for review by the CEI as the Work 
progresses and copies shall be furnished to the CEI at the time of completion of the 
Project.  Any review of the Contractor’s field notes or layout Work by CFX and the 
acceptance of all or any part thereof, shall not relieve the Contractor of responsibility 
to achieve the lines, grades, and dimensions shown in the plans and indicated in the 
specifications. 

 
Prior to final acceptance of the Project, the Contractor shall mark in a permanent 
manner on the surface of the completed Work all horizontal control points originally 
furnished by CFX. 
 

3.6.6 Global Navigation Satellite Systems (GNSS) Work Plan 
 

 If used, submit a comprehensive written GNSS Work Plan to the Engineer for 
review and acceptance at the preconstruction conference or at least 30 days before 
starting work using GNSS. Update the plan as necessary during construction and 
notify CFX of all changes. The GNSS Work Plan shall describe how GNSS enabled 
Automated Machine Guidance technology will be integrated into other technologies 
employed on the project. At a minimum, the GNSS Work Plan will include the 
following:  

1. Designate which portions of the Contract will be done using GNSS 
enabled Automated Machine Guidance and which portions will be 
constructed using conventional survey methodology.  

2. Describe the manufacturer, model, and software version of the 
GNSS equipment.  

3. Provide information on the qualifications of Contractor staff. 
Include formal training and field experience. Designate a single staff person 
as the primary contact for GNSS technology issues.  

4. Describe how project control will be established. Include a list and 
map showing control points enveloping the site.  

5. Describe site calibration procedures. Include a map of the control 
points used for site calibration and control points used to validate the site 
calibration. Describe the frequency of site calibration and how site 
calibration will be documented. At a minimum, verify the site calibration 
twice daily.  

6. Describe the Contractor's quality control procedures for verifying 
mechanical calibration and maintenance of construction and guidance 
equipment. Include the frequency and type of verification performed to 
ensure the constructed grades conform to the Contract Documents.  
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Keep on site and provide upon request, a copy of the project’s most up-to-date GNSS 
Work Plan at the project site.  

 
3.6.7 Payment 

 
The cost of performing the layout Work as described above shall be included in the 
Contract unit prices for the various items of Work to which it is incidental.  

 
3.7 Contractor’s Supervision  
 

3.7.1 Prosecution of Work 
 
The Contractor shall give the Work the attention necessary to assure the scheduled 
progress is maintained.  The Contractor shall cooperate with CFX and other 
contractors at Work in the vicinity of the Project. 

 
3.7.2 Contractor’s Superintendent 

 
The Contractor shall have a competent superintendent on the Project at all times with 
the ability to speak and understand the English language.  The superintendent shall 
be thoroughly experienced in the type of Work being performed and shall have full 
authority to execute the orders or directions of the CEI and to promptly supply or 
have supplied, any Materials, tools, equipment, labor and incidentals which may be 
required.  The superintendent shall be provided regardless of the amount of Work 
sublet. 

 
Prior to commencement of Work on the Project, the Contractor shall provide CFX 
with a written list of supervisory personnel that will be assigned to the Project.  The 
Contractor shall not replace any of the listed personnel without written notice to CFX 
except under extraordinary circumstances.  The Contractor shall not assign any 
supervisory personnel to the Project, whether initially or as a substitute, against 
whom CFX may have reasonable objection.  CFX’s acceptance of any supervisory 
personnel may be revoked based on reasonable objection after due investigation, in 
which case the Contractor shall submit an acceptable substitute.  No acceptance by 
CFX of any such supervisory personnel shall constitute a waiver of any right of CFX 
to reject defective Work.  The foregoing requirement shall also extend to 
Subcontractor’s supervisory personnel. 

 
 
 

3.7.3 Supervision for Emergencies 
 
The Contractor shall have a responsible person available at or reasonably near the 
Work site on a 24-hour basis, 7 days per week.  This individual shall be designated 
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as the Contractor’s contact in emergencies and in cases where immediate action must 
be taken to maintain traffic or to handle any other problem that might arise.  The 
contact person shall have the ability to speak and understand the English language.  

 
The Contractor shall submit the phone numbers and names of personnel designated 
to be contacted in cases of emergency, along with a description of the project 
location, to CFX’s Troop Master Sergeant of the Florida Highway Patrol and other 
local law enforcement agencies.  A copy of these submittals shall also be provided to 
the CEI as part of the Contractor’s Maintenance of Traffic Plan.  Approval of the 
Maintenance of Traffic Plan will be withheld until these submittals are provided. 

 
3.7.4 Worksite Traffic Supervisor 

 
The Contractor shall have a Worksite Traffic Supervisor who shall be responsible for 
initiating, installing and maintaining all traffic control devices required for 
maintenance of traffic.  The Worksite Traffic Supervisor shall have at least 1 year of 
experience directly related to worksite traffic control in a supervisory or responsible 
capacity and shall be certified by the American Traffic Safety Services Association 
under its Worksite Traffic Supervisor Certification Program, or an FDOT-approved 
advanced training Provider. Approved advanced training Providers will be posted on 
the FDOT’s web site at the following URL address: http://www.motadmin.com/find-
a-training-provider.aspx 

 
The Worksite Traffic Supervisor shall be available on a 24-hour per day basis and 
shall be present to direct the initial setup of the traffic control plan.  The Worksite 
Traffic Supervisor shall review the Project daily, be involved in all changes to traffic 
control and have access to all equipment and Materials needed to maintain traffic 
control and handle traffic related situations. 

 
The Worksite Traffic Supervisor shall ensure that safety deficiencies are corrected 
immediately.  In no case shall minor deficiencies, which are not immediate safety 
hazards, remain uncorrected for more than 24 hours.  The Worksite Traffic 
Supervisor shall be available on the site within 45 minutes after notification of an 
emergency and be prepared to positively respond to repair the Work zone traffic 
control or to provide alternate traffic arrangements. 

 
Failure by the Contractor to maintain a designated Worksite Traffic Supervisor may 
result in temporary suspension by CFX of all activities except traffic and erosion 
control and other activities deemed necessary for Project maintenance and safety. 
 
 

3.8 General Inspection Requirements 
 

3.8.1 Cooperation by Contractor 

http://www.motadmin.com/find-a-training-provider.aspx
http://www.motadmin.com/find-a-training-provider.aspx
http://www.motadmin.com/find-a-training-provider.aspx
http://www.motadmin.com/find-a-training-provider.aspx
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The Contractor shall provide CFX with every reasonable facility for ascertaining 
whether the Work performed and Materials used are in accordance with the 
requirements and intent of the Plans and Specifications.  If CFX so requests, the 
Contractor shall, at any time before final acceptance of the Work, remove or uncover 
such portions of the finished Work as may be directed.  After examination, the 
Contractor shall restore the uncovered portions of the Work to the standard required 
by the Specifications.  If the exposed or examined Work is determined to be 
unacceptable, the cost of uncovering and/or removal and replacement of the covering 
or making good of the parts removed, shall be at the Contractor’s expense.  The 
Contractor shall revise and upgrade both construction and testing procedures to 
prevent a recurrence of the conditions that contributed to the unacceptable Work.  If 
the exposed or examined Work is determined to be acceptable, the cost of 
uncovering and/or removal and replacement of the covering or making good of the 
parts removed, shall be paid for as unforeseeable Work. 

 
The Contractor shall give the CEI 24 hours advance notice whenever the Contractor 
intends to perform Work during other than normal daylight hours.  On such 
occasions, the Contractor’s supervisor and sufficient workmen shall be present to 
undertake the Work in a satisfactory manner.  No additional compensation will be 
made to the Contractor for Work performed during such off periods. 
 
The Contractor shall notify the CEI in writing prior to beginning pumping or 
dewatering activity in any new location on the project or the resumption of pumping 
after an interruption in any location.  Pumping and discharge activities shall be 
discussed at each weekly progress meeting. Contractor will satisfy permit 
requirements at any pumping or dewatering activity. 

 
3.8.2 Failure of CFX to Reject Work During Construction 

 
If CFX should fail to reject defective Work or Materials, whether from lack of 
discovery of such defect or for any other reason, such failure to reject will not 
prevent CFX from subsequently rejecting defective Work when such defective Work 
is discovered or obligate CFX to final acceptance of the defective Work.  The 
Contractor shall make no claim for losses suffered due to any necessary removals or 
repairs of such defects. 

 
 

3.8.3 Failure to Remove and Renew Defective Materials and Work  
 
If, within the time frame indicated in writing from CFX, the Contractor fails or 
refuses to remove and renew any defective Materials used or Work performed or 
fails or refuses to make necessary repairs in an acceptable manner, CFX shall have 
the right to repair or replace or have repaired or replaced, the unacceptable or 
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defective Materials or Work.  All costs incurred by CFX for repairs or replacements 
shall be paid for from moneys due, or which may become due, the Contractor, or 
may be charged against the Contractor’s Public Construction Bond. 

 
Continued failure or refusal by the Contractor to make necessary repairs promptly, 
fully and in an acceptable manner shall be sufficient cause for CFX, at its sole 
discretion and option, to perform the Work with its own forces or to contract with 
any individual, firm or corporation to perform the Work.  Costs incurred by CFX 
shall be paid for from moneys due or which may become due the Contractor or may 
be charged against the Contractor’s Public Construction Bond. 
 

3.9 Final Inspection and Acceptance 
 

3.9.1 Maintenance Until Final Acceptance 
 
Until final acceptance by CFX, the Work shall be under the charge and custody of 
the Contractor.  The Contractor shall take every necessary precaution against injury 
or damage to the Work by the action of the elements or from any other cause 
whatsoever arising either from the execution or non-execution of the Work and shall 
rebuild, repair, restore and make good, without additional compensation, all injury or 
damage to any portion of the Work including extensive or catastrophic damages. 
 
The Contractor shall provide, at Contractor’s expense, all temporary electrical power 
and lighting necessary for Contractor's operations under the Contract.  
 
On new alignments, the Contractor shall be responsible for all electric bills until 
Final Acceptance of the project or until such time as CFX takes beneficial use of the 
alignment or portion thereof, whichever occurs first.  Once installed, the roadway 
lighting shall remain in use and be maintained by the Contractor until Final 
Acceptance.  The Contractor shall be responsible for payment of the electric bills 
until Final Acceptance at which time payment will be the responsibility of CFX. 
  

3.9.2 Inspection for Substantial Completion 
 

The CEI will make a semi-final inspection within 7 days after written notice from the 
Contractor of completion of the Project in its entirety.  If, at the semi-final inspection, 
it is determined that all pay item work has been installed and other conditions as 
defined in Section 1.3, the project will be deemed Substantially Complete.  Further, if 
all construction provided for and contemplated by the Contract is complete and 
acceptable to the CEI, such inspection shall constitute the final inspection as 
described below. 
 
If any Work is determined to be unsatisfactory by the CEI, in whole or in part, the 
CEI will give the Contractor the necessary instructions as to repair and/or 
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replacement of material and the prerequisites to final completion and acceptance.  
Upon satisfactory completion of repairs and/or replacements, the Contractor shall 
notify the CEI and request another inspection for Substantial Completion.  Such 
inspection will constitute the final inspection if the required material has been 
repaired and/or replaced and the Work is acceptable to the CEI. 
 
Prior to the inspection for Substantial Completion, the CEI may provide the 
Contractor with various deficiency lists.  These lists are intended to assist the 
Contractor in preparing for Substantial Completion and are not to be considered as 
punch lists. 

 
3.9.3 Final Inspection 

 
When, in the opinion of the Contractor, all Materials have been furnished, all Work 
has been performed and the construction contemplated by the Contract has been 
satisfactorily completed, the Contractor shall request that the CEI make the final 
inspection. 

 
3.9.4 Final Acceptance 

 
When the entire Work of the Project contemplated by the Contract has been 
completed acceptably, as determined by the CEI, the Contractor will be given a 
written notice of final acceptance.  

 
3.9.5 Recovery Rights Subsequent to Final Payment 

 
CFX reserves the right for a period of 60 months following Final Acceptance, if CFX 
or its agents discovers an error in the partial or final estimates, or discovers that the 
Contractor performed defective Work or used defective materials, after the final 
payment has been made, to claim and recover from the Contractor or Contractor’s 
surety, or both, by process of law, such sums as may be sufficient to correct the error 
or make good the defects in the Work and materials.  
 

3.10 Audit and Examination of Contract Records and Bid Records 
 

CFX reserves and is granted the right (at any time and from time to time, for any reason 
whatsoever) to review, audit, copy, examine and investigate in any manner, any Contract 
Records (as herein defined) or Bid Records (as herein defined) of the Contractor or any 
subcontractor.  By submitting a Bid, the Contractor or any first or second tier subcontractor 
submits to and agrees to comply with the provisions of this Article. In addition, the 
Contractor shall be entitled to enter into subcontracts with proper CFX approval provided 
that all subcontracts shall include the same or similar terms as are in this Contract with 
respect to subcontractors, providing CFX with equal or greater protections than herein. 
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If CFX requests access to (or review and copy of) any Contract Records or Bid Records and 
the Contractor refuses such access or review, the Contractor shall be in default under its 
Contract with CFX.  Such refusal shall, without any other or additional actions, constitute 
grounds for disqualification of the Contractor.  This provision shall not be limited in any 
manner by the existence of any Contractor claims or pending disputes resolution or 
arbitration relating to the Contract.  Disqualification or suspension of the Contractor for 
failure to comply with this section shall also preclude the Contractor from acting in the 
future as a subcontractor of another contractor doing work for CFX during the period of 
disqualification. 

 
Disqualification shall mean the Contractor is not eligible for and shall be precluded from 
continuing current Work or doing future work for CFX until reinstated by CFX. 

 
The Contractor shall preserve all Bid Records and Contract Records for the entire term of the 
Contract and for a period of three years after the later of: (i) final acceptance of the Project 
by CFX or (ii) until all claims (if any) regarding the Contract are resolved. 

 
Contract Records shall include but not be limited to, all information, letters, communications 
and data, whether in writing or stored on a computer, computer disks, microfilm, writings, 
working papers, drafts, computer printouts, field notes, charts or any other data compilations, 
books of account, photographs, videotapes and audiotapes, agreements, supporting 
documents, any other papers or preserved data related to the Contract or the Contractor’s 
performance of the Contract determined necessary by CFX for any purpose.  Bid Records 
shall include but not be limited to, all information and data, whether in writing or stored on a 
computer, writings, working papers, computer printouts, charts or other data compilations 
that contain or reflect information, data or calculations used by the Contractor in determining 
labor, unit price, or any other component of a bid submitted to CFX.  Bid Records shall also 
include but not be limited to, any material relating to the determination or application of 
equipment rates, home and field overhead rates, related time schedules, labor rates, 
efficiency or productivity factors, arithmetic extensions, quotations from subcontractors, 
truckers or material suppliers, profit contingencies and any manuals standard in the industry 
that may be used by the Contractor in determining its bid.  These manuals shall be included 
in the Bid Records by reference and shall show the name and date of the publication and the 
publisher.  

 
As a condition precedent to Contractor initially filing (and thereafter processing) any claim 
with CFX for additional compensation, damages, costs, time extensions or other matters in 
the nature of a Supplemental Agreement or which will have monetary consequences to CFX, 
Contractor shall (before and after filing a claim) fully comply with CFX’s request to audit or 
examine the Contractor’s Contract Records or Bid Records.  Non-compliance shall be the 
basis for and result in dispute resolution being abated or the claim being dismissed until 
compliance occurs.  Re-filing of the claim (and removal of disqualification) shall not occur 
unless the Contractor also reimburses CFX for costs and attorney’s fees incurred in 
connection with the audit request and disqualification. 



GS-51 
 

 
The purpose of this provision and requirement is to assure that CFX has full information 
with respect to any Contractor claims so as to expedite dispute resolution, processing and 
satisfying bona fide claims. 
 

3.11 Escrow of Bid Records 
 

Prior to the Contract becoming binding on CFX, the following procedure shall have been 
timely implemented to secure the Contractor’s Bid Records to the satisfaction of CFX: 
 
1. The Contractor, in the company of the CEI, shall rent a safe deposit box, at a bank in 

Orange, Seminole, Osceola, Lake or Brevard County, of adequate size to hold the 
original or a legible copy of the Bid Records used by the Contractor and all 
subcontractors to prepare its bid.  The Bid Records, enclosed in a separate sealed 
container or containers, shall be deposited in the box at that time. The container(s) 
shall be clearly marked “Bid Records” with the face of the container(s) showing the 
Contractor's name, address, date of submittal and Project number.   

 
2. Only the Contractor’s representative(s) shall sign the signature card required by the 

bank to allow subsequent access to the box. The Contractor shall request a maximum 
of two keys to the box which shall be given to the CEI. The CEI will tag the keys, in 
the presence of the Contractor, with the name of the Contractor, the Project number, 
the name and location of the bank and the box number.   

 
3. At the time the Bid Records are secured in the safe deposit box, the Contractor shall 

submit to the CEI an affidavit, signed under oath by the Contractor, listing each Bid 
Record submitted by author, date, nature and subject matter.  By executing this 
affidavit, the Contractor waives the right to use, directly or indirectly, any Bid 
Record, other than the Bid Records placed in escrow in the sealed container(s), in 
any dispute arising out of the Contract.  Failure by the Contractor to provide the 
affidavit will be sufficient cause for CFX to nullify the award of the Contract to the 
Contractor.  The Contractor’s Proposal Bond shall be forfeited, and the full amount 
of the bond shall be paid to CFX as stipulated for liquidated damages. 

 
4. The CEI will transport the keys to CFX’s office where the Director of Construction 

or his authorized representative will sign a receipt acknowledging acceptance of the 
keys on behalf of CFX. A copy of the receipt will be transmitted to the Contractor. 

 
The keys will be stored in a secure location in CFX’s office until such time as any of the 
following occurs: (i) the Contractor requests that the Bid Records be released to CFX in 
support of a claim by the Contractor for an adjustment in time or money under Article 2.4 of 
these General Specifications; (ii) the Contractor requests that the Bid Records be released to 
CFX as a result of the Contractor initiating arbitration against CFX; (iii) the Contractor 
requests that the Bid Records be released to CFX for any other reason; or (iv) the Contract 
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has been satisfactorily completed and the Project accepted by CFX, in writing, and the 
Contractor has executed a binding release of all claims and potential causes of action related 
to the Contract. Under any of these circumstances, the CEI will obtain the keys from CFX’s 
office and, in the company of the Contractor’s representative authorized by the bank 
signature card to access the safe deposit box, retrieve the Bid Records. The records will be 
transmitted by the CEI to the party requesting the release. 

 
If the records are being returned as a result of acceptance of the Project by CFX, the 
Contractor shall sign a receipt acknowledging that the sealed container(s) has/have been 
returned to the Contractor unopened. 

 
If the Bid Records are opened for any reason, CFX reserves the right to reveal the contents 
of the records to consultants, experts and legal counsel retained by CFX to assist with claims 
evaluation and arbitration preparation.  Confidentiality of the Bid Records will be protected 
by CFX insofar as such protection does not conflict with the requirements of the Florida 
Public Records Act and Florida Sunshine laws. 
All costs and fees associated with the rental and maintenance of the safe deposit box shall be 
paid by the Contractor. 
 

3.12 Prevailing Party Attorney’s Fees  
 

If any dispute regarding Contractor claims arising hereunder or relating to the Contract (and 
the Contractor’s Work hereunder) results in binding arbitration, the prevailing party in such 
arbitration shall be entitled to recover reasonable attorney’s fees and costs including costs 
and expenses of expert witnesses. 

 
In order for the Contractor to be the prevailing party, the Contractor must receive an adjusted 
judgment or adjusted award equal to at least eighty percent (80%) of its contested claims 
filed with CFX, failing which CFX will be deemed the prevailing party in such arbitration 
proceedings. 
 
For purposes of determining whether the judgment or award is eighty percent (80%) or more 
of the contested claims, “adjusted award” or “adjusted judgment” shall mean the amount 
designated in the award or final judgment as compensation to the Contractor for its claims 
(exclusive of interest, cost or expenses), less: (i) any amount awarded to CFX (exclusive of 
interest, costs or expenses) on claims asserted by CFX against the Contractor in connection 
with the Contract, and (ii) any amount offered in settlement prior to initiation of Contractor 
arbitration claims (exclusive of interest, cost or expenses). 

 
The term “contested claim” or “claims” shall mean the initial written claim(s) submitted to 
CFX by the Contractor (disputed by CFX) which have not otherwise been resolved prior to 
the initiation of binding arbitration.  Contractor claims or portions thereof which CFX agreed 
to pay or offered to pay, in writing, prior to initiation of arbitration shall not be deemed 
contested claims for purposes of this provision.  If the Contractor submits a modified, 
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amended or substituted claim after its original claim and such modified, amended or 
substituted claim(s) is for an amount greater than the prior claim(s), the higher amount shall 
be the claim(s) for purposes of determining whether the award is at least eighty percent 
(80%) of the Contractor’s claim(s). 

 
Attorney’s fees and costs awarded to the prevailing party shall mean reasonable fees and 
costs incurred in connection with and measured from the date a claim is initially submitted 
through and including the arbitration hearing, appeal and collection.  In the circumstance 
where an original claim is subsequently modified, amended or a substituted claim is filed 
therefore, fees and costs shall accrue from the date of the first written claim submitted, 
regardless of whether such original claim amount is ultimately used in determining if the 
judgment or award is at least eighty percent (80%) of the cumulative claims. 

 
The term “costs” shall include any and all costs incurred, including without limitation 
consultant fees, expert witness fees, court reporter costs, photocopy costs, telephone charges 
and travel expenses, whether or not such costs are provided by statute or contained in the 
State-Wide Guidelines. 

 
The purpose of this provision is to discourage frivolous or overstated claims and, as a result 
thereof, CFX and the Contractor agree that neither party shall avail itself of Section 768.79, 
Florida Statutes, or any other like statute or rule involving offers of settlement or offers of 
judgment, it being understood and agreed that the purpose of such statute or rule is being 
served by this provision. 

 
Should this provision be judged unenforceable or illegal, in whole or in substantial part, by 
a court of competent jurisdiction, this provision shall be void in its entirety and each party 
shall bear its own attorney’s fees and costs. 

 
END OF SECTION 3 
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SECTION 4 - CONTROL OF MATERIALS 
 
4.1 Acceptance Criteria 
 

4.1.1 General: Acceptance of materials is based on the following criteria. All requirements 
may not apply to all materials. Use only materials in the work that meet the 
requirements of these Specifications. The CEI may inspect and test any material, at 
points of production, distribution and use. 

 
4.1.2 Sampling and Testing: Use the CFX current sample identification and tracking 

system to provide related information and attach the information to each sample. 
  

Restore immediately any site from which material has been removed for sampling 
purposes to the pre-sampled condition with materials and construction methods used 
in the initial construction, at no additional cost to CFX.  

 
Ensure when a material is delivered to the location as described in the Contract 
Documents, there is enough material delivered to take samples, at no expense to 
CFX.  

 
4.1.2.1 Pretest by Manufacturers: Submit certified manufacturer’s test results to the 
CEI for qualification and use on CFX projects. Testing will be as specified in the 
Contract Documents. CFX may require that manufacturers submit samples of 
materials for independent verification purposes.  

 
4.1.2.2 Point of Production Test: Test the material during production as specified in 
the Contract Documents.  

 
4.1.2.3 Point of Distribution Test: Test the material at distribution facilities as 
specified in the Contract Documents.  

 
  4.1.2.4 Point of Use Test: Test the material immediately following placement as 

specified in the Specifications. After delivery to the project, CFX may require the 
retesting of materials that have been tested and accepted at the source of supply, or 
may require the testing of materials that are to be accepted by Producer Certification. 
CFX may reject all materials that, when retested, do not meet the requirements of 
these Specifications.  
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4.1.3  Certification: 
 

4.1.3.1 Approved Products List: An Approved Products List (APL) is published and 
maintained by the FDOT and may be referenced in the Plans and Specifications.  The 
items on the list have basic approval and are generally acceptable to CFX. However, 
the Contractor is advised that products on the APL are still subject to final approval 
and acceptance by CFX. The Contractor shall make no claim for additional 
compensation or extension of Contract time to replace an item on the APL that is 
rejected by CFX subsequent to execution of the Contract. 

 
 4.1.3.2 Contractor Installation Certification: Provide installation certifications as 
required by the Contract Documents. 

 
4.1.4 Warranty and Guaranty: CFX may require the Contractor to warrant and guaranty 

that certain Materials used in the construction of the Project meet all specification 
requirements for a specified time period. Warranty and guaranty requirements are 
specified in the appropriate Specifications sections governing the Materials. 

 
4.2 Designation of a Specific Product as a Criterion (“Or Equal” Clause) 
 

Reference in the Plans or Specifications to any proprietary article, device, product, material 
or fixture or any form or type of construction, by name, make or catalog number, with or 
without the words “or equal”, shall be interpreted as establishing a standard of quality and 
shall not be construed as limiting competition.  The Contractor may use any article, device, 
product, material or fixture or any form or type of construction, which in the sole opinion of 
CFX (expressed in writing) is equal, for the purpose intended, to that named and compatible 
with existing equipment. 

 
4.3 Source of Supply and Quality Requirements 
 

4.3.1 Only Approved Materials to be Used: Only Materials conforming to the requirements 
of the Specifications, holding a current approval for manufacturing and/or fabrication 
by the FDOT and approved by CFX shall be used in the Work.  Any Materials 
proposed for use by the Contractor may be inspected or tested by CFX at any time 
during preparation or use.  No material shall be used in the Work that becomes unfit 
after approval.  Materials containing asbestos will not be allowed. 

 
4.3.2 Notification of Placing Order: The Contractor shall notify the CEI at least 15 days 

prior to ordering Materials to allow CFX time for sampling and testing. 
 

 4.3.2.1 Notification of Quality Assurance Inspection Arrangements for Fabrication of 
Critical Items: To facilitate quality assurance inspection of critical items, the 
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Contractor shall submit a fabrication schedule for all items requiring commercial 
inspection. The fabrication schedule shall be submitted to the CEI before or at the 
pre-construction conference. Fabrication of critical items include, but is not limited 
to, steel bridge components, overhead cantilevered sign supports with cantilevered 
arms exceeding 45 feet, movable bridge components or any other item identified as a 
critical item in the Plans or Specifications.  

 
4.3.3 Approval of Source of Supply: The source of supply for material proposed for use 

shall be submitted by the Contractor to the CEI for approval.  Delivery of material 
shall not begin until approval of the CEI is received.  

 
Representative preliminary samples of the character and quantity prescribed shall be 
submitted by the Contractor for examination and testing.  If, after trial, the source of 
supply does not furnish a uniform product or if the product from any source proves 
unacceptable at any time, the Contractor shall furnish material from other approved 
sources. 

 
The production of mineral aggregates shall be under a Producer Quality Control 
Program approved by the FDOT.  Proof of such approval shall be submitted to the 
CEI.  The program shall be in accordance with FDOT requirements and procedures 
for obtaining and maintaining FDOT approval of developed and operational mineral 
aggregate sources (mines and redistribution terminals) and the FDOT Mineral 
Aggregate Manual.  Individual certification shall be furnished with each haul unit 
load of Materials shipped attesting that those specific Materials were produced under 
an FDOT-approved Producer Quality Control Program.  Any haul unit load of 
mineral aggregates received by the Contractor without an individual certification 
being made available to the CEI will be considered defective. 
 

4.4 Inspection and Tests at Source of Supply 
 

4.4.1 General: If the volume, progress of Work and other considerations warrant, CFX 
may elect to inspect Materials at the source of supply.  However, CFX assumes no 
obligation to inspect Materials at the source of supply.  The responsibility for 
assuring that Materials are satisfactory rests entirely with the Contractor.  

 
4.4.2 Cooperation by Contractor: The Contractor shall ensure that CFX has free entry and 

access at all times to the areas of the plant engaged in the manufacture or production 
of the Materials ordered.  Contractor shall bear all costs incurred to provide all 
reasonable facilities to assist in determining whether the material furnished complies 
with the requirements of the Specifications. 

 
4.4.3 Retest of Materials: CFX may retest or may require retesting of any Materials which 

have been tested and accepted at the source of supply after the same have been 
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delivered to the job site.  All Materials, which, when retested, do not comply with the 
requirements of the Specifications, will be rejected; in which case the cost of such 
retesting shall be at the expense of the Contractor. 

 
4.5 Storage of Materials and Samples 
 

 4.5.1 Method of Storage: Store materials in such a manner as to preserve their quality and 
fitness for the work, to facilitate prompt inspection, and to minimize noise impacts 
on sensitive receivers. More detailed specifications concerning the storage of specific 
materials are prescribed under the applicable Specifications. CFX may reject 
improperly stored materials.  

 
 4.5.2 Use of Right-of-Way for Storage: If the CEI allows, the Contractor may use a portion 

of the right-of-way for storage purposes and for placing the Contractor’s plant and 
equipment. Use only the portion of the right-of-way that is outside the clear zone, 
which is the portion not required for public vehicular or pedestrian travel. When 
used, restore the right-of-way to pre-construction condition at no additional cost to 
CFX or as specified in the Contract Documents. Provide any additional space 
required at no expense to CFX.  

 
 4.5.3 Responsibility for Stored Materials: Accept responsibility for the protection of stored 

materials. CFX is not liable for any loss of materials, by theft or otherwise, or for any 
damage to the stored materials.  

 
 4.5.4 Storage Facilities for Samples: Provide facilities for storage of samples as described in 

the Contract Documents and warranted by the test methods and Specifications.  
 
4.6 Defective Materials 
 

Materials not meeting the requirements of these Specifications will be considered 
defective. The CEI will reject all such materials, whether in place or not. Remove all 
rejected material immediately from the site of the work and from storage areas, at no 
expense to CFX.  
 
 Do not use material that has been rejected and the defects corrected, until the CEI 
has approved the material’s use. Upon failure to comply promptly with any order of 
the CEI made under the provisions of this Article, the CEI will remove and replace 
defective material and deduct the cost of removal and replacement from any moneys 
due or to become due the Contractor.  
 
As an exception to the above, the Contractor may submit, upon approval of the CEI, 
an engineering and/or laboratory analysis to evaluate the effect of defective in place 
materials. A Specialty Engineer, who is an independent consultant or the 
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Contractor’s Engineer of Record as stated within each individual Section, shall 
perform any such analysis. The CEI will determine the final disposition of the 
material after review of the information submitted by the Contractor. No additional 
monetary compensation or time extension will be granted for the impact of any such 
analysis or review.  

 
 

END OF SECTION 4 
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SECTION 5 - LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC 
 
5.1 Laws to be Observed 
 

5.1.1 General: The Contractor shall comply with all Federal, State, county and city laws, 
by-laws, ordinances and regulations which control the action or operation of those 
engaged or employed in the Work or which affect Materials used. CFX will acquire 
environmental permits required by federal, State, County, and local regulatory 
agencies for all final improvements. CFX will not provide permits for construction 
means and methods (burning, dewatering, etc.). The Contractor shall be responsible 
for these. 

 
The Contractor shall indemnify and hold harmless CFX and all its officers, agents, 
consultants and employees, in the amount of the Contract, against any claims or 
liability arising from or based on the violation of any such laws, by-laws, ordinances, 
regulations, orders or degrees by the Contractor or its subcontractors and suppliers. 

 
5.1.2 Plant Quarantine Regulations: The Contractor shall contact the local or other 

available representatives of the U.S. Department of Agriculture Animal and Plant 
Health Inspection Service and the Florida Department of Agriculture and Consumer 
Services to ascertain any current restrictions regarding plant pests which may be 
imposed by those agencies.  Contractor shall remain current with regard to the latest 
quarantine boundary lines during the construction period. Any restrictions imposed 
by authorized agencies may affect Contractor’s operations involving items such as 
clearing and grubbing, earthwork, grassing and mulching, sodding, landscaping and 
other items that may involve the movement of Materials containing plant pests across 
quarantine lines.  Any infringement, damages, remedial activities and/or costs thereof 
associated with imposed agency restrictions will be borne by the Contractor. 

 
5.1.3 Introduction or Release of Prohibited Aquatic Plants, Plant Pests or Noxious Weeds: 

The Contractor shall not introduce or release prohibited aquatic plants, plant pests or 
noxious weeds into the Project limits for any reason.  The Contractor shall 
immediately notify the CEI upon discovery of any prohibited aquatic plants, plant 
pests or noxious weeds within the Project limits.  The Contractor shall not move 
prohibited aquatic plants, plant pests or noxious weeds and their reproductive parts 
without a permit from the respective State and/or Federal agency.  Prohibited aquatic 
plants, plant pests and noxious weeds are defined in Rule 16C-52 and Rule 5B-57, 
Florida Administrative Code. Furnish the CEI, prior to incorporation into the project, 
with a certification from the Florida Department of Agriculture and Consumer 
Services, Division of Plant Industry, stating that the sod, hay, straw, and mulch 
materials are free of noxious weeds, including Tropical Soda Apple. 
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5.1.4 Compliance with Federal Endangered Species Act: Prior to establishing any off-

project activity in conjunction with the Project (e.g., borrow pits, concrete or asphalt 
plant sites, material or Equipment storage sites), the Contractor shall certify to CFX 
that the Contractor has made, through the use of a qualified environmental scientist, 
such investigations as may be necessary to comply with the Federal Endangered 
Species Act.  The Contractor shall immediately notify CFX if the Contractor’s 
investigation reveals the need for a biological assessment to determine what 
measures, if any, are necessary to mitigate the impact on endangered species. The 
cost for any required biological assessment or subsequent measures required to 
mitigate the impact on endangered species shall be solely at the Contractor’s 
expense. 

 
No Work shall be performed on site preparation for any off-project activity until 
CFX receives the Contractor’s certification. 

 
5.1.5 Occupational Safety and Health Requirements: The Contractor shall take precautions 

necessary for the protection of life, health and general occupational welfare of all 
persons (including employees of both the Contractor, CFX and all of its officers, 
agents and consultants) until the Work has been completed and accepted by CFX.  

 
The Contractor  and all Subcontractors shall not  allow any person employed in 
performance of the Work to work in surroundings or under working conditions which 
are unsanitary, hazardous or dangerous to health or safety, as determined under the 
safety and health standards, set forth in Title 29, Code of Federal Regulations, Part 
1518 published in the Federal Register on April 17, 1971, as promulgated by the 
United States Secretary of Labor, in accordance with Section 107 of the Contract 
Work Hours and Safety Standards Act, (83 Stat. 96) including any subsequent 
revisions and updates. 

 
5.1.6 Discovery of Unmarked Human Burial Site: The Contractor shall notify the CEI 

within two hours of the Contractor’s or subcontractor’s discovery of an unmarked 
human burial site.  All Contractor or subcontractor activity that may disturb the site 
shall cease immediately upon discovery of the site.  The Contractor shall not resume 
activity at the burial site until written authorization is received from the CEI. 

 
5.1.7 Insecticides and Herbicides: Contractor shall contact the Local County Extension 

Office for a list of approved Insecticides or Herbicides. Contractor shall: adhere to all 
labeling instructions; exercise extreme caution to prevent damage to vegetation 
adjacent to the treated area; and replace any damage as the result of these Materials 
being applied outside the designated treatment area at no expense to CFX. 
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5.2 Permits and Licenses 
 

5.2.1 General: Except as specifically provided for elsewhere in the Specifications, the 
Contractor shall secure all permits and licenses and give all notices necessary and 
incidental to the due and lawful prosecution of the Work.  The Contractor shall pay 
all charges and fees for any required licenses and permits.  

 
5.2.2 Whenever the Work under or incidental to the Project requires structures and/or 

dredge/fill/construction activities within the Project limits in waters of the State, 
CFX will obtain the necessary permits.  Any modifications or revisions to an original 
permit will also be obtained by CFX provided that it is shown that such 
modifications or revisions are required to complete the construction operations 
specifically called for in the Plans or Specifications and within the right-of-way 
limits. 

 
The Contractor shall be responsible to obtain any permits that may be required for 
Work performed by the Contractor outside the right-of-way or easements for the 
Project. 

 
In performing the Work, when under the jurisdiction of any environmental regulatory 
agency, the Contractor shall comply with all regulations issued by such agencies and 
with all general, special and particular conditions relating to construction activities of 
any kind and all permits issued to CFX as though such conditions were issued to the 
Contractor. The Contractor will be responsible for posting any permit placards in a 
protected location at the worksite. 

 
In case of any discrepancy between any permit condition and a requirement of the 
Plans or Specifications, the permit condition shall prevail. 

 
If the permit conditions require Work or the furnishing of Materials not specifically 
provided for in the basis of payment clause for a pay item, such Work or furnishing 
of Materials will be considered unforeseeable Work by CFX and the Contractor will 
be compensated in accordance with Article 2.5 of these General Specifications.  
Special sequencing or scheduling of operations that may be required by permit 
conditions will not be considered unforeseeable Work by CFX and no additional 
compensation will be made to the Contractor. 

 
5.3 Patented Devices, Materials and Processes 
 

Payments to the Contractor are understood to include all royalties and costs arising from 
patents, trademarks and copyrights in any way involved with the Work.  Whenever the 
Contractor is required or desires to use any design, device, material or process covered by 
letters of patent, trademark, trade secret or copyright, CFX’s and the Contractor’s right for 
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such use shall be provided by suitable legal agreement with the patentee or owner of the 
copyright. A copy of such agreement shall be submitted to CFX; however, whether or not 
such agreement is made or filed, the Contractor and its surety, in all cases, shall indemnify 
and hold harmless CFX and all of its officers, agents, consultants and employees, from any 
and all claims for infringement by reason of the use of any such patented design, device, 
material or process, on the Work and shall indemnify CFX and all of its officers, agents, 
consultants and employees for any costs, expenses and damages which CFX may be 
obligated to pay by reason of any such infringement, at any time during the Work and for a 
period of three years after completion and acceptance of the Project by CFX. 

 
5.4 Right-of-Way Furnished by CFX 
 

Except as may be otherwise stipulated in the Specifications or as may be shown on the Plans, 
all right-of-way necessary for completion of the Project will be furnished by CFX without 
cost to the Contractor. If borrow material areas furnished by CFX contain limerock, such 
material shall not be removed from the pit without specific written approval from CFX. 

 
5.5 Sanitary Provisions 
 

The Contractor shall provide and maintain in a neat and sanitary condition such 
accommodations for the use of Contractor’s employees as are necessary to comply with the 
requirements and regulations of the State and local boards of health. The Contractor shall not 
create any public nuisance.  

 
5.6 Control of the Contractor’s Equipment 
 

5.6.1 Traffic Interference: Contractor shall not permit Equipment to unreasonably interfere 
with traffic while the Equipment is on or traversing a road or street. 

 
5.6.2 Overloaded Equipment: Any hauling unit or Equipment loaded in excess of the 

maximum weights set out in the Florida Uniform Traffic Control Law (or lower 
weights that may be legally established for any section of road or bridge by the 
FDOT or local authorities) shall not be operated on any road or street except as 
provided in subarticle 5.6.3 below for crossings or as provided by a special permit 
issued by the governmental unit having jurisdiction over a particular road or bridge. 
This restriction applies to all roads and bridges inside and outside the Project limits 
as long as these roads and bridges are open for public use. Roads and bridges, which 
are to be demolished, may be overloaded after they are permanently closed to the 
public.  All liability for loss or damages resulting from Equipment operated on a 
structure permanently closed to the public shall be the responsibility of the 
Contractor. 
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5.6.3 Crossings: Where it is necessary to cross an existing road, including specifically the 

existing travel lanes of a divided highway within the limits of the Project, the 
Contractor shall obtain the necessary permits from the governmental unit having 
jurisdiction.  The Contractor shall comply with all permit conditions at no additional 
cost to CFX.  The Contractor will be required to provide flagging and watchman 
service or approved signal devices, for the protection of traffic at all such crossings, 
in accordance with an approved written plan for that activity. 

 
5.6.4 Protection from Damage by Tractor-Type Equipment: Positive measures shall be 

taken by the Contractor to assure that tractor-type Equipment does not cause damage 
to roads.  If any such damage occurs, the Contractor shall immediately repair the 
damage to the satisfaction of the governmental unit having jurisdiction over the road 
and at no cost to CFX. 

 
5.6.5 Contractor’s Equipment on Bridge Structures: The Contractor, through its Specialty 

Engineer, shall analyze the effect of imposed loads on bridge structures, within the 
limits of the Project, resulting from the following operations: 

 
1) Overloaded Equipment as defined in subarticle 5.6.2 above: 

a) Operating on or crossing over completed bridge structures. 
b) Operating on or crossing over partially completed bridge structures. 

 
2) Equipment within legal load limits: 

a) Operating on or crossing over partially completed bridge structures. 
 

3) Construction cranes: 
a) Operating on completed bridge structures. 
b) Operating on partially completed bridge structures. 

 
Any pipe culvert or box culvert qualifying as a bridge, as defined under subarticle 
1.3.3 of these General Specifications is excluded from the above requirements. 

 
A completed bridge structure is a structure in which all elemental components 
comprising the load carrying assembly have been completed, assembled and 
connected in their final position.  The components to be considered shall also include 
any related mediums transferring load to any bridge structure. 

 
The Contractor shall determine the effect the Equipment loads have on the bridge 
structure and the procedures by which the loaded Equipment can be used without 
exceeding the load capacity for which the structure was designed. 
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The Contractor shall submit to the CEI for approval eight (8) copies of design 
calculations, layout drawings and erection drawings showing how the Contractor’s 
Equipment will be used so that the bridge structure will not be overstressed.  One (1) 
of the eight (8) copies of the drawings and the cover sheet of one (1) of the eight (8) 
copies of the calculations shall be signed and sealed by the Contractor’s Specialty 
Engineer as the CFX record set. 

 
5.6.6 Posting of the Legal Gross Vehicular Weight: The maximum legal gross weight, as 

set out in the Florida Uniform Traffic Code, shall be displayed in a permanent 
manner on each side of any dump truck or any dump type tractor-trailer unit hauling 
embankment material, construction aggregates, road base material or hot bituminous 
mixture to the Project over any public road.  The weight shall be displayed in a 
location clearly visible to the scale operator, in numbers that contrast in color with 
the background and are readily visible and readable from a distance of 50 feet. 

 
5.7 Structures Over Navigable Waters 
 

5.7.1 Compliance with Jurisdictional Regulations: Where structures are erected in, 
adjacent to or over navigable waters, the Contractor shall observe all regulations and 
instructions of jurisdictions having control over such waters.  The Contractor shall 
not obstruct navigation channels without permission from the proper authority and 
shall provide and maintain navigation lights and signals in accordance with 
jurisdictional requirements. 

 
5.8 Use of Explosives 
 

The use of explosives will not be allowed. 
 
5.9 Preservation of Property 
 

5.9.1 General: The Contractor shall preserve from damage all property along the line of 
Work or which is in the vicinity of or is any way affected by the Work, the removal 
or destruction of which is not called for by the Plans.  This requirement shall apply to 
public and private property, public and private utilities (except as modified by 
subarticle 5.9.6 below), trees, shrubs, crops, signs, monuments, fences, guardrail, 
pipe, underground structures, public highways (except natural wear and tear of 
highway resulting from legitimate use thereof by the Contractor) and the like.  
Property damaged due to the activities of the Contractor shall be immediately 
restored, at Contractor’s expense, to a condition similar or equal to that existing 
before such damage or injury was done by the Contractor. 
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The Contractor shall protect existing bridges from damage caused by Contractor’s 
operations during the entire construction period.  The Contractor will not be required 
to provide routine repairs or maintenance for such structures but will be required, at 
Contractor’s expense, to make immediate repairs of any damage caused by the 
Contractor’s operations. 

 
The Contractor shall protect all geodetic monuments, horizontal or vertical, located 
within the limits of construction. 

 
5.9.2 Failure to Restore Damaged Property: If the Contractor fails to restore such property, 

bridge or road CFX may, at its sole option and with 48 hours notice to the 
Contractor, proceed to repair, rebuild or otherwise restore the damaged property, 
bridge or road at Contractor's cost or expense.  The cost of such repairs will be 
deducted by CFX from any monies due or which may become due the Contractor. 

 
5.9.3 Contractor’s Use of Streets and Roads 

 
5.9.3.1 On Systems Other than the CFX System: Where the Contractor hauls material 
or Equipment to the Project over roads and bridges on the state park road system, 
state highway system, county road system or city street system and such hauling 
causes damage, the Contractor, at Contractor’s cost and expense, shall immediately 
repair such roads or bridges to as good a condition as existed before the hauling 
began. 

 
5.9.3.2 On the CFX System: The Contractor shall also be responsible for repairing 
damage caused by hauling Materials to the Project along roads and bridges outside 
the limits of the Project which are on the CFX system (roads  
under the jurisdiction of CFX) or are specifically designated in the Plans as haul 
roads from CFX furnished Materials pits. 
 
5.9.3.3 Within the Limits of the Project: The Contractor shall not operate Equipment 
or hauling units of such weight as to cause damage to previously constructed 
elements of the Project including but not necessarily limited to, bridges, drainage 
structures, base course and pavement.  Equipment or hauling units loaded in excess 
of the maximum weights set out in subarticle 5.6.2 above shall not be operated on 
existing pavements that are to remain in place (including pavement being 
resurfaced), cement-treated subgrades and bases, concrete pavement, any course of 
asphalt pavement and bridges.  Exceptions to these weight restrictions may be 
allowed for movement of necessary Equipment to and from its work site, for hauling 
of offsite fabricated components to be incorporated into the Project and for crossings 
as detailed in subarticle 5.6.3 above. 

   



 
 GS-66 
 

 
 
  5.9.3.4 Cleaning and Maintenance of Streets and Roads: Whenever the Contractor 

utilizes any streets or roads, whether on the CFX system or otherwise, for cyclical 
material hauling operations, for example embankment, excavation, etc., the condition 
of all affected streets or roads will be assessed by the Contractor through an initial 
video survey with the CEI prior to hauling operations.  Throughout the hauling 
operations or when changes to haul routes occur, the Contractor shall provide 
updated video surveys performed every two weeks to monitor the current street, road 
and/or facility conditions.  The video survey will be submitted in duplicate to the 
CEI and narrated to identify the respective street, road or facility, with detail of 
specific features, condition, etc.  Any deterioration, whatsoever, to the condition of 
the streets or roads from this initial video survey and subsequent two-week updates 
will be viewed as being a result of the Contractor’s operations and shall be repaired 
to equal or better condition, at the Contractor's expense, within two weeks after 
notification by the CEI.  The Contractor will be responsible to prevent, clean and 
replace areas of the travel ways and appurtenances (including but not limited to 
bridge decks, drainage, roadway surface, striping) utilized by the Contractor where 
tracking and/or spillage of materials have occurred.  Cleaning and preventive 
measures that will not deteriorate the existing facility conditions will be utilized and 
may include pressure washing, sanding etc. 

 
5.9.4 Traffic Signs, Signal Equipment, Highway Lighting, and Guardrail: Contractor shall 

protect all existing roadside signs, signal equipment, highway lighting and guardrail, 
for which permanent removal is not indicated, against damage or displacement. 
Whenever such signs, signal equipment, highway lighting or guardrail lie within the 
limits of construction, or wherever so directed by the CEI due to urgency of 
construction operations, take up and properly store the existing roadside signs, signal 
equipment, highway lighting and guardrail and subsequently reset them at their 
original locations or, in the case of widened pavement or roadbed, at locations 
designated by the CEI. 

 
If CFX determines that damage to such existing or permanent installations of traffic 
signs, signal equipment, highway lighting or guardrail is caused by a third party(ies), 
and is not otherwise due to any fault or activities of the Contractor, CFX will, except 
for any damage resulting from vandalism, compensate the Contractor for the costs 
associated with the repairs. Contractor shall repair damage caused by vandalism at no 
expense to CFX.  
 

5.9.5 Operations Within Railroad Right of Way   
 

5.9.5.1 Notification to the Railroad Company: The Contractor shall notify the CEI 
and the railroad company’s division engineer or superintendent a minimum of 72 
hours in advance of beginning any operations within the limits of the railroad right of 
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way, any operations requiring movement of employees, trucks or other Equipment 
across the tracks of the railroad company at other than established public crossings, 
and any other Work which may affect railroad operations or property. 

 
5.9.5.2 Contractor’s Responsibilities: The Contractor shall comply with the 
requirements that the railroad company’s division engineer or superintendent 
considers necessary to safeguard the railroad’s property and operations.  Any 
damage, delay or injury and any suits, actions or claims made because of damages or 
injuries resulting from the Contractor’s operations within or adjacent to railroad right 
of way shall be the Contractor’s responsibility. 

 
5.9.5.3 Watchman or Flagging Services: When protective services are necessary 
during certain periods of the Project to provide safety for railroad operations, the 
railroad company will provide such services (watchman or flagging) and CFX will 
reimburse the railroad company for the cost thereof.  The Contractor shall schedule 
Work that affects railroad operations to minimize the need for protective services by 
the railroad company. 

 
5.9.6 Utilities 

 
5.9.6.1 Arrangements for Protection or Adjustment: Work shall not commence at 
points where the Contractor’s operations adjacent to utility facilities may result in 
expense, loss or disruption of service to the public or owners of the utilities until the 
Contractor has made all arrangements necessary for the protection of the utilities.  
The Contractor shall be solely and directly responsible to the owners and operators 
of such utilities for any damage, injury, expense, loss, inconvenience, or delay 
caused by the Contractor’s operations. 

 
CFX will make the necessary arrangements with the utilities owners for removal or 
adjustment of utilities where such removal or adjustment is determined by CFX to be 
essential to the performance of the Work.  Relocations or adjustments requested by 
the Contractor based on the Contractor’s proposed use of a particular method of 
construction or type of Equipment will not be considered as being essential to the 
Work if other commonly used methods and Equipment could be used without the 
necessity of relocating or adjusting the utility. CFX will determine the responsibility 
for any such required adjustments of utilities.  Relocations or adjustments requested 
because of delivery to the Project of Materials furnished by the Contractor shall be 
the responsibility and expense of the Contractor. 

 
Circumstance under which CFX will consider utility relocations or adjustments 
essential include, but are not necessarily limited to, the following: 

 
1) Utilities lying within the vertical and horizontal construction limits 
plus the reasonably required working room necessary for operation of 
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Equipment normally used for the particular type of construction except as 
provide in subparagraph 4 below.  In the case of overhead electrical 
conductors which carry more than 400 volts, a minimum of 10 feet clearance 
between the conductor and the nearest possible approach of any part of the 
Equipment will be required, except where the utility owner effects safeguards 
approved by the Florida Department of Labor and Employment Security. 

 
2) Utilities lying within the horizontal limits of the Project and within 12 
inches below the ground surface or the excavation surface on which the 
construction Equipment is to be operated or within 12 inches below the 
bottom of any stabilizing course called for on the Plans. 

 
3) Utilities lying within the normal limits of excavation for underground 
drainage facilities or other structures (except as provided in subparagraph 4 
below).  Such normal limits shall extend to side slopes along the angle of 
repose as established by sound engineering practice, unless the Plans or 
Specifications require the sides of the excavation to be supported by sheeting 
or the Contractor elects to sheet such excavation for the Contractor’s 
convenience. 

 
4) Where utilities cross pipe trenches transversely within the excavation 
area but not within positions from which relocation or removal is necessary, 
the utility owner will be responsible for providing and effecting all 
reasonable measures for their support and protection during construction 
operations.  The Contractor shall cooperate with the utility owner in the 
owner’s effecting such support and protective measures.  The Contractor 
shall be responsible for any damage to the utility that is caused by neglect or 
failure on the Contractor’s part to cooperate and to use proper precaution in 
performing the Work. 

 
In the event that a temporary relocation of a utility or a particular sequence of timing 
in the relocation of a utility is necessary, such relocation shall be done only as 
directed by CFX.  CFX will not be responsible for utility adjustments or temporary 
relocation work or for the conditions resulting therefrom, where such adjustments 
are: not necessitated by the construction of the Project; or done solely for the benefit 
or convenience of the utility owner or its contractor (or the Contractor where 
Contractor’s construction procedures are considered by CFX to be other than 
normal); or not shown on the approved Plans for the utilities relocation or the 
construction. 

 
5.9.6.2 Cooperation with Utility Owners: The Contractor shall cooperate with the 
utility owners in the removal and/or rearrangement of utilities.  If utility service is 
interrupted due to construction operations, the Contractor shall immediately notify 
the owner of the utility and the CEI and cooperate in the prompt restoration of 
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service.  If water service is interrupted, the Contractor’s repair work shall be 
continuous until the service is restored.  No Work shall be undertaken around fire 
hydrants until the local fire authority has approved provisions for continued service. 

 
5.9.6.3 Utility Adjustments: Utility adjustments and reconstruction Work may be 
underway during the Work.  The Contractor shall effectively cooperate, coordinate, 
and schedule utility adjustments with utility construction crews in maintaining utility 
service.  The Contractor shall use caution when working adjacent to utilities that 
have been relocated.  The Contractor shall repair, at Contractor’s expense, damages 
to relocated utilities resulting from Contractor’s operations. 

 
5.9.6.4 Weekly Meetings: Contractor shall conduct weekly meetings on the job site 
with all the affected utility companies and the CEI in attendance to coordinate 
Project construction and utility relocation, and shall submit a list of all attendees one 
week in advance to the CEI for approval. 

 
Provide the approved Work Progress Schedule and Work Plan for the project to 
document the schedule and plan for road construction and utility adjustments. 
When utility relocations no longer affect construction activities, the Contractor may 
discontinue the meetings with the CEI’s approval. 

 
5.10 Responsibility for Damages, Claims, etc. 
 

5.10.1 Contractor to Provide Defense Against Claims and Suits: To the fullest extent 
permitted by law, the Contractor shall indemnify and hold harmless CFX (its 
officers, agents and employees) from and against claims, damages, losses and 
expenses (including but not limited to attorneys’ fees), arising out of or resulting 
from performance of the Work, provided that such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction 
of tangible property (other than the Work itself) including loss of use resulting 
therefrom.  However, the indemnification herein provided is only to the extent 
caused in whole or in part by any act, omission or default of the Contractor, 
subcontractor, sub-subcontractor, materialman, agents of any tier, anyone directly or 
indirectly employed by them or anyone for whose acts they may be liable, regardless 
of whether or not such claim, damage, loss, or expense is caused in part by a party 
indemnified hereunder.  Such obligation shall not be construed to negate, abridge, or 
reduce other rights or obligations of indemnity that would otherwise exist as to a 
party or person described herein. The monetary limit on the indemnification provided 
herein to CFX or its officers, agents and employees shall be the total amount of the 
Agreement in aggregate or the insurance policy amount as required in article 5.11 
herein, whichever is greater. The total amount of the Agreement in aggregate will be 
determined by the date the notice of claim was received by CFX. 

 
In claims against any person or entity indemnified under this subarticle by an 
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employee of the Contractor, a subcontractor, anyone directly or indirectly employed 
by them or anyone for whose acts they may be liable, the indemnification obligation 
under this subarticle shall not be limited by a limitation on amount or type of 
damages, compensation or benefits payable by or for the Contractor or a 
subcontractor under workers’ or workmen’s compensation acts, disability benefit 
acts or other employee benefit acts. 

 
The obligations of the Contractor under this subarticle shall not extend to the liability 
of the Engineer of Record, the Engineer of Record’s consultants and agents and 
employees of any of them arising out of (1) the preparation or approval of maps, 
drawings, opinions, reports, surveys, designs or specification, or (2) the giving of or 
the failure to give direction or instructions by the Engineer of Record, the Engineer 
of Record’s consultants and agents and employees of any of them provided such 
giving or failure to give is the primary cause of the injury or damage. 

 
The Contractor’s obligation to indemnify and pay for the defense or, at CFX’s 
option, to participate and associate with CFX in the defense and trial of any damage 
claim or suit and any related settlement negotiations, shall arise within seven (7) days 
of receipt by the Contractor of the CFX notice of claim for indemnification to the 
Contractor.  The notice of claim for indemnification will be served by certified mail. 
 The Contractor’s obligation to indemnify within seven (7) days of receipt of such 
notice will not be excused because of the Contractor’s inability to evaluate liability 
or because the Contractor evaluates liability and determines the Contractor is not 
liable or determines CFX is solely negligent.  The Contractor will pay all costs and 
fees related to this obligation and its enforcement by CFX. 

This Contract shall not create in the public or any member thereof, a third party 
beneficiary hereunder or to authorize anyone not a party to this Contract to maintain 
a suit for personal injuries or property damage pursuant to the terms or provisions of 
the Contract. 

 
5.10.2 Guaranty of Payment for Claims: The Contractor guarantees the payment of all just 

claims for Materials, Equipment, supplies, tools or labor and other just claims against 
the Contractor or any subcontractor in connection with the Contract.  Final 
acceptance and payment by CFX will not release the Contractor’s bond until all such 
claims are paid or released. 

 
 
 
5.11 Insurance 
 

Anything contained herein to the contrary notwithstanding, during the term of the Contract 
and for such additional time as may be further required, the Contractor shall provide, pay for 
and maintain in full force and effect insurance outlined in subarticles 5.11.1 through 5.11.9 
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below for coverage at not less than the prescribed minimum limits of liability, covering the 
Contractor’s activities and those of any and all subcontractors (including officers, directors, 
employees or agents of each and their successors).  All insurance shall be provided through 
companies authorized to do business in the State of Florida and considered acceptable by 
CFX. 

 
Upon execution of the Contract, the Contractor shall furnish to CFX, Certificates of 
Insurance bearing an original manual signature of the authorized representative of the 
insurance company.  No Work shall commence under the Contract unless and until the 
required Certificates of Insurance described herein are in effect and have been approved by 
CFX.  The Certificate of Insurance shall be issued to CFX and shall reference the complete 
and correct Project number, as well as the full and complete name of each insurance 
company, including city and state of domicile, as listed by A.M. Best Company.  All 
insurance must be underwritten by insurers that are qualified to transact business in the State 
of Florida and that have been in business and have a record of successful and continuous 
operations for at least five (5) years.  Each shall carry a rating of "A-" (excellent) and a 
financial rating of Class XII, or as approved by CFX, as defined by A.M. Best and 
Company's Key Rating Guide. Such Certificates shall provide that in the event of 
cancellation, non-renewal or material reduction in coverage (including any material 
reduction of limits of Liability), the insurer will provide thirty (30) days prior notice of such 
cancellation, non-renewal or material reduction by certified mail to CFX.  In addition, 
certified true copies of all policies shall be provided to CFX upon specific written request.  
Renewal Certificates of Insurance for all policies shall be submitted by the Contractor so that 
they are received by CFX no later than thirty (30) calendar days prior to the expiration of 
existing insurance coverage. Failure by the Contractor to meet this required timeframe will 
result in suspension of partial payments on monthly estimates until the certificates are 
received and accepted by CFX. 

 
All insurance coverage required of the Contractor shall be primary and noncontributory over 
any insurance or self-insurance program carried by CFX.   
 
Excluding Professional and Pollution liability insurance, no liability insurance required 
herein shall be written under a “claims made” form. 

 
Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may 
acquire from Contractor by virtue of the payment of any loss. Contractor agrees to obtain 
any endorsement that may be necessary to affect this waiver of subrogation.  
 
Failure of CFX to demand such certificate or evidence of full compliance with these 
insurance requirements or failure of CFX to identify a deficiency from evidence provided 
will not be construed as a waiver of the CONTRACTOR’s obligation to maintain such 
insurance. 
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The acceptance of delivery by CFX of any certificate of insurance and endorsement 
evidencing the required coverage and limits does not constitute approval or agreement by 
CFX that the insurance requirements have been met or the insurance policies shown in the 
certificates of insurance and endorsements are in compliance with the requirements. 
 
Neither approval by CFX of insurance supplied by the Contractor nor disapproval of that 
insurance, shall release the Contractor of full responsibility for liability, damages and 
accidents as otherwise provided by the Contract. The requirement of insurance will not be 
deemed a waiver of sovereign immunity by CFX. 

 
If CONTRACTOR fails to obtain the proper insurance policies or coverages, or fails to 
provide CFX with certificates of same, CFX may obtain such polices and coverages at 
CONTRACTOR’s expense and deduct such costs from CONTRACTOR payments.   
Alternately, CFX may declare CONTRACTOR in default for cause. 

 
5.11.1  Schedule of Required Limits for Workers’ Compensation, General Liability and  

Automobile Liability: 
 

Contract Amount Workers’ Comp/ 
Employer’s Liability 

General Liability 
(per occurrence/ aggregate) 

Automobile 
Liability 

Up to $3 million Statutory / $500,000 $1,000,000 / $2,000,000 $1,000,000 
$3 million and Up Statutory / $1,000,000 $5,000,000 / $10,000,000 $5,000,000 

 
5.11.2 Worker’s Compensation and Employer’s Liability Insurance: The Contractor shall 

maintain coverage for its employees in accordance with the laws of the State of 
Florida.  The amount of coverage shall not be less than the limits of insurance as 
required in subarticle 5.11.1.   

 
The Workers’ Compensation policy shall be endorsed with a waiver of subrogation 
in favor of CFX for all work performed by the Contractor, its employees, agents and 
subcontractors. 
 

5.11.3 Comprehensive General Liability Insurance: Coverage shall be maintained by the 
Contractor providing Comprehensive General Liability Insurance as provided on 
Insurance Services Office form GC 00 01 or an equivalent thereof.  Limits of 
Liability for Bodily Injury Liability and/or Property Damage Liability shall not be 
less than the limits of insurance as required in Section 5.11.1.  

 
The policy shall contain an endorsement providing for Aggregate Limits of Liability 
to be on a per Project basis.  This endorsement shall state that Aggregate Limits as 
specified herein apply separately and specifically to this Project. 
 
Products and Completed Operations coverage, evidenced by a Certificate of 



 
 GS-73 
 

Insurance, shall be maintained for a period of not less than two (2) years following 
completion of the Work to which the Contract applies. 

 
If watercrafts are to be used in the performance of any Work under the Contract, 
watercraft operations shall be covered under the Comprehensive General Liability 
policy providing limits in accordance with the General Liability requirements. 

 
If the Project involves Work or operations by the Contractor within the limits of the 
railroad right-of-way, including any encroachments thereon from Work or operations 
in the vicinity of the railroad right-of-way, the railroad shall be named as an 
Additional Insured under this policy. 

 
CFX, its employees, members, officers, agents, consultants, and successors shall be 
named as Additional Insured under this policy.  Insurance Services Office 
endorsement CG 20 10 (11 85 edition date) or both CG 20 10 and CG 20 37(10 01 
edition dates) forms (if later edition dates are used), shall be used to meet these 
requirements and a photocopy of same shall be provided with the Certificate. 
 

5.11.4 Comprehensive Automobile Liability Insurance:  The Contractor shall maintain 
coverage applicable to the ownership, maintenance, use, loading and unloading of 
any owned, non-owned, leased or hired vehicle issued on Insurance Services Office 
form CA 00 01 or its equivalent.  The amount of coverage shall not be less than the 
limits of insurance as required in subarticle 5.11.1.   

 
This policy shall include coverage for liability assumed under contract (if not 
provided for under the Comprehensive General Liability policy).  In the event the 
Contractor does not own automobiles, the Contractor shall maintain coverage for 
hired and non-owned auto liability, which may be satisfied by way of endorsement to 
the Commercial General Liability policy or through a separate Business Auto 
Liability policy. 

 
CFX, its employees, members, officers, agents, consultants, and successors shall be 
named as Additional Insured under this policy. 
 

5.11.5 Umbrella/Excess Liability Insurance: If an Umbrella or Excess Liability Insurance 
policy is used to attain the required limits of liability, the sum of the limits provided 
by the Primary insurance and the Umbrella or Excess Liability insurance must at 
least equal the Limits of Liability as required by subarticle 5.11.1. 

 
The Umbrella/Excess Liability Insurance policy or Excess policy shall afford 
coverage equivalent to the required coverage as set forth in this Article 5.11. Policy 
inception date must also be concurrent with the inception dates of the underlying 
General Liability and Automobile Liability policies. 
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Umbrella or Excess policy Certificate of Insurance shall stipulate the underlying 
limits of liability applicable.  A photocopy of the endorsement so evidencing shall be 
attached to the Certificate. 
 
CFX, its employees, members, officers, agents, consultants, and successors shall be 
named as Additional Insured under this policy.   

 
5.11.6 Builder’s Risk: If this Contract includes: (1) construction of a new above-ground  

structure or structures, (2) any addition, improvement, alteration, or repair to an 
existing structure or structures, or (3) the installation of machinery or equipment 
into an existing structure or structures, the Contractor shall maintain builders’ risk 
insurance providing coverage to equally protect the interests of CFX, the 
Contractor and subcontractors of any tier.   
 
Coverage shall be written on a completed value form in an amount at least equal 
to 100% of the estimated completed value of the project plus any subsequent 
modifications of that sum.  The coverage shall be written on an “all-risk” basis 
and shall, at a minimum, cover the perils insured under the Insurance Services 
Office CP 10 30 Special Causes of Loss Form and shall include property in transit 
and property stored on or off premises that shall become part of the project.   
 
The Contractor agrees not to maintain a wind or flood sub-limit less than 25% of the 
estimated completed value of the project.  The Contractor agrees any flat 
deductible(s) shall not exceed $25,000, and any windstorm percentage deductible 
(when applicable) shall not exceed five-percent (5%).   
 
The coverage shall not be subject to automatic termination of coverage in the event 
the project/building is occupied in whole or in part, or put to its intended use, or 
partially accepted by CFX.  If such restriction exists the Contractor shall request that 
the carrier endorse the policy to amend the automatic termination clause to only 
terminate coverage if the policy expires, is cancelled, CFX’s interest in the project 
ceases, or the project is accepted and insured by CFX. 

 
5.11.7 Railroad Insurance: When the Contractor performs Work on, adjacent to, over or 

under a railroad, railroad property or railroad right-of-way, the Contractor shall 
furnish CFX (for transmittal to the railroad company) an insurance certificate with 
the railroad named as the insured which (with respect to the operations the 
Contractor or any of its subcontractors perform) will provide for Railroad Protective 
Liability insurance providing coverage for bodily injury, death and property damage 
of a combined single limit of Five Million Dollars ($5,000,000.00) per occurrence, 
with an aggregate limit of Ten Million Dollars ($10,000,000.00) for the term of the 
policy.  The policy shall be written on the ISO/RIMA (CG 00 3S 11 85) with 
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Pollution Exclusions Amendment (CG 28 31 11 85) endorsement deleting Common 
Policy Conditions (CG 99 01) if Common Policy Conditions are included in the 
policy and Broad Form Nuclear Exclusion (IC 00 21). CFX, its employees, members, 
officers, agents, consultants, and successors shall be named as Additional Insured 
under this policy.   

 
5.11.8 Pollution Legal/Environmental Legal Liability Insurance (CPL) - The Contractor 

agrees to maintain Contractor’s Pollution Legal/Environmental Legal Liability 
Insurance on a per-project basis.   Coverage shall be for pollution losses arising from 
all services performed to comply with this contract. Coverage shall apply to sudden 
and gradual pollution conditions including the discharge, dispersal, release or escape 
of smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids or gases, waste 
materials or other irritants, contaminants, or pollutants into or upon land, the 
atmosphere or any watercourse or body of water, which results in Bodily Injury or 
Property Damage. 

 
If policy is written on a Claims Made form, a retroactive date prior to or equal to the 
effective date of the Contract is required, and coverage must be maintained for 3 
years after completion of contract or “tail coverage” must be purchased. In the event 
the policy is canceled, non-renewed, switched to occurrence form, or any other event 
which triggers the right to purchase a Supplemental Extended Reporting Period 
(SERP) during the life of this contract the Contractor agrees to purchase the SERP 
with a minimum reporting period of not less than three years.  Purchase of the SERP 
shall not relieve the Contractor of the obligation to provide replacement coverage.  

 
Coverage should include and be for the at least the minimum limits listed below: 

 
1) Bodily injury, sickness, disease, mental anguish or shock sustained by any 
person, including death; property damage including physical injury to or destruction 
of tangible property including the resulting loss of use thereof, clean-up costs, and 
the loss of use of tangible property that has not been physically injured or destroyed; 

 
2) Defense including costs, charges and expenses incurred in the investigation, 
adjustment or defense of claims for such compensation damages. 
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3) Cost of Cleanup/Remediation. 

 
Limits 
Each Occurrence - $ 2,000,000 
General Aggregate - $ 4,000,000 

 
For acceptance of Pollution Legal/Environmental Legal Liability coverage included 
within another policy coverage required herein, a statement notifying the certificate 
holder must be included on the certificate of insurance and the total amount of said 
coverage per occurrence must be greater than or equal to the amount of Pollution 
Legal/Environmental Legal Liability and other coverage combined. 

 
If the CGL and CPL policy is issued by the same issuer, a total pollution exclusion 
shall be attached to the Contractor’s CGL policy and an appropriate premium credit 
provided from the issuer to the Contractor. 

 
CFX, its employees, members, officers, agents, consultants and successors shall be 
named as Additional Insured under this policy. 

 
5.11.9 Professional Liability- If the construction method is “design-build” the Contractor 

agrees to maintain Professional Liability on a per-project basis.  The Contractor 
agrees that the policy shall include a minimum three-year extended reporting period. 
 The Contractor agrees that the Retroactive Date equals or precedes the execution 
date of this Contract or the performance of services specified hereunder.  The 
Contractor agrees to provide coverage with limits and deductibles as prescribed 
below. 

 
           Total D-B Contract Price Minimum Coverage Limits 

Up to $30 Million  $1 Million coverage 
$30 to $75 Million  $2 Million coverage 
More than $75 Million $5 Million coverage 

 
This requirement maybe satisfied by the Design-Build Firm’s 
professional team member qualified under Rule 14-75, FAC. 

 
Contract Amount Minimum Limit Maximum Deductible 

Up to $1 million 50% of project cost, 
minimum of $100,000 
per occurrence 

10% of project cost or 
$25,000, whichever is 
smaller 

$1 million and Up $1,000,000 $100,000 
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5.12 Contract Bond (Public Construction Bond) Required 
 

5.12.1 General Requirements of the Bond: The Contractor shall furnish to CFX and shall 
maintain in effect throughout the term of the Contract, an acceptable surety bond in a 
sum equal to the amount of the Contract.  This bond shall remain in effect until one 
year after the date when final payment becomes due, except as provided otherwise by 
Laws or Regulations or by the Contract Documents. Such bond shall be executed on 
the form furnished by CFX.  The surety shall meet all requirements of the laws of 
Florida and shall be approved and at all times acceptable to CFX.  The name, address 
and telephone number of the surety agent shall be clearly stated on the face of the 
Public Construction Bond. 

 
5.12.2 Continued Acceptability of Surety: In the event that the surety executing the bond 

(although acceptable to CFX at the time of execution of the Contract) subsequently 
becomes insolvent or bankrupt or becomes unreliable or otherwise unsatisfactory due 
to any cause which becomes apparent after CFX’s initial approval of the company, 
then CFX may require that the Contractor immediately replace the surety bond with a 
similar bond drawn on a surety company which is reliable and acceptable to CFX.  In 
such event, all costs of the premium for the new bond, after deducting any amounts 
that might be returned to the Contractor from its payment of premium on the 
defaulting bond, will be borne by CFX. 

 
5.13 Contractor’s Responsibility for Work 
 

Until final acceptance by CFX, the Work shall be under the charge and custody of the 
Contractor.  The Contractor shall take every necessary precaution against injury or damage 
to the Work by the action of the elements or from any other cause whatsoever arising either 
from the execution or non-execution of the Work and shall rebuild, repair, restore and make 
good, without additional compensation, all injury or damage to any portion of the Work 
including extensive or catastrophic damages. 
 
The Contractor is advised that the project is located within a hurricane region. The 
Contractor shall submit to CFX at the project Preconstruction Conference, a hurricane 
preparedness plan detailing the procedures to be followed by the Contractor to ensure the 
safety of personnel, equipment, stored materials, and the Work when a hurricane watch 
notice for the project area is issued by the United States Weather Service.   

 
The Contractor will not be held responsible for damage to any landscape items caused by an 
officially declared hurricane that occurs after the final acceptance of the entire Work but 
during any remaining portion of the 90-day establishment period. 
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5.14 Opening Section of Highway to Traffic 
 

When any bridge or section of roadway is, in the opinion of CFX, acceptable for travel, CFX 
may direct that the bridge or roadway be opened to traffic.  Such opening shall not be 
considered, in any way, to be an acceptance of the bridge or roadway or any part thereof or 
as a waiver of any provision of the Contract.  The Contractor shall make all repairs or 
renewals due to defective Work or Materials (or for any cause other than ordinary wear and 
tear) on such opened sections without additional compensation. 

 
5.15 Scales for Weighing Materials 
 

5.15.1 Applicable Regulations: Prior to the use of any scales, the Contractor shall submit to 
the CEI a copy of a certificate of accuracy for the scales that is not more than 1 year 
old. All scales which are used for the determination of the weight of Materials upon 
which compensation will be made by CFX shall conform to the requirements of 
Chapter 531, Florida Statutes, pertaining to specifications, tolerances and regulations 
as administered by the Bureau of Weights and Measures of the Florida Department 
of Agriculture. CFX reserves the right to perform scale checks/inspections at its sole 
discretion. 

 
5.15.2 Base for Scales: Such scales shall be placed on a substantial horizontal base that will 

assure proper support, rigidity and maintenance of level of the scales. 
 

5.15.3 Protection and Maintenance: All scale parts shall be in proper condition as to level 
and vertical alignment and shall be fully protected against contamination by dust, dirt 
and other matter which might affect operation of the parts. 

 
5.16 Source of Forest Products 
 

As required by Section 255.20, Florida Statutes, all timber, timber piling or other forest 
products which are used in the construction of the Project shall be produced and 
manufactured in the State of Florida, price and quality being equal and provided such 
Materials produced and manufactured in Florida are available. 

 
5.17 Regulations of Air Pollution 
 

5.17.1 General: All Work shall be done in accordance with all Federal, State and local laws 
and regulations regarding air pollution and burning. 

 
5.17.2 Dust Control: The Contractor shall ensure that excessive dust is not transported 

beyond the limits of construction in populated areas.  Dust control for embankment 
or other cleared or unsurfaced areas may be by application of water or calcium 
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chloride, as directed by CFX.  Any use of calcium chloride shall be in accordance 
with Section 102 of the Technical Specifications.  When included in the Plans, 
mulch, seed, sod or temporary paving shall be installed as early as practical.  Dust 
control for storage and handling of dusty materials may be made by wetting, 
covering or other means as approved by the CEI. 

 
5.17.3 Asphalt Material: Any asphalt used shall be emulsified asphalt unless otherwise 

stated in the Plans and allowed by Chapter 17-2 of the Rules and Regulations of the 
Florida Department of Environmental Protection.  Asphalt materials and components 
shall be stored and handled to minimize unnecessary release of hydrocarbon vapors. 

 
5.17.4 Asphalt Plants: The operation and maintenance of asphalt plants shall be in 

accordance with Chapter 17-2 of the Rules and Regulations of the Florida 
Department of Environmental Protection.  A valid permit as required under Chapter 
17-2 shall be available at the plant site prior to the start of Work. 

 
5.18 Dredging and Filling 
 

If required by the Work, the Contractor shall comply with Section 370.033, Florida Statutes, 
regarding obtaining a certificate of registration from the Florida Department of 
Environmental Protection and keeping accurate records and logs of all dredge and fill 
activities. 
 

5.19 Erosion Control 
 

This Project will be constructed on properties that may be subject to environmental permits 
and regulation promulgated by city, county, state, federal, and regional authorities.  
Requirements for erosion control are included in the Technical Specifications. 
 

5.20 Contractor’s Motor Vehicle Registration 
 

The Contractor shall provide proof to CFX that all motor vehicles operated or caused to be 
operated by the Contractor are registered in compliance with Chapter 320, Florida Statutes.  
Such proof of registration shall be submitted in the form of a notarized affidavit to CFX.  No 
payment will be made to the Contractor until the required proof of registration is on file with 
CFX. 

 
5.21 Internal Revenue Service Form W-9 
 

The Contractor shall complete and return with the executed Contract, Internal Revenue 
Service Form W-9, Request for Taxpayer Identification Number and Certification. 
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5.22 Tolls and Access 
 

The Contractor shall pay all tolls incurred from using CFX’s Expressway System to transport 
personnel, equipment, or materials to and from the site of Work.  Any costs incurred by the 
Contractor in payment of tolls shall be considered incidental and included in associated 
items. The term “equipment” in this context includes loaders, graders and similar self-
propelled equipment, operating under their own power, passing through a toll plaza. 

 
Contractor shall access the Project by existing expressway ramps.  No access will be allowed 
through the right-of-way fence. 

 
5.23 Requests for References or Performance Evaluations 
 

In the event CFX at any time receives any direct or third party inquiry or request concerning 
the Contractor, its employees or sub-contractors, or the performance of the Contractor, its 
employees or sub-contractors under this Contract, CFX, at any time and in all cases, may, 
but shall not be obligated to respond to any such inquiry or request, with or without notice to 
the Contractor, its employees, or subcontractors, as the case may be, but, in all cases, such 
response shall be limited to:  (1) acknowledging that the Contractor has, or in the past has 
had, a contract with CFX; (2) the date, term and type of such contract; (3) whether a 
specified employee or subcontractor worked on the Contract, and if so, in what capacity; (4) 
whether such contract was terminated early for any reason other than the convenience of 
CFX; (5) whether such contract was eligible for renewal or extension; and, (6) if such 
contract was eligible for renewal or extension, whether in fact such contract was renewed or 
extended.  Should the Contractor, its employees, its agents or subcontractors request that any 
further information be provided in response to such an inquiry or request, such additional 
information may be provided by CFX, in its sole discretion.  Contractor for itself, its 
employees, its agents and sub-contractors, hereby expressly waives any and all claims of 
whatever kind or nature that the Contractor, its employees, its agents or sub-contractors may 
have, or may hereafter acquire, against CFX relating to, or arising out of CFX’s response to 
any and all requests or inquiries concerning the Contractor, its employees or subcontractors 
under this Contract, or the performance of the Contractor, its employees or subcontractors 
under this Contract. 
 

5.24 Unauthorized Aliens 
 
 Contractor warrants that all persons performing work for CFX under this Contract, 

regardless of the nature or duration of such work, shall be United States citizens or properly 
authorized and documented aliens.  Contractor shall comply with all federal, state and local 
laws and regulations pertaining to the employment of unauthorized or undocumented aliens 
at all times during the performance of this Contract and shall indemnify and hold CFX 
harmless for any violations of the same.  Furthermore, if CFX determines that Contractor has 
knowingly employed any unauthorized alien in the performance of the Contract, CFX may 
immediately and unilaterally terminate the Contract for cause. 
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5.25 Public Records 
 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS AT   (407-690-5000, publicrecords@CFXWay.com, 
and 4974 ORL Tower Road, Orlando, FL. 32807). 

 
CONTRACTOR acknowledges that CFX is a body politic and corporate, an agency of the 
State of Florida, and is subject to the Public Records Act codified in Chapter 119, Florida 
Statutes.  To the extent that the CONTRACTOR is in the possession of documents fall 
within the definition of public records subject to the Public Records Act, which public 
records have not yet been delivered to CFX, CONTRACTOR agrees to comply with Section 
119.0701, Florida Statutes, and to:  

 
1. Keep and maintain public records required by the public agency to perform the service. 
 
2. Upon request from the public agency’s custodian of public records, provide the public 
agency with a copy of the requested records or allow the records to be inspected or copied 
within a reasonable time at a cost that does not exceed the cost provided in this chapter or as 
otherwise provided by law. 

 
3. Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for the 
duration of the contract term and following completion of the contract if the 
CONTRACTOR does not transfer the records to the public agency. 

 
4. Upon completion of the contract, transfer, at no cost, to the public agency all public 
records in possession of the CONTRACTOR or keep and maintain public records required 
by the public agency to perform the service. If the CONTRACTOR transfers all public 
records to the public agency upon completion of the contract, the CONTRACTOR shall 
destroy any duplicate public records that are exempt or confidential and exempt from public 
records disclosure requirements. If the CONTRACTOR keeps and maintains public records 
upon completion of the contract, the CONTRACTOR shall meet all applicable requirements 
for retaining public records. All records stored electronically must be provided to the public 
agency, upon request from the public agency’s custodian of public records, in a format that is 
compatible with the information technology systems of the public agency. 

mailto:publicrecords@CFXWay.com
mailto:publicrecords@CFXWay.com
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Upon receipt of any request by a member of the public for any documents, papers, letters, or 
other material subject to the provisions of Chapter 119, Florida Statutes, made or received by 
CONTRACTOR in conjunction with this Contract (including without limitation 
CONTRACTOR Records and Proposal Records, if and as applicable), CONTRACTOR shall 
immediately notify the CFX.  In the event the CONTRACTOR has public records in its 
possession, CONTRACTOR shall comply with the Public Records Act.  
 

5.26 Inspector General 
 
It is the duty of every CONTRACTOR and subcontractor to cooperate with the inspector 
general in any investigation, audit, inspection, review, or hearing pursuant to section 20.055, 
Florida Statutes. The corporation, partnership, or person entering into an Agreement with the 
Central Florida Expressway Authority understands and will comply with subsection. 
20.055(5), Florida Statutes. 
 

5.27  Convicted Vendor List 
 
A person or affiliate who has been placed on the convicted vendor list following a conviction 
for a public entity crime may not submit a bid, proposal, or reply on a contract to provide 
any goods or services to a public entity; may not submit a bid, proposal, or reply on a 
contract with a public entity for the construction or repair of a public building or public 
work; may not submit bids, proposals, or replies on leases of real property to a public entity; 
may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant 
under a contract with any public entity; and may not transact business with any public entity 
in excess of the threshold amount provided in s. 287.017 for CATEGORY TWO for a period 
of 36 months following the date of being placed on the convicted vendor list. 
 

5.28  Discriminatory Vendor List 
 
An entity or affiliate who has been placed on the discriminatory vendor list may not submit a 
bid, proposal, or reply on a contract to provide any goods or services to a public entity; may 
not submit a bid, proposal, or reply on a contract with a public entity for the construction or 
repair of a public building or public work; may not submit bids, proposals, or replies on 
leases of real property to a public entity; may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with any public entity; and 
may not transact business with any public entity. 

  
5.29 Severability 
 

If any section of the Contract Documents that are incorporated into this Contract be judged 
void, unenforceable or illegal, then the illegal provision will be, if at all possible, interpreted 
or re-drafted into a valid, enforceable, legal provision as close to the parties’ original 



 
 GS-83 
 

intention, and the remaining portions of the Contract will remain in full force and effect and 
will be enforced and interpreted as closely as possible to the parties’ intention for the whole 
of the Contract. 

 
5.30 Companies Pursuant to Florida Statute Section 287.135 
 

Pursuant to Section 287.135(3)(a)4, if the company is found to have submitted a false 
certification as provided under subsection (5); been placed on the Scrutinized Companies 
with Activities in Sudan List; or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List; or been engaged in business operations in Cuba or Syria, the 
contract may be terminated for cause at the option of CFX. 
 
Pursuant to Section 287.135(3)(b), if the company is found to have been placed on the 
Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel, the 
contract may be terminated for cause at the option of CFX. 
 
Submitting a false certification shall be deemed a material breach of contract or renewal. 
CFX shall provide notice, in writing, to the Contractor of CFX's determination concerning 
the false certification. The Contractor shall have ninety (90) days following receipt of the 
notice to respond in writing and demonstrate that the determination of false certification was 
made in error. If the Contractor does not demonstrate that the CFX's determination of false 
certification was made in error then CFX shall have the right to terminate the contract and 
seek civil remedies pursuant to Section 287.135, Florida Statutes and as allowed by law. 

 
 
 END OF SECTION 5 
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 SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK 
 
6.1 Subletting or Assigning of Contract 
 

6.1.1 The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of the 
Contract or any portion thereof or of Contractor’s right, title or interest therein, 
without consent of CFX. The Contractor will be permitted to sublet a portion of the 
Work but shall perform, with its own organization, Work amounting to not less than 
50% of the total Contract amount less the total amount for those Contract items 
specifically designated as “Specialty Work” below or as otherwise designated as 
Specialty Work by CFX. The granting or denying of consent under this provision is 
at CFX’s sole discretion. The Certification of Sublet Work request will be deemed 
acceptable by CFX, for purposes of CFX’s consent, unless the Engineer notifies the 
Contractor within 5 business days of receipt of the Certification of Sublet Work that 
CFX is not consenting to the requested subletting. If, at any time, a subcontractor is 
determined to be discriminatory, debarred or suspended by the FHWA, CFX or 
FDOT, the determination will be considered grounds for removal from the project.  

 
The total Contract amount shall include the cost of Materials, manufactured 
component products and their transportation to the Project site.  Off-site commercial 
production of Materials and manufactured component products purchased by the 
Contractor and their transportation to the Project will not be considered 
subcontracted Work. 

 
If a part of a Contract item is sublet, only its proportional cost will be used in 
determining the percentage of subcontracted normal Work. 

 
All subcontracts entered into by the Contractor shall be in writing and shall contain 
all pertinent provisions and applicable requirements of the Contract.  All 
subcontracts shall require subcontractor to indemnify and hold harmless CFX on the 
same terms as contained in the General Specifications and the Contract. The 
Contractor shall furnish CFX with a copy of any subcontract requested by CFX.  
Subletting of Work shall not relieve the Contractor or surety of their respective 
liabilities. 

 
The Contractor shall ensure that all Subcontractors are competent, careful and 
reliable.  The Contractor shall submit the names and qualifications of all first and 
second tier subcontractors to CFX for approval prior to their beginning Work on the 
Project.  All first and second tier subcontractors shall have the skills and experience 
necessary to properly perform the Work assigned and as required by the plans and 
specifications. 

 
If, in the opinion of CFX, any Subcontractor employed by the Contractor is not 
qualified to perform the Work or is insubordinate, disorderly, disrupts or is 
detrimental to the progress of the Work, such first or second tier subcontractor shall 
be immediately removed from the Project by the Contractor upon written direction 
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from CFX.  Such subcontractor shall not be employed again on the Project without 
the written permission of CFX.  If the Contractor fails to immediately remove such 
subcontractor, CFX may, at its sole discretion, withhold payments due or which may 
become due, or may suspend the Work until the subcontractor is removed.  The 
Contractor shall indemnify and hold harmless CFX, its agents, consultants, officials 
and employees from any and all claims, actions or suits arising from such removal, 
discharge or suspension of a Subcontractor based on the direction of CFX. All 
subcontracts shall expressly include an acknowledgment of CFX's right to remove 
any Subcontractor in accordance with this paragraph. 

 
A Subcontractor shall be recognized only in the capacity of an employee or agent of 
the Contractor.  
 
If the aggregate total of the dollar amount of Work performed by a subcontractor, 
including equipment rental agreements, equals or exceeds $20,000, a formal 
subcontract agreement shall be entered into between the Contractor and the 
Subcontractor. 
 

 6.1.2 Specialty Work: The following Work is designated as Specialty Work: 
 
  Auxiliary Power Unit 

Cleaning, Coating, Injection, Grouting, Grinding, Grooving or Sealing Concrete 
Surfaces 
Deep Well Installation 
Electrical Work 
Fencing 
Highway Lighting 
Installing Pipe or Pipe Liner by Jacking and Boring 
Installing Structural Plate Pipe Structure 
Landscaping 
Painting 
Plugging Water Wells 
Pressure Grouting 
Pumping Equipment 
Roadway Signing and Pavement Marking 
Riprap 
Removal of Buildings 
Rumble Strips 
Sealing Wells by Injection 
Septic Tank and Disposal System 
Signalization 
Utility Works 
Vehicular Impact Attenuator 
Water and Sewage Treatment Systems 
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6.2 Work Performed by Equipment Rental Agreement 
 

The limitations set forth in 6.1, regarding the amount of Work that may be subcontracted, do 
not apply to Work performed by Equipment rental agreements.  The Contractor shall notify 
CFX, in writing, if the Contractor intends to perform any Work through an Equipment rental 
agreement.  The notification shall be submitted to CFX before any rental Equipment is used 
on the Project.  The notification shall include a list of the Equipment being rented, the Work 
to be performed by the Equipment and whether the rental includes an Equipment operator.  
Notification to CFX will not be required for Equipment being rented (without operators) 
from an Equipment dealer or from a firm whose principle business is renting or leasing 
Equipment. 

 
6.3 Prosecution of Work 
 

6.3.1 Sufficient Labor, Materials and Equipment: The Contractor shall provide sufficient 
labor, Materials and Equipment to ensure the completion of the Work no later than 
the Contract completion date. 

 
6.3.2 Impacts by Adjacent Projects: When there is a potential impact between two or more 

projects due to close proximity or due to logistics in moving labor, Materials, and 
Equipment between projects, all authorized representatives of the parties performing 
the projects have a responsibility to communicate and coordinate their work so that 
impacts to either party are eliminated or mitigated and do not endanger, delay, or 
create additional work or costs to either party.  The Contractor shall not be 
compensated for any additional costs or delays so incurred by either party. 

 
6.3.3 Submission of Working Schedule: Within 21 calendar days after award of the 

Contract, or at the preconstruction conference, whichever is earlier, the Contractor 
shall submit a work progress schedule to CFX. The schedule shall show the various 
activities of work in sufficient detail to demonstrate that the Contractor has a 
reasonable and workable plan to complete the project within the Contract time 
allowed. The schedule shall show the order and interdependence of activities and the 
sequence in which the work will be accomplished as planned by the Contractor. All 
activities shall be described so that the work is readily identifiable and the progress 
on each activity can be readily measured. Each activity shall show a beginning work 
date, a duration, and a monetary value. Activities shall include procurement time for 
materials, plant and equipment, and review time for shop drawings where they are 
appropriate and essential to the timely completion of the project. The list of activities 
shall include milestones when required by the plans or specifications. If the project 
has more than 1 phase, each phase and its completion date shall be adequately 
identified and no activity shall span more than one phase. 

 
A working plan shall be submitted with the schedule. The working plan shall be a 
concise written description of the Contractor's construction plan. 
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If, in the opinion of CFX, the schedule submitted by the Contractor is inadequate, it 
will be returned to the Contractor for revision. The Contractor shall resubmit a 
revised schedule within 15 calendar days from the date of the transmittal returning 
the original schedule. The approved schedule will be used as the baseline against 
which Contractor's progress is measured. 

  
The Contractor shall submit an updated work progress schedule when requested by 
CFX. If revisions are required to the working schedule, the Contractor shall submit 
revised charts and analyses within 21 calendar days after being notified by CFX. 

 
Failure to finalize either the initial or a revised schedule in the time specified may 
result in CFX withholding payments to the Contractor until the schedule is approved. 

 
6.3.4 Beginning Work:  See Article 6.7 below. 

 
6.3.5 Provisions for Convenience of the Public: The Contractor shall schedule operations 

to minimize any inconvenience to adjacent businesses, vehicular or pedestrian traffic 
or residences.  CFX reserves the right to direct the Contractor as to the performance 
and scheduling of Work in any areas along the Project where restrictions caused by 
construction operations present significant hazards to the health and safety of the 
general public. 

 
When working adjacent to or over travel lanes, the Contractor shall ensure that dust, 
mud and other debris from Contractor’s operation does not interfere with normal 
traffic operations or adjacent properties.  All debris shall be removed from the Work 
area and clear zone of the Project before Work ends for the day.  Trash shall be 
picked up and removed daily from the job by the Contractor. 

 
6.3.6 Pre-Construction Conference: Prior to Contractor’s commencement of Work on the 

Project, the CEI will schedule a pre-construction conference with the Contractor, 
utility companies and other affected parties to review the proposed Work activities 
and schedule of events. 

 
6.4 Limitations of Operations 
 

6.4.1 Night Work: In all areas where Work is being performed during the hours of dusk or 
darkness, the Contractor shall furnish, place and maintain lighting facilities capable 
of providing light of sufficient intensity (5 foot-candles minimum) to permit good 
workmanship and proper inspection at all times.  The lighting shall be arranged so as 
not to interfere with or impede traffic approaching the Work site(s) from either 
direction or produce undue glare to property owners and traveling public. 

 
Lighting of Work site(s) may be accomplished using any combination of portable 
floodlights, standard Equipment lights, existing street lights, temporary street lights, 
etc., that will provide the proper illumination. The Contractor shall provide a light 
meter to demonstrate that the minimum light intensity is being maintained. The 
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Contractor shall provide sufficient fuel, spare lamps, generator, etc., to maintain 
lighting of the Work site. 

 
The Contractor’s lighting plan shall provide for and show the location of all lights 
necessary for every aspect of Work to be done at night.  The plan shall be presented 
on standard size roadway plan sheets (no larger than 24" x 36") and on a scale of 
either 100' or 50' to the inch.  The Contractor’s lighting plan shall be submitted to the 
CEI for review and approval at least 10 days prior to beginning any night Work.  The 
CEI may require that modifications be made to the lighting setup to fit field 
conditions. 

 
The Contractor shall furnish and place variable message signs to alert approaching 
motorists of lighted construction area(s) ahead. 

 
The Contractor’s pickups and automobiles used on the Project shall be provided with 
amber flashing lights or flashing white strobe lights.  These lights shall be in 
operation at all times while in the Project limits and/or Work area. 
 
The Contractor’s Equipment shall be provided with a minimum of four square feet of 
reflective sheeting or flashing lights that will be visible to approaching motorists. 
 
The Contractor shall provide its personnel with reflective safety vests. The 
Contractor shall ensure that all Subcontractors are also provided with reflective 
safety vests. Vests shall be worn at all times while workers are within the Work area.
  

 
The Contractor shall use padding, shielding or locate mechanical and electrical 
Equipment to minimize noise as directed by the CEI.  Noise generated by portable 
generators shall comply with all applicable Federal, State and local environmental 
regulations. 

 
The Contractor shall have a superintendent present to control all operations involved 
during night Work.  The superintendent shall maintain contact with the CEI and 
ensure that all required actions are taken to correct any problem noted. 

 
All required traffic control devices such as signs, stripes, etc., shall be in place before 
the Contractor commences Work for the night and before the Contractor leaves the 
Work site the next morning. 

 
Work operations that result in traffic delays more than five minutes may be 
temporarily suspended by the CEI to minimize the impact on the traveling public. 

 
 No private vehicles shall be parked within the limited access right of way. 
The Contractor’s Worksite Traffic Supervisor shall continually and adequately 
review traffic control devices to ensure proper installation and working order, 
including monitoring of lights. 
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Compensation for lighting for night Work shall be included in the Contract prices for 
the various items of the Contract.  All lighting Equipment for night work shall 
remain the property of the Contractor. 

 
6.4.2 Sequence of Operations: The Contractor shall not start new Work that will adversely 

impact Work in progress.  Under such circumstances, CFX reserves the right to 
require the Contractor to finish a section on which Work is in progress before Work 
is started on any new section. 

 
6.4.3 Interference with Traffic: The Contractor shall at all times conduct the Work in such 

a manner and such sequence as to ensure the least practicable interference with 
traffic.  The Contractor’s vehicles and other Equipment shall be operated in such a 
manner that they will not be a hazard or hindrance to the traveling public.  Materials 
stored along the roadway shall be placed to minimize obstruction to the traveling 
public.  

 
Where existing pavement is to be widened and stabilizing is not required, the 
Contractor shall schedule operations such that at the end of each workday the full 
thickness of the base for widening will be in place.  Construction of the widening 
strips will not be permitted simultaneously on both sides of the road except where 
separated by a distance of at least one-fourth of a mile along the road, where either 
the Work of excavation has not been started or the base has been completed.  

 
6.4.4 Coordination with Other Contractors: The right is reserved by CFX to have other 

work performed by other contractors and to permit public utility companies and 
others to do work during the construction of and within the limits of or adjacent to 
the Project.  The Contractor shall arrange the Work and dispose of Materials so as 
not to interfere with the operations of other contractors engaged upon adjacent work 
and shall perform the Work in the proper sequence in relation to that of other 
contractors and shall join with and connect to the work of others as required by the 
Plans and Specifications all as may be directed by the CEI. 

 
Contractor shall be responsible for any damage done by Contractor’s operations to 
the work performed by other contractors.  Similarly, other contractors will be held 
responsible for damage caused their operations to the Contractor’s Work.  The 
Contractor agrees to make no claims against CFX for additional compensation due to 
delays or other conditions created by the operations of such other parties.  Should a 
difference of opinion arise as to the rights of the Contractor and others working 
within the limits of, or adjacent to, the Project, CFX will decide as to the relative 
priority of all concerned. 
 

6.4.5 Drainage: The Contractor shall conduct operations and maintain the Work in such 
condition that adequate drainage will be in effect at all times.  Existing functioning 
storm sewers, gutters, ditches and other runoff facilities shall not be obstructed. 

 



GS-90 

6.4.6 Fire Hydrants: Fire hydrants on or adjacent to the roadway shall be kept accessible to 
fire apparatus at all times and no material or obstruction shall be placed within 15 
feet of any such hydrant. 

 
6.4.7 Protection of Structures: Heavy Equipment shall not be operated close enough to 

pipe headwalls or other structures to cause their displacement. 
 

 6.4.8 Fencing: The Contractor shall expedite the installation of fencing at those locations 
where, in the opinion of the CEI, such installation is necessary for the protection, 
health, and safety of the public. All fencing shall be maintained by the Contractor at 
all times. Fence cuts shall be immediately replaced. All fence removed during any 
one working day shall be replaced during that same day.  While the fence is down, 
continuous security shall be provided by the Contractor to ensure that no pedestrians 
or vehicles enter or exit the roadway from the temporarily unfenced area.  Specific 
attention shall be given to prevent any persons, animals, or vehicles moving from 
adjacent private property onto the roadway right-of-way. 

 
6.4.9 Hazardous or Toxic Waste: When the Contractor’s operations encounter or expose 

any abnormal condition which may indicate the presence of a hazardous substance, 
toxic waste or pollutants such operations shall be discontinued in the vicinity of the 
abnormal condition and the CEI shall be notified immediately.  The presence of 
tanks or barrels; discolored earth, metal, wood, groundwater, etc.; visible fumes; 
abnormal odors; excessively hot earth; smoke; or other conditions which appear 
abnormal may be indicators of hazardous or toxic wastes or pollutants and shall be 
treated with extraordinary caution. 

 
Every effort shall be made by the Contractor to minimize the spread of any 
hazardous substance, toxic waste or pollutant into uncontaminated areas. 

 
The Contractor’s operations in the affected area shall not resume until so directed by 
the CEI. 

 
Disposition of the hazardous substance, toxic waste or pollutant shall be made in 
accordance with the laws, requirements and regulations of any local, state, or federal 
agency having jurisdiction.  Where the Contractor performs Work necessary to 
dispose of hazardous substance, toxic waste or pollutant and the Contract does not 
include pay items for disposal, payment will be made, when approved in writing by a 
Supplemental Agreement, prior to the Work being performed. 
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6.4.10 Milling: The Contractor shall provide positive drainage of the remaining pavement 

after milling.  This operation shall be done prior to opening to traffic. 
 
The Contractor shall provide suitable transitions between milled areas of varying 
thickness in order to create a reasonably smooth longitudinal riding surface.  In 
addition, the Contractor shall provide suitable transitions approaching all bridge ends 
at all times. 
 
Wedges for Longitudinal and Transverse Joints:  Asphalt Wedges for longitudinal 
and traverse joints shall be one foot wide or long, respectively, for each 1/4 inch of 
depth.  The wedge must be installed prior to opening the lane to traffic.   

 
The Contractor shall plan milling operations so that any lane milled will be repaved 
prior to opening to traffic. 
 

6.5 Qualifications of Contractor’s Personnel 
 

The Contractor shall ensure that all of its employees are competent, careful, and reliable.  All 
workers shall have the skills and experience necessary to properly perform the Work 
assigned and as required by the Plans and Specifications. 

 
If, in the opinion of CFX, any person employed by the Contractor, or any Subcontractor, is 
not qualified to perform the Work or is insubordinate, disorderly, disrupts or is detrimental to 
the progress of the Work, such person shall be immediately removed from the Project by the 
Contractor upon written direction from CFX.  Such person shall not be employed again on 
the Project without the written permission of CFX.  If the Contractor fails to immediately 
remove such person, CFX may, at its sole discretion, withhold payments due or which may 
become due, or may suspend the Work until the person is removed.  The Contractor shall 
indemnify and hold harmless CFX, its agents, consultants, officials and employees from any 
and all claims, actions or suits arising from such removal, discharge or suspension of a 
Contractor employee based on the direction of CFX. 

 
6.6 Temporary Suspension of Contractor’s Operations 
 

6.6.1 Authority to Suspend Contractor’s Operations: CFX, at its sole discretion, may 
suspend the Contractor’s operations, wholly or in part, for such period(s) as CFX 
deems necessary.  These periods of suspension may include adverse weather 
conditions, catastrophic occurrences and heavy traffic congestion caused by special 
events.  Written notice, giving the particulars of the suspension, will be transmitted 
to the Contractor by CFX. 

 
6.6.2 Prolonged Suspensions: If the suspension of operations is for an indefinite period of 

time, the Contractor shall store all Materials in such a manner that they will not 
become damaged or obstruct or impede the traveling public unnecessarily.  The 
Contractor shall take reasonable precautions to prevent damage to or deterioration of 
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the Work performed, shall provide suitable drainage of the roadway by opening 
ditches, shoulder drains, etc., and shall provide all temporary structures necessary for 
public travel and convenience. 

 
6.6.3 Permission to Suspend Operations: The Contractor shall not suspend operations or 

remove Equipment or Materials necessary for the completion of the Work without 
the permission of CFX.  All requests for suspension of the Contract time shall be in 
writing to CFX and shall identify specific dates to begin and end. 

 
6.6.4 Suspension of Contractor’s Operations - Holidays: Unless the Contractor submits a 

written request to work on a holiday at least ten days in advance of the requested date 
and receives written approval from the CEI, the Contractor shall not work on the 
following days: Martin Luther King, Jr. Day; Memorial Day; the Saturday and 
Sunday immediately preceding Memorial Day; Independence Day; Independence 
Day (Observed); Labor Day; the Friday, Saturday, and Sunday immediately 
preceding Labor Day; Veterans Day; Veterans Day (Observed); the Wednesday 
immediately preceding Thanksgiving Day; Thanksgiving Day; the Friday, Saturday 
and Sunday immediately following Thanksgiving Day; and December 24 through 
January 2, inclusive. Contract Time will be charged during these holiday periods 
regardless of whether or not the Contractor’s operations have been suspended. The 
Contractor is not entitled to any additional compensation for suspension of 
operations during such holiday periods. 

 
During such suspensions, the Contractor shall remove all Equipment and Materials 
from the clear zone, except those required for the safety of the traveling public and 
retain sufficient personnel at the job site to properly meet the requirements of 
Sections 102 and 104 of the Technical Specifications. The Contractor is not entitled 
to any additional compensation for removal of Equipment from clear zones or for 
compliance with Section 102 and Section 104 during such holiday periods. 
 
Any special events known to CFX that may impact Contractor operations are shown 
on the Plans. 
 

6.7 Contract Time 
 

6.7.1 General: The Contractor shall complete the Work in accordance with the Plans and 
Specifications and within the Contract Time specified in the Special Provisions 
including approved extensions.  

 
For scheduling purposes, the Contractor shall take into consideration holidays and all 
weather conditions (except those listed in subarticle 6.7.3) that may be encountered 
during the performance of the Work. 

 
The effect on job progress of utility relocations and adjustments and scheduling of 
construction operations to maintain traffic shall also be considered by the Contractor 
in the scheduling of Contract time. 



GS-93 

 
6.7.2 Date of Beginning of Contract Time: The date on which Contract time will begin 

shall be the date of notice to begin Work or as specified in the Notice to Proceed. 
 

6.7.3 Adjusting Contract Time:  
 

 6.7.3.1 Contract Time Extension: CFX has established an allowable Contract 
duration, in terms of calendar days, sufficient to complete the Work covered by the 
Contract.  By execution of the Contract, the Contractor agrees that the calendar days 
are sufficient to perform the Work and it has priced its bid considering the Contract 
duration.  If the Contractor’s Work (which Work is actually on the critical path) is 
impacted by one or more of the following events, CFX may (but is not obligated to) 
consider approving an extension of time: 

 
1. War or other act of public enemies. 

 
2. Riot that would endanger the well-being of Contractor’s employees. 

 
3. Earthquake. 

 
4. Unpredictable acts of jurisdictional governmental authorities acting 

outside the scope of current laws and ordinances. 
 

5. Hurricane (or other weather event) but only if the weather event 
results in the declaration of an emergency by the Governor of the 
State of Florida within the geographical area which includes the 
Work area. 

 
6. Utility relocation and adjustment Work only if all the following 

criteria are met: 
 

a.  Utility work actually affected progress toward completion of 
Work on the critical path. 

 
b.  The Contractor took all reasonable measures to minimize the 

effect of utility work on critical path activities including 
cooperative scheduling of his operations with the scheduled 
utility work. 

 
 7. Temperature restrictions that prohibit placement of friction course 

(FC-5 only) provided all other Work is completed. 
 

8. Epidemics, pandemics, quarantine restrictions, strikes (unless caused 
or provoked by actions of the Contractor, or its subcontractors, or its 
materialmen, or its suppliers or its agents), freight embargoes.  
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9. Impacts to the critical path caused by other contractors. 
 

Time will not be granted for inclement weather other than as provided for in this 
section. In submitting a request for time extension, the Contractor shall comply with 
the following requirements: 

 
1. Notify CFX in writing of the occurrence of a delay event within 48 

hours of the beginning of the event. 
 

2. Furnish a detailed written explanation of the impact of the delaying 
event on the scheduled Work with supporting documentation in the 
form of job records. 

 
  3. Provide proof that the Contractor has taken all necessary steps to 

protect the Work, the Contractor’s employees, Materials and 
Equipment from the effects of the event. 

 
CFX will consider the delays in delivery of materials or component equipment that 
affect progress on a controlling item of work as a basis for granting a time extension 
if such delays are beyond the control of the Contractor or supplier. Such delays may 
include an area-wide shortage, an industry-wide strike, or a natural disaster that 
affects all feasible sources of supply. In such cases, the Contractor shall furnish 
substantiating letters from a representative number of manufacturers of such 
materials or equipment clearly confirming that the delays in delivery were the result 
of an area-wide shortage, an industry-wide strike, etc. No additional compensation 
will be made for delays caused by delivery of materials or component equipment.  

 
CFX will not consider requests for time extension due to delay in the delivery of 
custom manufactured equipment such as traffic signal equipment, highway lighting 
equipment, etc., unless the Contractor furnishes documentation that the Contractor 
placed the order for such equipment in a timely manner, the delay was caused by 
factors beyond the manufacturer’s control, and the lack of such equipment caused a 
delay in progress on a controlling item of work. No additional compensation will be 
paid for delays caused by delivery of custom manufactured equipment. 
 
6.7.3.2 An extension of time (rather than monetary compensation) will be the 
Contractor’s sole and exclusive remedy in the event that an extension of time is 
justified under subarticle 6.7.3.1.  The Contractor shall not be entitled to damages 
when an extension of time is permitted or granted under said subarticle. 

 
6.8 Failure of Contractor to Maintain Satisfactory Progress 
 

6.8.1 General: Time is of the essence of the Contract.  Unsatisfactory progress will be 
deemed to have occurred when: 

 
1. The allowed Contract time for performing the Work has expired and the 
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Contract Work is not complete; or 
 

2. The specified time or date for performing a special milestone stage of the 
Work (as may be set forth in the Special Provisions) has expired and the 
Work for that milestone stage is not complete; or 

 
3. The allowed Contract time has not expired and the net dollar value of 

completed Work (gross earnings less payment for stockpiled Materials) is 15 
percentage points or more below the dollar value of Work that should have 
been completed according to the accepted working schedule for the Project.  
The dollar value of Work, which should have been completed, is defined as 
the average between the early start and late start scheduled earnings 
according to the approved working schedule.  After falling 15 percent behind, 
the delinquency continues until the dollar value of Work is within 5 
percentage points of the dollar value of Work that should be completed 
according to the accepted working schedule for the Project. 

 
In addition to the retainage specified in Article 7.6 of these General Specifications, 
retainage may also be withheld on partial payments at any time throughout the duration 
of the Contract due to unsatisfactory progress.  The amount of retainage withheld will be 
one (1) percent of the gross amount earned for the month for every one (1) percent the 
project is below the dollar value of the Work that should have been completed according 
to the accepted working schedule for the Project. Retainage held due to unsatisfactory 
progress will be returned once the delinquency has been cured. 
 

6.9 Default and Termination of Contract 
 

6.9.1 Determination of Default: CFX will give notice in writing to the Contractor and 
Contractor’s surety of such delay, neglect, or default for the following:   

a. If the Contractor fails to begin the Work under the Contract within the time specified 
in the Notice to Proceed or;  

b. fails to perform the Work with sufficient workmen and Equipment or with sufficient 
Materials to assure the prompt completion of the Contract as related to the schedule 
or;  

c. performs the Work unsuitably or neglects or refuses to remove Materials or;  
d. to perform anew such Work as may be rejected as unacceptable and unsuitable or;  
e. discontinues the prosecution of the Work or;  
f. fails to resume Work which has been discontinued within a reasonable time after 

notice to do so or;  
g. fails to pay timely its subcontractors, suppliers or laborers or;  
h. submits a false or fraudulent Certificate of Disbursement of Previous Payments form 

or;  
i. becomes insolvent or is declared bankrupt or;  
j. files for reorganization under the bankruptcy code or;  
k. commits any act of bankruptcy or insolvency, either voluntarily or involuntarily or;  
l. allows any final judgment to stand against it unsatisfied for a period of ten calendar 
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days or;  
m. makes an assignment for the benefit of creditors or;  
n. for any other cause whatsoever, fails to carry on the Work in an acceptable manner 

or;  
o. if the surety executing the bond, for any reasonable cause, becomes unsatisfactory in 

the opinion of CFX. 
p. Failure to ensure that D/M/WBE firms have the maximum opportunity to participate 

in performance of the Contract shall constitute failing to prosecute the Work in an 
acceptable manner. 

 
If the Contractor, within a period of 10 calendar days after the notice described 
above, does not proceed to correct the default, CFX may give notice of default in 
writing to the Contractor and the surety stating the nature of the default and 
providing the amount of time which will be allowed to correct the default. 
If the Contractor (within the curative period described in the notice of default) does 
not correct the default, CFX will have full power and authority to remove the Work 
from the Contractor and to declare the Contract in default and terminated. 

 
If the Contract is declared in default, CFX may require the Contractor’s surety to 
take over and complete the Contract performance.  Upon the failure or refusal of the 
surety to assume the Contract within the time demanded, CFX may take over the 
Work covered by the Contract. 
 
CFX shall have no liability for profits related to unfinished Work on a Contract 
terminated for default. 

 
6.9.2 Public Interest Termination of Contract: CFX may, by written notice, terminate the 

Contract or a portion thereof after determining that, for reasons beyond either CFX or 
Contractor control, the Contractor is prevented from proceeding with or completing 
the Work as originally contracted for, and that termination would therefore be in the 
public interest.  Such reasons for termination may include but need not be necessarily 
limited to, executive orders of the President relating to prosecution of war or national 
defense, national emergency which creates a serious shortage of Materials, orders 
from duly constituted authorities relating to energy conservation and restraining 
order or injunctions obtained by third-party citizen action resulting from national or 
local environmental protection laws or where the issuance of such order or injunction 
is primarily caused by acts or omissions of persons or agencies other than the 
Contractor. 

 
When the Contract or any portion thereof, is terminated (as aforesaid) before 
completion of all items of Work in the Contract, payment will be made for the actual 
number of units or items of Work completed, at the Contract unit price or as mutually 
agreed for items of Work partially completed.  No claims for loss of anticipated 
profits will be considered. 
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Reimbursement for mobilization expenses (when not otherwise included in the 
Contract), including moving Equipment to the job, will be considered where the 
volume of Work completed is too small to compensate the Contractor for these 
expenses under the Contract unit prices; the intent being that an equitable settlement 
will be made with the Contractor. 

Acceptable Materials procured by the Contractor for the Work, that have been 
inspected, tested, and approved by CFX and that are not incorporated in the Work, 
may be purchased from the Contractor at actual cost, as shown by receipted bills and 
actual cost records, at such points of delivery as may be designated by CFX. 
Termination of the Contract or a portion thereof, under the provisions of this 
subarticle, shall not relieve the Contractor of Contractor’s responsibilities for the 
completed portion nor shall it relieve Contractor’s surety of its obligation for, and 
concerning any just claims arising out of, the Work performed. 
 
CFX may also, upon seven days written notice to the Contractor, without cause and 
without prejudice to any other right or remedy of CFX, elect to terminate the 
Contract.  In such case, the Contractor will be paid (without duplication of any 
items): 

 
1. for completed and acceptable Work executed in accordance with the 

Contract Documents prior to the effective date of termination, in 
accordance with existing pay items; 

 
2. for expenses sustained prior to the effective date of termination in 

performing services and furnishing labor, Materials or Equipment as 
required by the Contract Documents in connection with uncompleted 
Work, plus mutually agreeable sums for overhead and profit on such 
expenses. 

 
The Contractor shall not be paid because loss of anticipated profits or revenue or 
other economic loss arising out of or resulting from such termination. 

 
6.9.3 Completion of Work by CFX: Upon declaration of default and termination of the 

Contract, CFX will have the right to appropriate or use any or all Materials and 
Equipment on the sites where Work is or was occurring which are suitable and 
acceptable and may enter into agreements with others for the completion of the Work 
under the Contract or may use other methods which in the opinion of CFX are 
required for Contract completion. All costs and charges incurred by CFX because of 
or related to the Contractor’s default (including the costs of completing Contract 
performance) shall be charged against the Contractor.  If the expense of Contract 
completion exceeds the sum which would have been payable under the Contract, the 
Contractor and the surety shall be jointly and severally liable and shall pay CFX the 
amount of the excess. 
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6.10 Liquidated Damages for Failure to Complete the Work 
 

6.10.1 Liquidated Damages for Failure to Complete the Work: The Contractor shall pay to 
CFX liquidated damages in the amount specified in the Special Provisions per 
calendar day for failure of the Contractor to complete the Work within the Contract 
time stipulated or within such additional time as may have been granted by CFX. 

 
6.10.2 Determination of Number of Days of Default: Default days shall be counted in 

calendar days. 
 
6.10.3 Conditions Under Which Liquidated Damages are Imposed: If the Contractor (or in 

circumstance of the Contractor default, the surety) fails to complete the Work within 
the Contract time stipulated or within such extra time as may have been granted by 
CFX, the Contractor (or the surety) shall pay to CFX, not as a penalty but as 
liquidated damages, the amount due.  

 
6.10.4 Right of Collection: CFX reserves the right, at its sole option, to apply as payment on 

liquidated damages due any money which is due the Contractor by CFX. 
 

6.10.5 Allowing the Contractor to Finish Work: Allowing the Contractor to continue and to 
finish the Work or any part of it, after the expiration of the Contract time allowed, 
including time extensions, shall in no way act as a waiver on the part of CFX of the 
liquidated damages due under the Contract. 

 
6.10.6 Liability for Liquidated Damages: In the event of default of the Contract and the 

completion of the Work by CFX, the Contractor and the Contractor's surety shall be 
liable for the liquidated damages under the Contract.  No liquidated damages shall be 
chargeable for any delay in the final completion of the Work due to any unreasonable 
action or delay on the part of CFX. 

 
6.11 Release of Contractor’s Responsibility 
 

The Contract will be considered completed when all Work has been finally accepted, in 
writing, by CFX.  The Contractor will then be released from further obligation except as set 
forth in the Public Construction Bond and as provided in subarticle 3.9.5, Recovery Rights 
Subsequent to Final Payment.  

 
6.12 Recovery of Damages Suffered by Third Parties 
 

In addition to liquidated damages, CFX may recover from the Contractor amounts paid by 
CFX for damages suffered by third parties unless the failure to timely complete the Work 
was caused by CFX acts or omissions. 
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6.13 Express Warranty 
 

The Contractor warrants and guarantees the Work to the full extent provided for in and 
required by the Contract Documents. Without limiting the foregoing or any other liability or 
obligation with respect to the Work, the Contractor shall, at its expense and by reason of its 
express warranty, make good any faulty, defective, or improper parts of the Work discovered 
within one (1) year from the date of final acceptance of the Project, expressed in writing, by 
CFX. The Contractor also warrants that all materials furnished hereunder meet the 
requirements of the Contract Documents and expressly warrants that they are both 
merchantable and fit for the purpose for which they are to be used under the Contract 
Documents.  

 
Should any subcontractor or material supplier of Contractor provide an express warranty for 
its work or materials to the Contractor which is thereafter assigned to CFX or provide a 
warranty for its work or materials directly to CFX, such warranty shall not preclude CFX 
from the exercise of any alternative means of relief against Contractor, whether contractual, 
extra-contractual, statutory, legal or equitable.  
 

END OF SECTION 6 
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SECTION 7 - MEASUREMENT AND PAYMENT 
 
7.1 Measurement of Quantities 
 

7.1.1 Measurement Standards: Unless otherwise stipulated, all Work completed under the 
Contract shall be measured by CFX according to United States Standard Measures. 

 
7.1.2 Method of Measurements: All measurements shall be taken horizontally or vertically 

unless otherwise stipulated. Consistent with this, any corrugations, rustications, or 
deviations in texture will not be quantified for surface area measurement and 
payment. 

 
7.1.3 Determination of Pay Areas:  

 
7.1.3.1 Final Calculation: In measurement of items paid for on the basis of area of 
finished Work, where the pay quantity is determined by calculation, the lengths 
and/or widths used in the calculations shall be either 1) the station to station 
dimensions shown on the Plans, 2) the station to station dimensions actually 
constructed within the limits designated by CFX or 3) the final dimensions measured 
along the surface of the completed Work within the neat lines shown on the Plans or 
designated by CFX.  The method or combination of methods of measurement shall 
be those that reflect, with reasonable accuracy, the actual plane surface area, 
irrespective of surface and texture details of the finished Work as determined by 
CFX. 

 
7.1.3.2 Plan Quantity: In measurement of items paid for on the basis of area of 
finished Work, where the pay quantity is designated to be the plan quantity, the final 
pay quantity shall be the plan quantity subject to the provisions of subarticle 7.3.2.  
In general, the plan quantity shall be calculated using lengths based on station to 
station dimensions and widths based on neat lines shown on the Plans. 

 
7.1.4 Construction Outside Authorized Limits: Except where such Work is performed 

upon written instruction of CFX, no payment will be made for surfaces constructed 
over a greater area than authorized or for material moved from outside of slope 
stakes and lines shown on the Plans. 

 
7.1.5 Truck Requirements: 

 
The Contractor shall certify that all trucks used have a manufacturer’s certification or 
permanent decal showing the truck capacity rounded to the nearest tenth of a cubic 
yard placed on both sides of the truck. The capacity shall include the truck body only 
and any side boards added shall not be included in the certified truck body capacity.  
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7.1.6 Ladders and Instrument Stands for Bridge Construction: To facilitate necessary 

measurements, the Contractor shall provide substantial ladders to the tops of piers 
and bents and shall place and move ladders as required by the CEI.  For bridges 
crossing water or marshy areas, the Contractor shall provide fixed stands for 
instrument mounting and measurements. 

7.2 Scope of Payments.  
 

7.2.1 Items Included in Payment: 
 

Accept the compensation as provided in the Contract as full payment for furnishing 
all materials and for performing all work contemplated and embraced under the 
Contract; also for all loss or damage arising out of the nature of the work or from the 
action of the elements, or from any unforeseen difficulties or obstructions which may 
arise or be encountered in the prosecution of the work until its final acceptance; also 
for all other costs incurred under the provisions of the General Specifications.  
 
For any item of work contained in the proposal, except as might be specifically 
provided otherwise in the basis of payment clause for the item, include in the 
Contract unit price (or lump sum price) for the pay item or items the cost of all labor, 
equipment, materials, tools, and incidentals required for the complete item of work, 
including all requirements of the Section specifying such item of work, except as 
specifically excluded from such payments. 
 

 7.2.2 Non-Duplication of Payment: In cases where the basis of payment clause in these 
Specifications relating to any unit price in the bid schedule requires that the unit 
price cover and be considered compensation for certain work or material essential to 
the item, CFX will not measure or pay for this same work or material under any other 
pay item that may appear elsewhere in these Specifications.  

 
7.3 Compensation for Altered Quantities 
 

7.3.1 General: When a change or combination of changes in the Plans results in an 
increase or decrease in the original Contract quantities and the Work added or 
deleted is of the same general character as that shown on the original Plans, the 
Contractor shall accept payment in full at the original Contract unit prices for the 
actual quantities of Work done.  No allowance will be made for any loss of 
anticipated profits because of increase or decreases in quantities provided, however, 
that increased or decreased Work covered by a Supplemental Agreement will be paid 
for as stipulated in the Supplemental Agreement. 

 
Compensation for alterations in Plans or quantities of Work requiring Supplemental 
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Agreements shall be stipulated in such agreement, except when the Contractor 
proceeds with the Work without change of price being agreed upon. The Contractor 
shall be paid for such increased or decreased quantities at the Contract unit prices bid 
in the Proposal for the items of Work. If no Contract unit price is provided in the 
Contract, the Contractor agrees to do the Work in accordance with Subarticle 2.3.2 of 
these General Specifications. 

 
7.3.2 Payment Based on Plan Quantity: 

 
7.3.2.1 Error in Plan Quantity: When the pay quantity for an item is designated to be 
the original plan quantity, such quantity will be revised only in the event that the 
quantity increases or decreases by more than 5% of the original plan quantity or the 
amount due for the item increases or decreases by more than $5,000, whichever is 
smaller.  In general, such revisions will be determined by final measurement or plan 
calculations (or both) as additions to or deductions from plan quantities.  Changes 
resulting in pay quantity increase or decrease in excess of 25% will be in accordance 
with the criteria for significant changes as defined in subarticle 2.3.1 of these 
General Specifications. 

 
If the Contractor determines that the plan quantity for any item is in error and 
additional or less compensation is due, the Contractor shall submit evidence of such 
error to CFX in the form of acceptable and verifiable measurements and calculations. 
Similarly, if CFX determines an error or errors exist, it will make its measurements 
and calculations available to the Contractor.  The plan quantity will not be revised 
solely on the basis of the Contractor’s method of construction. 
 
For earthwork items, the claimant must note any differences in the original ground 
surfaces from that shown in the original plan cross-sections that would result in a 
substantial error to the plan quantity, and must be properly documented by 
appropriate verifiable level notes, acceptable to both the Contractor and CFX, and 
provide sufficient opportunity to verify the data prior to disturbance of the original 
ground surface by construction operations.  The claimant shall support any claim 
based upon a substantial error for differences in the original ground surface by 
documentation as provided above.   

 
7.3.2.2 Authorized Changes in Limits of Work: When the pay quantity for an item is 
designated to be the original plan quantity and a plan change is authorized resulting 
in an increase or decrease in the quantity of an item, the plan quantity will be revised 
accordingly provided that such change will increase or decrease the amount due for 
more than $100.  In general, such revisions will be determined by final measurement 
or plan calculations or both, subject to the provisions of Subarticle 2.3.2 of these 
General Specifications. 
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7.3.2.3 Specified Adjustments to Pay Quantities: The limitations detailed in 
Subarticles 7.3.2.1 and 7.3.2.2 do not apply when 1) the Specifications provide that 
the pay quantity for an item to be paid for on the basis of area of finished Work is to 
be adjusted according to the ratio of measured thickness to nominal thickness, 2) the 
Specifications provide for a deduction due to test results falling outside of the 
allowable specification tolerance or 3) paying for extra length fence posts as detailed 
in the Standard Specifications Section 550, Fencing, sub article 550-6.3, Payment 
Rates for Extra-Length Posts. 

 
7.3.3 Lump Sum Quantities:  

 
7.3.3.1 Error in Plan Quantity: When the pay quantity for an item is designated to be 
a lump sum and the Plans show an estimated quantity, the lump sum compensation 
will be adjusted only in the event that either the Contractor submits satisfactory 
evidence or CFX determines and furnishes satisfactory evidence that the plan 
quantity shown is substantially in error as defined in 7.3.2.1. 

 
7.3.3.2 Authorized Changes in the Work: When the pay quantity for an item is 
designated to be a lump sum and the Plans show an estimated plan quantity, 
compensation for that item will be adjusted proportionately when a plan change 
results in a significant increase or decrease in the quantity from the estimated plan 
quantity.  When the Plans do not show an estimated plan quantity or the 
Specifications do not provide adjustments for contingencies, any authorized plan 
changes resulting in a significant increase or decrease in the cost of acceptably 
completing the item will be compensated for by establishing a new unit price through 
a Supplemental Agreement as provided in Subarticle 2.3.2. of these General 
Specifications. 

 
 7.3.4 Deviation from Plan Dimensions: If the Contractor fails to construct any item to plan 

or to authorized dimensions within the specified tolerances, the CEI, at his discretion 
will: require the Contractor to reconstruct the work to acceptable tolerances at no 
additional cost to CFX; accept the work and provide the Contractor no pay; or accept 
the work and provide the Contractor a reduced final pay quantity or reduced unit 
price. CFX will not make reductions to final pay quantities for those items 
designated to be paid on the basis of original plan quantity or a lump sum quantity 
under the provisions of this Article unless such reduction results in an aggregate 
monetary change per item of more than $100, except that for earthwork items, the 
aggregate change must exceed $5,000 or 5% of the original plan quantity, whichever 
is smaller. If, in the opinion of the CEI, the Contractor has made a deliberate attempt 
to take advantage of the construction tolerances as defined in Article 120-12.1 of the 
Standard Specifications to increase borrow excavation in fill sections or to decrease 
the required volume of roadway or lateral ditch excavation or embankment, CFX will 
take appropriate measurements and will apply reductions in pay quantities. CFX will 
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not use the construction tolerance, as defined in Article 120-12.1, as a pay tolerance. 
The construction tolerance is not to be construed as defining a revised authorized 
template.  

 
7.4 Force Account Work: Work performed in addition to that set forth in the original Contract 

and which is paid for on the basis of actual cost of the Materials and labor, plus a fixed 
percentage of such costs, and at agreed rental rates for major Equipment used. 

 
7.4.1 Method of Payment: All Work done on a force account basis performed by such 

labor, tools and Equipment as necessary to accomplish the Work, and authorized by 
CFX, will be paid for in the following manner: 

 
(a) Labor: 

 
Payment for labor and burden shall be based on actual costs of alteration, 
change, additional or unforeseen Work, plus a markup of 25%, agreed upon 
in writing before starting such Work, for every hour that the labor is actually 
engaged in such Work Such amount shall be considered as full compensation 
for general supervision and the furnishing and repairing of small tools used 
on the Work.  Agreed wage rates shall not be in excess of the rates paid for 
comparable Work on the Project. 

 
(b) Materials and Supplies: 

 
   Payment for Materials and supplies, directly related to the alteration, change, 

additional or unforeseen Work, accepted by CFX and used on the Project 
shall be based on actual costs of such Materials incorporated into the Work, 
including Contractor paid transportation charges (exclusive of Equipment as 
hereinafter set forth), plus a markup of 17.5%.  Material is defined as any 
item used in the Work that remains a part of the Project.  The cost of supplies 
may be the pro-rata portion caused by the alteration, change, additional or 
unforeseen Work. 

 
(c) Equipment: 

 
The use of each piece of such machinery or Equipment and rental rates must 
be agreed upon in writing before the force account Work is begun. 
 

 Payment for Contractor owned machinery or Equipment (other than small 
tools) shall be determined as described below, plus a markup of 7.5%.  
Payment for rented Equipment shall be based on invoice cost plus 7.5%. 

 
The portion of the cost for machinery or Equipment shall be based on the 
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lesser of actual cost or “Rental Rate Blue Book for Construction Equipment” 
(RRBB) or “Rental Rate Blue Book for Older Construction Equipment” 
(RRBBOCE) as published by Machinery Information Division of 
PRIMEDIA Information, Inc. (version current at time of bid) using all 
instructions and adjustments contained therein and as modified below.   

 
On all projects, CFX will adjust the rates using regional adjustments and 
Rate Adjustment Tables according to the instructions in the RRBB and/or 
RRBBOCE.  Allowable Machinery and Equipment Rates will be established 
as set out below: 
 
1.) Reimbursement for the Equipment being operated shall be at a rate of 
100% of the RRBB and/or RRBBCOE ownership cost plus 100% of the 
RRBB and/or RRBBCOE operating costs. 

 
2.) Reimbursement for Equipment directed to standby and remain on the 
project site shall be at 50% of the lesser of the actual rental rate or RRBB 
and/or RRBBCOE ownership cost only.  No more than 8 hours of standby 
will be paid in a single day. 

 
3.) Costs shall be provided on an hourly basis.  Hourly rates, for 
Equipment being operated or on standby, shall be established by dividing the 
lesser of actual monthly rental rate or the RRBB and/or RRBBCOE monthly 
rates by 176.  The columns, itemizing rates, labeled “Weekly”, “Daily” and 
“Hourly” shall not be used. 

 
4.) No additional overhead will be allowed on Equipment costs. 

 
Allowable Hourly Equipment Rate = Monthly Rate/176 x Adjustment 
Factors x 100% 

 
Allowable Hourly Operating Cost = Hourly Operating Cost x 100% 

 
Allowable Rate Per Hour = Allowable Hourly Equipment Rate + Allowable 
Hourly Operating Cost 

 
Standby Rate = Allowable Hourly Equipment Rate x 50% 

 
The Monthly Rate is the Basic Machine Rate plus any Attachments.  Standby 
rates will apply when machinery or Equipment is not in operation and is 
directed by CFX to stand by at the Project site when needed again to 
complete work and the cost of moving the Equipment will exceed the 
accumulated standby cost.  Standby rates will not apply to any day the 
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Equipment operates for eight or more hours.  Standby payment will be 
limited to only the number of hours which, when added to the operating time 
for that day, equals eight hours.  Standby payment will not be made on days 
that are not normally considered workdays on the project. 
 
Transportation to and from the location at which the Equipment will be used 
will be allowed.  If the Equipment requires assembly or disassembly for 
transport, the time for this will be paid at the rate for standby Equipment. 

 
The markups in 1) through 4) above include all direct and indirect costs, including 
but not limited to increased jobsite support costs, etc., and expenses of the 
Contractor, including but not limited to overhead of any kind and reasonable profit. 

 
(d) Subcontractor Work 
 

The Contractor will be allowed a markup of 10% on the first $50,000 and a 
markup of 5% on any amount over $50,000 on any subcontract directly 
related to the alteration, change, additional or unforeseen Work.  A 
subcontractor mark-up will be allowed only by the prime Contractor and a 
first tier subcontractor. 

 
(e) Insurance, Bond and Taxes: 

 
A markup of 1.5% will be allowed on the overall total cost of the alteration, change, 
additional or unforeseen Work for insurance and bond on the prime Contractor’s 
bond. The markup includes all direct and indirect costs, including but not limited to 
increased jobsite support costs, etc., and expenses of the Contractor, including but 
not limited to overhead of any kind and reasonable profit. 

 
Subcontractors who actually perform the alterations, changes, additional or 
unforeseen Work will be allowed all markups specified herein. 

 
7.4.2 Records: The compensation as herein provided shall be accepted by the Contractor as 

payment in full for extra Work done on a force account basis.  The Contractor and 
CFX shall compare records of extra Work done on a force account basis at the end of 
each day.  Copies of these records shall be duplicated by CFX and signed by both 
CFX and the Contractor. 

 
All claims for extra Work done on a force account basis shall be submitted by the 
Contractor upon certified statements, to which shall be attached original receipted 
bills covering the costs of the transportation charges on all Materials used in such 
Work.  However, if Materials used on the force account Work are not specifically 
purchased for such Work but are taken from the Contractor’s stock, then in lieu of 
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the invoices, the Contractor shall furnish an affidavit certifying that such Materials 
were taken from Contractor’s stock, that the quantity claimed was actually used and 
that the price and transportation claimed represent actual cost to the Contractor. 
 
7.4.3 Preliminary Order-of-Magnitude Estimate:  As a condition precedent to 

beginning work designated as Force Account, the CEI in coordination with 
the Contractor will prepare a Preliminary Order-of-Magnitude Estimate of 
the contemplated work.  The purpose of this Preliminary Order-of-Magnitude 
Estimate is to establish the scope of work, the approach, applicable rates, the 
estimated duration, and the required documentation necessary to monitor the 
work for final payment.   

 
7.5 Deleted Work 
 

CFX shall have the right to cancel the portions of the Contract relating to the construction of 
any acceptable item therein by payment to the Contractor of a fair and equitable amount 
covering all items of cost incurred prior to the date of cancellation or suspension of the Work 
by CFX. 

 
7.6 Partial Payments 
 

7.6.1 General: The Contractor will receive partial payments on monthly estimates, based 
on the amount of Work done or completed (including delivery of certain Materials as 
specified below) and reflected in the Application for Payment.  The monthly 
payments shall be approximate only and all partial estimates and payments will be 
subject to correction in the subsequent estimates and the final estimate and payment. 

 
The amount of such payments shall be the total value of the Work done to the date of 
the estimate based on the quantities and the Contract unit prices less an amount 
retained and less payments previously made.  In addition to other retainage held as 
may be described elsewhere, the amount retained shall be determined in accordance 
with the following schedule: 
 
% Contract Amount Completed  Amount Retained 

 
  0 to 50      …………………………. None 
50 to 100 …………………………... 5% of value of Work completed exceeding  

50% of Contract amount 
 

Contract amount is defined as the original Contract amount as adjusted by approved 
Supplemental Agreements. 

 
Direct deposit of payments to the Contractor is available. If the Contractor elects to 
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receive direct deposit of payments from CFX, CFX will provide the Contractor with 
the necessary Automatic Deposit Authorization Agreement form.    

 
7.6.2 Unsatisfactory Payment Record: CFX reserves the right to disqualify the Contractor 

from bidding on future contracts by CFX if the Contractor’s payment record relating 
to the Work becomes unsatisfactory.  The Contractor’s surety may also be 
disqualified from issuing bonds for future contracts by CFX should the surety 
similarly fail to perform under the terms of the bond. 

 
7.6.3 Withholding Payment for Defective Work: Should any defective Work or Materials 

be discovered prior to final acceptance or should a reasonable doubt arise prior to 
final acceptance as to the integrity of any part of the completed Work, payment for 
such defective or questioned Work will not be allowed until the defect has been 
remedied and causes of doubt removed. 

 
7.6.4 Partial Payments for Delivery of Certain Materials: 

 
7.6.4.1 General: Partial payments will be allowed for certain Materials stockpiled in 
approved locations in the vicinity of the Project.  For structural steel, precast 
drainage structures and precast/prestressed concrete elements, where off-site 
fabrication is required, the term “in the vicinity of the Project” will be interpreted to 
include a site remote from the Project provided that condition 1) listed below is 
satisfied. 

 
The following conditions shall apply to all payments for stockpiled Materials: 
 
1) There must be reasonable assurance that the stockpiled material will be 

incorporated into the specific project on which partial payment is made. 
 

2) The stockpiled material must be approved as meeting applicable specifications. 
 

3) The total quantity for which partial payment is made shall not exceed the 
estimated total quantity required to complete the project. 

 
4) The Contractor shall furnish the CEI with copies of certified invoices to 

document the value of the materials received.  The amount of the partial 
payment will be determined from invoices for the material up to the unit price in 
the Contract. 

 
 

5) Delivery charges for materials delivered to the jobsite will be included in partial 
payments if properly documented. 
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6) Partial payments will not be made for materials which were stockpiled prior to 
award of the Contract for a project. 

7.6.4.2 Partial Payment Amounts:  The following partial payment restrictions apply: 
 

1) Partial payments less than $5,000 for any one month will not be processed. 
 

2) Partial payments for structural steel and precast/prestressed items will not 
exceed 85% of the bid price for the item.  Partial payments for all other items 
will not exceed 75% of the bid price of the item in which the material is to be 
used. 

 
3) Partial payment will not be made for aggregate and base course material 

received after paving or base construction operations begin except when a 
construction sequence designated by the CEI requires suspension of paving and 
base construction after the initial paving operations, partial payments will be 
reinstated until the paving and base construction resumes. 

 
7.6.4.3 Off Site Storage:  If the conditions of subarticle 7.6.4.1 are satisfied, partial 
payments will be allowed for materials stockpiled in approved in-state locations.  
Additionally, partial payments for materials stockpiled in approved out-of-state 
locations will be allowed if the conditions of subarticle 7.6.4.1 and the following 
conditions are met: 

 
1) Furnish CFX a Materials Bond stating the supplier guarantees to furnish the 

material described in the Contract to the Contractor and CFX.  Under this bond, 
the Obligor shall be the material supplier and the Obligees shall be the 
Contractor and the Central Florida Expressway Authority.  The bond shall be in 
the full dollar amount of the bid price for the materials described in the Contract 
Documents. 

 
2) The following clauses shall be added to the contract between the Contractor and 

the supplier of the stockpiled materials: 
 

“Notwithstanding anything to the contrary, <supplier> will be liable to the 
Contractor and the Central Florida Expressway Authority should <supplier> 
default in the performance of this agreement.” 
 
“Notwithstanding anything to the contrary, this agreement, and the 
performance bond issued pursuant to this agreement, does not alter, modify, 
or otherwise change the Contractor’s obligation to furnish the materials 
described in this agreement to the Central Florida Expressway Authority.” 
 

3) The agreement between the Contractor and the supplier of the stockpiled 
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materials shall include provisions that the supplier will store the materials and 
that such materials are the property of the Contractor.

 
7.6.5 Certification of Payment to Subcontractors: Prior to receipt of any progress (partial) 

payment, the Contractor shall certify that all subcontractors having an interest in the 
Contract have received their pro rata share of previous progress payments from the 
Contractor for all work completed and Materials furnished the previous period.  This 
certification shall be in the form designated by CFX.  The term “subcontractor”, as 
used herein, shall also include persons or firms furnishing Materials or Equipment 
incorporated into the Work or stockpiled in the vicinity of the Project for which 
partial payment has been made by CFX and Work done under Equipment-rental 
agreements. 

 
On initial payment, the Contractor shall assure that all subcontractors and Materials 
suppliers having an interest in the Contract receive their share of the payments due.  
CFX will not make any progress payments after the initial partial payment until the 
Contractor certifies pro rata shares of the payment out of previous progress payments 
received by the Contractor have been disbursed to all subcontractors and suppliers 
having an interest in the Contract, unless the Contractor demonstrates good cause for 
not making any required payment and furnishes written notification of any such good 
cause to both CFX and the affected subcontractors and suppliers.  Contractor shall 
execute and submit a Certification of Disbursement of Previous Payments form, 
supplied by CFX, with each payment request after the initial request. Submitting a 
false or fraudulent certification will result in a determination of default by the 
Contractor in accordance with Article 6.9.1 of these General Specifications. 

 
7.6.6 Reduction of Payment for Unsatisfactory Services or Products 

 
If any defined action, duty or service, part or product required by the Contract is not 
performed by the Contractor, the value of such action, duty or service or part thereof 
will be determined by CFX and deducted from any invoice or monthly billing period 
claiming such items for payment. 

 
If the action, duty or service, part or product thereof has been completed and is 
determined to be unsatisfactory by CFX, the Contractor will be notified and given 
the opportunity to correct any deficiencies within a time certain.  Payment (for the 
unsatisfactory Work) will be withheld by CFX from any invoice or monthly billing 
period until the Work is determined to be acceptable. 

 
7.7 Record of Construction Materials 
 

7.7.1 General: For all construction Materials used in the construction of the Project (except 
Materials exempted by Subarticle 7.7.2), the Contractor shall preserve for inspection 
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by CFX all invoices and records of the Materials for a period of 3 years from the date 
of completion of the Project.  This requirement shall also apply to Materials 
purchased by subcontractors.  The Contractor shall obtain the invoices and other 
Materials records from the subcontractors. 

 
Not later than 30 days after the date of final completion of the Project, the Contractor 
shall furnish to CFX a certification of construction Materials procured for the Project 
by the Contractor and all subcontractors.  The certification shall consist of an 
affidavit completed on a form furnished by CFX. 

 
7.7.2 Non-Commercial Materials: The requirement to preserve invoices and records of 

Materials shall not apply to Materials generally classed as non-commercial such as 
fill Materials local sand, sand-clay or local Materials used as stabilizer. 

 
7.8 Disputed Amounts Due Contractor 
 

CFX reserves the right to withhold from the final estimate any disputed amounts between the 
Contractor and CFX.  Release of all other amounts due shall be made as provided in Article 
7.9. 

 
7.9 Acceptance and Final Payment 
 

When the Work of the Contract has been completed by the Contractor and the final 
inspection and final acceptance have been given by CFX, a tentative final estimate showing 
the value of the Work will be prepared by CFX as soon as the necessary measurements and 
computations can be made, usually within 30 days of final acceptance. All prior estimates 
and payments will be subject to correction in the final estimate and payment.  The Contractor 
and CFX will have 30 days from the date of the tentative final estimate to resolve any 
outstanding issues.  At the end of the 30 days, CFX will make a written Offer of Final 
Payment.  Provided that the requirements of A) through J) of this Article have been met, the 
amount of the Offer of Final Payment, less any sums that may have been deducted or 
retained under the provisions of the Contract will be paid to the Contractor as soon as 
practicable. 

 
A) The Contractor has submitted written acceptance of the balance due, as 

determined by CFX, as full settlement of the Contractor's account under the 
Contract and of all claims in connection therewith.  

 
Or, the Contractor shall accept the balance due with the stipulation that 
acceptance of such payment will not constitute any bar, admission or 
estoppel or have any effect as to those payments in dispute or the subject of a 
pending claim between the Contractor and CFX.  The Contractor shall define 
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the dispute or pending claim in writing in the form of a qualified acceptance 
letter with full particulars of all items/issues in dispute including itemized 
amounts claimed.  Failure by the Contractor to provide either a written 
acceptance letter or qualified acceptance letter within 60 calendar days of the 
Offer of Final Payment shall constitute full acceptance of the balance due 
without qualification. 
 
If the Contractor provides a qualified acceptance letter, then the Contractor 
agrees that a complete claim package in accordance with Article 2.4 of the 
General Specifications, and limited to the particulars in the qualified 
acceptance letter, will be provided within 120 calendar days of the Offer of 
Final Payment.  Additionally, the Contractor agrees that any pending or 
future arbitration must be limited to the particulars in the qualified 
acceptance letter and must begin within 210 calendar days from the date of 
the Offer of Final Payment. 

 
B) The Contractor has properly maintained the Project as specified hereinbefore. 

 
C) The Contractor has furnished a sworn affidavit to the effect that all bills are 

paid and no suits are pending (other than those exceptions listed if any) in 
connection with the Work of the Contract and that the Contractor has not 
offered or made any gift or gratuity to or made any financial transaction of 
any nature with, any employee of CFX.  Tort liability exceptions, if any, shall 
be accompanied by evidence of adequate insurance as required in Article 
5.11 of these General Specifications. 

 
D) The surety on the Public Construction Bond has consented (by completion of 

its portion of the affidavit and surety release) to final payment to the 
Contractor and agrees that the making of such payment shall not relieve the 
surety of any of its obligations under the bond. 

 
E) The Contractor has submitted all mill tests and analysis reports to CFX. 
  
F) The Contractor has submitted insurance certificates for extended coverage as 

required by Article 5.11 of these General Specifications. 
 
G) The Contractor has previously submitted As-built Drawings as required by 

Article 3.3.1 of these General Specifications. 
 

H) The Contractor has submitted the completed density log book as required by 
Article 120-10.4.2 of the Technical Specifications. 
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I) The Contractor has submitted the final material testing certification as 
required by Article 105-6 of the Technical Specifications. 

 
J) The Contractor has submitted all warranties and operation and maintenance 

manuals required by various Articles and Subarticles of Specifications. 
 

If the Contractor fails to furnish all required Contract Documents listed in B) through J) of 
this Article within 90 calendar days of the Offer of Final Payment, CFX may deduct from the 
retainage due the Contractor, $1,000 for each calendar day beyond the 90 calendar days that 
the Contractor fails to provide the required Contract Documents. 

 
7.10 Offsetting Payments 
 

If payment of any amount due CFX after settlement or arbitration is not made by the 
Contractor within 60 days, CFX may, at its sole discretion, offset such amount from 
payments due the Contractor for Work performed under any other contract with CFX, 
excluding amounts owed to subcontractors, suppliers and laborers.  Offsetting any amount in 
this manner shall not be considered a breach of the Contract by CFX. 

 
 
 END OF SECTION 7 
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SECTION 8 – DISADVANTAGED/MINORITY/WOMEN BUSINESS ENTERPRISE     

           (D/M/WBE) PARTICIPATION 
 
8.1 General: The Contractor is encouraged to continue to meet or demonstrate the participation 

objectives could not be met. At any time, CFX’s Executive Director may grant a partial or 
complete waiver of the D/M/WBE objective for the Project due to consideration of property, 
public safety, and health, including financial impact to CFX.  

 
CFX has provided an exception for the Contractor’s failure to meet the participation 
objective established for this project. The exception requires that the Contractor provide 
CFX with documentation supporting the Contractor’s Good Faith Effort to meet the stated 
objective. CFX will have the sole and final determination of whether the support 
documentation provided by the Contractor does, in fact, meet CFX’s standard for a Good 
Faith Effort as detailed in this Section 8. The Contractor shall demonstrate, through 
documentation, that every reasonable effort has been made to achieve CFX’s participation 
objective. The Contractor shall be responsible for securing proof of the D/M/WBE 
certification(s) for the proposed subcontractors/suppliers and be able to provide copies of the 
certification(s) to the CFX’s Supplier Diversity Office. 

 
The Contractor shall meet or exceed the commitment stated in the Contractor’s D/M/WBE 
Utilization Summary (page P-6 of the Proposal).  Should the Contractor’s D/M/WBE 
participation fall below the approved level for any reason whatsoever, or should the 
Contractor substitute or self-perform work identified for a D/M/WBE subcontractor/supplier 
without prior written approval of CFX, the Contractor will be considered by CFX to be in 
material breach of the Contract. If found in breach of the Contract, the Contractor may be 
suspended from bidding on and/or participating in any further CFX projects for up to one (1) 
year as provided in Section 15 of CFX’s Supplier Diversity Policy. 

 
Any change in the D/M/WBE Utilization Summary will require prior approval by the CFX 
Director of Supplier Diversity. Should the Contractor determine that a subcontractor/supplier 
named in the Utilization Summary is unavailable or cannot perform the work, the Contractor 
shall request approval of a revised D/M/WBE Utilization Summary. The revised summary 
shall be submitted, in writing, to the CFX Supplier Diversity Office at 4974 ORL Tower 
Road, Orlando, Florida 32807, or by facsimile to (407) 690-5011. 

 
 The Contractor will not be allowed to perform Work with its forces that has been identified 

on the Utilization Form to be performed by D/M/WBE firms.  If a D/M/WBE subcontractor 
is unable to successfully perform the Work, the Contractor shall make a Good Faith Effort to 
replace that firm with another D/M/WBE firm. In evaluating a Contractor’s Good Faith 
Efforts, CFX will consider: 
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 (1) Whether the Contractor, provided written notice to certified D/M/WBEs 
performing the type of Work that the Contractor intends to subcontract, advising 
the D/M/WBEs (a) of the specific Work the Contractor intends to subcontract; 
and (b) that their interest in the Contract is being solicited; 

 
 (2) Whether the Contractor provided interested D/M/WBEs assistance in reviewing 

the Contract Plans and Specifications; 
 

(3) Whether the Contractor assisted interested D/M/WBEs in obtaining any required 
bonding, lines of credit, or insurance; 

 
(4) Whether the Contractor’s efforts were merely pro forma and given all relevant 

circumstances, could not reasonably be expected to produce sufficient D/M/WBE 
participation to meet the objective. 

 
The above list is not intended to be exclusive or exhaustive and CFX will look not only at 
the different kinds of efforts that the Contractor has made but also the quality, quantity and 
intensity of these efforts. 

 
8.2 Disadvantaged, Minority and Women Owned Businesses - Participation Objective 
 

8.2.1 General: The Contractor shall ensure that D/M/WBE as defined herein will have the 
maximum opportunity to participate in the performance of subcontracts.  In this 
regard, the Contractor shall take all necessary and reasonable steps to accomplish 
that result. 

 
8.2.2 Definitions: The following words and phrases shall have the respective meanings set 

forth below unless a different meaning is plainly required by the context: 
 
(1) “Socially and economically disadvantaged individuals” means those 

individuals who are citizens of the United States or lawfully admitted 
permanent residents and who are women, Black Americans, Hispanic 
American, Native Americans, Asian-Pacific Americans, or Asian-Indian 
Americans.  Individuals in the following groups are presumed to be socially 
and economically disadvantaged: 

 
(a) “Black Americans”, which includes persons having origins in any of 

the black racial groups of Africa; 
 

(b) “Hispanic Americans”, which includes persons of Mexican, Puerto 
Rican, Cuban, Central or South American or other Spanish or 
Portuguese culture or origin, regardless of race; 
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(c) “Asian-Pacific Americans”, which includes persons whose origins 
are from Japan, China, Taiwan, Korea, Vietnam, Laos, Cambodia, the 
Philippines, Samoa, Guam, the U.S. Trust Territories of the Pacific 
and the Northern Marianas; 

 
(d) “Native Americans”, which includes persons who are American 

Indians, Eskimos, Aleuts, or Native Hawaiians; 
 

(e) “Asian-Indian Americans”, which includes persons whose origins are 
from India, Pakistan, and Bangladesh; and 

 
(f) “Women”. 

 
(2) “Joint Venture” means an association of two or more firms to carry out a 

single business enterprise for which purpose the firms combined their 
property, money, effects, skills or knowledge. 

 
(3) “Certified” means a finding by Orange County, Florida, the City of Orlando, 

Florida, and Florida Department of Transportation that the business is a bona 
fide Minority, Women or Disadvantaged owned and operated business. 

 
(4) “ Independently Owned and Operated” means a business that is not affiliated 

or associated with the general contractor or prime contractor providing work 
or services on CFX project(s) or procurement in which the D/M/WBE seeks 
to participate. Affiliated status may be determined through common 
ownership, management, employees, facilities, inventory or any other factors, 
which would prevent or inhibit independent status 

 
(5) “Women Business Enterprise” comprises all women.  All women business 

owners will be classified as a Women Business Enterprise. 
 

8.2.3 Specific Requirements: The Contractor shall, among other things, implement 
techniques to facilitate D/M/WBE participation in contracting activities including, 
but not limited to: 

 
1. Soliciting price quotations and arranging a time for the review of plans, 

quantities, specifications, and delivery schedules, and for the preparation and 
presentation of quotations; 
 

2. Providing assistance to D/M/WBEs in overcoming barriers such as the 
inability to obtain bonding, financing, or technical assistance; 

 
 

3. Carrying out information and communication programs or workshops on 
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contracting procedures and specific contracting opportunities in a timely 
manner, with such programs being bilingual where appropriate; 

 
4. Contacting Minority Contractor Associations, city, and county agencies with 

programs for disadvantaged individuals for assistance in recruiting and 
encouraging eligible D/M/WBE contractors to apply for certification. 

 
5. Meeting with appropriate officials of CFX, including its Supplier Diversity 

Office, to assist with the Contractor’s efforts to locate D/M/WBEs and assist 
with developing joint ventures, partnering, and mentorship.  

 
8.2.4 Qualified Participation: CFX will count D/M/WBE participation toward meeting 

D/M/WBE objective as follows: 
 

1. The total dollar value of the contract to be awarded to the certified 
D/M/WBE will not be counted toward the applicable D/M/WBE objective 
unless approved by CFX. 

 
2. A portion of the total dollar value of a contract, with an eligible joint venture, 

equal to the percentage of the ownership and control of the D/M/WBE 
partner in the joint venture may be counted toward the D/M/WBE objective. 

 
3. Only expenditures to D/M/WBEs that perform a commercially useful 

function may be counted toward the D/M/WBE objective. A D/M/WBE is 
considered to perform a commercially useful function when it actually 
performs and manages at least 51 percent of the work subcontracted to it.  To 
determine whether a D/M/WBE is performing a commercially useful 
function, CFX will evaluate all relevant factors such as the amount of Work 
subcontracted and industry practices. 

 
4. Consistent with normal industry practices, a D/M/WBE may enter into 

subcontracts.  If a D/M/WBE subcontracts 50 percent or more of the Work 
assigned to it, the D/M/WBE shall be presumed not to be performing a 
commercially useful function. 

 
5. Expenditures for materials and supplies obtained from D/M/WBE suppliers 

and manufacturers may be counted toward the D/M/WBE objective, provided 
that the D/M/WBEs assume the actual and contractual responsibility for the 
provision of the materials and supplies.  The percentage allowed toward the 
D/M/WBE objective is as follows: 

 
 
 

(a) All expenditures to a D/M/WBE manufacturer (i.e., a supplier that 
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produces goods from raw materials or substantially alters them before 
resale) may be counted toward the D/M/WBE objective. 

 
(b) 1. A Contractor may count toward its D/M/WBE objective 60 

percent of its expenditures for materials and supplies required 
under a contract and obtained from a D/M/WBE regular 
dealer, and 100 percent of such expenditures to a D/M/WBE 
manufacturer. 

 
2. A manufacturer is a firm that operates or maintains a factory 

or establishment that produces on the premises the materials 
or supplies obtained by the Contractor. 

 
3. A regular dealer is a firm that owns, operates, or maintains a 

store, warehouse or other establishment in which the 
materials or supplies required for the performance of the 
contract are bought, kept in stock, and regularly sold to the 
public in the usual course of business.  To be a regular dealer, 
the firm must engage in, as its principal business, and in its 
own name, the purchase and sale of the products in question.  
A regular dealer in such bulk items as steel, cement, gravel, 
stone, and petroleum products need not keep such products in 
stock, if it owns or operates distribution equipment. Brokers 
and packagers shall not be regarded as manufacturers or 
regular dealers within the meaning of this Section. 

 
(c) A Contractor may count toward the D/M/WBE objective for the 

following expenditures to D/M/WBE firm(s) that are not 
manufacturers or regular dealers: 

 
1.  The fees or commissions charged for providing a bona fide 

service, such as professional, technical, consultant or managerial 
services and assistance in the procurement of essential personnel, 
facilities, equipment, materials of supplies required for 
performance of the Contract, provided that the fee or commission 
is determined by the recipient to be reasonable and not excessive 
as compared with fees customarily allowed for similar services. 

 
2.   The fees charged for delivery of materials and supplies required 

on a job site (but not the cost of the materials and supplies 
themselves) when the hauler, trucker, or delivery service is not 
also the manufacturer of or a regular dealer in the materials and 
supplies, provided that the fee is determined to be reasonable and 
not excessive as compared with fees customarily allowed for 
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similar services. 
 
3. The fees or commissions charged for providing any bonds or 

insurance specifically required for the performance of the 
Contract, provided that the fee or commission is determined to be 
reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
 4. Those sums that, subsequent to the receipt of bids, CFX elects, 

under the provisions of the Direct Materials Purchase Option, to 
purchase materials originally proposed by the Contractor to CFX 
to have been an element of the Work of a certified D/M/WBE 
contractor/subcontractor/vendor. 

 
8.2.5 Records and Reports: The Contractor shall develop a record keeping system to 

monitor its D/M/WBE participation and shall maintain the following records: 
 

1. the procedures adopted to comply with these special provisions; 
 

2. The number of subordinated contracts on CFX projects awarded to 
D/M/WBEs; 

 
3. the dollar value of the contracts awarded to D/M/WBEs; 

 
4. the percentage of the dollar value of all subordinate contracts awarded to 

D/M/WBEs as a percentage of the total contract amount; 
 

5. a description of the general categories of contracts awarded to D/M/WBEs;  
 

6. the specific efforts employed to identify and award contracts to D/M/WBEs; 
 

7. maintenance of records of payments and monthly reports to CFX; 
 

8. Subcontract Agreement between Contractor and D/M/WBE subcontractors; 
and 

 
9. any other records required by CFX’s Project Manager or Executive Director. 

 
The records maintained by the Contractor in accordance with this Section shall be 
provided to CFX for review within 48 hours of the CFX request.  The Contractor 
shall submit a properly executed D/M/WBE Payment Certification monthly during 
the life of the D/M/WBE subcontract whether payment is made or not. 

 
8.3 Subletting of Contracts - Participation Objective 
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No request to sublet Work will be approved unless it is in compliance with the Contractor’s 
approved D/M/WBE Utilization Form “Certification of Subcontract Amount to D/M/WBE 
Contractor”, shall be completed and submitted with the Request for Authorization to Sublet 
Work. One copy of the certification will be attached to each copy of the Request for 
Authorization to Sublet Work. 

 
 END OF SECTION 8 
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SECTION 9 - BINDING ARBITRATION 
 
9.1 CFX and the Contractor shall submit any and all unsettled claims, counterclaims, and 

disputes to the Disputes Review Board (DRB) prior to initiating a demand for arbitration 
pursuant to this Section. 
 

9.2 No demand for arbitration of any claim, dispute or other matter referred to the DRB initially 
for decision will be made until after final acceptance, per Article 3.9, of all Contract Work 
by CFX. The filing party shall pay all applicable fees associated with requested arbitration 
proceedings.  

 
The failure to demand arbitration within thirty (30) days after final acceptance will result in 
the DRB’s decision being final and binding upon CFX and Contractor.  

 
9.3 Notice of the demand for arbitration is satisfied when it is filed in writing with the other 

party to the Contract and with the American Arbitration Association (including required 
fees). A copy will be sent to the Board for information. 

 
9.4 The arbitration shall occur in Orlando, Florida and shall be conducted by a three (3) member 

panel pursuant to and under the auspices of the Construction Industry Arbitration Rules of 
the American Arbitration Association. 

 
9.5 Procedure for Binding Arbitration 
 

Arbitration shall be conducted in accordance with the Construction Industry Arbitration 
Rules of the American Arbitration Association then obtaining, subject to the limitations of 
this Section.  The agreement to arbitrate (and any other agreement or consent to arbitrate 
entered into in accordance herewith) will be specifically enforceable under the laws of 
Florida. 

 
Arbitration shall include by consolidation, joinder or in any other manner any person or 
entity who is not a party to the Contract in circumstances where: 

 
● the inclusion of such other person or entity is necessary if complete relief is to be 

afforded among those who are already parties to the arbitration, and 
 

● such other person or entity is substantially involved in a question of law or fact 
which is common to those who are already parties to the arbitration and which will 
arise in such proceedings, and 

 
● the written consent of the other person or entity sought to be included and of CFX 

and Contractor has been obtained for such inclusion, which consent shall make 
specific reference to this paragraph. 
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In order to assure complete resolution of any claim or controversy, the Contractor shall 
provide and require (in the agreements with subcontractors and material suppliers) for 
joinder in such arbitration proceedings. Therefore, if a claim, dispute or other matter in 
question between CFX and Contractor involves the work of a Subcontractor, either CFX or 
Contractor may join such subcontractor as a party to the arbitration. Nothing in this 
paragraph or in the provision of such subcontract consenting to joinder shall create any 
claim, right or cause of action in favor of subcontractor or supplier, and against CFX, CEI, or 
any of their consultants that does not otherwise exist. 

 
In connection with the arbitration proceedings all participants shall be afforded pre-hearing 
discovery in accordance with the rules of the American Arbitration Association. 
 
 

 
 END OF SECTION 9 
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SECTION 10 - DISPUTES RESOLUTION 
 
10.1 Disputes Resolution 
 

10.1.1 Disputes Review Board 
 

A Disputes Review Board (“Board”) will be established to assist in the resolution of disputes 
arising out of the Work on the Project.  This document describes the purpose, procedure, 
function and features of the Board. 

 
The Board will provide special expertise to assist and facilitate the timely and equitable 
resolution of disputes and controversies between CFX and the Contractor in an effort to 
avoid construction delays and future claims.   

 
It is not intended for CFX or the Contractor to avoid the normal responsibility to 
cooperatively and fairly settle differences by indiscriminately requesting dispute resolution 
by the Board.  It is intended the Board encourage CFX and the Contractor to first try 
resolving potential disputes without resorting to the procedure set forth herein. 

 
The Board will be used only when the claims procedure detailed in the Contract has been 
followed and has been unsuccessful.  It is a condition of the Contract that the parties use the 
Board. Adherence to the Contract claims procedure is a condition precedent to the 
submission of a dispute to the Board, and the submission of an unresolved dispute to the 
Board is, in turn, a condition precedent to arbitration of such issue.   

 
 

The Board will fairly and impartially consider disputes referred to it. The Board will receive 
testimony and other relevant evidence regarding such disputes, will analyze the facts within 
the parameters of the Contract, and will then provide written recommendations (to CFX and 
Contractor) to assist in the resolution of the disputes.  The recommendations of the Board 
will not be binding on either CFX or the Contractor; however, the Board’s recommendations 
and findings shall be admissible for all purposes in any subsequent arbitration proceedings or 
the judicial enforcement thereof.   

 
10.1.2 Continuance of Work During Dispute 

 
During the dispute resolution process the Contractor shall conform to the CEI’s decision or 
order and continue with the Work as directed by the CEI in a diligent manner and without 
delay.  Such Work will be governed by all applicable provisions of the Contract.  With 
respect to any protested Work, the Contractor will keep complete records of extra costs and 
time incurred.  Except for sealed Bid Records, the Contractor will permit CEI and the Board 
access to any records needed for evaluating the dispute, without any claim of privilege or 
confidentiality. 
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10.1.3 Disputes Review Board Membership  
 

The Board will consist of three Members, one Member selected by CFX and approved by the 
Contractor, and one Member selected by the Contractor and approved by CFX.  The first two 
Members will mutually select and agree on the third Member, which third Member shall not 
be subject to approval by either the Contractor or CFX.  Normally, the third Member will act 
as Chairman for all Board activities.  If the third Member declines to act as Chairman, the 
Members shall select an alternative Chairman.  Neither the Contractor nor CFX shall seek to 
influence the Chairman selection decision. 

 
The Contractor and CFX shall each submit the name and credentials of their proposed 
Member to the other within ten (10) days of the Contract award.  The two Members, upon 
acceptance, shall meet promptly and mutually agree on the third Member.  A Notice to 
Proceed shall not be issued until the Board Members have been selected and have signed the 
Three-Party Agreement. All three Members shall attend the Pre-Construction Meeting. 

 
All Board Members shall be experienced with major road and bridge construction and the 
associated construction methods involved in the Project, in the interpretation of contract 
documents and in contract dispute resolution.  The goal in selecting the third Member is to 
complement the construction experience of the first two Members and to provide leadership 
of the Board’s activities. 
 
It is imperative that Board Members show no partiality to either the Contractor or CFX, or 
have any conflict of interest. 
 
The criteria and limitations for membership will be as follows: 

 
a. The person selected will not have any direct or indirect ownership or 

financial interest in (i) the Contractor, (ii) CEI or the CFX General 
Engineering Consultant (“GEC”), (iii) any subcontractor or supplier of the 
Project, or (iv) the employer of other Board Members. 

 
b. Except for services as a Board Member on CFX projects, no Member shall 

have been an employee, contractor or consultant to the Contractor or CFX, 
CEI, the GEC or any subcontractor or supplier for the Project within a period 
of ten (10) years prior to the Contract award. 

 
c. No Member will have had a close personal, professional or business 

relationship with CFX or the Contractor (or an employee or officer of CFX or 
the Contractor). 

 
d. No Member will have had any prior involvement in the Project (other than as 

a dispute board member) of a nature which could be construed to 
compromise an ability to impartially resolve disputes. 
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e. No Member will be employed by the Contractor, the CEI, the GEC or any 

subcontractor or supplier of the Project during the term of the Contract, 
except as a Board Member pursuant to the Three Party Agreement. 

 
f. During the term of the Contract no discussion or agreement will be made 

between a Board Member and CFX or Contractor regarding employment 
after the Contract is completed. 

 
g. During the term of the Contract, ex-parte communications between a Board 

Member and a party to the Three Party Agreement is prohibited. 
 

Before appointments are final, the first two prospective Members will submit complete 
disclosure statements for the approval of both CFX and the Contractor.  Each statement (in 
the form prepared by CFX) will include a statement of experience and a declaration 
describing all past, present and anticipated or planned future relationships to the Project and 
with the parties to the Contract.  Disclosure of professional or personal relationships with 
parties to the Contract will be included.  The third Board Member will supply a similar 
statement to the first two Board Members (and to CFX and the Contractor) before the third 
Member appointment is finalized. 

 
 
CFX and the Contractor will each select a Member, execute the Three Party Agreement 
(described below) and assure the Members execute the Three-Party Agreement within the 
first three (3) weeks after Contract award.  CFX and the Contractor will immediately notify 
the selected Members to begin selection of the third Member.  The first two Members will 
ensure the third Member meets all of the criteria listed above.  The third Member will be 
selected within two (2) weeks after the first two Members are notified to proceed with the 
selection of the third Member.  If there is an impasse in the selection of the third Member, 
the third Member will be selected by CFX and the Contractor, with the first consideration to 
the nominees reviewed by the first two Members. 
 
In the event of death, disability or resignation of a Member, such Member shall be replaced 
in the same manner as the Member being replaced was selected.  If for whatever other reason 
a Member fails or is unable to serve, the Chairman (or failing the action of the Chairman, 
then either of the other Members) shall inform the parties and such non-serving Member 
shall be replaced in the same manner as the Member being replaced was selected.  Any 
replacement made by the parties shall be completed within fifteen (15) days after the event 
giving rise to the vacancy on the Board, failing which the replacement shall be made by the 
two remaining Members of the Board.  Replacement shall be considered completed when the 
new Member executes the Dispute Review Board Three Party Agreement. 
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10.1.4 Board Operations 

 
The Board will formulate procedures of operation that shall be flexible with respect to the 
functioning of the Board. The Board may formulate new or revised procedures respecting its 
operation from time to time to accommodate the needs of the Board and the circumstances. 

 
Each Board Member shall be provided a complete set of the Contract Documents.  CFX and 
the Contractor shall keep the Board informed of construction activity and progress by 
submitting written progress reports and other relevant data at least monthly.  The Board will 
visit the Project at regular intervals and/or at times of critical construction events and meet 
with CEI and the Contractor.  In circumstances of unresolved disputes, the Board will meet 
at least monthly until the unresolved disputes are concluded.  The frequency of visits will be 
agreed upon by CFX, the Contractor and the Board, depending upon the progress of the 
Work. 

 
Regular meetings will be held at the job site.  Each meeting will consist of an informal 
discussion and a field inspection of the Work.  The informal discussion will be attended by 
selected personnel from CFX, the CEI and the Contractor.  Agenda for regular meetings of 
the Board will generally include the following: 

 
a. Meeting opened by the Chairman of the Board. 

 
b. Remarks by the CEI. 

 
c. A description by the CEI and the Contractor of Work accomplished since the 

last meeting, current status of the Work schedule, schedule for the future, 
potential problems and proposed solutions to anticipated problems.   

 
d. Discussion by the CEI of Work schedule, potential new disputes or claims, 

status of past disputes and claims and other issues. 
 

e. Set a date for next meeting. 
 

The CEI will prepare minutes of all Board meetings and circulate them for comments, 
revisions and/or approval by all concerned. 
 
The field inspection will cover all active segments of the Work.  The Board will be 
accompanied by representatives of both the CEI and the Contractor. Soliciting any Board 
Member’s advice or consultation regarding the Work or the Contract is expressly prohibited. 
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10.1.5 Procedure for Disputes Resolution 

 
Disputes will be considered as quickly as possible, taking into consideration the particular 
circumstances and the time required to prepare detailed documentation.  Steps may be 
omitted as agreed by both parties and the time periods stated below may be shortened in 
order to hasten resolution. 

 
a. If either CFX or Contractor object to any decision of the CEI with respect to 

claims, change order requests, or other actions or orders of the CEI, the 
objecting party may file a written protest with the CEI within fifteen (15) 
days after the CEI’s disputed decision, action or order. The written protest 
must clearly state in detail the basis for the objection. 

 
b. The CEI will consider the written protest to its decision or directive, and 

make a final decision on the basis of the pertinent Contract provisions, 
together with the facts and circumstances involved in the protest.  The 
decision will be furnished to CFX and Contractor in writing within fifteen 
(15) days after receipt of the written protest. 

 
c. The CEI’s decision with respect to the protest will be final, unless a written 

exception is filed by CFX or Contractor with the CEI within fifteen (15) days 
after receiving the protest decision.  If either rejects the CEI’s final decision, 
the disputed matter may be referred to the Board by either CFX or the 
Contractor. 

 
d. Upon receipt by the Board of a written dispute, the Board will first decide 

when to conduct the hearing.  If the matter is not urgent, it may be heard at 
the next regularly scheduled Board meeting.  For an urgent matter, the Board 
will meet at its earliest convenience. 

 
e. Either party furnishing written evidence or documentation to the Board will 

furnish copies of such information to the other party a minimum of fifteen 
(15) days prior to the date the Board sets to hear the dispute.  If the Board 
requests additional documentation or evidence prior to, during or after the 
hearing, CFX and/or the Contractor will provide the requested information to 
the Board and to the other party. Because each side needs a reasonable 
opportunity to understand and rebut the opposing side's point of view, failure 
of either party to timely provide written documentation in accordance with 
this provision shall result in such written documentation being excluded from 
the hearing before the Board unless the other party consents to its admission 
or consents to a delay in the hearing. 
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f. The Contractor and CFX will each be afforded an opportunity to be heard by 

the Board and to offer evidence. The Board will consider all relevant 
evidence presented and analyze the same solely within the parameters of the 
Contract. Hearsay evidence shall be admissible but shall not be the sole basis 
for any recommendation of the Board. 

 
g. The Board’s recommendations for resolution of the dispute will be given in 

writing within fifteen (15) days of completion of the hearing(s).  In cases of 
extreme complexity, both parties may agree to allow additional time for the 
Board to formulate its recommendations.  Generally, the Board will initially 
focus its attention (in the written report) only to matters of entitlement, and 
allow the parties to thereafter determine the monetary relief.  If both parties 
request, and sufficient documentation is available, the Board may also make 
a recommendation of monetary relief, but only after formulation of the 
entitlement recommendation and only after the parties have attempted to 
agree upon the monetary relief amount. 

 
h. If the Board’s recommendation for resolution is not unanimous, the 

dissenting member shall prepare a separate written opinion. 
 

i. Within fifteen (15) days of receiving the Board’s recommendations, both 
CFX and the Contractor will respond to the other and to the Board in writing, 
signifying either acceptance or rejection of the Board’s recommendations.  
The failure of a party to respond within the fifteen (15) day period will be 
deemed an acceptance by such party of the Board’s recommendations.  If 
CFX and the Contractor are able to resolve the dispute (with or without the 
aid of the Board’s recommendations), CFX will promptly process any 
required Contract changes. 

 
j. If the dispute remains unresolved because of a bona fide lack of clear 

understanding of the recommendation, either party may request the Board 
clarify specific portions of its recommendations.  Further, if new evidence 
becomes available, either party may request the Board reconsider its prior 
recommendation Only evidence which did not exist at the time of the 
hearing, or which existed but which could not be discovered with reasonable 
and normal diligence shall be considered new evidence. 

 
k. If the Board’s recommendation is rejected, either party may thereafter initiate 

resolution of the dispute by binding arbitration conducted pursuant to the 
Contract. 
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Both CFX and the Contractor should carefully consider the Board’s recommendations, as the 
recommendations are binding unless written notice is provided to the other party within 30 
days of the recommendations stating the party’s intent to bring the disputed issue to 
arbitration. However, if the Board’s recommendations do not resolve the dispute, all records 
and written recommendations, including any minority reports, will be admissible for 
informational purposes in any subsequent dispute resolution procedures.  Such informational 
purposes shall include but not be limited to establishing that the Board considered the 
dispute, the qualifications of the Board Members, and the Board’s recommendation that 
resulted from the dispute resolution process. 

 
10.1.6 Conduct of Disputes Hearings 
 
Each party shall file three copies of its written arguments with the Board no less than seven 
days prior to the scheduled hearing and shall simultaneously deliver a copy of such written 
arguments to the opposing party. Each party shall also submit to the Board along with its 
written arguments copies of its written evidence and documentation which has been 
previously provided to the opposing party as provided above.  

 
Normally, the hearing will be conducted at the job site. However, any location more 
convenient and which provides all required facilities and access to necessary documentation 
is satisfactory. 

 
While the Board will keep a record of its sessions during consideration of a dispute, the 
Board will not be required to keep its record in any particular form. The nature and 
completeness of the record will depend upon the nature and magnitude of the dispute and the 
desires of the parties.  If possible, the hearings shall be kept informal.  Formal records of the 
Board meetings may be taken and transcribed by a court reporter if requested by a party (at 
the requesting party’s cost).  Audio and/or video recording of the meeting is discouraged and 
shall only be made with the prior agreement of all parties and a majority of the Board. 
 
CFX and the Contractor will have representatives at all dispute resolution hearings. The 
party requesting Board review will first discuss the dispute, followed by the other party.  
Each party will then be allowed successive rebuttals until all aspects are fully covered to the 
Board’s satisfaction.  The Members and the parties may ask questions, request clarification 
or ask for additional data.  In large or complex cases, additional hearings may be necessary 
in order to consider and fully understand all evidence presented by both parties. 

 
During the hearings, no Member will express any opinion concerning the merit of any facet 
of the dispute. 
 
After the hearings are concluded, the Board will meet in private to formulate 
recommendations supported by two or more Members.  All Board deliberations will be 
conducted in private, with individual views kept strictly confidential.  No minutes shall be 
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prepared of the Board’s private meetings.  The Board’s recommendations and discussions of 
its reasoning will be submitted as a written report to both parties.  The recommendations will 
be based on the pertinent Contract provisions and the facts and circumstances involved in the 
dispute. 

 
The Board will make every effort to reach a unanimous decision.  If a unanimous decision is 
not possible, the dissenting Member may (but is not required to) prepare a minority report. 

 
10.1.7 Compensation 

 
The Contractor shall pay the fees of all three Board Members for services rendered under the 
Three Party Agreement.  An allowance pay item has been established in the Contract for the 
reimbursing the Contractor.  Funds remaining in the pay item, if any, at the completion of the 
Project will belong to CFX.  CFX and the Contractor shall agree on the procedures and 
method of processing payments made against the allowance. CFX or the CEI will mail 
minutes and progress reports, will provide administrative services, such as conference 
facilities and secretarial services.  If the Board desires special services, such as legal 
consultation, accounting, data research, etc., both parties must agree and the costs will be 
paid from the allowance. 

 
10.1.8 Three Party Agreement 

 
The Contractor, CFX and the Members of the Board will execute the Dispute Review Board 
Three Party Agreement within four (4) weeks of the final selection of the third Member. 

 
 
 END OF SECTION 10 
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ATTACHMENT A 
 

DISPUTES REVIEW BOARD 
THREE PARTY AGREEMENT 

 
THIS THREE PARTY AGREEMENT (“Agreement”) made and entered into this ____ 

day of ______________, 20__, between the CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY (“CFX”),___________________________ (“Contractor”) and the DISPUTES 
REVIEW BOARD (“Board”), consisting of three members: _____________________, 
___________________ and ________________ (“Members”). 

 
WHEREAS, CFX is now engaged in the construction of the _______________, and 
 
WHEREAS, the ___________________ contract (“Contract”) provides for the establishment 

and operation of the Board to assist in resolving disputes and claims. 
 
NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance 

contained herein (or attached, incorporated and made a part hereof), the parties agree as set forth 
herein. 
 
 

I 
DESCRIPTION OF PURPOSE 

 
To facilitate resolution of disputes between the Contractor and CFX, CFX has provided (in 

the Contract) for the establishment of the Board.  The function of the Board is to fairly and 
impartially consider Contract disputes placed before it and provide written recommendations for 
resolution to both CFX and the Contractor. The Members of the Board shall perform the services 
designated in Section II, Scope of Work. 
 

II 
SCOPE OF WORK 

 
The Scope of Work includes, but is not limited to, the following items:

A. Third Board Member Selection.  The first duty of CFX and the Contractor 
selected Members of the Board is to select the third Member.  The third Member shall not 
have any current financial or employment ties with either the Contractor or CFX.  The 
selection goal is to obtain a third Board Member who will complement the first two by 
furnishing expertise, leadership and experience to facilitate the Board’s operations.  The first 
two Board Members selected shall proceed with the selection of the third Board Member 
upon receiving their appointment.  If the first two Members are unable to select a third 
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Member within four (4) weeks, CFX and the Contractor will select the third Member. 
 

B. Procedures.  After selecting the third Board Member and prior to considering 
a dispute, the Board shall establish procedures to govern the conduct of its business and 
reporting procedures based on the Guidelines, attached as an Appendix to this Agreement.  
The Board recommendations (resulting from a consideration of a dispute) shall be furnished 
in writing to CFX and the Contractor.  The recommendations shall be based solely on the 
pertinent Contract provisions and the facts as reasonably determined by the Board.  The 
Board shall have no authority to disregard or unilaterally modify pertinent Contract 
provisions including, but not necessarily limited to, those provisions pertaining to notices 
and claims procedures. 

 
C. Furnishing Documents.  CFX shall, at the time of each Board Member’s 

appointment, furnish such Member a copy of the Contract.  Both CFX and the Contractor 
shall, no later than seven (7) days prior to the scheduled Board hearing, submit to the Board 
three copies of all written documents and arguments that such party wishes the Board to 
consider.  Each party shall provide its written documentation to the other side no later than 
fifteen (15) days prior to the scheduled Board hearing and shall provide a copy of its written 
argument to the other side no later than seven (7) days before the hearing in order to afford 
the other side the opportunity to review such documents and prepare any necessary rebuttal 
for the hearing. 

 
D. Site Visits.  The Board shall visit the project site to: (i) keep abreast of 

construction activities, and (ii) develop a familiarity of the work in progress.  The frequency, 
exact time and duration of visits shall be in accordance with the attached Guidelines or as 
mutually agreed between CFX, the Contractor and the Board. 

 
In the circumstance of an alleged differing site condition (or specific construction 

problem), it will be advantageous for the Board to view any relevant conditions.  If viewing 
by the Board would cause delay to the project, photographs and descriptions of conditions 
collected by either (or both) party will suffice. 

 
E. Board Consideration of Disputes or Claims.  Upon receipt by the Board of a 

written appeal of a dispute (from either the Contractor or CFX) the Board shall convene to 
review and consider the dispute.  CFX, the Contractor and the Board shall determine the time 
and location of Board meetings.  Both CFX and the Contractor shall be given the opportunity 
to present evidence and argument at such meetings. Absent good cause to the contrary, 
written evidence shall be limited to that evidence which was previously supplied to both the 
Board and the other party in accordance with the previous paragraph.  Mere negligence in 
providing such written evidence shall not be considered good cause for its admission.  
Hearsay evidence shall be permitted but shall not be the sole basis for any recommendation 
by the Board.  Additionally, Board Members may rely on their personal knowledge based on 
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prior site visits, ongoing document reviews, and general project familiarity.  Each party may, 
but is not required to, submit its proposed recommendations for resolving the dispute to the 
Board for its consideration. 

 
Board Members are to act impartially and independently in weighing the evidence 

and in considering the respective positions of the parties within the confines and literal 
interpretation of the Contract terms.  The recommendations concerning any such dispute are 
advisory and not binding on either party.  The Board shall make every effort to reach a 
unanimous recommendation.  If a unanimous recommendation is not possible, the dissenting 
Member shall prepare a minority report. 

 
The Board’s recommendations, together with explanations of its reasoning, shall be 

submitted as a written report to both parties.  The recommendation shall be based solely on 
the pertinent provisions of the Contract, applicable laws and regulations, and the relevant 
facts as determined by the Board based upon the evidence presented.  It is important for the 
Board to express, clearly and completely, the logic and reasoning leading to the 
recommendation so that both parties fully understand the recommendation.   

 
Either CFX or the Contractor may request the Board to reconsider its 

recommendation.  However, reconsideration will only be allowed when there is new 
evidence to present, or a clarification is required. 

 
F. Miscellaneous Board Responsibilities.  In addition to the matters set forth 

above: 
 

1. The Board Member shall become familiar with the Contract 
Documents, review periodic reports, and maintain a current file of the 
project. 

 
2. Except for providing the services required in this Agreement, the 

Board and its individual Members shall refrain from giving any 
advice to either party concerning conduct of the work or the 
resolution of problems.  Ex-parte communications between a party 
and a Board Member are prohibited. 

 
3. The Board shall perform services not specifically listed herein to the 

extent necessary to achieve the purposes of this Agreement. 
 

 
 

G. Board Member Replacement.  If the need occurs to appoint a replacement 
Board Member, the replacement Board Member shall be appointed in the same manner as 
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the original Board Members were appointed.  The selection of a replacement Board Member 
shall begin promptly upon notification of the necessity for a replacement.  The Agreement 
will be supplemented to indicate change in Board membership. 

 
III 

CONTRACTOR RESPONSIBILITY 
 

A party shall furnish to each Board Member one copy of all pertinent documents that are or 
may become necessary for the Board to perform its function.  Pertinent documents are any drawings 
or sketches, calculations, procedures, schedules, estimates or other documents that are used in the 
performance of the work or in justifying or substantiating the party's position.  A copy of such 
pertinent documents must also be furnished to the other party. 

 
IV 

CFX RESPONSIBILITIES 
 

CFX shall furnish the following services and items: 
 

A. Contract Related Documents.  CFX shall furnish the Board copies of all 
Contract Documents, Supplemental Agreements, written instructions issued by the CEI or 
CFX to the Contractor, or other documents pertinent to the performance of the Contract and 
necessary for the Board to perform its function. 

 
B. Coordination and Services.  CFX (in cooperation with the Contractor) will 

coordinate the operations of the Board.  CFX, through the CEI, will arrange or provide 
conference facilities at or near the site and provide secretarial and copying services. 

 
V 

TIME FOR BEGINNING AND COMPLETION 
 

The Board shall be in operation throughout the term of the Contract and, if needed, for a 
reasonable post-construction period. 
 

The Board Members shall not begin any work under the terms of this Agreement until 
authorized by CFX in writing. 
 
 
 
 

VI 
PAYMENT 
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The fees and expenses of all three Board Members for services rendered under this 
Agreement will be an expense to the Contractor with reimbursement under the pay item allowance   
as provided below.  Payment for services of the CFX-appointed, Contractor-appointed, and the third 
 Board Members will be full compensation for work performed or services rendered, and for all 
expenses, such as food, lodging, travel, telephone, postage etc. 
 

A. Payment. 
 

Each Board Member will be paid One Thousand Three Hundred Dollars 
($1,300.00) per day for each day the Board meets.  This daily rate includes fees and expenses 
related to membership on the Board.  Subsequent changes in the rate must be authorized by a 
Supplemental Agreement to this Agreement.   

 
B. Inspection of Costs Records.  The Board Members shall keep available the 

cost records and accounts pertaining to this Agreement for inspection by representatives of 
CFX for a period of three (3) years after final payment.  If any litigation, claim or audit 
arising out of, in connection with or related to this Agreement is initiated before the 
expiration of the three (3) year period, the cost records and accounts shall be retained until 
such litigation, claim or audit involving the records is completed. 

 
VII 

ASSIGNMENT OF TASKS OF WORK 
 

Neither the Board nor the Board Members may assign or delegate any of the work of this 
Agreement. 
 
 

VIII 
TERMINATION OF AGREEMENT 

 
With the mutual consent of CFX and the Contractor, this Agreement may be terminated at 

any time.  However, individual Board Members may be terminated with or without cause, but only 
by their original appointer, i.e., CFX may terminate the CFX appointed Member, the Contractor may 
terminate the Contractor’s appointed Member, and the first two Members must agree to terminate 
the third Member. 
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IX 
LEGAL RELATIONS 

 
A. Each Board Member in the performance of duties on the Board is acting in the 

capacity of an independent agent and not as an employee of either CFX or the Contractor. 
 

B. CFX and the Contractor expressly acknowledge that each Board Member is acting in 
a capacity intended to facilitate resolution of disputes.  Accordingly, to the fullest extent permitted 
by law, each Board Member shall be accorded quasi-judicial immunity for any actions or decisions 
associated with the consideration, hearing and recommendation of resolution for disputes referred to 
the Board. 

 
C. Except for the negligent acts or omissions of a Board Member, or for activities 

outside of the scope of this Agreement, each Board Member shall be held harmless for any personal 
or professional liability arising from or related to Board activities. To the fullest extent permitted by 
law, CFX and the Contractor shall defend and indemnify all Board Members against claims, losses, 
demands, costs and damages (including reasonable attorney’s fees) for bodily injury, property 
damage or economic loss arising out of or related to Board Members carrying out Board functions.  
The foregoing indemnity is a joint and several obligations of the Contractor and CFX. 
 

X 
ARBITRATION, VENUE, APPLICABLE LAW 

 
Any dispute, claim or controversy between the parties hereto arising out of or related to this 

Agreement shall be resolved by arbitration. The American Arbitration Association pursuant to its 
Construction Industry Arbitration Rules shall conduct such arbitration, and the arbitration 
proceeding shall occur in Orange County, Florida.  All questions and issues respecting this 
Agreement and the arbitration shall be resolved by application of Florida law and the judgment of 
the arbitration panel shall be enforceable in accordance with the provisions of the Florida Arbitration 
Code. 
 

XI 
NO BONUS 

 
The Contractor and CFX shall not pay and the Members shall not receive any additional 

commission, percentage, bonus or consideration of any nature (other than the payment provided for 
in Section VI above) for performance and services under this Agreement. 
 

XII 
NO CONFLICT 

 
The Members of the Board agree individually they do not now and during the term of this 

Agreement will not have any direct or indirect ownership or financial interest in the Contractor, the 
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Engineer of Record for the project, the CEI or any subcontractor or supplier of the project.  The 
Members of the Board affirm they have not for a period of ten (10) years prior to this Agreement 
been an employee, Contractor or consultant to the Contractor, the Engineer of Record for this 
project, the CEI or any subcontractor or supplier of the project, and that during the term of this 
Agreement they shall not become so employed.  During the term of the Agreement no discussion or 
Agreement will be made between any Board Member and any party to this Agreement for 
employment after the Contract is completed. 

 
By executing this Agreement the parties mutually agree that the Members of the Board 

identified herein are qualified and desirable and that the criteria and limitations detailed in 
subarticles 10.2.3 b and 10.2.3 c of the project General Specifications are satisfied or are hereby 
waived. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and 
year first above written. 
 

CFX: 
 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
 

By:______________________________ 
Print Name:___________________ 
Title:__________________________ 
 

 
BOARD: 
 
DISPUTES REVIEW BOARD 
 
By:______________________________ 
Print Name:______________________ 
 
By:______________________________ 
Print Name:______________________ 

 
By:______________________________ 
Print Name:______________________ 
    
 
CONTRACTOR: 
 
By:______________________________ 
Print Name:___________________ 
Title:________________________ 
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 APPENDIX 
 
 PROCEDURE GUIDELINES 
 
 
1. GENERAL MEETINGS 
 

General Meetings are defined as those meetings required for the Board to develop a 
familiarity of the work in progress and keep abreast of construction activities such as 
progress, status and nature of items in the earlier stages of escalation, changes to 
personnel, etc. General Meetings shall occur 60days after Notice to Proceed for the 
Project and every 120 days thereafter, or as determined by the parties to be in the best 
interest of the project.   Site visits as described in Subarticle II D above shall be 
considered General Meetings. Site visits may be coordinated to coincide with, or be 
replaced by, Board meetings to review disputes brought to the Board by CFX or 
Contractor. 

 
2. MONTHLY PROJECT DOCUMENT REVIEW 
 

In an effort to keep the Board closely and concurrently apprised of the progress of the 
Project, each member of the Board will be provided with copies of Project related 
documents. These documents may include minutes from progress meetings, schedule 
updates, CEI’s weekly summaries, monthly progress summaries, selected 
correspondence, Supplemental Agreements to the Contract, Project photos, and any other 
information that may be requested by the Board or required to answer questions by the 
Board. 

 
3. REVIEW OF DISPUTES OR CLAIMS BY THE BOARD 
 

Disputes review meetings shall be at the time and frequency mutually agreed to by CFX 
and Contractor.  
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

 MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 20, 2021 

SUBJECT: Approval of Supplemental Agreement No. 6 with Moffatt & Nichol, Inc. for 
Design Consultant Services for SR 429 Widening from West Road to SR 414 – 
Post Design Services 
Project No. 429-153, Contract No. 001396  

______________________________________________________________________________ 

Board approval of Supplemental Agreement No. 6 with Moffatt & Nichol, Inc. for a not-to-
exceed amount of $1,027,130.94 is requested. The original contract was for five years with five 
one-year renewals. 

The work to be performed is post design services. 

Original Contract $5,160,000.00 
Supplemental Agreement No. 1 $              0.00 
Supplemental Agreement No. 2 $            0.00 
Supplemental Agreement No. 3 $   663,330.37 
Supplemental Agreement No. 4 $   649,201.74 
Supplemental Agreement No. 5 $              0.00 
Supplemental Agreement No. 6 $1,027,130.94 
Total   $7,499,663.05 

This contract is included in the Five-Year Work Plan. 

Reviewed by:  _______________________ ___________________ 
Will Hawthorne, PE       Glenn Pressimone, PE 
Director of Engineering 



1

Project 429-153 
Contract 001396 

SUPPLEMENTAL AGREEMENT NO. 6 

TO 

AGREEMENT FOR PROFESSIONAL SERVICES 

POST DESIGN SERVICES (FOR 429-153) 

SR 429 Widening from West Road to SR 414 

THIS SUPPLEMENTAL AGREEMENT NO. 6 TO AGREEMENT FOR 

PROFESSIONAL SERVICES POST DESIGN SERVICES (“Supplemental Agreement”) is made 

and entered into this __________ day of ____________________, 2021, by and between the 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY, an agency of the State of Florida, 

hereinafter called “CFX” and the consulting firm of MOFFATT & NICHOL, INC., a California 

corporation, hereinafter called the “CONSULTANT.” 

WHEREAS, CFX and CONSULTANT entered into that certain Agreement for 

Professional Services dated April 4, 2019, as amended or supplemented by that certain 

Supplemental Agreement No. 1 between CFX and CONSULTANT dated Sep, 2020, as amended 

or supplemented by that certain Supplemental Agreement No. 2 between CFX and 

CONSULTANT dated June 15, 2020, as amended or supplemented by that certain Supplemental 

Agreement No. 3 between CFX and CONSULTANT dated September 21, 2020, as amended or 

supplemented by that certain Supplemental Agreement No. 4 between CFX and CONSULTANT 

dated February 11, 2021, as amended or supplemented by that certain Supplemental Agreement 

No. 5 between CFX and CONSULTANT dated June 30, 2021 (collectively, “Agreement”); and 
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WHEREAS, Section 4.24 of the Scope of Services, as defined in the Agreement, and 

attached to the Agreement as Exhibit “A” provides that after completion of the services outlined 

therein for Project Number 429-153, CFX may negotiate with the CONSULTANT to enter into a 

supplemental agreement to provide post design services; and  

WHEREAS, Articles 2.00 and 12.00 of the Agreement provide that in the event that CFX 

elects to add, delete or change the services outlined in the Scope of Services, the compensation to 

be paid to the CONSULTANT shall be subject to adjustment as shall be mutually agreed upon by 

CFX and CONSULTANT pursuant to this Supplemental Agreement. 

NOW, THEREFORE, in consideration of the mutual covenants and promises set forth in 

this Supplemental Agreement, CFX and the CONSULTANT agree as follows: 

1. CFX hereby authorizes the CONSULTANT to proceed with the post design services

required as outlined in the correspondence to CFX dated August 5, 2021, which is attached hereto 

as Exhibit “A” and incorporated herein by reference (“Post Design Services”). Section 4.24 of 

Exhibit “A” of the Agreement and the Scope of Services shall be amended and supplemented to 

include the Post Design Services. 

2. All invoices from the CONSULTANT for Post Design Services shall be submitted to

CFX with complete documentation.  Invoices for Post Design Services shall not be a continuation 

of the original CONSULTANT’S contract amount for final design services and shall only be for 

those Post Design Services as outlined in this Supplemental Agreement.  Compensation for Post 

Design Services shall be invoiced to CFX at an hourly rate, inclusive of overhead, profit and 

expenses (exclusive of travel).  The hourly rate shall be calculated using the employee’s actual 

direct salary and the negotiated Post Design Services multiplier, as outlined in the correspondence 
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attached hereto as Exhibit “A” and incorporated herein by reference.  Direct expenses will be 

reimbursed for local travel only (per mile).  The maximum fee for Post Design Services shall be 

$1,027,130.94.  

3. All provisions of said Agreement, or any amendments or supplements thereto, not

specifically modified herein, shall remain in full force and effect, the same as if they had been set 

forth herein.  In the event of a conflict between the provisions of this Supplemental Agreement 

and the Agreement, or any amendments or supplements thereto, the provisions of this 

Supplemental Agreement, to the extent such provision is reasonable, shall take precedence. 

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be 

executed the day and year first above written. 

CENTRAL FLORIDA  

EXPRESSWAY AUTHORITY 

By: ___________________________________    

Aneth Williams, Director of Procurement    

MOFFATT & NICHOL, INC. 

By: __________________________________ 

Print Name: ____________________________ 

Title: __________________________________ 

Approved as to form and execution for Central Florida  

Expressway Authority’s exclusive use and reliance. 

By: __________________________________________ 

 Diego “Woody” Rodriguez 

General Counsel for CFX 
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Date: August 17, 2021 

To:  Will Hawthorne, PE CFX Director of Engineering 

From:  Carnot W. Evans, PE 

Subject: Design Consultant Services - Contract 001396 

CFX Project No. 429-153 

SR 429 Widening from West Road to SR 414 

Supplemental Agreement No. 6 

Comments: 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email on August 5, 2021 for the SR 429 Widening from West Road to SR 414 design project. This 
requested contract amendment is to provide post-design services that were not included in the original 
scope of services. 

The work authorization request is attached and additional costs are detailed below: 

Moffat and Nichol as Prime $    657,700.92
$    369,430.02 Total Subconsultant Fees 
$ 1,027,130.94 Total Requested Contract Amendment Amount 

The total staff hours for each task are reasonable and acceptable, and the man hour rates are 
consistent with their contract; therefore, I recommend approval of this agreement in the amount of 
$1,027,130.94.

Should you have questions or need additional information, please call me at 321.354.9757. 

cc: 

Keith Jackson, PE Dewberry 
File 

Exhibit "A"

I Dewberry· 



 

 

1025 Greenwood Blvd., Suite 371 
Lake Mary, FL  32746 
 
(407) 562-2030  Fax (407) 562-2031 
www.moffattnichol.com 
 

 

August 5, 2021 

Will Hawthorne, P.E. 
Director of Engineering 
Central Florida Expressway Authority 
4974 Orlando Tower Rd. 
Orlando, FL 32807 
 
Subject:  SR 429 Widening from West Road to SR 414 

Project No: 429-153 
Supplemental Amendment 6 

         
Dear Will: 
As requested, attached please find our supplemental for post design services on the above 
referenced project. 

If you have any questions, please contact me. 

Sincerely, 

MOFFATT & NICHOL 

 
 
William A Terwilleger, P.E. 
Project Manager 
 

Exhibit "A"

moffall & n ichol 

111111111111111111111111 morratt &. nlchol Creattve People, Pracl1cal SOiutions.• 



1 

Exhibit "A" 

Project 429-153 
SR 429 Widening from West Road to SR 414 

Post-Design Scope of Services  

4.24 Post Design Services 

A. Compensation

The Consultant’s compensation for post-design services is hereby added by supplemental agreement and shall 
be at an hourly rate, inclusive of overhead, profit, and expenses, and exclusive of travel.  No compensation will 
be made for correction of errors and omissions. 

B. General Support

The Consultant shall support the post-design process as described in more detail herein.  General support may 
include, project management/team oversight, monthly progress reports, subconsultant coordination, filing, 
document control, and all coordination with CFX and the CEI.  

The Consultant shall make every reasonable effort to process any material presented for review in a prompt 
manner recognizing a construction contract is underway. 

This scope is based upon a 1075-day construction duration, ie approximately 36 months. The Consultant shall 
appoint a responsible member of the firm to be the contact person for all post-design services.  This person shall 
be continually available during the course of construction. 

C. Pre-bid Conference

The Consultant shall, prior to the pre-bid conference, be prepared to walk the project with the assigned 
Authority Resident Construction Engineer to discuss the plans and details.  The Consultant shall be prepared to 
attend the pre-bid conference and respond to questions related to the plans, details, and special provisions. 

D. Addenda

The Consultant shall respond to questions related to the bid package (plans and specifications) and shall prepare 
any addenda required to clarify the work included in the contract documents.  Addenda may be required based 
on the project inspection with the assigned Authority Resident Construction Engineer, or questions developed in 
the pre-bid conference, special conditions as identified in the permit documents, special conditions as identified 
through the OUC agreement finalization, or conditions discovered by bidders during the bid period. 

E. Field Visits – Construction Meetings

The Consultant shall be available to respond to questions in the field that may arise relative to the plans, details, 
or special provisions during construction.  The Consultant will periodically visit the project site to observe the 
progress of construction.  This visit will not make the place of formal construction inspection by CFX's 
Construction Manager and their inspection team.  Rather, it is intended to provide the opportunity for members 

Exhibit "A"
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of the design team to observe whether work by the Contractor is being performed in general conformance with 
the project plans.  Written memos of all such field visits shall be submitted to CFX and their Construction 
Manager within five business days of the trip.  For budget purposes, one field visit every other month (PM plus 
one technical lead) is estimated. 

F. Plan revisions

If requested by CFX the Consultant will make requested design and plan revisions.  These may be related to 
unforeseen conditions, changes in approach desired by CFX, changes due to coordination with adjacent project 
schedules, or other reasons not listed herein. 

G. Shop Drawing Reviews

The Consultant shall review and approve shop drawings from the Contractor for roadway, utilities, structural, 
lighting, FON, signing and drainage elements.  This work will include the erection procedure plans, review 
proposals for substitutions, development of supplemental agreements, and assistance with other engineering 
services required to facilitate construction of the project.  Reviews will be conducted and returned within two 
weeks from receipt of information. 

H. Request for Information (RFI)

The Consultant shall provide responses to requests for information.  Review and responses will be conducted as 
quickly as possible, within three days if practical, however no later than one week from receipt of RFI. 

I. Meetings

The Consultant shall attend partnering meetings as requested by CFX (up to 5 estimated).  The Consultant will 
also attend progress / coordination meetings as requested by CFX up to 24 estimated (PM or technical lead).  
The Consultant shall also attend the contractor Notice to Proceed meeting (PM and three technical leads). 

J. Bridge Load Rating Memos

Approved design bridge load ratings were obtained by the Consultant under the final design phase of this 
contract.  The Contractor shall be responsible for revising and resubmitting the load ratings if changes to the 
bridge design occur during construction.  If there are no changes in construction, verified by the CEI and/or 
CFX, the Consultant shall provide written correspondence to FDOT when construction is complete that the 
bridges were constructed in accordance with the plans and the design load ratings still apply. 

K. Geotechnical Services

The Consultant shall provide geotechnical engineering services as needed by CFX, relative to pile driving, 
earthwork, embankment and MSE wall construction. 

L. Utilities

The Consultant shall provide utility coordination services as needed by CFX, relative to proposed utility 
adjustments within the project limits.  There are minimal utility adjustments on the SR 417mainline, so this is 
not expected to be a substantial effort. However, several utilities are being relocated on Narcoossee Road that 
may require additional coordination. 

Exhibit "A"
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M. Record Drawings 
 
Based on information (redlined plans) provided by the Contractor, the Contractor’s surveyor and CFX’s 
Construction Manager, the Consultant will prepare record drawings reflecting improvements built for this 
project.  This scope assumes surveys will be undertaken by a registered surveyor by the Contractor which will 
serve as the basis of the record drawings. This activity will also include required DEP/WMD permit 
modification (letter) and stormwater certifications based upon the as-built information as provided by the 
Contractor. 

Exhibit "A"



1 

Project 429-153 
Contract 001396 

SUPPLEMENTAL AGREEMENT NO. 5 

TO 

AGREEMENT FOR PROFESSIONAL SERVICES 

FINAL DESIGN 

SR 429 Widening from West Road to SR 414 

THIS SUPPLEMENTAL AGREEMENT NO. 5 TO AGREEMENT FOR  

PROFESSIONAL SERVICES FINAL DESIGN (“Supplemental Agreement”) is made and 

entered into this __________ day of_____________________, 2021, by and between the 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a corporate body and agency of the State 

of Florida, hereinafter called “CFX” and the consulting firm of MOFFATT & NICHOL, INC., a 

California corporation, hereinafter called the “CONSULTANT”. 

WHEREAS, CFX and CONSULTANT entered into that certain Agreement for 

Professional Services between CFX and the CONSULTANT, dated March 14, 2019, as amended 

or supplemented by that certain Supplemental Agreement No. 1 between CFX and 

CONSULTANT dated September 5, 2019, as amended or supplemented by that certain 

Supplemental Agreement No. 2 between CFX and CONSULTANT dated April 8, 2019, as 

amended or supplemented by that certain Supplemental Agreement No. 3 between CFX and 

CONSULTANT dated July 16, 2020, as amended or supplemented by that certain Supplemental 

30th June
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Agreement No. 4 between CFX and CONSULTANT dated December 20, 2020 (collectively, 

“Agreement”); and 

WHEREAS, Articles 2.0 and 11.0 of the Agreement provide that in the event that CFX 

elects to add, delete or change services outlined in the Scope of Services, as defined in the 

Agreement, and attached to the Agreement as Exhibit “A”, the compensation to be paid to the 

CONSULTANT shall be subject to adjustment as shall be mutually agreed upon by CFX and the 

CONSULTANT in this Supplemental Agreement: 

NOW, THEREFORE, in consideration of the mutual covenants and promises set forth in this 

Supplemental Agreement, CFX and the Consultant agree as follows: 

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as

outlined in the Consultant’s March 8, 2021 letter to CFX, which is attached hereto as

Exhibit “A” and incorporated herein by reference (“Additional Services”).  Exhibit

“A” of the Agreement and the Scope of Services, as defined in the Agreement, shall

be amended to include the Additional Services.

2. Exhibit "B" of the Agreement is hereby amended as follows:

a. The Salary Related Costs remain unchanged at $3,352,951.90.

b. The Direct Expenses - Lump Sum (Prime) remains unchanged at $8,665.55.

c. The Subcontract Items remain unchanged at $3,110,914.66 but is modified as

follows:

• ESA ($9,437.39) 

• Maser  $9,437.39 

d. The Allowance remains unchanged at $0.00.

e. The Total Maximum Limiting Amount remains unchanged at $6,472,532.11.
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3. All provisions of said Agreement, or any amendments or supplements thereto, not

specifically modified, shall remain in full force and effect, the same as if they had

been set forth herein.  In the event of a conflict between the provisions of this

Supplemental Agreement and the Agreement, or any existing supplements or

amendments thereto, the provisions of this Supplemental Agreement, to the extent

such provision is reasonable, shall take precedence.

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be 

executed, the day and year first above written. 

CENTRAL FLORIDA  
EXPRESSWAY AUTHORITY 

By: __________________________ 
Aneth Williams, Director of Procurement 

MOFFATT & NICHOL, INC. 

By: ____________________________ 
Print Name:______________________ 
Title:___________________________ 

Approved as to form and execution for CFX’s exclusive use and reliance.

By:_____________________________ 

Diego “Woody” Rodriguez 

General Counsel

Aneth Williams Digitally signed by Aneth Williams 
Date: 2021 .06.29 10:48:07 -04'00' 

C-G aJJ_L---
Darrell Nance 

Vice President 

Laura Kelly, Associate 
General Counsel 

Digitally signed by Laura Kelly, 
Associate General Counsel 
Date: 2021.06.28 11 :06:51 -04'00' 
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Date: March 9, 2021 

To:  Will Hawthorne, PE CFX Director of Engineering 

From:  Carnot W. Evans, PE 

Subject: Design Consultant Services - Contract 001396 

CFX Project No. 429-153 

SR 429 Widening from West Road to SR 414 

Supplemental Agreement No. 5 

Comments: 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email on March 8, 2021 for the SR 429 Widening from West Road to SR 414 design project. This 
requested contract amendment is to transfer available funds between subconsultant firms to provide 
professional services for additional utility survey due to the extension of the project limits north of Binion 
Road. 

The work authorization request is attached and additional costs are detailed below: 

$   0.00 Moffat and Nichol as Prime 
($    9,437.39) Reduction of fee from Subconsultant ESA 
$     9,437.39 Additional fee to Subconsultant Maser 
$            0.00 Total Requested Contract Amendment Amount 

The total staff hours for each task are reasonable and acceptable, and the man hour rates are consistent 
with their contract; therefore, I recommend approval of this agreement in the amount of $0.00. 

Should you have questions or need additional information, please call me at 321.354.9757. 

cc: 

Keith Jackson, PE Dewberry 
File 

Exhibit "A"

I) Dewberry· 



 

 

1025 Greenwood Blvd., Suite 371 
Lake Mary, FL  32746 
 
(407) 562-2030  Fax (407) 562-2031 
www.moffattnichol.com 
 

 

March 8, 2021 

Will Hawthorne, P.E. 
Director of Engineering 
Central Florida Expressway Authority 
4974 Orlando Tower Rd. 
Orlando, FL 32807 
 
Subject:  SR 429 Widening from West Road to SR 414 

Project No: 429-153 
Supplemental Amendment 5 

         
Dear Will: 
Attached is our supplemental for additional services on the above referenced project. 
This amendment addresses the following major components: 

• Additional utility locates of the existing fiber optic line along SR 429. 

If you have any questions, please contact me. 

Sincerely, 

MOFFATT & NICHOL 

 
 
William A Terwilleger, P.E. 
Project Manager 
 

Exhibit "A"
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Project 429-153 A-1  

Exhibit A 
 
 
 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SCOPE OF SERVICES 

FOR 
 

S.R. 429 WIDENING FROM 
West Road to SR 414 
Supplemental No. 5 

 
 

PROJECT NO.  429-153 
 
 
 

IN ORANGE COUNTY, FLORIDA 
 
 
 

March 8, 2021 
Exhibit A 

SCOPE OF SERVICES 

Exhibit "A"

3/15/2021



Project 429-153 A-2

1.0 GENERAL 

1.2 Description 

The services will include final design and preparation of construction drawings / 
specifications for the proposed S.R. 429 inside widening from West Road to SR 
414 to extend the project limits to north of Binion Road overpass.  Additional 
elements include milling & resurfacing, drainage evaluation and design, lighting, 
signing and pavement markings, signalization, ITS (fiber optic network), 
maintenance of traffic, utility design and coordination, geotechnical analysis, 
scheduling and project control, progress reporting and other tasks and associated 
activities. 

1.3 Purpose 

A. The purpose of this Exhibit is to describe the scope of work and
responsibilities required in connection with Final Engineering and Final
Construction Drawings and Documents for the proposed S.R. 429 inside
widening from West Road to SR 414.

4.0 WORK PERFORMED BY CONSULTANT 

The Consultant shall be responsible for the work outlined in this Section. The work shall 
conform to the standards, criteria, and requirements of this Scope of Services. 

4.1 Design Features 

A. The work required for this project includes preparation of final construction
drawings and specifications as well as the preparation of a complete
environmental resource application.

B. Major elements of the work include the following:

The additional services will include additional locates for the fiber optic line
along SR 429 where new jack and bores will be required.

4.4 Surveys and Mapping 

G. Underground Utilities

1. Quality Level B Designating: Provide Utility Designates at

k) Provide Utility Designates at SR 429 Mainline – 0.5 miles x
1 utilities= 0.5 miles of DES

l) Provide Utility Locates for fiber optic along SR 429
mainline – 6 test holes requires to verify conflicts.

Exhibit "A"



 

5401 South Kirkman Road 

Suite 475 

Orlando, FL  32819 

407.403.6300 phone 

407.403.6301 fax 

 

esassoc.com 

 
February 22, 2021 
 
 
 
Bill Terwilleger, PE 
Moffatt & Nichol 
1025 Greenwood Blvd., Suite 371 
Lake Mary, FL 32746 
bterwilleger@moffattnichol.com  
 
Subject: CFX Contract 429-153 

ESA Fee Modification 
 
Dear Mr. Terwilleger, 
 
ESA has enjoyed our experience as a member of your team on the SR 429 widening design from West Ave to SR 
414 for CFX. We have recieved your request to transfer $9,437.39 of our Time and Materials budget to your 
survey sub-consultant, to facilitate their performance of additional work needed for completion of the project. To 
date, ESA’s involvement in this project has been less than initially anticipated, and we don’t expect we’ll be 
tasked with enough permitting support work through the duration of this project, which is already at 90% design, 
to spend our entire T&M budget. We are in agreement with this requested budget transfer. 

Sincerely, 
 
 
 
 
Sandy Scheda Klaus, MS      Douglas Skurski, MS, PWS 
Vice President        Project Manager 
 

Exhibit "A"
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         Project 429-153 
         Contract 001396 

                                    
 
 
 
 

SUPPLEMENTAL AGREEMENT NO. 4 
 

TO 
 

AGREEMENT FOR PROFESSIONAL SERVICES 
 

FINAL DESIGN 
 

SR 429 Widening from West Road to SR 414 
 
 

THIS SUPPLEMENTAL AGREEMENT NO. 4 TO AGREEMENT FOR  

PROFESSIONAL SERVICES FINAL DESIGN (“Supplemental Agreement”) is made and 

entered into this __________ day of_____________________, 2020, by and between the 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a corporate body and agency of the State 

of Florida, hereinafter called “CFX” and the consulting firm of MOFFATT & NICHOL, INC., a 

California corporation, hereinafter called the “CONSULTANT”. 

WHEREAS, CFX and CONSULTANT entered into that certain Agreement for 

Professional Services between CFX and the CONSULTANT, dated March 14, 2019, as amended 

or supplemental by that certain Supplemental Agreement No. 1 between CFX and Consultant 

dated September 5, 2019, as amended or supplemental by that certain Supplemental Agreement 

No. 2 between CFX and Consultant dated April 8, 2019, as amended or supplemental by that 

certain Supplemental Agreement No. 3 between CFX and Consultant dated July 16, 2020, 

(collectively, “Agreement”); and 

10th December
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WHEREAS, Articles 2.0 and 11.0 of the Agreement provide that in the event that CFX 

elects to add, delete or change services outlined in the Scope of Services, as defined in the 

Agreement, and attached to the Agreement as Exhibit “A”, the compensation to be paid to the 

CONSULTANT shall be subject to adjustment as shall be mutually agreed upon by CFX and the 

CONSULTANT in this Supplemental Agreement: 

NOW, THEREFORE, in consideration of the mutual covenants and promises set forth in this 

Supplemental Agreement, CFX and the Consultant agree as follows: 

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as 

outlined in the Consultant’s November 10, 2020 letter to CFX, which is attached 

hereto as Exhibit “A” and incorporated herein by reference (“Additional Services”).  

Exhibit “A” of the Agreement and the Scope of Services, as defined in the 

Agreement, shall be amended to include the Additional Services. 

2. Exhibit "B" of the Agreement is hereby amended as follows: 

a. The Salary Related Costs are adjusted upward by $327,073.58 to 

$3,352,951.90. 

b. The Direct Expenses - Lump Sum (Prime) remains unchanged at $8,665.55. 

c. The Subcontract Items are adjusted upward by $322,128.16 to $3,110,914.66 

as follows: 

• Ardaman       $65,102.55 

• BASE      $149,631.34 

• DRMP        $85,394.34 

• EPG          $6,849.79 

• WBQ                   $15,150.14                                   
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d. The Allowance remains unchanged at $0.00.

e. The Total Maximum Limiting Amount is adjusted upward by $649,201.74 to

$6,472,532.11.

3. All provisions of said Agreement, or any amendments or supplements thereto, not

specifically modified, shall remain in full force and effect, the same as if they had

been set forth herein.  In the event of a conflict between the provisions of this

Supplemental Agreement and the Agreement, or any existing supplements or

amendments thereto, the provisions of this Supplemental Agreement, to the extent

such provision is reasonable, shall take precedence.

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be 

executed, the day and year first above written. 

CENTRAL FLORIDA  
EXPRESSWAY AUTHORITY 

By: __________________________ 
Aneth Williams, Director of Procurement 

MOFFATT & NICHOL, INC. 

By: ____________________________ 
Print Name:______________________ 
Title:___________________________ 

Approved as to form and execution for CFX’s exclusive use and reliance. 

By:_____________________________ 

Diego “Woody” Rodriguez 

General Counsel

Darrell Nance 
Vice President 

Laura N. Kelly, Associate Digitally signed by Laura N. Kelly, 

General Counsel ~:~~~;i;,G;;~;a~~~~~;;'.os·oo· 
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Date:   November 13, 2020 

To:   Will Hawthorne, PE CFX Director of Engineering 

From:   Carnot W. Evans, PE 

Subject:  Design Consultant Services - Contract 001396 

  CFX Project No. 429-153 

  SR 429 Widening from West Road to SR 414 

  Supplemental Agreement No. 4 

Comments: 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email on November 10, 2020 for the SR 429 Widening from West Road to SR 414 design project. This 
requested contract amendment is to provide professional services for additional design and geotechnical 
services due to the extension of the project limits north of Binion Road and additional ITS, noise walls, 
signing & pavement marking, utility, and maintenance of traffic tasks. 
 
The work authorization request is attached and additional costs are detailed below: 
 
 $ 327,073.58  Moffat and Nichol as Prime 
 $ 322,128.16  Additional Subconsultant Fees  
 $ 649,201.74  Total Requested Contract Amendment Amount 

 
The total staff hours for each task are reasonable and acceptable, and the man hour rates are consistent 
with their contract; therefore, I recommend approval of this agreement in the amount of $649,201.74. 
 
Should you have questions or need additional information, please call me at 321.354.9757. 

cc: 

Keith Jackson, PE Dewberry 
File 

Exhibit "A"

I Dewberry· 



 

 

1025 Greenwood Blvd., Suite 371 
Lake Mary, FL  32746 
 
(407) 562-2030  Fax (407) 562-2031 
www.moffattnichol.com 
 

 

November 10, 2020 

Will Hawthorne, P.E. 
Director of Engineering 
Central Florida Expressway Authority 
4974 Orlando Tower Rd. 
Orlando, FL 32807 
 
Subject:  SR 429 Widening from West Road to SR 414 

Project No: 429-153 
Supplemental Amendment 4 

         
Dear Will: 
Attached is our supplemental for additional services on the above referenced project. 
This amendment addresses the following major components: 

• Revising the traffic control scheme to allow for removal of all the existing pavement. 
• Additional drainage structures and details required for new noise walls 
• Additional structural services designing additional noise wall, overhead sign structures, 

lighting details, and other miscellaneous structure details. 
• Additional geotechnical borings for the additional noise walls and signs. 
• Additional ITS and lighting design. 

If you have any questions, please contact me. 

Sincerely, 

MOFFATT & NICHOL 

 
 
William A Terwilleger, P.E. 
Project Manager 
 

Exhibit "A"
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SCOPE OF SERVICES 

FOR 

S.R. 429 WIDENING FROM 
West Road to SR 414 
Supplemental No. 4 

PROJECT NO.  429-153 

IN ORANGE COUNTY, FLORIDA 

November 10, 2020 
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1.0 GENERAL 
 

1.1 Description 
 

The services will include final design and preparation of construction drawings / 
specifications for the proposed S.R. 429 inside widening from West Road to SR 
414 to extend the project limits to north of Binion Road overpass.  Additional 
elements include milling & resurfacing, drainage evaluation and design, lighting, 
signing and pavement markings, signalization, ITS (fiber optic network), 
maintenance of traffic, utility design and coordination, geotechnical analysis, 
scheduling and project control, progress reporting and other tasks and associated 
activities. 

 
1.2 Purpose 

 
A. The purpose of this Exhibit is to describe the scope of work and 

responsibilities required in connection with Final Engineering and Final 
Construction Drawings and Documents for the proposed S.R. 429 inside 
widening from West Road to SR 414. 

 
4.0 WORK PERFORMED BY CONSULTANT 

 
The Consultant shall be responsible for the work outlined in this Section. The work shall 
conform to the standards, criteria, and requirements of this Scope of Services. 

 
4.1 Design Features 

 
A. The work required for this project includes preparation of final construction 

drawings and specifications as well as the preparation of a complete 
environmental resource application. 

 
B. Major elements of the work include the following: 

 
The additional services will include final design and preparation of 
construction drawings / specifications for the proposed S.R. 429 inside 
widening from West Road (Station 540+00) to north of the Binion Road 
overpass (Sta 572+35).  Additional elements include milling & resurfacing, 
drainage evaluation and design, permitting, lighting, signing and pavement 
markings, ITS, maintenance of traffic, utility design and coordination, 
geotechnical analysis, scheduling and project control, progress reporting 
and other tasks and associated activities. 

 
4.5 Geotechnical Investigation 

 
A. The work includes additional borings for structures and geotechnical design 

support relative to foundations for additional sign structures, noise walls 
and ITS.  A total of 33 additional borings are included in this supplemental, 
as follows: 

 ○ 19 borings to 40 feet deep for additional Sign Structures 

Exhibit "A"
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 ○ 13 borings to 30 feet deep for additional Noise Walls 
○ 1 boring to 20 feet deep for an additional CCTV Camera Pole 
 

For each boring the following additional services will be performed: 
1. Perform site reconnaissance and utility clearance coordination 

relative to supplemental boring locations. 
2. Perform SPT boring to described depths. 
3. Visually examine all recovered soil samples in the laboratory 

utilizing the Unified Soil Classification System. Perform 
laboratory tests on selected representative soil samples, including 
grain size analysis, Atterberg limits, organic content, natural 
moisture content, and corrosion series testing as appropriate. 

 4. Collect groundwater level measurements and estimate wet 
seasonal high groundwater tables. 

 
The results of the additional subsurface soil exploration and laboratory testing 
program will be used to perform additional geotechnical engineering 
evaluation relative to foundation support for the additional sign structures, 
noise walls and CCTV camera pole.   Findings will be presented in written 
reports per the established submittal schedule. 

 
4.12 Roadway Design 
 

A. Traffic Control Analysis- Additional effort for revising the traffic control 
phasing for full depth milling of the existing mainline pavement. 
 

B. Traffic Control Design Files - Additional effort for e revising the traffic 
control phasing for full depth milling of the existing mainline pavement. 
 

C. Roadway Plans  
 

1. Typical Sections – revise details to show full depth pavement 
removal. 

2. Temporary Traffic Control Plan Sheets-additional sheets phase 3 to 
show the traffic shifted to new pavement to allow for full depth 
milling and resurfacing 

3. Temporary Traffic Typical Section Sheets- Additional typical 
sections required for phasing the full depth pavement removal for 
both normal crown and superelevated sections. 

 
4.13 Structures Design 

 
A. The Consultant shall prepare designs and contract documents for structural 

design including retaining walls and miscellaneous structures. The 
additional services will include the following: 

 
1. Provide design and preparation of construction drawings / 

specifications for the construction of a new noise walls along varying 
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locations of the project. Approximately 7,300 linear feet of new walls 
are needed. 

2. Design of new cast in place concrete walls in the vicinity of the SR 
429 over Ocoee Apopka Road new bridge. Four CIP wall locations 
have been determined, but additional walls seem to be needed to fit 
specific geometric constraints and aesthetic details. Four additional 
CIP walls may be needed.  

3. Design of new temporary MSE walls for the construction of 
temporary ramps needed for maintenance of traffic. Two additional 
wall locations are needed.  

4. Prepare custom foundation designs for the support of noise walls on 
MSE walls. Design of custom junction slabs is required at three 
different wall segments.  

5. Provide additional aesthetic plans and details as needed based on the 
new wall additions. 

6. The work outlined in items 1 thru 5 adds 46 new sheets to the plans 
 

B. Extension of existing SR 429 over Gulf Cart Path culvert 
structure 

1. Prepare plans and specifications to extend the existing culvert 
structure on the NB end. This work adds 4 sheets to the plans.  
 

C. Design underdeck luminaire support 

1. Design underdeck luminaire supports with a pipe and 
three rigid redundant supports equally spaced at 120 
degrees.   These supports are needed at 8 bridge sites, 
with a combination of existing and proposed decks, 
and a wide variety of beams/girders.  Two connection 
bolt designs are required: cast-in-place bolts for 
proposed bridge decks, and undercut anchors for 
existing bridge decks. 

2. These scope additions require additional work within 
the following project activity tasks. Refer to staff hours 
for additional information. 

• 9.13    Quality Assurance/Quality Control 
• 9.15    Supervision 
• 9.16    Coordination 
• 18.30   Special Structures 

 
4.15 Roadway Lighting 

 
A. The Consultant shall provide a complete set of final roadway lighting 

documents in accordance with FDOT and CFX design criteria. 
 

B. This supplemental agreement addresses the following scope additions. 

Exhibit "A"
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1. Remove and Replace existing light poles for CR 437A Ramp A, B, 

C, & D due to the profile changes and overbuild. 
2. Intersection Lighting for West Road and CR437A.  

o Note: Load center at interchange within 429-152 project.  429-
152 project not addressing intersection lighting as assumed 
during scoping. 

3. Remove and replace Existing Box Culvert Lighting Load Center and 
feeder cable.  Update underdeck light fixtures.  Existing system 
impacted by sound walls.   
o Note: Load center not installed per as-builts and could not be 

field verified.  
4. Provide Remote NEMA Cabinets Small, Medium, Large for all 

pendant hung underdecks within our lighting limits. 
5. Re-lamping Non-Standard existing HPS Shoebox luminaires to LED 

for the Parking Lot luminaires at Toll Plaza 
o Note: Request on previous 408-128 project during construction.  

 
These scope additions require additional work within the following project 
activity tasks. Refer to staff hours for additional information. 

23.2     Lighting Design Analysis Report 
23.5    Reference and Master Design Files 
23.8    Quantities 
23.14  Quality Assurance/Quality Control 
23.16  Supervision 
23.17  Coordination 
24.3    Tabulation of Quantities 
24.5    Pole Data, Legend and Criteria 
24.8    Plan Sheet 
24.9    Special Details 
24.13  Quality Assurance/Quality Control 
24.14  Supervision 

 
4.17 Signing and Pavement Marking Plans 

 
A. The Consultant shall prepare designs and contract documents for final 

signing and pavement marking plans for additional overhead signs 
 

B. Signing 

1. Design 6 new multi-post ground mounts calcs, 3 new sign panel 
designs includes panel design  and guide sign worksheet.  Also, an 
additional 10 overhead PTSU structure cross sections 

 
 

4.22 Fiber Optic Network (FON) 
 

A. Fiber Optic Infrastructure Plans This supplemental agreement addresses the 
following scope additions. 
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1. Addition of 1 WWDS at West Road (SB off-ramp) 
2. Addition of 7 PTSU/lane control sites  
3. Addition of 17 VSL Signs (17 co-located at PTSU/lane control sites, no 

standalone sites) 
4. Addition of 6 Cabinet Replacement Sites (Hazardous Locations per CFX 

Maintenance replacement list) 
5. Addition of 1 TMS (standalone site replacement at the 437A NB off-Ramp) 
6. Addition of 3 DCS replacement sites (these 3 were previously scoped to 

remain/adjust only) 
7. Addition of 1 WWDS relocate (Secondary RFB impacts at 437A NB off-

Ramp) 

 
These scope additions require additional work within the following project activity 
tasks. Refer to staff hours for additional information. 

33.9    Reference and Master ITS Design File 
33.13  Quantities 
33.19  Quality Assurance/Quality Control 
33.20  Supervision 
33.21  Coordination 
34.6    Typical and Special Details 
34.7    Plan Sheet 
34.9    Fiber Optic Splice Diagrams 
34.20  Quality Assurance/Quality Control 
34.21  Supervision 
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Project 429-153 
Contract 001396 

SUPPLEMENTAL AGREEMENT NO. 3 

TO 

AGREEMENT FOR PROFESSIONAL SERVICES 

FINAL DESIGN 

SR 429 Widening from West Road to SR 414 

THIS SUPPLEMENTAL AGREEMENT is made and entered into this __________ day 

of_____________________, 2020, by and between the CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY, a corporate body and agency of the State of Florida, hereinafter called "CFX" 

and the consulting firm of MOFFATT & NICHOL, INC. of Lake Mary, Florida, hereinafter 

called the "CONSULTANT". 

WHEREAS, Articles 2.00 and 12.0 of the Agreement for Professional Services between 

CFX and the CONSULTANT, dated the 14th day of March 2019, provides that in the event that 

CFX shall change the amount of work in Exhibi

Services, the fees to be paid to the CONSULTANT shall be subject to adjustment as shall be 

mutually agreed upon: 

16th 

July 

t "A" of the said Agreement for Professional 



 
2 

NOW, THEREFORE, BE IT RESOLVED THAT: 

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as 

 to CFX, which is attached hereto and 

made a part of this Supplemental Agreement. 

2. Exhibit "B", Article 2.00 of the Agreement for Professional Services is amended as 

follows: 

a. The Salary Related Costs are adjusted upwards by $575,563.97 at 

$3,025,878.32. 

b. The Direct Expenses (Lump Sum) remains unchanged at $8,665.55. 

c. The Subcontract Items are adjusted upwards by $364,731.83 to 

$2,788,786.50. 

 Ardaman       $60,716.80 

 BASE      $149,631.34 

 DRMP        $61,138.02 

 EPG        $72,735.41 

 WBQ        $20,510.26 

d. The Allowance is adjusted downward by $276,965.43 to $0.00. 

  The Total Maximum Limiting Amount is adjusted upwards by $663,330.37 to 

$5,823,330.37. 

3.   All provisions of said Agreement for Professional Services, or any Supplements 

thereto, not modified by the above, shall remain in full force and effect, the same as 

if they had been set forth herein.  In the event of a conflict between the provisions of 

this Supplemental Agreement and of the said Consultant Agreement, or any 

outlined in the Consultant's May 8, 2020 letter 

• 

• 

• 

• 

• 



Supplements thereto, the provisions of this Supplemental Agreement, to the extent 

such provision is reasonable, shall take precedence. 

IN WITNESS WHEREOF, the parties hereto have caused these  

presents to be executed, electronically, the day and year first above written. 

CENTRAL FLORIDA  
EXPRESSWAY AUTHORITY 

By:__________________________ 
Director of Procurement 

MOFFATT & NICHOL, INC. 

 By:__________________________
Title: 
Print Name:  

Approved as to form and execution, only. 

__________________________________________ 

General Counsel for CFX 

https://cfxgov.sharepoint.com/operations/engineering/Shared Documents/General/429-153 SR 429 Widening West 
Road to SR 414/2 Contract/2.A Supplemental Agreements/SA 3/Moffatt 429-153 -SA3.docx 
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Aneth Williams Digitally signed by Aneth Williams 
Date: 2020.07.16 15:05:51 -04'00' 

Digitally signed by Darrell Nance 
,,d ON: cn=Darrell Nance, o=Moffatt & Nichol, 

Cf Y- email=dnance@moffattnichol.com, c=US 
Date: 2020.07.14 08:22:28 -04'00' 

Vice President 
Darrell Nance, PE 

La Ura N Ke 11 Y Digitally signed by Laura N. Kelly 
• Date: 2020.07.1614:33:24-04'00' 

Associate 



I Dewberry· 

Date: 

To: 

From: 

Subject: 

Comments: 

May 11, 2020 

Will Hawthorne, PE CFX Director of Engineering 

Carnot W. Evans, PE {;,a)c 
Design Consultant Services - Contract 001396 

CFX Project No. 429-153 

SR 429 Widening from West Road to SR 414 

Supplemental Agreement No. 3 

MEMORANDUM 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email first on March 2, 2020 and then updated on May 8, 2020 (after GEC review) for the SR 429 
Widening from West Road to SR 414 design project. This requested contract amendment is to provide 
professional services for additional design and geotechnical services due to the additional PTSU 
structures, ITS, lighting and bridge design for the box girder bridges over CR 437 A. 

The work authorization request is attached and additional costs are detailed below: 

$ 575,563.97 

$364,731 .83 
$ 940,295.80 

$ 940,295.80 

Moffat and Nichol as Prime 

Additional Subconsultant Fees 
Total Additional Subconsultant Fees 

Total Requested Contract Amendment Amount 

The total staff hours for each task are reasonable and acceptable, and the man hour rates are consistent 
with their contract; therefore, I recommend approval of this agreement in the amount of $940,295.80. 

Should you have questions or need additional information, please call me at 321 .354.9757. 

cc: 
Keith Jackson, PE Dewberry 
File 

Memorandum I 1 of 1 



1025 Greenwood Blvd., Suite 371
Lake Mary, FL  32746

(407) 562-2030  Fax (407) 562-2031
www.moffattnichol.com

May 8, 2020 

Will Hawthorne, P.E. 
Director of Engineering 
Central Florida Expressway Authority 
4974 Orlando Tower Rd. 
Orlando, FL 32807 

Subject:  SR 429 Widening from West Road to SR 414 
Project No: 429-153 
Supplemental Amendment 3

Dear Will: 

Attached is our supplemental for additional services on the above referenced project.

This amendment addresses the following major components: 
Extending the project limits to north of the Binion Road overpass 
Additional structural services for replacing the existing SR 429 bridge over CR 437A 
using steel box girders 
Implementing the new arc hazard criteria
Implementing the PTSU gantry structures 

If you have any questions, please contact me. 

Sincerely,

MOFFATT & NICHOL

William A Terwilleger, P.E.
Project Manager 

MOFFATT & NICHOL

moffall & n l chol 

• 
• 

• 
• 

lililllllllili~ moffatt & nichol Creative People, Practical Solutions.® 
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1.0 GENERAL 
 

1.1 Description 
 

The services will include final design and preparation of construction drawings / 
specifications for the proposed S.R. 429 inside widening from West Road to SR 
414 to extend the project limits to north of Binion Road overpass.  Additional 
elements include milling & resurfacing, drainage evaluation and design, lighting, 
signing and pavement markings, signalization, ITS (fiber optic network), 
maintenance of traffic, utility design and coordination, geotechnical analysis, 
scheduling and project control, progress reporting and other tasks and associated 
activities. 

 
1.2 Purpose 

 
A. The purpose of this Exhibit is to describe the scope of work and 

responsibilities required in connection with Final Engineering and Final 
Construction Drawings and Documents for the proposed S.R. 429 inside 
widening from West Road to SR 414. 

 

4.0 WORK PERFORMED BY CONSULTANT 
 

The Consultant shall be responsible for the work outlined in this Section. The work shall 
conform to the standards, criteria, and requirements of this Scope of Services. 

 
4.1 Design Features 

 
A. The work required for this project includes preparation of final construction 

drawings and specifications as well as the preparation of a complete 
environmental resource application. 

 
B. Major elements of the work include the following: 

 
The additional services will include final design and preparation of 
construction drawings / specifications for the proposed S.R. 429 inside 
widening from West Road (Station 540+00) to north of the Binion Road 
overpass (Sta 572+35).  Additional elements include milling & resurfacing, 
drainage evaluation and design, permitting, lighting, signing and pavement 
markings, ITS, maintenance of traffic, utility design and coordination, 
geotechnical analysis, scheduling and project control, progress reporting 
and other tasks and associated activities. 

 
4.5 Geotechnical Investigation 

 
A. The work includes, additional boring for structures and geotechnical design 

support relative to  foundations for sign structures. The work will also 
include verification of existing median bridge foundation capacities 
previously constructed for future widening. 
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1. Perform site reconnaissance and utility clearance coordination 
relative to supplemental boring locations. 

2. Perform 8  SPT borings and 4 auger borings spread between  the 
existing ponds designated 200-3, 200-4 and 200-1A and Pond A,  B2, 
B3, and 4  at the CR 437A interchange.  Purpose of the borings is to 
explore the soil characteristics relative to poor pond performance 

3. Conduct a total of 8 field permeability tests in  the  existing ponds 
(including 200-3, 200-4 and 200-1A) in order to explore the soil 
characteristics relative to poor pond performance 

4. Perform a total of 20 SPT borings to a depth of 40 feet each for 10 
new overhead sign structures required for the project.  A mixture of 
cantilever and truss structures are proposed for a total of 20 new 
uprights with drilled shaft foundations.    

5. Visually examine all recovered soil samples in the laboratory 
utilizing the Unified Soil Classification System. Perform laboratory 
tests on selected representative soil samples, including grain size 
analysis, Atterberg limits, organic content, natural moisture content, 
and corrosion series testing as appropriate. 

6. Collect groundwater level measurements and estimate wet seasonal 
high groundwater tables. 

7. Conduct geotechnical engineering evaluation and provide findings 
relative to exploration and testing in Ponds 200-3, 200-4, and 200-
1A.  Provide geotechnical support relative to potential improvements. 

8. Provide geotechnical engineering evaluation and support relative to 
the new sign structure foundation support. 

 
4.12 Roadway Design 
 

A. Horizontal/Vertical Master Design Files 
 

1. Extend project limits approximately 3,240 ft through the SR 414 
interchange to maintain 3 lanes of traffic. 

2. Cross Section Design Files- Additional cross sections for extended 
project limits 
 

B. Traffic Control Analysis- Additional effort for extended project limits 
 

C. Traffic Control Design Files - Additional effort for extended project limits 
 

D. Roadway Plans  
 

1. Profile Sheet-additional sheets required for extended project limits 
2. Plan Sheet - Additional sheets required for extended project limits 
3. Cross Sections- Additional cross sections required for extended 

project limits 
4. Temporary Traffic Control Plan Sheets-additional sheets required for 

extended project limits 
5. Temporary Traffic Control Cross Section Sheets- Additional cross 

sections required for extended project limits 
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4.13 Structures Design 

 
A. The Consultant shall prepare designs and contract documents for structural 

design including, new bridge designs for SR 429 bridge over Ocoee Apopka 
Road.  The design shall use steel box girders.  The additional services will 
include the following: 

 
1. Provide design and preparation of construction drawings / 

specifications for the construction of a new steel box girder bridge 
with complex geometry due to span length, variable beam spacing 
and skew.  

2. Design and load rate the new steel box bridge structure for three (3) 
construction phases with different loading conditions.  

3. Prepare final and temporary bracing details needed for the bridge 
stability at each construction phase. Includes analysis of differential 
deflection, beam camber and concrete closure pours.  

4. Provide erection sequence plans with temporary structure supports 
for each construction phase 

5. Design and load rate new steel box girder bridge for the final 
condition.  

 

B. Evaluation of existing bridge approach retaining walls: 

1. Review and analyze the existing retaining walls for possible 
extension due to the increase height of the new roadway profile. The 
existing walls consist of a soldier steel pile and wood lagging system 
with tieback anchors and a 12-in concrete fascia panel. This 
proprietary wall system was a redesign of the proposed steel sheet 
pile and tieback wall system shown on the previous project contract 
plans. The design was performed by Schnabel Foundation Company. 
The review analysis includes the following: 

2. Verification of the capacity of the existing tieback anchors subject to 
additional surcharge load at approximately 15 segments of the 
existing walls. The existing wall segments differ in wall height, 
tieback length and tieback location from top of wall.  

3. Design and evaluation of a similar wall system following the current 
walls alignment placing new soldier piles and tiebacks between the 
existing. The existing soldier pile and tieback anchors are spaced at 
8-ft centers.  

4. Evaluation of a three-tier wall system to reduce impact on the 
existing tieback anchors.  Options include MSE walls and/or cast in 
place walls. 
 

C. Sign structures: New structures required for the PTSR.   
 

1. Original estimates were based on preliminary CSP, use of existing 
structures and use of FDOT standards for new. Conceptual Signing 
Plans (CSP) for the project was updated based on part time shoulder 
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use (PTSU). This supplement incorporates efforts associated with the 
proposed changes to the signing based on the new Conceptual 
Signing Plans (CSP) and implementation of the new PTSU Sign 
Structures guide standards. Following items are covered under this 
SA: 

2. Reduced overhead cantilever structures from 8 to 5  
3. 5 new half span PTSU structures with dual column supports in the 

median 
4. 8 half spans with shared dual column support in the median 
5.  truss below tri-chord and dual 

column supports in the median 
6. Implement the guide standards (32 sheets) and complete associated 

table of variables covering the different gantry types 
7. We anticipate combination of FDOT Mathcad programs and use 

finite element programs for analysis, design and detailing. 
 

4.14 Drainage Design 
 

A. As part of the drainage design requirements, the Consultant shall: 
 

1. Perform all drainage design in accordance with the approved criteria 
from Section 3.1D. 

2. Two additional ponds for extension (no routing). Treatment and 
attenuation calculations will be prepared for the 2 existing ponds.  

3. Extend drainage maps. 
4. Additional structures for project extension. 
5. Prepare a technical memorandum identifying existing drainage 

concerns along the corridor and potential fixes or modifications. 
Known existing drainage concerns include: Ponds 200-3 and 201-A 
infiltration, Pond 200-1 grading. 

6. A pond siting report is not required. 
7. Assumes ponds will not need modifications for permitting criteria. 

Modifications required for permitting shall be added to the scope by 
Supplemental Agreement. 
 

B. The Consultant shall prepare designs and contract documents for drainage 
features including, but not necessarily limited to: 

 
1. Connector pipes 
2. Drainage structure details 
3. Storm drain and culvert profiles and/or drainage cross-sections 
4. Lateral ditches/channels 
5. Outfall ditches/channels 
6. Retention/detention ponds/exfiltration system 

 
C. CR 437A Interchange Modifications 

 

4 Type 4 PTSU' s with horizontal 
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1. Analysis and redesign for Ponds within the 437A interchange to 
account for the new wall locations. The following ponds will be 
included Pond A, B-1, B-2, B-3, C, D, 4. 

2. Review and analysis of existing storm drain and offsite bypass 
drainage along CR 437A. 

3. Additional structures to modify existing drainage basins.  
4. Pond details for revised Pond A, B-1, B-2, B-3, C, D, and 4. Grading 

modifications (6) and control structures (4). No revisions to control 
structure or grading for Pond 5. 

4.15 Roadway Lighting 

A. The Consultant shall provide a complete set of final roadway lighting 
documents in accordance with FDOT and CFX design criteria to extend the 
project limits to Sta 572+35. 
 

B. This supplemental agreement addresses the following scope additions. 
 

1. Project extension to the north on SR 429. 
2. Box girder lighting for CR 437A bridge. 
3. PTSU Lane Control Overhead Sign Lighting. 

 
These scope additions require additional work within the following project 
activity tasks. Refer to staff hours for additional information. 
 

23.2     Lighting Design Analysis Report 
23.5    Reference and Master Design Files 
23.8    Quantities 
23.14  Quality Assurance/Quality Control 
23.16  Supervision 
23.17  Coordination 
24.3    Tabulation of Quantities 
24.5    Pole Data, Legend and Criteria 
24.8    Plan Sheet 
24.9    Special Details 
24.13  Quality Assurance/Quality Control 
24.14  Supervision 

 
C. The following steps are involved in detailed arc flash hazard analysis: 

 
1. Identify the locations of lighting load centers at the power service-

entrance locations. Conduct a field visit to obtain any necessary data 
required for the arc flash hazard analysis. 

2. Data Collection  
3. Obtain the feeder conductor sizes and lengths starting the utility 

transformer and continuing to all devices included in the arc flash 
analysis. 

4. Obtain all circuit breaker and fuse amperage, manufacturer, model, 
and trip unit settings. 
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5. 
company to gather technical information on their transformer 
including impedance, KVA rating, operating voltage, service voltage 
configuration and available fault current. 

6. Prepare a One-Line Diagram of the system for each individual power 
service-entrance location. The results of analysis such as short circuit 
studies and arc flash hazard assessment shall be placed on the 
diagram.  

7. ate the short circuit current in 
symmetrical RMS amperes for all buses or equipment, and for each 
possible operation mode. 

8. Calculate arc current for every required equipment or bus. 
9. Estimate arcing time by plotting Time-Current Curve and obtaining 

the trip time of branch and main circuit breakers.  
10. Estimate arc flash incident energy for the equipment at the given 

distances. Evaluate incident energy for each type of possible 
connection and arc current changing through the series of breaker 
operations. 

11. Determine the arc flash boundary. 
12. The arc flash hazard analysis shall be documented in a detailed 

report. The report should include the following: 
 

a. The name of person performing the assessment 
b. The date of assessment. 
c. All data collected and used in the assessment, including 

protective device settings. 
d. Assumptions used in the absence of data. 
e. The name of the software and the revision. 

 
13. Provide documentation for all results related to incident energy and 

arc flash boundary for each equipment. 
14.  are to be placed on exterior 

cover of equipment at the power service-entrance locations. 
Equipment like, (a) Non-fused disconnect switch on the line side of 
meter, (b) service-entrance rated overcurrent protection device, (c) 
electrical distribution cabinet. Arc flash labels should be located in a 
place that is easily visible and readable from some distance. The 
label shall include nominal voltage, arc flash boundary, and site-
specific level of personal protection equipment, minimum arc rating 
of clothing, available incident energy and the corresponding working 
distance. The labels shall be included in both the contract drawings 
and design documentation report. 
 

4.17 Signing and Pavement Marking Plans 
 

A. The Consultant shall prepare designs and contract documents for final 
signing and pavement marking plans including layouts showing the locations 
of ground mounted and overhead signs, special sign details, lighting, and any 
structural or foundation requirements in accordance with applicable design 
standards. Any requirements for electric service shall be coordinated with 

Utility Information - - Coordination is required with the local power 

Perform a short Circuit Study - Calcul 

Arc Flash Labeling - Arc flash labels 
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the local electric utility. 
 

B. Signing 

1. 
marked on the latest CSP (10 new overhead structures).  Gantry 
uprights (to the outside) are to be installed at the interim location, 
either outside the clear zone or guardrail setback requirements. 
 

C. Median barrier connections - Construct now based on dead load, wind load, 
equipment. Dewberry to provide bolt pattern, bolt size, and loads, EORs to 
design foundation based on soils. 
 

D. Pavement markings 
 

E. for inside edge of GP lanes (no 
additional striping/chevrons for shoulder). 
 

F. 
will be in future PTSU lane). 

4.22 Fiber Optic Network (FON) 
 

A. Fiber Optic Infrastructure Plans This supplemental agreement addresses the 
following scope additions. 
 

1. Project extension to the north on SR 429. 
2. PTSU Lane Control ITS equipment/infrastructure. 

 
These scope additions require additional work within the following project 
activity tasks. Refer to staff hours for additional information. 
 

33.7    Existing ITS System 
33.9    Reference and Master ITS Design File 
33.13  Quantities 
33.19  Quality Assurance/Quality Control 
33.20  Supervision 
33.21  Coordination 
34.6    Typical and Special Details 
34.7    Plan Sheet 
34.9    Fiber Optic Splice Diagrams 
34.20  Quality Assurance/Quality Control 
34.21  Supervision 

 
 

Truss locations (Interim/Ultimate) - PTSU gantries and type are 

Striping - Use Solid yellow like normal 

Rumble strips-Place at current standard offset of 18" from GP lanes (this 
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Project 429-153
Contract 001396

SUPPLEMENTAL AGREEMENT NO. 2

TO

AGREEMENT FOR PROFESSIONAL SERVICES

FINAL DESIGN

SR 429 Widening from West Road to SR 414

THIS SUPPLEMENTAL AGREEMENT is made and entered into this __________ day 

of_____________________, 2020, by and between the CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY, a corporate body and agency of the State of Florida, hereinafter called "CFX" 

and the consulting firm of MOFFATT & NICHOL, INC. of Lake Mary, Florida, hereinafter 

called the "CONSULTANT".

WHEREAS, Articles 2.00 and 12.0 of the Agreement for Professional Services between 

CFX and the CONSULTANT, dated the 14th day of March 2019, provides that in the event that 

CFX shall change the amount of work in Exhibit “A” of the said Agreement for Professional 

Services, the fees to be paid to the CONSULTANT shall be subject to adjustment as shall be 

mutually agreed upon:

8th 

April 
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NOW, THEREFORE, BE IT RESOLVED THAT:

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as 

outlined in the Consultant’s December 16, 2019 letter to CFX, which is attached 

hereto and made a part of this Supplemental Agreement.

2. Exhibit "B", Article 2.00 of the Agreement for Professional Services is amended as 

follows:

a. The Salary Related Costs remains unchanged at $2,450,314.35.

b. The Direct Expenses (Lump Sum) remains unchanged at $8,665.55.

c. The Subcontract Items are adjusted upwards by $96,523.54 to $2,424,054.67.

MASER $96,523.54

d. The Allowance is adjusted downward by $96,523.54 to $276,965.43.

The Total Maximum Limiting Amount remains unchanged at $5,160,000.00.

3. All provisions of said Agreement for Professional Services, or any Supplements 

thereto, not modified by the above, shall remain in full force and effect, the same as 

if they had been set forth herein.  In the event of a conflict between the provisions of 

this Supplemental Agreement and of the said Consultant Agreement, or any 

Supplements thereto, the provisions of this Supplemental Agreement, to the extent 

such provision is reasonable, shall take precedence.

• 
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IN WITNESS WHEREOF, the parties hereto have caused these 

presents to be executed, in triplicate, the day and year first above written.

CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY

By:__________________________
Director of Procurement

MOFFATT & NICHOL, INC.

Witness:_____________________   By:__________________________

Print Name: Title:

Approved as to form and execution, only.

__________________________________________

General Counsel for CFX

https://cfxgov.sharepoint.com/operations/engineering/Shared Documents/General/429-153 SR 429 Widening West 
Road to SR 414/2 Contract/2.A Supplemental Agreements/SA 2/Final/Moffatt 429-153 -SA2.docx

Aneth Williams DlgltallyslgriedbyAnethWllllams 
~te;2020.Q4.08 16:1S:26-04'00' 

Darrell Nance 

Diego "Woody" 
Rodriguez 

Digitally signed by Diego 
"Woody" Rodriguez 
Date: 2020.04.08 15:10:10 -04'00' 

Digitally signed by Darrell Nance 
DN: cn=Darrell Nance, ou=Moffatt & 

Af"f Nichol, 
Cf Y- email=dnance@moffattnichol.com, 

c=US 
Date: 2020.04.08 08:44:11 -04'00' 

Vice President 



i~, Dewberry· 

Date: 

To: 

From: 

Subject: 

Comments: 

January 21, 2020 

Will Hawthorne, PE CFX Director of Engineering 

Carnot W. Evans, PE /\C, 
Design Consultant Serv~Ko"ntract 001396 

CFX Project No. 429-153 

SR 429 Widening from West Road to SR 414 

Supplemental Agreement No. 2 

MEMORANDUM 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email first on December 19, 2019 and then updated on January 20, 2020 (after GEC review} for the SR 
429 Widening from West Road to SR 414 design project. This requested contract amendment is to 
provide professional services for additional survey and geotechnical services due to the extension of the 
project limits and additional existing drainage structures encountered in the field. 

The work authorization request is attached and additional costs are detailed below: 

$ 0.00 

$96,523.54 
$96,523.54 

$96,523.54 

Moffat and Nichol as Prime 

Additional Subconsultant Fees (Maser) 
Total Additional Subconsultant Fees 

Total Requested Contract Amendment Amount 

The total staff hours for each task are reasonable and acceptable, and the man hour rates are consistent 
with their contract; therefore, I recommend approval of this agreement in the amount of $96,523.54. 

Should you have questions or need additional information, please call me at 321.354.9757. 

cc: 
Keith Jackson, PE Dewberry 
File 

Memorandum I 1 of 1 



1025 Greenwood Blvd., Suite 371
Lake Mary, FL  32746

(407) 562-2030  Fax (407) 562-2031
www.moffattnichol.com

December 16, 2019

Will Hawthorne, P.E.
Director of Engineering
Central Florida Expressway Authority
4974 Orlando Tower Rd.
Orlando, FL 32807

Subject: SR 429 Widening from West Road to SR 414
Project No: 429-153
Supplemental Amendment 2 (Additional Survey for extended project limits)

Dear Will:

Attached is our supplemental for additional survey for extending the project limits for this 
project in order to carry the proposed three-lane typical section through the SR 414 interchange 
and tie into the existing three-lane section to the north.

This amendment addresses obtaining the additional survey required to complete this design.

If you have any questions, please contact me.

Sincerely,

MOFFATT & NICHOL

William A Terwilleger, P.E.
Project Manager

moffatt & n i cho l 

l!lilllllll!li~ moffatt & n i chol Creative People, Practical Solutions.® 



1025 Greenwood Blvd., Suite 371
Lake Mary, FL  32746

(407) 562-2030  Fax (407) 562-2031
www.moffattnichol.com

EXHIBIT “A” 

SCOPE OF SERVICES 

27 SURVEY

27.3 Alignment and/or Existing Right of Way (R/W) Lines

Tie Sufficient R/W & CL to Verify position of Alignment and R/W for additional 0.6 miles

27.5 Reference Points

Edit CTL/PNC sheets to account for 0.6 additional miles of ROW Determination

27.6 Topography/Digital Terrain Model (DTM) (3D)

24 acres of off topo survey and DTM including landscape areas in median and wooded areas 
along right of way

27.10 Underground Utilities

Quality Level B Designating:  Provide Utility Designates at  
a. SR 429 Mainline – 0.6 miles x 2 utilities = 1.2 miles of DES
b. CFX will designate their FON, electrical and toll facilities 

within the SR429 ROW throughout project limits
c. Designating efforts include all other utilities except the CFX 

designated facilities 

Locates for verification of QLB and non-tuneable: Total Test Hole 
Bank:70  
a. Laterals crossing mainline and misc. locations as needed to 

confirm utility alignment = 2 

27.15 Pond Site Survey

3D DTM Survey of 2 Pond Bottoms.

27.18 Geotechnical Support

Perform 3-dimensional (X,Y,Z) field location, or stakeout, of boring sites established by 
geotechnical engineer. Includes field edits, analysis and processing of all field collected data 
and/or reports.

moffatt & n i cho l 

• 

• 

l!lilllllll!li~ moffatt & n i chol Creative People, Practical Solutions.® 
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Central Florida Expressway Authority
 12/11/2019 

27.27 Work Zone Safety

Provide work zone as required by CFX standards.

27.28 Miscellaneous Surveys

Survey to map all utilities marked by CFX (FON & lighting) 

27.30 Document Research

Perform research of documentation to support field and office efforts involving surveying 
and mapping.

27.31 Field Review

Perform verification of the field conditions as related to the collected survey data.

27.33 Quality Assurance/Quality Control (QA/QC)

Establish and implement a QA/QC plan. Also includes subconsultant review, response to 
comments and any resolution meetings if required, preparation of submittals for review, etc.

27.34 Supervision

Perform all activities required to supervise and coordinate project. These activities must be 
performed by the project supervisor, a Florida P.S.M. or their delegate as approved by the 
CFX Surveying Office.

27.35 Coordination

Coordinate survey activities with other disciplines. These activities must be performed by 
the project supervisor, a Florida P.S.M. or their delegate as approved by the CFX Surveying 
Office.

 

 

 

 

 

 

lllilllllllllli~ mof f att & n i chol Creative People, Practical Solutions.® 



Project 429-153 
Contract 001396 

SUPPLEMENT AL AGREEMENT NO. 1 

TO 

AGREEMENT FOR PROFESSIONAL SERVICES 

FINAL DESIGN 

SR 429 Widening from West Road to SR 414 

THIS SUPPLEMENTAL AGREEMENT is made and entered into this s'fii day 

of Se:;~EJt.,. , 2019, by and between the CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY, a corporate body and agency of the State of Florida, hereinafter called "CFX" 

and the consulting firm of MOFFATT & NICHOL, INC. of Lake Mary, F lorida, hereinafter 

called the "CONSULT ANT". 

WHEREAS, Articles 2.00 and 12.0 of the Agreement for Professional Services between 

CFX and the CONSULTANT, dated the 14th day of March 2019, provides that in the event that 

CFX shall change the amount of work in Exhjbit "A'' of the said Agreement for Professional 

Services, the fees to be paid to the CONSULT ANT shall be subject to adjustment as shall be 

mutually agreed upon: 



NOW, THEREFORE, BE IT RESOLVED THAT: 

1. CFX hereby authorizes the CONSULT ANT to proceed with additional services as 

outlined in the Consultant's July 29, 2019 letter to CFX, which is attached hereto and 

made a part of this Supplemental Agreement. 

2. Exhibit "B", Article 2.00 of the Agreement for Professional Services is amended as 

follows: 

a. The Salary Related Costs remains unchanged at $2,450,314.35. 

b. The Direct Expenses (Lump Sum) remains unchanged at $8,665.55. 

c. The Subcontract Items are adjusted upwards by $9,154.52 to $2,327,531.13. 

• Page One 

• NADIC 

($229,592.81) 

$238,747.33 

d. The Allowance is adjusted downward by $9,154.52 to $373,488.97. 

The Total Maximum Limiting Amount remains unchanged at $5,160,000.00. 

3. All provisions of said Agreement for Professional Services, or any Supplements 

thereto, not modified by the above, shall remain in full force and effect, the same as 

if they had been set forth herein. In the event of a conflict between the provisions of 

this Supplemental Agreement and of the said Consultant Agreement, or any 

Supplements thereto, the provisions of this Supplemental Agreement, to the extent 

such provision is reasonable, shall take precedence. 

2 



IN WITNESS WHEREOF, the parties hereto have caused these 

presents to be executed, in triplicate, the day and year fast above written. 

CENTRAL FLORJDA 
EXPRESSWAY AUTHORJTY 

By(iij~ 
---------==--Director of Procurement 

MOFFATT & NICHOL, INC. 

Witness: {-j,itl ~ 
Print Name: 6, / / /er w-, / ( 'J° 

Approved as to form and execution, only. 

General Counsel for CFX 

\\dfsprd I \Store\Departments\Engineering\General\429-153 SR 429 Widening West Road to SR 414\2 Contract\2.A 
Supplemental Agreements\SA 1 \Moffatt 429-153 -SA l .docx 
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ti Dewberry· 

Date: 

To: 

From: 

Subject: 

Comments: 

August 12, 2019 

Will Hawthorne, PE CFX Director of Engineering 

Carnot W. Evans, PE CJ..S-i::-
Design Consultant Services • Contract 001396 

CFX Project No. 429-153 

SR 429 Widening from West Road to SR 414 

Supplemental Agreement No. 1 

MEMORANDUM 

I have reviewed the fee sheet and scope of services submitted by Moffat and Nichol, Inc. provided via 
email first on July 11, 2019 and then updated on July 25, 2019 {after GEC review) for the SR 429 
Widening from West Road to SR 414 design project. This requested contract amendment is to provide 
professional services for additional geotechnical services due to the change of subconsultant and design 
approach. 

The work authorization request is attached and additional costs are detailed below: 

$ 0.00 

($ 229,592.81) 
$238,747.33 
$9,154.52 

$9,154.52 

Moffat and Nichol as Prime 

Removal of Page One as Subconsultant - Budget Remaining 
Addition of Nadic as Subconsultant 
Total Additional Subconsultant Fees 

Total Requested Contract Amendment Amount 

The total staff hours for each task are reasonable and acceptable, and the man hour rates are consistent 
with their contract; therefore, I recommend approval of this agreement in the amount of $9,154.52. 

Should you have questions or need additional information, please call me at 321 .354.9757. 

cc: 

Keith Jackson, PE Dewberry 
File 

Me:nomn:Jurr I 1 of 1 



July 29, 2019 

1025 Greenwood Blvd., Suite 371 
Lake Mary, FL 32746 

(407) 562-2030 Fax: (407) 562-2031 
w\'r.v mt1ff~llrnchot co111 

Will Hawthorne, P.E. 
Director of Engineering 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

Subject: 

Dear Will: 

RE: SR 429 Widening West Road to SR 414 
Supplemental Agreement ~o. 1 

As you are aware Page One has recently been acquired by NVS, a non-DBE firm. Continuing to 
utilize NVS to complete roadway geotechnical services will affect our commitment to CFX to 
provide 20% DBE participation. 

In addition, Rachel Andre is no longer working for Page One and would not be able to lead their 
efforts on this project as originally proposed. In order to fulfill our commitments to CFX, we have 
terminated the current subconsultant contract with Page One Consultants, Inc. and request to add 
Nadic Engineering Services, Inc. to provide roadway geotechnical services. They are well known 
to CFX and are a DBE certified firm. Dr. Godwin Nnadi, P.E. will lead their efforts. Dr. Godwin 
has worked on many CFX projects and is very familiar with your procedures. 

If you have any questions, please contact me. 

Sincerely, 

MOFFA TT & NICHOL 

~dt,;,, a ~ 
William A Terwilleger, P.E. 
Project Manager 

.. --.... moffo l f & n,c hol Creative People Procttcc l Solutions 



NADIC 
F\'GJNtERNG - ----------------------------------

July 11 , 2019 
(Revised July 23, 2019) 

Moffatt & Nichol 
I 025 Greenwood Blvd., Suite 37 1 
Lake Mary, FL 32746 

Attention: Mr. Bill Terwilleger, P.E. 

RE: Fee Proposal for Geotechnical Investigations 
S.R. 429 Widening 
From West Road to S.R. 414 
Orange County, Florida 
CFX Project No: 429-153, S.A. # 1 
Nadic Project No.: PR. Geo.Re 19024 

Dear Mr. Terwilleger: 

Nadic Engineering Services, Inc. (NADIC) pleased to submit this revise Fee Proposal for 
geotechnical engineering services based on the scope of services agreed upon with Central Florida 
Expressway Authority (CFX) and per discussion with you on June 25, 2019 as well as your emails 
dated June 25, 2019, July 2, 2019 and July I I, 2019, on above referenced project. We understand 
that the project will consist of the fo llowing elements: 

• SR 429 mainline and ramp widening from West Road to State Road 414 (Maitland Boulevard 
Extension), approximate mainline length of 4.07 miles (21 ,500 linear feet), approximately 
6,000 linear feet of ramps and 3,000 linear feet extension to Binion Road 

• 12 bridge widening, including West Orange Trail Bridge, McCormick Road Bridge, Ocoee 
Apopka Road Bridge, SR 4 14 Bridge, and SB Exit Ramp Bridge to SR 414 

• Signs and ITS poles 
• Permanent retaining walls, Temporary Critical walls and Sound walls 
• Roadway and Ramp widening 
• Storm water management pond modifications with project right of way 
• Mi lling and resurfacing along the entire project limits. 

Nadic scope of services is to perform geotechnical services for roadway widening only. 

Geotechnical Project Approach: 
The geotechnical evaluation will begin with a review of all available project information, and the 
proposed geotechnical exploration program. Additional resources include the Orange County Soil 
Survey, published Geological Surveys and bulletins and any other pertinent information that could 
be provided by the Central Florida Expressway Authority (CFX), including construction records. 
We w ill also conduct a field reconnaissance to assess conditions with respect to the anticipated 
geotechnical exploration and project construction. 

Orlando Office 

601 . Hart Boulevard 
Orlando, Florida 32818 
Phone: (407) 521-4771 

NADIC 
Email: nadicra' nadicinc.com 

Fax: (407) 521-4772 

Miami Office 

15291 NW 601h Avenue, Suite 106 
Miami Lakes, Florida 33014 

Phone: (305) 548-8451 



M&N 
SR 429 Widening (from West Road to SR 414) 
NADIC Project No. PO. Geo.Re 19024 

July 23, 2019 

Page 2 of3 

The field-testing program will include Standard Penetration Test (SPT) borings, auger borings and 
muck probing where necessary. Nadic will stake the borings and obtain utility clearance prior to 
field exploration. Laboratory testing will be completed on selected soil samples in accordance with 
ASTM Standards and the project scope of services and will include organic and moisture content 
testing, sieve analysis, and Atterberg limit testing. 

Field reconnaissance trips have been conducted to evaluate maintenance of traffic (MOT) and 
property access concerns for the field exploration program. Based on the reconnaissance 
performed, MOT is a major issue and public safety will be the first consideration. CFX and FOOT 
policies will be strictly enforced to insure public safety and compliance with the CFX and FOOT 
MOT procedures. If possible, our field work efforts will be conducted during off peak hours to 
minimize disturbance to motorists. 

Our services for this project will consist of providing geotechnical engineering in general 
accordance with the Florida Department of Transportation (FOOT) and CFX requirements. 
Nadic's services will include field exploration, analysis evaluation, and development of 
engineering recommendations. This includes the following: 

1. Coordination with Design Project Manager. 

2. Coordination of boring locations, including field reconnaissance, mark boring locations at the 
site. Coordinate utility clearance and meetings with utility locators. 

3. Obtain the necessary local permit for MOT and drilling. 

4. Mobilization of truck and track mounted drill rig and men. 

5. Perform field exploration for 510 roadway borings. For inside mainline widening, boring 
spacing is every 200 linear feet and one (1) boring per station for outside embankment 
widening. 

6. Provide maintenance of Traffic (MOT) during the drilling operations. 

7. Obtain eight bulk samples for limerock bearing ratio (LBR) tests 

8. Perform muck probing, where appropriate 

9. Visually examine all recovered soil samples and perform laboratory tests on selected 
representative soil samples. The laboratory testing will include sieve analysis, Atterberg 
limits, organic content, natural moisture content, and corrosion series test determinations, 
as appropriate. 

10. Collect groundwater level measurements and estimate normal wet seasonal high 
groundwater tables. Existing groundwater will be obtained after sufficient time has elapsed 
for water table to stabilize and the estimated seasonal high groundwater will be based on 
the encountered soil stratigraphy, groundwater levels, USDA/NRCS information, review 
of rainfall data, review of roadway plans if available, and past experience with similar soil 
conditions. 

NADIC 



M&N 
SR 429 Widening (from West Road to SR 414) 
NADIC Project No. PO. Geo.Re 19024 

11. Incorporate the results of the field testing in a formal geotechnical report. 

July 23, 2019 

Page 3 of3 

The results of the field exploration and laboratory ·tests will be used in performing engineering 
evaluations and developing recommendations for design and construction of the final engineering 
design for the proposed Buck Road Bridge Replacement. Final reports including geotechnical 
design parameters and recommendations will be submitted per the requirements of the Scope of 
Services. Final report will incorporate results of the geotechnical information provided by Orange 
County Public Works Department on preliminary report prepared for this project as well as any 
additional field or laboratory test results and any special provisions for the contract plans. 

Cost Estimate: 
In accordance with the proposed scope of services and unit prices we estimate the total cost of our 
services based on total work effort and total staffhours to be $238,747.33. 

In accordance with CFX policy, we will not exceed the amount above without authorization from 
you. Our price will adhere to the attached fee schedule and remain under the authorized upset 
limit. 

We sincerely appreciate the opportunity of submitting this fee proposal, and look forward to 
working with you, M&N and CFX once again. Please do not hesitate to contact the undersigned 
if you have any questions or if you need additional information. 

Sincerely, 

NADIC ENGINEERING SERVICES, INC. 

~ 
Godwin N. Nnadi, Ph.D., P. E. 
Principal Engineer 

Z:\Roadway\GNnadi\CFXISR429 _ West Rod·SR 414 _PR. Geo.Rel 9024 

Attachment: 
FOOT Spreadsheet: Work effort and Staff Hour - Geotechnical 
Attachment A-Computation ofGeotechnical Cost- Roadway 

NADIC 



AGREEMENT 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
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MOFFATT & NICHOL, INC. 

SR 429 WIDENING FROM WEST ROAD TO SR 414 

CONTRACT NO. 001396, PROJECT 429-153 

CONTRACT DATE: MARCH 14, 2019 
CONTRACT AMOUNT: $5,160,000.00 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

AGREEMENT, SCOPE OF SERVICES, METHOD OF 
COMPENSATION, DETAILS OF COSTS AND FEES, 
PROJECT ORGANIZATIONAL CHART, PROJECT 

LOCATION MAP, AND SCHEDULE 
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COSTS AND FEES, PROJECT ORGANIZATIONAL CHART, PROJECT LOCATION 
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I 

FOR 

SR 429 WIDENING FROM WEST ROAD TO SR 414 

DESIGN SERVICES 

CONTRACT NO. 001396 
PROJECT 429-153 

MARCH2019 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
AGREEMENT FOR PROFESSIONAL SERVICES 

Project 429-153 
Contract No. 001396 

THIS AGREEMENT, made and entered into this 14th day of March 2019, by and between 
CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a corporate body and agency of the State of 
Florida, created by Chapter 2014-171, Laws of Florida, which is codified in Chapter 348, Part III of the 
Florida Statutes, hereinafter "CFX," and Moffatt & Nichol, Inc., hereinafter called "CONSULTANT," 
registered and authorized to conduct business in the State of Florida, carrying on professional practice in 
engineering, with offices located at 1025 Greenwood Boulevard, Suite 371, Lake Mary, FL. 32746. 

WITNESSETH: 

WHEREAS, CONSUL TANT represents that it is fully qualified and authorized to render the 
professional services contracted herein. 

NOW, THEREFORE, in consideration of the mutual understandings and covenants set forth 
herein, CFX and CONSULTANT agree as follows: 

1.0. DEFINITIONS. 

Reference herein to the Project Manager shall mean CFX's Director of Engineering or his 
authorized designee. The Project Manager shall provide the management and technical direction for this 
Agreement on behalf of CFX. All technical and administrative provisions of this Agreement shall be 
managed by the Project Manager and the CONSULTANT shall comply with all of the directives of the 
Project Manager that are within the purview of this Agreement. Decisions concerning Agreement 
amendments and adjustments, such as time extensions and supplemental agreements shall be made by the 
Project Manager. 

2.0. SERVICES TO BE PROVIDED 

CFX does hereby retain the CONSULT ANT to furnish certain professional services in connection 
with the design of SR429 Widening from West Rd. to SR 414 identified as Project No. 429-153 and 
Contract No. 001396. 

The CONSULTANT and CFX mutually agree to furnish, each to the other, the respective 
services, information and items as described in Exhibit "A", Scope of Services, attached hereto and 
made a part hereof. 

Before rendering any of the services, any additions or deletions to the work described in Exhibit 
"A", and before undertaking any changes or revisions to such work, the parties shall negotiate any 
necessary cost changes and shall enter into a Supplemental Amendment covering such modifications and 
the compensation to be paid therefore. 
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The work covered by this Agreement as described in Exhibit "A," includes the preparation of 
construction plans for one construction project. If the work is divided into more than one construction 
project by CFX's Project Manager, then the CONSULTANT shall supply construction plans for each 
project. A Supplemental Agreement will be required for the additional work. 

All construction plans, documents, reports, studies and other data prepared by the 
CONSULT ANT shall bear the endorsement of a person in the full employ of the CONSUL TANT and 
duly registered by the State of Florida in the appropriate professional category. 

After CFX's acceptance of construction plans and documents for the project, the original set of 
CONSULT ANT' s drawings, tracings, plans, maps and CADD files shall be provided to CFX, along with 
one record set of the final plans. The CONSULTANT shall signify, by affixing an endorsement 
(seal/signature, as appropriate) on every sheet of the record set, that the work shown on the endorsed 
sheets was produced by the CONSULTANT. With the tracings and the record set of prints, the 
CONSULT ANT shall submit a final set of design computations. The computations shall be bound in an 
8-1/2 x 11" format and shall be endorsed (seal/signature, as appropriate) by the CONSULTANT. Refer 
to Exhibit "A" for the computation data required for this Agreement. 

The CONSUL TANT shall submit a final set of reports and studies which shall be endorsed 
(seal/signature) by the CONSULTANT. 

The CONSULT ANT shall not be liable for use by CFX of said plans, documents, reports, studies 
or other data for any purpose other than intended by the terms of this Agreement. 

This Agreement is considered a non-exclusive Agreement between the parties. 

3.0. TERM OF AGREEMENT AND RENEWALS 

Unless otherwise provided herein or by Supplemental Agreement, the provisions of this 
Agreement will remain in full force and effect for a five (5) year term from the date of the Notice to 
Proceed for the required project services as detailed in Exhibit "A," with five one-year renewals at 
CFX' s option. The options to renew are at the sole discretion and election of CFX. Renewals will be 
based, in part, on a determination by CFX that the value and level of service provided by the 
CONSULTANT are satisfactory and adequate for CFX's needs. If a renewal option is exercised, CFX 
will provide CONSUL TANT with written notice of its intent at least thirty (30) days prior to the 
expiration of the original term and subsequent renewal, if any. 

The CONSULT ANT agrees to commence the scheduled project services to be rendered within ten 
(10) calendar days from the date specified in the written Notice to Proceed from the Project Manager, 
which Notice to Proceed will become part of this Agreement. The CONSULT ANT shall complete 
scheduled project services within the timeframe(s) specified in Exhibit "A", or as may be modified by 
subsequent Supplemental Agreement. 

4.0. PROJECT SCHEDULE 

The CONSULTANT agrees to provide Project Schedule progress reports for each project in a 
format acceptable to CFX and at intervals established by CFX. CFX will be entitled at all times to be 
advised, at its request, as to the status of work being done by the CONSULT ANT and of the details 
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thereof. Coordination shall be maintained by the CONSULTANT with representatives of CFX, or of 
other agencies interested in the project on behalf of CFX. Either party to the Agreement may request and 
be granted a conference. 

In the event there are delays on the part of CFX as to the approval of any of the materials 
submitted by the CONSULT ANT or if there are delays occasioned by circumstances beyond the control 
of the CONSULTANT, which delay the scheduled project completion date, CFX may grant to the 
CONSULTANT by "Letter of Time Extension" an extension of the scheduled project completion date 
equal to the aforementioned delays. The letter will be for time only and will not include any additional 
compensation. 

It shall be the responsibility of the CONSULTANT to ensure at all times that sufficient time 
remains within the project schedule within which to complete the services on the project. In the event 
there have been delays which would affect the scheduled project completion date, the CONSULT ANT 
shall submit a written request to CFX which identifies the reason(s) for the delay, the amount of time 
related to each reason and specific indication as to whether or not the delays were concurrent with one 
another. CFX will review the request and make a determination as to granting all or part of the requested 
extension. 

In the event the scheduled project completion date is reached and the CONSULTANT has not 
requested, or ifCFX has denied, an extension of the completion date, partial progress payments will be 
stopped when the scheduled project completion date is met. No further payment for the project will be 
made until a time extension is granted or all work has been completed and accepted by CFX. 

5.0. PROFESSIONAL STAFF 

The CONSULT ANT shall maintain an adequate and competent professional staff to enable the 
CONSULTANT to timely perform under this Agreement. The CONSULTANT shall continue to be 
authorized to do business within the State of Florida. In the performance of these professional services, 
the CONSULT ANT shall use that degree of care and skill ordinarily exercised by other similar 
professionals in the field under similar conditions in similar localities. The CONSUL TANT shall use due 
care in performing in a design capacity and shall have due regard for acceptable standards of design 
principles. The CONSULT ANT may associate with it such specialists, for the purpose of its services 
hereunder, without additional cost to CFX, other than those costs negotiated within the limits and terms 
of this Agreement. Should the CONSULT ANT desire to utilize specialists, the CONSULT ANT shall be 
fully responsible for satisfactory completion of all subcontracted work. The CONSULT ANT, however, 
shall not sublet, assign or transfer any work under this Agreement to other than the associate consultants 
listed below without the written consent of CFX. It is understood and agreed that CFX will not, except 
for such services so designated herein, permit or authorize the CONSUL TANT to perform less than the 
total contract work with other than its own organization. 

Prior to retaining a subconsultant, or assigning any work to a subconsultant, the CONSULT ANT 
shall verify that the subconsultant does not have any conflicts and acknowledges its duty to comply with 
CFX's Code of Ethics. The CONSULTANT shall ensure that each subconsultant adheres to, and cause 
all subconsultants to be bound by, all requirements, conditions, and standards set forth herein. The 
CONSULT ANT shall collect and maintain the necessary subconsultant compliance and 
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acknowledgement documentation and remove any subconsultant immediately, if the necessary said 
documentation is unavailable or the subconsultant is not adhering to the requirements and standards 
herein. The CONSULTANT shall provide subconsultant compliance and acknowledgement 
documentation to CFX upon request. 

The approved subconsultants are: 

BASE Consultants, Inc. (Class I) 
Environmental Science Associates (Class I) 
Maser Consulting P.A. (Class I) 
Ardaman & Associates, Inc. (Class 11) 
Page One Consultants, Inc. (Class II) 

DRMP, Inc. (Class I) 
EPG Engineering (Class I) 
WBQ Design & Engineering, Inc. (Class I) 
Maser Consulting P.A. (Survey) (Class 11) 

CONSULT ANT shall not further sublet, sell, transfer, assign, delegate, subcontract, or otherwise dispose 
of this Contract or any portion thereof, or of the CONSULT ANT' s right, title, or interest therein without 
the written consent of CFX, which may be withheld in CFX' s sole and absolute discretion. Any attempt 
by CONSUL TANT to dispose of this Contract as described above, in part or in whole, without CFX' s 
written consent shall be null and void and shall, at CFX' s option, constitute a default under the Contract. 

If, during the term of the Contract, CONSULTANT desires to subcontract any portion(s) of the 
work to a subconsultant that was not disclosed by the CONSULT ANT to CFX at the time that the 
Contract was originally awarded, and such subcontract would, standing alone or aggregated with prior 
subcontracts awarded to the proposed subconsultant, equal or exceed twenty five thousand dollars 
($25,000.00), the CONSULTANT shall first submit a request to CFX's Director of Procurement for 
authorization to enter into such subcontract. Except in the case of an emergency, as determined by the 
Executive Director or his/her designee, no such subcontract shall be executed by the CONSULTANT 
until it has been approved by CFX Board. In the event of a designated emergency, the CONSULT ANT 
may enter into such a subcontract with the prior written approval of the Executive Director or his/her 
designee, but such subcontract shall contain a provision that provides that it shall be automatically 
terminated if not approved by CFX Board at its next regularly scheduled meeting. 

6.0. COMPENSATION 

CFX agrees to pay the CONSULTANT compensation as detailed in Exhibit "B", Method of 
Compensation, attached hereto and made a part hereof, in the not-to-exceed amount of$5J 60,000.00 for ./ 
the initial five-year term of this Agreement. Bills for fees or other compensation for services or expenses 
shall be submitted to CFX in detail sufficient for a proper pre-audit and post audit thereof. 

The CONSUL TANT may be liable for CFX costs resulting from errors or deficiencies in designs 
furnished under this Agreement. CFX may enforce such liability and collect the amount due if the 
recoverable cost will exceed the administrative cost involved or is otherwise in CFX's best interest. 
Records of costs incurred by the CONSULTANT under terms of this Agreement shall be maintained and 
made available upon request to CFX at all times during the period of this Agreement and for five (5) 
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years after final payment is made. Copies of these documents and records shall be furnished to CFX 
upon request. The CONSULT ANT agrees to incorporate the provisions of this paragraph in any 
subcontract into which it might enter with reference to the work performed. Records of costs incurred 
includes the CONSULTANT's general accounting records and the project records, together with 
supporting documents and records, of the CONSULT ANT and all subconsultants performing work on the 
project, and all other records of the CONSULT ANT and subconsultants considered necessary by CFX for 
a proper audit of project costs. The obligations in this paragraph shall survive the termination of the 
Agreement and continue in full force and effect. 

The general cost principles and procedures for the negotiation and administration, and the 
determination or allowance of costs under this Agreement shall be as set forth in the Code of Federal 
Regulations, Titles 23, 48, 49, and other pertinent Federal and State Regulations, as applicable, with the 
understanding that there is no conflict between State and Federal regulations in that the more restrictive 
of the applicable regulations will govern. Whenever travel costs are included in Exhibit "B", the 
provisions of Section 112.061, Florida Statutes, shall govern as to reimbursable costs. 

Payments shall be made in accordance with the Local Government Prompt Payment Act in part 
VII, Section 218, Florida Statutes. 

7.0. DOCUMENT OWNERSHIP AND RECORDS 

All plans, documents, reports, studies, and/or other data prepared or obtained under this 
Agreement shall be considered instruments made for services and shall become the property of CFX 
without restriction or limitation on their use on this project; and shall be made available, upon request, to 
CFX at any time. CFX will have the right to visit the site for inspection of the work and the drawings of 
the CONSUL TANT at any time. Unless changed by written agreement of the parties, said site shall be 
1025 Greenwood Boulevard, Suite 371, Lake Mary, FL. 32746. 

Notwithstanding Section 17, entitled "Communications, Public Relations, and Use of Logos," 
CONSULT ANT acknowledges that CFX is a body politic and corporate, an agency of the State of 
Florida, and is subject to the Public Records Act codified in Chapter 119, Florida Statutes. To the extent 
that the CONSULT ANT is in the possession of documents that fall within the definition of public records 
subject to the Public Records Act, which public records have not yet been delivered to CFX, 
CONSULTANT agrees to comply with Section 119.0701, Florida Statutes. 

IF THE CONSULTANT HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE 
CONSULTANT'S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO TIDS CONTRACT, CONTACT THE CUSTODIAN 
OF PUBLIC RECORDS AT Phone: 407-690-5000, e-mail: 
publicrecords@cfxway.com, and address: Central Florida Expressway 
Authority, 4974 ORL Tower Road, Orlando, FL. 32807. 

An excerpt of Section 119.0701, Florida Statutes is below. 
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Per Section 119.0701 ( 1 ), "Contractor" means an individual, partnership, corporation, or 
business entity that enters into a contract for services with a public agency and is acting 
on behalf of the public agency as provided under s. 119.011(2). 
Per Section 119.070l(b). The contractor shall comply with public records laws, 
specifically to: 

1. Keep and maintain public records required by the public agency to perform 
the service. 

2. Upon request from the public agency's custodian of public records, provide 
the public agency with a copy of the requested records or allow the records 
to be inspected or copied within a reasonable time at a cost that does not 
exceed the cost provided in this chapter or as otherwise provided by law. 

3. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized 
by law for the duration of the contract term and following completion of the 
contract if the contractor does not transfer the records to the public agency. 

4. Upon completion of the contract, transfer, at no cost, to the public agency all 
public records in possession of the contractor or keep and maintain public 
records required by the public agency to perform the service. If the 
contractor transfers all public records to the public agency upon completion 
of the contract, the contractor shall destroy any duplicate public records that 
are exempt or confidential and exempt from public records disclosure 
requirements. If the contractor keeps and maintains public records upon 
completion of the contract, the contractor shall meet all applicable 
requirements for retaining public records. All records stored electronically 
must be provided to the public agency, upon request from the public 
agency's custodian of public records, in a format that is compatible with the 
information technology systems of the public agency. 

The CONSULT ANT shall allow public access to all documents, papers, letters, or other material 
as approved and authorized by CFX and subject to the provisions of Chapter 119, Florida Statutes, and 
made or received by the CONSULTANT in conjunction with this Agreement. Failure by the 
CONSUL TANT to grant such public access shall be grounds for immediate unilateral cancellation of this 
Agreement by CFX. 

The obligations in Section 7.0, Document Ownership and Records, shall survive the expiration or 
termination of this Agreement and continue in full force and effect. 
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The CONSULT ANT shall comply with all federal, state and local laws and ordinances applicable 
to the work or payment for work thereof, and shall not discriminate on the grounds of race, color, 
religion, sex, or national origin in the performance of work under this contract. 

The CONSULT ANT shall keep fully informed regarding and shall fully and timely comply with 
all current laws and future laws that may affect those engaged or employed in the performance of this 
Agreement. 

9.0. WAGE RATES AND TRUTH-IN-NEGOTIATIONS CERTIFICATE 

The CONSULT ANT hereby certifies, covenants and warrants that wage rates and other factual 
unit costs as shown in attached Exhibit "C", Details of Costs and Fees, supporting the compensation 
provided in Section 6.0 are accurate, complete and current as of the date of this Agreement. It is further 
agreed that said price provided in Section 6.0 hereof shall be adjusted to exclude any significant sums 
where CFX shall determine the price was increased due to inaccurate, incomplete or non-current wage 
rates and other factual unit costs. All such adjustments shall be made within one year following the date 
of final billing or acceptance of the work by CFX, whichever is later. 

10.0. TERMINATION 

CFX may terminate this Agreement in whole or in part, for any reason or no reason, at any time 
the interest of CFX requires such termination. 

If CFX determines that the performance of the CONSULTANT is not satisfactory, CFX shall 
have the option of (a) immediately terminating the Agreement or (b) notifying the CONSULT ANT of the 
deficiency with a requirement that the deficiency be corrected within a specified time, otherwise the 
Agreement will be terminated at the end of such time. 

If CFX requires termination of the Agreement for reasons other than unsatisfactory performance 
of the CONSULTANT, CFX shall notify the CONSULTANT in writing of such termination, not less 
than seven (7) calendar days as to the effective date of termination or specify the stage of work at which 
the Agreement is to be terminated. 

If CFX abandons the work or subtracts from the work, suspends, or terminates the Agreement as 
presently outlined, the CONSULT ANT shall be compensated in accordance with Exhibit "B" for work 
properly performed by the CONSULT ANT prior to abandonment or termination of the Agreement. The 
ownership of all engineering documents completed or partially completed at the time of such termination 
or abandonment, shall be transferred to and retained by CFX. 

CFX reserves the right to cancel and terminate this Agreement in the event the CONSUL TANT 
or any employee, servant, or agent of the CONSULT ANT is indicted or has a direct information issued 
against him for any crime arising out of or in conjunction with any work being performed by the 
CONSULT ANT for or on behalf of CFX, without penalty. It is understood and agreed that in the event 
of such termination, all tracings, plans, specifications, maps, and data prepared or obtained under this 
Agreement shall immediately be turned over to CFX. The CONSULTANT shall be compensated for 
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work properly performed rendered up to the time of any such termination in accordance with Section 7. 0 
hereof. CFX also reserves the right to terminate or cancel this Agreement in the event the 
CONSULT ANT shall be placed in either voluntary or involuntary bankruptcy or an assignment be made 
for the benefit of creditors. CFX further reserves the right to suspend the qualifications of the 
CONSULT ANT to do business with CFX upon any such indictment or direct information. In the event 
that any such person against whom any such indictment or direct information is brought shall have such 
indictment or direct information dismissed or be found not guilty, such suspension on account thereof 
may be lifted by CFX. 

11.0. ADWSTMENTS 

All services shall be performed by the CONSULTANT to the reasonable satisfaction of the 
Project Manager who shall decide all questions, difficulties and dispute of any nature whatsoever that 
may arise under or by reason of this Agreement, the prosecution and fulfillment of the services hereunder 
and the character, quality, amount and value thereof. Adjustments of compensation and term of the 
Agreement, because of any major changes in the work that may become necessary or desirable as the 
work progresses, shall be left to the absolute discretion of the Executive Director and Supplemental 
Agreement( s) of such a nature as required may be entered into by the parties in accordance herewith. 
Disputes between the Project Manager and the CONSULT ANT that cannot be resolved shall be referred 
to the Executive Director whose decision shall be final. 

In the event that the CONSUL TANT and CFX are not able to reach an agreement as to the 
amount of compensation to be paid to the CONSULT ANT for supplemental work desired by CFX, the 
CONSULT ANT shall be obligated to proceed with the supplemental work in a timely manner for the 
amount determined by CFX to be reasonable. In such event, the CONSULT ANT will have the right to 
file a claim with CFX for such additional amounts as the CONSULTANT deems reasonable for 
consideration by the Executive Director; however, in no event will the filing of the claim or the 
resolution or litigation thereof, through administrative procedures or the courts, relieve the 
CONSULTANT from the obligation to timely perform the supplemental work 

12.0. HOLD HARMLESS AND INDEMNIFICATION, SOVEREIGN IMMUNITY 

The CONSULT ANT shall indemnify and hold harmless CFX, and its officers and employees 
from liabilities, damages, losses, and costs, including, but not limited to, reasonable attorneys' fees, to the 
extent caused by the negligence, recklessness, or intentionally wrongful conduct of the CONSULT ANT 
and other persons employed or utilized by the design professional in the performance of the Agreement. 

Subject to the provisions and limitations set forth in law, the CONSULTANT expressly agrees to 
indemnify, defend, and hold harmless CFX, and its officers, and employees, from any claim, liabilities, 
losses, damages, and costs, including, but not limited to, reasonable attorneys' fees, arising from any act, 
error or omission of the CONSUL TANT and other persons employed or utilized by the CONSULT ANT 
in the performance of the Agreement, except that the CONSULT ANT will not be liable under this 
paragraph for claims of, or damages resulting from, gross negligence, or willful, wanton or intentional 
misconduct of CFX, its officers, or employees during the performance of the Agreement. 
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When CFX receives a notice of claim for damages that may have been caused by the 
CONSULT ANT in the performance of services required by the CONSULT ANT under this Agreement, 
CFX will immediately forward the notice of claim to the CONSULT ANT. The CONSULT ANT and the 
AUTHORITY will evaluate the notice of claim and report their findings to each other within fourteen 
(14) calendar days. 

In the event a lawsuit is filed against CFX alleging negligence or wrongdoing by the 
CONSULT ANT, CFX and the CONSULT ANT will jointly discuss options in defending the lawsuit. 
After reviewing the lawsuit, CFX will determine whether to request the participation of the 
CONSULT ANT in the defense of the lawsuit or to request that the CONSULT ANT defend CFX in such 
lawsuit as described in this section. CFX' s failure to notify the CONSULT ANT of a notice of claim will 
not release the CONSULT ANT from any of the requirements of this section upon subsequent notification 
by CFX to the CONSULT ANT of the notice of claim or filing of a lawsuit. CFX and the CONSUL TANT 
will pay their own cost for the evaluation, settlement negotiations and trial, if any. However, if only one 
party participates in the defense of the claim at trial, that party is responsible for all of its costs, but if the 
verdict determines that there is joint responsibility, the costs of defense and liability for damages will be 
shared in the same percentage as that judicially established, provided that CFX' s liability does not exceed 
the limits and limitations arising from Section 768.28, Florida Statutes, the doctrine of sovereign 
immunity, and law. 

CFX is an agency of the State of Florida whose limits ofliability are set forth in Section 768.28, 
Florida Statutes, and nothing herein shall be construed to extend the limits of liability of CFX beyond 
that provided in Section 768.28, Florida Statutes. Nothing herein is intended as a waiver of CFX's 
sovereign immunity under Section 768.28, Florida Statutes, or law. Nothing hereby shall inure to the 
benefit of any third party for any purpose, which might allow claims otherwise barred by sovereign 
immunity or operation oflaw. Furthermore, all ofCFX's obligations are limited to the payment ofno 
more than the amount limitation per person and in the aggregate contained in Section 768.28, Florida 
Statutes, except for payments for work properly performed, even if the sovereign immunity limitations of 
that statute are not otherwise applicable to the matters as set forth herein. 

The obligations in Section 12.0, Hold Harmless and Indemnification, shall survive the expiration 
or termination of this Agreement and continue in full force and effect. 

13.0. INFRINGEMENT OF PATENTS AND COPYRIGHTS 

The CONSULT ANT shall pay all royalties and assume all costs arising from the use of any 
invention, design, process materials, equipment, product or device which is the subject of patent rights or 
copyrights. The CONSUL TANT shall, at its expense, hold harmless and defend CFX against any claim, 
suit or proceeding brought against CFX which is based upon a claim, whether rightful or otherwise, that 
the goods or services, or any part thereof, furnished under this Agreement, constitute an infringement of 
any patent or copyright of the United States. The CONSUL TANT shall pay all damages and costs 
awarded against CFX. The obligations in Section 13.0, Infringement of Patents and Copyrights, shall 
survive the expiration or termination of this Agreement and continue in full force and effect. 
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The CONSUL TANT, at its own expense, shall keep in force and at all times maintain during the 
term of this Agreement all insurance of the types and to the limits specified herein. 

The CONSULTANT shall require and ensure that each of its subconsultants providing services 
hereunder procures and maintains, until the completion of the services, insurance of the requirements, 
types and to the limits specified herein. Upon request from CFX, the CONSUL TANT shall furnish 
copies of certificates of insurance and endorsements evidencing coverage of each subconsultant. 

The CONSUL TANT shall require all insurance policies in any way related to the work and 
secured and maintained by the CONSULT ANT to include clauses stating each underwriter shall waive 
all rights ofrecovery, under subrogation or otherwise, against CFX. The CONSULTANT shall require 
of subconsultants, by appropriate written agreements, similar waivers each in favor of all parties 
enumerated in this section. When required by the insurer, or should a policy condition not permit an 
endorsement, the CONSULT ANT agrees to notify the insurer and request that the policy(ies) be 
endorsed with a Waiver of Transfer of Rights of Recovery Against Others, or an equivalent endorsement. 
This Waiver of Subrogation requirement shall not apply to any policy, which includes a condition that 
specifically prohibits such an endorsement or voids coverage should the CONSULT ANT enter into such 
an agreement on a pre-loss basis. At the CONSULTANT's expense, all limits must be maintained. 

14.1 Commercial General Liability coverage shall be on an occurrence form policy for all 
operations including, but not limited to, Contractual, Products and Completed Operations, and Personal 
Injury. The limits shall be not less than One Million Dollars ($1,000,000) per occurrence, Combined 
Single Limits (CSL) or its equivalent. The general aggregate limit shall apply separately to this 
Agreement ( with the ISO CG 25 01 or insurer's equivalent endorsement provided to CFX) or the general 
aggregate limit shall be twice the required occurrence limit. CFX shall be listed as an additional insured. 
ISO Form CG 20 10 11 85 or if not available, ISO Forms CG 20 10 10 01 and CG 20 3710 01, or if not 
available, their equivalent acceptable to CFX, shall be used to meet these requirements and a photocopy 
of same shall be provided with the Certificate. The CONSULT ANT further agrees coverage shall not 
contain any endorsement(s) excluding or limiting Product/Completed Operations, Independent 
Consultants, Broad Form Property Damage, X-C-U Coverage, Contractual Liability, or Severability of 
Interests. The Additional Insured Endorsement included on all such insurance policies shall state that 
coverage is afforded the additional insured with respect to claims arising out of operations performed by 
or on behalf of the insured. If the additional insureds have other insurance which is applicable to the 
loss, such other insurance shall be excess to any policy of insurance required herein. The amount of the 
insurer's liability shall not be reduced by the existence of such other insurance. 

14.2 Business Automobile Liability coverage shall be on an occurrence form policy for all 
owned, non-owned and hired vehicles issued on ISO form CA 00 01 or its equivalent. The limits shall be 
not less than One Million Dollars ($1,000,000) per occurrence, Combined Single Limits (CSL) or its 
equivalent. In the event the CONSUL TANT does not own automobiles the CONSULT ANT shall 
maintain coverage for hired and non-owned auto liability, which may be satisfied by way of endorsement 
to the Commercial General Liability policy or separate Business Auto Liability policy. 
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Each of the above insurance policies shall include the following provisions: (1) The standard 
severability of interest clause in the policy and when applicable the cross liability insurance coverage 
provision which specifies that the inclusion of more than one insured shall not operate to impair the 
rights of one insured against another insured, and the coverages afforded shall apply as though separate 
policies had been issued to each insured; (2) The stated limits of liability coverage for 
Commercial/Comprehensive General Liability, and Business Automobile Liability, assumes that the 
standard "supplementary payments" clause will pay in addition to the applicable limits of liability and 
that these supplementary payments are not included as part of the insurance policies limits ofliability. 

14 .3 Workers' Compensation and Employer's Liability Insurance shall be provided as required 
by law or regulation (statutory requirements). Employer's Liability insurance shall be provided in 
amounts not less than $100,000 per accident for bodily injury by accident, $100,000 per employee for 
bodily injury by disease, and $500,000 policy limit by disease. The Workers' Compensation policy shall 
be endorsed with a waiver of subrogation in favor of CFX for all work performed by the 
CONSULTANT, its employees, agents and subconsultants. 

14.4 Professional Liability Coverage shall have limits of not less than One Million Dollars 
($1,000,000) Combined Single Limit (CSL) or its equivalent, protecting the selected firm or individual 
against claims ofCFX for negligence, errors, mistakes or omissions in the performance of services to be 
performed and furnished by the CONSULTANT. 

The CONSULTANT shall provide CFX with Certificate(s) of Insurance with required 
endorsements on all the policies of insurance and renewals thereof in a form( s) acceptable to CFX. CFX 
shall be notified in writing of any reduction, cancellation or substantial change of policy or policies at 
least thirty (30) days prior to the effective date of said action. 

All insurance policies shall be issued by responsible companies who are acceptable to CFX and 
licensed to do business under the laws of the State of Florida. Each Insurance company shall minimally 
have an A.M. Best rating of A-VII. If requested by CFX, CFX shall have the right to examine copies and 
relevant provisions of the insurance policies required by this Agreement, subject to the appropriate 
confidentiality provisions to safeguard the proprietary nature of CONSULT ANT manuscript policies. 

In the event any of the aforementioned insurance policies provide greater coverage or greater 
limits than the minimum requirements set forth herein, then CFX shall be entitled to the full coverage and 
limits of such policies, and these insurance requirements will be deemed to require such greater coverage 
and greater limits. 

Any deductible or self-insured retention must be declared to and approved by CFX. At the option 
of CFX, either the insurer shall reduce or eliminate such deductibles or self-insured retentions as requests 
CFX, or the CONSULT ANT shall procure a bond guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

All such insurance required by the CONSULT ANT shall be primary to, and not contribute with, 
any insurance or self-insurance maintained by CFX. 

Compliance with these insurance requirements shall not relieve or limit the CONSULTANT's 
liabilities and obligations under this Agreement. Failure of CFX to demand such certificate or evidence 
of full compliance with these insurance requirements or failure of CFX to identify a deficiency from 
evidence provided will not be construed as a waiver of the CONSULT ANT' s obligation to maintain such 
msurance. 
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The acceptance of delivery by CFX of any certificate of insurance evidencing the required 
coverage and limits does not constitute approval or agreement by CFX that the insurance requirements 
have been met or the insurance policies shown in the certificates of insurance are in compliance with the 
requirements. 

15.0. COM1v1UNICATIONS, PUBLIC RELATIONS, AND USE OF LOGOS 

The CONSULT ANT agrees that it shall make no statements, press releases or publicity releases 
concerning this Agreement or its subject matter or otherwise disclose or permit to be disclosed any of the 
data or other information obtained or furnished in compliance with this Agreement, or any particulars 
thereof, during the period of the Agreement, without first notifying CFX and securing its consent in 
writing, except as required by law. The CONSULT ANT also agrees that it shall not publish, copyright or 
patent any of the data, documents, reports, or other written or electronic materials furnished in 
compliance with this Agreement, it being understood that, under Section 7.0 hereo( such data or 
information is the property of CFX. 

Regarding the use of logos, printed documents and presentations produced for CFX shall not 
contain the name or logo of the CONSULTANT unless approved by CFX's Public Affairs Officer or 
his/her designee. Prior approval by CFX' s Public Affairs Officer or his/her designee is required if a copy 
of the CFX logo or any CFX mark, including trademarks, service marks, or any other mark, collectively 
referred as "Marks," is to be used in a document or presentation. The Marks shall not be altered in any 
way. The width and height of the Marks shall be of equal proportions. If a black and white Mark is 
utilized, the Mark shall be properly screened to insure all layers of the Mark are visible. The proper 
presentation of CFX Marks is of utmost importance to CFX. Any questions regarding the use of CFX 
Marks shall be directed to the CFX Public Affairs Officer or his/her designee. 

16.0. CONFLICT OF INTEREST AND STANDARD OF CONDUCT 

No Contingent Fees. CONSUL TANT warrants that it has not employed or retained any entity or 
person, other than a bona fide employee working solely for CONSULTANT, to solicit or secure this 
Contract, and that CONSULTANT has not paid or agreed to pay any person, company, corporation, 
individual or firm any fee, commission, percentage, gift or any other consideration, contingent upon or 
resulting from the award or making of this Contract. It is understood and agreed that the term "fee" shall 
also include brokerage fee, however denoted. For breach of this provision, CFX shall have the right to 
terminate this Contract without liability, and, at its discretion, to deduct from the contract price, or 
otherwise recover, the full amount of such fee, commission percentage, gift or consideration. 

CONSULT ANT acknowledges that CFX officials and employees are prohibited from soliciting 
and accepting funds or gifts from any person who has, maintains, or seeks business relations with CFX in 
accordance with CFX' s Code of Ethics. CONSUL TANT acknowledges that it has read the CFX' s Code 
of Ethics and, to the extent applicable, CONSUL TANT will comply with the aforesaid CFX' s Code of 
Ethics in connection with performance of the Contract. 
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As required by Section 348.753, Florida Statutes, and CFX's Code of Ethics, CONSULTANT 
agrees to complete CFX' s Potential Conflict Disclosure Form prior to the execution of the Contract, upon 
the occurrence of an event that requires disclosure, and annually, not later than July 1st. 

CONSULTANT covenants and agrees that it and its employees, officers, agents, and 
subconsultants shall be bound by the standards of conduct provided in Section 112.313, Florida Statutes, 
as it relates to work performed under this Contract, which standards will be reference be made a part of 
this Contract as though set forth in full. The CONSULT ANT agrees to incorporate the provisions of this 
paragraph in any subcontract into which it might enter with reference to the work performed. 

CONSULTANT hereby certifies that no officer, agent or employee of CFX has any "material 
interest" ( as defined in Section 112.312(15), Florida Statutes) either directly or indirectly, in the business 
of CONSULT ANT, and that no such person shall have any such interest at any time during the term of 
this Agreement. 

The CONSULT ANT shall not knowingly enter into any other contract with CFX during the term 
of this Agreement which would create or involve a conflict of interest with the services provided herein. 
Likewise, subconsultants shall not knowingly enter into any other contract with CFX during the term of 
this Agreement which would create or involve a conflict of interest with the service provided herein and 
as described below. Questions regarding potential conflicts of interest shall be addressed to the 
Executive Director for resolution. 

During the term of this Agreement the CONSULT ANT is NOT eligible to pursue any advertised 
construction engineering and inspection projects of CFX as either a prime or subconsultant where the 
CONSULTANT participated in the oversight of the projects or for any project which the 
CONSULTANT prepared plans and/or specifications. Subconsultants are also ineligible to pursue 
construction engineering and inspection projects where they participated in the oversight of the projects 
or for any project which the subconsultant was involved in the preparation of plans and/or specifications. 

17 .0. DOCUMENTED ALIENS 

The CONSULT ANT warrants that all persons performing work for CFX under this Agreement, 
regardless of the nature or duration of such work, shall be United States citizens or properly authorized 
and documented aliens. The CONSULTANT shall comply with all federal, state and local laws and 
regulations pertaining to the employment of unauthorized or undocumented aliens at all times during the 
performance of this Agreement and shall indemnify and hold CFX harmless for any violations of the 
same. Furthermore, if CFX determines that CONSULT ANT has knowingly employed any unauthorized 
alien in the performance of this Agreement, CFX may immediately and unilaterally terminate this 
Agreement for cause. 

The obligations in Section 17.0, Documented Aliens, shall survive the expiration or termination 
of this Agreement and continue in full force and effect. 

18.0. E-VERIFY CLAUSE 

CONSULTANT shall utilize the U.S. Department of Homeland Security's E-Verify System to 
verify the employment eligibility of all new employees hired by the CONSULT ANT during the term of 
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the contract. CONSULT ANT shall require all of its subconsultants to verify the employment eligibility 
of all new employees hired by the subconsultants during the term of the Agreement. 

19.0. INSPECTOR GENERAL 

CONSULTANT agrees to comply with Section 20.055(5), Florida Statutes, and agrees to 
cooperate with the inspector general in any investigation, audit, inspection, review, or hearing pursuant to 
this section. CONSULT ANT agree to incorporate in all subcontracts the obligation to comply with 
Section 20.055(5). The obligations in this paragraph shall survive the expiration or termination of this 
Agreement and continue in full force and effect. 

20.0. PUBLIC ENTITY CRIME INFORMATION AND ANTI-DISCRIMINATION 
STATEMENT 

Pursuant to Section 287.133(2)(a), Florida Statutes, 
"a person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a bid, proposal, or reply on a 
contract to provide any goods or services to a public entity; may not submit a bid, 
proposal, or reply on a contract with a public entity for the construction or repair of a 
public building or public work; may not submit bids, proposals, or replies on leases 
of real property to a public entity; may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with any public 
entity; and may not transact business with any public entity in excess of the threshold 
amount provided ins. 287.017 for CATEGORY TWO ($35,000) for a period of 36 
months following the date of being placed on the convicted vendor list." 
Pursuant to Section 287.134(2)(a), Florida Statutes, "an entity or affiliate who has 
been placed on the discriminatory vendor list may not submit a bid, proposal, or 
reply on a contract to provide any goods or services to a public entity; may not 
submit a bid, proposal, or reply on a contract with a public entity for the construction 
or repair of a public building or public work; may not submit bids, proposals, or 
replies on leases ofreal property to a public entity; may not be awarded or perform 
work as a contractor, supplier, subcontractor, or consultant under a contract with any 
public entity; and may not transact business with any public entity." 

21.0. COMPANIES PURSUANT TO SECTION 287.135 AND 215.473 

CFX may terminate this Agreement for breach of contract if the Consultant: 

21.1. submitted a false certification as provided under Florida Statute 287.135(5); or 
21.2. been placed on the Scrutinized Companies with Activities in Sudan List; or 
21.3. been placed on the Scrutinized Companies with Activities in the Iran Petroleum 

Energy Sector List; or 
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21.5. found to have been placed on the Scrutinized Companies that Boycott Israel List 
or is engaged in a boycott of Israel. 

22.0. AVAILABILITY OF FUNDS 

CFX's performance and obligation to pay under this Agreement are contingent upon an annual 
budget appropriation by its Board. The parties agree that in the event funds are not appropriated, this 
Agreement may be tenninated, which shall be effective upon CFX giving notice to the CONSUL TANT 
to that effect. 

23.0. AUDIT AND EXAMINATION OF RECORDS 

23 .1 Definition of Records: 
(i) "Contract Records" shall include, but not be limited to, all information, communications 

and data, whether in writing or stored on a computer, computer disks, microfilm, writings, working 
papers, drafts, computer printouts, field notes, charts or any other data compilations, books of account, 
photographs, videotapes and audiotapes supporting documents, any other papers or preserved data in 
whatever form, related to the Contract or the CONSULT ANT' s performance of the Contract determined 
necessary or desirable by CFX for any purpose. Proposal Records shall include, but not be limited to, all 
information and data, whether in writing or stored on a computer, writings, working papers, computer 
printouts, charts or other data compilations that contain or reflect information, data or calculations used 
by CONSULT ANT in determining labor, unit price, or any other component of a bid submitted to CFX. 

(ii) "Proposal Records" shall include, but not be limited to, any material relating to the 
determination or application of equipment rates, home and field overhead rates, related time schedules, 
labor rates, efficiency or productivity factors, arithmetic extensions, quotations from subcontractors, or 
material suppliers, profit contingencies and any manuals standard in the industry that may be used by 
CONSULTANT in determining a price. 

23 .2 CFX reserves and is granted the right ( at any time and from time to time, for any reason 
whatsoever) to review, audit, copy, examine and investigate in any manner, any Contract Records (as 
herein defmed) or Proposal Records ( as hereinafter defined) of the CONSULT ANT or any subcontractor. 
By submitting a response to the Request for Proposal, CONSULT ANT or any subcontractor submits to 
and agree to comply with the provisions of this section. 

23 .3 If CFX requests access to or review of any Contract Documents or Proposal Records and 
CONSULT ANT refuses such access or review or delays such access or review for over ten ( 10) calendar 
days, CONSULTANT shall be in default under its Contract with CFX, and such refusal shall, without 
any other or additional actions or omissions, constitute grounds for suspension or disqualification of 
CONSULT ANT. These provisions shall not be limited in any manner by the existence of any 
CONSULT ANT claims or pending litigation relating to the Contract. Disqualification or suspension of 
the CONSUL TANT for failure to comply with this section shall also preclude the CONSULT ANT from 
acting in the future as a subcontractor of another contractor doing work for CFX during the period of 
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disqualification or suspension. Disqualification shall mean the CONSUL TANT is not eligible for and 
shall be precluded from doing future work for CFX until reinstated by CFX. 

23.4 Final Audit for Project Closeout: The CONSULTANT shall permit CFX, at CFX' s 
option, to perform or have performed, an audit of the records of the CONSULTANT and any or all 
subconsultants to support the compensation paid the CONSULTANT. The audit will be performed as 
soon as practical after completion and acceptance of the contracted services. In the event funds paid to 
the CONSULT ANT under the Contract are subsequently determined to have been inadvertently paid by 
CFX because of accounting errors or charges not in conformity with the Contract, the CONSUL TANT 
agrees that such amounts are due to CFX upon demand. Final payment to the CONSULT ANT shall be 
adjusted for audit results. 

23 .5 CONSULT ANT shall preserve all Proposal Records and Contract Records for the entire 
term of the Contract and for a period of five ( 5) years after the later of: (i) final acceptance of the project 
by CFX, (ii) until all claims (if any) regarding the Contract are resolved, or (iii) expiration of the 
Proposal Records and Contract Records' status as public records, as and if applicable, under Chapter 119, 
Florida Statutes. 

23.6 The obligations in Section 23.0, Audit and Examination of Records, shall survive the 
expiration or termination of this Agreement and continue in full force and effect. 

24.0. GOVERNING LAW AND VENUE 

This Agreement shall be governed by and constructed in accordance with the laws of the State of 
Florida. The parties consent to the exclusive jurisdiction of the courts located in Orange County, Florida. 
The obligations in Section 24.0, Governing Law and Venue, shall survive the expiration or termination 
of this Agreement and continue in full force and effect. 

25.0. NOTICE 

All notices required pursuant to the terms hereof shall be sent by First Class United States Mail. 
Unless prior written notification of an alternate address for notices is sent, all notices shall be sent to the 
following addresses: 

ToCFX: Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 
Attn: Chief of Infrastructure 

Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

16 



Attn: General Counsel 

To CONSULTANT: Moffatt & Nichol, Inc. 

26.0. HEADINGS 

1025 Greenwood Boulevard, Suite 371 
Lake Mary, FL. 32746 
Attn: Bill Terwilleger, P.E. 

Moffatt & Nichol, Inc. 
1025 Greenwood Boulevard, Suite 371 
Lake Mary, FL. 32746 
Attn: Darrell Nance, P.E. 

Project 429-153 
Contract No. 001396 

Headings are given to the sections of the Agreement solely as a convenience to facilitate 
reference. Such headings shall not be deemed in any way material or relevant to the construction or 
interpretation of the Agreement. 

27.0. CONTRACT LANGUAGE AND INTERPRETATION 

All words used herein in the singular form shall extend to and include the plural. All words used 
in the plural form shall extend to and include the singular. All words used in any gender shall extend to 
and include all genders. 

References to statutes or regulations shall include all statutory or regulatory provisions 
consolidating, amending, or replacing the statute or regulation referred to. Words not otherwise defined 
that have well known technical or industry meanings, are used in accordance with such recognized 
meanings. References to persons include their respective functions and capacities. 

If the CONSULTANT discovers any material discrepancy, deficiency, ambiguity, error, or 
omission in this Agreement, or is otherwise in doubt as to the meaning of any provision of the 
Agreement, the CONSULTANT shall immediately notify CFX and request clarification of CFX's 
interpretation of this Agreement. 

The Agreement shall not be more strictly construed against either party hereto by reason of the 
fact that one party may have drafted or prepared any or all of the terms and provisions hereof. 

28.0. ASSIGNMENT 

This Agreement may not be assigned without the written consent of CFX. 

29.0. SEVERABILITY 

The invalidity or non-enforceability of any portion or provision of this Agreement shall not affect 
the validity or enforceability of any other portion or provision. Any invalid or unenforceable portion or 
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provision shall be deemed severed from this Agreement and the balance hereof shall be construed and 
enforced as if this Agreement did not contain such invalid or unenforceable portion or provision. 

30.0. INTEGRATION 

This Agreement constitutes the entire agreement among the parties pertaining to the subject 
matter hereof and supersedes all prior and contemporaneous agreements, understandings, negotiations 
and discussions of the parties, whether oral or written, and there are no other agreements between the 
parties in connection with the subject matter hereof. No waiver, amendment, or modification of these 
terms hereof will be valid unless in writing; signed by all parties and only to the extent therein set forth. 

31.0. ATTACHMENTS 

Exhibit "A", Scope of Services 
Exhibit "B'', Method of Compensation 
Exhibit "C", Details of Cost and Fees 
Exhibit "D", Project Organization Chart 
Exhibit "E", Project Location Map 
Exhibit "F", Project Schedule 
Exhibit "G", Potential Conflict Disclosure Form 

[ SIGNATURES TO FOLLOW ] 
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IN WITNESS WHEREOF, the CONSULTANT and CFX have caused this instrument to be 
signed by their respective duly authorized officials, as of the day and year first above written. This 
Contract was awarded by CFX's Board of Directors at its meeting on March 14, 2019. 

MOFFAT & NICHOL, INC. 

BY:_-''---=-..-,,,,::::;:.=----------
Authorized Signature 

PrintName: £'f!IC H!CJ-IOL 

Title: tft:z61 OE~, /eEO , 

ATTEST: ________ (Seal) 
Secretary or Notary 

Approved as to form and execution, only. 

General Cou;;fi!:il/~ 
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CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

BY dW rile /'-,..., 
Director of Procurement 

Effective Date: -------
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1.0 GENERAL 

1.1 Location 

A. See EXHIBIT "E", Project Location Map. 

1.2 Description 

The services will include final design and preparation of construction drawings / 
specifications for the proposed S.R. 429 inside widening from West Road to SR 414. 
Specifically, the project consists of widening to the inside for the additional general 
use lane and widening to the median to accommodate appropriate inside shoulder 
width ( closed 40' median with median barrier). All mainline bridges within the project 
limits, w: Orange Trail, McCormick Road, Ocoee Apopka Road, SR 414, and the SB 
exit ramp to SR 414 will also be widened to accommodate the appropriate shoulder 
widths, additional general use lane or ramp modifications as per the concept. Also 
included is replacing the existing mainline bridges at CR 43 7 A with a new single span 
bridge including raise mainline profile for increased depth of structure. Additional 
elements include milling & resurfacing, surveying, drainage evaluation and design, 
permitting, lighting, signing and pavement markings, signalization, ITS (fiber optic 
network), maintenance of traffic, utility design and coordination, geotechnical 
analysis, scheduling and project control, progress reporting and other tasks and 
associated activities. 

1.3 Purpose 

A. The pmpose of this Exhibit is to describe the scope of work and 
responsibilities required in connection with Final Engineering and Final 
Construction Drawings and Documents for the proposed S.R. 429 inside 
widening from West Road to SR 414. 

B. The Consultant shall perform those engineering services as required for final 
roadway/drainage plans, final bridge plans, final lighting plans, final traffic 
control plans, final utility plans, final ITS (fiber optic network) plans, final 
signalization plans (ifrequired), final signing and pavement marking plans and 
preparation of a complete environmental resource application ( or permit 
modification) including 100% storm water management. 

C. CFX's Project Manager will provide contract administration, management 
services, and technical reviews of all work associated with the preliminary and 
final designs. 

D. It is understood that references throughout this document to items of work and 
services to be performed are the responsibility of the Consultant unless 
otherwise expressly stated as the responsibility of others. 

1.4 Organization 
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A. CFX's Project Manager will administer the Consultant services detailed in this 
scope. The following sections define the duties and obligations of CFX and the 
Consultant. 

1.5 Term of Agreement for Design Services 

A. The term of the Agreement to perform the required design services shall be 
within fifteen (15) months from notice to proceed, including all reviews. Any 
fast track of services will be at the direction of CFX' s Project Manager. 

B. The Consultant may continue the design efforts while design submittals are 
being reviewed. Doing so, however, in no way relieves the Consultant of the 
responsibility to incorporate review comments into the design, nor does it 
entitle the Consultant to any additional design fees as a result of making 
changes due to review comments. 

1. Project Milestones: 

The Consultant will prepare a tabulation of major project milestones. 

2. Project Schedule: 

The Consultant shall include a schedule of major design tasks. 

2.0 STANDARDS 

Project 429-153 

A. The applicable design and construction standards and policies of the Florida 
Department of Transportation, Federal Highway Administration (FHWA), 
American Association of State Highway and Transportation Officials 
(AASHTO), Transportation Research Board (TRB), Standard Building Code, 
CFX's Design Practices and Standard Notes and CFX's Guidelines for 
Preparation of Signing and Pavement Marking Plans shall be followed 
throughout the design and construction of the project unless specifically stated 
otherwise. The editions of the applicable standards and policies in effect at the 
time of Contract execution shall be used except as follows: 

1. 

2. 

3. 

4. 

Division II, Construction Details, and Division III, Materials, of 
the FDOT Standard Specifications for Road and Bridge 
Construction, 2018 edition, and updates thereafter, shall be used 
for this project. 

The FDOT Standard Plans, latest edition and subsequent interim 
indexes and updates, shall be used for this project. 

The FDOT Design Manual, latest edition, shall be used for this 
project. 

The FDOT Basis of Estimates Handbook, latest edition, shall be used 
for this project. 
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5. The AASHTO Policy on Geometric Design of Highway and Streets 
(Green Book), 2004 edition, shall be used for this project. 

6. The FHW A Manual on Uniform Traffic Control Devices 
(MUTCD), 2009 edition, as amended, shall be used for this project. 

3.0 DESIGN CRITERIA 

3.1 General 

Design of this project will be guided by the basic design criteria listed below. 

A The design criteria listed in this section and Project Design Directives, 
provided by CFX during the course of the project, may supplement the 
Project Design Guidelines. 

B. Design year - 2045 

C. Design vehicle - WB-62FL 

D. Along with the 30% design submittal, the Consultant shall provide a 
tabulation of all applicable drainage and stormwater management criteria 
from Federal, State and local agencies and indicated which will be used for 
all segments and portions of the project. Unless otherwise directed by CFX, 
the Consultant shall use the most restrictive or conservative criteria 
applicable. 

3.2 Geometry 

The following criteria are to be incorporated into the design: 

DESIGN ELEMENT EXPRESSWAY CROSSROADS/ 
MAINLINE RAMPS COLLECTORS 

Design Speed, MPH 70mph 30 mph (Loop) 30 Local 
50 mph (Diamond) 45 Urban 
50 mph (Directional) 50 Rural 

Horizontal Alignment 
Max. Curve, Degrees 3° 30' 24° 45' Loop 20° 

go 15' Diamond 
go 15' Directional 

Max. Superelevation, ft/ft. 
0.10 0.10 0.05 Urban 

Lane Drop Tapers 0.10 Rural 

Transitions 70:1 50:1 
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Use spirals for Use spirals for curves > Use spirals for 
curves > I O 30' 1° 30' curves> I O 30' 

Vertical Alignment 
Max. Grade 3% 5% to 7% (30 mph) 5% Arterial Rural 

3% to 5% (50 mph) 7% Collector 
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DESIGN ELEMENT EXPRESSWAY CROSSROADS/ 
MAINLINE RAMPS COLLECTORS 

Vertical Curvature (K) Rural 
(K=Len./%grade change) 

Crest 506 31 (30 mph) 
290 to 540 136 (50 mph) 3lto136 
AASHTO 110 to 160 Other 

(AASHTO) 

Sag 206 31 (30 mph) 
150 to 200 136 (50 mph) 37 to 96 
AASHTO 90 to 11 0 Other 

(AASHTO) 

Decision Sight Dist., ft. Refer to AASHTO NIA NIA 
Cross Sections 
Lane Widths, ft. 12 12 dual lanes 12 inner lanes 

15 min. single lane 12-16 outer lanes 

Shoulder width, ft. 4-Lane Single Lane 
Right 12 ( 10 paved) 6 (4 paved) 8 (4* paved) 
Left 8 (4 paved) 6 (2 paved) 2 (2 paved) 

* min. 5' paved 

6-Lane Dual Lane 
Right 12 (10 paved) 10* (8* paved) 
Left 12 (10 paved) 8 (4 paved) 

(* add 2' for interstate) 

Bridges, ft. 4-Lane Single-Lane 
Right 10 6 
Left 6 6 

6(or more)-Lanes Dual Lane 
Right 12 10 
Left 12 6 

Cross Slopes 
Traffic Lanes 2% (4-lane) 2% 2% 

3% or tbd (6-lane) 
Bridge Lanes 2% typ. (no break) 
Left Shoulder Match Mainline 5% 5% 
Ri2"ht Shoulder Match Mainline 6% 6% 
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DESIGN ELEMENT EXPRESSWAY CROSSROADS/ 
MAINLINE RAMPS COLLECTORS 

Median Width (4-lane), ft. 64' (typical) NIA 22' or40' 
(E.O.P./E.O.P.) 26' (with barrier) 

Lateral Offset FDM215.2.4 FDM 215.2.4 FDM 215.2.4 
Vertical Clearance, ft. 

Over Roadway* 16.5 16.5 16.5 
Overhead Signs 17.5 17.5 17.5 
Over Railroad 23.5 23.5 NIA 

Ramp Operations 

a. Two thousand (2,000) ft. between entrance and exit terminals - full freeways 
b. Six hundred ( 600) ft. between exit and entrance terminals 
c. Single Lane Entrance Ramp Parallel 
d. Exit Ramp Taper of 550 ft. (3° - divergence) 

Right of Way 
a. Ten (10) ft. from back of walls or limit of construction. 
b. Two (2) ft. from back of sidewalk on frontage roads. 
c. Drainage and construction easements as required 
d. Limited access right-of-way limits per Index 450 
e. Right of way limits for ramps is based upon limit of construction plus 10 feet. 

3.3 Bridge and Other Structures 

A. 

Project 429-153 

All plans and designs shall be prepared in accordance with the latest 
standard specifications adopted by AASHTO, FDOT Structures Manual, 
FDOT Design Manual, FDOT Standard Plans, etc., except as otherwise 
directed by CFX. 
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4.0 WORK PERFORMED BY CONSUL TANT 

The Consultant shall be responsible for the work outlined in this Section. The work shall 
conform to the standards, criteria, and requirements of this Scope of Services. 

4.1 Design Features 

A. The work required for this project includes preparation of final construction 
drawings and specifications as well as the preparation of a complete 
environmental resource application. 

B. Major elements of the work include the following: 

The services will include final design and preparation of construction 
drawings / specifications for the proposed S.R. 429 inside widening from 
West Road (Station 326+50 +/-) to north of the SR 429 bridge over the SB 
exit ramp to SR 414 (Station 540+00). Specifically, the project consists of 
widening to the inside for the additional general use lane and widening to 
the median to accommodate appropriate inside shoulder width. All mainline 
bridges within the project limits, W. Orange Trail, McCormick Road, Ocoee 
Apopka Road, SR 414, and the SB exit ramp to SR 414 will also be widened 
to accommodate the appropriate shoulder widths, additional general use 
lane or ramp modifications as per the concept. Also included is replacing 
the existing mainline bridges at CR 437A with a new single span bridge 
including raise mainline profile for increased depth of structure. Additional 
elements include milling & resurfacing, surveying, drainage evaluation and 
design, permitting, lighting, signing and pavement markings, signalization 
(if needed), ITS, maintenance of traffic, utility design and coordination, 
geotechnical analysis, scheduling and project control, progress reporting 
and other tasks and associated activities. 

4.2 Governmental Agencies 

A. The Consultant shall coordinate with and assist in securing the approval of 
all interested agencies involved. These agencies may include, but are not 
necessarily limited to Orange County, FOOT, FDEP and applicable Water 
Management District( s ). 

4.3 Preliminary Design Report - Review 

Project 429-153 

A. The Consultant shall review the project concept for proposed alternatives 
with regard to proposed design criteria, maintenance of traffic and 
construction feasibility. 

At the completion of this review, the Consultant shall submit to CFX a 
written list of recommendations and proposed revisions, if any, to the basic 
layout. A conference will be scheduled by CFX's Project Manager with the 
Consultant to resolve any outstanding differences and agree upon a final 
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layout for the project. 
B. Preliminary Design Report (PDR) - Review: Briefreport addressing the 

following items: 

1. Horizontal sight distance and outside widening through first 
horizontal curve 

2. Potential tier wall along Golf Course for flattening slopes 

3. Possible redesign of the interchange at CR 43 7 A, including replace 
existing bridges 

4. MSE walls at McCormick Road, settlement issues, pipe inspection 

5. Concrete pavement widening at Toll Plaza 

6. McCormick Road bridge constraint due to 69KV line 

7. Pavement analysis 

8. Expressway Median treatment 

9. Hydroplane analysis 

10. Lane Drop Analysis at SR 429 and SR 414 Interchange 

a. Provide alternative analysis for the mainline and ramp 
connections at the SR 414 interchange detailing the operational 
results of a No-Build and Build scenarios using comparative 
analysis. The Build scenario includes carrying a lane drop thru the 
SR 414 interchange. The No-Build and Build scenarios will be 
tested in an existing year, an interim year, and a horizon year. The 
specific existing, interim, and horizon years shall be determined 
in discussions with CFX staff 

b. If the existing, interim, and horizon years for the lane drop 
analysis are determined to be different from the years provided by 
CFX, M&N will perform a straight-line interpolation between the 
available years to produce the traffic for the target years. If any 
targeted year is outside of the traffic years provided by CFX, 
M&N will reduce or grow the traffic from the provided year by 2 
percent per year to the targeted year. 
All Daily traffic (AADT) provided, or interpolated, shall be 
converted to peak hour volumes using peak hour factors derived 
from provided counts, or using factors recommended by CFX 
staff. 

c. Traffic entering and exiting the mainline using the SR 414 
interchange will be assigned using existing count percentages. 
M&N will review current travel demand model future runs to 
determine if land use adjacent to the SR414 interchange requires 
the split of traffic entering and exiting the mainline to be adjusted. 
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Any assumption that changes the future percentages of entering 
and exiting traffic from the interchange will be documented. 

d. M&N will develop a No-Build traffic operations model in 
Synchro. The limits of the model shall include the on and off 
ramps to SR 414 to the north, and the on and off ramps on the 
north side of Ocoee Apopka Road to the south. The model shall 
include all ramps at the SR 414 interchange, and part of SR 414. 
The No-Build existing year model shall be calibrated using field 
observations of existing queuing and operations. 

e. After the No-Build existing year model is deemed to provide a 
reasonable base for analysis, a Build model shall be produced by 
utilizing the No-build model and performing editing to create the 
Build scenario. Both models will be updated for the future years 
by updating the traffic based on the future years traffic forecast. 
Because the improvement being tested in the Build scenario will 
not induce traffic demand, or change the travel route, both the No
Build and the Build models shall utilize the same traffic forecasts 
and the same entering and exiting traffic assignments. 

f. M&N will output Measures of Effectiveness (MOEs) from the 
No-Build and Build models for preforming comparative analysis. 
The MOEs will be documented for each scenario, for each year, 
and the differences shall be noted. 
The comparative analysis shall include a matrix of MOEs by 
scenario and year that highlights the differences in performance. 
A narrative will also be provided that details the operations 
indicated from the Synchro traffic simulation runs. 

g. M&N will prepare a traffic operations analysis technical 
memorandum including the results of microscopic simulation 
analyses. The memorandum will include all traffic, assumptions, 
and traffic assignments. The memorandum will include traffic 
figures showing the daily and peak hour traffic utilized for the 
Build and No-Build scenarios for the existing, interim, and future 
years. A digital copy of the Draft Technical Memorandum will be 
prepared for CFX staff to review and revised based on any 
comments provided. The comments provided by CFX staff on 
the Draft Technical Memorandum will be addressed in the Final 
Technical Memorandum. 
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4.4 Surveys and Mapping 

Project 429-153 

A. All Surveying and Mapping shall be performed under the direction of a 
Surveyor and Mapper properly licensed with the Florida Board of 
Professional Surveyors and Mappers, under Chapter 4 72, Florida Statutes. 
The Consultant shall review data provided by CFX and provide complete 
field surveys suitable for contract document preparation. 

Survey activities shall be coordinated with the Consultant's design team 
including roadway, drainage, structures, geotechnical, and other disciplines 
as required. 

Field surveys shall be performed with minimal disruption of the normal 
traffic flow for the project. Field personnel shall use safety devices such as 
warning signs, traffic cones, warning lights, and safety vests at all times, 
according to the Florida Department of Transportation requirements. 
Advanced warning signs required when survey crews are working on CFX' s 
system shall be made with 3M Scotchlite Diamond Grade Fluorescent 
orange roll up sign sheeting. 

B. Alignment 

Right of Way dgn/ geopak files and alignment dgn/ geopak files ( as 
available) to be provided to design team by CFX. Calculate/Locate 
Alignment and R/W for construction purposes. Alignment and R.JW will 
not be set/staked in field. Alignment will be referenced by station and offset 
of control established in 27.1 and 27.2 and included in CTL/PNC sheets 
prepared in 27.5. 

C. Reference Points 

1. Utilize Right of Way dgn/geopak files and alignment dgn/geopak 
files (as available) provided to design team by CFX, control 
established in Task 27.1 and Task 27.2 and alignment/RW from 
Task 27.3. Prepare CTL/PNC sheets for Design Plans (mainline and 
side streets) 

D. Bench Levels 

1. Bench marks are included on control points 

E. Topography 

1. 

2. 

Planimetric mapping and a digital terrain model (DTM), suitable for 
l" =50' display scale shall be conducted by the Consultant. 

Topographic survey will extend from the edge of paved shoulder to 
toe of slope and/or right of way fence. Provide DTM to existing or 
R/W throughout the corridor. 
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3. The Consultant will obtain existing pavement elevations and cross 
slopes along the inside travel lane and outside travel lane every 
100'. 

4. Cross-sections will be performed at 1000' intervals along the 
mainline to verify DTM. 

5. Additional topographic and DTM surveys, as needed for the project 
design, are the responsibility of the Consultant. These may include 
existing water bodies and pavement elevations. 

6. Water Retention Areas/Floodplain Compensation Ponds-survey 
data to create complete DTM. Location of all existing features on 
site. Estimated number of ponds= 2. 

7. Line cutting and work zone safety as necessary to complete the 
above scope items. 

F. Drainage Survey 

Perform a drainage survey including pipe type, location, size and flow line 
elevations as needed for design. 

G. Underground Utilities 

1. Quality Level B Designating: Provide Utility Designates at 

a. SR 429 Mainline - 5.4 miles x 1 utilities= 5.4 miles of DES 
b. CFX will designate their FON, electrical and toll facilities 

within the SR429 ROW throughout project limits 
c. Designating efforts include all other utilities except the CFX 

designated facilities 
d. S Binion Rd - .I-mile x 2 utilities= .2 miles of DES 
e. Maitland Blvd Ext. - 2.33-mile x 1 utilities = 2.33 miles of 

DES 
f. Harmon Rd- .21-mile x 4 utilities= .84 miles of DES 
g. Ocoee Apopka"Rd- .35-mile x 4 utilities= 1.40 miles of DES 
h. W McCormick Rd - .13-mile x 5 utilities= .65 mile of DES 
1. W Orange Trail - .06-mile x 2 utilities= .12 mile of DES 
J. Clarcona Ocoee Rd- .14-mile x 5 utilities= .70 mile ofDES 

2. Locates for verification of QLB and non-tonables : Total Test Hole 
Bank:70 

a. - Cross Streets/Interchange - 1 cross section per cross street (22 
utilities) = 22 THs 

b. Laterals crossing mainline and misc. locations as needed to 
confirm utility alignment = 26 
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3. Quality Level A Locating- Total Test Hole Bank: 230 

a. SR 429 Mainline: 10 - Overhead Truss Signs (l00THs), 8 -
Overhead Cantilever Signs (40THs), 14 - Multi-post Signs 
(56THs), 2 - Box Culvert Ext. (4THs), 10 - CCTV Poles 
(l0THs), 4 - Misc. Drainage Structures (4THs) 

b. Ocoee Apopka Rd: 6 - Signal Mast Arms (30THs) 
c. Noise Wall, MSE Wall, Miscellaneous locating (20THs) 

4. Survey 

a. Stake all proposed sign, signal, and structure locations prior to 
QLA locating 

b. Map all utility designates and locates (including FON and 
electrical lighting marked by CFX) 

H. Side Street Surveys 

Perform topographic and utility surveys of side streets as may be needed for 
engineering design. 

I. Bridge Survey 

Provide bridge survey data as needed for engineering design. Utilize 
Terrestrial Mobile and/or Static Lidar for clearance, features, and any other 
extraction needed to support design. 

J. Jurisdictional Line Surveys 

Perform Jurisdictional Line Surveys as needed for engineering design and 
permitting. Locate wetland flags delineated by CFX's GEC: anticipate ±xx 
mile of wetland delineation (includes surveying flagging for surface waters 
or roadside ditches). 

K. Geotechnical Surveys 

Locate and/or stake boring locations as needed for geotechnical 
investigations. 

L. Right-of-Way Ties 

M. 

N. 

Locate right-of-way limits for construction purposes. No new right-of-way 
is anticipated. 

Prior to construction, the Consultant shall re-flag and reset project 
horizontal and vertical control points and meet with the construction 
contractor to review these points. 

CFXITS/FON 
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CFX will locate the FON one time at the beginning of design during the 
survey phase. Once the FON/ITS lines are flagged, the Consultant shall 
survey the located FON/ITS locations in the field. The survey data collected 
will be included in the 30% plans submittal package. 

The CFX GSC will review the plan submittals to ensure that the FON is 
shown correctly as actually located in the field. The CFX GSC will also 
determine if there are any overlapping projects that need to be represented 
in the design plans as a part of the ITS Component review of the 30% plans. 

SUE will be done as required based on the Design Project Manager's 
recommendations and provided to CFX for their information. 

4.5 Geotechnical Investigation 
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A. The Consultant shall perform a geotechnical investigation of the project in 
accordance with the requirements ofCFX. 

B. Investigations shall be performed with minimal disruption of the normal 

traffic flow for the project. Field personnel shall use safety devices such as 
warning signs, traffic cones, warning lights, and safety vests at all times, 
according to CFX requirements. The Consultant shall adhere to all traffic 
control requirements when taking samples on existing roadways. A traffic 
control plan and permit may be required. Any advanced warning signs 
required when crews are working on CFX system shall be made with 3M 
Scotchlite Diamond Grade Fluorescent orange roll up sign sheeting. 

C. 

D. 

The work includes, but is not limited to, identifying roadway structural 
section requirements, LBR testing, design methods for the selected 
foundation, external stability evaluation at proprietary retaining walls, 
groundwater and estimated seasonal high groundwater level, estimate of the 
maximum rate of pumping that will be required at sites that dewatering is 
anticipated, certification of all under drain and pond draw down times, pH 
and res1st1v1ty conditions requmng design considerations, soil 
shrinkage/swell characteristics, slope stability and benching in 
embankment/excavation locations, recommendation for methods of rnck 
excavation, potential imported borrow sites and availability of structural 
section materials, location and depths of unsuitable material (muck), and 
design alternatives based on geotechnical findings; design values for active, 
at rest, and passive soil pressures; allowable design loads or pressures for 
each foundation type, corrosion testing for structures and design of 
foundations for sign structures. The work will also include verification of 
existing median bridge foundation capacities previously constructed for 
future widening. 

The results of the geotechnical investigation shall be contained in a 
Geotechnical Report which shall be submitted to CFX's Project Manager 
for approval. The geotechnical investigation shall include all necessary 
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laboratory testing of materials. 

E. Upon approval of the Geotechnical Report, the Consultant shall proceed 
with preparation of the pavement and foundation designs. 

F. Boring profiles shall be included on cross-section sheets in the contract 
plans and include the boring number, station, offset, soil legend, observed 
water table, design high water elevation and geotechnical consultant's 
address. A boring number and target symbol shall be shown at the 
appropriate location on the roadway and bridge plans. 

G. Roadway core samples shall be taken to determine the existing pavement 
section. The Consultant shall submit a plan to CFX for location approval. 

4.6 Contamination Impact Analysis 

A. The Consultant shall perform a contamination impact analysis of the project 

in accordance with the applicable rules and regulations of the FOOT Project 
Development and Environment Guidelines, Chapter 22, the Florida 
Department of Environmental Protection (FDEP), and all other pertinent 
State or Federal agencies having jurisdiction, and the requirements ofCFX. 

B. At a minimum, the Consultant shall conduct a windshield survey along the 
project corridor to identify any new sources of environmental contamination 
not reported in the referenced document(s). 

C. The testing of any sites including the use of ground penetrating radar, if 
required to complete the design and/or construction of the project, will be 
added to the Scope of Services by Supplemental Agreement. 

4. 7 Pavement Design 

A. The Consultant shall prepare the pavement design as appropriate in 
accordance with the requirements of the FDOT Pavement Design Manual. 

B. The proposed pavement design recommendation, resulting from the 
Consultant's analysis of the various alternatives, shall be contained in a 
Pavement Design Summary. 

C. Milling and resurfacing limits extend from approximately Station 1106+20 
to north of West Road, approximately Station 335+00. Portions of ramps 
at gore areas impacted by widening are included. 

D. Full depth pavement shall be provided in the median shoulders, except for 
3' adjacent to the median barrier. 

4.8 Borrow Pits 

A. 
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The Consultant's geotechnical investigation may include the investigation 
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of current borrow pits. The location and testing of any new borrow pits if 
required to complete the construction of the project shall be added to the 
Scope of Services by Supplemental Agreement. The analysis and test results 
shall be contained in a separate report submitted not later than the 
preliminary submittal. 

4.9 Governmental Agency and Public Meetings 

A. Except as may be provided elsewhere in this Scope of Services, the 
Consultant shall have appropriate representatives present at such meetings, 
conferences or hearings as CFX may direct to secure necessary approvals 
and/or support of the project by county, municipal, or other governmental 
agencies. If so directed, the Consultant shall also have appropriate 
representatives present at meetings or conferences of CFX, its Chairman or 
staff. 

B. The Consultant shall assist CFX in presentations to various parties. The 
Consultant shall prepare exhibits pertaining to basic roadway 
improvements. CFX will prepare exhibits pertaining to aesthetic treatments 
and other design issues if applicable. This scope assumes presentations at 
one meeting with adjacent property owners. 

4.10 Environmental Permits 
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A. CFX's Project Manager will review, coordinate and submit the applications 
for all environmental permits, including EP A's NPDES General Permits for 
Stormwater Discharges from Construction Sites. The Consultant shall 
provide all information, permit applications and data relating to Stormwater 
Management and Floodplain Impacts required for the permits to CFX. (CFX 
will be responsible for preparing all of the Wetlands and Protected Species 
analysis and documentation required for the permits.) The Consultant shall: 

1. 

2. 

3. 

4. 

5. 

6. 

Attend the pre-application meetings and site visits with CFX and 
regulatory agencies. 

Provide additional information requested at the pre-application by 
regulatory agencies for permits. 

Provide aerial maps at a l "=400' scale which include SCS soils data, 
100-year floodplain limits and proposed project. 

Provide all plans, calculations, sketches and reports required for 
permits except as described above. 

Provide copies of all drainage calculation, including pond routing 
nodal diagrams, for the project. 

Assist CFX in responding to any requests for additional information 
made by regulatory agencies after the permit application is 
submitted. 
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7. Incorporate any changes required by changes in regulatory agency 
requirements during the course of the project. If this requires 
additional work by the Consultant a Supplemental Agreement will 
be prepared. 

8. Prepare a list of adjacent landowners along with address and nine
digit zip code at all wetland encroachment sites. 

9. Provide all permit application material in .pdf format. 

10. The Consultant will provide dredge and fill sketched as required by 
the permitting agencies if applicable. Mitigation plans, if required, 
may be added as a supplemental service. 

11. Determine extent of floodplain impacts, if any, and provide 
compensatory flood stages as required 

12. Preliminary field evaluation of general land use and wildlife habitat 
within existing ROW, pond sites, and bridges 

13. FDEP permit modifications for SR 429 and SR 414 permits for 
stormwater criteria associated with additional impervious surfaces. 
No USACE permitting anticipated. 

14. Species-specific survey for gopher tortoise (burrows likely along the 
outer ROW perimeter and within dry ponds 

15. USFWS coordination to obtain concurrence that sand skink surveys 
are not warranted in previously disturbed/maintained grass ROW. 

16. Pre-application meeting with FDEP 

4.11 Utilities 
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A. Location 

B. 

The Consultant shall obtain available utility mapping and information and 
identify all utilities within the general project limits to determine potential 
conflicts and relocations. Where a potential conflict exists, the Consultant 
may need to arrange to probe or expose ("pothole") the utility and survey 
the horizontal and vertical location of the utility line. The Consultant shall 
coordinate this effort with involved utility companies. All existing utilities 
shall be shown on appropriate preliminary construction plans. The 
Consultant's notes shall include the name and telephone number of contact 
persons for the construction contractor's use. 

Utility Coordination 
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1. The Consultant shall identify utility owners within the project limits 
and contact each to obtain utility system maps, plan mark-ups or 
equivalent utility sketches and/or as-built drawings depicting the 
location of their facilities. The Consultant shall prepare reproducible 
utility adjustments plans based on information provided by 
respective utility companies. 

2. Private utilities will prepare design plans for the relocation of their 
facilities. If a utility cannot or will not prepare these design plans, 
the work shall be added to the scope by Supplemental Agreement 
and the Consultant shall prepare design plans for utility relocation 
for approval of the utility and review by CFX. 

3. Where utility conflicts occur, which require utility relocation 
agreements between the affected utility and CFX, the Consultant 
shall prepare the necessary data/plans required for the agreements. 
The Consultant shall advise CFX seven days in advance of meetings 
with utility companies/agencies scheduled to discuss utility 
relocations. 

4. The preparation and negotiation of the agreement will be performed 
by CFX' s Project Manager. After approval of the agreement by the 
utility and CFX, the Consultant shall prepare reproducible utility 
adjustment sheets identifying proposed relocations with respect to 
the construction plans. 

5. The Consultant shall prepare a utility conflict matrix to assist in 
identifying and resolving conflicts between utilities and proposed 
construction prior to completion of the plans. 

6. The Consultant shall obtain utility work schedules from the utility 
companies for all utility relocation or adjustments required to 
accommodate construction. 

7. The Consultant shall prepare the Utility Certification Letter 
certifying that all utility negotiations (full execution of each 
agreement, approved utility work schedule, technical special 
provisions written, etc.) have been completed with arrangements 
made for utility work to be undertaken and completed as required. 

8. The Consultant shall make two utility contacts with the utility 
agencies (Phase II and Phase III) and hold a utility conference at each 
contact. 

4.12 Roadway Design 

A. 
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A Typical Section Package will not be prepared for this project. Rather, 
typical sections for mainline and impacted interchange ramps will be 
prepared as part of the 15% submittal and submitted to CFX for review and 
approval. 
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B. The Consultant shall design the geometrics for this project using the design 
standards included in the scope. The design elements shall include, but not 
be limited to, the horizontal and vertical alignments, cross section template 
development, lane width, shoulder widths, cross slopes, borders, sight 
distance, side slopes, lane transitions, superelevations, features of 
intersections, ramp terminal details, interchanges, and limited access points. 

C. The Consultant shall prepare designs and contract documents for the 
roadway improvements, including, but not necessarily limited to: 

1. Cover sheet (key sheet) 

2. Summary of Pay Items 

3. General notes 

4. Summary Quantities sheets 

5. Project Layout 

6. Typical roadway sections 

7. Typical roadway details 

8. Plans and profiles (plans at l" =50' scale) 

9. Interchange layout plans 

10. Ramp Terminal Details 

11. Crossroad plans and profiles ( l" = 50' scale) 

12. Cross-sections (with pattern plan) (l" = 20' horiz.) (l" = 5' vert.) 

a. Earthwork quantities 

13. Traffic Control Sheets including Temporary Drainage 

14. Utility Adjustment Sheets - as deemed necessary 

15. Details 

16. Special provisions 

17. Special specifications 

4.13 Structures Design 

A. 
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Prior to commencement of final design, the consultant shall prepare a 
Bridge Concept Memorandum which documents a limited range of 
structural alternatives and identifies preferred alternatives. Specifically, the 
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alternatives to be examined include beam type, wall type / configuration, 
foundation pile type, and preliminary load rating analysis of existing 
exterior beams at widened sections. 

B. The Consultant shall prepare designs and contract documents for structural 
design including, but not necessarily limited to the following items. 

1. Complete Bridge Widening designs will be provided for widening 
of the following bridges: 

a. W. Orange Trail SB - inside widening 
b. W. Orange Trail NB - inside widening 
c. McCormick Road SB - inside widening 
d. McCormick Road NB - inside widening 
e. Ocoee Apopka Road SB - inside widening or Bridge 

Replacement 
f. Ocoee Apopka Road NB - inside widening or Bridge 

Replacement 
g. Harmon Road SB - inside & outside widening 
h. Harmon Road NB - inside widening 
1. SB exit ramp to SR 4 l 4SB - inside widening 
J. SB exit ramp to SR 4 l 4NB - inside widening 

2. Retaining walls ( may vary based on final design limits) 

a. Permanent MSE walls: 

3. 

4. 

5. 

6. 

i Wall extension at Ocoee Apopka Road SB, 
south abutment - approximately 100 LF 

ii Wall extension at Ocoee Apopka Road SB, 
north abutment - approximately 100 LF 

iii. Wall extension at Ocoee Apopka Road NB, 
south abutment - approximately 100 LF 

iv. Wall extension at Ocoee Apopka Road NB, 
north abutment - approximately 100 LF 

b. Critical Temporary Walls 

1 Wall for construction of Ocoee Apopka Road 
Bridge replacement ( 4 total) 

Box Culverts - Raise head wall of conspan structure 

Approach slabs for bridge widenings 

Summary quantity tables 

Special provisions and specifications are not anticipated to be 
required for the structures work, however, if required will be 
included. 
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7. Stage construction-sequencing details will consist of bridge cross 
sections showing demolition and construction phases with 
corresponding traffic positions and will be coordinated with the 
maintenance of traffic plans. 

8. Sign\Signal structures: To replace existing structures impacted by 
the widening and provide additional anticipated sign structures. 

a. 8 Overhead Cantilever Sign Structures 
b. 7 full trusses (static+ I-line DMS) analyze for new panels/new 

loading and 1 replacement truss and 1 midspan DMS 
c. Two signal structures are anticipated. 
d. Three CCTV poles 

9. Structural design of sound walls. 4000 LF 

10. The Consultant shall perform Load Rating Analysis per FDOT 
criteria for bridges at the 90% design phase. The Load Rating 
Analysis packages shall be submitted for their review andapproval. 

C. The Consultant shall perform an evaluation of the existing median bridge 
foundations, previously constructed for future widening, to determine 
acceptability for HL93 loading and the potential for additional future transit 
loading. 

4.14 Drainage Design 

Project 429-153 

A. As part of the drainage design requirements, the Consultant shall: 

1. 

2. 

3. 

4. 

5. 

Perform all drainage design in accordance with the approved criteria 
from Section 3.1D. 

Finalize the pond design at the 30% submittal. Modify 13 existing 
ponds for additional treatment for the ramp modification areas and 
slight increase of mainline impervious area. Treatment and 
attenuation calculations will be prepared for 13 existing ponds. 
Modify outfall control structures for 6-lane configuration for 13 
existing pond structures. 

Have its chief drainage engineer available at the scheduled (bi
weekly/monthly) team meetings to review progress and discuss 
problems. 

Notify CFX's Project Manager immediately if any deviation from 
approved design criteria is anticipated. 

Provide drainage/contour maps as needed used in the development 
of the drainage design to CFX for use in scheduled reviews. These 
maps will be returned to the Consultant along with review comments 

A-24 



at the end of the review process. 

6. Provide copies of its internal quality control comments and 
calculations at the scheduled reviews. 

7. Prepare a technical memorandum identifying ex1stmg drainage 
concerns along the corridor and potential fixes or modifications. 
Known existing drainage concerns include: None at this time. 

8. Critical duration analysis is not included in this effort and, if 
required, shall be added to the scope by Supplemental Agreement. 
A pond siting report is not required. 

B. The Consultant shall prepare designs and contract documents for drainage 
features including, but not necessarily limited to: 

I . Connector pipes 

2. Drainage structure details 

3. Storm drain and culvert profiles and/or drainage cross-sections 

4. Lateral ditches/channels 

5. Outfall ditches/channels 

6. Retention/detention ponds/exfiltrationsystem 

4.15 Roadway Lighting 
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A. The Consultant shall provide a complete set of final roadway lighting 
documents in accordance with FOOT and CFX design criteria. These plans 
shall include replacement of all CFX lighting on the corridor to LED, 
including roadway and ramp fixtures, overhead sign lighting and underdeck 
lighting. The work shall include coordination with the local utility to provide 
electrical service. Plan sheet scale shall be at l "=50' scale. 

B. If required, CFX will provide a cut sheet for the type of lighting fixtures to 
be used for this project. 

C. The Consultant will prepare designs and contract documents for lighting 
design including, but not necessarily limited to the following items. 

I. 

2. 

3. 

4. 

Cover sheet (key sheet) 

Tabulation of Quantities 

General notes 

Pole data and Legend sheet 
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5. Project Layout sheet 

6. Plans sheets (plans at l" =50' scale) 

7. Service point detail 

8. Special Details 

D. Lighting Justification Report is not required 

E. Lighting design analysis report 

F. SR 429 Proposed roadway lighting design limits: West Road (approximate 
Sta 325+-00) to north of SR 414 ( approximate Sta 54o+00) 

G. Lighting approach: Retrofit existing conventional HPS lighting system with 
conventional LED fixtures within the defmed lighting limits. Replace 
existing conventional lighting system where spacing does not accommodate 
widening at West Road realignment and Ramp Gores. Retrofit existing 
conventional light poles to remain/relocate with LED fixtures. Add lighting 
system along SR 429 in 0.5-mile gap between McCormick Road and CR 
437A interchange lighting. Replace existing load centers. 

H. Design to accommodate the proposed 6-lane typical section (includes full 
inside and outside shoulders). 

I. Underdeck lighting at all impacted bridge sites. No remote drivers anticipated 
since no work over high volume roads. 

J. Sign lighting within project signing limits. 

4.16 Traffic Engineering 
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A. Traffic Data will be furnished by CFX. 

B. Maintenance of Traffic Plans 

1. 

2. 

The Consultant shall prepare maintenance of traffic plans at scale of 
l" =50' to safely and effectively move vehicular and pedestrian 
traffic during all phases of construction. The designs shall include 
construction phasing of roadways ingress and egress to existing 
property owners and businesses, routing, signing and pavement 
markings, and detour quantity tabulations. Special consideration 
shall be given to the construction of the drainage system when 
developing the construction phases. Positive drainage must be 
maintained at all times. 

The Consultant shall investigate the need for temporary traffic 
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signals, signs, alternative detour roads, arrow boards, flagging 
operations, and the use of materials such as sheet pilings in the 
analysis. A certified designer who has completed the FDOT training 
course shall prepare the maintenance of traffic plan. 

3. Traffic shall be maintained during all phases of project construction 
at all locations, including existing posted speed, lane widths and 
number of lanes unless determined by CFX and other governmental 
agencies. This includes meeting with the governmental agencies 
which may be impacted by the maintenance of traffic plans. 

4.17 Signing and Pavement Marking Plans 

A. The Consultant shall prepare designs and contract documents for final 
signing and pavement marking plans including layouts showing the locations 
of ground mounted and overhead signs, special sign details, lighting, and any 
structural or foundation requirements in accordance with applicable design 
standards. Any requirements for electric service shall be coordinated with the 
local electric utility. 

B. CFX will provide conceptual signing plans for the project as deemed 
necessary. 

C. Plan sheets will be developed at a scale of I" =50' (I l "xl 7" format). 

D. The following existing structures will be impacted by the widening and need to be 
replaced; six (6) cantilevers, three (2) span trusses (one full and one-half span), 
two (2) bridge mount, and twelve (12) multi-post sign structures. 

4.18 Signalization Plans 
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A. Signal plans are not anticipated for this improvement. If requested, the 
Consultant shall prepare designs and contract documents for final 
signalization plans including layouts showing the locations of mast arms and 
pedestrian features, special signal details, lighting, and any structural or 
foundation requirements in accordance with applicable design standards. 
Any requirements for electric service shall be coordinated with the local 
electric utility. 

B. Plan sheets will be developed at a scale of I" =50' (11 "xl 7" format). 

C. SR 429 NB off-ramp @ CR 43 7 A 

1. I mast arm replacement and re-looping for new dual left tum lanes 
onCR437A 

2. Fiber interconnect replacement due to new bridge impacts 

D. SR 429 SB off-ramp @ CR 43 7 A 

1. I mast arm replacement and re-looping for new dual left tum lanes 
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onCR437A 

2. Fiber interconnect replacement due to new bridge impacts 

4.19 Right-of-WaySurveys 

A No additional right-of-way is anticipated for this project. 

4.20 Cost Estimates 

A. The Consultant shall prepare and submit to CFX construction cost estimates 
at the 60%, 90%, 100%, Pre-Bid and Bid Set submittals outlined herein. The 
estimate shall be based on the current unit prices as applied to the latest 
concept of the proposed construction. 

4.21 Special Provisions and Specifications 

A. The Consultant shall prepare and submit at the 90% level special provisions, 
special specifications, and technical special provisions for items, details and 
procedures not adequately covered by CFX's Technical Specifications. 

4.22 Fiber Optic Network (FON) 
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A Fiber Optic Infrastructure Plans 

l. The site construction plans shall be developed at a scale of l" equals 
50 feet. These plans shall include the relocation of all existing fiber 
optic ductbanks, cables, manholes, and pull boxes in areas where the 
existing locations conflict with construction and as necessary to 
relocate the FON into the new paved shoulder. The Consultant shall 
identify existing physical features and utilities that will impact the 
construction and installation of the equipment. The Consultant shall 
review and modify standard FON details as necessary. 

2. Fiber optic network (FON) plans shall include the following: 

a. Roadway geometry 

b. Rights-of-Way 

c. Existing utilities within the right-of-way including CFX's FON 

d. Physical features affecting construction/installation (sign structures, 
light poles, fences, etc.) 

e. Manhole/Pull box locations and stub-out details ( standard details 
provided) 

f. Device layout 

g. Device installation details 

h. Conduit installation details (standard details provided) 

1. Fiber optic cable route marker detail (standard details provided) 

A-28 



Project 429-153 

J. Fiber count per conduit 

k. Communications interconnect 

1. Connectivity with the FON backbone conduits 

m. Fiber cable splice details for new or relocated fiber optic cabling. 

n. Controller cabinet, CCTV/ TMS pole, and foundation details for 
proposed CCTV/ TMS sites. 

o. Power interconnect, calculations to support conductor size, and 
details. Power conductors to each device location shall be sized to the 
maximum connected load in the cabinet plus 1 0A to accommodate 
other loads such as UPS battery charging or Maintenance equipment 
(lowering device drill, shop vac, etc.). Determination on conductor 
sizing and voltage drop limits are only required for proposed sites 
and existing sites where the total site load is being significantly 
modified. 

p. Grounding 

q. Table of quantities 

r. Special notes 

s. Maintenance of fiber operations (protection of existing FON through 
all phases of construction and cutover phasing to ensure continuous 
operation of existing ITS devices) 

t. All existing and proposed FON to be included and shown with 
roadway cross sections and drainage cross sections 

u. Relocation/replacement of existing CCTV sites and any necessary 
structures, foundations, attachment details, power service, fiber optic 
connections, and cabinets (standard details provided), in the event 
existing CCTV is not compatible with proposed construction. 

v. Relocation/replacement/upgrade of existing data collection sensor 
(DCS) sites and any necessary structures, foundations, attachment 
details, power service, fiber optic connections, and cabinets ( standard 
details provided), in the event existing DCS would not survive project 
construction. 

w. Relocation/ replacement of existing dynamic message sign (DMS) 
sites and any necessary structures, foundations, attachment details, 
power service, fiber optic connections, and cabinets ( standard details 
provided), in the event existing DMS would not survive project 
construction. 

x. Relocation/ replacement/upgrade of existing traffic monitoring sites 
(TMS) sites and any necessary structures, foundations, attachment 
details, power service, fiber optic connections, and cabinets ( standard 
details provided), in the event existing TMS would not survive 
project construction. 

y. Wrong-Way Detection RRFBs for SR 429 off-ramps to CR 437A 
road are to remain as-is. 

z. Toll Violation Structure: Northbound and southbound structure and 
associated control circuit to be removed due to inside widening. 
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aa. Accommodate conduit and access pull boxes for future Part Time 
Shoulder Running (PTSR) ITS where reasonable. 

3. Upgrading other cabinet equipment as needed to meet current CFX 
ITS equipment standards within the project limits The Consultant 
shall take the following information into consideration when 
developing the site construction plans: 

a. Minimize utility conflicts and adjustments. 

b. Minimize traffic impact. 

c. Accessibility and ease of equipment maintenance. 

d. Safety of equipment maintenance personnel and the traveling 
public. 

e. Maintain the existing FON system through all phases of 
construction. 

f. Environmental conditions. 

g. Concurrent/future CFXprojects. 

h. Compatibility with existing and proposed ITS infrastructure (e.g. 
CFX enhanced grounding standards for ITS devices, CFX transient 
voltage surge suppression (TVSS) standards for ITS devices, etc.) 

1. Leased conduits in CFX FON duct bank that are occupied by the 
fiber optic cable of other agencies or entities. 

J. Location of proposed sound walls 

Summary of Assumed FON Impacts 

FON Backbone Notes 

SR429 NB: CR 437 A bridge replacement and existing FON 
FOMH-429-28.4A-NB to FOMH-429-29.8-NB attachment to bridge deck 

SR 429 SB: CR 437A bridge replacement and existing FON 
FOMH-429-28.4-SB to FOMH-429-29.8-SB attachment to bridge deck 

SR429 NB: Outside widening through the horizontal curve near 
FOMH-429-26.7-NB to FOMH-429-27.1-NB West Rd 

FON Drops/Laterals Notes 

Multiple locations along SR 429 NB/ SB 
Cut/fill grade changes or wall construction along the 

outside roadway embankments 

Summary of Assumed Device Impacts 

3-Line Walk-in DMS Sites Notes 

DMS-429-28.2-NB 
To be relocated to new structure due to inside widening impacting 

existing structure 

2-Line Toll DMS Sites Notes 

DMS-429-26.9-NB 
To be relocated to new structure due to outside widening impacting 

existing structure near West Rd 
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DMS-429-27.5-NB To be relocated about existing structure due to additional thru lane 
created by widening 

DMS-429-27.9-SB To be relocated about existing structure due to additional thru lane 
created by widening 

DMS-429-28.3-SB To be relocated about existing structure due to additional thru lane 
created by widening 

CCTV Sites Notes 

CCTV-429-26.6-SB To remain as-is 

CCTV-429-26.9-NB To be replaced due to outside widening near West Rd 

CCTV-429-27.4-NB To remain as-is 

CCTV-429-27.5-SB To remain as-is 

CCTV-429-28.0-SB To remain as-is 

CCTV-429-28.2-SB To remain as-is 

CCTV-429-28.4-NB To remain as-is 

CCTV-429-29.0-NB To be replaced due to bridge replacement at CR 437A 

CCTV-429-28.8-SB To remain as-is 

CCTV-429-30.0-NB To remain as-is 

CCTV-429-30.3-SB To remain as-is 

CCTV/TMS Sites Notes 

CCTV/TMS-429-26.8-NB To be replaced due to outside widening near West Rd 

TMS Sites Notes 

TMS-429-27.9-SB To be adjusted/modified due to additional thru lane created by widening 

TMS-429-28. 7-NB To be adjusted/modified due to additional thru lane created by widening 

TMS-429-29. 5-N B To be adjusted/modified due to additional thru lane created by widening 

TMS-429-29.8-SB To be adjusted/modified due to additional thru lane created by widening 
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TMS-429-29.SA-SB To be adjusted/modified due to additional thru lane created by widening 

TMS-429-30.0-NB To be adjusted/modified due to additional thru lane created by widening 

DCS Sites Notes 

DCS-429-26.9-SB To be replaced due to outside widening impacting existing structure 
near West Rd 

DCS-429-28. 7-NB To be upgraded due to additional thru lane created by widening 

DCS-429-29.7-SB To be upgraded due to additional thru lane created by widening 

DCS-429-30. 0-N B To be upgraded due to additional thru lane created by widening 

Wrong-way Detection Sites Notes 

WWD-429-28.8-NB To remain as-is 

WWD-429-29.0-SB To remain as-is 

Load Center Sites Notes 

ESM-429-26.9-SB To be upgraded to standard due to impacts to existing connected 
devices 

ESM-429-26.9-NB To be upgraded to standard due to impacts to existing connected 
devices 

ESM-429-27.7-SB To remain as-is 

ESM-429-28.0-SB To remain as-is 

ESM-429-28.2-NB To be upgraded to standard due to impacts to existing connected 
devices 

ESM-429-28.2-SB To remain as-is 

ESM-429-29.0-NB To be upgraded to standard due to impacts to existing connected 
devices 

ESM-429-29.8-NB To remain as-is 

ESM-429-30.3-SB To remain as-is 

B. Splice and Cable Routing Details 

1. 

Project 429-153 

The Consultant shall provide splicing detail diagrams to document 
proposed fiber optic splices within and between manholes, ITS devices, 
tollbooths, and other junction points. This includes splice diagrams for 

A-32 



re-termination of drop or end to end (butt) splices. 

2. Proposed splicing tables shall include ITS device connectivity, fiber 
use, drop cable fiber identification, drop cable identification, backbone 
cable identification, translateral cable identification, backbone into 
mainline cable identification, and toll plaza patch panel jack. 

3. The Consultant shall provide cable routing diagrams and fiber 
allocation charts in CFX' s standard format to document the functional 
connectivity between proposed fiber optic conduit and splices. 

C. Maintenance Of Fiber Operations 

1. The Consultant shall provide a plan of action to ensure existing fiber 
optic network is not disrupted during construction operations. 

2. The Consultant shall determine the sequence of fiber optic cable splices 
to minimize disruption to communications. 

D. Inside Plant Plans 

1. The Consultant shall be responsible for any data collection necessary 
to complete its design. 

2 All equipment shown on the inside-plant construction plans shall be 
clearly delineated as existing, proposed, or by-others. The Consultant 
shall be responsible for identifying and detailing on the inside-plant 
construction plans with notes and drawings any make-ready work 
required. The Consultant shall also provide a table of quantities for all 
materials and equipment specified in the inside-plant construction 
plans. 

3. The Consultant shall sign and seal final inside-plant construction plans 
by a licensed professional Electrical Engineer registered in the state 
of Florida. The inside-plant construction plans shall be subject to the 
review and approval of CFX. 

E. Standard CFX specifications will be provided to the Consultant. The 
Consultant shall review the specifications and modify them as necessary. 

4.23 Toll Plazas 

A. This proposal does not include modifications and/or improvements to any 
of the existing toll plazas, including any associated equipment and gantry 
systems. 

4.24 Post-Design Services 

A. Services shall begin after authorization by CFX. The Consultant 
compensation for post-design services may be added by Supplemental 
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Agreement and shall be at an hourly rate, inclusive of overhead, profit and 
expenses, and exclusive of travel. No compensation will be made for 
correction of errors and omissions. 

B. The Consultant shall support the post design process as follows: 

1. Answer questions relative to the plans, typical sections, quantities and 
special provisions. 

2. Make any necessary corrections to the plans, typical sections, 
quantities, notes, etc., as may be required. 

3. Attend pre-award meeting with construction contractor, CFX, and 
CFX's CEI. 

C. The Consultant shall, prior to the pre-bid conference, be prepared to walk the 
project with CFX's CEI to discuss the plans and details. The Consultant shall 
be prepared to attend the pre-bid conference and respond to questions related 
to the plans, details, and special provisions. 

D. The Consultant shall prepare any addenda required to clarify the work 
included in the construction contract documents. Addenda may be required 
based on the project inspection with the CEI, or questions developed in the 
pre-bid conference, or conditions discovered by bidders during the bid 
period. Addenda will not be issued for Contractor initiated design changes or 
value engineering proposed work. 

E. The Consultant shall be available to respond to questions in the field that may 
arise relative to the plans, details or special provisions during construction. 
The Consultant shall periodically (monthly) visit the project site to observe 
the progress of construction on the project. This visit will not replace the 

formal construction inspection by CFX. It is intended to provide the 
opportunity of the design team to observe whether the work is being 
performed in general conformance with the project plans. Written memos of 
all such field trips shall be submitted to CFX within five working days of the 
trip. 

F. The Consultant shall review and approve shop drawings for structural, 
lighting, signing, traffic signal elements, and toll plaza shop drawings. This 
work will include the erection procedure plans, review proposals for 
substitutions, develop supplemental agreements, and provide other 
engineering services required to facilitate construction of the project. 
Reviews will be conducted and returned within two weeks from receipt of 
information. 

G. The Consultant shall appoint a responsible member of the firm to be the 
contact person for all post-design services. The person should be continually 
available during the course of construction for review of design plans. 

H. The Consultant shall make every reasonable effort to process any material 
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presented for review in a prompt manner recognizing a construction contract 
is underway. 

I. The Consultant's key staff shall attend a maximum of three (3) partnering 
meetings as requested by CFX' s Project Manager. The Consultant shall also 
attend progress/coordination meetings as requested by CFX's Project 
Manager including, but not limited to, the Notice to Proceed meeting. 

J. Approved design bridge load ratings were obtained by the Consultant under 
the final design phase of this contract. The Contractor shall be responsible 
for revising and resubmitting the load ratings if changes to the bridge design 
occur during construction. Otherwise, the Consultant shall provide written 
correspondence to CFX when construction is complete that the bridges were 
constructed in accordance with the plans and the design load ratings still 
apply. 

K. The Consultant shall provide geotechnical engineering services as needed 
by CFX, relative to pile driving, earthwork, embankment and MSE wall 
construction. 

L. The Consultant shall provide utility consulting services as needed by CFX, 
relative to proposed utility adjustments within the project limits. 

M. The Consultant shall prepare Record Drawings in electronic format following 
completion of the construction phase. CFX shall provide all As- Built 
drawings from the Contractor / CEI to the Consultant for their use in 
preparation of the Record Drawings. 

5.0 MATERIALS FURNISHED BY CFX OR ITS DESIGNEE 

5.1 Record Documents 

Project 429-153 

A. CFX will provide the Consultant, within ten working days of a written 
request, the following items: 

1. Available record drawings of existing conditions 

2. Available right-of-way plans of existing conditions 

3. Current list available to CFX of owners of all affected properties 
within the section. 

4. Sample plans to be used as guidelines for format, organization and 
content. 

5. 

6. 

Title searches of all affected properties for use by the Consultant in 
the preparation of the right-of-way maps. 

Contract unit prices from latest CFX construction projects. 
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5.2 

5.3 

Traffic Data 

A. 

Other 

CFX will provide the following design traffic data: 

1. Current and design year ADT 

2. Current and design year peak hour volumes 

3. Turning movements at each intersection/interchange 

4. K, D and T factors 

5. Design speed- See Section 3.02, Geometry. 

6. A VI Percentages 

1. Utility designates for the FON and roadway lighting within CFX 
right-of-way. 

6.0 WORK PERFORMED BY CFX OR ITS DESIGNEE 

6.1 Right-of-Way Acquisition 

A. If necessary, CFX, or its designee, will review all right-of-way plans, parcel 
sketches and legal descriptions prepared by the Consultant. CFX will handle 
all appraisals, negotiations, relocations, condemnation, and property 
settlements. 

6.2 Utility Agreements 

A. CFX will support, as necessary, the Consultant's acquisition of information 
required for utility agreements. 

6.3 Public Involvement 

A. CFX will provide a moderator for all required public meetings and provide 
guidelines for the Public Involvement aspects of the project. The need for 
public meetings or public hearings will be determined by CFX. CFX will 
be responsible for mailings and advertisements for the public meetings. 

6.4 Contracts and Specifications Services 

A. CFX will prepare the necessary bid documents for the construction contract 
using plans, technical special provisions, and special specifications 
prepared by the Consultant. 

6.5 Post-Design Services 

A. 
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CFX will be the principal initial contact for post-design questions and 
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answer questions on a limited scope. 

B. CFX's CEI representative will be responsible for collection and 
documentation of all As-Built information for the constructed 
improvements. 

6.6 Environmental Permits 

A. CFX will review and submit the environmental permit applications and 
coordinate with the Consultant on requests for additional information from 
the regulatory agencies. 

B. CFX will stake wetland lines and coordinate agency site visits. CFX will 
also prepare the wetland and wildlife analysis and documentation for the 
permits. 

C. CFX will be responsible for all permitting application fees. 

6. 7 Conceptual Specialty Design 

A. CFX will provide a conceptual major guide signing plan. 

B. CFX to provide proposed sound wall locations. 

C. CFX will provide conceptual aesthetics design and treatments for structures. 

7.0 ADMINISTRATION 

7.1 Central Florida Expressway Authority 

A. CFX's Project Manager will administer the Consultant services detailed in 
this scope. 

B. All contractual payments and changes shall be reviewed and approved by 
CFX's Project Manager. 

7.2 CFX's Project Manager will: 
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A. 

B. 

C. 

D. 

E. 

Conduct ongoing reviews of the Consultant's progress in performing the 
work and furnish technical comments in a timely manner. 

Review the Consultant's billings. 

Review and evaluate the Consultant's requests for extension of time and 
supplemental agreements and recommend appropriate action. 

Review all correspondence with public agencies prior to the Consultant's 
mailing of any correspondence except for requests for information. 

Coordinate the distribution of public information. 

A-37 



F. Coordinate the data (including documentation of prior rights, cost estimates 
and plans) necessary for CFX to prepare and execute all utility and railroad 
agreements. 

G. Conduct an introductory meeting to deliver relevant information and 
explain the administration process. 

H. Review the Consultant's Quality Control program and the Consultant's 
conformance to the Quality Control Program. 

I. Provide a focal point contact for all questions, requests, and submittals. 

J. Provide a system to monitor the Consultant's schedule, progress and key 
milestone submittal dates. 

7.3 Consultant 

A. The Consultant has total responsibility for the accuracy and completeness 
of the construction contract documents and related design prepared under 
this project and shall check all such material accordingly. The plans will be 

reviewed by CFX for conformity with CFX procedures and the terms of the 
Contract, as well as coordination with adjacent design contracts. Review by 
CFX does not include detailed review or checking of design of major 
components and related details or the accuracy with which such designs are 
depicted on the plans. The responsibility for accuracy and completeness of 
such items remains solely that of the Consultant. The Consultant shall: 

1. Establish, furnish and maintain suitable office facilities to serve as 
the project office for the duration of the project at a location 
acceptable to CFX. 

2. Maintain an adequate staff of qualified support personnel to perform 
the work necessary to complete the project. 

3. Establish internal accounting methods and procedures for 
documenting and monitoring project costs. 

4. Establish and maintain contract administration procedures, which 
will include supplemental agreements, time extensions and 
subcontracts. 

7.4 Project Control 
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A. The Consultant shall provide data for CFX's Management Information 
System to monitor costs and manpower, and report progress. This project 
control system may include features to: 

I. Determine and highlight critical path work from initial plans as work 
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progresses. 

2. Identify progress against schedule for each identified work item. 

3. Forecast completion dates from current progress. 

4. Highlight rescheduled work in any area which is out of required 
sequence. 

5. Highlight rescheduling that has overloaded any physical area that 
requires more resources than originally allocated. 

6. Forecast future conflicts in any area. 

7.5 Work Progress 

A. The Consultant shall meet with CFX's Project Manager on a bi-weekly 
basis (or more often if necessary) and provide written progress reports 
which describe the work performed on each task. The dates and times of 
these meetings will be established by CFX. Two working days prior to each 
progress meeting, the Consultant shall provide CFX' s Project Manager with a draft 
copy of the Progress Report and a typewritten agenda for the meeting. The 
Consultant shall prepare typewritten meeting minutes and submit them to CFX's 
Project Manager within five working days after the meeting. The minutes shall 
indicate issues discussed and the resolution or action required to resolve any issues. 

7.6 Schedule 

A. Within twenty (20) calendar days after receipt of the Notice to Proceed, the 
Consultant shall provide a schedule of calendar deadlines in a format 
prescribed by CFX. 

7.7 Project Related Correspondence 

A. The Consultant shall furnish copies of all written correspondence between 
the Consultant and any party pertaining specifically to this project to CFX 
for its records within one (1) week of the receipt or mailing of said 
correspondence. The Consultant shall record and distribute the minutes of 
all meetings pertaining to this project. 

7.8 Quality Control 

A. 
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The Consultant has total responsibility for the accuracy and completeness 
of the plans and related designs prepared under this project and shall check 
all such material accordingly. Consultant shall have a quality control plan 
in effect during the entire time work is being performed under the Contract. 
The plan shall establish a process whereby calculations are independently 
checked, plans checked, corrected and back checked. All plans, 
calculations, and documents submitted for review shall be clearly marked 
as being fully checked by a qualified individual other than the originator. 
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B. The Consultant's quality control plan shall be submitted to CFX within 
fifteen ( 15) working days of receipt of written notice to proceed. 

7.9 Consultant Personnel 

A. The Consultant's work shall be performed and/or directed by the key 
personnel identified in Exhibit "D". Any changes in the indicated key 
personnel or the Consultant's office in charge of the work shall be subject 
to review and approval by CFX. 

7.10 Site Visit 

A. The Consultant shall arrange a site visit within twenty (20) calendar days of 
receipt of written Notice to Proceed. Consultant personnel assigned to 

perform the work on the project shall attend. CFX representatives will be 
present. Within seven calendar days of the site visit, the Consultant shall 
issue to CFX a brief written report including observations, discussions, and 
any questions pertaining to the scope or level of effort of the project. The 
purpose of this visit is to acquaint key personnel with the details and features 
of the project to facilitate the design process. 

7.11 Acceptability of the Work 

A. The plans, design, calculations, reports and other documents furnished 
under this Scope of Services shall conform to the "standards-of-the 
industry" quality as acceptable to CFX. The criteria for acceptance shall be 
a product of neat appearance, well organized, accurate and complete, 
technically and grammatically correct, checked in accordance with the 
approved Quality Control program, and have the maker and checker 
identified. The minimum standard of appearance, organization and content 
of drawings shall be similar to the type produced by the Florida Department 
of Transportation and CFX. 

7.12 Design Documentation 

A. 

B. 

C. 

Project 429-153 

The Consultant shall submit any design notes, sketches, worksheets, and 
computations to document the design conclusions reached during the 
development of the construction contract documents to CFX for review. 

The design notes and computations shall be recorded on 8-1/2" x 11" 
computation sheets, appropriately titled, numbered, dated, indexed and 
signed by the designer and checker. Computer output forms and other 
oversized sheets shall be folded or legibly reduced to 8-1/2" x 11" size. The 
data shall be bound in a hard-back folder for submittal to CFX. 

A CD/DVD with electronic (PDF Format) copies of the design notes and 
computations shall be submitted to CFX with each review submittal. When 
the plans are submitted for 90% review, the design notes and computations 
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corrected for any CFX comments shall be resubmitted. At the project 
completion (bid set), one (1) hard copy of the fmal set of the design notes 
and computations, sealed by a Professional Engineer, registered in the State 
of Florida, shall be submitted with the record set of plans and tracings. 

D. Design notes and calculations shall include, but are not necessarily limited 
to, the following data: 

1. Field survey notes and computations. 

2. Design criteria used for the project. 

3. Geometric design calculations for horizontal alignment. 

4. Vertical geometry calculations. 

5. Drainage calculations 

6. Structural design calculations. 

7. Geotechnical report. 

8. Hydraulics Report for each bridged stream crossing. 

9. Earthwork calculations not included in the quantity computation 
booklet. 

10. Calculations showing cost comparisons of various alternatives 
considered, if applicable 

11. Computations of quantities. 

12. Documentation of decisions reached resulting from meetings, 
telephone conversations, or site visits. 

13. Lighting and voltage drop calculations. 

14. Lighting service letter from the power company stating the 
following: service voltage, type of service ( overhead or 
underground), location of power company service point, and any 
other power company requirements. 

7.13 Reviews and Submittals 

A. 

B. 

Project 429-153 

Review and coordination of the Consultant's work by CFX shall continue 
through the project development process 

Formal submittals for review shall be made to CFX when the plans have 
been developed to the following levels of completion: 
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C. 

D. 

E. 

F. 

Project 429-153 

1. Preliminary Engineering (Memorandum) (1 CD/DVD with all files 
in pelf format, and three (3) hard copy sets) 

2. 30% Roadway Plans (1 CD/DVD with PDF' s of submittal package, 
one (1) hard copy of plans to CFX GEC and two (2) hard copies of 
plans to the CFX project manager) 

3. 30% Bridge and Structural Plans (1 CD/DVD with PDF's of 
submittal package, one ( 1) hard copy of plans to CFX GEC and two 
(2) hard copies of plans to the CFX project manager) 

4. 60% Roadway and specifications, Geotechnical Report (1 CD/DVD 
withPDF's of submittal package, one (1) hard copy of plans to CFX 
GEC and two (2) hard copies of plans to the CFX project manager) 

5. 60% Bridge Plans required only on Category 2 bridges. 

6. 90% Bridge and Structural Plans (1 CD/DVD with PDF's of 
submittal package, one ( 1) hard copy of plans to CFX GEC and two 
(2) hard copies of plans to the CFX project manager) 

7. 90% Roadway and specifications (1 CD/DVD with PDF's of 
submittal package, one ( 1) hard copy of plans to CFX GEC and two 
(2) hard copies of plans to the CFX project manager) 

8. 100% Roadway, Bridge and specifications, Geotechnical Report (1 
CD/DVD with PDF's of submittal package, one (1) hard copy of 
plans to CFX GEC and two (2) hard copies of plans to the CFX 
project manager) 

9. Pre-Bid Plans (1 CD/DVD with PDF's of submittal package, one (1) 
hard copy of plans to CFX GEC and two (2) hard copies ofplansto 
the CFX project manager) 

10. Bid Set (1 set signed and sealed plans, 1 set "clean" plans, 1 set 
signed and sealed reports and one (1) CD/DVD with .PDF of all 
plans and reports) 

Formal review submittals shall include copies as listed above. 8-1 /2" x 11" 
and 11" x 17" documents do not require reproducible copies. 

Preparation and distribution of roadway and ROW plans to other than CFX 
or CFX GEC will not be made until approved by CFX. 

The format of review submittal plans shall conform to the FDOT Design 
Manual, except as amended by CFX. 

Due to the compact schedule of the design, review, and construction 
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process, any modification to the agreed submittal dates will require a letter 
from the Consultant to CFX giving: 

1. The reason for the delay. 

2. The design components impacted. 

3. Proposed methods to maintain submittal dates. 

G. The Consultant shall submit all CADD files, including GEOPAK files, use 
in the preparation of the plans and right of way mapping on compact disk 
with the final submittal. 

7.14 30% Roadway Plan Submittal 

Project 429-153 

A. At the completion of this phase, design and plan development should be 
approximately 30 percent complete except stormwater pond designs. The 
designs of the stormwater ponds shall be at 90% complete. The following 
material shall be developed and submitted for review: 

1. Key Map Prepared 

a. Location map shown complete with destinations, ranges and 
townships. 

b. Beginning and ending stations shown. 
c. Any equations on project shown. 
d. Project numbers and title shown. 
e. Index shown. 

2. Drainage Map Prepared 

a. Existing culvert sizes and elevations. 
b. Horizontal alignment shown. 
c. Drainage areas and flow arrows shown. 
d High water information shown. 
e. Beginning and end stations shown along with any equations 

on project. 
£ Interchange supplemental maps prepared. 

3. Typical Section Sheets 

a. Ramp typical sections developed. 
b. Pavement structure shown. 
c. Special details developed. 
d. General notes shown. 

4. Plan and Profile Sheets 

a Centerline plotted. 
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b. Reference points and bench marks shown. 
c. Existing topography. 
d. Base line of surveys, curve data, bearings, etc. shown. 
e. Beginning and end stations (project and construction). 
f Geometric dimensions. 
g. Proposed and existing limited access right-of-way lines. 
h. Existing ground line. 
1. Proposed profile grade. 
J. Type, size and horizontal location of existing utilities. 
k. Drainage structures and numbers are shown 
L Drainage ponds are shown. 

5. Cross Sections 

a. Existing ground line. 
b. Preliminary templates at critical locations (not to exceed 500 

feet). 
c. Existing utilities shown. 

6. Interchange Layout and Ramp Profiles 

a. Geometric dimensions. 
b. Proposed profile grades. 

7. Right-of-Way Control Survey 

8. Signing and Pavement Markings 

a. Striping layout. 

b. Sign structure locations. 

7.15 30% Bridge and Structural Plan Submittal 

A. At completion of this phase, design and plan development should be 
approximately 30 percent complete. The Consultant shall refer to FDOT 
Structural Design Guidelines for plan contents and submittal requirements. 
Preliminary geotechnical results and recommendations should also be 
included with this submittal. 

7.16 60% Roadway Plan Submittal 

Project 429-153 

A At completion of this phase, design and plan development should be 
approximately 60 percent complete except stormwater pond designs. The 
designs of the stormwater ponds shall be at 100% complete. The following 
material shall be developed and submitted for review: 

1. Key Map 

a. Project description and number shown. 
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b. Equations, exceptions and bridge stations shown. 
c. North arrow and scale included. 
d. Consultant and CFX sign-offincluded. 
e. Contract set index complete. 
f. Index of sheets updated. 

2. Drainage Maps 

a. Flood data shown. 
b. Cross drains and storm sewer shown. 
c. Bridges shown with beginning and ending stations. 
d. Interchange supplemental sheets updated. 

3. Typical Section Sheets 

a. All required typical sections are included. 
b. Limited access right-of-way lines are shown. 
c. Design speed and traffic are shown. 
d. Special details have been completed. 
e. Station limits of each typical section are shown. 

4. Plan and Profile Sheets 

a. Match lines shown. 
b. Limited access right-of-way lines shown. 
c. Stations and offset shown for all fence corners and angles. 
d. All work shown should be within right-of-way or proposed 

easement. 
e. Drainage structures and numbers are shown. 
f. Drainage ponds shown. 
g. Curve data and superelevation included. 
h. Pavement edges, shoulders and dimensions shown. 
1. Project and construction limits shown. 
J. Bridges shown with beginning and ending stations. 
k. General Notes. 

5. Drainage Structures 

a. Drainage structures plotted and numbered. 
b. Station location and offsets identified. 

6. Cross Sections 

7. 

a. Templates are shown at all stations. 
b. Limited access right-of-way lines are shown. 
c. Cross section pattern sheet included. 
d. Miscellaneous notes included. 
e. Boring profiles. 

Interchange Layouts, Ramp Profiles and Intersection Details 
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a. Geometric data shown. 
b. Profiles finalized. 
c. Coordinate data shown. 
d. Limited access right-of-way lines shown. 
e. Curve data shown. 
f Bearings and bridges shown. 
g. Cross roads, frontage roads, and access roads shown. 
h. Intersection details shown. 

8. Traffic Control Plans 

9. Utility Adjustments 

10. Signing and Pavement Marking Plans 

11. Intelligent Transportation System (ITS) Plans 

12. Highway Lighting Plans 

13. Selective Clearing and Grubbing (ifrequired) 

7.17 90 % Bridge and Structure Plan Submittal 

A. At completion of this phase, design and plan development should be 
approximately 90 percent complete. The Consultant shall refer to FDOT 
Structural Design Guidelines for plan contents and submittal requirements. 

7.18 90% Roadway Plan Submittal 

Project 429-153 

A. At completion of this phase, design and plan development should be 
approximately 90 percent complete. The following material shall be 
developed and submitted for review: 

1. Key Map 

a. Length of Project with exceptions shown. 
b. Index of sheets updated. 

2. Drainage Maps 

a. Drainage divides, areas and flow arrows shown. 
b. Elevation datum and design high water information shown. 
c. Disclaimer and other appropriate notes added. 

3. Typical Section Sheets 

4. Plan and Profile Sheets 

a. Curve Control Points (P.C., P.I., P.T.) flagged and labeled. 
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b. Limits of side road construction. 
c. Angle and stationing for intersections. 
d. Treatment for non-standard superelevation transitions 

diagramed. 
e. General notes shown. 
f Special ditches profiled. 

5. Drainage Structures 

a. Existing structures requiring modifications are shown. 
b. Existing and proposed utilities are shown. 

6. Soil Borings 

a. Soils data and estimated high seasonal groundwater table 
shown. 

7. Cross Section Sheets 

a. Scale and special ditch grades shown. 
b. Utilities plotted. 
c. Sub-excavation shown. 
d. Volumes computed and shown. 

8. Utility Relocation Plans 

a. Utility relocation plans prepared. 

9. Traffic Control Plans 

10. Signing and Pavement Marking Plans 

11. Signalization Plans 

12. Intelligent Transportation System (ITS) Plans 

13. Highway Lighting Plans 

14. Selective Clearing and Grubbing (ifrequired) 

7.19 100% Roadway, Bridge, Structural and Right-of-Way Plans 

A At the completion of this phase, the design plans and special provisions shall 
be 100 percent complete. 

7.20 Pre-Bid Plans 

7.21 Bid Set 
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 23, 2021 

SUBJECT: Approval of Supplemental Agreement No. 3 with The Balmoral Group, LLC 
for Design Consultant Services for SR 528 Widening from Narcoossee Road 
to SR 417 – Post Design Services 
Project No. 528-160, Contract No. 001589  

______________________________________________________________________________ 

Board approval of Supplemental Agreement No. 3 with The Balmoral Group, LLC for a not-to-
exceed amount of $103,018.75 is requested. The original contract was for five years with five 
one-year renewals. 

The work to be performed is post design services. 

Original Contract $1,290,000.00  
Supplemental Agreement No. 1 $              0.00 
Supplemental Agreement No. 2 $   112,956.72 
Supplemental Agreement No. 3 $   103,018.75   
Total  $1,505,975.47 

This contract is included in the Five-Year Work Plan. 

Reviewed by:  ______________________ _______________________ 
Will Hawthorne, PE  Glenn Pressimone, P.E.        
Director of Engineering 
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                                     Project 528-160 
          Contract 001589 

 
 

SUPPLEMENTAL AGREEMENT NO. 3 

 

TO 

 

AGREEMENT FOR PROFESSIONAL SERVICES 

 

POST DESIGN SERVICES (FOR 528-160) 

 

SR 528 Widening from Narcoossee Road to SR 417 
 

 

THIS SUPPLEMENTAL AGREEMENT NO. 3 TO AGREEMENT FOR 

PROFESSIONAL SERVICES POST DESIGN SERVICES (“Supplemental Agreement”) is made 

and entered into this __________ day of ____________________, 2021, by and between the 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY, an agency of the State of Florida, 

hereinafter called “CFX” and the consulting firm of  THE BALMORAL GROUP, LLC., a Florida 

corporation, hereinafter called the “CONSULTANT.” 

WHEREAS, CFX and CONSULTANT entered into that certain Agreement for 

Professional Services dated February 13, 2020, as amended or supplemented by that certain 

Supplemental Agreement No. 1 between CFX and CONSULTANT dated May 8, 2020, as 

amended or supplemented by that certain Supplemental Agreement No. 2 between CFX and 

CONSULTANT dated August 12, 2020 (collectively, “Agreement”); and 

WHEREAS, Section 4.23 of the Scope of Services, as defined in the Agreement, and 

attached to the Agreement as Exhibit “A” provides that after completion of the services outlined 

therein for Project Number 528-160, CFX may negotiate with the CONSULTANT to enter into a 

supplemental agreement to provide post design services; and  
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WHEREAS, Articles 2.00 and 12.00 of the Agreement provide that in the event that CFX 

elects to add, delete or change the services outlined in the Scope of Services, the compensation to 

be paid to the CONSULTANT shall be subject to adjustment as shall be mutually agreed upon by 

CFX and CONSULTANT pursuant to this Supplemental Agreement. 

 NOW, THEREFORE, in consideration of the mutual covenants and promises set forth in 

this Supplemental Agreement, CFX and the CONSULTANT agree as follows: 

  1.  CFX hereby authorizes the CONSULTANT to proceed with the post design services 

required as outlined in the correspondence to CFX dated August 18, 2021, which is attached hereto 

as Exhibit “A” and incorporated herein by reference (“Post Design Services”). Section 4.23 of 

Exhibit “A” of the Agreement and the Scope of Services shall be amended and supplemented to 

include the Post Design Services. 

2.    All invoices from the CONSULTANT for Post Design Services shall be submitted to 

CFX with complete documentation.  Invoices for Post Design Services shall not be a continuation 

of the original CONSULTANT’S contract amount for final design services and shall only be for 

those Post Design Services as outlined in this Supplemental Agreement.  Compensation for Post 

Design Services shall be invoiced to CFX at an hourly rate, inclusive of overhead, profit and 

expenses (exclusive of travel).  The hourly rate shall be calculated using the employee’s actual 

direct salary and the negotiated Post Design Services multiplier, as outlined in the correspondence 

attached hereto as Exhibit “A” and incorporated herein by reference.  Direct expenses will be 

reimbursed for local travel only (per mile).  The maximum fee for Post Design Services shall be 

$103,018.75.  

3. All provisions of said Agreement, or any amendments or supplements thereto, not 
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specifically modified herein, shall remain in full force and effect, the same as if they had been set 

forth herein.  In the event of a conflict between the provisions of this Supplemental Agreement 

and the Agreement, or any amendments or supplements thereto, the provisions of this 

Supplemental Agreement, to the extent such provision is reasonable, shall take precedence. 

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be 

executed the day and year first above written. 

CENTRAL FLORIDA  

EXPRESSWAY AUTHORITY 

 

By: ___________________________________      

Aneth Williams, Director of Procurement     

 

THE BALMORAL GROUP, LLC.  

By: __________________________________ 

Print Name: ____________________________ 

Title: __________________________________ 

 

Approved as to form and execution for Central Florida  

Expressway Authority’s exclusive use and reliance. 

By: __________________________________________ 

      Diego “Woody” Rodriguez 

 General Counsel for CFX 



MEMORANDUM 

Memorandum  |  1 of 1

Date: August 19, 2021 

To: Will Hawthorne, PE CFX Director of Engineering 

From: James E. Bradford, PE 

Subject: Design Consultant Services - Contract 001589 

CFX Project No. 528-160 

SR 528 Widening from Narcoossee Road to SR 417 

Supplemental Agreement No. 3 

Comments: 

I have reviewed the SA proposal submitted by the Balmoral Group on April 15, 2021 (revised 8/18/2021), 
for the SR 528 Widening from Narcoossee Road to SR 417. This requested contract amendment is to 
provide Post Design Services. 

The work authorization request is attached and additional costs are detailed below: 

$    34,534.44 Balmoral as Prime 
$      8,300.60 BASE subconsultant fee 
$    15,219.40 DRMP subconsultant fee 
$    10,704.09 DRMP Survey subconsultant fee 
$    8,309.30 GEC subconsultant fee 
$     6,475.19 WBQ subconsultant fee 
$  19,475.73 CES subconsultant fee 
$  103,018.75 Total Requested Contract Amendment Amount 

The total fee is reasonable and acceptable, and the man hour rates are consistent with their contract; 
therefore, I recommend approval of this agreement in the amount of $103,018.75. 

Should you have questions or need additional information, please call me at 321.354.9605. 

cc: 

Keith Jackson, PE Dewberry 
Jamison Edwards, PE CFX Engineering Project Manager 
File 

JEB

Exhibit "A"



Project 528-160
Contract 001589

SUPPLEMENTAL AGREEMENT NO. 2 

TO 

AGREEMENT FOR PROFESSIONAL SERVICES 

FINAL DESIGN 

SR 528 Widening from Narcoossee Road to SR 417 

THIS SUPPLEMENTAL AGREEMENT NO. 2 TO AGREEMENT FOR  

PROFESSIONAL SERVICES FINAL DESIGN (“Supplemental Agreement”) is made and 

entered into this 12th day of August, 2021, by and between the CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY, a corporate body and agency of the State of Florida, hereinafter 

called “CFX” and the consulting firm of THE BALMORAL GROUP, LLC., a Florida 

corporation, hereinafter called the “CONSULTANT”. 

WHEREAS, CFX and CONSULTANT entered into that certain Agreement for 

Professional Services between CFX and the CONSULTANT, dated February 13, 2020 

(“Agreement”); and 

WHEREAS, Articles 2.0 and 11.0 of the Agreement provide that in the event that CFX 

elects to add, delete or change services outlined in the Scope of Services, as defined in the 

Agreement, and attached to the Agreement as Exhibit “A”, the compensation to be paid to the 

CONSULTANT shall be subject to adjustment as shall be mutually agreed upon by CFX and the 

CONSULTANT in this Supplemental Agreement: 
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NOW, THEREFORE, in consideration of the mutual covenants and promises set forth in this 

Supplemental Agreement, CFX and the Consultant agree as follows:

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as

outlined in the Consultant’s July 16, 2021 letter to CFX, which is attached hereto as

Exhibit “A” and incorporated herein by reference (“Additional Services”).  Exhibit

“A” of the Agreement and the Scope of Services, as defined in the Agreement, shall

be amended to include the Additional Services.

2. Exhibit "B" of the Agreement is hereby amended as follows:

a. The Salary Related Costs are adjusted upwards by $174,333.89 to

$659,781.67

b. The Direct Expenses - Lump Sum (Prime) remains unchanged at $0.00.

c. The Subcontract Items are adjusted downward by $35,816.13 to $743,175.05

as follows:

 WBA $6,228.24 

 Base $7,955.63 

 DRMP  ($43,000.00) 

 GEC ($7,000)  

d. The Allowance is adjusted downwards by $25,561.04 to $0.00.

e. The Total Maximum Limiting Amount is adjusted upward by $112,956.72 to

$1,402,956.72

3. All provisions of said Agreement, or any amendments or supplements thereto, not

specifically modified, shall remain in full force and effect, the same as if they had

been set forth herein.  In the event of a conflict between the provisions of this



Supplemental Agreement and the Agreement, or any existing supplements or 

amendments thereto, the provisions of this Supplemental Agreement, to the extent 

such provision is reasonable, shall take precedence. 

IN WITNESS WHEREOF, the parties hereto have caused this Supplemental Agreement to be 

executed, the day and year first above written. 

CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

By: Aneth Williams ~!:~;~;;~;~f:rt;:~~~!.~;' 
Aneth Williams, Director of Procurement 

THE BALMORAL GROUP, LLC. 

By: 14 Dy\J\vc--
Print Name: Jennifer Nunn 
Title: Vice President 

Approved as to form and execution for CFX' s exclusive use and reliance. 

Laura N. Kelly, Associate ~:;:;;':i:~:~:,~r ~;~~~.~- Kelly, 

By: General Counsel oate:2021.os.1910:03:41 -04•00· 

Diego "Woody" Rodriguez 

General Counsel 
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MEMORANDUM
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Date:
To: 
From: 
Subject: 

Comments: 

cc:



165 Lincoln Avenue         Phone: 407-629-2185
Winter Park, FL 32789     Fax: 407-629-2183 

            www.balmoralgroup.us

April 15, 2021 (Revised 7/16/2021)

Jamison Edwards, PE
Engineering Project Manager
Central Florida Expressway Authority
4974 ORL Tower Rd. 
Orlando, FL  32807

Re: SR 528 Widening from Narcoossee Road to SR 417
CFX Contract No. 001589
CFX Project #528-160
TBG Project #1220050001.00
Supplemental Agreement #2/Funds Transfer Request

Dear Mr. Edwards: 

The Balmoral Group appreciates the opportunity to provide services to CFX on this 
important project. Per our November 2, 2020 phone conversation and subsequent 
discussions, The Balmoral Group is requesting additional funds through Supplemental 
Agreement #2 plus a funds transfer to cover efforts required for previously unscoped 
services and changes to the drainage approach initiated by CFX during the permitting 
process. The total requested amount for Supplemental Agreement #2 is $138,517.76,
which includes additional design services fee in the amount of $188,517.76. Please see 
attached fee estimate.

The additional design fee utilizes existing contract funds through a funds transfer and 
supplemental funds as outlined below.

a) Funds transfer of $50,000.00 from DRMP and GEC to The Balmoral Group.

b) Supplemental funds in the amount of $138,517.76 to cover the remaining
additional design service fees for The Balmoral Group, BASE and WBQ.

The majority of the supplemental effort is due to the change in drainage approach that 
eliminated the nutrient loading requirements and floodplain mitigation that required a
reconfiguration of the roadway cross sections for the entire project for an easier to 
construct, more aesthetically pleasing design. The out of scope items included 
management and coordination of the 528-760A Emergency Repair plans (SA#1 covered 
plans only and this became a separate set), additional quantity calculations, additional 
cost estimates, additional traffic control, pavement design, preparation of Utility 
Adjustment Sheets including the OUC Electric relocation plans and separate Dredge and 
Fill Sketches for the USACE. BASE Consultants had additional structures effort due to 
the relocation of the signs and updates requested by CFX. WBQ requires additional 
funding for the topographic survey required after construction of the adjacent project.



165 Lincoln Avenue         Phone: 407-629-2185
Winter Park, FL 32789     Fax: 407-629-2183 

            www.balmoralgroup.us

A breakdown of the proposed funds transfers and SA #2 is as follows: 

Please note that the supplemental time period should begin November 2, 2020 per our 
documented conversation with you. 

Please do not hesitate to contact me should you have any questions or comments 
(407.739.4899).

Best Regards, 

Gregory S. Seidel, P.E.
Project Manager

CES $81,666.99 $33,647.76 $33,647.76 $0.00 $0.00 $0.00 $81,666.99 
DRMP $313,242.76 $196,686.09 $153,686.09 $43,000.00 $0.00 $0.00 $270,242.76 
GEC $147,273.14 $19,137.17 $12,137.17 $7,000.00 $0.00 $0.00 $140,273.14 
WBQ $215,514.56 $745.90 $6,974.14 $0.00 $0.00 $6,228.24 $221,742.80
BASE $21,293.73 $4,454.09 $10,997.42 $0.00 $0.00 $7,955.63 $29,249.36

Balmoral $485,447.78 $28,614.70 $202,948.59 $0.00 $50,000.00 $124,333.89 $659,781.67
Total $1,264,438.96 $283,285.71 $420,391.17 $50,000.00 $50,000.00 $138,517.76 $1,402,956.72

Consultant



DRMP, INC.

PRINCIPALS

OFFICES

www.DRMP.com

DRMP Job #: 19-0478.000

Subject:  DRMP, Inc - Fee Reassignment 
SR 528 WIDENING FROM NARCOOSSEE ROAD TO SR 417
Contract No. 001589
Project No. 528-160

DRMP, Inc.
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Geotechnical and 
Environmental 
Consultants. Inc. 

July 19, 2021 

The Balmoral Group (TBG) 

165 Lincoln Avenue 

Winter Park, Florida 32789 

Attention: Mr. Sherman Klaus, P.E. 

Subject: Geotechnical Fee Reassignment 

SR 528 WIDENING FROM NARCOOSSEE ROAD TO SR 417 

Contract No. 001589 

CFX Project No. 528-160 

TBG Project No. 120050001.01 

GEC Project No. 4560G 

Dear Mr. Klaus: 

Geotechnical and Environmental Consultants, Inc. (GEC)'s total contract fee for this project is 

$147,273.14. GEC has expended $137,416.41 of our total design fee and has completed all necessary 

geotechnical services for the referenced project. GEC's invoice No. 9 for design services was submitted 

for services performed through April 22, 2021. Based on this evaluation, $9,856.73 of the geotechnical 

fee is available for reassignment as deemed necessary. 

GEC appreciates the opportunity to be of service to TBG and the Central Florida Expressway Authority 

(CFX) on this project. If you should have any questions concerning the letter, please contact us. 

Sincerely, 

GEOTECHNICAL AND ENVIRONMENTAL CONSULTANTS, INC. 

Rache l F. Andre, P.E. 
President 

Geotechnical and Environmental Consultants, Inc. 
919 Lake Baldwin Lane, Orlando, Florida 32814 
l.07-898-1818 www.gecfla.com 
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1.0 GENERAL – No change  
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2.0 STANDARDS – No change 
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3.0  DESIGN CRITERIA – No change 



Project 528-160 A-6

4.0 WORK PERFORMED BY CONSULTANT 

The Consultant shall be responsible for the additional work outlined in this Section.  The 
work shall conform to the standards, criteria, and requirements of this Scope of Services. 

4.01 Design Features 

A. Additional work includes the following: updating project limits,
development of emergency repair plans, and preparation of detailed OUC
relocation plans.

4.02 Governmental Agencies 

A. There is no additional government agency work included in this
supplemental agreement.

4.03 Preliminary Design Report – Review 

A. There is no additional Preliminary Design Report work included in this
supplemental agreement.

4.04 Surveys and Mapping (DRMP & WBQ)

A. (WBQ) Re-surveying and mapping required due to CFX 528-747
resurfacing being performed after initial survey.

4.05 Geotechnical Investigation 

A. There is no additional geotechnical investigation included in this
supplemental agreement.

4.06 Contamination Impact Analysis – N/A 

4.07 Pavement Design 

A. Update pavement design for new limits and incorporation of
constructability comments.

4.08 Governmental Agency and Public Meetings 

A. There is no additional governmental agency work or public meetings
included in this supplemental agreement.

4.09 Environmental Permits 

A. Separate Dredge and Fill Sketches were required for both the SFWMD
and FDEP due to the new laws delegating wetland review to the state.

B. Provide additional RAI responses.
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4.10 Utilities 

A. Coordinate and prepare detailed relocation layout of OUC facility.

4.11  Roadway Design 

A. Additional work includes the following:

1. Update cover sheet (key sheet) for new limits

2. Update Typical Sections based on RAI responses

3. Update Project Layout for new limits

4. Update plans and profiles for drainage changes

5. Update cross-sections for drainage changes

6. Add two sub-phases to Traffic Control Plan

7. Prepare detailed layout of OUC relocation

8. Additional effort for quantities for additional requested plan
submittals and the addition of the 528-760A contract plans set.

4.12 Structures Design 

A. Evaluate use of existing structure for proposed changes in lieu of the
originally designed/completed structure at Sta. 904+15.

B. Revise OT-2 structure for cross section/span changes and DMS changes.

C. Data collection and evaluation of proposed new bridge mounted pendent
hung lighting design based on lighting plans.

4.13 Drainage Design 

A. Update drainage design per CFX direction as per coordination with the
SFWMD.  The SFWMD approved a drainage approach for the project
and then modified the requirements which required a redesign of the
stormwater management system and updates to all the drainage plans and
calculations.

4.14 Roadway Lighting 

A. There is no additional roadway lighting design included in this
supplemental agreement.
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4.15 Traffic Engineering 

A. Maintenance of Traffic Plans updated to include two sub-phases of Traffic
Control Plan cross sections.

4.16 Signing and Pavement Marking Plans 

A. Update DMS cross sections to include catwalk details

B. Add FY 2021-22 Standard Plans Index 700-091 (Catwalk Details)

4.17 Right-of-Way Surveys 

A. There is no additional effort for right-of-way surveys included in this
supplemental agreement.

4.18 Cost Estimates 

A. Additional effort for cost estimates for additional requested plan
submittals and the addition of the 528-760A contract plans set.

4.19 Special Provisions and Specifications 

A. There is no additional effort for Special Provisions and Specifications
included in this supplemental agreement.

4.20 Fiber Optic Network (FON) 

A. There is no additional Fiber Optic Network design included in this
supplemental agreement.

4.21 Toll Plazas 

A. This project does not include modifications and/or improvements to any of
the existing toll plazas, including any associated equipment and gantry
systems.

4.22 Post-Design Services 

A. No changes to this section.
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6.0 WORK PERFORMED BY CFX OR ITS DESIGNEE - No change 
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Project 528-160 
Contract 001589 

SUPPLEMENTAL AGREEMENT NO. 1 

TO

AGREEMENT FOR PROFESSIONAL SERVICES 

FINAL DESIGN

SR 528 Widening from Narcoossee Road to SR 417 

THIS SUPPLEMENTAL AGREEMENT is made and entered into this  day of ,

2020, by and between the CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a corporate 

body and agency of the State of Florida, hereinafter called "CFX" and the consulting firm of 

THE BALMORAL GROUP, LLC. of Winter Park, Florida, hereinafter called the 

"CONSULTANT".

WHEREAS, Articles 2.00 and 12.0 of the Agreement for Professional Services between 

CFX and the CONSULTANT, dated the 13th day of February 2020, provides that in the event 

that CFX shall change the amount of work in Exhibit “A” of the said Agreement for Professional 

Services, the fees to be paid to the CONSULTANT shall be subject to adjustment as shall be 

mutually agreed upon:

1



2

NOW, THEREFORE, BE IT RESOLVED THAT: 

1. CFX hereby authorizes the CONSULTANT to proceed with additional services as 

outlined in the Consultant’s March 30, 2020 letter to CFX, which is attached hereto 

and made a part of this Supplemental Agreement. 

2. Exhibit "B", Article 2.00 of the Agreement for Professional Services is amended as 

follows: 

a. The Salary Related Costs are adjusted upwards by $81,422.22 to $485,447.78 

b. The Subcontract Items remains unchanged at $778,991.18 

c. The Allowance is adjusted downward by $81,422.22 to $25,561.04. 

  The Total Maximum Limiting Amount remains unchanged at $1,290,000.00. 

3.  All provisions of said Agreement for Professional Services, or any Supplements 

thereto, not modified by the above, shall remain in full force and effect, the same as 

if they had been set forth herein.  In the event of a conflict between the provisions of 

this Supplemental Agreement and of the said Consultant Agreement, or any 

Supplements thereto, the provisions of this Supplemental Agreement, to the extent 

such provision is reasonable, shall take precedence. 



IN WITN • WH EREOF, the parties hereto have caused these 

presents to be executed in triplicate, the day and year first above written. 

CENTRAL FLORlDA 
EXPR S WAY AUTHOR TTY 

Aneth W•,11•,ams DigitallysignedbyAnethWilliams 
Date: 2020.05.08 07:10:28-04'00' By: _________ _ 

Director of Procurement 

THE BALMORAL GROUP LLC 

Approved as to form and execution only. 

Digitally signed by Diego "Woody" 

Diego "Woody" Rodriguez Rodriguez 
Date: 2020.05.04 11 :45:22 -04'00' 

General oun el for FX 

llllps://cfxgov.sharcpoinl.com/:f:/r/operations/enginecring/ hnredDocumen ts/Gcneral/528-
160\Videning arcoosseetoSR4 I 7/2Conlract/2.A SupplcmcntnlAgrccmc111s/SA I 



MEMORANDUM 

1 of 1

Date:   
To:   
From:   
Subject:  

Comments:

cc: 



March 30, 2020

Jamison Edwards, PE 
Engineering Project Manager 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

Re: SR 528 Widening from Narcoossee Road to SR 417 
CFX Contract No. 001589 
CFX Project #528-160 
Supplemental Amendment #1 

Dear Jamison: 

The Balmoral Group appreciates the opportunity to provide services to CFX on this important 
improvement project.  During the initial design phase of this project, CFX asked that the Milling 
and Resurfacing limits be extended.  The change includes adding Milling and Resurfacing the 
westbound lanes from Station 862+27 to Station 945+00 including the WB on Ramp and WB off 
ramp at Narcoossee Road.  The Milling limits on Eastbound SR 528 will be extended to Station 
862+27 and will not include the Narcoossee Road ramps.  

Supplemental services are required to accommodate these updates.  The attached scope and 
fee estimate detail the task, effort and fee for the supplemental services.  The fee for the 
supplemental services is $81,422.22; see attached detailed staff hour and fee breakdown. 

There is no proposed change to 12-month schedule at this time and the team is still looking to 
accelerate the 12-month schedule. 

Please do not hesitate to contact me should you have any questions or comments 
(407.739.6533). 

Best Regards, 

Gregory Seidel, P.E. 
Project Manager

165 Linco/11 A1•e I Phone: 407.629.2185 
Winter Park, FL 32789 Pw:: 407.629.2183 

~-w.balmoralgroup.11s 
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1.0 GENERAL 

1.01 Location 

             A. See EXHIBIT “E”, Project Location Map. 

1.02 Description 

The supplemental services will include a change to the project limits and a change 
to the milling and resurfacing limits.  There is no change to the milling, 
resurfacing and widening limits.  The change includes adding milling and 
resurfacing to the westbound lanes from Station 862+27 to Station 945+00 
including the WB on Ramp and WB off ramp at Narcoossee Road.  The milling 
limits on eastbound SR 528 will be extended to Station 862+27 and will not 
include the Narcoossee Road ramps.  The ramps are being modified or milled 
and resurfaced by Virgin Trains. 
Additional elements include signing and pavement markings, maintenance of 
traffic, scheduling and project control, progress reporting and other tasks and 
associated activities. 

1.03 Purpose 

A. The purpose of this Exhibit is to describe the scope of work and 
responsibilities required in connection with Supplemental Agreement No 
1 - Final Engineering and Final Construction Drawings and Documents 
for the proposed additional milling and resurfacing eastbound and 
westbound S.R. 528 in the area of Narcoossee Road. 

1.04 Organization 

A. CFX’s Project Manager will administer the Consultant services detailed 
in this scope. The following sections define the duties and obligations of 
CFX and the Consultant. 

1.05 Term of Agreement for Design Services 

A. Shall follow the original contract terms.
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2.0 STANDARDS – No change 
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3.0  DESIGN CRITERIA – No change 
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4.0 WORK PERFORMED BY CONSULTANT 

The Consultant shall be responsible for the additional work outlined in this Section.  The 
work shall conform to the standards, criteria, and requirements of this Scope of Services. 

4.01 Design Features 

A. The work required for this project includes preparation of final 
construction drawings and specifications as well as the preparation of a 
complete environmental resource application. 

B. Major elements of the work include the following: 

The additional work includes milling and resurfacing the westbound lanes 
from Station 862+27 to Station 945+00 including the WB on Ramp and 
WB off ramp at Narcoossee Road.  The milling limits on eastbound SR 
528 will be extended to Station 862+27 and will not include the 
Narcoossee Road ramps.  Theses ramps are being modified or milled and 
resurfaced by Virgin Trains and will need to coordinated with the 
construction of this project. 

4.02 Governmental Agencies 

A. The Consultant shall coordinate with and assist in securing the approval 
of all interested agencies involved. These agencies may include, but are 
not necessarily limited to Orange County, FDOT, SFWMD, FAA, and 
applicable Water Management District(s). 

4.03 Preliminary Design Report - Review 

A. This effort will be incorporated into the Preliminary Design Report. 

4.04 Surveys and Mapping (DRMP & WBQ)

A. There is no additional surveying and mapping included in this 
supplemental agreement.

4.05 Geotechnical Investigation 

A. A separate supplemental agreement will be submitted for additional 
pavement coring and analysis if additional funds are required. 

4.06 Contamination Impact Analysis – N/A 

4.07 Pavement Design 

A. The Consultant shall prepare the pavement design as appropriate in 
accordance with the requirements of the FDOT Pavement Design 
Manual.
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B. The proposed pavement design recommendation resulting from the 
Consultant’s analysis of the various alternatives shall be contained in a 
Pavement Design Summary. 

4.08 Governmental Agency and Public Meetings 

A. Except as may be provided elsewhere in this Scope of Services, the 
Consultant shall have appropriate representatives present at such 
meetings, conferences or hearings as CFX may direct to secure necessary 
approvals and/or support of the project by county, municipal, or other 
governmental agencies. If so directed, the Consultant shall also have 
appropriate representatives present at meetings or conferences of CFX, 
its Chairman or staff. 

B. The Consultant shall assist CFX in presentations to various parties. The 
Consultant shall prepare exhibits pertaining to basic roadway 
improvements. CFX will prepare exhibits pertaining to aesthetic 
treatments and other design issues if applicable. This scope assumes 
presentations at one meeting with adjacent property owners. 

4.09 Environmental Permits 

A. There is no additional environmental permit work in included in this 
supplemental agreement. 

4.10 Utilities 

A. There is no additional utility work included in this supplemental 
agreement.

4.11  Roadway Design 

A. A Typical Section Package will not be prepared for this project. Rather, 
typical sections for mainline and impacted interchange ramps will be 
prepared as part of the Preliminary Engineering Memorandum and
submitted to CFX for review and approval. 

B. The Consultant shall design the geometrics for this project using the 
design standards included in the scope. The design elements shall include, 
but not be limited to, the horizontal and vertical alignments, cross section 
template development, lane width, shoulder widths, cross slopes, borders, 
sight distance, side slopes, lane transitions, superelevations, features of 
intersections, ramp terminal details, interchanges, and limited access 
points.

C. The Consultant shall prepare designs and contract documents for the 
roadway improvements, including, but not necessarily limited to: 
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1. Cover sheet (key sheet) 

2. Summary of Pay Items 

3. General notes 

4. Summary Quantities sheets 

5. Project Layout 

6. Typical roadway sections 

7. Typical roadway details 

8. Plans and profiles (plans at 1” =50’ scale) 

9. Interchange layout plans 

10. Ramp Terminal Details 

11. Cross-sections (with pattern plan) (1” = 20’ horiz.) (1” = 10’ 
vert.) 

a. 1/2 section from WB EOT to southern LA R/W line 
(minimum) 

b. Earthwork quantities 

12. Traffic Control Sheets including Temporary Drainage 

13. Utility Adjustment Sheets 

14. Details 

15. Special provisions 

16. Special specifications 

4.12 Structures Design 

A. There is no additional structural design included in this supplemental 
agreement. 

4.13 Drainage Design 

A. There is no additional drainage design included in this supplemental 
agreement. 
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4.14 Roadway Lighting 

A. There is no additional roadway lighting design included in this 
supplemental agreement.

4.15 Traffic Engineering 

A. Traffic Data will be furnished by CFX. 

B. Maintenance of Traffic Plans 

1. The Consultant shall prepare maintenance of traffic plans at scale of 
1”=100’ to safely and effectively move vehicular and pedestrian traffic 
during all phases of construction. The designs shall include 
construction phasing of roadways ingress and egress to existing 
property owners and businesses, routing, signing and pavement 
markings, and detour quantity tabulations.  Special consideration shall 
be given to the construction of the drainage system when developing 
the construction phases.  Positive drainage must be maintained at all 
times. 

2. The Consultant shall investigate the need for temporary traffic signals, 
signs, alternative detour roads, arrow boards, flagging operations, and 
the use of materials such as sheet pilings in the analysis.  A certified 
designer who has completed the FDOT training course shall prepare 
the maintenance of traffic plan. 

3. Traffic shall be maintained during all phases of project construction at 
all locations, including existing posted speed, lane widths and number 
of lanes entering and leaving Orlando International Airport unless 
determined by CFX and other governmental agencies. This includes 
meeting with the governmental agencies which may be impacted by 
the maintenance of traffic plans. 

   
4.16 Signing and Pavement Marking Plans 

A. The Consultant shall prepare designs and contract documents for final 
signing and pavement marking plans including layouts showing the 
locations of ground mounted and overhead signs, special sign details, 
lighting, and any structural or foundation requirements in accordance with 
applicable design standards. Any requirements for electric service shall be 
coordinated with the local electric utility. 

B. CFX will provide conceptual signing plans for the project as deemed 
necessary. 

C. Plan sheets will be developed at a scale of 1” =50’ (11”x17” format). 
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D. The Consultant shall determine the existing structures that will be 
impacted by the widening and need to be replaced. 

E. Replace DMS 528-14.0 WB and place new DMS approaching the SR 417 
interchange (2 DMS signs).  

4.17 Right-of-Way Surveys 

A. There is no additional effort for right-of-way surveys included in this 
supplemental agreement. 

4.18 Cost Estimates 

A. The Consultant shall prepare and submit to CFX construction cost estimates 
at the 60%, 90%, 100%, Pre-Bid and Bid Set submittals outlined herein.   The 
estimate shall be based on the current unit prices as applied to the latest 
concept of the proposed construction. 

4.19 Special Provisions and Specifications 

A. The Consultant shall prepare and submit at the 90% level special provisions, 
special specifications, and technical special provisions for items, details and 
procedures not adequately covered by CFX’s Technical Specifications. 

4.20 Fiber Optic Network (FON) 

A. There is no additional Fiber Optic Network design included in this 
supplemental agreement. 

4.21 Toll Plazas 

A.  This project does not include modifications and/or improvements to any of 
the existing toll plazas, including any associated equipment and gantry 
systems.  

4.22 Post-Design Services 

A. No changes to this section.  
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5.0 MATERIALS FURNISHED BY CFX OR ITS DESIGNEE

5.01 No changes to this section.  
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6.0 WORK PERFORMED BY CFX OR ITS DESIGNEE

6.01 No changes to this section.  
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7.0 ADMINISTRATION 

7.01 No Changes to this section. 
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CENTRAL FLORIDA EXPRESSWAY A UTHORITY 
AGREEMENT FOR PROFESSIONAL SERVICES 

Project 528-160 
Contract No. 00 I 589 

THIS AGREEMENT. made and entered into this 131h day of February 2020, by and between the 
CENTRAL FLORJDA EXPRESSWAY AUTHORJTY, a corporate body and agency of the State of 
Florida, created by Chapter 20 14-171 , Laws of Florida, which is codified in Chapter 348, Part lJI of the 
Florida Statutes, hereinafter "CFX," and The Balmoral Group, LLC, hereinafter called 
"CONSULTANT," registered and authorized to conduct business in the State of Florida, carrying on 
professional practice in engineering, with offices located at 165 Lincoln Ave., Winter Park, FL. 32789. 

WITNESSETH: 

WHEREAS, CONSUL TANT represents that it is fully qualified and authorized to render the 
profess ional services contracted herein. 

NOW, THEREFORE, in consideration of the mutual understandings and covenants set forth 
herein, CFX and CO SUL TANT agree as fo llows: 

1.0. DEFINITIONS. 

Reference herein to the Project Manager shall mean crx·s Director of Engineering or his 
authorized designee. The Project Manager shall provide the management and technical direction for this 
Agreement on behalf of CFX. All technical and administrative provisions of this Agreement shal l be 
managed by the Project Manager and the CONSULTANT shall comply with all of the directives of the 
Project Manager that are within the purv iew of this Agreement. Decisions concerning Agreement 
amendments and adjustments. such as time extensions and supplemental agreements shall be made by the 
Project Manager. 

2.0. SERVICES TO BE PROVIDED 

CFX does hereby retain the CONSUL TANT to furnish certain professional services in connection 
with the design of SR 528 Widening from Narcoossee Road to SR 41 7 identified as Project 528- 160 and 
Contract o. 001589. 

The CONSULT AKT and CFX mutually agree to furnish, each to the other, the respective 
services. information and items as described in Exhibit "A", Scope of Services, attached hereto and 
made a part hereof. 

Before rendering any of the services, any addit ions or deletions to the work described in Exhibit 
"A", and before undertaking any changes or revisions to such work, the parties shall negotiate any 
necessary cost changes and shall enter into a Supplemental Amendment covering such modifications and 
the compensation to be paid therefore. 
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The work covered by this Agreement as described in Exhibit "A," includes the preparation of 
construction plans for one construction project. If the work is divided into more than one construction 
project by CFX's Project Manager, then the CONSULTANT shall supply construction plans for each 
project. A Supplemental Agreement will be required for the additional work. 

All construction plans, documents, reports, studies and other data prepared by the 
CONSULTANT shall bear the endorsement of a person in the full employ of the CONSULTANT and 
duly registered by the State of Florida in the appropriate professional category. 

After CFX's acceptance of construction plans and documents for the project, the original set of 
CONSUL TANT's drawings, tracings, plans, maps and CADD files shall be provided to CFX, along with 
one record set of the final plans. The CONSUL TANT shall signify, by affixing an endorsement 
(seal/signature, as appropriate) on every sheet of the record set, that the work shown on the endorsed 
sheets was produced by the CONSULT ANT. With the tracings and the record set of prints, the 
CONSULT ANT shall submit a final set of design computations. The computations shall be bound in an 
8-l/2 x 11" format and shall be endorsed (seal/signature, as appropriate) by the CONSUL TANT. Refer 
to Exhibit "A" for the computation data required fo r th is Agreement. 

The CONSULT ANT shall submit a fina l set of reports and studies which shal I be endorsed 
(seal/signature) by the CONSUL TANT. 

The CONSUL TANT shall not be liable for use by CFX of said plans, documents, reports, studies 
or other data for any purpose other than intended by the terms of this Agreement. 

This Agreement is considered a non-exclusive Agreement between the parties. 

3.0. TERM OF AGREEMENT AND RENEWALS 

Unless otherwise provided herein or by Supplemental Agreement, the provisions of this 
Agreement will remain in full force and effect for a five (5) year term from the date of the Notice to 
Proceed for the required project services as detailed in Exhibit "A," with five one-year renewals at 
CFX's option. The options to renew are at the sole discretion and election of CFX. Renewals will be 
based, in part, on a detem1ination by CFX that the value and level of service provided by the 
CONSUL TANT are satisfactory and adequate for CF X' s needs. If a renewal option is exercised, CFX 
will provide CONSUL TANT with written notice of its intent at least thirty (30) days prior to the 
expiration of the original term and subsequent renewal, if any. 

The CONSULT ANT agrees to commence the scheduled project services to be rendered within ten 
(10) calendar days from the date specified in the written Notice to Proceed from the Project Manager, 
which Notice to Proceed wi ll become part of this Agreement. The CONSULT ANT shall complete 
scheduled project services within the timeframe(s) specified in Exhibit "A", or as may be modi fied by 
subsequent Supplemental Agreement. 

4.0. PROJECT SCHEDULE 

The CONSUL TANT agrees to provide Project Schedule progress reports for each project in a 
format acceptable to CFX and at intervals established by CFX. CFX will be entitled at all times to be 
advised, at its request, as to the status of work being done by the CONSULT ANT and of the details 
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thereof. Coordination shall be maintained by the CONSUL TANT with representatives of CFX, or of 
other agencies interested in the project on behalf of CFX. Either party to the Agreement may request and 
be granted a conference. 

In the event there are delays on the part of CFX as to the approval of any of the materials 
submitted by the CONSULTANT or if there are delays occasioned by circumstances beyond the control 
of the CONSULT ANT, which delay the scheduled project completion date, CFX may grant to the 
CONSULTANT by "Letter of Time Extension" an extension of the scheduled project completion date 
equal to the aforementioned delays. The letter will be for time only and will not include any additional 
compensation. 

It shall be the responsibility of the CONSUL TANT to ensure at all times that sufficient time 
remains within the project schedule within which to complete the services on the project. In the event 
there have been delays which would affect the scheduled project completion date, the CONSULT ANT 
shall submit a written request to CFX which identifies the reason(s) for the delay, the amount of time 
related to each reason and specific indication as to whether or not the delays were concurrent with one 
another. CFX will review the request and make a determination as to granting all or part of the requested 
extension. 

In the event the scheduled project completion date is reached and the CONSUL TANT has not 
requested, or if CFX has denied, an extension of the completion date, partial progress payments will be 
stopped when the scheduled project completion date is met. No further payment for the project will be 
made until a time extension is granted or all work has been completed and accepted by CFX. 

5.0. PROFESSIONAL STAFF 

The CONSULT ANT shall maintain an adequate and competent professional staff to enable the 
CONSULT ANT to timely perform under this Agreement. The CONSULT ANT shall continue to be 
authorized to do business within the State of Florida. In the performance of these professional services, 
the CONSULTANT shall use that degree of care and skill ordinarily exercised by other similar 
professionals in the field under similar conditions in similar localities. The CONSULTANT shall use due 
care in performing in a design capacity and shall have due regard for acceptable standards of design 
principles. The CONSULTANT may associate with it such specialists, for the purpose of its services 
hereunder, without additional cost to CFX, other than those costs negotiated within the I imits and terms 
of this Agreement. Should the CONSULTANT desire to utilize specialists, the CONSULTANT shall be 
fully responsible for satisfactory completion of all subcontracted work. The CONSULTANT, however, 
shall not sublet, assign or transfer any work under this Agreement to other than the associate consultants 
listed below without the written consent of CFX. It is understood and agreed that CFX will not, except 
for such services so designated herein, permit or authorize the CONSULTANT to perform less than the 
total contract work with other than its own organization. 

Prior to retaining a subconsultant, or assigning any work to a subconsultant, the CONSULT ANT 
shall verify that the subconsultant does not have any con:fl icts and acknowledges its duty to comply with 
CFX' s Code of Ethics. The CONSUL TANT shall ensure that each subconsultant adheres to, and cause 
all subconsultants to be bound by, all requirements, conditions, and standards set forth herein. The 
CONSULTANT shall collect and maintain the necessary subconsultant compliance and 
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acknowledgement documentation and remove any subconsultant immediately, if the necessary said 
documentation is unavailable or the subconsultant is not adhering to the requirements and standards 
herein. The CONSULTANT shall provide subconsultant compliance and acknowledgement 
documentation to CFX upon request. 

The approved subconsultants are: 

Comprehensive Engineering Services, Inc. 
DRMP. Inc. 
DRMP , Inc. (Survey) 
Geotechnical and Environmental Consultants, Inc. 
WBQ Design & Engineering, Inc. 
WBQ Design & Engineering, Inc. (Survey) 
Base Consultants, Inc. 

Class I 
Class I 
Class II 
Class II 
Class I 
Class II 
Class I 

CONSUL TANT shall not further sublet, sell, transfer, assign, delegate, subcontract, or otherwise dispose 
of this Contract or any portion thereof, or of the CONSULT ANT' s right, title. or interest therein without 
the written consent ofCFX, which may be withheld in CFX's sole and absolute discretion. Any attempt 
by CONSULTANT to dispose of this Contract as described above, in part or in whole, without CFX's 
written consent shall be null and void and shall, at CFX-s option, constitute a default under the Contract. 

If, during the term of the Contract, CONSULTANT desires to subcontract any portion(s) of the 
work to a subconsultant that was not disclosed by the CONSUL TANT to CFX at the time that the 
Contract was originally awarded, and such subcontract would, standing alone or aggregated with prior 
subcontracts awarded to the proposed subconsultant, equal or exceed twenty five thousand dollars 
($25,000.00), the CO"NSUL TANT shall first submit a request to CFX 's Director of Procurement for 
authorization to enter into such subcontract. Except in the case of an emergency, as determined by the 
Executive Director or his/her designce, no such subcontract sha ll be executed by the CONSUL TANT 
unti I it has been approved by CFX Board. In the event of a designated emergency, the CONSULT ANT 
may enter into such a subcontract with the prior written approval of the Executi ve Director or his/her 
designee. but such subcontract shall co ntain a provision that provides that it shall be automatically 
terminated if not approved by CFX Board at its next regularly scheduled meeting. 

6.0. COMPENSATION 

CFX agrees to pay the CONSULT ANT compensat ion as detailed in Exhibit "B", Method of 
Compensation, attached hereto and made a part hereof, in the not-to-exceed amount of $1,290,000.00 for 
the initial five-year term of this Agreement. Bills for fees or other compensation for services or expenses 
shall be submitted to CFX in detail sufficient for a proper pre-audit and post audit thereof. 

The COl\SUL TANT may be liable for CFX costs resulting from errors or deficiencies in designs 
furnished under this Agreement. CFX may enforce such liability and collect the amount due if the 
recoverable cost will exceed the administrative cost involved or is otherwise in CFX's best interest. 
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Records of costs incurred by the CONSULT ANT under terms of this Agreement shall be maintained and 
made available upon request to CFX at all times during the period of this Agreement and fo r five (5) 
years after final payment is made. Copies of these documents and records shall be furnished to CFX 
upon request. The CONSULT ANT agrees to incorporate the provisions of this paragraph in any 
subcontract into which it might enter with reference to the work performed. Records of costs incurred 
includes the CONSULTANT's general accounting records and the project records, together with 
supporting documents and records, of the CONSULT ANT and all subconsultants performing work on the 
project, and al I other records of the CONSULT ANT and subconsultants considered necessary by CFX for 
a proper audit of project costs. The obligations in th is paragraph shall survive the term ination of the 
Agreement and continue in fu ll force and effect. 

The general cost principles and procedures for the negotiation and administration, and the 
determination or allowance of costs under this Agreement sha ll be as set forth in the Code of Federal 
Regulations, Titles 23, 48, 49, and other pertinent Federal and State Regulations, as applicable, with the 
understanding that there is no confl ict between State and Federal regulations in that the more restrictive 
of the applicable regulations will govern. Whenever travel costs are included in Exhibit "B", the 
provisions of Section 112.061, Florida Statutes, shall govern as to reimbursable costs. 

Payments shall be made in accordance with the Local Government Prompt Payment Act in part 
VII, Section 2 1 8, Florida Statutes. 

7 .0. DOCUMENT OWNERSH IP AND RECORDS 

All plans, documents, reports, studies, and/or other data prepared or obtained under th is 
Agreement shall be considered instruments made for services and shall become the property of CFX 
without restriction or limitat ion on their use on this project; and shall be made available, upon request, to 
CFX at any time. CFX wi ll have the right to visit the site for inspection of the work and the drawings of 
the CONSULT ANT at any time. Unless changed by written agreement of the parties, said site shall be 
165 Lincoln Ave., Winter Park, FL. 32789. 

Notwithstanding Section 17, entitled "Communications, Public Relations, and Use of Logos," 
CONSULTANT acknowledges that CFX is a body politic and corporate, an agency of the State of 
Florida, and is subj ect to the Public Records Act codified in Chapter 119, Florida Statutes. To the extent 
that the CONSULT ANT is in the possession of documents that fall within the definition of public records 
subject to the Public Records Act, which public records have not yet been delivered to CFX, 
CONSUL TANT agrees to comply with Section 119.0701 , Florida Statutes. 

IF THE CONSULTANT HAS QUESTIONS REGARDING THE 
APPLICATIONOF CHAPTER119, FLORIDASTATUTES, TO THE 
CONSULT ANT'S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN 
OF PUBLIC RECORDS AT Phone: 407-690-5000, e-mail: 
publicrecords@cfxway.com, and address: Central Florida Expressway 
Authority, 4974 ORL Tower Road, Orlando, FL. 32807. 
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Per Section 119.0701 (1 ), "Contractor" means an individual, partnership, corporation, or 
business entity that enters into a contract for serv ices w ith a pub lic agency and is acting 
on behalf of the public agency as provided under s. 119 .0 I 1 (2). 
Per Section 119.070 I (b). The contractor shall comply with public records laws, 
specifically to: 

I. Keep and maintain public records required by the public agency to perform 
the service. 

2. Upon request from the public agency' s custodian of publ ic records, provide 
the public agency with a copy of the requested records or allow the records 
to be inspected or copied within a reasonable time at a cost that does not 
exceed the cost provided in this chapter or as otherwise provided by law. 

3. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized 
by law for the duration of the contract term and fo llowing completion of the 
contract if the contractor does not transfer the records to the public agency. 

4. Upon completion of the contract, transfer, at no cost, to the public agency all 
public records in possess ion of the contractor or keep and maintain public 
records required by the public agency to perform the service. If the 
contractor transfers all public records to the public agency upon completion 
of the contract. the contractor shall destroy any duplicate public records that 
are exempt or confidential and exempt from public records disclosure 
requirements. If the contractor keeps and maintains public records upon 
completion of the contract, the contractor sha t I meet a ll applicable 
requirements for retaining public records. All records stored electronica lly 
must be provided to the public agency, upon request from the public 
agency' s custodian of public records, in a format that is compatible with the 
information technology systems of the public agency . 

The CONSUL TAN T shall allow public access to all documents, papers. letters, or other material 
as approved and authorized by CFX and subject to the provis ions of Chapter 119, Florida Statutes, and 
made or received by the CO SUL TANT in conjunction with this Agreement. Failure by the 
CONSULTANT to grant such public access shall be grounds for immediate unilateral cancellation of this 
Agreement by CFX. 

The obligations in Section 7.0, Document Ownership and Records, shall surv ive the expiration or 
termination of this Agreement and continue in full force and effect. 
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The CONSULT ANT shall comply with all federal, state and local laws and ordinances applicable 
to the work or payment for work thereof, and shall not discriminate on the grounds of race, color, 
religion, sex, or national origin in the performance of work under this contract. 

The CONSUL TANT shall keep fully informed regarding and shall fully and timely comply with 
all current laws and future laws that may affect those engaged or employed in the performance of this 
Agreement. 

8.1 Limitation of Liability: Pursuant to SECTION 558.0035(1 )( d), Florida Statutes, 
CONSULTANT maintains any professional liability insurance required under this contract. Therefore, 
pursuant to Section 558.0035(1 )(c), Florida Statutes, an individual employee or agent of the 
CONSULTANT may not be held individually liable for damages resulting from negligence occurring 
within the course and scope of professional services rendered under this professional services contract 

9.0. WAGE RA TES AND TRUTH-fN-NEGOTIA TIONS CERTIFICATE 

The CONSULT ANT hereby certifies, covenants and warrants that wage rates and other factual 
unit costs as shown in attached Exhibit "C", Details of Costs and Fees, supporting the compensation 
provided in Section 6.0 are accurate, complete and current as of the date of this Agreement. It is further 
agreed that said price provided in Section 6.0 hereof shall be adjusted to exclude any significant sums 
where CFX shall determine the price was increased due to inaccurate, incomplete or non-current wage 
rates and other factual unit costs. All such adjustments shall be made within one year following the date 
of final billing or acceptance of the work by CFX, whichever is later. 

10.0. TERMINATION 

CFX may terminate this Agreement in whole or in part, for any reason or no reason, at any time 
the interest of CFX requires such termination. 

If CFX determines that the performance of the CONSULTANT is not satisfactory, CFX shall 
have the option of (a) immediately terminating in writing the Agreement or (b) notifying the 
CONSULTANT in writing of the deficiency with a requirement that the deficiency be corrected within a 
specified time, otherwise the Agreement will be terminated at the end of such time. 

If CFX requires termination of the Agreement for reasons other than unsatisfactory perfonnance 
of the CONSULTANT, CFX shall notify the CONSUL TANT in writing of such termination, not less 
than seven (7) calendar days as to the effective date of termination or specify the stage of work at which 
the Agreement is to be terminated. 

If CFX abandons the work or subtracts from the work, suspends, or tenninates the Agreement as 
presently outlined, the CONSUL TANT shall be compensated in accordance with Exhibit "B" for work 
properly performed by the CONSULT ANT prior to abandonment or termination of the Agreement. The 
ownership of all engineering documents completed or partially completed at the time of such termination 
or abandonment, shall be transferred to and retained by CFX. 
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CFX reserves the right to cancel and terminate this Agreement in the event the CONSULT ANT 
or any employee, servant, or agent of the CONSUL TANT is indicted or has a direct information issued 
against him for any crime arising out of or in conjunction with any work being performed by the 
CONSULTANT for or on behalf of CFX, without penalty. It is understood and agreed that in the event 
of such termination, all tracings, plans, specifications, maps, and data prepared or obtained under this 
Agreement shall immediately be turned over to CFX. The CONSULTANT shall be compensated for 
work properly perfonned rendered up to the time of any such termination in accordance with Section 7 .0 
hereof. CFX also reserves the right to terminate or cancel this Agreement in the event the 
CONSUL TANT shall be placed in either voluntary or involuntary bankruptcy or an assignment be made 
for the benefit of creditors. CFX further reserves the right to suspend the qualifications of the 
CONSULTANT to do business with CFX upon any such indictment or direct information. In the event 
that any such person against whom any such indictment or direct information is brought shall have such 
indictment or direct information dismissed or be found not guilty, such suspension on account thereof 
may be lifted by CFX. 

11.0. ADJUSTMENTS 

All services shall be performed by the CONS ULT ANT to the reasonable satisfaction of the 
Project Manager who shall decide all questions, difficulties and dispute of any nature whatsoever that 
may arise under or by reason of this Agreement, the prosecution and fulfillment of the services hereunder 
and the character, quality, amount and value thereof. Adjustments of compensation and term of the 
Agreement, because of any major changes in the work that may become necessary or desirable as the 
work progresses, shall be left to the absolute discretion of the Executive Director and Supplemental 
Agreement(s) of such a nature as required may be entered into by the parties in accordance herewith. 
Disputes between the Project Manager and the CONSUL TANT that cannot be resolved shall be referred 
to the Executive Director whose decision shall be final. 

In the event that the CONSULTANT and CFX are not able to reach an agreement as to the 
amount of compensation to be paid to the CONSUL TANT for supplemental work desired by CFX, the 
CONSULTANT shall be obligated to proceed with the supplemental work in a timely manner for the 
amount determined by CFX to be reasonable. In such event, the CONSULT ANT will have the right to 
file a claim with CFX for such additional amounts as the CONSUL TANT deems reasonable for 
consideration by the Executive Director; however, in no event will the filing of the claim or the 
resolution or litigation thereof, through administrative procedures or the courts, relieve the 
CONSULTANT from the obligation to timely perfonn the supplemental work. 

12.0. HOLD HARMLESS AND fNDEMNIFlCATION, SOVEREIGN IMMUNITY 

The CONSULT ANT shall indemnify and hold harmless CFX, and its officers and employees 
from liabilities, damages, losses, and costs, including, but not limited to, reasonable attorneys' fees, to the 
extent caused by the negligence, recklessness, or intentionally wrongful conduct of the CONSUL TANT 
and other persons employed or utilized by the design professional in the performance of the Agreement. 

Subject to the provisions and limitations set forth in law, the CONSUL TANT expressly agrees to 
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indemnify, defend, and hold harmless CFX, and its officers, and employees, from any claim, liabilities, 
losses, damages, and costs, including, but not limited to, reasonable attorneys' fees, arising from any act, 
error or omission of the CONSULTANT and other persons employed or utilized by the CONSUL TANT 
in the perfonnance of the Agreement, except that the CONSULTANT will not be liable under this 
paragraph for claims of, or damages resulting from, gross negligence, or willful, wanton or intentional 
misconduct of CFX, its officers, or employees during the performance of the Agreement. 

When CFX receives a notice of claim for damages that may have been caused by the 
CONSULTANT in the performance of services required by the CONSUL TANT under this Agreement, 
CFX will immediately forward the notice of claim to the CONSULT ANT. The CONSUL TANT and the 
AUTHORlTY will evaluate the notice of claim and report their findings to each other within fourteen 
(14) calendar days. 

In the event a lawsuit is filed against CFX alleging negligence or wrongdoing by the 
CONSULTANT, CFX and the CONSULTANT will jointly discuss options in defending the lawsuit. 
After reviewing the lawsuit, CFX will determine whether to request the participation of the 
CONSUL TANT in the defense of the lawsuit or to request that the CONSULT ANT defend CFX in such 
lawsuit as described in this section. CFX's failure to notify the CONSULTANT of a notice of claim will 
not release the CONSUL TANT from any of the requirements of this section upon subsequent notification 
by CFX to the CONSULTANT of the notice of claim or filing of a lawsuit. CFX and the CONSULT ANT 
will pay their own cost for the evaluation, settlement negotiations and trial, if any. However, if only one 
party participates in the defense of the claim at trial, that party is responsible for all of its costs, but if the 
verdict determines that there is joint responsibility, the costs of defense and liability for damages will be 
shared in the same percentage as that judicially established, provided that CFX's liability does not exceed 
the limits and limitations arising from Section 768.28, Florida Statutes, the doctrine of sovereign 
immunity, and law. 

CFX is an agency of the State of Florida whose limits of liability are set forth in Section 768.28, 
Florida Statutes, and nothing herein shall be construed to extend the limits of liability of CFX beyond 
that provided in Section 768.28, Florida Statutes. Nothing herein is intended as a waiver of CFX's 
sovereign immunity under Section 768.28, Florida Statutes, or law. Nothing hereby shall inure to the 
benefit of any third party for any purpose, which might allow claims otherwise barred by sovereign 
immunity or operation of law. Furthermore, all of CFX's obligations are limited to the payment of no 
more than the amount limitation per person and in the aggregate contained in Section 768.28, Florida 
Statutes, except for payments for work properly performed, even if the sovereign immunity limitations of 
that statute are not otherwise applicable to the matters as set forth herein. 

The obligations in Section 12.0, Hold Harmless and Indemnification, shall survive the expiration 
or termination of this Agreement and continue in full force and effect. 

13.0. INFRINGEMENT OF PATENTS AND COPYRJGHTS 

The CONSULTANT shall pay all royalties and assume all costs arising from the use of any 
invention, design, process materials, equipment, product or device which is the subject of patent rights or 
copyrights. The CONSUL TANT shall, at its expense, hold hannless and defend CFX against any claim, 
suit or proceeding brought against CFX which is based upon a claim, whether rightful or otherwise, that 
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the goods or services, or any part thereof, furnished under this Agreement, constitute an infringement of 
any patent or copyright of the United States. The CONSULT ANT shall pay all damages and costs 
awarded against CFX. The obligalions in Section 13.0, Infringement of Patents and Copyrights, shall 
survive the expiration or termination of this Agreement and continue in full force and effect. 

14.0. THIRD PARTY BENEFICIARY 

The CONSUL TANT warrants that it has not employed or retained any company or person, other 
than a bona fide employee working solely for the CONSULT ANT to solicit or secure this Agreement, 
and that the CONSUL TANT has not paid or agreed to pay any person, company, corporation, individual 
or firm, other than a bona fide employee working solely for the CONSUL TANT any fee, commission, 
percentage, gift or any other consideration, contingent upon or resulting from the award or making of this 
Agreement. It is understood and agreed that the term "fee" shall also include brokerage fee , however 
denoted. For the breach or violation of this paragraph, CFX shall have the right to terminate this 
Agreement without liability, and, at its discretion, to deduct from the contract price, or otherwise recover, 
the full amount of such fee, commission percentage, gift or consideration. 

J 5.0. INSURANCE 

The CONSUL TANT, at its own expense, shall keep in force and at all times maintain during the 
term of this Agreement all insurance of the types and to the limits specified herein. 

The CONSULT ANT shall require and ensure that each of its subconsultants providing services 
hereunder procures and maintains, until the completion of the services, insurance of the requirements, 
types and to the limits specified herein. Upon request from CFX, the CONSULT ANT shall furnish 
copies of certificates of insurance and endorsements evidencing coverage of each subconsultant. 

The CONSULT ANT shall require all insurance policies in any way related to the work and 
secured and maintained by the CONSULT ANT to include clauses stating each underwriter shall waive 
all rights of recovery, under subrogation or otherwise, against CFX. The CONSULT ANT shall require 
of subconsultants, by appropriate written agreements, similar waivers each in favor of all parties 
enumerated in this section. When required by the insurer, or should a policy condition not permit an 
endorsement, the CONSULTANT agrees to notify the insurer and request that the policy(ies) be 
endorsed with a Waiver of Transfer of Rights of Recovery Against Others, or an equivalent endorsement. 
This Waiver of Subrogation requirement shall not apply to any policy, which includes a condition that 
specifically prohibits such an endorsement or voids coverage should the CONSULT ANT enter into such 
an agreement on a pre-loss basis. At the CONSULTANT's expense, all limits must be maintained. 

15.1 Commercial General Liability coverage shall be on an occurrence fonn policy for all 
operations including, but not limited to, Contractual, Products and Completed Operations, and Personal 
Injury. The limits shall be not less than One Million Dollars ($1 ,000,000) per occurrence, Combined 
Single Limits (CSL) or its equivalent. The general aggregate limit shall apply separately to this 
Agreement (with the ISO CG 25 01 or insure(s equivalent endorsement provided to CFX) or the general 
aggregate limit shall be twice the required occurrence limit. CFX shall be listed as an additional insured. 
ISO Form CG 20 10 11 85 or if not available, ISO Forms CG 20 10 l 0 01 and CG 20 37 l 0 0 1. or if not 
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available, their equivalent acceptable to CFX, shall be used to meet these requirements and a photocopy 
of same shall be provided with the Certificate. The CONSUL TANT further agrees coverage shall not 
contain any endorsement(s) excluding or limiting Product/Completed Operations, Independent 
Consultants, Broad Form Property Damage, X-C-U Coverage, Contractual Liability, or Severability of 
Interests. The Additional Insured Endorsement included on all such insurance policies shall state that 
coverage is afforded the additional insured with respect to claims arising out of operations performed by 
or on behalf of the insured. If the additional insureds have other insurance which is applicable to the 
loss, such other insurance shall be excess to any pol icy of insurance required herein. The amount of tthe 
insurer's liability shall not be reduced by the existence of such other insurance. 

15 .2 Business Automobile Liability coverage shall be on an occurrence form pol icy for all 
owned, non-owned and hired vehicles issued on ISO form CA 00 0 I or its equivalent. The limits shall be 
not less than One Million Dollars ($1 ,000,000) per occurrence/annual aggregate. In the event the 
CONSUL TANT does not own automobiles the CONSULTANT shall maintain coverage for hired and 
non-owned auto liability, which may be satisfied by way of endorsement to the Commercial General 
Liability policy or separate Business Auto Liability policy. 

Each of the above insurance policies shall include the following provisions: (1) The standard 
severability of interest clause in the policy and when applicable the cross liability insurance coverage 
provision which specifies that the inclusion of more than one insured shall not operate to impair the 
rights of one insured against another insured, and the coverages afforded shall apply as though separate 
policies had been issued to each insured; (2) The stated limits of liability coverage for 
Commercial/Comprehensive General Liability, and Business Automobile Liability, assumes that the 
standard "supplementary payments" clause will pay in addition to the applicable limits of liability and 
that these supplementary payments are not included as part of the insurance policies limits of liability. 

15.3 Workers ' Compensation and Employer's Liability Insurance shall be provided as required 
by law or regulation (statutory requirements). Employer's Liability insurance shall be provided in 
amounts not less than $100,000 per accident for bodily injury by accident, $100,000 per employee for 
bodily injury by disease, and $500,000 policy limit by disease. The Workers ' Compensation policy shall 
be endorsed with a waiver of subrogation in favor of CFX for all work performed by the 
CONSUL TANT, its employees, agents and subconsultants. 

15.4 Professional Liability Coverage shall have limits of not less than One Million Dollars 
($1 ,000,000) per claim / annual aggregate, protecting the selected firm or individual against claims of 
CFX for neg I igence, errors, mistakes or omissions in the performance of services to be perfonned and 
furnished by the CONSULTANT. 

The CONSULTANT shall provide CFX with Certificate(s) of Insurance with required 
endorsements on all the policies of insurance and renewals thereof in a form( s) acceptable to CFX. CfX 
shall be notified in writing of any reduction, cancellation or substantial change of policy or policies at 
least thirty (30) days prior to the effective date of said action. 

All insurance policies shall be issued by responsible companies who are acceptable to CFX and 
licensed to do business under the laws of the State of Florida. Each Insurance company shall minimally 
have an A.M. Best rating of A-VII. If requested by CFX, CFX shall have the right to examine copies and 
relevant provisions of the insurance policies required by this Agreement, subject to the appropriate 
confidentiality provisions to safeguard the proprietary nature of CONSUL TANT manuscript polici,es. 
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In the event any of the aforementioned insurance policies provide greater coverage or greater 
limits than the minimum requirements set forth herein, then CFX shall be entitled to the full coverage and 
limits of such policies, and these insurance requirements will be deemed to require such greater coverage 
and greater limits. 

Any deductible or self-insured retention must be declared to and approved by CFX. At the option 
of CFX, either the insurer shall reduce or eliminate such deductibles or self-insured retentions as requests 
CFX, or the CONSULT ANT shall procure a bond guaranteeing payment of losses and related 
investigations, claim administration and defense expenses. 

All such insurance required by the CONSULT ANT shall be primary to, and not contribute with, 
any insurance or self-insurance maintained by CFX. 

Compliance with these insurance requirements shall not relieve or limit the CONSUL TANT's 
liabilities and obligations under this Agreement. Failure of CFX to demand such certificate or evidence 
of full compliance with these insurance requirements or failure of CFX to identify a deficiency from 
evidence provided will not be construed as a waiver of the CONSULTANT's obligation to maintain such 
insurance. 

The acceptance of delivery by CFX of any certificate of insurance evidencing the required 
coverage and limits does not constitute approval or agreement by CFX that the insurance requirements 
have been met or the insurance policies shown in the certificates of insurance are in compliance with the 
requirements. 

16.0. COMMUNICATIONS, PUBLIC RELATIONS, AND USE OF LOGOS 

The CONSULTANT agrees that it shall make no statements, press releases or publicity releases 
concerning this Agreement or its subject matter or otherwise disclose or permit to be disclosed any of the 
data or other information obtained or furnished in compliance with this Agreement, or any particulars 
thereof, during the period of the Agreement, without first notifying CFX and securing its consent in 
writing, except as required by law. The CONSUL TANT also agrees that it shall not publish, copyright or 
patent any of the data, documents, reports, or other written or electronic materials furnished in 
compliance with this Agreement, it being understood that, under Section 7.0 hereof, such data or 
information is the property of CFX. 

Regarding the use of logos, printed documents and presentations produced for CFX shall not 
contain the name or logo of the CONSULTANT unless approved by CFX's Public Affairs Officer or 
his/her designee. Prior approval by CFX 's Public Affairs Officer or his/her designee is required if a copy 
of the CFX logo or any CFX mark, including trademarks, service marks, or any other mark, collectively 
referred as "Marks," is to be used in a document or presentation. The Marks shall not be altered in any 
way. The width and height of the Marks shall be of equal proportions. If a black and white Mark is 
utilized, the Mark shall be properly screened to insure all layers of the Mark are visible. The proper 
presentation of CFX Marks is of utmost importance to CFX. Any questions regarding the use of CFX 
Marks shall be directed to the CFX Public Affairs Officer or his/her designee. 
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No Contingent Fees. CONSULTANT warrants that it has not employed or retained any entity or 
person, other than a bona fide employee working solely for CONSULT ANT. to solic it or secure this 
Contract, and that CONSULTANT has not paid or agreed to pay any person, company , corporation, 
individual or fi rm any fee, commission, percentage, gift or any other consideration, contingent upon or 
resulting from the award or making of this Contract. It is understood and agreed that the term " fee"' shall 
also include brokerage fee, however denoted. For breach of this provision, CFX shall have the right to 
terminate this Contract without liabil ity, and, at its discretion, to deduct from the contract price, or 
othenvise recover, the ful l amount of such fee, commission percentage, gift or consideration. 

CONSULT ANT acknowledges that CFX officia ls and employees are prohibited from soliciting 
and accepting funds or gifts from any person who has, maintains, or seeks business relations w ith CFX in 
accordance with CFX' s Code of Ethics. CONSULTANT acknowledges that it has read the CFX' s Code 
of Ethics and, to the extent applicable, CO)J'SUL TANT will comply with the aforesaid CFX's Code of 
Ethics in connection w ith performance of the Contract. 

As required by Section 348.753, Florida Statutes, and CFX's Code of Ethics, CONSULTANT 
agrees to complete CF X ' s Potential Conflict Disclosure Form prior to the execution of the Contract, upon 
the occurrence of an event that requires disclosure, and annually, not later than July I st. 

CONSULT ANT covenants and agrees that it and its employees. officers, agents, and 
subconsultants shall be bound by the standards of conduct provided in Section 112.313, Florida Statutes, 
as it relates to work performed under this ContracL which standards wi ll be reference be made a part of 
this Contract as though set forth in full. The CONSUL TANT agrees to incorporate the provisions of this 
paragraph in any subcontract into which it might enter with reference to the work performed. 

CONSULT ANT hereby certifies that no officer, agent or employee of CFX has any ·'material 
interest" (as defined in Section 112.312( 15), Florida Statutes) either directly or indirectly, in the business 
of CONSUL TANT. and that no such person shall have any such interest at any time during the term of 
this Agreement. 

The CONSUL TANT shall not knowingly enter into any other contract with CFX during the term 
of this Agreement which would create or involve a confl ict of interest with the services prov ided herein. 
Likewise, subconsultants shall not knowingly enter into any other contract with CFX during the term of 
this Agreement which would create or involve a conflict of interest with the service provided herein and 
as described below. Questions regarding potentia l conflicts of interest shall be addressed to the 
Executive Director for resolution. 

During the term of this Agreement the CO1\S ULT ANT is NOT e ligible to pursue any advertised 
construction engineering and inspection projects of CFX as either a prime or subconsu ltant where the 
CONSULT ANT participated in the oversight of the projects or for any project which the 
CONSULT ANT prepared plans and/or spec ifications. Subconsultants are also ineligible to pursue 
construction engineering and inspection projects where they participated in the oversight of the projects 
or fo r any project which the subconsultant was involved in the preparation of plans and/or specifications. 

13 



18.0. DOCUMENTED ALIENS 

Project 528-160 
Contract No. 00 I 589 

The CONSUL TANT warrants that all persons performing work for CFX under th is Agreement, 
regardless of the nature or duration of such work, shall be United States citizens or properly authorized 
and documented aliens. The CONSUL TANT shall comply with all federal, state and local laws and 
regulations pertaining to the employment of unauthorized or undocumented aliens at all times during the 
performance of this Agreement and shall indemnify and hold CFX harmless for any v iolations of the 
same. Furthermore, if CFX detenn ines that CONSULTANT has knowingly employed any unauthorized 
alien in the performance of th is Agreement, CFX may immediately and un ilaterally terminate this 
Agreement for cause. 

The obligations in Section 18.0, Documented Aliens, shall surv ive the expiration or termination 
of this Agreement and continue in fu ll force and effect. 

19.0. £-VERIFY CLAUSE 

CONSULTANT shall utilize the U.S. Department of Homeland Security's E-Verify System to 
verify the employment eligibility of all new employees hired by the CO;'JSULTANT during the term of 
the contract. CONSUL TANT shall requi re all o f its subconsultants to verify the employment eligibility 
of all new employees hired by the subconsultants during the term of the Agreement. 

20.0. fNSPECTOR GENERAL 

CONSULT ANT agrees to comply with Section 20.055(5), Florida Statutes, and agrees to 
cooperate with the inspector general in any investigation, audit, inspection, review, or hearing pursuant to 
this section. CONSUL TA;>,JT agree to incorporate in all subcontracts the obligation to comply with 
Section 20.055(5). The obligations in this paragraph shall survive the expiration or termination of this 
Agreement and continue in full force and effect. 

21.0. PUBLIC ENTJTY CRJME INFORMATION AND ANTI-DISCRJMNA TION 
STATEMENT 

Pursuant to Section 287.133(2)(a). Florida Statutes, 
"a person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a bid, proposal, or reply on a 
contract to provide any goods or services to a public entity; may not submit a bid, 
proposal, or reply on a contract with a public entity for the construction or repair of a 
public building or public work; may not submit bids, proposals, or replies on leases 
of real property to a public entity; may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with any public 
entity; and may not transact business w ith any public entity in excess of the threshold 
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amount provided in s. 287.0 17 for CATEGORY TWO ($35,000) for a period of 36 
months following the date of being placed on the convicted vendor list." 
Pursuant to Section 287. l 34(2)(a), Florida Statutes, "an entity or affiliate who has 
been placed on the discriminatory vendor list may not submit a bid, proposal, or 
reply on a contract to provide any goods or services to a public entity; may not 
submit a bid, proposal, or reply on a contract with a public entity for the construction 
or repair of a public building or public work; may not submit bids, proposals, or 
replies on leases of real property to a public entity; may not be awarded or perform 
work as a contractor, suppl icr, subcontractor, or consultant under a contract with any 
public entity; and may not transact business w ith any public entity." 

22.0. COMPANIES PURSUANT TO SECTION 287.135 AND 215.473 

CFX may terminate this Agreement for breach of contract if the Consultant: 

22. J. submitted a false certification as provided under Florida Statute 287. 135(5); or 
22 .2. been placed on the Scrutinized Companies with Activities in Sudan List; or 
22.3. been placed on the Scrutinized Companies with Activities in the Iran Petroleum 

Energy Sector List; or 
22.4. been engaged in business operations in Cuba or Syria; or 
22.5. found to have been placed on the Scrutinized Companies that Boycott Israel List 

or is engaged in a boycott of Israel. 

23.0. AVAILABILITY OF FUNDS 

CFX's performance and obl igation to pay under this Agreement are contingent upon an annual 
budget appropriation by its Board. The parties agree that in the event funds are not appropriated, thi s 
Agreement may be terminated, which shall be effective upon CFX giving notice to the CONSULT ANT 
to that effect. 

24.0. AUDIT AND EXAMINATION OF RECORDS 

24.1 Definition of Records: 
(i) "Contract Records" shall include, but not be limited to, all information, communications 

and data. whether in writing or stored on a computer, computer disks, microfilm, writings, working 
papers, drafts, computer printouts, field notes, charts or any other data compilations, books of account, 
photographs, videotapes and audiotapes supporting documents, any other papers or preserved data in 
whatever form, related to the Contract or the CONSULT ANT's performance of the Contract determined 
necessary or desirable by CFX for any purpose. Proposal Records shall include, but not be limited to, all 
information and data, whether in writing or stored on a computer, writings, working papers, computer 
printouts, charts or other data compi lations that contain or reflect infonnation, data or calculations used 
by CONSULT ANT in determining labor, unit price, or any other component of a bid submitted to CFX. 
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(ii) "Proposal Records" shall include, but not be limited to, any material relating to the 
determination or application of equipment rates, home and field overhead rates, related time schedules, 
labor rates, efficiency or productivity factors, arithmetic extensions, quotations from subcontractors, or 
material suppliers, profit contingencies and any manuals standard in the industry that may be used by 
CONSULTANT in determining a price. 

24.2 CFX reserves and is granted the right (at any time and from time to time, for any reason 
whatsoever) to review, audit, copy, examine and investigate in any manner, any Contract Records (as 
herein defined) or Proposal Records (as hereinafter defined) of the CONSULTANT or any subcontractor. 
By submitting a response to the Request for Proposal, CONSULT ANT or any subcontractor submits to 

and agree to comply with the provisions of this section. 
24.3 If CFX requests access to or review of any Contract Documents or Proposal Records and 

CONSUL TANT refuses such access or review or delays such access or review for over ten (10) calendar 
days, CONSUL TANT shall be in default under its Contract with CFX, and such refusal shall, without 
any other or additional actions or omissions, constitute grounds for suspension or disqualification of 
CONSUL TANT. These prov isions shall not be limited in any manner by the existence of any 
CONSUL TANT claims or pending litigation relating to the Contract. Disqualification or suspension of 
the CONSULT ANT for failure to comply with this section shall also preclude the CONSULTANT from 
acting in the future as a subcontractor of another contractor doing work for CFX during the period of 
di squalification or suspension. Disqualification shall mean the CONSULT ANT is not eligible for and 
shall be precluded from doing future work for CFX until reinstated by CFX. 

24.4 Final Audit for Project Closeout: The CONSULTANT shall permit CFX, at CFX's 
option, to perform or have performed, an audit of the records of the CONSULT ANT and any or all 
subconsultants to support the compensation paid the CONSULT ANT. The audit will be perfonned as 
soon as practical after completion and acceptance of the contracted services. In the event funds paid to 
the CONSUL TANT under the Contract are subsequently detennined to have been inadvertently paid by 
CFX because of accounting errors or charges not in conformity with the Contract, the CONSULTANT 
agrees that such amounts are due to CFX upon demand. Final payment to the CONSUL TANT shall be 
adjusted for audit results. 

24.5 CONSULT ANT shall preserve all Proposal Records and Contract Records for the entire 
term of the Contract and for a period of five (5) years after the later of: (i) final acceptance of the project 
by CFX, (ii) until all claims (if any) regarding the Contract are resolved, or (i ii) expiration of the 
Proposal Records and Contract Records' status as public records, as and ifapplicable, under Chapter 11 9, 
Florida Statutes. 

24.6 The obligations in Section 24.0, Audit and Examination of Records, shall survive the 
expiration or termination of this Agreement and continue in fu ll force and effect. 

25.0. GOVERNING LAW AND VENUE 

This Agreement shall be governed by and constructed in accordance with the laws of the State of 
Florida. The parties consent to the exclusive jurisdiction of the courts located in Orange County, Florida. 
The obligations in Section 25.0, Governing Law and Venue, shall survive the expiration or tennination 
of this Agreement and continue in full force and effect. 
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All notices required pursuant to the tenns hereof shall be sent by First Class United States Mail. 
Unless prior written notification of an alternate address for notices is sent, all notices shall be sent to the 
following addresses: 

To CFX: Central F lorida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 
Attn: Chief oflnfrastructure 

Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 
Attn: General Counsel 

To CONSUL TANT: The Balmoral Group, LLC 
165 Lincoln Ave. 

27.0. HEADrNGS 

Winter Park, FL. 32789 
Attn: Gree Seidel. P.E 

The Balmoral Group, LLC 
165 Lincoln Ave. 
Winter Park, fL. 32789 
Attn: Byron Sprairue. P.E 

Headings arc given to the sections o f the Agreement solely as a convenience to facilitate 
reference. Such headings shall not be deemed in any way material or relevant to the construction or 
interpretation of the Agreement. 

28.0. CONTRACT LANGUAGE AND INTERPRET A TJOJ\ 

All words used herein in the singular form shall extend to and include the plural. All words used 
in the plural form shall extend to and include the singular. All words used in any gender shall extend to 
and include all genders. 

References to statutes or regulations shall include all statutory or regulatory provisions 
consolidating, amending, or replacing the statute or regulation referred to. Words not otherwise defined 
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that have well known technical or industry meanings, are used in accordance with such recognized 
meanings. References to persons include their respective functions and capacities. 

If the CONSUL TANT discovers any material discrepancy, deficiency, ambiguity, error, or 
omission in this Agreement, or is otherwise in doubt as to the meaning of any provision of the 
Agreement, the CONSUL TANT sha ll immediately notify CFX and request clarification of CFX's 
interpretation of this Agreement. 

The Agreement shall not be more strictly construed against either party hereto by reason of the 
fact that one party may have drafted or prepared any or all of the terms and provisions hereof. 

29.0. ASSIGNMENT 

This Agreement may not be assigned without the written consent of CFX. 

30.0. SEVERABILITY 

The invalidity or non-enforceability of any portion or provision of thi s Agreement shall not affect 
the validity or enforceability of any other portion or provision. Any invalid or unenforceable portion or 
provision shall be deemed severed from this Agreement and the balance hereof shall be construed and 
enforced as if this Agreement did not contain such invalid or unenforceable portion or provision. 

31 .0. TNTEGRA TTON 

This Agreement constitutes the entire agreement among the parties pertaining to the subject 
matter hereof and supersedes all prior and contemporaneous agreements, understandings, negotiations 
and discussions of the parties, w hether oral or written, and there are no other agreements between the 
parties in connection with the subject matter hereof. No waiver, amendment, or modification of these 
terms hereof will be valid unless in 'Nriting, signed by all parties and only to the extent therein set forth. 

32.0. ATTACHMENTS 

Exhibit "A", Scope of Services 
Exhibit ''B' ', Method of Compensation 
Exhibit "C", Details of Cost and Fees 
Exhibit "D", Project Organization Chart 
Exhibit "E", Project Location Map lNote: Attach if applicable] 
Exhibit "F", Project Schedule [Note: Attach if applicable] 
Exhibit "G", Potential Conflict Disclosure Form 

SIGN A TURES TO FOLLOW 
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IN WITNESS WHEREOF, the CONSULTANT and CFX have caused this instrument to be 
signed by their respective duly authorized officials, as of the day and year first above written. This 
Contract was awarded by CFX's Board of Directors at its meeting on February 13, 2020. 

THE BALMORAL GROUP, LLC 

BY:__.~~-· ___ _ 
Authorized Signature 

Print Name: Vo., I en ·e, Se i o-\e I 

Title: Vf e ,s ·1 d::0k 

ATTEST,~~~ (Seal) 
ecre tary 

19 

CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

Director of Procurement 

Print Name/,l4;~ W, /(tt2-A,,4 
Effective Date: ·-__,_ ______ _ 
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1.0 GENERAL 

l .0 I Location 

A. See EXHIBIT "E'', Project Location Map. 

1.02 Description 

The services wi ll include final design and preparation of construction drawings / 
specifications for the proposed S.R. 528 outside widening from Narcoossee Road 
to SR 4 17. Specifically, the project consists of widening to the outside to 
accommodate an additional general use travel lane in the eastbound direction, 
widening to the inside to accommodate the appropriate inside shoulder width , 
and w idening to provide a two-lane exit at SR 417. Additional elements include 
milling & resurfacing, surveying, drainage evaluation and design, pennitting, 
lighting, signing and pavement markings, ITS (fiber optic network), maintenance 
of traffic, utility design and coordination, geotechnical analysis, scheduling and 
project contro l, progress reporting and other tasks and associated activities. 

I .03 Purpose 

A. The purpose of this Exhibit is to describe the scope of work and 
responsibilities required in connection with Final Engineering and Final 
Construction Drawings and Documents for the proposed eastbound S.R. 
528 outside w idening from Narcoossee Road to SR 41 7. 

B. The Consultant shall perfonn those engineering services as required for 
final roadway/drainage plans. fina l lighting plans. fina l traffic control 
plans, uti lity coordination and final utility adj ustment plans, fina l ITS 
(fiber optic network) plans, final signing and pavement marking plans and 
preparation of a complete environmental resource application (or pennit 
modification) including I 00% stonn water management. 

C. CFX's Project Manager will provide co ntract administration, 
management services, and technical reviews of all work associated with 
the preliminary and final designs. 

D. It is understood that references throughout this document to items of work 
and services to be perfonned are the responsibility of the Consultant 
unless otherwise expressly stated as the responsibility ofothers. 

1.04 Organization 

A. crx·s Project Manager will administer the Consultant services detailed 
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in this scope. The following sections define the duties and obligations of 
CFX and the Consultant. 

I .05 Term of Agreement for Design Services 

Project 528-160 

A. The term of the Agreement to perform the requ ired design services shall 
be within twelve ( 12) months from notice to proceed, including all 
reviews. Any fast track of services will be at the direction ofCFX· s Project 
Manager. 

B. The Consultant may continue the design efforts while design subminals 
arc being reviewed. Doing so, however, in no way relieves the Consultant 
of the responsibi lity to incorporate review comments into the design, nor 
does it entitle the Consultant to any additional design fees as a result of 
making changes due to review comments. 

1. Project Milestones: 

The Consultant will prepare a tabulation of major project 
milestones. 

2. Project Schedule: 

The Consultant shall include a schedule of major design tasks. 
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2.0 ST AND ARDS 

Project 528-160 

A. The applicable design and construction standards and policies of the 
Florida Department of Transportation, Federal Highway Administration 
(FHWA), American Association of State Highway and Transportation 
Offic ials (AASHTO), Transportation Research Board (TRB), Standard 
Building Code, CFX's Design Practices and Standard Notes and CFX's 
Guidelines for Preparation of Signing and Pavement Marking Plans shal l 
be followed throughout the design and construction of the project unless 
specifically stated otherwise. The editions and updates of the applicable 
standards and policies in effect at the time of Contract execution shall be 
used as follows for this project: 

I. 

2. 

3. 

4. 

5. 

6. 

Division ll, Construction Details, and Division lll, Materials, 
of the FOOT Standard Specifications for Road and Bridge 
Construction, 2019 edition, and updates thereafter, shall be 
used for this project. 

The FOOT Standard Plans 

The FOOT Design Manual 

The FOOT Basis of Estimates Handbook 

The AASHTO Policy on Geometric Design of Highway and 
Streets (Green Book) 

The FHW A Manual on Unifonn Traffic Control 
Devices (MUTCD) 
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3.0 DESIGN CRITERIA 

3.0 I General 

Design of this project will be guided by the basic design criteria listed below. 

A. The design criteria listed in this section and Project Design Directives, 
provided by CFX during the course of the project, may supplement the 
Project Design Guidelines. 

B. Design year - 2045 

C. Design vehicle - WB-62FL 

D. Along with the 30% design submittal, the Consultant shall provide a 
tabulation of all applicable drainage and stormwater management 
criteria from Federal, State and local agencies and indicated which wi ll 
be used for all segments and portions o f the project. Unless otherwise 
directed by CFX, the Consultant shall use the most restrictive or 
conservative criteria applicable. 

3.02 Geometry 

A. The following criteria are to be incorporated into the design: 
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DESIGN ELEMENT EXPRESSWAY CROSSROADS/ 
COLLECTORS MAINLINE RA."1PS 

Design S~ed, MPH 70 mph 30 mph (Loop) 30 Local 
50 mph (Diamond) 45 Urban 
50 mph (Directional) 50 Rural 

Horizontal Alignment 
a. Max. Curve, Degrees 3° 30' 24° 45 ' Loop 20° 

go I 5 · Diamond 
go 15' Directional 

b. Max. Superelevation, 
ft. /ft. 0. 10 0.10 0.05 Urban 

0.10 Rural 
c. Lane Drop Tapers 

70:1 50: I 
d. Transitions 

Use spirals for Use spirals for curves > Use spirals for 
curves > IO 30' IO 30· curves > IO 30' 

Vertical Alignment 
a. Max. Grade 3% 5% to 7% (30 mph) 5% Arterial Rural 

3% to 5% (50 mph) 7% Collector 
Rural 

b. Vertical Curvature (K) 
(K=Len./%grade change) 

Crest 506 FOOT 3 1 (30 mph) 
290 to 540 136 (50 mph) 31 to 136 
AASHTO 11 0 to 160 Other 

(AASHTO) 

Sag 206 FOOT 3 1 (30 mph) 
150 to 200 136 (50 mph) 37 to 96 
AASHTO 90 to I I O Other 

(AASHTO) 
c. Decision Sight Dist., ft. Refer to AASHTO 

NIA NIA 
Cross Sections 
a. Lane Widths, ft . 12 12 dual lanes 12 inner lanes 

15 min. single lane 12-16 outer lanes 

b. Shoulder width, ft. 4-Lane Sinele Lane 
Right 12 (10 paved) 6 (4 paved) g (4*paved) 
Left 8 (4 paved) 6 (2 paved) g (2 paved) 

* min. 5' paved 
FOOT 
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DESIGN ELEMENT EXPRESSWAY CROSSROADS/ 
COLLECTORS MAINLINE RAMPS 

6-Lane Dual Lane 
Right 12 (10 paved) I 0* (8* paved) 
Left 12 (10 paved) 8 (4 paved) 

(* add 2' for interstate) 

Bride:es. ft. 4-Lane Single-Lane 
Right 10 6 
Left 6 6 

6-Lane Dual l .ane 
Right 10 10 
Left 10 6 

c. Cross Slopes 
1. Traffic Lanes 2% (4-lane) 2% 2% 

3% or tbd (6-lane) 

2. Bridge Lanes 2% typ. (no break) 

3.Left Shoulder Match Mainline 5% 5% 
4.Right Shoulder Match Mainline 6% 6% 

d. Median Width (4-lane), 64' (typical) NIA 22' or 40· 
ft. (E.O.P./E.O.P.) 26' (with barrier) 
Lateral Offset FDM Table 215.2.4 FDM Table 2 15.2.4 F OM Table 215.4 

Vertical Clearance, ft. 
a. Over Roadway* 16.5 16.5 16.5 
b. Overhead Signs 17.5 17.5 17.5 
C. Over Rai I road 23.5 23.5 NIA 

Ramp Operations 
a. Two thousand (2,000) ft. between entrance and exit terminals - full freeways 
b. Six hundred (600) ft. between exit and entrance terminals 
c. Single Lane Entrance Ramp Parallel 
d. Exit Ramp Taper of 550 ft. (3° - divergence) 

Right of Wav 
a. Ten ( 10) ft. from back of walls or limit o f construction. 
b. Two (2) ft. from back of sidewalk on frontage roads. 
c. Drainage and construction easements as required 
d. Limited access right-of-way limits per Index 450 
e. Right of way limits for ramps is based upon limit of construction plus IO feet. 
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3.03 Bridge and Other Structures 

A. 

Project 528-160 

All plans and designs shall be prepared in accordance with the 
following standards and specifications in effect at the time of contract 

execution: AASHTO LRFD Bridge Design Specifications, FDOT 
Structures Manual, FDOT Design Manual, FDOT Standard Plans, 
FDOT Load Rating Manual, except as otherwise directed by CFX. 
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4.0 WORK PERFORMED BY CONSULT ANT 

The Consultant shall be responsible fo r the work outlined in this Section. The work shall 
confonn to the standards, criteria, and requirements of this Scope of Services. 

4.01 Design Features 

A. The work required for this project includes preparation of final 
construction drawings and specifications as well as the preparation of a 
complete environmental resource application. 

B. Major elements of the work include the following: 

The services will include fina l design and preparation of construction 
drawings / specifications for the proposed SR 528 outside widening from 
east ofNarcoossee Road (Station 905+00 +/-) to east of the exit to SR 417 
(Station 1015+00 +/-). Specifically. the project consists of milling and 
resurfacing the existing pavement from west of Narcoossee Road to 
Station 94 7+00 +/- to remove the existing outside lane drop, widening to 
the outside for the additional general use lane, widening to the median to 
accommodate appropriate ins ide shoulder w idth, and to the outside to 
provide a two-lane exit to SR 4 I 7. Additional clements include mill ing 
& resurfacing, surveying, drainage evaluation and design, permitting, 
lighting, signing and pavement markings, ITS, maintenance of traffic, 
utility design and coordination, geotechnical analysis, scheduling and 
project control, progress reporting and other tasks and associated 
activities. 

4.02 Governmental Agencies 

A. The Consultant shall coordinate with and assist in securing the approval 
of all interested agencies involved. These agencies may include, but are 
not necessarily limited to Orange County, FOOT, SFWMD. FAA, and 
applicable Water Management District(s). 

4.03 Preliminary Design Report - Review 

Project 528-160 

A. The Consultant shall review the project concept for proposed alternatives 
with regard to proposed design criteria, maintenance of traffic and 
construction feasib ility. 

At the completion of this review, the Consultant shall submit to CFX a 
written list of recommendations and proposed revisions, if any, to the 
basic layout. A conference wi ll be scheduled by CFX' s Project Manager 
with the Consultant to resolve any outstanding differences and agree upon 
a final layout for the project. 
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B. Prel iminary Design Report (PDR) - Review: Brief report addressing the 
following items: 

I . Add parallel deceleration lane to create the two-lane exit to SR 4 17 
including necessary widening a long the existing ramp. 

2. Pavement analysis 

3. Drainage and permitting approach 

4. Hydroplaning Analysis 

5. Adjacent project coordination includ ing LED lighting conversion 
by 528-143 and rail construction by Brightlinc Trains 

4.04 Surveys and Mapping (DRMP & WBQ) 

Project 528-160 

A. All Surveying and Mapping shall be performed under the direction of a 
Surveyor and Mapper properly licensed with the Florida Board of 
Professional Surveyors and Mappers, under Chapter 472, Florida 
Statutes. The Consultant shall review data provided by C FX and provide 
complete field surveys suitable for contract document preparation. 

Survey activities shall be coordinated with the Consultant's design team 
including roadway, drainage, structures, geotechnical, and other 
disciplines as required. 

Field surveys shall be performed with minimal disruption of the normal 
traffic flow for the project. Field personnel shall use safety devices such 
as warning signs, traffic cones. warning lights, and safety vests at all 
times, according to the Florida Department of Transportation 
requirements. Advanced warn ing signs req uired when survey crews are 
working on CFX's system shall be made with 3M Scotchlitc Diamond 
Grade Fluorescent orange roll up s ign sheeting. 

B. Alignment (WBQ) 

Right of Way dgn/geopak files and alignment dgn/geopak files (as 
available) to be provided to design team by CFX. Calculate/Locate 
Alignment and R/W for construction purposes. Alignment and R/W will 
not be set/staked in field. Alignment will be referenced by station and 
offset of control established in 27. 1 and 27.2 and included in CTL/PNC 
sheets prepared in 27.5. 

Research Recon Recover existing C L Survey and R/W monumentation 
per SR 528 Project 907 Right of Way Map, Eastern Beltway 775300-
6440-40 I /402 Right of Way Map, Virgin Train Easement Surveys. 
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Prepare ALIGNRDOl & RW528-160_RW Lines dgn files. 

C. Reference Points (WBQ) 

l. Utilize Right of Way dgn/geopak files and alignment dgn/geopak 
fi les (as available) provided to design team by CFX, control 
established in Task 27.1 and Task 27.2 and alignment/RW from 
Task 27.3. Prepare CTL/PNC sheets for Design Plans (mainline 
and side streets) 

D. Bench Levels (WBQ) 

I. The Consultant shall establish new benchmarks on points 
established in 27.1 . 

E. Topography (DRMP & WBQ) 

I. Planimctric mapping and a digital terrain model (DTM), suitable 
for l" =50' display scale shall be conducted by the Consultant. 

2. Topographic survey of S.R. 528 (Eastbound only) from 
Narcoossee Rd to S.R. 4 l 7 will extend from the grass median of 
S.R. 528 to toe of slope and/or right of way fence. Survey data 
will be collected using a combination of Terrestrial Mobile 
LiDAR (TML), GPS and conventional methods. 

3. The Consultant will obtain existing pavement elevations and cross 
slopes along the inside travel lane and outside travel lane every 
I 00' from TML data. 

4. Cross-sections will be perforrned at I 000' intervals along the 
mainl ine to verify DTM. (WBQ) 

5. Additional topographic and DTM surveys, as needed for the 
project design, are the responsibility of the Consultant. These may 
include existing water bodies and pavement elevations. 

F. Drainage Survey (WBQ) 

Perfonn a 3D DTM Survey of off pavement area; from EB south edge of 
pavement to 25' past R/W and the grassed median within the project 
limits. Provide to DRMP for Data merge. 

Perform a drainage survey including pipe type, location, size and flow 
line elevations. 

G. Underground Utilities (DRMP) 

Locate all underground utilities, horizontally and vertically as flagged by 
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respective utility companies or a qualified utility marking consultant. 
Provide soft excavation verifications as needed to verify location and at 
utility conflict areas. DRMP will provide survey support of a total of 240 
geotechnical borings as described below: 

QL-8 (Designates): Designate of an estimate of 4 underground utilities 
lying within area of interest. According to Sunshine 811 (OneCall) 
Design Ticket# 34 7900623, there are 17 utility companies with 
infrastructure within the area to be investigated, but only 4 will be 
considered per current site conditions. ITS will be designated by CFX, 
DRMP will survey the TTS line only. 

Utilities x 14,678 ft = 58,712 ft = 11.12 mi (Approx) 

QL-A (Test Holes) - Verification Test Holes & Conflict Test Jloles 
Estimate of 3 Verification test hole per utility to support designate effort 
4 utilities x 3 Test Holes = 12 Verification Test Holes. An estimate of 30 
Test Holes for confl ict resolution, 20 test holes to clear new light poles, 
sing le pole traffic signs. Clearance Holes consisting of a cross of five (5) 
test holes per clearance area for 3- Multi Pole Traffic Signs, 2-Overhead 
Sign Structures and I -Cantilever Sign Structure. (6+4+ I) • 5 = 55 Test Holes. 

Total Locates= 12+45+20+55 = I 17 test Ho les 

H. Right-of-Way Ties (WBQ) 

Locate right-of-way limits for construction purposes. 1\o new right-of
way is anticipated. 

I. Bridge Survey (N/ A) 

J. Jurisdictional Line Surveys (WBQ) 

Perform Jurisdictional Linc Surveys as needed for engineering design and 
permitting. Locate wetland flags delineated by CFX's GEC: anticipate 4 
miles of wetland delineation (includes surveying flagging for surface 
waters or roadside ditches). 

K. Geotechnical Surveys (DRMP) 

Locate and/or stake boring locations as needed for geotechnical 
investigations. DRMP will provide survey support of a total of 240 
geotcchnical borings as described below: 

• Roadway- 212 borings • Ponds/Swales- 16 borings • Piezometers- 4 
• Signs- 5 borings • CCTV Poles- 3 borings. 

Total Amount = 240 
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L. Prior to construction, the Consultant shall re-flag and reset project 
horizontal and vertical control points and meet w ith the construction 
contractor to review these points. 

M. CFX ITS/FON (DRMP) 

CFX will locate the FO one time at the beginning of design during the 
survey phase. Once the FON/ITS lines are flagged, the Consu ltant shall 
survey the located FON/ITS locations in the field. The IT S 
Consultant shal l rev iew the collected data before 
submitting it to the CfX GSC for rev iew. Thesurveydata 
collected will be included in the 30% plans submittal package. 

The CFX GSC will review the plan submittals to ensure that the FON is 
shown correctly as actually located in the fie ld. The CFX GSC will also 
determine if there are any overlapping projects that need to be represented 
in the design plans as a part of the ITS Component review of the 30% 
plans. 

SUE wil l be done as required based on the Design Project Manager·s 
recommendations and provided to CFX for their information. 

4.05 Geotechnical Investigation 
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A. The Consultant shall perform a geotechnical investigation of the project 
in accordance with the requirements of CFX. 

B. Investigations shall be performed with minimal disruption of the nonnal 

traffic flow for the project. Field personnel shall use safety devices such 
as warning signs, traffic cones, warning lights, and safety vests at all 
times. according to CFX requirements. The Consultant shall adhere to all 
traffic control requirements when taking samples on existing roadways. 
A traffic control plan and permit may be required. Any advanced warning 
signs required when crews are working on CFX system shall be made 
with 3M Scotchlite Diamond Grade Fluorescent orange roll up sign 
sheeting. 

C. The work includes, but is not limited to, identifying roadway structural 
section requirements, LBR testing, design methods for the selected 
foundation, external stability evaluation at proprietary retaining walls, 
groundwater and estimated seasonal high groundwater level, pH and 
res1st1v1ty conditions requmng design considerations, soil 
shrinkage/swell characteristics, slope stabil ity and benching in 
embankment/excavation locations, potential imponed borrow sites and 
availability of structural section materials, location and depths of 
unsuitable material (muck), and design alternatives based on geotechnical 
findings; design values for active, at rest, and passive soil pressures; 
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allowable design loads or pressures for each foundation type, corrosion 
testing for structures and design of foundations for sign structures. 

D. The results of the geotcchnical investigation shall be contained in a 
Geotcchnical Report which shall be submitted to CFX's Project Manager 
for approval. The geotechnical investigation shall include all necessary 
laboratory testing of materials. 

E. Upon approval of the Geotechnical Report, the Consultant shall proceed 
with preparation of the pavement and foundation designs. 

F. Boring profiles shall be included on cross-section sheets in the contract 
plans and include the boring number, station, offset, soil legend, observed 
water table, design high water elevation and geotechnical consultant's 
address. A boring number and target symbol shall be shown at the 
appropriate location on the roadway and bridge plans. 

G. Roadway core samples shall be taken to determine the existing pavement 
section. The Consultant shall submit a plan to CFX for location approval. 

4.06 Contamination Impact Analysis 

A. The Consultant shall perform a contamination impact analysis o f the 
project in accordance with the applicable rules and regulations of the 
FOOT Project Development and Env ironment Guidelines. Part 2, 
Chapter 20, the Florida Department of Environmental Protection (FDEP), 
and all other pertinent State or Federal agencies having j urisdiction, and 
the requirements of CFX. 

B. At a minimum, the Consultant shall conduct a w indsh ield survey along 
the project corridor to identify any new sources of environmental 
contamination not reported in the referenced document(s). 

C. The testing of any sites including the use of ground penetrating radar, if 
required to complete the design and/or construction of the project, will be 
added to the Scope of Services by Supplemental Agreement. 

4.07 Pavement Des ign 

A. 

B. 

Project 528- 160 

The Consultant shall prepare the pavement design as appropriate in 
accordance with the requirements of the FOOT Pavement Design 
Manual. 

The proposed pavement design recommendation, resulting from the 
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Consultant's analysis of the various alternatives, shall be contained in a 
Pavement Design Summary. 

4.08 Governmental Agency and Public Meetings 

A. Except as may be provided elsewhere in this Scope of Services, the 
Consultant shall have appropriate representatives present at such 
meetings, conferences or hearings as CFX may direct to secure necessary 
approvals and/or support of the project by county. municipa l, or other 
governmental agencies. If so directed. the Consultant shall also have 
appropriate representatives present at meetings or conferences of CFX, 
its Chairman or staff. 

B. The Consultant shall assist CFX in presentations to various parties. The 
Consultant shall prepare exhibits pertaining to basic roadway 
improvements. CFX will prepare exhibits pertaining to aesthetic 
treatments and other design issues if applicable. This scope assumes 
presentations at one meeting with adjacent property owners. 

4.09 Environmental Permits 
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A. CFX's Project Manager will review, coordinate and submit the 
applications for all env ironmental permits, including EPA's N PDES 
General Permits for Stormwater Discharges from Construction Sites. The 
Consultant shall provide all information, permit applications and data 
relating to Stormwater Management and Floodplain lmpacts required for 
the permits to CFX. (CFX will be responsible for preparing al l of the 
Wetlands and Protected Species analysis and documentation required for 
the permits.) The Consultant shall: 

I. 

2. 

3. 

4. 

5. 

Attend the pre-appl ication meetings and site visits w ith CFX and 
regulatory agencies. 

Provide additional infom1ation requested at the pre-application by 
regulatory agencies for permits. 

Provide aerial maps at a l "=400' scale which include SCS soils 
data, I 00-year floodplain limits and proposed project. 

Provide all plans, calculations, sketches and reports required for 
permits except as described above. 

Provide copies of all drainage calculation, including pond routing 
nodal diagrams, for the project. 
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6. Assist CFX in responding to any requests for additional 
information made by regulatory agencies after the permit 
application is submitted. 

7. Incorporate any changes required by changes in regulatory agency 
requirements during the course o f the project. If this requires 
additional work by the Consultant a Supplemental Agreement will 
be prepared. 

8. Prepare a list of adjacent landowners along with address and nine
d igit zip code at all wetland encroachment sites. 

9. Provide all perm it application material in .pdf format. 

10. T he Consultant w ill provide dredge and fill sketched as required 
by the pcnnitting agencies if appl icable. Mitigation plans, if 
required, may be added as a supplemental service. 

11. Determine extent o f floodpla in impacts, if any, and provide 
compensatory flood stages as required 

12. Preliminary field evaluation of general land use and wildlife 
habitat w ithin existing ROW, pond sites, and bridges 

13. Pre-application meeting with SFWMD 

4.10 Utilities 
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A. Location 

The Consultant shall obtain available utility mapping and information and 
identify all utilities within the genera l project limits to determine potentia l 
conflicts and relocations. Where a potential confl ict exists, the Consultant 
may need to arrange to probe or expose ("pothole") the utility and survey 
the horizontal and vertical location of the utility line. The Consultant shal l 
coordinate this effort with invo lved utility companies. All existing 
utilities shall be shown on appropriate pre liminary construction plans. 
The Consultant's notes shall include the name and telephone number of 
contact persons for the construction contractor's use . 

B. Utility Coordination 

I. The Consultant shall identi fy utility owners with in the project 
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limits and contact each to obta in utility system maps, plan mark
ups or equivalent utility sketches and/or as-built drawings 
depicting the location of their facilities. The Consultant shall 
prepare reproducible utility adjustments plans based on 
information provided by respective uti lity companies. 

2. Private utilities will prepare design plans for the relocation of their 
facilities. If a utility cannot or w ill not prepare these design plans, 
the work shall be added to the scope by Supplemental Agreement 
and the Consultant shall prepare design plans for utility re location 
for approval of the utility and review byCFX. 

3. Where utility conflicts occur, which require utility relocation 
agreements between the affected utility and CFX. the Consultant 
shall prepare the necessary data/plans required for the agreements. 
The Consultant shall advise CFX seven days in advance of 
meetings w ith utility companies/agencies scheduled to discuss 
utility re locations. 

4. The preparation and negot1at1on of the agreement wi ll be 
performed by CFX's Project Manager. After approval of the 
agreement by the uti lity and CFX, the Consultant shall prepare 
reproducible utility adjustment sheets identifying proposed 
relocations with respect to the construction plans. 

5. The Consultant shall prepare a utility conflict matrix to assist in 
identifying and resolving conflicts between utilities and proposed 
construction prior to completion of the plans. 

6. The Consultant shall obtain utility work schedules from the utility 
companies for a ll utility relocation or adjustments requ ired to 
accommodate construction. 

7. The Consu ltant shall prepare the Utility Certification Lett er 
certify ing that all utility negotiations ( full execution of each 
agreement, approved uti lity work schedule, technical special 
provisions written, etc.) have been completed with arrangements 
made for utility work to be undertaken and completed as required. 

8. The Consultant shall make two utility contacts w ith the utility 
agencies (Phase II and Phase III) and hold a utility conference at 
each contact. 

4.11 Roadway Design 
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A. A Typical Section Package will not be prepared for this project. Rather, 
typical sections for mainline and impacted interchange ramps w ill be 
prepared as part of the Preliminary Engineering Memorandum and 
submitted to CFX for review and approval. 

B. The Consultant shall des ign the geometrics for this project using the 
design standards included in the scope. The design elements shall include, 
but not be limited to, the horizontal and vertical alignments, cross section 
template development, lane width, shoulder widths, cross slopes, borders, 
sight distance, side slopes, lane transitions, superelevations, features of 
intersections, ramp terminal details, interchanges, and limited access 
points. 

C. The Consultant shall prepare designs and contract documents for the 
roadway improvements, including, but not necessarily limited to: 

l. Cover sheet (key sheet) 

2. Summary of Pay Items 

3. General notes 

4. Summary Quantities sheets 

5. Project Layout 

6. Typical roadway sections 

7. Typical roadway details 

8. Plans and profiles (plans at l" =50' scale) 

9. Interchange layout plans 

I 0. Ramp Terminal Details 

11. Cross-sections (with pattern plan) (l" = 20' horiz.) (I"= IO ' 
vert.) 

12. 

13. 

a. 1 /2 section from WB EOT to southern LA R/W line 
(minimum) 

b. Earthwork quantities 

Traffic Control Sheets including Temporary Drainage 

Utility Adjustment Sheets 
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14. Details 

15. Special provisions 

16. Special specifications 

4.12 Structures Design 

A. The Consultant shall prepare designs and contract documents for 
structural design including, but not necessarily limited to the fo llowing 
items. 

1. Sign structures: 

a. Structural evaluation of the following existing structures: 
i. Overhead truss with I OMS, l static sign panel) 

b. Design of sign structures: 
i. 2 Overhead Cantilever 
ii. 3 Overhead Truss 
iii. 3 Multi-Post ground mount signs 

4.13 Drainage Design 
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A. As part o f the drainage design requirements, the Consultant shall: 

I. 

2. 

3. 

4. 

5. 

6. 

Perform al l drainage design in accordance with the approved criteria 
from Section 3.01 D. 

Finalize the pond design at the 30% submittal. Modify existing ponds 
for additional treatment for the ramp modification areas and slight 
increase of mainline impervious area. 

Have its chief drainage engineer available at the scheduled (bi
weekly/monthly) team meetings to review progress and discuss 
problems. 

Notify CFX's Project Manager immediately if any deviation from 
approved design criteria is anticipated. 

Provide drainage/contour maps as needed used in the development of 
the drainage design to CFX for use in scheduled reviews. T hese maps 
will be returned to the Consultant along with review comments at the 
end of the review process. 

Provide copies of its internal quality control comments and 
calculations at the scheduled reviews. 
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7. Prepare a technical memorandum identifying cx1st111g drainage 
concerns along the corridor and potential fixes or modifications. 
Known existing drainage concerns include: None at this time. 

8. Critical duration analysis is not included in this effort and, if required, 
shall be added to the scope by Supplemental Agreement. A pond siting 
report is not required. 

B. The Consultant shall prepare designs and contract documents for drainage 
features including, but not necessarily limited to: 

I. Connector pipes 

2 . Drainage structure details 

3. Storm drain and culvert profiles and/or drainage cross-sections 

4. Lateral ditches/channels 

5. Outfall ditches/channels 

6. Retention/detention ponds/exfiltrationsystem 

4 .14 Roadway Lighting 
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A. The Consultant shall provide a complete set of final roadway lighting 
documents in accordance with FOOT and CFX design criteria. These 
plans shall include replacement of all CFX lighting on the corridor to 
LED, including roadway and ramp fixtures, overhead sign lighting and 
underdeck lighting. The work shall include coordination with the local 
utility to provide electrical service. Plan sheet scale shall be at l "=50' 
scale. 

B. The Consultant shall provide arc flash and short circuit analysis for 
Roadway Lighting. 

C. lfrequired, CFX wi II provide a cut sheet for the type of lighting fixtures to 
be used for this project. 

D. The Consultant will prepare designs and contract documents for lighting 
design including, but not necessarily limited to the following items. 

• Cover sheet (key sheet) 
• Tabulation of Quantities 
• General notes 
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• Pole data and Legend sheet 
• Project Layout sheet 
• Plans sheets (plans at I .. =so· scale) 

• Service point detail 
• Special Details 

4. I 5 Traffic Engineering 

A. Traffic Data w ill be furnished by CFX. 

B. Maintenance of Traffic Plans 

I. The Consultant shall prepare maintenance of traffic plans at scale of 
l "= I 00' to safely and effectively move vehicular and pedestrian traffic 
during a ll phases of construction. The designs shall include 
construction phasing of roadways ingress and egress to existing 
property owners and businesses, routing, signing and pavement 
markings, and detour quantity tabulations. Special consideration shall 
be given to the construction of the drainage system when developing 
the construction phases. Positive drainage m ust be maintained at all 
times. 

2. The Consultant shall investigate the need for temporary traffic signals, 
signs, alternative detour roads. arrow boards, flagging operations, and 
the use of materials such as sheet pilings in the analysis. A certified 
designer who has completed the FOOT training course shall prepare 
the maintenance of traffic plan. 

3. Traffic shall be maintained during all phases of project construction at 
all locations. inc luding existing posted speed, lane widths and number 
of lanes entering and leaving Orlando International Airport unless 
determined by CFX and other governmental agencies. This includes 
meeting w ith the governmental agencies which may be impacted by 
the maintenance of traffic plans. 

4.16 Signing and Pavement Marking Plans 
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A. The Consultant shall prepare designs and contract documents for final 
signing and pavement marking plans including layouts showing the 
locations of ground mounted and overhead signs, specia l sign details, 
lighting, and any structural or foundation requirements in accordance with 
applicable design standards. Any requirements for electric service shall be 
coordinated with the local e lectric utility. 

B. CFX will provide conceptual signing p lans for the project as deemed 
necessary. 
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C. Plan sheets will be developed at a scale of I" =50' (11 "xl 7" fonnat). 

D. The Consultant shall determine the existing structures that will be 
impacted by the widening and need to be replaced. 

E. Replace OMS 528- 14.0 WB and place new OMS approaching the SR 417 
interchange (2 OMS signs). 

4.17 Right-of-Way Surveys 

A. No additional right-of-way is anticipated for this project. 

4.18 Cost Estimates 

A. The Consultant shall prepare and submit to CFX construction cost estimates 
at the 60%, 90%, I 00%, Pre-Bid and Bid Set submittals outl ined herein. The 
estimate shall be based on the current unit prices as applied to the latest 
concept of the proposed construction. 

4.19 Special Provisions and Specifications 

A. The Consultant shall prepare and submit at the 90% level special provisions, 
special specifications, and technical special provisions for items, details and 
procedures not adequately covered by CFX's Technical Specifications. 

4.20 Fiber Optic Network (FON) 

Project 5 28-160 

A. Fiber Optic Infrastructure Plans 

I. The site construction plans shall be developed at a scale of I" equals 
50 feet. These plans shall include the relocation of all existing fiber 
optic duct banks, cables, manholes, and pull boxes in areas where 
the existing locations conflict with construction and as necessary to 
relocate the f 01\ into the new paved shoulder. The Consultant shall 
identify existing physical features and utilities that w ill impact the 
construction and installation of the equipment. The Consullant shall 
review and modify standard FON details as necessary. Any devices 
that are damaged or impacted by the project shall be replaced. The 
Consultant shall provide arc flash and short circuit analysis for the 
FON components. 

2. Fiber optic network (FON) plans shall include the following: 

a. Roadway geometry 

b. Rights-of-Way 

c. Existing utilities within the right-of-way including CFX's FON 
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d. Physical features affecting construction/installation (sign 
structures, light poles, fences, etc.) 

e. Manhole/Pull box locations and stub-out details (standard details 
provided) 

f. Device layout 

g. Device installation details 

h. Conduit installation details (standard details provided) 

1. Fiber optic cable route marker detail (standard details provided) 

J. Fiber count per conduit 

k. Communications interconnect 

I. Connectivity with the FON backbone conduits 

m. Fiber cable splice details for new or relocated fiber optic cabling. 

n. Controller cabinet, CCTV/ TMS pole, and foundation details for 
proposed CCTV/ IMS sites. 

o. Power interconnect, calculations to support conductor size, and 
details. Power conductors to each device location shall be sized to 
the maximum connected load in the cabinet plus 1 OA to 
accommodate other loads such as UPS battery charging or 
Maintenance equipment (lowering device drill, shop vac, etc.). 
Determination on conductor sizing and voltage drop limits are only 
required for proposed sites and existing sites where the total site 
load is being significantly modified. 

p. Design Methodology Report shall include voltage drop 
calculation, typical cabinet load summary table and CCTV 
sighting for proposed camera locations . Power conductors to each 
device location shall be sized to the capacity of the main breaker 
in the cabinet and shall also include a 10 Amp maintenance load 
that is carried to the end of each circuit. 

q. Grounding 

r. Table of quantities 

s. Special notes 

t. Maintenance of fiber operations (protection of existing FON 
through all phases of construction and cutover phasing to ensure 
continuous operation of existing ITS devices) 

u. All existing and proposed FON to be included and shown with 
roadway cross sections and drainage cross sections 

v. Replacement of existing CCTV sites and any necessary structures, 
foundations, attachment details, power service, fiber optic 
connections, and cabinets (standard details provided), in the event 
existing CCTV is not compatible with proposed construction. 

w. Replacement of existing data collection sensor (DCS) sites and any 
necessary structures, foundations, attachment details, power 
service, fiber optic connections, and cabinets (standard details 
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provided), in the event existing DCS would not survive project 
construction. 

x. Relocation of existing dynamic message sign (OMS) to be centered 
over the proposed roadway. If site is to be impacted by widening 
activities then the Designer is to replace the existing s ite and any 
necessary structures, foundations, attachment details, power 
service, fiber optic connections, and cabinets (standard details 
provided). 

y. Replacement of existing traffic monitoring sites (TMS) sites and 
any necessary structures, foundations, attachment detai ls, power 
service, fiber optic connections, and cabinets (standard details 
provided), in the event ex isting TMS would not survive project 
construction. 

z. Conversion of any existing ITS devices within the project limits 
from point-to-point fiber optic modems to gigabit Ethernet field 
switches, relocation of video encoders from the mainline toll plazas 
to the CCTV cabinets and upgrading other cabinet equipment as 
needed to meet current CFX JTS equipment standards. 

aa. Install new EB OMS approaching the SR 417 Interchange. 

bb. Replace existing EB backbone/feeder conduit and place within 
proposed outside shoulder widening. 

cc. Replace any existing Skyline OMS within the project limits to the 
new CFX standard. Coordinate with CFX staff to obtain 
manufacturer for new proposed s ign. 

3. Upgrading other cabinet equipment as needed to meet current CFX 
ITS equipment standards within the project limits The Consultant 
shall take the following information into consideration when 
developing the site construction plans: 

a. Minimize util ity conflicts and adjustments. 

b. Minimize traffic impact. 

c. Accessibility and case of equ ipment maintenance. 

d. Safety of equipment maintenance personnel and the traveling 
public. 

e. Maintain the existing FO>i system through all phases of 
construction. 

f. Environmental conditions. 

g. Concurrent/future CFX projects. 

h. Compatibility with existing and proposed ITS infrastructure ( e.g. 
CFX enhanced grounding standards fo r ITS devices, CFX surge 
suppression (TVSS) standards for ITS devices, etc.) 

1. Leased conduits in CFX FON duct bank that are occupied by the 
fiber optic cable of other agencies or entities. 

J- Location of proposed sound walls 
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B. Splice and Cable Routing Details 

I. The Consultant shall provide splicing detail diagrams to document 
proposed fiber optic splices w ithin and between manholes, ITS 
devices, tollbooths, and other j unction points. This includes splice 
diagrams for re-termination of drop or end to end (butt) splices. 

2 Proposed splicing tables shall include ITS device connectivity, fiber 
use, drop cable fiber identificat ion, drop cable identification, 
backbone cable identification, trans lateral cable identification, 
backbone into mainline cable identification, and toll plaza patch 
panel jack. 

3. The Consultant shall provide cable routing diagrams in CFX's 
standard format to document the functional connectivity between 
proposed fiber optic conduit and splices . 

C. Maintenance of Fiber Operations 

I. The Consultant shall provide a p lan of action to ensure existing fiber 
optic network is not disrupted during construction operations. 

2 The Consultant shall determine the sequence of fiber optic cable 
splices to m inimize disruption to communications. 

D. Ins ide Plant Plans 

I. 

2 

3. 

The Consultant shall be responsible for any data collection 
necessary to complete its design. 

All equipment shown on the inside-plant construction plans shall be 
clearly delineated as existing, proposed, or by-others. The 
Consultant shall be responsible for identifying and detailing on the 
ins ide-plant construction plans with notes and drawings any make
ready work required. The Consultant shall a lso provide a table of 
quantities for al l materials and equipment specified in the inside
plant construction plans. 

The Consultant shall sign and seal final inside-plant construction 
plans by a licensed professional Electrical Engineer registered in the 
state of Florida. The inside-plant construction p lans shall be subject 
to the review and approva l of CFX. 
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E. Standard CFX specifications wi ll be provided to the Consultant. The 
Consultant shall review the specifications and modify them as necessary. 

4.21 Toll Plazas 

A. This project does not include modifications and/or improvements to any of 
the existing toll plazas, including any associated equipment and gantry 
systems. 

4.22 Arc Flash Hazard Analys is 

A. This project includes an Arc Flash Hazard Analysis for the roadway 
lighting and JTS load centers as detailed below: 

I. ldentif y the locations of lighting load centers at the power service
entrance locations. Conduct a field visit to obtain any necessary data 
required for the arc flash hazard analysis. 

2 Data Collection - Coordination is required with the local power 
company to gather technical infonnation on their transformer and 
impedance, operating voltage, power service delivery type, and any 
other necessary infonnation. 

3. Prepare a One-Line Diagram of the system for each individual 
power service-entrance location. The results of analysis such as 
short circuit studies and arc flash hazard assessment shall be placed 
on the diagram. 

4. Perform a short Circuit Study - Calculate the short circuit current 
in symmetrical RMS amperes for all buses or equipment, and for 
each possible operation mode. 

5. Calculate arc current for every required equipment or bus. 
6. Estimate arcing time by planing Time-Current Curve and obtaining 

the trip time of branch and main circuit breakers. 
7. Estimate arc flash incident energy for the equipment at the given 

distances. Evaluate incident energy for each type of possible 
connection and arc current changing through the series of breaker 
operations. 

8. Detennine the arc flash boundary. 
9. The arc flash hazard analysis shall be documented in a detailed 

report. The report should include the following items. 
10. The name of person performing the assessment 
11. The date of assessment. 
12. All data collected and used in the assessment, including protective 

device settings. 
13. Assumptions used in the absence o f data. 
14. The name of the software and the revision. 
15. Provide documentation for all results related to incident energy and 

arc flash boundary for each equipment. 
16. Arc Flash Labeling - Include provisions in the plans or 

specifications to furn ish and install labels. Arc flash labels are to 
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be placed on exterior cover of equipment at the power service
entrance locations. Arc flash labels should be located in a place that 
is easily visible and readable from some distance. The label shall 
include nominal voltage, arc flash boundary. and site-specific level 
of personal protection equipment, minimum arc rating of clothing, 
available incident energy and the corresponding working distance. 

4.23 Post-Design Services 

A. Services shall begin after authorization by CFX. The Consultant 
compensation for post-design services may be added by Supplemental 
Agreement and shall be at an hourly rate, inclusive of overhead. profit and 
expenses, and exclusive of travel. No compensation will be made for 
correction of errors and omissions. 

B. The Consultant shall support the post design process as fo llows: 
1. Answer questions re lative to the plans, typical sections, quantities 

and special provis ions. 
2. Make any necessary corrections to the p lans, typical sections, 

quantities, notes, etc., as may be required. 
3. Ancnd pre-award meeting w ith construction contractor, CFX, 

and Cf X's CEI. 

C. The Consultant shall, prior to the pre-bid conference, be prepared to walk the 
project with CFX's CEl to discuss the plans and details. The Consultant shall 
be prepared to attend the pre-bid conference and respond to q uestions related 
to the plans, details, and special provisions. 

D. The Consultant shall prepare any addenda required to clarify the work 
included in the construction contract documents. Addenda may be required 
based on the project inspection with the CEI, or questions developed in the 
pre-bid conference, or conditions discovered by bidders during the bid 
period. 

E. The Consultant shall be avai lable to respond to questions in the field that may 
arise relative to the plans. details or specia l provisions during construction. 
The Consultant shall periodically visit the project site to observe the progress 
of construction on the project. This visit wi ll not replace the formal 
construction inspection by CFX. It is intended to provide the opportunity of 
the design team to observe whether the work is being performed in general 
confonnancc with the project plans. Written memos of all such field trips 
shall be submitted to CFX within five working days of the trip. 

F. The Consultant shall review and approve shop drawings for structural, 
lighting, signing, traffic signal elements, and toll plaza shop drawings. This 
work will include the erection procedure plans, review proposals for 
substitutions, develop supplemental agreements, and provide other 
engineering services required to faci litate construction of the project. 
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 23, 2021 

SUBJECT: Approval of Master Services Agreement with Utah State University (USU) for 
Specialized Research Services 
Project No. 516-237, Contract No. 001827 

______________________________________________________________________________ 

Board approval is requested to enter into an Agreement with USU in a not-to-exceed amount of 
$2,250,000.00. The agreement will be from September 9, 2021 to September 8, 2025. The work 
to be performed includes specialized research services supporting CFX and Advancing 
Sustainability through Powered Infrastructure for Roadway Electrification (ASPIRE) pilot 
project.

This contract is included in the Five-Year Work Plan. 

Reviewed by:  __________________________ ___________________ 
Will Hawthorne, PE       Glenn Pressimone, PE 
Director of Engineering 
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UTAH STATE UNIVERSITY 
MASTER SERVICES AGREEMENT 

THIS MASTER SERVICES AGREEMENT, (“Agreement”) effective       (“Effective Date”) 
between Utah State University, a State of Utah institute of higher education, dedicated to serving 
the public through learning, discovery, and engagement, having its principal offices at 1415 Old 
Main Hill, Room 64, Logan, Utah 84322-1415 (“USU”) and the Central Florida Expressway 
Authority, a body politic and agency of the State of Florida, having an office and place of business 
at 4974 ORL Tower Rd., Orlando, FL 32807 (“SPONSOR”).  USU and SPONSOR each may be 
referred to herein as a “Party” or collectively as the “Parties.” 

WITNESSETH 

WHEREAS, the Specialized Research Services contemplated by this Agreement are of mutual 
interest and benefit to the USU and the SPONSOR, will further USU’s education and research 
objectives in a manner consistent with its status as a non-profit, tax-exempt, educational institution, 
and may produce benefits for both USU and SPONSOR through inventions, improvements, and/or 
discoveries; 

NOW THEREFORE, in consideration of the premises and mutual covenants herein contained, the 
Parties agree as follows: 

Section 1. Definitions 

1.1 “Specialized Research Services” shall refer to the performance of services under a Task 
Order by Staff Members. 

1.2 “Staff Member” shall mean employees, independent contractors, subcontractors, 
consultants, student assistants, and students of the USU, who shall perform the Services. 

1.3 “Proprietary Information” shall include, but not be limited to, non-public information 
regarding processes, data, conceptions, formulas, employee data, research plans, business 
strategies, costs, process, licenses, patent applications, and materials. 

1.4 “Task Order” shall refer to the document (contract, purchase order, or task order), which 
authorizes performance of specific Specialized Research Services under this Agreement. 
If Task Orders are issued, they shall use the format provided for in section 3.1 and include 
a scope of work. 

1.5 “Intellectual Property” or (“IP”) shall include, without limitation, any inventions, 
improvements, and discoveries including, all computer software, works, material, and data, 
whether or not protectable by patent, trade secret, or copyright. 

Section 2. Term.  The term of this Agreement is the Effective Date to  , 2025 (“Term”), 
unless sooner terminated or extended in accordance with the terms of this Agreement. 
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Section 3.  Task Order Authorization, Cost and Payment 
 
3.1 Initiating a Task Order.  Whenever SPONSOR solicits a proposal for services to be 

provided or USU desires to submit a proposal for services to be offered to SPONSOR for 
performance of Specialized Research Services under this Agreement, a Task Order shall 
be prepared and executed by the Parties in substantially the same form as one of the forms 
attached hereto as Exhibit “A-1” or Exhibit “A-2”, depending on the nature of the scope of 
work, which shall include a scope of work developed to include the following: 

 
a. The description of the Specialized Research Services (Statement of Work) to 

be completed; 
b. The period of performance by which the Specialized Research Services are to 

be completed; 
c. Identification of any deliverables or requirements beyond a final report; and 
d. Budget or costs of Specialized Research Services to be undertaken. 

 
3.2 Cost Limitations and Payments.  The cost limitation of this Agreement is Two Million Two 

Hundred Fifty Thousand and No/100 Dollars ($2,250,000.00) (“Cost Limitation”).  In the 
event the cumulative total of all Task Orders issued under the Agreement are anticipated 
to exceed the Cost Limitation, an amendment to this Agreement executed by both of the 
Parties will be required prior to exceeding the Cost Limitation.  Unless otherwise set forth 
in a Task Order, SPONSOR agrees to pay to USU the specified amount under the terms of 
each Task Order no later than forty-five (45) days of the date of receipt of an invoice by 
SPONSOR.  

 
3.3 Invoicing.  For each Task Order, USU will render its invoice according to the payment 

terms of each Task Order to the e-mail address shown below: 
 
 Billing Address:      

Billing@CFXWay.com 
 

 Payments shall be made to:  
 LB 410027 
                                              Utah State University 
                                              PO Box 35146 
                                              Seattle, WA 98124-5146  
                                              (Please include invoice number where applicable) 
 
3.4 Failure to Pay.  USU reserves the right to discontinue performance of any Specialized 

Research Services under any Task Order if SPONSOR fails to pay any USU invoice as 
outlined in the terms of each Task Order.   

 
Section 4. Reports.  For each Task Order, USU shall provide SPONSOR a final report 
summarizing the results. 
 
Section 5. Publicity.  Each Party agrees not to authorize or commission the publication of any 
promotional materials containing any reference to the other Party without the prior written 
approval of the other Party; provided that USU may include SPONSOR’s name and services 
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provided in published listings of sponsors.  The provisions of this Section shall survive termination 
of the Agreement. 

Section 6. Publication.  USU reserves the right to publish or permit to be published by Staff 
Member(s) any results or conclusions of the Specialized Research Services undertaken by USU. 
To prevent untimely disclosure or exploitation of Proprietary Information or other materials or 
information proprietary to SPONSOR, USU shall provide SPONSOR with a copy of any proposed 
publication resulting from the Specialized Research Services at least thirty (30) days prior to 
submission for publication. If during that time, USU receives written notification from the 
SPONSOR that the proposed publication contains Proprietary Information, USU may agree to 
extend the review period to ninety (90 days) to give SPONSOR time to address concerns. If 
SPONSOR determines that Proprietary Information is included in the proposed publication, USU 
will, at SPONSOR's request remove such Proprietary Information prior to submission for 
publication. Furthermore, at SPONSORS's request, the proposed publication may be delayed up 
to an additional ninety (90) days (not to exceed a total six (6) month delay in publication) to submit 
provisional patents if applicable. If SPONSOR seeks to delay publication, SPONSOR shall make 
such request in writing. 

Section 7.        Intellectual Property 

7.1       USU IP. Title to all Intellectual Property conceived and/or developed by one or more Staff 
Members in the course of performance of the Specialized Research Services shall reside in 
USU. 

7.2       Sponsor IP. Title to all Intellectual Property conceived and/or developed by one or more 
employees, contractors (other than USU), consultants, or agents of SPONSOR in the course 
of performance of the Specialized Research Services shall reside in SPONSOR. 

7.3       Joint IP. Title to all Intellectual Property conceived and/or developed by one or more Staff 
Members together with one or more employees, contractors, consultants, or agents of 
SPONSOR in the course of performance of the Specialized Research Services shall reside 
jointly with USU and SPONSOR. 

Section 8. Indemnity.  Subject to the limits and limitations set forth in Section 768.28, Florida 
Statutes, SPONSOR shall indemnify, hold harmless, and save from liability USU, Staff Members, 
and the Board of Regents of the Utah System of Higher Education, including their officers, and 
employees from and against any and all claims, demands, and actions arising out of or relating to 
the SPONSOR’S negligent actions or omissions under this Agreement or related to the receipt and 
use of the Specialized Research Services to the extent not otherwise caused by the gross 
negligence, recklessness or intentional misconduct of USU.  Subject to the limits and limitations 
set forth in the Act (hereinafter defined), USU shall indemnify, hold harmless, and save from 
liability SPONSOR, its employees, agents, consultants and contractors, including their officers, 
and employees from and against any and all claims, demands, and actions arising out of or relating 
to the USU’S negligent actions or omissions under this Agreement or related to the preparation 
and use of the Specialized Research Services to the extent not otherwise caused by the gross 
negligence, recklessness or intentional misconduct of SPONSOR. 
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Section 9. Warranty Disclaimer.  USU disclaims any and all express or implied warranties 
with respect to the Specialized Research Services, Intellectual Property, and/or any associated 
results/deliverables, including, but not limited to: their condition, their conformity to any 
representation or description, the existence of any latent or patent defects therein, their 
merchantability or fitness for a particular use or purpose, or their being free from infringement of 
any third-party rights. All results/deliverables are delivered to SPONSOR “as is”. 
 
Section 10. Limitation of Liability 
 
10.1 SPONSOR’s use of Services results. USU shall bear no liability for any claim, action, 

damage, or injury arising out of or related to SPONSOR’s use of any of the 
results/deliverables or Intellectual Property developed in the performance of the 
Specialized Research Services.  

 
10.2 USU’s failure to perform. The cumulative liability of USU to SPONSOR for any claims, 

demands or actions arising out of or relating to this Agreement shall not exceed the total 
amount paid to USU during the twelve (12) months immediately preceding any such claim, 
demand, or action. USU shall not be liable for any business expense, machine down time, 
or loss of profits; any incidental, specific, special, exemplary, or consequential damages; 
or any claims or demands brought against SPONSOR or SPONSOR’s customers.  The 
above liability limitations shall survive termination of this Agreement. 

 
Section 11. Termination 
 

11.1 Termination. Either Party may terminate this Agreement upon thirty (30) days written 
notice to the other Party.  

11.2 Non-cancellable costs. Upon termination, SPONSOR shall within thirty (30) days of 
termination pay to USU any non-cancellable costs which have accrued or been obligated 
by USU up to the actual date of termination, which costs cannot otherwise be mitigated, 
cancelled, or avoided by USU upon receipt of the notice of the termination. 

 
Section 12. Notice.  Any notice or other communication given to either Party shall be in writing 
and shall be deemed to have been properly given and effective: (a) on the date of delivery if 
delivered in person during recipient's normal business hours; or (b) on the date of attempted 
delivery if delivered by courier, express mail service or first-class mail, registered or certified. 
Such notice shall be sent or delivered to the respective addresses listed below: 

 
To USU for Administrative Matters:   To SPONSOR for Administrative Matters: 
Nan Buxton  Executive Director 
Sponsored Programs  Central Florida Expressway Authority 
Office of Research and Graduate Studies  4974 ORL Tower Road 
Utah State University  Orlando, Florida 32807 
1415 Old Main Hill, Rm 64   Email: Laura.Kelley@cfxway.com 
Logan, UT 84322-1415   
(435) 797-1659   
Email: norma.buxton@usu.edu    
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To USU for Technical Matters: To SPONSOR for Technical Matters: 
Utah State University Chief of Infrastructure 
Electrical & Computer Engineering Dept Central Florida Expressway Authority 
9805 Old Main Hill 4974 ORL Tower Road 
Logan, UT 84322-9805  Orlando, Florida 32807 
Attn: Regan Zane, PhD  Email: Glenn.Pressimone@cfxway.com 

Section 13. Miscellaneous 

13.1 Choice of Law and Venue. The Agreement will be governed by the laws of the United 
States and subject to the jurisdiction of the United States federal and state courts. Venue 
for any lawsuits, claims, or other proceedings between the Parties relating to or arising 
under the Agreement shall be handled in a United States court of competent jurisdiction. 

13.2 Compliance with the Law and Policy.  The Parties will adhere to and comply with (i) all 
applicable federal, state and local laws, regulations and ordinances; (ii) USU’s applicable 
policies and procedures; and SPONSOR’s applicable policies and procedures. 

13.3 Relationship of Parties.  In assuming and performing the obligations of this Agreement, 
the Parties are each acting as independent parties and neither shall be considered or 
represent itself as a joint venture, partner, agent or employee of the other. 

13.4 Confidentiality.  The Parties agree that terms of confidentiality or non-disclosure relating 
to the Specialized Research Services, if any, have been arranged in a separate Mutual 
Confidentiality Agreement executed on _________________________ between the 
Parties (“Confidentiality Agreement”). 

13.5 Government Records and Management Act.  SPONSOR acknowledges that USU is a 
governmental entity subject to the Utah Government Records Access and Management 
Act, Utah Code Ann., Section 63G-2-101 et seq., as amended ("GRAMA"); that certain 
records within USU's possession or control, including without limitation, the Agreement 
(but not including (i) proprietary software or (ii) materials to which access is limited by the 
laws of copyright or patent), may be subject to public disclosure; and that USU's 
confidentiality obligations shall be subject in all respects to compliance with GRAMA. 
Pursuant to Section 63G-2-309 of GRAMA, any confidential information provided to USU 
that SPONSOR believes should be protected from disclosure must be accompanied by a 
written claim of confidentiality with a concise statement of reasons supporting such claim. 
Notwithstanding any provision to the contrary in the Agreement, USU may disclose any 
information or record to the extent required by GRAMA or otherwise required by law, and 
to USU's employees, attorneys, accountants, consultants and other representatives on a 
need to know basis; provided, that such representatives shall be subject to confidentiality 
obligations no less restrictive than those set forth in the Agreement. 

13.6 Public Records Requirements of SPONSOR.  USU acknowledges that SPONSOR is a 
governmental entity subject to Chapter 119, Florida Statutes, as amended. Notwithstanding 
any provision to the contrary in the Agreement or the Confidentiality Agreement, 
SPONSOR may be required to disclose any information or record to the extent required by 
Chapter 119, Florida Statutes, or otherwise required by law, and to SPONSOR's 
employees, attorneys, accountants, consultants and other representatives on a need to know 
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basis; provided, that such representatives shall be subject to confidentiality obligations no 
less restrictive than those set forth in this Agreement and the Confidentiality Agreement. 

IF USU HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO USU’S DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT   407-690-
5000, publicrecords@CFXWay.com, and 4974 ORL Tower Road, 
Orlando, FL. 32807. 

13.7 Governmental Immunity.  SPONSOR further acknowledges that USU is a governmental 
entity under the Governmental Immunity Act of Utah, Utah Code Ann., Section 63G-7-
101 et seq., as amended (the "Act"). Nothing in the Agreement shall be construed as a 
waiver by USU of any protections, rights, or defenses applicable to USU under the Act, 
including without limitation, the provisions of Section 63G-7-604 regarding limitation of 
judgments. It is not the intent of USU to incur by contract any liability for the operations, 
acts, or omissions of SPONSOR or any third party and nothing in the Agreement shall be 
so interpreted or construed. Without limiting the generality of the foregoing, and 
notwithstanding any provisions to the contrary in the Agreement, any indemnity 
obligations of USU contained in the Agreement are subject to the Act and are further 
limited only to claims that arise directly and solely from the negligent acts or omissions of 
USU. Any limitation or exclusion of liability or remedies in the Agreement for any 
damages other than special, indirect or consequential damages, shall be void and 
unenforceable. 

USU further acknowledges that SPONSOR is a state agency under the Section 768.28, 
Florida Statutes. Nothing in the Agreement shall be construed as a waiver by SPONSOR 
of any protections, rights, defenses, or sovereign immunity applicable to SPONSOR under 
Section 768.28, Florida Statutes including without limitation, the provisions regarding 
limitation of judgments. It is not the intent of SPONSOR to incur by contract any liability 
for the operations, acts, or omissions of USU or any third party and nothing in the 
Agreement shall be so interpreted or construed. Without limiting the generality of the 
foregoing, and notwithstanding any provisions to the contrary in the Agreement, any 
indemnity obligations of SPONSOR contained in the Agreement are subject to Section 
768.28, Florida Statutes, and are further limited only to claims that arise directly and solely 
from the negligent acts or omissions of SPONSOR. Any limitation or exclusion of liability 
or remedies in the Agreement for any damages other than special, indirect or consequential 
damages, shall be void and unenforceable. 

13.8 Insurance.  USU carries insurance through the State Risk Manager of the State of Utah up 
to the limits required by the State Risk Manager and applicable law. Nothing in the 
Agreement shall require USU to carry different or additional insurance, and any obligations 
of USU contained in the Agreement to name a party as additional insured shall be limited 
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to naming such party as additional insured with respect to USU's negligent acts or 
omissions. 

13.9 Amendment and Supplement.  Any amendment and/or supplement of this Agreement shall 
come into force only after a written agreement is signed by both Parties. The amendment 
and supplement duly executed by both Parties shall be part of this Agreement and shall 
have the same legal effect as this Agreement. 

13.10 Merger.  This Agreement embodies the entire understanding of the Parties and supersedes 
all previous communications, representations, or understandings, either oral or written, 
between the Parties relating to the subject matter thereof. 

13.11 Severability.  The provisions of this Agreement are severable, and in the event that any 
provision of this Agreement shall be determined to be invalid or unenforceable under any 
controlling body of the law, such invalidity or unenforceability shall not in any way affect 
the validity or enforceability of the remaining provisions herein. 

13.12 Counterparts and Electronic Signatures. This Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in accordance with Chapter 668, 
Florida Statutes, each of which shall constitute an original, but all of which taken together 
shall constitute one and the same agreement. 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be duly executed by 
their duly authorized officers as of the Effective Date. 

UTAH STATE UNIVERSITY 

By:

Typed Name: Kevin Peterson 

Title: Executive Director, Sponsored Programs 

Date:

SPONSOR 

CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 

By: _______________________________ 
Laura Kelley, Executive Director 

Date: _________________________, 2021 



Page 8 of 12 RESEARCH tmpl 11.23.2020 

ATTEST:_________________________ 
Regla (“Mimi”) Lamaute 
Board Services Coordinator  

Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on this 
___ day of ____________, 2021 for its exclusive 
use and reliance.  

By:
           Diego “Woody” Rodriguez 
           General Counsel 
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EXHIBIT “A-1” 

UTAH STATE UNIVERSITY 
FIXED PRICE TASK ORDER 

TASK ORDER NUMBER 

Pursuant to the MASTER SERVICES AGREEMENT (“Agreement”) between Utah State 
University (USU) and      (SPONSOR), dated __________ and effective until _________, 
USU will undertake this Task Order as follows:   

Section 1. Scope of Work 

1.1 Specialized Research Services to be performed shall be in accordance with the scope of 
work attached hereto as Attachment “A” (“Scope of Work”). 

Section 2. Cost and Payment 

2.1 SPONSOR agrees to pay USU a fixed price amount of ($     ) for the Specialized 
Research Services rendered by USU for the performance of the Specialized Research 
Services identified in the attached Scope of Work. 

2.2 SPONSOR agrees to pay 100% of the total fixed price amount, ($     ) within forty-five 
(45) days of receipt of an invoice for this Task Order.    USU will render its invoice to the
address identified in the Master Agreement, upon full execution of this Task Order.
SPONSOR agrees to pay invoice within forty-five (45) days of the invoice date.

Section 3. Period of Performance 

3.1 Period of Performance of this Task Order is       through       unless sooner 
terminated or extended by written amendment to this Task Order.     

Acknowledged and accepted:   

USU SPONSOR  

By:   By:   

Typed Name:  Nan Buxton   Typed Name:   

Title:Sr. Grant & Contract Officer    Title:   

Date:   Date:    

Read & Acknowledged by: 

____________________________  
Regan Zane, PhD 
Professor 
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EXHIBIT “A-2” 

UTAH STATE UNIVERSITY 
COST REIMBURSEMENT TASK ORDER 

TASK ORDER NUMBER 

  Pursuant to the MASTER SERVICES AGREEMENT (“Agreement”) between Utah State 
University (USU) and      (SPONSOR), dated __________ and effective until _________, 
USU will undertake this Task Order as follows:   

Section 1. Scope of Work 

1.2 Specialized Research Services to be performed shall be in accordance with the scope of 
work attached hereto as Attachment “A” (“Scope of Work”). 

Section 2. Task Order Cost Limitation and Payment 

2.1 SPONSOR agrees to appropriate the sum of       US Dollars ($      ) for purposes of 
reimbursing USU for costs associated with the Specialized Research Services identified in 
the Scope of Work, which amount represents Cost Limitation for the Specialized Research 
Services in accordance with the Scope of Work under this Task Order.  SPONSOR agrees 
to reimburse USU for the actual direct and indirect costs incurred by USU in the 
performance of the Specialized Research Services identified in the Scope of Work.    

3.2  USU will render its invoices monthly to the address identified in the Master Services 
Agreement, covering the previous month’s actual costs chargeable to SPONSOR. 
SPONSOR agrees to pay each invoice within forty-five (45) days of the invoice date.  USU 
will not invoice SPONSOR in excess of the Cost Limitation for this Task Order without 
first obtaining written approval from SPONSOR and an amendment to this Task Order, or 
the Agreement, if required.  

Section 3. Period of Performance 

3.1 Period of Performance of this Task Order is       through       unless sooner 
terminated or extended by written amendment to this Task Order.     

Acknowledged and accepted:   

USU SPONSOR  

By:   By:   

Typed Name:  Nan Buxton   Typed Name:   

Title:Sr. Grant & Contract Officer    Title:   

Date:   Date:    
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Read & Acknowledged by: 

____________________________  
Regan Zane, PhD 
Professor 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

CFX Board Members hz
FROM: LauraNewlin Kelly, Associate General Counsel

DATE: August 26,2021

Interlocal Agreement Between the Central Florida Expressway Authority and the
City of Ocoee, Florida (SR 429Improvements at Franklin/Plant Street)
Project No. 429-152

TO

RE

BACKGROUND

As a part of the design and construction of the interchange improvements at State Road
429 and Franklin/Plant Street ("Project"), the Central Florida Expressway Authority ("CFX")
intended to construct a five foot (5') wide sidewalk for pedestrian uses. The City of Ocoee ("City")
desires to further upgrade the planned sidewalk to accommodate additional pedestrian uses, which
upgrades will include, without limitation, a twelve foot (12') wide multi-purpose path, and full
width bike lanes to be constructed on the south side ofPlant/Franklin Street ("Multipurpose Path").
A map of the proposed Multipurpose Path is attached hereto or reference as Attachment "A".

As a part of the Project, CFX identified the need to relocate portions of an existing water
main owned by the City that was constructed within the right-of-way for Franklin/Plant Street and
will be impacted by the construction of the Project. The existing water main will be relocated in
the locations more particularly depicted on Attachment *B' affached hereto and incorporated
herein by reference ("Water Main").

In order to facilitate the planning, engineering, design and construction of the Multipurpose
Path and relocation of the Water Main (collectively, the "City Improvements") and to capitalize
on the economies of scale, City and CFX staff have negotiated an interlocal agreement, whereby
CFX will undertake and manage the construction of the City Improvements as a part of the Project,
subject to reimbursement from City for 100% of the costs and expenses associated with upgrading
the sidewalk to the Multipurpose Path and for relocating the portions of the Water Main. A copy
of the draft Interlocal Agreement Between the Central Florida Expressway Authority and the City
of Ocoee, Florida is attached hereto as Attachment *C' ("Agreement"). Pursuant to the terms of
the Agreement, CFX would be responsible for the design, engineering, construction, and
inspection of the Multipurpose Path and for the relocation of the Water Main, on behalf of and
subject to reimbursement from the City, while the City will be responsible for acquiring, and
granting CFX a license over any additional right-of-way required forthe City Improvements. Upon
completion of the Project, and acceptance by the City, the City would be responsible for owning

4974 ORLTOWER RD. ORI-ANDO, FL32807 | PHONE: (407) 690-5000 | FAX: (a07) 690-5011
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Joint Participation Agreement with City of Ocoee
Page2 of2

and maintaining the City Improvements, and all associated right-of-way, at its sole cost and
expense.

REOUEST

Board's approval of the following is requested

Interlocal Agreement Between the Central Florida Expressway Authority and the City of
Ocoeeo Florida, subject to approval of the exhibits by the General Engineering
Consultant.

ATTACTIMENTS

Map of Multipurpose Path

Map of Water Main

Interlocal Agreement Between the Central Florida Expressway Authority and the City
of Ocoee, Florida

A.

B.

C.

Reviewed av: t' ' ."/ ? i ft'
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ATTACHMENT "8"- City of Ocoee Utilities
Water Main Relocation, SR /t:}8/ Plant Street Road Widening

Begin Waler Main
Segment Relocation End Water Main

Segment Relocalion

Remove and Replace
HydrantRemove and Replace

Hydrant
Proposed 12" Duclile lron
Water Maln Relocation Segment
(Typi@l)

Overuiew Map
- 

PoF..ds.ryico Ltno

P.oF3.d P56fr .l Foolpini

Legend

Sede Linos and hydmnt ropleem€nt
indd€d in Plan Set Cily of 06.€
&t€r Main R6lo€tionsR 43/ Planl
sht Road Wd€ninq (Albmab)

ProF$d fr atuGE drBnl as of De6ign
Sot Soaled 8fl12021



ATTACHMENT IICII

INTERLOCAL AGRI,EMENT
BETWEEN

CENTRAL FLORIDA EXPRESSWAY AUTHORITY AND
THE CITY OF OCOEE, FLORTDA

(S.R. 429 Improvements at Franklin/Plant Street)

THIS INTERLOCAL AGREEMENT ("Agreement") is made and entered into as of the
Effective Date (hereinafter defined) by and between the CENTRAL FLORIDA EXPRESSWAY
AUTHORITY, a body corporate and an agency of the State of Florida, created by Part III of
Chapter 348, Florida Statutes, whose address is 4974 ORL Tower Road, Orlando, Florida 32807
('.CFX"), and CITY OF OCOEE, a municipality of the State of Florida, whose address is 150
North Lakeshore Drive, Ocoee, Florida 34761("City"). CFX and City may be individually referred
to herein as "Part5/"' or collectively as the "Parties."

WITNESSETH:

WHERBAS, pursuant to Section 348.753, Florida Statutes, CFX is empowered to
construct, improve, maintain, and operate the Central Florida Expressway System ("Expressway
System") and, in connection therewith, to construct any extensions, additions or improvements to
said system or appurtenant facilities, including all necessary approaches, roads, bridges and
avenues ofaccess; and

WHEREAS, pursuant to Section 166.021, Florida Statutes, City is empowered to provide
and maintain arterial and other roads for the benefit of its citizens; and

WHEREAS, Section 163.01, Florida Statutes, authorizes the Parties to enter into Interlocal
Agreements; and

WHEREAS, CFX intends to construct improvements at the interchange of State Road
(ooSR") 429 and Franklin/Plant Street, as more particularly described in Exhibit "A" attached
hereto and incorporated herein by reference ("SR 429 Project"); and

WHEREAS, CFX intended to construct the SR 429 Project with a five feet (5') wide
sidewalk for pedestrian uses ("Typical Roadway Section"); and

WHEREAS, the City desires to further upgrade the Typical Roadway Section to
accommodate additional pedestrian uses, which upgrades will include, without limitation, atwelve
feet (12') wide multi-purpose path, and full width bike lanes to be constructed on the south side of
Plant/Franklin Street, at the location more particularly depicted on Exhibit (8" attached hereto
and incorporated herein by reference (collectively, the "Multipurpose Path"); and

WHEREAS, the City owns and maintains a twelve-inch (12') water main line in right-of-
way owned by CFX and Florida Department of Transportation (collectively, the "Owners");
adjacent to the SR 429 Project as more particularly depicted on the City of Ocoee Watermain
Relocation SR38/Plant St Road Widening Alternate Plan Set ("Water Main Construction Plans")
on Exhibit "C" attached hereto and incorporated herein by reference ("Water Main") and



WHEREAS, City will be responsible for acquiring any additional right-of-way required
to upgrade the Typical Roadway Section to include the Multipurpose Path; and

WHEREAS, City has entered into that certain Development Agreement between City and
Caroline P. Brown and Frances P. McGehee recorded October 17,1990, in Official Records Book
4228, Page 4325, as amended by that certain First Amendment to Development recorded March
18, 2004, in Official Records Book 7350, Page 2612, and Second Amendment to Development
recorded December 16,2020 as Document No. 20200659578 in the Public Records of Orange
County, Florida (collectively, the "Development Agreement") for the acquisition and donation of
the right-of-way for the Multipurpose Path; and

WHEREAS, CFX will be responsible for the design, permitting and engineering,
construction, and inspection of the Multipurpose Path, on behalf of and subject to reimbursement
from the City, during the design, permitting and construction of the SR 429 Project in accordance
with the terms and conditions hereof; and

WHEREAS, City will be responsible for the design and permitting of the Water Main
during the design, permitting and construction of the SR 429 Project in accordance with the terms
and conditions hereof; and

WHEREAS, the City will maintain the Multipurpose Path, Water Main and all right-of-
way associated with the Multipurpose Path once construction of the SR 429 Project is complete;
and

WHEREAS, in order to capitalize on the economic efficiencies of design, permitting and
constructing the Multipurpose Path and Water Main during the design, permitting and construction
of the SR 429 Project, CFX and City desire to enter into this Agreement to set forth the terms and
conditions for designing, permitting, constructing, inspecting, operating, and maintaining the
Multipurpose Path and Water Main.

NOW THEREFORE, for and in consideration of the mutual agreements herein and other
good and valuable consideration, the receipt, adequacy, and sufficiency of which are hereby
expressly acknowledged, CFX and City agree as follows:

l. Recitals. The above recitals are true and correct and form a material part of this
Agreement and are incorporated herein by reference.

2. Proiect Manasers. Each ofthe Parties shall designate an authorized representative
to oversee and manage the planning, design, construction and development of the Multipurpose
Path and Water Main (individually, the "Project Manager," collectively, the "Project Managers").
City hereby designates Ginger Corless and Jen Bolling as its Project Managers (collectively, the
"City PM"). CFX hereby designates Will Hawthorne as its Project Manager (the "CFX PM").
Either of the Parties may elect to substitute their respective Project Manager by notice to the other
Parfy in accordance with Section l9 hereof.
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3. Plannins and Desisn Process for Multipurpose Path.

a. Desien and Construction Plans for Multipurpose Path. CFX, through a
professional design firm ("Design Consultant"), shall prepare the engineered, signed, and sealed
construction plans, specifications, drawings, or amendments thereto, and any other documentation
reasonably required to specifu the size, character and design of the improvements required for the
design and construction of the SR 429 Project ("Path Construction Plans"), which Path
Construction Plans shall include the Multipurpose Path. The Path Construction Plans shall be the
property of CFX.

b. Review of Path Construction Plans. CFX shall coordinate with the City PM
to provide City with a complete set ofthe Path Construction Plans depicting the Multipurpose Path
necessary for City PM to determine, in its reasonable discretion, if the Multipurpose Path meets
the intent of this Agreement. City, through the City PM, shall have fifteen (15) days from receipt
of the Path Construction Plans to review and notif,i CFX of any revisions, correctionso value
engineering, upgrades, or enhancements to the Multipurpose Path as depicted in the Path
Construction Plans as may be reasonably required or desired by City (collectively, "Design
Review").

c. CFX and City understand and acknowledge that the Path Construction Plans
will include portions of the SR 429 Project not otherwise included in the Multipurpose Path, and
as such, City, acting through its City PM, shall only have the right to review and provide comment
on those portions of the Path Construction Plans related to the Multipurpose Path. Any comments
by City shall be in accordance with the notice provision set forth herein and shall set forth with
reasonable specificity the requested revisions. Notwithstanding the foregoing, City's right to
Design Review as set forth herein shall be separate and distinct from any permitting and inspection
requirements otherwise required hereunder.

4. Plannins and Desiqn Process for Water Main

c. Design and Construction Plans for Water Main. City shall prepare the
engineered, signed, and sealed Water Main Construction Plans, specifications, drawings, or
amendments thereto, and any other documentation reasonably required to specifu the size,
character and design of the improvements required for the design and construction of the Water
Main. The Water Main Construction Plans shall be the property of City.

d. Review of Water Main Construction Plans. City shall coordinate with the
CFX PM to provide CFX with a complete set ofthe Water Main Construction Plans. CFX, through
the CFX PM, shall have fifteen (15) days from receipt of the Water Main Construction Plans to
review and notifu City of any revisionso corrections, value engineering, upgrades or enhancements
to the Water Main as depicted in the Water Main Construction Plans as may be reasonably required
or desired by CFX. Any comments by CFX shall be in accordance with the notice provision set
forth herein and shall set forth with reasonable specificity the requested revisions. Notwithstanding
the foregoing, CFX's right to review the Water Main Construction Plans set forth herein shall be
separate and distinct from any permitting and inspection requirements otherwise required
hereunder.
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5. Risht-of-Wav Acq uisition for Multipurpose Path.

a. Identification of Prope4v. CFX shall identiff parcels of real property that
are necessary for construction of the Multipurpose Path, including but not limited to, right-of-way
and related easements, license, drainage andlor temporary construction rights.

b. Acquisition of Property. City has negotiated to acquire, at its sole cost and
expense, any and all real property interests, rights, or licenses necessary for the design and
construction of the Multipurpose Path (o'Property") in accordance with the terms and conditions of
the Development Agreement. In the event the City fails to acquire the Property by September 30,
2021, CFX may, in its sole and absolute discretion, elect to terminate this Agreement, and in such
event, this Agreement shall be deemed null and void and CFX shall be relieved of any further
obligations hereunder.

c. Grant of License over the Property. The City hereby grants a limited right
of entry over the Property purchased or condemned pursuant to the foregoing subsections, when
acquired, to CFX and licensed surveyors, engineers, contractors and other consultants engaged by
CFX for the purpose of inspecting, testing, surveying, and constructing the Multipurpose Path
thereono and other activities associated with planning, designing and constructing the Multipurpose
Path. Such limited right of entry shall expire the sooner of three and a half (3.5) years from the
Effective Date of this Agreement or the completion of construction of the Multipurpose Path.

6. License for Use of CFX Rieht-of-Wav for Water Main.

a. Identification of Property. CFX shall identify parcels of real property that
are necessary for construction of the Water Main, including but not limited to, right-of-way and
related easements, license, drainage and/or temporary construction rights.

b. License in CFX Right-of-Way. Unless otherwise mutually agreed upon by
the Parties in writing, prior to the commencement of any construction which will directly conflict
with the Water Main, CFX and City shall work in good faith to mutually agree upon the form and
content of a license agreement granting City a license in and to certain portions of the CFX right-
of-way where the Water Main will be relocated for the purpose of locating, installing, operating,
and maintaining the Water Main ("CFX Water Main Property"). The location of the CFX Water
Main Property will be mutually agreed upon between CFX and City during the review ofthe Water
Main Construction Plans.

c. Acquisition of Prooeqv. City shall be solely responsible for negotiating and
acquiring at its sole cost and expense, any and all real property interests, rights, or licenses
necessary for the design and construction of the Water Main outside of the CFX Water Main
Property ("Water Main Property") by the Closing Deadline. [n the event the City fails to acquire
the Water Main Property by the Closing Deadline, CFX may, in its sole and absolute discretion,
elect to (l) terminate this Agreement as to CFX's responsibility to construct the Water Main only;
or (2) terminate this Agreement in whole, and in such event, this Agreement shall be deemed null
and void and CFX shall be relieved of any further obligations hereunder.
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d. Grant of License over the Water Main Property. The City hereby grants a
limited right of entry to CFX over the Water Main Property purchased or condemned pursuant to
the foregoing subsections, when acquired, to CFX and licensed surveyors, engineers, contractors
and other consultants engaged by CFX for the purpose of inspecting, testing, surveying, and
constructing the Water Main thereon, and other activities associated with planning, designing and
constructing the Water Main. Such limited right of entry shall expire the sooner of three and a
half (3.5) years from the Effective Date of this Agreement or the completion of construction of the
Water Main.

7. Applicable Permits and Anprovals. Priorto any obligation by CFX to commence
construction of the Multipurpose Path or relocation of the Water Main (collectively, the "City
Improvements"), CFX shall obtain any permits reasonably required by the City, CFX or any other
third parties for the construction of the Multipurpose Path, and the City shall obtain any permits
reasonably required by the City, CFX or any other third parties for the construction of the Water
Main. City shall reasonably cooperate with CFX and provide any information reasonably
necessary to CFX, for CFX to obtain any permits reasonably required for the construction of the
Multipurpose Path. CFX shall reasonably cooperate with the City and provide any information
reasonably necessary to the City, for the City to obtain any permits reasonably required for the
construction of the Water Main.

8. Design and Construction Schedule. The timeline to design, engineer, and
construct the SR 429 Project is currently estimated to be three and a half (3.5) years as more
particularly outlined in Exhibit "Do' attached hereto and incorporated herein by reference
("Preliminary Construction Schedule"). City acknowledges and understands that the Preliminary
Construction Schedule is an estimate for reference onlyo and in no event shall CFX be liable or
responsible if the timing of the Project differs from the estimates set forth in the Preliminary
Construction Schedule.

9. Desisn and Construction Budeets.

a. The cost to design, engineer, construct, and inspect the Typical Roadway
Section with the five feet (5') wide sidewalk is currently estimated to be $1,263,273 (*Sidewalk
Costs"), and the cost to design, engineer, construct, and inspect the Multipurpose Path is currently
estimated to be $1,426,570 as more particularly outlined in Exhibit 6'E" attached hereto and
incorporated herein by reference (o'Estimated Path Construction Budget"). City shall be liable or
responsible for any and all costs related to the construction, and inspection of the Multipurpose
Path that exceed the Sidewalk Costs, which amount is currently estimated to be $163,297.00,
including, without limitation, any construction contingency or construction engineering
inspections.

b. The cost to relocate potentially conflicting portions of the Water Main is
currently estimated to be $200,000.00 ("Water Main Costs"), as more particularly outlined in
Exhibit "F" attached hereto and incorporated herein by reference ("Estimated Water Main
Relocation Budget"). City shall be liable or responsible for any and all costs related to the
construction, and inspection of the Water Main including, without limitation, any construction
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contingency. In the event the Water Main Costs exceed $200,000.00, then CFX shall provide to
the City, and City shall have the right to review said Water Main Costs and shall have the right, in
its sole and absolute discretion, to notiff CFX in writing not to proceed with the relocation of the
Water Main ("Termination Notice"). Notwithstanding the foregoing, the City understands and
acknowledges that in the event the Water Main conflicts with the SR 429 Prcject the Water Main
will need to be relocated, and in such event that the City elects not to proceed with CFX's
relocation of the Water Main, the City will be required to undertake, and complete, the relocation
of the Water Main no later than one hundred twenty (120) days from the Termination Notice. In
the event the City fails to complete the relocation of the Water Main within one hundred twenty
days from the Termination Notice, CFX has the right, in its sole and absolute discretion, to remove
those portions of the Water Main that conflict with the SR 429 Project that are not otherwise
located within City right-of-way and shall not, in any way, be responsible or liable to City for any
interruptions in service.

10. Construction of the Citv Improvements.

a. Construction Obligation. CFX, shall procure the services of a contractor for
the construction ofthe SR 429 Project ("Contractor'). CFX through the Contractor, shall construct
the City Improvements in substantial confonnance with the Path Construction Plans and the Water
Main Construction Plans during the construction of the SR 429 Project, subject to (i) any revision
prior to the commencement of construction, (ii) any revisions during the pendency of construction
if in an agreed upon Change Order (hereinafter defined), and (iii) Force Majeure (hereinafter
defined).

b. Change Orders. During the course of the work on the City Improvements,
if either CFX or City observes, or otherwise become aware of, any defects, conflicts, or necessary
changes to the City Improvements that requires a change to the Path Construction Plans or Water
Main Construction Plans, as applicable, as they existed as of the date of issuance of the notice to
proceed ("Change Order"), that Party shall immediately notifr the other Party of such Change
Order. To the extent feasible, the Change Order shall include any and all costs and expenses
associated with the Change Order and the impact on Path Costs or Water Main Costs (hereinafter
defined), as applicable ("Change Order Costs") and any time extensions required to complete the
work outlined in the Change Order ("Time Extensions'). City and CFX agree that time is of the
essence in making any decisions or interpretations as to any Change Orders with respect to design,
materials, and other matters pertinent to the City Improvements covered by the construction
contract so as to not materially delay the work of the Contractor and the completion of the SR 429
Project. In the event the City fails to approve any Change Order CFX deems reasonably necessary
to proceed with the any ofthe City Improvements, in order to ensure CFX does not incur any costs
related to the construction of the City Improvements not otherwise approved by the City, CFX
reserves the right to cease construction of any or all of the City Improvements until such time as

CFX and the City reach a resolution on the Change Order. In no event shall CFX be responsible
for completing the City Improvements, or incur any costs related to the construction of the City
Improvements, in the event City fails to pay any costs or approve any Change Order to the costs
above the Estimated Path Construction Budget and Estimated Water Main Relocation Budget.

I l. Construction Costs.
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a. Citv's Oblieation to Pay. City agrees to pay one hundred percent (100%) of
any and all costs related to the construction of the Multipurpose Path beyond the Sidewalk Costs,
which amount is currently estimated to be $163,297.00 ("Path Costs") and one hundred percent
(100%) of any and all costs related to the construction required to relocate those portions of the
Water Main conflicting with the SR 429Project, subject to any Change Orders, in accordance with
the Florida Prompt Payment Act, Part VII of Chapter 218, Florida Statutes (2019) ("Payment
Period"), provided, however, that City funding under this Agreement shall not exceed $200,000.00
without prior written approval by the City and an amendment to this Agreement; said amendment
is expressly conditioned upon the approval of the terms and conditions hereof by the Parties at a
public meeting. City agrees and acknowledges that the Path Costs and Water Main Costs shall be
invoiced by the Contractor on a monthly basis based on the work in place and as such, City shall
be prepared to submit payments of Path Costs and Water Main Costs within said Payment Period.

b. Final Costs. Upon completion ofthe City Improvements, CFX shall provide
to City a written statement ("Final Invoice") setting forth and reconciling City's share of the actual
out-of-pocket hard and soft costs actually accrued by CFX associated with the construction of the
City Improvements, including, without limitation, the construction costs, construction
contingencies, reimbursable expenses, construction administration or general contractor fees,
general expenses or general requirements incurred by CFX to construct the Water Main and
Multipurpose Path above what CFX initially allocated for the construction of the Sidewalk in
accordance with the Contractor's agreement executed by CFX, as may be amended from time to
time, any Change Order approved by City, and any construction, engineering, and inspection
consultant's fee (collectively, "City's Final Construction Cost"). City shall pay City's Final
Construction Cost to CFX in accordance with the Florida Prompt Payment Act and this Agreement.

12. Dispute Resolution. In the event a dispute arises between City and CFX related to
any approvals required hereunder related to the Estimated Path Construction Budget, Estimated
Water Main Relocation Budget or any Change Order, Change Order Costs or as to the
interpretation, performance or enforcement of this Agreement, the Parties agree and understand
that CFX's Chief of Infrastructure or his designee, and the City Manager or their designee, and
each of their respective legal counsel (collectively, "Dispute Resolution Committee"), shall
convene to hear and resolve the dispute within three business days of the dispute arising, or receipt
of any notice invoking this section. In the event CFX's Chief of Infrastructure or his designee, and
the City Manager or their designee, are unable to reach a resolution within ten (10) business days,
the Parties will mutually agree upon a third-party cost estimator to assist in the resolution of the
dispute, who shall be deemed a member of the Dispute Resolution Committee. Any fees of the
third-party cost estimator shall be borne equally by the Parties. The Parties agree to be bound by
the final determination of the Dispute Resolution Committee. Such Dispute Resolution Committee
shall make a good faith effort to resolve any such issues as expeditiously as possible and any such
issues shall be resolved within three business days from the time the Dispute Resolution
Committee first considers it, unless a majority of the Dispute Resolution Committee consisting of
two-thirds (2/3) of the members agrees otherwise.

13. Insnections.
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a. During Construction. During construction, City shall have the right to
inspect the City Improvements on a regular basis and at all significant events. Any deficiencies in
the City Improvements observed by City shall be reported in writing to CFX PM and the
construction, engineering, and inspection consultant ("CEI"). All such identified deficiencies in
the construction of the City Improvements shall be corrected or otherwise resolved by the
Contractor as mutually agreed upon by City, CFX and the CEI. City reserves the right to have the
City PM or another representative of City present for any activities related to the City
Improvements and Water Main by CFX, the Contractor, CEI, or its contractors, employees, and
agents.

b. Final Inspection. Upon completion of the City Improvements, CFX shall
provide notice to the City of such completion ("Completion Notice"). Within thirty (30) days after
receipt by City of the Completion Notice, City and CFX shall jointly conduct a final inspection to
ensure substantial compliance with the Construction Plans and any Change Orders and for
acceptance ofthe City Improvements. Any deficiencies in work shall be set forth on a "punch list."
Upon completion or correction of all outstanding issues listed on the punch list to City's reasonable
satisfaction, City shall promptly notifu CFX in writing of its acceptance ofthe City Improvements.
Upon acceptance of the City Improvements, the City Improvements shall be owned, operated, and
maintained by City, at its sole cost and expense.

14. General Provisions. No failure of either Party to exercise any power given
hereunder or to insist upon strict compliance with any obligation specified herein, and no custom
or practice at variance with the terms hereof, shall constitute a waiver of either Party's right to
demand exact compliance with the terms hereof. This Agreement contains the entire agreement of
the parties hereto, and no representations, inducements, promises or agreements, oral or otherwise,
between the parties not embodied herein shall be of any force or effect. Any amendment to this
Agreement shall not be binding upon either Party unless such amendment is in writing and
executed by City and CFX. The provisions of this Agreement shall inure to the benefit of and be
binding upon the parties hereto and their successors and assigns. Nothing in this Agreement is
intended to confer any rights, privileges, benefits, obligations or remedies upon any other person
or entity except as expressly provided for herein. Whenever under the terms and provisions of this
Agreement the time for performance falls upon a Saturday, Sunday, or Legal Holiday, such time
for performance shall be extended to the next business day. This Agreement may be executed in
multiple counterparts, including by electronic or digital signatures in accordance with Chapter 668,
Florida Statutes, each of which shall constitute an original, but all of which taken together shall
constitute one and the same agreement. The headings inserted at the beginning of each paragraph
of this Agreement are for convenience only, and do not add to or subtract from the meaning of the
contents of each paragraph. This Agreement shall be interpreted under the laws of the State of
Florida. City and CFX acknowledge that this Agreement was prepared after substantial
negotiations between the Parties and this Agreement shall not be interpreted against either Party
solely because such Party or its counsel drafted the Agreement. The Parties agree that venue for
any legal action authorized hereunder shall be exclusively in the courts of Orange County, Florida.
Unless otherwise specified herein, any references to "days" shall refer to calendar days.

15. Public Records Law.
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a. The Parties acknowledge that by virtue of this Agreement all of their
respective documents, records and materials of any kind, relating to the relationship created
hereby, shall be open to the public for inspection in accordance with Florida law. If either Party
will act on behalf of the other Party, as provided under Section 119.01 1(2), Florida Statutes, acting
Party, subject to the terms of section 287.058(lXc), Florida Statutes, and any other applicable legal
and equitable remedies, shall:

i. Keep and maintain public records required by the other Party to
perform the service.

ii. Upon request from the other Party's custodian of public records,
provide the other Party with a copy of the requested records or allow the records to be inspected
or copied within a reasonable time at a cost that does not exceed the cost provided by Florida law.

iii. Ensure that public records that are exempt or confidential and
exempt from public records disclosure requirements are not disclosed except as authorized by law
for the duration ofthe contract term and following completion ofthe contract ifthe contractor does
not transfer the records to the other party.

iv. Upon completion of the Agreement and SR 429 Project, transfer, at
no cost, to the other Party all public records in possession of the acting Party or keep and maintain
public records required by the other Party to perform the service. If the acting Party transfers all
public records to the other party upon completion of the contract, the acting Party shall destroy
any duplicate public records that are exempt or confidential and exempt from public records
disclosure requirements. If the acting Party keeps and maintains public records upon completion
of the contract, the acting Party shall meet all applicable requirements for retaining public records.
All records stored electronically must be provided to the other Party, upon request from the other
Party's custodian of public records, in a format that is compatible with the information technology
systems of the other party.

v. If the acting Party does not comply with a public records request,
the other Party shall enforce the contract provisions in accordance with the Agreement.

b. IF THE CONTRACTOR OR EITHER OF THE PARTIES
HAVE QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119,
FLORTDA STATUTES' TO THE PARTIES OR CONTRACTOR'S DUTY TO
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT, AS FOLLOWS:
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As to City:
Custodian of Public Records
City of Ocoee, Florida
150 N. Lakeshore Drive
Ocoee, FL 34761
407-905-3100
ccdl@ocoee.org

As to CFX:
Director of Records Management
Central Florida Expressway Authority
4974 ORL Tower Road
Orlando, FL32807
407-690-s366
PublicRecords@cftway. com

16. Time is of the essence. Time is ofthe essence ofthis agreement and each and every
provision hereof.

17. Waiver of Jury Trial. CITY AND CFX VOLUNTARILY WAIVE A TRIAL BY
JURY IN ANY LITIGATION OR ACTION ARISING FROM THIS AGREEMENT.

18. Design. Location and Funding Disclosure: Termination. In accordance with
Section 5.2.5 of CFX's Property Acquisition, Disposition and Permitting Procedures Manual,
CITY acknowledges that: (i) the design and location of any contemplated or proposed roadway
systems or access scenarios are not guaranteed unless otherwise specified therein; and (ii) this
Agreement may be subject to funding by a CFX bond issue or other applicable sources. This
Agreement terminates on the fifth (5th) anniversary of its Effective Date unless terminated earlier
by mutual agreement of the Parties.

19. Inspector General. The Parties agree to comply with Section 20.055(5), Florida
Statutes, and agree to cooperate with the inspector general in any investigation, audit, inspection,
review, or hearing pursuant to this section. The Parties agree to incorporate the obligation to
comply with Section 20.055(5) in all subcontracts such Party enters into in connection with the
City Improvements or the SR 429 Project contemplated herein.

20. No Third-Partv Benefits. This Agreement is solely for the benefit of the Parties
herein, and no right or cause ofaction shall accrue upon or by reason hereof, to or for the benefit
of any third party that is not a party hereto.

21. Notice. Any formal notice, consent, approval or rejection permitted, required, or
allowed in accordance with the terms of this Agreement shall be in writing and be deemed to be
delivered (a) as of the date and time the same are personally when hand delivered to the official
hereinafter designated, (b) one (1) days after deposited with an overnight carrier; or (c) three (3)
days from when such notice is deposited in the United States mail, postage prepaid, certified mail
return receipt requested, addressed to a Party at the address set forth opposite the Party's name
below, or at such other address as the Party shall have specified in written notice to the other Party
in accordance herewith.

CFX CENTRAL FLORIDA
EXPRESSWAY AUTHORITY
4974 OF'L Tower Road
Orlando, Florida 32807
Attn: Executive Director
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Telephone: (407) 690-5000

With a copy to CENTRAL FLORIDA
EXPRESSWAY AUTHORITY
4974 ORL Tower Road
Orlando, Florida 32807
Attn: General Counsel
Telephone: (407) 690-5000

CITY CITY OF OCOEE
Affn: Jen Bolling
Attn: Jamie Croteau
Attn: Ginger Corless
150 North Lakeshore Drive
Ocoee, Florida 34761
Attention: City Manager
Telephone: (407) 905-3 I 00

With a copy to CITY OF OCOEE
Scott Cookson, City Attorney
1000 Legion Place #1700
Orlando, Florida 3280I
Telephone: (407) 58 I -9800

or to such other address as either Party hereto shall from time to time designate to the other
Party by notice in writing as herein provided.

22. Defaults and Remedies. Each of the Parties hereto shall give the other Party
notice of any alleged default hereunder and shall allow the defaulting Party thirty days from
the date of receipt to cure such default, provided; however, that if the default is not reasonably
capable of being cured with commercially reasonable efforts within thirty (30) days, the Party
shall have such longer time to cure such default as may be reasonably necessary, not to exceed
one hundred twenty days ("Cure Period"). In the event either of the Parties fails to cure such
non-performance or breach within the Cure Period, the other Party, in its sole discretion, shall
be entitled to (a) exercise the right of specific performance with respect to such non-
performance or breach; (b) pursue all other rights and remedies available to said Party; or (c)
terminate this Agreement and upon any such termination, this Agreement and all rights and
obligations created hereunder shall be deemed null and void and of no further force or effect.

23. Severability. This Agreement is intended to be performed in accordance with,
and only to the extent permitted by, all applicable laws, ordinances, rules and regulations. If any
provision of this Agreement or the application thereof to any person or circumstance shall, for
any reason and to any extent, be invalid or unenforceable, the remainder of this Agreement and
the application of such provision to other persons or circumstances shall not be affected thereby
but rather shall be enforced to the greatest extent permitted by law.
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24. Sovereign Immunitv. Nothing herein is intended as a waiver of any Party's
sovereign immunity under Section 768.28, Florida Statutes. Nothing hereby shall inure to the
benefit of any third party for any purpose, which might allow claims otherwise barred by
sovereign immunity or operation of law.

25. Force Maieure. The time for the performance of the Parties'obligations under
this Agreement, including without limitation CFX's performance of the design, permitting and
construction requirements set forth herein, will be extended for a period of time equal to any
period of delay experienced by CFX, or the number of days lost, due to any of the following
("Force Majeure"): strikes, civil riots or commotion, war, invasion, acts of terrorism, explosion,
fire or other casualty, pandemic, sabotage, theft, vandalism, Acts of God, labor disputes,
unavailability of labor or materials, hurricane, tropical storm, tornado, or other adverse weather
conditions, act or failure to act of governmental authorities, act or failure to act of third-party
utility service providers, or other causes beyond the reasonable control of CFX.

26. Effective Date. The effective date of this Agreement shall be the date the last
of the following has occurred, each of which is a condition precedent ("Effective Date"):

a. Approval by the City Commission and execution by its Mayor or another duly
authorized City official; and

b. Approval by the CFX Board and execution by its Chair or other duly authorized
official.

ISTGNATURE PAGE TO FOLLOWI
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IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed in a
manner and form sufficient to bind them on the date set forth herein below.

CITY OF OCOEE, FLORIDA,
a Florida municipal corporation

RUSTY JOHNSON, MAYOR

ATTEST: Date:

Melanie Sibbitt, City Clerk

FOR USE AND RELIANCE ONLY BY
THE CITY OF OCOEE, FLORIDA;
APPROVED AS TO FORM AND
LEGALITY this _ day of_,2021.

SHUFFIELD LOWMAN & WILSON, P.A

By
City Attorney

APPROVED BY THE OCOEE CITY
COMMISSION AT A MEETING HELD
ON 2021, UNDER
AGENDA ITEM NO.

BY
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ATTEST:
Regla ("Mimi") Lamaute
Recording Clerk

CENTRAL F'LORIDA EXPRESSWAY
AUTHORITY

By
Buddy Dyer, Chairman

Date:

Approved as to form and legality by legal
counsel to the Central Florida Expressway
Authority on this _ day of
for its exclusive use and reliance

Diego "Woody" Rodriguez
General Counsel

By
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EXHIBIT (A''
SR 429 Project
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EXHIBIT (B''
Multipurpose Path
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EXHIBIT "C'
Water Main
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City of Ocoee Utilities
Wate. Main Relocation, SR.B8/ Plant Street Road Widening
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EXIIIBIT '6D''
Preliminary Construction Schedule

Advertise for Construction Bids
CFX Board Award of Construction Contract
Construction Notice to Proceed
Construction Complete

July 4,2021
September 9,2021
November 712021
January 8,2025
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EXHIBIT "E'
Estimated Path Construction Budget
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EXHIBIT "F,"
Estimated Water Main Relocation Budget

[To be inserted upon approval of the GEC]
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: CFX Board Members
d,e

FROM Diego "Woody" Rodriguez
General Counsel

DATE: August 26,202I

SUBJECT: Utility Engineering Agreement with Duke Energy Florida, LLC
Project No. 538-235

BACKGROUND

The Central Florida Expressway Authority ("CFX") is proceeding with the acquisition of
right-of-way for the planned extension of State Road 538, Poinciana Parkway in Osceola and Polk
Counties (o'Poinciana Parkway Extension Project"). Certain major utilities must be relocated in
order to accommodate the construction of the Poinciana Parkway Extension Project as more
particularly depicted on the map attached hereto as Attachment "A". Duke Energy Florida, LLC
("Duke Energy") owns and operates energy transmission facilities that are located within an
easement and property owned by Duke Energy in the proposed location of the Poinciana Parkway
Extension Project ("Duke Energy Transmission Facilities"). In order to determine the feasibility,
cost, and proposed location to relocate the Duke Energy Transmission Facilities, CFX has
requested Duke Energy to undertake the necessary preliminary studies, analysis, and design,
including, without limitation, determining the permitting requirements, environmental impacts,
and regulatory compliance required for the proposed relocation, and preparing preliminary and
final engineering design plans along with a cost estimate ("Studies and Cost Estimate").

Duke Energy has agreed to perform the required Studies and Cost Estimate in accordance
with the terms of the proposed Utility Engineering Agreement with Duke Energy Florida, LLC
("Agreement"). A copy of the proposed Agreement is attached hereto as Attachment "B".
Pursuant to the terms of the Agreement, CFX will reimburse Duke Energy for the Studies and Cost
Estimate in an amount not to exceed $348,000.00 ("Proposed Design Cost"). In the event of the
actual cost of the Studies and Cost Estimate is less than the Proposed Design Cost, any excess
amounts will be either applied toward the construction of the relocated Duke Energy Transmission
Facilities or refunded to CFX.

REOUEST

Board's approval of the following is requested:

4974 ORL TOWER RD. ORL"A.NDO, FL32807 | PHONE: (407) 690-5000 | FAX: (a07) 690-5011

www.cFXWAY.coM



Utility Engineering Agreement with Duke Energy Florida, LLC
Page2 of2

Utility Engineering Agreement with Duke Energy Florida, LLC in a form
substantially similar to the attached Agreement.

ATTACHMENTS

A. Map of Poinciana Parkway Extension Project

B. Utility Engineering Agreement with Duke Energy Florida, LLC



ATTACHMEIiIT ''A'
Map of Polnclana Parkway Extension

Proposed Utlllty Relocations

a
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ATTACHMENT ''B''

UTILITY ENGINEERING AGREEMENT

This Utility Engineering Agreement (this "Agreement") is entered into this day of
2021 between the Central Florida Expressway Authority, a body politic and

corporate, and an agency of the state, under the laws of the State of Florida, whose mailing address
is 4974 ORL Tower Road, Orlando, Florida 32807 (*CFX") and Duke Energy Florida LLC, a
Florida limited liability company dlbla Duke Energy, whose mailing address is 3300 Exchange
Place NP04, Lake Mary, FL332746 ("Duke Energy").

WHEREAS, CFX is a body corporate and politic existing pursuant to Chapter 348, Part
III, Florida Statutes ("Act"), for the pu{pose of constructing, operating, and maintaining the
"Central Florida Expressway System" as the same is more particularly defined in the Act;

WHEREAS, CFX owns, operates, and maintains the Central Florida Expressway System
and is undertaking an expansion project known as the "Poinciana Parkway Extension Projecf in
Osceola County that involves the extension of State Road ("SR") 538/Poinciana Parkway to create
a divided foru lane expressway from Ronald Reagan Parkway to County Road 532lOsceola Polk
Line Road ("Project"); and

WHEREAS, in order to accommodate the Project, CFX has requested that Duke Energy
relocate a portion of Duke Energy's transmission line facilities in Osceola County; and

WHEREAS, CFX has agreed to reimburse Duke Energy for the out-of-pocket costs and
expenses incurred by Duke Energy to perform the engineering services necessary to prepare the
Engineering Plans as defined below.

NOW, THEREFORE, for and in consideration of the mutual covenants and agreements
hereinafter set forth, the parties agree as follows:

CF'X'S AGREEMENT TO REIMBURSE DUKE ENERGY

1. INCORPORATION OF RECITALS. The recitals set forth at the beginning of this
Agreement are hereby incorporated into this Agreement as if fully set forth herein.

2. ENGINEERING PLANS. In connection with CFX's Project, Duke Energy will
coordinate with CFX and perform the engineering services necessary to relocate Duke Energy's
transmission line facilities affected or potentially affected by the Project as follows:

(a) Duke Energy will conduct an engineering analysis and prepare an engineering design and
construction cost estimate (collectively, the "Engineering Plans') to relocate or adjust Duke
Energy's transmission line facilities where such facilities conflict with the Project's improvement
plans. Such Engineering Plans shall be specific to Duke Energy's transmission line facilities only
and do not include or extend to any distribution facilities. The Engineering Plans may include, but
are not limited to, soil borings, consultant design services, a survey, and subsurface utility
exploration. Duke Energy shall base the Engineering Plans on the Project's plans dated January
29. 2021, provided by CFX. If CFX modifies the Project's design after execution of this



Agreement in such a manner that would require Duke Energy to materially redesign its
Engineering Plans, CFX shall reimburse Duke Energy for the costs associated with any such
redesign of the previously prepared Engineering Plans.

3. COST ESTIMATE; ADVANCE PAYMENT. Subjectto the terms and conditions ofthis
Agreement, CFX agrees to reimburse Duke Energy for the actual costs of the Engineering Plans,
which Duke Energy estimates are $348.000.0.Q ("Estimated Cost"). CFX will deposit the
Estimated Cost with Duke Energy in full before Duke Energy will begin the Engineering Plans
("Advance Payment'). In the event that the Estimated Cost exceeds the final total actual costs
incurred by Duke Energy for the work performed, Duke Energy shall return the amount of the
excess Advance Payment in fulIto CFX or apply it against the estimated cost of procurement of
materials and construction ("Relocation of Transmission Line Facilities") based on the written
preference of CFX. Duke Energy will use the Advance Payment paid by CFX solely for work
associated with the Engineering Plans and will not exceed the Estimated Cost without the prior
written consent of CFX. In the event the Estimated Cost is exceeded and Duke Energy has obtained
CFX's approval to exceed the Estimated Cost, Duke Energy may submit a final invoice to CFX
for payment of all actual cost in excess of the estimated cost within approximately six (6) months
of Duke Energy's completion of Engineering Plans. CFX shall deliver payment of the final invoice
amount in full to Duke Energy within thirty (30) days of CFX's receipt of said final invoice.

4. TIME FOR COMPLETION. Duke Energy acknowledges that the commencement,
continuous prosecution, and completion of the Engineering Plans, and any potential delays, will
impact the timeline for the construction and completion of the Project. Duke Energy agrees to
commence the Engineering Pians within ten (10) days of receipt of the Advance Payment from
CFX and shall complete the Engineering Plans, and provide the construction cost estimate to CFX,
no later than ten (10) months from receipt of the Advance Payment, unless otherwise mutually
extended by the parties hereto ("Time for Completion").

5. PRESENTATION OF ENGIENEERING PLAhIS. No later than the Time for
Completion, Duke Energy shall deliver the Engineering Plans (including the construction cost
estimate which shall be part thereof) to CFX for review. Within thirty (30) days of receipt of the
Engineering Plans, CFX shall provide in writing to Duke Energy any cornments or objections to
the Engineering Plans. Duke Energy and CFX shall cooperate and work in good faith to finalize
the Engineering Plans for the relocation of the Duke Energy transmission line facilities no later
than sixty (60) days the expiration of the Time for Completion

Miscellaneous Provisions

6. ENTIRITY OF AGREEMENT. This Agreement constitutes the complete and final
expression of the parties with respect to the subject matter hereof and supersedes all prior
agreements, understandings, or negotiations with respect thereto.

7. GOVERNING LAW; VENIIE. This Agreement shall be governed by the laws of the
State of Florida. The exclusive venue of any legal or equitable action that arises out of or relates
to this Agreement shall be the appropriate state court in Osceola County, Florida.



8. SEVERABILITY. Any provision hereof found to be unlawful or unenforceable shall be
severable and shall not affect the validity of the remaining provisions hereof to the extent provided
by Florida severability law.

9. NOTICE. Notices required to be given to another party under the provisions of this
Agreement may be given to such party by uny one or more of the following methods: prepaid U.S.
certified mail, return receipt requested, overnight next day courier service, facsimile, email
transmission, or by delivery in person.

CFX: Will Hawthorne, PE
Central Florida Expressway
Authority
4974 ORL Tower Road
Orlando, Florida 32807

Name of contact:
Address:

Telephone No.
Email address:

With a copy to: Name of contact:

Address:

Telephone No.
Email address:

Duke Energy:

With a copy to

(4AT 690-s337
Will.Hawthorne@cfxway. com

Diego ooWoody" Rodriguez, Esq.
General Counsel
Central Florida Expressway
Authority
4974OF*L TowerRoad
Orlando, Florida 32807

(407) 690-s380
Wo o dy. Rodri gaez@cfxway. com

Duke Energy Florida, LLC, dlblaDuke Energy
Name of contact: Dina Bradt
Address: 3300 Exchange Place, NP04

Lake Mary, FL32746
Telephone No.: (386) 956-9504
Email address: dina.bradt@luke-ercrgy.cg!0

Karol Mack, Esq.
Deputy General Counsel
550 S. Tryon Street, DEC45A
Charlotte, North Carolina 28202
Telephone No.: (704) 382-8165
Email address: Karol.Mack@.duke-ener&v.com



Either party to this Agreement may, from time to time, change the contact information set forth
above by giving notice of such change by any one or more of the methods specified.

10. TERMINATION WITHOUT CAUSE. CFX may terminate this Agreement at any time
and for any reason without penalty by giving the Duke Energy wtitten notice at least thirty (30)
days prior to the effective date of said termination; provided, however, that termination by CFX
shall not relieve CFX of the responsibility to reimburse Duke Energy for costs incurred or services
performed before the effective date of the termination. In the event CFX terminates this
Agreement as provided herein, Duke Energy shall return in full the portion of the Estimated Cost
that exceeds the amount of actual costs incurred by Duke Energy to CFX within six (6) months
from the effective date of the termination.

11 RIGHT TO AUDIT. CFX will have the right, upon reasonable notice and during normal
business hours, to audit and obtain copies of Duke Energy's books, records, documents, accounting
procedures, practices or any other items to the extent relating to the costs incurred by Duke Energy
in connection with the Engineering Plans.

12. COUNTERPARTS. This Agreement may be executed in original or electronic
counterparts, each of which shall be deemed to be an original, and of which together shall
constitute one and the same instrument.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed as of
the Effective Date.

"Duke Enerry":

DLIKE ENERGY FLORIDA, LLC, aFlorida limited
liability company d/b/a DUI(E ENERGY

By:

Printname: PhilliuR-Thomaq

Title: General Manager. Transmission Engineering - FL

Date:



Print Name:

Regla ("Mimi') Lamaute
Recording Clerk

..CFXO':

CENTRAL F'LORIDA EXPRESSWA.Y
AUTHORITY

Buddy Dyer, Chairman

Date:

Approved as to form and legality by legal
counsel to the Central Florida Expressway
Authority on this _ day of
2021 for its exclusive use and reliance.

Diego "Woody'' Rodriguez
General Counsel

Print Name:

ATTEST:

By
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WWW.CFXWAY.COM          

MEMORANDUM 

TO: CFX Board Members 

FROM: 

DATE:  

Aneth Williams 
Director of Procurement 

August 17, 2021 

SUBJECT: Approval of Third Contract Renewal with Hopping Green & Sams, P.A.  
for Legal Counsel Services 
Contract No. 001460 

______________________________________________________________________________ 

Board approval is requested for the third renewal of the referenced contract with Hopping Green 
& Sams, P.A. in the amount of $0.00 for one year beginning on November 21, 2021 and ending 
November 20, 2022. The original contract was for one year with renewal options. 

The work to be performed includes legal counsel services. 

Original Contract $  49,999.00   
Amendment No. 1 $           0.00 
First Renewal  $  49,999.00 
Second Renewal $  99,000.00 
Third Renewal  $           0.00 
Total  $198,998.00 

This contract is included in the Five-Year Work Plan. 

Reviewed by:  ______________________ 
Diego “Woody” Rodriguez      
General Counsel 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

CONTRACT RENEW AL NO. 3 AGREEMENT

CONTRACT NO. 001460 

THIS CONTRACT RENEW AL NO. 3 AGREEMENT ("Renewal Agreement"), is made and entered into 
this 9th day of September 2021, by and between Central Florida Expressway Authority, a corporate body and agency 
of the State of Florida, hereinafter called "CFX", and Hopping Green & Sams, P.A., hereinafter called the 
("Counsel"). CFX and Counsel are referred to herein sometimes as a "Party" or the "Parties". 

WITNESSETH 

WHEREAS, on July 9, 2018, CFX and the Counsel entered into a Contract Agreement (the "Original 
Agreement" ) whereby CFX retained the Counsel to provide legal counsel services to CFX concerning the Osceola 
County Parkway Extension project. 

WHEREAS, the Parties seek to renew the Initial CFX Contract for a period of one (1) year in accordance 
with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if 
fully set forth herein. 

2. Renewal Term. CFX and Counsel agree to exercise the third renewal of said Initial CFX 
Contract, which renewal shall begin on November 21, 2021 and end on November 20, 2022 ("Renewal Term"), unless 
otherwise extended as provided in the Original Contract. 

3. Compensation for Renewal Term. Counsel shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with the compensation schedule 
of the Original Agreement in an amount up to $0.00 ("Renewal Compensation"). The Renewal Compensation 
shall be in addition to the original compensation paid by CFX to the Counsel pursuant to the terms of the Original 
Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein. In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above. 

HOPPING GREEN & SAMS, P.A. 

By: __________ _ 
Print Name: 

----------

Title: ___________ _ 

ATTEST: _________ (SEAL)

Secretary or Notary 
Iflndividual, furnish two witnesses: 

By: ___________ _ 
Print Name: 

-----------

By: 
--------------

Print Name: 
-----------

CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

By: _____________ _ 
Aneth Williams, Director of Procurement 

Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on 
this_ day of _____ , 2021 for its exclusive 
use and reliance. 

By: _______________ _ 
Diego "Woody" Rodriguez, General Counsel 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY

CONTRACT RENEWAL NO. 2 AGREEMENT

CONTRACT NO. 001460

THIS CONTRACT RENEWAL NO. 2 AGREEMENT (“Renewal Agreement^ is made and entered into
this 12th day of November 2020, by and between Central Florida E3q}ressway Authority, a corporate body and agency
of the State of Florida, hereinafler called "CFX”, andHopping Green & Sams, P.A., hereinafter called the (“Counsel”).
CFX and Counsel are referred to herein sometimes as a “Party” or flie ‘Tarries”.

WITNESSETH

WHEREAS, on July 9, 2018, CFX and the Counsel entered into a Contract Agreement (the “Original
Agreemenf ’) whereby CFX retained the Counsel to provide legal counsel services to CFX concerning the Osceola
County Parkway Extension project.

WHEREAS, the Parties seek to renew the Initial CFX Contract for a period of one (1) year in accordance
with the terms and conditions hereof.

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this
Renewal Contract, the Parries agree as follows:

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if
fully set fortb herein.

2. Renewal Term. CFX and Counsel agree to exercise the second renewal of said Initial CFX
Contract, which renewal shall begin onNovember21,2020 and end on November20,2021 (“Renewal Term”), unless
otherwise extended as provided in the Original Contract.

Compensation for Renewal Term. Counsel shall be compensated for any and all services
performed during the Renewal Term under this Renewal Agreement in accordance with the compensation schedule
of the Original Agreement in an amount up to $99,000.00 (“Renewal Compensation”) but tbe compensation for
attorneys shaft be increased by $25 to $275 per hour and for paralegals by $15 to $110 per hour and shaft add
Amelia Savage as another attorney authorized to provide legal services. The Renewal Compensation shaft be in
addition to the original compensation paid by CFX to the Counsel pursuant to the terms of the Original Agreement,
and any supplements or amendm^ts thereto.

Effect on Original Agreement. Aft terms and conditions of said Original Agreement and any
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the
same as if they had been set forth herein. In the event of a conflict between the provisions of this Renewal
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this
Renewal Agreement, shaft take precedence.

Counterpart and Electronic Signatures. This Renewal Agreement may be executed m multiple
coimteiparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of
which shaft constitute an original, but aft of which taken together shaft constitute one and the same agreement.

3.

4.

5.















Date:
q ft

as to form and

General Counsel for the CFX

only.
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FROM

CENTRAT FLORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: CFX Board Members

4' a
LauraNewlin Kelly, Associate General Counsel

DATE: August 26,2021

SUBJECT: Right-of-way Transfer and continuing Maintenance Agreement Between the
Central Florida Expressway Authority and Orange County, Florida (Wekiva
Parkway)
Proj ect Numbers 429 -202, 429 -203, 429 -204, 429 -20 5
Portions ofParcels l32PartC,134 Part C, 156 Partial, 157 Partial, 158 Partial, 169
Part B, 869, 170, 185 Part B, 186 Part B, 188 Part B, 207 Partial, 228, 229, 230,
233,250 Part B, 252 Part B, 258 Partial, 259 Partial,260 Partial,26l Partial,262
Partial, 264 Partial, 265 Partial, 266 Partial, 27 5 Partial, and 291 Partial

BACKGROUND

Central Florida Expressway Authority's predecessor in interest (now "CFX") acquired
various real properties for the construction ofthe Wekiva Parkway and associated facilities. In the
course of the construction of the Wekiva Parkway and related improvements to Phils Lane, Ponkan
Road, Plymouth Sorrento Road, Mt. Plymouth Road, and Ondich Road, CFX acquired certain real
property for the benefit of the local jurisdictions and constructed thereon certain roadways and
other improvements and relocated, reconfigured and realigned local roadways to ensure minimal
disruption of traffic to the citizens and to provide for a smooth transition to the Expressway
System, thus making both the Expressway System and the local road system compatible. As a
result of the reconfiguration of the local roadways and the substantial nature of the acquisition of
the public right-of-way for the Wekiva Parkway, when the construction on the local roadway
reconfigurations and the Wekiva Parkway was complete, CFX retained fee simple ownership of
portions of certain local roadways and real property that were intended to be a part of Orange
County, Florida's ("County") local road network. Those portions of parcels 132C,134C, 156,757,
158, 1698, 170, lg5B, 1968, lggB, 207, 229, 229, 230, 233, 2508, 2528, 259, 259, 260, 261,
262,264,265,266,275,291E,291W, and 869 (collectively, the "CFX Parcels") that are intended
to be a part of the County roadway system are more particularly depicted on the map attached
hereto as Attachment (6,{" ("Map").

In order to ensure all local road right-of-way and associated facilities are owned by the
County and all right-of-way and associated facilities operated as a part of the Expressway System
are owned and maintained by CFX, CFX and the County desire to enter into the proposed Right-
of-Way Transfer and Continuing Maintenance Agreement to effectuate the transfer of certain
ownership interests. The proposed Right-of-Way Transfer and Continuing Maintenance
Agreement is attached hereto as Attachment "B" ("Agreement").

4974 ORL TOWER RD. ORL-ANDO, FL 32807 | PHONE: (407) 690-5000 | FAX: (a0f 690-5011

www.cFXWAY.coM



Right of Way Transfer and Continuing Maintenance Agreement with Orange County, Florida
Page 2 of3

Pursuant to the terms of the proposed Agreement, CFX agrees to transfer the CFX Parcels to the
County for ownership and maintenance and the release and reestablishment of the limited access
right-of-way lines along the CFX Parcels. The conveying instrument will include a deed restriction
and reverter in the event the County fails to utilize the CFX Parcels for public right-of-way. In
exchange for said transfer, the County will agree to undertake the continuing maintenance of the
CFX Parcels.

A portion ofthe CFX Parcels is encumbered with limited access lines held by CFX running
along the boundaries of the CFX Parcels ("Existing L/A Lines"). With the transfer of the CFX
Parcels to the County, it is in the best interest of CFX to relocate and reestablish the location of
the Existing L/A Lines to align with the boundary lines of the CFX Parcels in accordance with the
terms of the Agreement.

The proposed Agreement will further memorialize and reiterate the maintenance
obligations of CFX and the County with regard to local infrastructure and Expressway System
infrastructure.

Pursuant to CFX's Property Acquisition, Disposition & Permitting Procedures Manual,
CFX staff and CFX's General Engineering Consultant have examined the CFX Parcels and
determined that the CFX Parcels are not needed to support existing Expressway Facilities.
Accordingly, CFX's General Engineering Consultant has certified that the CFX Parcels are not
essential for present or future construction, operation or maintenance of an Expressway Facility or
for CFX purposes and that the disposition of the CFX Parcels would not impede or restrict the
Expressway System. A copy of the certification is attached hereto as Attachment "C".

The proposed Agreement was prepared and provided to the County for review and
consideration. The County has reviewed the Agreement and agrees with its form, subject to
confirmation of the exact legal descriptions and the technical portions of the Agreement. CFX's
General Engineering Consultant has reviewed the legal descriptions, maintenance functions, and
maintenance responsibilities.

The Right-of-Way Committee met and reviewed this item on August 25, 2021 and
recommended the approval of the Resolution Declaring Property as Surplus Property Available
for Sale, Authorizing the Transfer of Surplus Property with Orange County, Florida and
Release and Reestablishment of Limited Access Lines, attached hereto as Attachment "D", and
approval of the Agreement with CFX and County in a form substantially similar to the attached
Agreement, subject to the following: (1) separate notice to the local government in which the CFX
Parcels and ExistingL/Alines are located is not required; (2) conveyance ofthe CFX Parcels will
be via Quit Claim Deed, rather than Special Warranty Deed, subject to a deed restriction and right
of reverter restricting the use of the CFX Parcels for public right-of-way; (3) the Existing L/A
Lines will not be released until CFX Parcels are conveyed to, and accepted by, the County; and
(4) approval of the legal descriptions, deeds, maintenance functions, and maintenance
responsibilities by CFX's General Engineering Consultant and any minor or clerical revisions
approved by the General Counsel or designee.



Right of Way Transfer and Continuing Maintenance Agreement with Orange County, Florida
Page 3 of3

REQUEST

Board's approval of the following is requested:

Resolution Declaring Property as Surplus Property Available for Sale, Authorizing the
Transfer of Surplus Property with the Orange County, Florida and Release and Reestablishment
of Limited Access Lines and the approval of the Right of Way Transfer and Continuing
Maintenance Agreement with CFX and County in a form substantially similar to the attached
Agreement, subjectto the following: (l) separate notice to the local government in which the CFX
Parcels and ExistingL/Alines are located is not required; (2) conveyance of the CFX Parcels will
be via Quit Claim Deed, rather than Special Wananty Deed, subject to a deed restriction and right
of reverter restricting the use of the CFX Parcels for public right-of-way; (3) the Existing L/A
Lines will not be released until CFX Parcels are conveyed to, and accepted by, the County; and
(4) approval of the legal descriptions, deeds, maintenance functions, and maintenance
responsibilities by CFX's General Engineering Consultant.

ATTACHMENTS

A. Map

B. Right-of-Way Transfer and Continuing Maintenance Agreement

C. Certificate from CFX's General Engineering Consultant

D. Resolution Declaring Property as Surplus Property Available for Sale, Authorizing the
Transfer of Surplus Property with Orange County, Florida and Release and
Reestablishment of Limited Access Lines Pursuant to a Right of Way Transfer and
Continuing Maintenance Agreement

Reviewed by: Ldoul+ reat'hrrzl
/ U o



132 Transfer Part C ROW
134 Transfer Part C ROW

J *"f{!t!"*,

Wekiva Parkway
Right-of 4l ay

sR 429 202 - 205

CENTRAI,
TI,OR I I'A
lut{orrt? ATTACIIMENT' I'A'r

1



169 Transfer Part B ROW
170 Transfer Parcel
185 Transfer Part B ROW
186 Transfer Part B ROW
188 Transfer Part B ROW

Phils Late

156,757 and 158 Transfer and

156, L57 and 158 Release L/A

429-202

blish new L/A

J ","ff:::"",,fi *:lxtlilxn"

N *,';!Aft:if.*,

Wekiva Patkway
night"of 4l ay

ShEEf

sR 429 202 - 205

CBNTRAL
TTORIDA
autffolt??

ATTACIIMENT ''AI'
2



!r I

I

228 Transfer Parcel

229 Transfer Parcel
230 Transfer Parcel
233 Transfer Parcel
207 Transfer Partial Part of Parcel

Wekiva Patkway
Right-of -Way

5R 429 202 205
ATTACIIMENT rrA'r

CBNTNAl
f r.oRtDA
AUTXOIITY 3

J ","f;!;:,.,,



i t

250 Transfer Part B ROW

252 Transfer Part B ROW

258, 259, 260, 26t, 262, 264, 265, 266,

258, 259, 260, 25t, 262, 264, 265, 265,
Transfer parcels and Establish new

Release

Access lines,

i.

.t

a

.,,1,

Right-of-Way CX NTRAL
If,ORT DA

AUTBONITY
ATTACTIMENT rAr,



291 E - Transfer part of parcel
291 W - Transfer part of parcel

a ",;#;:,",,

RighLof"W ay

sR 429 202 205

CBNTRAI
rLORI DA
AUTEOTIII ATTACIIMENT! r'A"

5



ATTACHMENT ''B''

Proj ect Nos. 42 9-20 2, 429 -203, 429 -20 4, 429 -20 5
Portions of Parcels l32PartC,l34PartC,756Partial,l57 Partial,l5S Partial, 169PartB, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250PaftB,252 Part B,
258 Partial,259 Partial,260 Partial,26l Partial, 262 Partial,264 Partial, 265 Partial,266 Partial,
275 Partial, and29l Partial

RIGHT-OF-WAY TRANSF'ER AND CONTINUING MAINTENANCE AGREEMENT
BETWEEN

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
AND ORANGE COUNTY' FLORIDA

(Wekiva Parkway)

THIS RIGHT.OF'-WAY TRANSFER AND CONTINUING MAINTENANCE
AGREEMENT ("Agreement") is made and entered into on the last date of execution below by
and between the CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a body corporate and
an agency of the State of Florida, created by Part III of Chapter 348, Florida Statutes, whose
address is 4974 ORL Tower Road, orlando, Florida 32807 ("CFX") and ORANGE coUNTY, a
charter county and political subdivision of the State of Florida, whose address is P.O. Box 1393,
Orlando, Florida 3280L-1393 ("County"). CFX and County are sometimes collectively referred to
herein as the "Parties."

WITNESSETH:

WHEREAS, pursuant to Section 348.753, Florida Statutes, CFX is empowered to
construct, improve, maintain, and operate the Central Florida Expressway System (o'Expressway
System") and, in connection therewith, to construct any extensions, additions or improvements to
said system or appurtenant facilities, including all necessary approaches, roads, bridges, and
avenues ofaccess; and

WHEREAS, pursuant to Section 125.01 and Chapter 336, Florida Statutes, County is
empowered to provide and maintain arterial and other roads encompassing the county road system
for the benefit of its citizens; and

WHEREAS, pursuant to Section 335.0415, Florida Statutes, "public roads may be
transferred between jurisdictions . . . by mutual agreement;" and

WHEREAS, Section 163.01, Florida Statutes, authorizes both Parties to this Agreement
to enter into Interlocal Agreements; and

WHEREAS, in the course of the construction of State Road 429 and improvements to
Phils Lane, Ponkan Road, Plymouth Sorrento Road, Mt. Plymouth Road, and Ondich Road, CFX
acquired certain real property for the benefit of the local jurisdictions and constructed thereon
certain roadways and other improvements to ensure a minimal disruption of traffic to the citizens
and to provide for a smooth transition to the Expressway System, thus making both the Expressway
System and the local road system compatible; and
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WHEREAS, the construction of State Road 429 and improvements to Phils Lane, Ponkan
Road, Plymouth Sorrento Road, Mt. Plymouth Road, and Ondich Road are completed, and both
Parties desire to conclude the land conveyances to ensure that title to all of County's right-of-way
and related facilities is vested in County, subject to certain rights retained by CFX; and

WHEREAS, concurrent with the conveyance of fee simple interest in the Property
(hereinafter defined), the Parties agree to release, relocate, and reestablish certain limited access
lines in favor of CFX, and remove, relocate, or construct any fences, walls, or light poles within
the limited access line in accordance with the terms and conditions hereof; and

WHEREAS, the Parties also desire to define the future and continuing maintenance
responsibilities for the right-olway and related facilities and to set responsibility therefore.

NOW THEREFORE, for and in consideration ofthe mutual agreements herein and other
good and valuable consideration, the receipt, adequacy, and sufficiency of which are hereby
expressly acknowledged, CFX and County agree as follows:

1. Recitals. The above recitals are true and correct and form a material part of this
Agreement and are incorporated herein by reference.

2. Rieht-of-Wav Mans. CFX previously delivered to County a full and complete set
ofright-of-waymapsconsistingofS.R.42gProject429-202,429-203,429-204,429-205.

3. CFX Convevance. CFX agrees to transfer, assign, and convey to County, and
County agrees to accept by quit claim deed, all of CFX's right, title, and interest in and to the real
property located in Orange County, Florida designated as portions of CFX parcels 132 Part C, 134
PartC, l56Partial, l57Partial,158Partial, 169PartB,869, 170, 185PartB, 186PartB, 188Part
8,207 Partial, 228,229,230,233,250 PartB,252 Part B, 258 Partial,259 Partial,260 Partial,
261 Partial, 262 Partial, 264 Partial,265 Partial, 266 Partial,275 Partial, and 297 Partial as more
specifically described in Exhibit 66A" attached hereto and incorporated herein by reference
("Property"), subject to the covenants, reservations, conditions, restrictions, and easements of
recordo including, without limitation, a reservation for any air rights associated with any
Expressway System bridge crossings of local roads. CFX and County agree that the quit claim
deed to be executed and delivered under the provisions of this section shall be substantially in the
form attached hereto as Exhibit "B" and incorporated herein by reference ("Deed").

4. Release and Reestablishment of Limited Access Line bv CFX. Upon receipt by
CFX of a copy of the recorded Deed, CFX hereby agrees to execute a notice of release of the
limited access rights and lines represented by the limited access lines described in Exhibit "C"
attached hereto and incorporated herein by reference (66ExistingLlAlines"); provided, however,
the Parties agree this release shall not impact any other limited access lines or rights and the
remaining lines and rights shall remain in full force and effect. The Parties agree that the terms
and conditions of the notice of release shall be substantially in the form attached hereto as Exhibit(D' and incorporated herein by reference ("Release"). The Parties agree and acknowledge that
the limited access lines shall be established as more particularly depicted in Exhibit'6E" attached
hereto and incorporated herein by reference ("New L/A Lines") and attached as an exhibit and
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identified in the Deed, which establishment shall occur upon acceptance and recording ofthe Deed
and the legal descriptions referenced therein. The Parties agree and acknowledge that the release
is made without any warranty or representation by CFX and is being released to County "AS IS,
WHERE IS, WITH ALL FAULTS," in such condition as the same may be on the Closing Date
and will not act to convey or restore any abutter's rights including, without limitation, any claims
for air, light and view between any abuffing property and CFX's remaining property. To the extent
permitted under, and without waiving any of the provisions of, Section 768.28, Florida Statutes,
County further agrees to release and discharge CFX from any and all past, present, and future
claims or actions arising out of or in any way connected with, the location or relocation of the
limited access line, including, without limitation, any claim for loss of access to any County's
remaining property, business damages, severance damages, or any other damages.

5. Removal and Renlacement of Fence. Lisht Poles. and Walls. At the Closing,
County agrees to grant CFX a license to remove any existing fences, walls, light poles, or any
other structures located within the Property or along the Existing L/A Lines and replace, relocate,
reinstall, or construct a new fence, wall, or light poles, within the Property or along the New L/A
Lines. This license shall remain in effect for eighteen (18) months from the Closing Date. CFX
shall be responsible, at no cost to County, for any and all costs and expenses associated with CFX's
exercise of the license and the removal, relocation, reinstallation, or construction of any fences,
walls, light poles, or other structures associated with the license.

6. Future and Continuinq Maintenance. The Parties agree that it is necessary and
desirable to define with specificity the locations for future and continuing maintenance, and the
details of such maintenance responsibility applicable to the following areas: 1. Local road bridge
over CFX expressway system; 2. CFX expressways bridge over local road; 3. Canals/waterways
originating or extending beyond CFX right-of-way; 4. Canals/waterways within CFX right-of-
way; 5. Detention/retention pond and structures; 6. Utilities; and 7. Roadways (collectively, the
66Maintenance Areas"), as such areas are defined in Exhibit "Ft' attached hereto and
incorporated herein by reference. The Parties agree to perform, each at its sole cost and expense,
and accept responsibility for any and all continuing and future maintenance obligations and
responsibility for the Maintenance Areas as particularly allocated to each Party pursuant to S[]!i!
"G" attached hereto and incorporated by reference. The Parties agree that the maintenance
functions and future and continuing maintenance responsibilities, as defined and allocated in
Exhibits'6X"t and "G." respectively, are necessary and properly defined and allocated. CFX does
hereby agree to assume the future and continuing maintenance responsibility as outlined on
Exhibits "F" and "G" and to perform such maintenance in a timely, workmanlike manner. Said
maintenance responsibility shall commence as of the date of this Agreement. County does hereby
agree to assume the future and continuing maintenance responsibility as outlined on Exhibits "F"
and "G' and to perform such maintenance in a timely, workmanlike manner. Said maintenance
responsibilities shall commence as of the date of this Agreement. This provision shall survive the
Closing.

7. Consideration. The consideration forthe Property to be transferred to County shall
be the respective values attributed to the release and reestablishment of the Existing L/A Lines and
New L/A Lines, the removal and replacement of fences, light poles, and walls, and the continuing
and future obligations to maintain the Property.
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8. Evidence of Title. At any time before Closing, County, at its sole cost and expense,
order a commitment from an agent for a policy of owner's title insurance ("Commitment") which
shall be written on a title insurance company reasonably satisfactory and acceptable to County.

9. Survev. County shall have the right, at any time before Closing, to have the
Property surveyed at its sole cost and expense ("Survey"). The surveyor shall provide certified
legal descriptions and sketches of said descriptions and the legal descriptions will be included in
the deed subject to the approval ofthe Parties.

10. Deed Restriction: Reverter. The Property conveyed to County shall be utilized
for the purpose of public right-of-way. The Parties agree that the Property shall have imposed
thereon a use restriction consistent with the following (o'Use Restriction"):

"By acceptance of this deed, County agrees that the Property shall only be used for public
right-of-way. Further, the foregoing use restriction shall run with title to the Property for a

term of the lesser of forty (40) years after the date of recording of this deed or the maximum
number ofyears allowable by law ("Term"). During the Term, if the Property ceases to be
used as public right-of-way, CFX may elect to pursue any remedies available to the CFX
in law or equity including, without limitation, specific performance, or for all right, title,
and interest to the Property that is not used for public right-of-way to automatically revert
back to CFX at no cost to CFX. In such event, CFX shall notifu County in writing of its
intent to exercise its right of reverter with respect to the Property ("Reversion Notice").
Notwithstanding the foregoing, in the event County desires to cease operation of the
Property as public right-of-way or otherwise sell, convey, or transfer the Property to a third
party, County shall provide written notice to CFX of such ("Sale Notice") and in such
event, CFX shall have the right of first refusal and shall have ninety (90) days from
County's receipt of the Sale Notice to deliver to Grantee a Reversion Notice."

The conveyance provided herein is made by a governmental entity to a governmental entity
and therefore excepted from the provisions ofSection 689.18, Florida Statutes, and excluded from
the application of the statutory rules against perpetuities as set forth in Section 689.225(2), Florida
Statutes.

11. Closins Date and Location. The closing ofthe conveyances contemplated under
this Agreement ("Closing") shall be held on or before sixty (60) days after the Effective Date
(hereinafter defined) or such earlier date selected by CFX upon not less than ten (10) days'prior
written notice to County ("Closing Date"), at the offices of CFX, or CFX's attorney, or any other
place which is mutually acceptable to the Parties. The Closing Date is subject to an option to extend
that may be exercised with written approval from the Manager of Orange County Real Estate
Management Division and the Executive Director of CFX, as applicable.

12. Convevance of Title. The Parties shall execute and deliver to the other the required
Deed and Release as described above.
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13. Closine Documents and FIRPTA Affidavit. At Closing, CFX shall sign a closing
statement, if applicable, and an affidavit that CFX is not a foreign person for purposes of the
Foreign Investment in Real Property Tax Act (FIRPTA), as revised by the Deficit Reduction Act
of 1984 and as same may be amended from time to time (which certificates shall include owner's
taxpayer identification numbers and address or a withholding certificate from the Internal Revenue
Service stating that Owner is exempt from withholding tax on the Purchase Price under FIRPTA)
and such other documents as are necessary to complete the transaction. In the event one of the
County elects to obtain a Commitment, CFX shall execute an owner's affidavit including maffers
referenced in Section 627.7842(b) and (c), Florida Statutes.

14. Recordins. County agrees to record the Deed and Release no later than thirty (30)
days after delivery of the Deed and Release to County. County understands and acknowledges that
the Deed will be delivered initially after the Closing Date, and the Release will be delivered
subsequently after a recorded copy of the Deed is provided to CFX. County agrees to pay one
hundred percent (100%) of the costs of the recording of the Deed and Release. County agrees to
deliver to CFX a copy of the recorded Deed and Release.

15. Asreement Not Recorded. This Agreement shall not be recorded in the official
records of any county in the State of Florida. Notwithstanding the foregoing, the Parties
acknowledge that this Agreement is and will remain a public record that will be available for
review and inspection by the public.

16. As-Is Convevance. County hereby agrees, acknowledges and understands that the
Property is being conveyed to County "AS IS, WHERE IS, WITH ALL FAULTS," in such
condition as the same may be on the Closing Date, without any representations or warranties by
CFX as to any condition of the Property, including, without limitation, surface and subsurface
environmental conditions, whether latent or patent. CFX makes no guarantee, warranty, or
representation, express or implied, as to the quality, character, or condition of the Property, or any
part thereof, or to the fitness ofthe Property, or any part thereof, for any use or purpose, or any
representation as to the nonexistence of any hazardous substances. Neither party shall have any
claim against the other, in law or in equity, based upon the condition of the Property, or the failure
of the Property to meet any standards. In no event shall CFX be liable for any incidental, special,
exemplary, or consequential damage. In the event that any hazardous substances are discovered
on, at, or under the Property, neither party shall maintain any action or assert any claim against the
other, its successors and their respective members, employees, and agents arising out of or relating
to any such hazardous substances. The provisions of this Section shall survive the Closing. (CFX
Manual, Sec. 5-6.09) County has read and understands the provisions of this Section and
acknowledges and agrees that except as expressly set forth in this Agreement, it is acquiring the
Property "AS-IS, WHERE IS AND WITH ALL FAULTS" and that CFX has disclaimed herein
any and all warranties, express or implied.

17. Notices. Any notices which may be permitted or required hereunder shall be in
writing and shall be deemed to have been duly given as ofthe date and time the same are personally
delivered, transmitted electronically (i.e., by telecopier device) or within three (3) days after
depositing with the United States Postal Service, postage prepaid by registered or certified mail,
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return receipt requested, or within one (1) day after depositing with Federal Express or other
overnight delivery service from which a receipt may be obtained, and addressed as follows:

CFX CENTRAL FLORIDA
EXPRESSWAY AUTHORITY
4974 OF.L Tower Road
Orlando, Florida 32807
Attn: Executive Director
Telephone: (407) 690-5000

With a copy to: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY
4974 ORL Tower Road
Orlando, Florida 32807
Attn: General Counsel
Telephone: (407) 690-5000

COUNTY: Orange County Real Estate Management Division
P.O. Box 1393
Orlando, Florida 32802-1393
Attn: Manager
Telephone : (407)83 6 -7 07 0

With a copy to: Orange County Attorney's Office
P. O. Box 1393

Orlando, Florida 32802-1393
Telephone: (407) 836-7 320

or to such other address as either party hereto shall from time to time designate to the other party
by notice in writing as herein provided. The attorneys for the parties set forth herein may deliver
and receive notices on behalf of their clients.

18. Default. In the event either of the Parties breaches any warranty or representation
contained in this Agreement or fails to comply with or perform any of the conditions to be
complied with or any of the covenants, agreements, or obligations to be performed by said party
under the terms and provisions of this Agreement, the other pafty, in its sole discretion, and after
thirty (30) days prior written notice and opportunity to cure, shall be entitled to: (i) exercise any
and all rights and remedies available to said pafty at law and in equity, including, without
limitation, the right of specific performance, or (ii) terminate this Agreement, whereupon the
Agreement shall be deemed null and void and of no further force and effect, and no party hereto
shall have any further rights, obligations, or liability hereunder. Upon any such termination, this
Agreement and all rights and obligations created hereunder shall be deemed null and void and of
no further force or effect.
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19. General Provisions. No failure of either party to exercise any power given
hereunder or to insist upon strict compliance with any obligation specified herein, and no custom
or practice at variance with the terms hereof, shall constitute a waiver of either party's right to
demand exact compliance with the terms hereof. This Agreement contains the entire agreement of
the Parties hereto, and no representationso inducements, promises, or agreements, oral or
otherwise, between the Parties not embodied herein shall be of any force or effect. Any
amendment to this Agreement shall not be binding upon any of the Parties hereto unless such
amendment is in writing and executed by both Parties. Wherever under the terms and provisions
of this Agreement the time for performance falls upon a Saturday, Sunday, or legal holiday, such
time for performance shall be extended to the next business day. This Agreement may be executed
in multiple counterparts, including by electronic (including digital) signature in compliance with
Chapter 668, Florida Statutes, each of which shall constitute an original, but all of which taken
together shall constitute one and the same agreement. The headings inserted at the beginning of
each paragraph of this Agreement are for convenience only, and do not add to or subtract from the
meaning of the contents of each paragraph. County and CFX do hereby agree that such documents
as may be legally necessary or otherwise appropriate to carry out the terms ofthis Agreement shall
be executed and delivered by each pafi at or prior to Closing. This Agreement shall be interpreted
under the laws of the State of Florida. The Parties hereto agree that the exclusive venue and
jurisdiction for any legal action authorized hereunder shall be in the courts of Orange County,
FIoTida. TIME IS OF THE ESSENCE OF THIS AGREEMENT AND EACH AND EVERY
PROVISION HEREOF.

20. Successors and Assisns. This Agreement shall be binding upon and inure to the
benefit ofthe Parties hereto and their successors and assigns.

21. Survival of Provisions. All representations and warranties and the future and
continuing maintenance responsibilities set forth in this Agreement shall survive the Closing and
shall survive the execution or delivery of any and all deeds and other documents at any time
executed or delivered under, pursuant to, or by reason of this Agreement, and shall survive the
payment of all monies made under, pursuant to, or by reason of this Agreement.

22. Severabilitv. This Agreement is intended to be performed in accordance with, and
only to the extent permitted by, all applicable laws, ordinances, rules, and regulations. If any
provision of this Agreement or the application thereof to any person or circumstance shall, for any
reason and to any extent, be invalid or unenforceable, the remainder of this Agreement and the
application of such provision to other persons or circumstances shall not be affected thereby but
rather shall be enforced to the greatest extent permitted by law.

23. Effective Date. This Agreement shall be and become effective on the date that it
is signed and executed by the last to sign of CFX and County ("Effective Date").

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed
in a manner and form sufficient to bind them on the date set forth herein below.

I STGNATURES TO FOLLOW]
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..COUNTY''

ORANGE COUNTY, FLORIDA
By: Board of County Commissioners

Jerry L. Demings
Orange County Mayor

Date:

ATTEST: Phil Diamond, CPA, County
Comptroller, Clerk to the Board of County
Commissioners

By
Deputy Clerk

Print Name:

IADDTTTONAL STGNATURE PAGE TO FOLLOWI
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ATTEST:
Regla ("Mimi") Lamaute
Recording Clerk

LIST OF'EXHIBITS
Exhibit 33A" - Legal Description of the Property
Exhibit "B" - Deed
Exhibit 3'C" - Existing L/A Lines
Exhibit "D" - Release
Exhibit $8" - New L/A Lines
Exhibit "F" - Detailed Maintenance Functions
Exhibit $G" - Maintenance Responsibility

"cFxot

CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

Buddy Dyer, Chairman

Date:

Approved as to form and legality by legal
counsel to the Central Florida Expressway
Authority on this _ day of
2021 for its exclusive use and reliance.

Diego "Woody" Rodriguez
General Counsel

By
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EXHIBIT ..A"
Legal Description of the Property
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429.202 YOTHERS ROAD
PORTION OF PARCEL 132

PURPOSE: RIGHT OF WAY TRANSFER
TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

PARCEL 132 PART C. RIGHT OF WAY

ALL THAT TRACT OR PARCEL OF LAND LYING IN SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE
COUNTY, FLORIDA; BEING A PORTION OF THE NORTH 2OO FEET OF THE SOUTH 230 FEET OF THE EAST 145
FEET OF THE SOUTHWEST 1I4 OF THE SOUTHEAST 714 OF THE SOUTHEAST 1/4 OF SAID SECTION 25 AND
BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 25, TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE
COUNfi, FLORIDA, BEING A FOUND 6'X6' CONCRETE MONUMENT WITH A 1" IRON PIPE, TOP BROKEN AND NO
IDENTIFICATION; THENCE SOUTH 89O10,54U WEST ALONG THE SOUTH LINE OF THE SOUTHEAST 1I4 OF SAID
SECTION 25, A DISTANCE OF 806.33 FEET TO A POINT ON THE WEST LINE OF THE EAST 145 FEET OF THE
SOUTHWEST tl4 OF THE S0UTHEAST 114 OF THE SOUTHEAST 714 oF SAID SECTION 25; THENCE DEPARTING
SAID SOUTH LINE, RUN NORTH OO"O1'37U WEST ALONG SAID WEST LINE, A DISTANCE OF 60.00 FEET TO THE
POINT OF BEGINNING; THENCE CONTINUE NORTH OO"O1,37U WEST ALONG SAID WEST LINE, A DISTANCE OF
770.02 FEET TO A POINT ON THE NORTH LINE OF THE NORTH 2OO FEET OF THE SOUTH 230 FEET OF THE
EAST 145 FEET OF THE SOUTHWEST 1/4 OF THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SAID 5ECTION
25; THENCE DEPARTING SAID WEST LINE, RUN NORTH 89O10.54U EAST ALONG SAID NORTH LINE, A DISTANCE
OF 29.51 FEET TO A POINT; THENCE DEPARTING SA]D NORTH LINE, RUN SOUTH 15OO9,3OU EAST, A DISTANCE
OF 775.47 FEET TO A POINT; THENCE SOUTH 89o10'54u WEST ALONG A LINE 60 FEET NORTH OF AND
PARALLEL TO AFORESAID SOUTH LINE, A DISTANCE OF 75.32 FEET TO THE POINT OF BEGINNING.

CONTAINING 8,911 SQUARE FEET, MORE OR LESS

sEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET OF 3

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DRAWN: RTS CHECKED: RJH

DATE ocToBER 29,2020

PRO.IECT NO,: D08-01

STATE ROAD 429
CFX PRO]ECT NO. 429-202

PARCEL 132
PART C

&croo ATA coNsu LTAi/Ts, rruc.

W suRVFyrNc & MAIPTNG
J349 5 INTERNANONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LANO SURVEYOR 8U5'NES5 UCE,l'sE NO, 6556
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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- STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 198312007 ,ADJUSTMENT (NADB3IO7), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST T/4 OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
50uTH 89"10'54u WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED 5EAL OF A FLORIDA LTCENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCNON, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

A CERTIFICATE OF TITLE INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY DATED
MARCH 20,20t3 (REVISED MARCH 28. 2013), FrLE NO. 2037-2833242, WAS REVIEWED By THE
SURVEYOR, EXCEPTIONS LISTED THEREIN (IF ANY) WHICH AFFECT THE PARCEL DESCRIBED
HEREON, WHICH CAN BE DELINEATED OR NOTED, ARE SHOWN HEREON.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

8. THIS SKETCH 15 NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 YOTHERS ROAD
PORTION OF PARCEL 134

PURPOSE: RIGHT OF WAY TRANSFER
TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

PARCEL 134 PART C - RIGHT OF WAY

ALL THAT TRACT OR PARCEL OF LAND LYING IN SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST,
ORANGE COUNTY, FLORIDA; BEING A PORTION OF THE SOUTHWEST 7/4 AF THE SOUTHEAST i/4 OF THE
SOUTHEAST II4 OF SAID SECTION 25 AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST,
ORANGE COUNTY, FLORIDA, BEING A FOUND 6UX6U CONCRETE MONUMENT WITH A 1" IRON PIPE, TOP
BROKEN AND NO IDENTIFICATION; THENCE SOUTH 89"10'54" WEST ALONG THE SOUTH LINE OF THE
SOUTHEAST 1,14 AF SAID SECTION 25, A DISTANCE OF 806,33 FEET TO A POINT ON THE WEST LINE OF
THE EAST 145 FEET OF THE SOUTHWEST LI4 OF THE SOUTHEAST 114 OF THE SOUTHEAST 1/4 OF SAID
SECTION 25; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH OOOOl'37O WEST ALONG SAID WEST
LINE, A DISTANCE OF 230.02 FEET TO A POINT ON THE NORTH LINE OF THE NORTH 2OO FEET OF THE
SOUTH 230 FEET OF THE EAST 145 FEET OF THE SOUTHWEST 714 AF THE SOUTHEAST 1/4 OF THE
SOUTHEAST ll4 OF SAID SECTION 25 AND THE POINT OF BEGINNING; THENCE CONTINUE NORTH
OO'01'37" WEST ALONG SAID WEST LINE A DISTANCE OF 438.48 FEET TO A POINT ON THE NORTH LINE
OF THE SOUTHWEST l14 OF THE SOUTHEAST 1i4 OF THE SOUTHEAST 714 OF SAID SECTION 25; THENCE
DEPARTING SAID WEST LINE, RUN NORTH 89O15'41U EAST ALONG SAID NORTH LINE, A DISTANCE OF
29.5']. FEET TO A POINT; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH OOOOl'37'' EAsT, A
DISTANCE OF 438,44 FEET TO A POINT ON AFORESAID NORTH LINE OF THE NORTH 200 FEET; THENCE
SOUTH 89"10'54U WEST ALONG SAID NORTH LINE, A DISTANCE OF 29.51 TO THE POINT OF BEGINNING.

CONTAINING 12,939 SQUARE FEET, MORE OR LESS.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SiJEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA
EXPRE5SWAY AUTHORITY

DATE: ocToBER 29,2A20

PROJECT NO. DO8-01
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PART C
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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ccR
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STA

_ CALCULATED
= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
= EASTING
= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON PIPE WITH CAP

= IRON ROD

= LIMITFD ACCESS
: LEFT
= NORTHING
: NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY UNE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH 15 TO DELINEATE THE DESCRIPTION ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF iS83/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH UNE OF THE
SOUTHEAST I14 OT SECT]ON 25, TOWNSHIP 2O SOUTH, RANGE 27 EAsT, HAVTNG A BEARING OF
50uTH 89"10'54" WEST.

UNLE5S IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,,

A CERTIF]CATE OF TITLE INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY DATED
OCTOBER 23,2012, FILE NO. 2037-2833255, WAS REVIEWED BY THE SURVEYOR. EXCEPTION5 LTSTED THEREIN
{IF ANY) WHICH AFFECT THE PARCEL DESCRTBED HEREON, WHICH CAN BE DELTNEATED OR NOTED, ARE SHOWN
HEREON,

CITY UMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

8, THIS SKETCH IS NOT A SURVEY

2

3.

4,

5

6.

7.

SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET__ l_oF*_3_
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 156

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 
'14 

OF THE SOUTHEAST 114 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHiP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BFING A FOUND 1" IRON plPE WITH NO IDENTIFICATION; THENCE NORTH 89o49'04u WEST ALONG THE

SoUTH LINE OF THE SoUTHEAST 1/4 OF SAID SECTION 24, A DISTANCE oF 937.97 FEET; THENCE DEPARTiNG SAID

SOUTH LINE, RUN NORTH OOO15'O1U WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY

EASEMENT LINE OF PONKAN ROAD PER DEED SOOK 402, PAGE 13] OF THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA AND THE POINT OF BEGINNING; THENCE NORTH 89"49'04' WEST ALONG SAID NORTH RIGHT OF WAY

EASEMENT LINE, A DI5TANCE OF 73,55 FEET TO THE INTERSECTION WITH THE EAST LINE OF THE EAST 1/2 OF THE
WEST 112 OF THE SOUTHWEST 714 oF THE SOUTHEAST U4 OF THE SOUTHEAST 114 OF SAjD SECTION 24; THENCE

DEPARTING SAID NORTH RIGHT OF WAY EASEMENT UNE. RUN NORTH OO'09'21" EAST ALONG SAID EAST LINE, A
DISTANCE OF 55.00 FEET; THENCE DEPARTING SAID EAST LINE. RUN SOUTH 89"49'04' EAST, 55,00 FEET NORTH OF

AND PARALLEL To AFORESAID NORTH RIGHT OF WAY EASEMENT LINE, A DISTANCE OF 73.16 FEET; THENCE SOUTH

00"15'01" EAST, A DISTANCE OF 55,00 FEETTO THE POINT OF BEGINNING.

CoNTAINTNG 4,034 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORIfi

DATE: ocToEER 29,2420

DRAWN
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CFX PROIECT NO, 429-242

PARCEL 1.56

&esooATA coNsuLTA /rt JNc

W suRyEYrNo & MAPPTNG
J349 5 

'I\.ITEfrNATIONAL 
PKWY

sutTE 2401
r./'KE MARY, FLORIDA 32746

VOICE: l4O7) 732-6965 FAX: 878-O841
ljAND SURVEYOR 8U.5JA'ES5 UCTA'sE NA. 6556



SKETCH AF DESCRIPTION
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SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED
= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
= DEED BOOK
= EASTING
= EXISTING
= FOUND

= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACCESS

= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERfi LINE
= PAGE

= POiNT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

SHEET 3 OF 3

GENERAL NOTES:

1

2

THE PURPOSE OF THIS SKETCH 15 TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83IO7), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST LI4 OF SECTION 24, TOWNSHIP 20 50UTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89.49'04u WEST.

UNLESS TT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FTORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DAT,A.

CIfi UMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNfi GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXTMATE.

ALL RECORDING REFERENCE5 SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY

3.

4.

5.

6.

7.

SEE SHEET 1 FOR LEGAL DESCRIPTION

sEE SHEET 2 FOR SKETCH OF DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 157

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1I4 OF THE SOUTHEAST 
'14 

OF SECTION 24,
TOWN5HIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE
PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECNON 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, gEING A FOUND 1" IRON PIPE WITH NO IDENIFICATION; THENCF NORTH 89o49'04u WEST ALONG THE
SOUTH LINE OF THE SOUTHEAST U4 OF SAID SECTION 24, A DISTANCE OF 1011.73 FEET TO THE INTERSECTION WITH
THE EAST LINE OF THE EAST 

'12 
OF THE WEST II2 OF THE SOUTHWEST 1I4 OF THE SOUTHEAST 1I4 OF THE

SOUTHEAST ll4 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00o09'2lu EAST ALONG SAID
EAST LINE, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD
PER DEED BOOK 402. PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA AND THE POINT OF

BEGINNING; THENCE DEPARTING SAID EAST LINE, RUN NoRTH 89o49'04u WEST ALONG SAID NORTH LINE. A
DISTANCE OF 168.92 FEET TO THE INTERSECTION WITH THE EAST LINE OF THE WEST 112 OF THE WEST 1i2 OF THE
SOUTHWEST ll4 Of THE SOUTHEAST 1/4 OF THE SOUTHEAST ll4 OF SAID SECTION 24; THENCE DEPARTING SAID
NORTH LINE, RUN NORTH 00'13'06" EAST ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET; THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89"49'04" EAST, 55.00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF

WAY EASEMENT LINE, A DISTANCE OF 168,86 FEET TO THE INTERSECTION WITH THE AFORESAID EAST LINE OF THE
EAST 1/2 OF THE WEST 1i2 OF THE SOUTHWEST 114 OF THE SOUTHEAST l/4 OF THE SOUTHEAST 1/4; THENCE SOUTH
OO'09'21" WEST ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEETTO THE POINT OF BEGINNING.

CONTAINING 9,289 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW 8ETWEEN THE PROPERNES LYING ON EITHER SIDE
OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND sHEET___ l_OF__l_
FOR: CENTRAL FLORIDA

EXPRES5WAY AUTHORITY

DATE: ocToBER 29,2A2o

PROJECT NO D08-O r

DRAWN: RTS CHECKED: RJII

STATE ROAD 429
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PARCEL 1.57
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SKETCH OF DESCRIPTION
NW CORNER OF
THE NE 1/4 OF
sEcnoN 25-20-27
FND 5/8" IR
NO IDENTIFICAT1ON
IN WELL BOX
ccR 47888

SECTION 24, TOWNSHIP 20 SOUTH,
RANGE 27 EAST

o
o
d.
z
\/.z
o
o-

e
;,q
o
(o
N

3
\t
I
c'l
<t

o
2

N00" 13',06"E
55.00'(C)

oFwr20Fwt/2
tr4 0t 5E r/4 0F SE lt4

'aF 
F

:-d o
Hb' a,-:.+ $
66
(od) g)
H6 tO

7A

(o
6
6(o

P.O.B

I

I

I

ri

N00"09'2 1'E
3o.oo'{c)

dahaoot.'
Fdz_UN
=o
{^o

3
&
b

NOT PLATTED

bc
4

Fz
q:g
u

=>U
z=

-r-100U
rrl\
o

050 200
P.O.C.
5E CORNER OF
sEcTloN 24-20-27
FND 1'' IP
NO IDENTIFICATION
ccR 47889

Scale: 1" - 100'

25 24
RANGE 27 E

30 19 RANGE 28 E
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CENTRAL FLORIDA EXPRESSWAY

AUTHORTTY
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= EASTING
= EXISTING

= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND cAP
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= NUMBER
= OFFICIAL RECORDS SOOK
= PROPERTY UNE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

SHEET 3 OF 3

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH I5 TO DELINEATE THE DESCRIPTION ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SI.JRVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST 714 OF SECTION 24, TOWNSHIP 20 sOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89"49'04' WEsT.

UNLESS IT BEARS THE 5IGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERFNCES SHOWN ON THIS SKETCH REFER TO THE PUBUC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH I5 NOT A SURVEY
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3
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q

6.

7.

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

REVISION BY DATE
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 158

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE SOUTHEA5I 114 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNfi, FLORIDA AND BEING MORE

PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, IOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1' IRON PIPE WITH NO IDENTIFICATIONT THENCE NORTH 89'49'04" WEST ALONG THE SOUTH

LINE OF THE SOUTHEAST 1/4 OF 5AID SECTION 24, A DISTANCE OF 1180.69 FEET TO THE INTERSECTION WITH THE

EAST LINE OF THE WEST 1/2 OF THE WE5T U2 OF THE SOUTHWEST 714 OF THE SOUTHEAST 1/4 OF THE SOUTHEAST

714 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NoRTH 00o13'06u EAST ALONG SAID EAST LINE,

A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD PER DEED

BOOK 402, PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNfi, FLORIDA AND THE POINT OF BEGINNING;

THENCE DEPARTING SAID EAST LINE, RUN NORTH 89O49'O4U WEST ALONG SAID NORTH RIGHT OF WAY EASEMENT

LINE. A DISTANCE OF T68.52 FEET TO THE INTERSECNON WITH THE WEST LINE OF THE SOUTHEAST 1/4 OF THE

SOUTHEAST l/4 OF SAID SECTIoN 24; THENCE DEPARTING SAID NORTH RIGHT OF WAY EASEMENT LINE, RUN NORTH

00"14'39" EAST ALONG SAID WEST LINE, A DISTANCE OF 55.00 FEET: THENCE DEPART]NG SAID WEST LINE, RUN

SOUTH 89O49'04" EAST, 55.00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF WAY EASEMENT LINE,

A DISTANCE oF 168.49 FEET TO THE INTERSECTION wlTH THE AFORESAID EAST LINE; THENCE SOUTH 00"13'06" WEST

ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET TO THE POINT OF BEGINNING.

CONIAINING 9,268 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, UGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 oF3

STATE ROAD 429
CFX PROJECT NO. 429-202

PARCEL 158
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Wt IIRVEYTNG & MAPPING

'349 
5 INTERNANONAL PKWY
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volcE: (407) 732-5965 FAX: 878-0841
LIND SURVEYOR 8u5rllE55 UCENsE rVO. 6556

FORI CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DATE: OCTOBER 29, 2A2A

PROJECT NO. D08-0 1

DRAWN RTS CHECKED: RJH



SKETCH OF DESCRIPTIAN
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SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND
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SHEET 2 OF 3

FORI CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DATE: ocToBER 29,2420

PROjECT NO. D08-O 1

DRAWN RTS CHECKED: RIH

STATE ROAD 429
CFX PRO]ECT NA, 429-202

PARCEL 158
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
(D)
(F)
ccR
CFX

CM
DB
Ei
EXIST
FND
ID
IP
IR
IRC

LA
LT
N:
NO.
ORB
*.

PG

P.O.B
P.O.C
RT
R/W
SF
SR
5TA

- CALCULATED
= DEED

= FIELD

= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORIfi

= CONCRETE MONUMENT
= DEED B0OK
= EASTING
= EXISTING

= FOUND

= IDENTIFICATION
: IRON PIPE

= IRON ROD
= IRON ROD AND CAP

= LIMITED ACCESS

= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERfi LINE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
- RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION AfiACHED HERETO, TH]S DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST 1/4 OF SECT1ON 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89'49',04" WEST.

UNLESS IT BEARS THE SIGNATURE AND OR]GINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CIry LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY.
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY

1.

2.

3

4

5,

6.

7.

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

BY DATE
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EXPRESSWAY AUTHORITY

CHECKED: _ RJHDRAWN:

DATE ocToBER 29. 2020

PROJECT NO.: D08-01
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CFX PROJECT NO. 429-202

PARCEL J58



ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY

STATE ROAD 429

PROJECT NO. 429.203. WEKIVA PARKWAY

PURPOSE: RIGHT OF WAYTRANSFER TO ORANGE coUNTy

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

PARCEL 169 PART B

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER OF
THE SOUTHEAST QUARTER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, bRnNGa
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED A5 TCJITOWS:

COMMENCE AT A FOUND RAILROAD SPIKE WITH NO IDENTIFICATION MARKING THE NORTHEAST
CORNER OF THE SOUTHEAST QUARTER, oF SECTION 24, TOWNSHIP 20 SoUTH, RANGE zz EnsT,
9R4ryqE COUNTY, FLORIDA; THENCE SOUTH 89o27'56" WEST ALONG iHr rrrOnrH LINE OF
THE sourHEAST QUARTER oF SAID sEcroN 24, A DtsrANcE on rj:o.rg FEETTo trs
INTERSECTION WITH THE EAST LINE oF THE WEST HALF oF SAID SoUiHEAST eunnrEn;rHENcE
DEPARTING SAID NORTH LINE RUN SOUTH OO'I4'39'' WEST ALONG SATD EAST
LINE, A DISTANCE OF 661.57 FEET TO ITS INTERSECTION WITH THE ruONTH LINE OF THE
:OqI!q4.SIQUARTER OF THE NORTHWEST QUARTER OF SAID SOUTHEAST QUARTER AS
MONUMENTED AND OCCUPIED; THENCE DEPARTING SAID EAST LINE RUIV SoiJTH
89'39'52"WEST ALONG SAID NORTH LINE, A DISTANCE OF 610.06 FEET TO THE POINT OF
BEqINNING; THENCE DEPARTING SAID NORTH LINE RUN SOUTH tO"4r'43"WrSi A
DISTANCE OF 166.85 FEET; THENCE SOUTH OOO2Z,55"WE5T, A DISTANCE oF 495.78 FEET
TO A POINT ON THE SOUTH LINE OF THE EAST HALF OF fttr NORTHWESTQUARTER OF SAID
lqqTlEAqT QUARTER As MONUMENTED AND occUPIED; THENCE SOUTH 89"50'02"WEsrALoNG
SAID SOUTH LINE, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WEST LINE OF THE
soUTH HALF oF THE EAST HALF oF fH_E NORTHWEST QUARTER oF sAtD iournensr buanrrn;THENCE DEPARTING SAID SOUTH LINE RUN NORTH OO"i2,55"EAsT, A DIsTANcE oF 65d.46 FEET
ALONG SAID WEST UNE To A potNT oN AFoRESAID NoRTH LINE oF THE sourHEAsiouanren
OF THE NORTHWEST QUARTER OF SAID SOUTHEAST eUARTER; THENCE OepenlruC SalO Wejr
LINE RUN NORTH 89"39'52"EAST, A DISTANCE OF 59.92 FEET ALONG SAID
NORTH LINE TO THE POINT OF BEGINNING.

CONTAINING O.5IO ACRES, MORE OR LESS

o{awtl tY
CHEC(ED gY s.nr AE

SKETCH OF DESCRIPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
r69/869

SCALET N/A

REltStOf, OATE

5.R. 429 (WEKIVA PARKWAY)
ORLANDO.ORANGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORIDA SHEET I OF 3



ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY

STATE ROAD 249

PROJECT NO. 429-203. WEKIVA PARKWAY

PARCEL 869

PURPOSE: PERPETUAL EASEMENT

ESTATE: EASEMENT

LEGAL DESCRIPTION:

A PARCEL OF L,A.ND LOCATED IN THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER OF
rTE SgUTHEAST QUARTER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ONATTTCC
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED A5 TOU-OWS;

COMMENCE AT A FOUND RAILROAD SPIKE WITH NO IDENTIFICATION MARKING THE NORTHEA,ST
coRNER oF THE SOUTHEAST QUARTE-l^.ol SEcTloN 24, ToWNSHtp 20 SoUTH, RANGE 2z Ea!r,
9R4ryqE IOUNTY, FLORIDA; THENCE SOUTH 89"27'56" WEST ALONG THE NORTH LINE OF
ItiE__sg_u:llEAST QUARTER OF SAID SECTTON 24, A DTSTANCE OF 1336.1e FEET TO trs
lNTERSEcrloN wtrH THE EAST LINE oF THE WEST HALF oF sAID sourueasr euanieR;THENqE
DEPARTING SAID NORTH LINE RUN SOUTH OO" 14'39'' WEST ALONG SAID EAST
LINE, A DISTANCE OF 661.57 FEET TO ITS INTERSECTION WITH THE NORTH LINE OF THE
9qqTHE4ST QUARTER OF THE NORTHWEST QUARTER OF SAID SOUTHEAST QUARTER AS
MONUMENTED AND OCCUPIED; THENCE DEPARTING SAID EAST LINE RUN SoiJTH
89O39'52"WEST ALONG SAID NORTH LINE, A DISTANCE OF 601.91 FEET TO THE POINT OF
BEGINNING; THENCE DEPARTING SAID NORTH LINE RUN sourT ro"4z'43'wEST, A
DISTANCE OF 167.59 FEET; THENCE SOUTH OO"22,55"WEST, A DISTANCE OF 494.98 FEET
TO A POINT ON THE SOUTH LINE OF THE EAST HALF OF THE NORTHWEST QUARTER OF SAID
SOUTHEAST QUARTER AS MONUMENTED AND OCCUPIED; THENCE soUTH B9;50'02"WEST ALoNG
SAID SOUTH LINE, A DISTANCE OF 8.00 FEET; THENCE DEPARTING SAID SOUTH LINE RUN
NORTH 00'22'55"EAST, A DISTANCE of 495.78 FEET; THENCE NoRTH to"4z,43,,eAsT, 

-

A DISTANCE OF 166.85 FEET TO A POINT ON AFORESAID NORTH UNE OF THE SOUTHEAST
QUARTER OF THE NORTHWEST QUARTER OF SA]D SOUTHEAST QUARTER; THENCE NORTH
89"39'52"EAST ALONG SAID NORTH LINE, A DISTANCE OF 8.TS iECT io'rHe PoINT oF
BEGINNING.

CoNTAINING 5301 SQUARE FEET, MORE OR LESS

Irt.ROUf,S

C}IECKED 8Y 5.W nE

SKETCH OF DESCilPNON.
THTS TS NOT A BOUNDARY SURVEY,

PARCEL
169/869

SCALE: N/A

OA"E

s.R. 429 (WEKIVA PARKWAY)
ORI.ANDO.OMNGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORTDA sHEer 2 0F 3



BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE SOUTHEAST U4 OF SEC.24-20.27, BEING
SB9O27'56''W, FLORIDA STATE PLANE COORDINATE
SYSTEM, EAST ZONE, 7983120A7 ADJUSTMENT.

L5
NORTH LINE,
sE tl4, NW U4,
sE 1/4, SEC.24
AS MONUMENTED

s00014'3guw
661.57'(C)

10' FPC ESMT PER
o.R.8.2321, PG.371
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sE 1i4, SEC. 24
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sE 114, SEC.24
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I ll P.O. B.rl (o PARCEL 869
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SKETCH OF DESCRTPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
169/869

SCALE: 1o:100'
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A PARCEL OF LAND LOCATED IN THE SO-UTHWEST QUARTER OF THE NORTHWEST QUARTER OF
M.-splirtlqAsr QUARTER oF sEcloN 24, TowNSHrp 20 sourH, nnrucr zz-Easr, onnrute-
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS TCiII-OWSI 

_ -

COMMENCE AT A FOUND RAILROAD SPIKE WTTH NO IDENTIFICATION MARKING THE NORTHEASTcoRNER oF THE SOUTHEAST QUARTER ol sEcTloN zq, towrrrsHrp zo iouiH, RANGE )z Eesr,g.B4[qq 
-Co-UryIY, 

FLoRIDA; THENCE SOUTH 89"27's6" wesr ALONG rHe rvOn*r UNE oF
Illg__s9_u_rLJEAsr QUARTER oF sAID sEcrroN 24, A DtsrANce op zooq.or FEer ro rs
INTERSECTION WTTH THE EAST LINE OF THE WEST HALF OF THE NORTHWEST QUARTER OF
l4l?_sqU_TH_EAsT QUARTER; THENCE DEPARTING SAID NoRTH LINE nUru iou*r 00o22,ss,,
WEST ALONG sAlD EAsr uNE, A DISTANcE oF 6s9.26 reer io ns trviEns-ecloN wtrHTHE NoRTH LINE oF THE sourHwEsr eUARTER oF THE ruonrnwEsr qrARiER oF sAtDsourHEAsr QUARTER AS MoNUMENTED AND occuplED FoR rne ponti oF BEGINNING; THENCE
CONTTNUE SOUTH OO'22'55"WEST ALONG SAID EAST LINE, A DISTANCE OF 659,46 FEETTo A P0INT oN THE sourH LINE oF THE qoqTHwesr quanreC oF iHr lrroniHwesr-euARTER
OF SAID SOUTHEAST QUARTER AS MONUMENTED AruO CJCCUPIED; THENCC bCPNNfiIrrC iAiO ENirUNE RUN sourH 89"50'02"wEST ALoNG sArD sourH LINE, n olsrarute-of :o.oo FEEI -
THENCE DEPARTING sAtD sourH LINE RUN NoRTH oo"2z's5"ERst, A blsinnrtl oF 6s9,37
FEET To A PoINT oN AFoRESAID NoRTH LrNE oF rHe sourHwrst ouanieri oF THE
NO.RTHW-EST QUARTER OF SAID SOUTHEAST QUARTER; THTruCE ruONiH A9€g'iZ"EAST ALONG
SAID NORTH LINE, A DISTANCE OF 3O.OO FEET TO THE POINT Or AECINNIIVC, 

-

CONTAINING 1,9782 SQUARE FEET, MORE OR LESS

ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429.203 . WEKIVA PARKWAY

PARCEL 170

PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

NOTE:
THIS SKETCH OF DESCRIPT'ON WAS PREPARED WITH THE BENEFN OF CERTIFICATE OF TITLE
INFORMATION PREPARED By FTRST AMERTcAN TtrLE rNSUnaruCF col,rparvi ns-io rte No.
2037 -2935457 DAIED 031281201,3.

CHORO SE^ANG
LEGEIIID & ASSREVIATIONS

Central Florida Expressway.(CFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed
the governance and control of the Orlando-Orange County Expressway Authorlty lOOCeAj 1tn" 

;Rrio;.
Authority"I including the assets, facilities tangible and intangible and propertv oi itt" prioi authority.
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5 KE'TCH OF DESCRIPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
t70

SCALE: N/A
S.R, 429 (t'lrEKtVA PARKn'AY)
ORLANDO.ORAITJGE COUNTY

EXPRESSWAY AUTHORTTY
ORAiIGE COUNfi. FLORIDA 5HEET 1 OF 2
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BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE 5OUTHEAST 114 OF SEC, 24-20-27, BEING
S89'27'56"W, FLORIDA STATE PISNE COORDINATE
SYSTEM, EAST ZONE, I983I2OO7 ADJUSTMENT.

NORTH LINE,
5W 114, NW 1/4,
sE 1t4, SEC.24
A5 MONUMENTED

N89"39'52'E
639.98'

R/W LINE +

00'(c)
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27',56"W 2004.6i'(c)

NORTH LINE,
5E ll4, SEC, 24

s00022'55"w
659.26'(C)

P,O.B.

P.O,C.
NE COR,, SE u4, SEC. 24
FND. RAILROAD SPIKE
NO ID.
c.c.R. No. 47884

SCALE: 1" = 100'
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CTI WNS P 0 50uTH 429-203
SKETCH OF DESCRIPTION.

THIS IS NOT A BOUNDARY SURVEY.
PARCEL

t70
SCALE: l'=1001

lxDflcr;*

S.R. 429 (WEKIVA PARKWAY)
ORLANDO.ORANGE COUNTY

EXPRESSWAY AUTHOR:TY
ORAIIGE COUNTY, FLORIDA SHEET 2 OF 2



A PARCEL oF LAND LocArED IN rHE of^19UTl_E45.I Qq4grFg oF rHE sourHwEsr QUARTER oF
IlF.-lip-BItE45.T-qq4RrER AND rHE NoRrH.glsf QqetrHh_ oF r}rE NoRrHWEsr euARrER oF rHE
:9^u-r-{qAS_r_QU{RrER s_Eclo}l zq, row.!!q!lif__zp spurir, hAr'rcE tt'EAHi;'bRArrrdE'tiifi,irY: "'-
FLoRTDA, BETNG MoRE panncuunly oes.Cree-o A5 For-Lows,

ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY
WEKIVA PARKWAY . PROJECT NO. 429-203
RIGHT OF WAY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:
Parcel 185

PART B

CONTAINING 4,2270 ACRES, MORE OR LESS.

C}IICf,ED IY

SKETCH OF DESCRIPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL

185 PART B

SCALE: N/A

S.R. 429 (WEKIVA PARKWAY)
ORLANDO.ORANGE COUNW

EXPRESSWAY AUTHORITY
ORANCE COUNfi, FLORIDA SHEET 1 OF 2



BEARING STRUCTURE BASED ON THE SOUTH LINE
OF THE NORTHEAST 1,14 OF SEC. 24.20-27, BEING
S89"27'56'W, FLORIDA STATE PLANE COORDINATE
SYsTEM, EAST ZONE, ).98312007 ADJUSTMENT.

NW COR.,
sE 1/4, SW I
NE i/4,

l4
N8g. l5'16'E

112.21,(C)
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PARCEL NO. T86 PART B

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE N.O!II1!45T QUARTER OF THE SOUTHWEST QUARTER OFTHE NORTHEAST QUARTER oF sEcnoN zq, iowt\s-Hip zri sourH, RINGE')-i rast, oRANGECOUNTY, FLORIDA, BEING MORE PARNCUUiRii OiSciirB}b AS rOr.I.bWI: -'
COMMENCE AT A FOUND tIz" IRON ROD WITH NO IDENNFICATION IN A WELL BOX MARKINGTHE NoRTHEAST coRNER oF THE NoRTHS4slOuanrrn o1 sqcnolv )q, rbwrusHrp 20 sourH,
l4ryqF 27 EAst qBA-NgF_couNTy, Fte_lrlDt rfirruie sburH slo4!,17" wESr ALoNG rHENORTH LINE oF rHE ll-o_RTHF4gI auARl'En or sAiii sg-gnoru 24, A DrsrANcE oF t32s.2oFEET To rHE NoRTHEAST coRNER oF rrrr wesi nnrF cjr sero lvonjneasi-qunRTER; THEN.EDEPARflNG SAID NORTH UNE RUN sourH oo'ro'+a-;telr ar-oruc rHE EAsr LINE oF sAtDwEsr HALF, A DlsrANcE oF 1333.18 FEETTo rne rvciirrHeasr coRNER oF THE NoRTHEA'TeUARTER oF THE s-9u_IHWEsr euARrER or saro rrronfHensi auACfEtu i'Heruce DEpARTTNGSAID EAsr UNE RUN SourH 89"03'02' -wesr albtrtc ite- rvonrH LINE oF sAID NoRTHEA'TQUARTER oF rHE :o_uf{WESr euARrER or riE-nroniiEnsi qijeCiER, A 

-riisrnruce 
oF ses.e6FEEr ro rHE PolNr^91-.qEqlNNtitc; sRto potrui er-io riiilirtc oir-a Cu;iVL, Eor,rcnve

9gqrft/YESTERLY, HAVING A RA'DIUS oI-1111+.toleei e cnonD DrsrANcE oF t23.76 FEETAND A cHoRD BEARING oF sourH la"l1l0_8" EA-sr in'ei,icE DEpARTING sAtD NoRTH uNERUN SOUTHEASTERLY ALONG THE ARC or sruo cunvp TxnoucH n cinrrCn[ ANGLE oFqg:lz'36",A DTSTANCE OF 123.76 FEET; rHrNC{Oeinnnrvc saro cunVi iiurrr sourH
29:!7'33: W_EST, A DTSTANCE OF 59.58'rerr; ffence'sourH 00"0r,58" WESI ADISTANCE oF 374.0s FEEr ro rHE porNr or'cunvnluni or liu-CvEl ciirlEevrl)l-o-ET|lE4srqRLY, HAVING A MDIUS of_?2,0:00 Feef, A'cHono DrsrANcE oF r47.7s FEETAND A cHoRD BEARING oF sourH ts';qp; enii; rielrice RUN sourHEAsrERLy ALSNGTHE ARC OF SAID CURVE THROUGH A CENTML ErVbr-E'CiF 39Ai4;33;,-E'biSlEruCC Or150,68 FEET TO A POINT ON THE SOUTH UruE br SfuO IrrOITHEASTAUIR=i-EH OF THEsourHwEsr QUARTER oF THE ruonrueasf quAnrEr As-itowuueNTED & occuprED; THENcEDEPARNNG SAID CURVE RUN SOUTH 89'15'i6'; WEii AIOruC SAID SOUTH LINE, ADISTANCE oF rt2'21 FEET To rHE sournweir Conruea bF sAtD lrbnlHrnsr euARTER oF THEsourHwEsr QUARTER oF THE ruonrnea_si o-unn#n;Tie-rrrce oepennruc'saro sourH uNE RUNNORTH 00o22'58" EAsr ALONG SAID WEST r-irrre ni piomLlaervrro AND occuptED, ADISTANCE oF 663.78 FEET To rHE NoRTHwesi conruEti-oiiaio r,ro[llen-# eUARTER oF THEsourHWEST QUARTER oF THE NoRTHEAsT qrllnrrru-Tnrruci oepAnnrufl'i-eio wrsr uNE RUNNORTH 89O03'02" EAST ALONG THE NORTH UruC OF iNrrJ_ruO[rNCNii bU;RiiR OF THE

I9VTJ|WEST QUARTER oF THE NoRrHEAsr qunRiinl'nbisrnnrcE oF 6e.6a FEEr ro rHEPOINT OF BEGINNING,

CONTAINING 1.075 ACRES, MORE OR LESs.

CENTML FLORIDA EXPRESSWAY AUTHORTIY
STATE ROAD 429
PROJECT NO. 429.203 . WEKIVA PARKWAY
PURPOSE: RIGHT OF WAY TRANSFER TO

ORANGE COUNTY
ESTATE: FEE SIMPLE
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BEARING STRUCTURE BASED ON THE NORTH UNE
OF THE NORTHEAST II4 OF SEC, 24-20-27, BEING
588"41'17'W, FLORIDA STATE PLANE COORDINATE
SYSTEM, EAST ZONE, I983I2OO7 ADJUSTMENT.
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429

PROJECT NO. 429-203. WEKIVA PARKWAY
PURPOSE: RIGHT OF WAYTRANSFER TO ORANGE
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

CONTAINING 5290 SQUARE FEET, MORE OR LESS

PARCEL NO. 188 PART B

A PARCEL OF LAND LOCATED IN THE SOUTHEAST OF THE NORTHWEST OF THE NORTHEAST
QUARTER OF SECTIO-N 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, OnArrrtE COUnrV, rlOnioa,
BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE AT A FOUND II2'IRON ROD WITH NO IDENTIFICANON IN A WELL BOX MARKINGTHE NORTHEAST CORNER OF THE NORTHEAST QUARTER OF SrCirOru Z+,-TOWTISHIP 20 SOUTH,
$TqE__22 EAST1 OB4!G_E COUNTY, FLOR]DA; THENCE RUN SOUTH 88O 41' 17;,WESTALONG
THE NORTH LINE OF THE NORTHEAST QUARTER OF SAID SECTION 24, E 

_OSTNruCC 
OT1'325.2a FEET To rHE NoRTHEAST coRNER oF THE wEsT HALF orshio rrioriiHeAsf euanren;THENCE DEPARTING SAID NORTH LINE RUN SOUTH OO" 16' 44" WEST ALONG THE EAST

LINE OF SAID WEST HALF, A DISTANCE OF 1333.18 FEETTO THE SOUTHEASTCORNER OF
IIF.I9IITIIEAST QUARTER OF THE NORTHWESI QUARTER OF SAID NORiHEAST QUNNTEN; THENCE
DEPARTING sAlD EAsr LINE RUN sourH 89" 03' 02,' wEST ALoNc rHe soDrH LIi{E oF
I4I? TO-qTHEAST QUARTER OF THE NORTHWEST QUARTER OF THE NORTHWEST QUARTER, ADISTANCE oF s95.96 FEET To THE POINT oF BEGIi{NING; THENCE coNTTNUE-iouiH ag"03' 02" WEST ALONG SAID soUTH LINE, A DISTANcE oF'69.68 FEEi-To iHe 5ourHwrsrcoRNERoF sAlD sourHEAST QUARTER oF rHE rygRTlwEsr euARrEC or rHE rrroiiHeasiquARrER;'
THENCE DEPARTING sAtD souTH LINE RUN NORTH 0o' 23' 29" ensf alolc rHe wrsr r_ir[i'or
IA]P I9_UTI!qAST QUARTER OF THE NORTHWEST QUARTER oF THE NoRTHEAST QUARTER A. 

_

MONUMENTED AND OCCUPIED, A DISTANCE OF 95.51 FEET; THENCE DEPARTINGSAID WEST LINE
RUN ALONG A RADIAL BEARING OF NORTH 7OO 56' 07" EAST, A
DISTANCE OF 34.97 FEET TO A POINT ON A CURVE, CONCAV'E WTSTERIY, HAVING A RADIUS
9f 1.1314.16 FEET, A cHoRD DtsrANcE oF 11i,.72 FEET AND A cHoRD deACrrvc oF sourH
lq: _4_6: 54" EAST; THENCE RUN SOUTHERLY ALONG THE ARc oF snro CUnve innoucH n
CENTRAL ANGLE OF OO" 33' 57", A DISTANCE OF 177,72 FEET TO THE FOrr.iiOr
BEGINNING,

.c_Ttflflffidl Expressway (CFX)Authority is an agency of the State of Ftorida which on June 20,2oL4
99sumed me governance and control of the Orlando.-Orange.County Expressway Authority (OOC'EA) (the
"Prior Authority') Including the assets, facilities tangible an-d inrangi'bb [ni-tfii fi'bffirt' oi t}l prioi' '-'-
authority.
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BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE NORTHEAST 214 AI SEC,24-20.27, BEING
588'4].'].7UW, FLORIDA STATE PIANE COORDINATE
SYSTEM, EAST ZONE, I983I2OO7 ADJUSTMENT.

CURVE Cl
A= 00o33'57"(LT)
L= 111,72'(C,
R= 11314.16'(C)
CH= I I 1.72'(C)
CB= N18o46'54uw

NORTH LINE, NE 1/4,
SEC,24 13 18

i325.20'(C)
588'41'17"W 24 19

NW COR.,
sE 1/4, NW 1/4,
NE 114, SEC. 24

a

PART B
sEE SHEET 4

EAST LINE, WEST 1I2,
NE 1/4, SEC. 24

NORTH LINE, SE i/4,
NW 114, NE 114, 5EC.24
AS MONUMENTED

Ngg'53'00"E
664.38,(C)

NE COR., WEST 1/2,
NE 1/4, SEC. 24

P.O.C.
NE COR
NE 1/4, 5EC.24
FND. 1/2', l.R.
NO ID., IN WELL 8OX
c.c.R. No. 41736

P.O.B.
PART A
NE COR., SE l/4,
NW r/4, NE 114,
SEC. 24

U
-gt
N
rrt
ro
(o

=st
s(o
d
oo
O(,

\t
N

U
uJno

F
tn

IJJ

F
N
UJ
(9
z.

t

Fa
IJJ

o
N
UJ
(9
z
&,

s'Fr\-dz

ryg
q-6
-E
3z

r$

UJ
tJl

u.;z
J
Fa
u,

=

Uv
\t
oi
rO
lft

:
Ctl
g.{
G't
N
oooz

EAST LINE,
WEST I/2,
NE 1/4,
sEC. 24

E COR., SE 1/4,
NW 1/4, NE 1/4,
sEc.24

s8go03'02uw 595.96'(C)
SCALE: 1" = 200'

--
0 100 200

SOUTH LINE, 5E 1/4,
NW 1/4, NE 1/4, sEC. 24

SECTION 24, TOWNSHIP 20 SOUTH PROJECT NO. 429-203

^=g+
A'S

ot included in

8' FPC UNLIry ESMT
(4' EACH SIDE EXIST, FACILINES)
PER O.R.8,1711, PG,688

15' RESERVATION OF ESMT
FOR ACCEss PER D.8.114, PG.10,
o.R.8.1656, PG.s75 AND
o.R,8.s020, PG.126

'07
97'

uw
(c)

7s 50o 6 R
34

02 N -EXCON ESS
SACCE Es MT5 PE R Bo.R 0,502 PG. 2I 6

R/W LINE

PART A
70.o42 ACREST

LUSIVE INGRESS/EGR

L.A.
R/W LINE

L.A.

ot lw gY SKETCH OF DESCRIPNON.
THIS IS NOT A BOUNDARY SURVEY,

PARCEL
188 PART B

SCALE: lr-200'
s.R. 429 (WEKTVA PARKWAY)
ORLANDO.ORANGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORIDA SHEET 2 OF 3



BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE NORTHEAST V4 AF SEC.24-20-27, BEING
988"41',17,'W, FLORIDA STATE PLANE COOADTNATE
SYSTEM, EAST ZONE, 198312007 ADJUSTIVIENT.
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-203
PARCEL 207 (PARTIAL)
PURPOSE: RIGHT OF WAY TRANSFERTO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE NORTH HALF OF THE NORTHEAST QUARTER OF THE
NORTHEAST QUARTER OF SECTION 13, TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE AT A FOUND 5/8' IRON ROD WITH NO IDENTIFICATION LOCATED IN A WELL BOX
MARKING THE NORTHWEST CORNER OF THE NORTHEAST QUARTER OF SECTION 13, TOWNSHIP 20
SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA A5 SHOWN ON THE CENTRAL FLORTDA
EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR STATE ROAD 429, PROJECT NUMBER 429.2O3;
THENCE NORTH 88o20'47" EAST ALONG THE NORTH LINE OF SAID NORTHEAST QUARTER, A
DISTANCE OF 2669.57 FEET TO ITS INTERSECTION WITH THE NORTHERLY PROJECTION OF THE
EXISTING WEST RIGHT OF WAY L|NE OF COUNTY ROAD 437 {PLYMOUTH-SORRENTO ROAD) AS
SHOWN ON SAID RIGHT OF WAY MAP; THENCE DEPARTING SAID NORTH LINE RUN soUTH
OOOO9'i1" WEST ALONG SAID WEST LINE, A DISTANCE OF 31,78 FEET TO ITS INTERSECTION
WITH THE EXISTING SOUTH RIGHT OF WAY LINE OF KELLY PARK ROAD AS SHOWN ON SAID RIGHT
OF WAY MAP FOR THE POINT OF BEGINNTNG; SA|D POINT BEING ON A CURVE, CONCAVE
SOUTHWESTERLY, HAVING A RADIUS OF 25.00 FEET, A CHORD DISTANCE OF 28.72 FEET AND A
CHORD BEARING OF SOUTH 34o54'30' EAST; THENCE DEPARTTNG SAID WEST LINE, FROM A
TANGENT BEARING OF SOUTH 69'58'12" EAST, RUN SOUTHERLY ALONG SAID EXISTING SOUTH
RIGHT OF WAY LINE AND THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OF 7OOO7'23",
A DISTANCE OF 30.60 FEET TO THE POINT OF TANGENCy; SAIO POINT ALSO BETNG ON THE
WEST RIGHT OF WAY LINE OF SAID COUNTY ROAD 437 A5 DEPICTED ON ORANGE COUNTY ROAD
BOND MAP PROJECT NUMBER 62; THENCE SOUTH OO.O9'11.,WEST ALoNG SAID WEST LINE, A
DISTANCE OF 605.84 FEET TO A POINT ON THE SOUTH IINE OF THE NORTH HALF OF THE
NORTHEAST QUARTER OF SAID NORTHEAST QUARTER A5 MONUMENTED AND OCCUPIED; THENCE
DEPARTING SAID WEST LINE, RUN SOUTH 88O34'31'' WEST ALONG SAID SOUTH LINE, A
DISTANCE OF 16.51 FEETTO A POINT ON AFORESAID EXTSTING WEST RIGHT OF WAY LINE OF
COUNTY ROAD 437; THENCE DEPARTING SAID SOUTH LINE, RUN NoRTH OOoo9,11,' EAST ALoNG
SAID EXISTING WEST RIGHT OF WAY LINE, A DISTANCE OF 629.80 FEET TO THE POINT OF
BEGINN!NG.

CONTAINING 10283 SQUARE FEET, MORE OR LESS
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-203 - WEKIVA PARKWAY -
Parcel 228
PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COU

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
ItlF -s_oqlryAsr QUARTER oF THE SourHEAsr QUARTER oF sEcnoN rz, rbwlririrp io sourH,
|ANGE 27 EAST, ORANGE coUNTY, FLOR|DA, BEti{G MoRE pARTtcut-ARLi'oejcnraED As
FOLLOWS:

COMMENCE AT A FOUND 1" IRON PIPE WITH CAP STAMPED "I263"IN WELL BOX MARKING THE
SOUTHEAST CORNER oF THE SOUTHEAST QUARTER oF SECTION rz, foWfvSHip ZO SOUTH, 

'-
l4ry-CF ?Z EAsl oRANGE coUNTy, FLoR|DA; THENCE NoRTH 00"09;s7; eair ar_or,rc THE'
EAST LINE oF SAID SOUTHEASTQUARTER OF SEcTIoN 12, A DIsTANCe orlti.Zc rEeiio
ITs INTERsEcrloN wtrH THE sourH LINE oF THE NoRTH'too FEET or rHE SourHEAST
QUARTER OF THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF SAIO SOUTHEAST
QUARTER; THENCE DEPARTING SAID EAST LINE RUN SOUTH 8[i"26,25,, wEsT ALoNG SAID soUTH
LINE, A DISTANCE OF 25.30 FEETTO ITS INTERSECTION WITH THE EXIsiIN_G. wisrnrcrrf o.WAi
LINE OF COUNTY ROAD 437 (PLYMOUTH-SORRENTO ROAD) PER ROAD EOND MAP PNOIECT NCi.-62 FOR THE POINT oF BEGINNING; THENCE DEPARTING SAID SOUTH UNE RUN SOUTH
OO'05'41" WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANC'OF iS}.rA
FEET TO THE POINT OF CURVATURE OF A CURVE, CONCAVE NoRTHwE.TenIv,-TTavING A RADIUS
9I.F,OO FEET, A CHORD DISTANCE oF 34.8I FEETAND A cHoRD BTACNG Cir
soUTH 44o13'30" WEST; THENCE RUN SOUTHERLv ALoNG SAID WEsTiRat nrcXr oF wAy
LINE AND THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OT gg"iS':g];, A
DISTANCE oF 38.s1 FEET TO THE POINT OF TANGENCY; SAID PotNT ALSO BEING oN THE
EXISTING NORTH RIGHT OF WAY LINE oF KELLY PARK RoAD PER RoAD BoND MAP PRo,icT No.
49.E; THENCE SOUTH 88'2I'18" WESTALONG SAID NORTH RIGHT OF WAY LINE, ADISTANCE OF32'79 FEET; THENCE DEPARTING SAID NORTH RIGHT OF WAY LINE RUN r.ronirr ig.28.09" eesi.e
DISTANCE OF 38.20 FEET; fiENCE NORTH 00o05,41" EAST, A
DISTANCE OF 150.18 FEET TO A POINT ON AFORESAID SOUTH UNE OF THE NORTH lOO FEETOF
II.E-|o-VEEAST,QUARTER oF THE sourHEAsr QUARTER oF rHi soOrnensi O0AntEn orrnt
!9IIHIASJ_QUARTER; THENCE NORTH 88o26'2s'i EAsr ALoNG sAtD souiH-irr,rr, n orsrnr'rce or
36,02 FEET TO THE POINT OF BEGINNING.

CONTAINING 6735 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAs PREPARED WITH THE BENEFIT OF CERTIFICATE OFTITLE
INFORMATION PREPARED By FTRSTAMERTcAN TrrLErnsunAruEecorvrFnnrvasrolile ruo.2037 -29A252 9 DATED A2rc5 n0 B
Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed the
governance and control of.the Orlando-Orange County Expressway Authority (OOCEA) {the "prior Authority',} including
the assets, facilities tangible and intangible and property of the prior authority.
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ORUNDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429

PROJECI NO. 429-203 - WEKIVA PARKWAY

PARCEL 229

PURPOSE: RIGHT OF WAY TRANSFER TO OMNGE COUNTY

ESTATE: F€E SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
II-I,E -S-O9IH_EA,ST 

QUARTFR OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP JO Sourn,
B4NG_E 27 EAST, ORANGE COUNTY, FLORIDA, BEING MORE PARICULARLy.DEjCRBED AS
FOLLOWS:

COMMENCE AT A FOUND I' IRON PIPE WITH CAP STAMPED "1263"IN WELL BOX MARKING THE
SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20 SO'TH,
MNG_E 27 EAST, oBAilG_E EQVNE. Fl=oBlDA; THFI_\ICE NOBTH 00"09'57. EAST ALONG THE EAST
LINE oF sAtD sOurHEAsr QOARreh, A-oiSrANC'e'oF-23r.24 FEEifd' ns '''' '

INTERSECTION WTTH THE SOUTH LINE OF THE NORTH IOO FEET OF THE SOUTHEAST QUARTERoF THE sourHEAsr QUARTER oF THE sourHEAST euARrER oF sAtD sourHEAsr ouAAfenJ
IIIE-I{qE-q.EfABTIIG--SAI-D-EA5I_UNE RUN SOUTH 88O26'25U WEST ALONG SAID 5OUTH
LINE, A DISTANCE OF 25.30 FEET TO ITS INTERSECNON WTTI.TFE EXiSTIruG.Wesi nIGHr
OF WAY LINE OF COUNTY ROAD 437 (PLYMOUTH.SORRENTO ROAD) A5 DEPICTED ON ORANGE
COUNTY RoAD BOND MAP PRoJECT No. 62 FOR THE POTNT oF BFGINNING; THENCE CoNTINUE
SOUTH 88"26'25" WEST ALONG SAID SOUTH LINE, A DISTANCE OF 36.02 FEET; THENCE
PlfA&INg -SAID so-ul!{ ltlE LUN NoRTH 80" 0s' 41' EAST, A DISTANCE oF i00.30
FEEr ro A PolNr oN rHE NoRrH UNE oF rxE sbufirEAST AUACieii'bT-r'[ie3-duT-Heesr
QUARTER OF THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE NORTH
99j?g-2_51_-EA5T ALONG sAID NoRTH LINE, A DTSTANCE OF 36.02 FEET TO rTS
INTERSECTION WITH AFORESAID WEST ni6Xr-OF-WAYlI-IIe-oF-EoUNjY.FoAb 437; THENCE
.qEPARING SArq NqBrH^LtNE,_BUN_59UIJ q0"0s'41'l wEsr ALoNG sAtD WEST RIGHT OFWAY LINE, A DISTANCS OF IOO.3O FEET TO THE POIIUT OF AE6INN'I,IG

CONTAINING 361I SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFIT OF CERTIFICATE OFTITLEINFORMATION pREpARED By FtRsr AMERtcAN rnle rruCunAnrce col,rFnr,iv h5ioh-r-e ruo,
2037 -290253s DATED Azt 0512A B

Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014
assumed the governance and control of the Orlando-Orange County Expressway Authority (OOCEA) (the
"Prior Authority") including the assets, facilities tangible and intangible and propefi of th-e prior authority.
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ORI.ANDO.OMNGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429.203 - WEKIVA PARKWAY

PARCEL 230

PURPOSEI RIGHT OF WAYTRANSFER TO ORANGE COUNTY

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

A PARCEL OF I-AND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
THE SOUTHEAST QUARTER AND IN THE NORTHEAST QUARTER OF THE SoUTHEASi ouanren oT
THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20 SOUTH, RANGE 27 EAST, bnaTTIcT 

-

COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE ATA FOUND 1" IRON PIPE WTTH CAP STAMPED "1263"LOCATED IN A WELL BOX
MARKING THE SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSTIIP ZO
sourH, RANGE 27 EAsr, oRANcE couNTy, FLORIDA; THENCE NORTH 00"09,57,, EAST
ALONG THE EAST LINE OF SAID SOUTHEAST QUARTER, A DISTANCE OF 497.16 FEET TO ITS
INTERSECTION WITH THE SOUTH LINE OF THE NORTH QUARTER OF THE SOUTHEAST QUARTER
OF THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE DEPARTING seio TAsi
LINE RUN SOUTH 88O30'04" WEST ALONG SAID SOUTH LINE, A DISTANCE OF 25.63 FEET
TO ITS INTERSECTION WITH THE EXISTING WEST RIGHT OF WAY UNE OF COUNTY ROAD 437
(PLYMOUTH.SORRENTO ROAD) AS DEPICTED ON ORANGE COUNTY ROAD BOND MAP PROJECT NO.
62 FOR THE POINT OF BEGINNTNG; THENCE CONTINUE SOUTH BBo30'04,' WEST ALONG SAID
SOUTH LINE, A DISTANCE OF 36.01 FEET: THENCE DEPARTING SAID SOUTH LINE RUN NORTH
q0rc5'41" EAST, A DISTANCE OF 18i.58 FEET TO A POINT ON THE SOUTH LINE OF THE
NORTH 150 FEET OF THE SOUTH QUARTER OF THE NORTHEAST QUARTER oF THE SoUIHEAST
QUARTER OF SAID SOUTHEAST QUARTER; THENCE NORTH 88"35,44' EAST ALoNG SAID
SOUTH LINE, A DISTANCE OF 36.01 FEET TO ITS INTERSECTION WITH AFORESAID WEST
RIGHT OF WAY LINE OF COUNW ROAD 437; THENCE DEPARTING SAID SOUTH UNE, RUN
SOUTH OO" 05' 41'' WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANCE OF 181.52
FEET TO THE POINT OF BEGINNING.

CONTAINING 6536 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCilPNON WAS PREPARED WITH THE BENEFIT OF CERTIFICATE OF TITLE
INFORMATION PREPARED BY FIRST AMERICAN TITTE INSURANCE COMPANY AS TO FILE NO.
2037 -2902s46 DATED 02105t2A13

central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 2O, 2014 assumed
the governance and control of the Orlando-Orange County Expressway Authority (OOCEA) (the ;'prior
Authority") including the assets, facilities tangible and intangible and property oi the prioi authority.
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BEARING STRUCTURE BASED ON THE SOUTH LINE
OF THE SOUTHEAST II4 OF SEC. 12.20-27, BEING
N88O2O'47UE, FLORIDA STATE PLANE COORDINATE
SYSTEM, EAST ZONE, I983I2OO7 ADJUSTMENT.
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ORLANDO-ORANGE COUNry EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO.429.203 - WEKIVA PARKWAY

PARCEL 233

PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE CoUNry

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
UF S9UTHEAST QUARTER oF sEcTIoN 12, TOWNSHIP 20 soUTH, RANGE 27 EAsi, oRANGE
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE AT A FOUND 1" IRON PIPE WNH CAP STAMPED "1263"LOCATED IN A WELL BOX
MARKING THE SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20
sourH, RANGE 27 EAsr, ORANGE couNTY, FLoR!DA; THENCE NoRTH 00"09,57' EAsr
ALONG THE EAST IINE OF SAID SOUTHEAST QUARTER, A DISTANCE OF 331.55 FEET TO ffS
INTERSECTION WITH THE SOUTH LINE OF THE NORTH HALF OF THE SOUTHEAST QUARTER OF
THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE DEPARTING SAID EAST
qNE, RUN SOUTH 88'26'25' WEST ALONG SAID SOUTH L!NE, A DISTANCE OF 25,43 FEET
TO ITS INTERSECTION WITH THE EXISTING WEST RIGHT OF WAY LINE OF COUITIW noAo c:z
(PLYMOUTH-SORRENTO ROAD) AS DEPICTED ON ORANGE COUNTY ROAD BOND MAP PROJECT NO.
62 FOR THE POINT OF BEGINNING; THENCE CONTTNUE SOUTH 88o26'25' WEST ALONG SAID
SOUTH LINE, A DISTANCE OF 36.02 FEET; THENCE DEPARTING SAID SOUTH LINE RUN ruoCiH
OO"O5'4I" EAST, A DISTANCE OF 165.67 FEET TO AN TNTERSECTION WITH THE SOUTH
LINE OF THE NORTH QUARTER OF THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
l8lq to_UTfFtSI QUARTE$ THENCE NoRTH 88o30'04" EAST ALoNG sAtD soUTH LIi{E. A
DISTANCE OF 36.0I FEET TO ITS INTERSEcTIoN WITH AFoRESAID WEST RIGHT oF WAi LINE
OF COUNTY ROAD 437; THENCE DEPARTTNG SA|D SOUTH LINE, RUN SOUTH O0' 05' 41"
WEST ALONG SAID RTGHT OF WAY LINE, A DISTANCE OF T65.63 FEET TO THE POINT OF
BEGINNING,

coNTAtNtNG 5963 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFTT OF CERTIFICATE OF TITLE
INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY AS TO FILE NO.
2037 -2902570 DATED 02t06120t3

Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed
the governance and control of the orlando-orange County Expressway Authority (OOCEA) (the ,;prior
Authority") including the assets, facilities tangible and intangible and property of the prior authority,
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BEARING STRUCTURE BASED ON THE SOUTH LINE
o! THE SOUTHEAST 1/4 OF SEC. 12-20-27, BEING
N88O2O'47"E, FLORIDA SrATE PIANE COORDINATE
SYSTEM, EAST ZONE, 1983/2007 ADJUSTMENT.
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORIW
STATE ROAD 429

PROJECT 429-2A4

PARCEL NO. 250 PART B

PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COUNTy

ESTATE: FEF SIMPLE

LEGAL DTSCRIPTION

PARCEL 25O PART B:

ThAT PART OT THr SOUTHrASI I H Or SrCr'ON I , TOWNSI1IF 20 SOUTII,
RANGE 27 E-A1T, ORANGE COUNTY, TLOR.IDA, BTING THT LANDS DTSCRIBED
tN orFlctAl RrcoRD5 tsOOK 4A4t , ?AGr 3567, AND OrflC'AL RECORD9
BOOK 5274,7AG8.2897, PUBLIC R.rCOR,D5 Or ORANGT COUNIY, TLORIDA
AND tsEING MORE FARTICULARLY DESCRIBED A5 FOLLOWS:

COMMTNCT AT TI-IE SOUTHWEST CORNER OT TNE SOUTHEAST I/4 Ar STCTION I, TOWNSHIF 20
SOUTH, RANGE 27 TA3T, TA 4'X4'CONCRETE MONUMENT NO IDENTIFICATION A9 NOW EXI5TS);
THENCENORTII 89"21'I''EASTALONGTHTSOUTNUNEOFSAIDSOUTIIEAST I/4,ADISTANCEOT
833.86 FEET; TIIENCE DEPARTING SAID SOUN1 LINT NORTH Ooo'7'o4, EAgT, A DIsTANCT oF 3o.oo
FTTT TO A POINT ON THE EXISTING NORTiI RIGHT OT WAY LINE OF ONDICII ROAD
AND THT POINT OF BEGINNING, TI-IENCE SOUTH 69'21'i I " WEST ALONG SA'D TXISTING NORTH RIGHT
OF WAY LINE, A DISTANCE OF 4O.OO FEET TO A POINT ON THT WE9T LINE OF THE WESI I I 6 FTET OF
TllE EASI 550 rrrr oF THE 50UTH r p Ar rHE 5ourHr A3T U4 0F THE 9OUTI-iWE5T U4 07 tn1gOUTHEAST I/4, THTNCT DEPARTING SAID EXISTING NORTII RJGHT OF WAY UNr NORTI.I OO' I7'A4'
EAST ALONG SAID WTST LINE, A DISTANCT Of 3OA.54 TTTT TO A POINI ON THE NORTII LINE OF IiIEsourlj t /2 0r rHE SOurlleAST I /4 0F ThE 90UT|-1WE9T t /4 Ar ftrE 50urf-1E A3T t 14,sAtD pOtNT
ALSO ETING ON THT SOUTHTRLY EOUNDARY OT LANDS DESCRBTD IN OTTICIAL RECORDS tsOOK
9O7A, TAG1 3778 OF THE PUBLIC RECORDS Of ORANGE COUNTY, FLOR.IDA; TrifNCf NORTH 89" I
6'06'TAST ALONG SAID NORTH LINE AND SOUTHERLY BOUNDARY, A DI9IANCT Of 4O,OO F1ET;
TilTNCE DTPARTING SAID NORTH LINE AND SOUThER,LY EOUNDARY SOUTI-I AAOI T'A4' WEsT, A
DISTANCE OT 3OO.58 FEfl TO A FOINT ON SAID TXISTING NORTH RIGHT Or WAY LINr AND THE
POINT OF tsTGINNING.

CON'AINING I2O2I SGUARE FrEr MORE OR LE55

RTSER.VING ALL RIGHTS OT INGRE53, TGRTss, UGHT, AIR., AND VIEWTO, FROM ORACROSS ANY5R,
423 RIGNT OF WAY FR.OPERTY WHICh MAY OTHERMST ACCR,UT TO ANY PROPERTY ADJOINING 9AID
RIGIIT OFWAY.

central Florida Expressway (cFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed the
governance and control of the orlando-Orange County Expressway Authority (oocEA) {the 

,,prior Authority',) including
the assets, facilities tangible and intangible and property ofthe prior authority.

I HERfBY CER'IFY THAT TNI9 |EGAL DEgCRlffION AND 9KTTCH 19 CORRECT TO
THE BEgT OF MY K',IOWIfDGE AND BEUET, I TURThER CERIIFY TIIAT THI9 ITGAL
DESRJffION AND SKrrCH Mrffg ThE MINIMUM TECIIi.dICA,I 9IANDAR,D9 A9 sFT
FORTH BYTT'E TIORIDA BOARD OF PROFESSIONAL 5T'RVEYOR9 AND MAFPERS IN

5J- I7. RORIDA APMINIg'RATIVE CODE, FUr€U/.$r TO cxAPrER 472 Or
5TATUTE3, SUBJECT TO NOT[5 Ai{I) NOTATION9 gHOWN IIEREON

il t+
NO.5623 DATT

MTFIOUT gIGNATURE ANO ORIGINAL RAISED STALNOT
J.

FOR: ORIANDO ORANGE COUNTY EXFRESSWAY AUTHOR|TY STATT ROAD 429
DESIGNED BYr RJM DATEr 2/l l/t4
DMWN BY: 9MP JOB NO:

FARCET 25O FARTE

AFFROVED BY: RJM OOCEA FROJECI NO: 429-2A4

URs CORPORATION
3 t 5 E. ROETNSN sTRfrr
9.JltE 243
oRIANDO, rL3?601-1949
Ptl (4o7',t 422.0353
llCENSED oustNf55 NO. 6633

I'RS

S||EET: I OF 2



SKTTCTi OT DTSCRIPTION
PARCEL: 25O
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ORLANDO.OMNGT COUNTY EXPR.E9SWAY AUTHORIry
STATE RAAD 429

FROJECT 429.204

PARCEL NO. 252 PART ts
FURPOSE: RlGl-lT OF WAYTRANSTERTO OMNGE COUNTY
ESTATE: FEf SIMFLE

LTGAL DTSCRIFTION

PART ts:
THAT TART OT THT SOUThWEST I 14 OF THE SOUTIIEAST I 14 Or SECTION
SOUTI-I, RANGT 27 E.A1T, OMNGE COUNry, FLORIDA, EEING
TNE LANDS DESCRIBED IN OTFICIAL RECORDS tsOOK 9O7O, ?AG: 3776,
FUDLIC RECORDS OT ORANGE COUNTY, FLOR'DA AND BEING MORE
PARTICULARLY DE9CRIBED A9 FOLLOWST

t, TowNSHtP 20

COMMENCE AT TIIE SOUTIIEA9T CORNTR. OF THE SOUTHEA9T IH Or s,NO
SrcrloN I (A I12" lRoN RoD lN wELLtsox As Now EXrsrs); THENCE sourH
89'21'I I " !VEsT ALONG TI-IE SOUT}-I LINE Or SAID SOUTHEAST I14, A DISTANCTor 1506.96 FEET; TI-IENCE DEPARTING SAID Sourl1 L|NE NoRTt-t oo" I 6'53' rAgr,
A DISTANCE OT 3O.AO FEfl TO A POINT ON TNE EXISTING NORTH RIGHT OF WAY
LINE OF ONDlCll ROAD; THENCE SOUIH B9"Zt,l l" WE9T ALONG SA|D EX|STING
NORTII R,IGI-IT OT WAY LINE, A DIsTANCE OT 55.O0 TEET TO A POINT ON THr WEST LINE Or THE
WEST I I O FEE' OF TI1E E.A9T 220 TEET OF TI-IE SOUTH I N OT THT SOUTHE A5T I 14 Or THr
9OUTHWEST I H Or THE SOUTHE A9T I 14; THENCE DfpARTtNG gAtD EX|ST|NG NORTI-| RtGhT Or
WAY LINE NORTI.I OQ" I7'O4' 1AST
ALONG SA|D WEST LINE, A DISTANCE Or 3OO.84 FEET; T]-IENCE DfpARTtNG gAlD
WE9T LINE SOUTI.I 69OI A'06'WEST ALONG SAID SOUTH LINE, A DISTANCE OF
29O.O5 FEET TO Thr POINT Or BEGINNING; THENCE CONTTNUE SOUTFT 89" t6,06"WEST, A
DISTANCE Or 4A.OA FEET; THENCE NORTH OO" t7'O4u EA9T, A D|STANCE
OT 40,OO TEETTO A POINT ON TFIE LAND9 DESCRItsED IN OTTICIAL RECOR,DS BOOK 9O7O,?AGE
3761 AF TFIE PUtsLlC RECORD9 OF ORANGE COUNTY, FLORIDA; THTNCE NORTH 69" t 6,06, EAST
ALONG Tl-lE tsOUNDARY Of SAID LAND5, A DISTANCE O? 4O.OO FEET; T]1ENCE DEPARTING THf
bOUNDARY OF SAID LANDS 5OUTN AQO I7'O4'M3T, A DISTANCE Or 4A.OO rEET TO ThE POINT
OT BEGINNING.

CONTAINING I ,600 SQUARE FEET, MORr OR 1E55,

Central Florida Expressway (CFX) Authority is an agency of the gtate of Florida which on June 20,2014
assumed the governance and control of the Orlando-Orange County Expressway Authority (OOCEA) (the
"Prior Authority") including the assets, facilities tangible and intangltile and property of the prior autnoi.iirT.

I tltRlBY CERTIPY 1HAT THt9 [eGA[ DE5CR|FfON Ar.tD gKSfCH t9 CORRECT TO
THE BCsI Or Mr $rOiVLe06e AND OeUEf . I rURfteR CeRrtFy rnlr IH6 LeGAt
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 258

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEA5T 114 OF THE SOUTHEAST 1/4 OF 5ECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEiNG MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION i, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 112" IRON ROD IN WELLBOX WITH NO IDENTIFICAIION; THENCE NORTH 00"01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION I, A DISTANCE OF 30.00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'I1U WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 714 OF SAID SECTION 1, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY UNE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89o21'1lu WEST, 30.00 FEET NORTH OF AND
PARALLEL TO SAID SOUTH LINE, A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26o WEST, 40.00 FEET WEST OF

AND PARALLEL TO AFORESAID WEST RIGHT OF WAY LINE, A DISTANCE OF 136.07 FEET, THENCE NORTH 89O19.38"
EAST, A DISTANCE OF 40.00 FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY tlNE; THENCE SOUTH

OO"O1'26"EA5T ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 136.09 FEET TO THE POINT OF

BEGINNING,

CONTAINING 5,443 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGREss, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON FITHER SIDE

OF WEST LINE OF SAID PARCEL,

5EE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

ocToBER 29,2020

f,fl[f,(tp1 RJHRTSDRAWN

DATE

PROJECT NO.i D08-01

STATE ROAD 429
CFX PROJECT NO. 429-204

PARCEL 258

&ceooATA coNsuLTA /Ts, INc.

W saJRvEYtNG & MAPP,NG
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SUITE 2401
L.A,KE MARY, FLORIDA 32746

vOtCE: (407) 732-6965 FAx: 878-0841
TAAID .SUAVETOA 8U5'N.|E55 UCENSE NO. 6556
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SKETCH OF DESCRIPTION

SW CORNER OF THE SE 1i4
oF SECTION 01-24-21
FND 4'X4'' CM
NO IDENTIFICATION

-
uJ
Iu
\2
OJt=
L\
'u1d.

*s

la
l=
lco

lu
ln

s*>ii
sO
tnry

EBlz
9F

"iHza
:lr
tnO

o
o
d,
IIoz
o

tL,

.H

l.\l

Ol
6z

SECTION 1, TOWNSHIP 20 SOUTH,
RANGE 27 EAST

-7"i,
'"+%

'aB
7jo

t.*-,2

3
:Lr
Nb
&'e
6C)(.'.}ln

3

i

tt

RIW TRANSFER AREA= 5,443 SF +
(CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TO ORANGE COUNTY)

"0 1'260W
i36,07'(C)

R/W LINE

o 19r38 nE

40.00,(c)

0'030,

9
Oao:
o_.$:l

I
E LINE OF 5E 114 OF
sEcroN at20-27 RANGE 27 E

RANGE 28 E

RB 3, PG 48

P.O.C.
5E CORNER OF SECTION
FND 1/2" IR,
NO IDENTIFICATION
IN WELL BOX
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED
= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT
= DEED BOOK
= EASTING
= EXISTING
= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMiTED ACCESS

= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= ROAD BOOK
= RIGHT
= RIGHT OF WAY
= SQUARE FEET
: STATE ROAD

= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH 15 TO DELINEATE THE DESCR:PTION AfiACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST LI4 OF SECTION 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00"01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONA,L PURPOSES ONLY.

THI5 SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GFOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH I5 NOT A SURVEY,
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5EE SHEET 1 FOR LFGAL DESCRIPTION
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EXPRESSWAY AUTHORITY

DATE: OCTOBER 2 2024
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 259

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 114 OF THE SOUTHEAS' 114 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGF COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE 5OUTHEAST CORNER OF 5ECT'ON 1. TOWNSHIP 20 SOUTH, RANGE 27 EAsT, ORANGE COUNry,
FLORIDA, BEING A FOUND U2" IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00o01'26' WEST

ALONG THE EAST LINE OF THE SOUTHFAST 1/4 OF SAID SECTION 1, A DISTANCE OF 30,00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'11U WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 714 AF SAID SECNON 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED EOOK 402, PAGE ]16 OF THE PUBUC RECORDS OF ORANGE COUNTY,

FLORIDA; THENCE NORTH 00o01'26u WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 136.09 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89'19'38" WEST,

A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.07 FEET; THENCE NORTH 89'18'06" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166,09 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,643 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW EETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

STATE ROAD 429
CFX PROJECT NO. 429-204

PARCEL 259
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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_ NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE
= PAGE

= POINT OF BEGINNING

= POINT OF COMMENCEMENT
= ROAD BOOK

= RIGHT
= RIGHT OF WAY
= SQUARE FEET
= STATE ROAD
= STATION

LA
LT
N:
NO.
ORB
*.

PG
P,O.B.
P.O.C.
RB
RT
R/W
SF
SR
STA

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPNON ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 714 OF SECTION 01, TOWNSHIP 20 sOUTH, RANGE 27 EAsT, HAVING A BEARING OF
NORTH 00'01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNW GEOGRAPHIC INFORMATION SYSTEM SITE

AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY
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sEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-2A4
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 260

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF IAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST 1I4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST. ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCTNG AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAsT, ORANGE COUNTY,
FLORIDA, BEING A FOUND U2' IRON ROD lN WELLBOX WITII NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST
ALONG THE EAST LINE OF THE SOUTHEAST i/4 OF SAID SECTION 1, ,A DISTANCE OF 30.00 FEET: THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89O21'11U WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE
SOUTHEAST TI4 OF SAID SECNON 1, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE
OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE i16 OF THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA; THENCE NORTH OO.O]..26N WE5T ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 302,].8 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTINC SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89'18'06tr WEST,
A DISTANCE OF 40.00 FEET; THENCE NORTH 00'01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID
WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.07 FEET; THENCE NORTH 8S"16'33" EAST, A DISTANCE oF 40.00
FEET TO A POINT CN AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID
WESTERLY RIGHT OF WAY L]NE, A OISTANCE OF 166.09 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,643 SQUARE FEET, MORE OR LEsS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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E:
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FND
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= CALCULATED
= DEED
= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
= DEED BOOK
= EASTING
= EXISTING

= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD
= IRON ROD AND CAP

- LIMITED ACCESS

- LEFT

= NORTHING
= NUMBER
- OFFICLqL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= ROAD BOOK
= RIGHT
= RIGHT OF WAY
_ SQUARE FEET
= STATE ROAD
= STATION

GENERAL NOTES:

1

2

3

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 114 OF SECT1ON 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00"01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCNON. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCE5 5HOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY.

4,

5.

6.

SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3
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CENTRAL FLORIDA EXPRESSWAY AUTHORIW
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 261

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 114 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNW, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOW5:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSHTP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FIORIDA, BEING A FOUND 1/2'IRON ROD tN WELLBOX WITH NO IDENTIFICATION; THENCF NORTH 00'01'26'WEST
ALONG THE EAST LINE oF THE SOUTHEAST 114 oF SAID sEcTIoN 1' A DISTANCE oF 30'00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'11U WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 714 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNfi,
FLORIDA; THENCE NORTH 00o01'26u WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 468.27 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"16'33" WEST,

A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26u WEST, 40,00 FEET WEST OF AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY UNE, A DISTANCE OF 166.08 FEET; THENCE NORTH 89'15'01" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT oF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.10 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,644 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL,

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

f cEoD ATA caNsuLTANrs, rNc

W suRvEYING a uarnxe
1349 5 INTEBNANONAL PKWY

sutTE 240J
rjAKE MARY, FLORIDA J2746

VOICE: (407) 732-6965 FAx: 878-0841
LAII,D sU,qyEvOR 8U5lt/E5S UCEIVSE AtO. 6556

STATE ROAD 429
CFX PROJECT NO, 429.204

PARCEL 261

FORI CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DATE: OCTOBER 29, 2020

PROJECT NO.: D08-01

DRAWN RTS cHECKED. RJH



SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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SHEET 3 OF 3
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GENERAL NOTES:

1

2

THE PURPOSE OF THIS SKETCH 15 TO DELINEATE THE DESCRIPTiON ATIACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 1/4 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01',26u WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SiZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY.
FLORIDA. UNLES5 OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY

3.

4.

5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

sEE SHEET 2 FOR SKETCH OF DESCRIPT1ON

REVISION BY DATE
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 252

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNW.
FLORIDA, BEING A FOUND U2" IRON ROD lN WELLBOX WITH NO IDENflFICATION; THENCE NORTH 00"01'26' WEST

ALoNG THE EAST LINE OF THE SOUTHEAST 114 oF SAID SECTION 1, A DISTANCE oF 664,42 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"15'O1U WFST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89"1s'0lu WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 326.41 FEET; THENCE NORTH 89'08'49' EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 326.48 FEET TO THE POINT OF BEGINNING.

CONTAINING 13,058 SQUARE FEET, MORE OR LESS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

sEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND sHEET___f_OF___4_
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

ocToBER 29, 2020

DRAWN: RTS . CHECKEDI RJH
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SKETCH OF DESCRIPTION
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SEE SHEET 1 FOR DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND
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SKETCH OF DESCRIPTION
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SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 3 OF 4
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SKETCH OF DESCRIPTIAN

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A SOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATTVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJU5TMENT (NADB3/07), EAST ZONE, WITH THE EAST UNE OF THE
SOUTHEAST LIA OF SECTION OI, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26'WEST,

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CIfi LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH 15 NOT A SURVEY

I

2

3.

4.

5,

6.

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF_4-*
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 264

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST U4 OF THE 5OUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNry,
FLORIDA, BEING A FOUND U2' IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 1010.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN 5OUTH 89O08'49U WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RTGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89'o8'49o WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00o01'26u WEST, 40,00 FEET WEST OF AND PARALTEL TO AFORESAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 213.00 FEET; THENCE NoRTH 89'08'49" EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 213,00 FEET TO THE POINT OF BEGINNING.

CONTAINING 8,520 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRE5S, LIGHT, AIR AND VIEW EETWFEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

ocToBER 29, 2020DATE:
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SKETCH OF DESCRIPTIAN
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SKETCH OF DESCRIPTTON
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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SHEET 4 oF4

GENERAL NOTES:

THE PURPO5E OF THIS SKETCH IS TO DEUNEATE THE DE5CRIPTION ATTACHED HERETO, THIS DOES

NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83IO7}, EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 1/4 OF SECT]ON 01. TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BFARING OF
NORTH 00'01',26" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMMS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECOROING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY,
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5EE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 265

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWST

COMMENCING AT THE SOUTHEAST CORNER OF SECTION T, TOWNSHIP 20 sOUTH, RANGE 27 EASI, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1/2' IRON ROD IN WELLBOX WITH NO IDENTIFTCATION; THENCE NORTH 00'01'26" WEST

ALoNG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 1010.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"08'49U WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY IINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLoRIDA; THENCE NORTH 00'01'26" WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF

213,00 FEET TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT oF wAY LINE' RUN SOUTH

89o08'49u WEST, A DISTANCE OF 40,00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO

AFORESAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 104.S9 FEET; IHENCE NORTH 89.08,49" EAST, A DISTANCE

oF 4O.OO FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01,26" EAST ALONG

SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 104.89 FEET TO THE POINT OF BEGINNING.

CONTAINING 4,196 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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GENERAL NOTES:

I

2

THE PURPOSE OF THIS SKETCH 15 TO DEUNEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY 5URVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 1/4 OF SECTION OT, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBUC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY.
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6.

SEE SHEET 1 FOR LEGAL DESCRIPTION

sEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
5TATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 266

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNry
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 114 OF THE SOUTHEAST I/4 OF SECTION 1,

TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY. FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS;

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND U2" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00o01'26' WEST

ALONG THE EAST LINE OF THE SOUTHEAST T/4 OF SAID SECTION i, A DISTANCE OF 990.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"08'49U WEsT, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING, THENCE CONTINUE SOUTH 89"08'49* WEST, A DISTANCE OF 40,00
FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 20.00 FEET; THENCE NORTH 89'08'49" EAST, A DISTANCE OF 40,00 FEET TO A POINT ON

AFORESAID WESTERLy RIGHT OF WAY LINE; THENCE SOUTH 00"01'26'EAST ALONG SAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 2O,OO FEET TO TFIE POINT OF BEGINNING.

CONTAINING 8OO SQUARE FEET, MORE OR 1855.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, L:GHT, AIR AND VIEW BETWEEN THE PROPERNES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES ,AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= IRON PIPE
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= OFFICIAL RECORDS BOOK
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= PAGE

= POINT OF BE€INNING
= POINT OF COMMENCEMENT
= ROAD BOOK

= RIGHT
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= SQUARE FEET

= STATE ROAD
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GENERAL NOTES:

TI.IE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM. NORTH
AMERICAN DATUM OF 198312007 ADJUSTMENT (NAD83iO7}, EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 1/4 OF SECTION 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF

NORTH 00"01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER. THIS SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 275

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

AtL THAT TRACI oR PARcEt oF LAND LYING IN THE SOUTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 20 SOUTH, RANGE

28 EASI, ORANGE COUNW, FLORIDA AND BEING MORE PARTICULARLY DESCRISED AS FOLLOWS:

COMMENCING AT THE 5OUTHWEST CORNER OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE 28 EAST, ORANGE COUNW, FLORIDA, BEINC A

FOUND 1/2" tRON ROD tN WELL BOX W|TH NO |DENT|FICATION; THENCE NORTH 87'59'58" EAST ALONG THE SOUTH LINE OF THE SOUTHWEST

114 OF SA|D SECTTON 6, A DISTANCE OF 39.20 FEET TO THE INTERSECTION WITH THE SOUTHERLY PROLONGATION OF THE EXISTING EAST

RIGHT OF WAY LINE OF PLYMOUTH SoRRENTO ROAD; THENCE DEPARTING SAID SoUTH LINE, RUN NORTH 00'05'57' WFST ALONG SAID

SoUTHERLY PRoLONGATIoN LINE AND SAID EAST RIGHT OF WAY LINE, A DISTANCE AF 445,23 FEET TO THE POINT OF BECINNING; THENCE

CoNTINUE NORTH OO"O6'57U WEST ALONG SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 783.53 FEET; THENCE DEPARTINC SAID RIGHT OF

WAY LINE, RUN NORTH 69'21'50"EAST, A DISTANCE OF 2.98 FEEI; THENCE SOUTH 00'01'26"EASI, A DISTANCE OF 783'53 FEET; THENCE

SOUTH 55'37,47,, WEST, A DISTANCE OF 1,86 FEET TO THE POINT OF BEGINNING,

CONTAINING 1,694 SQUARE FEET, MORE OR IESS.

RESERVTNG ALL RIGHTS OF INGRES' EGRESS, UGHI AtR AND V|EW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF EAST LINE OF SAID

PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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W suRvEvrA,G & MAPPING
1349 S INTERNATIONAL PKWY

sulrE 2441
IJ4KE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8Us'IIESS IICENSE NO. 6556

STATE ROAD 429
CFX PRO]ECT NO. 429-204

PARCEL 275

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

pg1E3 OCTOBER 29, 2020
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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CALCULATED
DEED
FIELD
CERTIFIED CORNER RECORD
CONCRETE MONUMENT
CENTRAL FLORIDA EXPRESSWAY
AUTHORITY
DEED BOOK
EASTING
EXISTING
FOUND
FLORIDA POWER CORPORATION
FLORIDA POWER & UGHT
IDENTIFICATION
IRON PIPE
IRON ROD
IRON ROD AND CAP

= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECoRDS BOOK
= PROPERW UNE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= ROAD BOOK
= RIGHT
= RIGHT OF WAY
= SQUARE FEET
* STATE ROAD
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH 15 TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARF RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAOS3/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHWEST 114 OF SECTION 06, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF
NORTH 87"59'58N EAST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SiZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY
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2
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6

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-205
COUNTY ROAD 435 (MT PLYMOUTH ROAD)
PORTION OF PARCEL 291 - EAST

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 AND THE SOUTHEAST II4 OF SECTION 5,

TOWNSHIP 20 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED

AS FOLLOWS:

COMMENCING ,AT THE SOUTHEAST CORNER OF THE NORTHEAST II4 OF SECT]ON 5, TOWNSHIP 20 SOUTH, RANGE 28

EAsT, ORANGE COUNW, FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT WITH 3/8" IRON PIPE {OUTSIDE

DIAMETER) WITH NO IDENTIFICATION, AS SHOWN ON CENTRAL FLORIDA EXPRESSWAY AUTHORIry RIGHT OF WAY MAP

FOR STATE ROAD NUMBER 429, PROJECT NUMBER 429-2A5; THENCE SOUTH 88o13'13o WEST ALONG THE NORTH LINE

OF THE SOUTHEAST U4 OF SAID SECTION 5, A DISTANCE OF 418.03 FEET TO THE POINT OF BEGINNING; THENCE

DEPARTING SAID NORTH LINE, RUN SOUTH 22"54'03" EAST, A DISTANCE OF 109,13 FEET TO THE POINT OF

CURVATURE OF A CURVE CONCAVE WESTERLY, HAVING A RADIUS OF 353O,OO FEET, A CHORD BEARING OF SOUTH

17O02'OOU EAST AND A CHORD DISTANCE OF 723.40 FEET; THENCE RUN SOUTHERLY 724.67 FEET ALONG THE ARC OF

SAID CURVE. THROUGH A CENTRAL ANGLE OF 11"45'44" TO A POINT ON A NON TANGENT CURVE. CONCAVE

NORTHWESTERLY, HAVING A RADIUS OF 3999.72 FEET, A CHORD BEARING OF SOUTH 59'01'08" WEST AND A CHORD

DISTANCE oF 28.37 FEET; THENCE FROM A TANGENT BEARING OF SOUTH 58'48'56" WEST, RUN SOUTHWESTERLY

28.37 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 00"24'23" TO A POINT ON THE

EXISTING EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 435 (MT PLYMOUTH ROAD}. SAID POINT BEING ON A NON

TANGENT CURVE, CONCAVE WESTERLY, HAVING A RADIUS OF 1499.36 FEET, A CHORD BEARING OF NORTH 15O47'48O

WEST AND A CHORD DISTANCE OF 388.44 FEET; THENCE THE FOLLOWING THREE COURSES ALONG SAiD RIGHT OF

WAY LtNE; THENCE DEPARTING SAIO CURVE, FROM A TANGENT BEARING OF NoRTH 08'21'14" WEST, RUN

NORTHERLY 389.53 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 14'53'08" TO THE POINT

OF TANGENCY; THENCE NORTH 23"1,4'22" WEST, A DISTANCE OF 338.23 FEET; THENCE NORTH 22"54'03" WEST, A

DISTANCE AF 328.21 FEET TO A POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS

OF 3669.72 FEET, A CHORD BEARING OF NORTH 67.36.46" EAST AND A CHORD DISTANCE OF 56.00 FEET; THENCE

DEPART'NG SAID RIGHT OF WAY LINE, FROM A TANGENT BEARING OF NORTH 68'03'OO' EAsT, RUN NORTHEASTERLY

56.00 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 00.52'28,'; THENCE DEPARTING SAID

CURVE, RUN SOUTH EAST, A DISTANCE OF 218.73 FEETTO THE POINT OF BEGINNING.

CONTAINING 1.051 ACRES, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERNES LYING ON EITHER

SIDE OF EASTERLY UNE OF SAID PARCEL.

SEE sHEETs 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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1

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83iO7}, EAST ZONE, WITH THE NORTH LINE OF THE
SOUTHEAST TI4 OF SECTION 05, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF

50urH 88'13',13' WEST.

UNLESS tT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM STTE

AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

1. THIS SKETCH IS NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-20s
COUNTY ROAD 435 (MT PLYMOUTH ROAD}
PORTION OF PARCEL 291 - WEST

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 114 OF SECTION 5, TOWNSHIP 20 SOUTH'

RANGE 28 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF THE NORTHEAST 114 AF SECTION 5, TOWNSHIP 20 SOUTH,

RANGE 28 EAST, ORANGE COUNTY, FLORIDA, BE]NG A FOUND 4"X4" CONCRETE MONUMENT WITH 3/8" IRON

PIPE (OUTSIDE DIAMETER) WITH NO IDENTIFICATION, AS SHOWN ON CENTRAL FLORiDA EXPRESSWAY AUTHORITY

RIGHT OF WAY MAP FOR SR NUMBER 429, PROiECT NUMBER 429'205t THFNCE SOUTH 88'13'13u WEST ALONG

THE NORTH LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 5, A DISTANCE OF 542.38 FEET TO A POINT ON THE

EXISTING WESTERLY RIGHT oF WAY LINE OF coUNW ROAD 435 (MT PLYMoUTH RoAD); THENCE DEPARTING

SAID NORTH LINE, RUN SOUTH 22'54'O3U EAST, ALONG SAID RIGHT OF WAY LINF, A DTSTANCE OF 56.63 FFET

TO THE POINT OF BEGINNING; THENCE THE FOLLOWING FoUR COURSES ALONG SAID RIGHT OF WAY LINE;

THENCE CONTINUE SOUTH 22"54'03" EAST, A DISTANCE OF 97.40 FEET; THENCE SOUTH 23"74'22" EAST, A
DISTANCE OF 338.41 FEET TO THE POINT OF CURVATURE OF A CURVE CONCAVE WESTERLY. HAVING A RADIUS

OF 1439.36 FEET, A CHORD BEARING OF SOUTH 12'58'20' EAST AND A CHORD DISTANCE OF 513.10 FEET;

THENCE RUN SOUTHERLY 515.86 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF

20"32'04" TO THE POINT OF TANGENCYi THENCE SOUTH 02"42'18" EAST, A DISTANCE OF 91.20 FEET TO A
POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS OF 4189.62 FEET, A CHORD

BEARING OF SOUTH 6I.30.55" WEST AND A CHORD DISTANCE OF 15,43 FEET: THENCE DEPARTING SAID RIGHT

OF WAY LINE, FROM A TANGENT BEARING OF SOUTH 61'24'35" WEST, RUN SOUTHWFSTERLY 15.43 FEET.ALONG

THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF OO'12'40'' TO A POINT ON A, NON TANGENT CURVE,

CONCAVE WESTERLY. HAVING A RADIUS OF 341O.OO FEET, A CHORD BEARING OF NORTH 14'59'10" WEST AND

A CHoRD DISTANCE OF 939.11 FEET; THENCE DEPARTING SAID CURVE, FROM A TANGENT BEARING oF NORTH

07"04't7" WEST, RUN NORTHERLY 942.10 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE

OF 15'49'46" TO THE POINT OF TANGENCYI THENCE NORTH 22'54'03" WEST, A DISTANCE OF 97.43 FEET T0 A
POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS OF 38T5,47 FEET, A CHORD

BEARING OF NORTH 56.50.25U EAST AND A CHORD BISTANCE OF 4.06 FEET; THENCE FROM A TANGENT

BEARING OF NORTH 56'52'T5" EAST, RUN NORTHEASTERLY 4.06 FEET ALONG THE ARC OF SAID CURVE,

THROUGH A CENTRAL ANGLE OF OO"O3'40" TO THE POINT OF BEGINNING.

CONTAINING 0.502 ACREs, MORE OR LESS.

RESERVTNG ALL RIGHTS OF INGRESS, EGREss, LIGHT. AIR AND VIEW BETWEEN THE PROPERTIES IYING ON

EITHER SIDE OF WESTERLY LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND sHEET___l_*OF___4_
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THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPNON ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE 5YSTEM, NORTH
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AND MAPPER. THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT,A SURVEY
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EXHIBIT (B''
Deed

Prepared By:
Laura L. Kelly, Esquire
Central Florida Expressway Authority
4974 ORL Tower Road
Orlando, FL 32807

Reserved for

Proj ect Nos. 429-2 02, 429 -203, 429 -204, 429 -20 5
Portions of Parcels l32PartC,l34 Part C, 156 Partial, 157 Partial,l53 Partial, 16gPart B, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250PartB,252 Part B,
258 Partial, 259 Partial, 260 Partial, 261 Partial, 262 Partial, 264 Partial, 265 Partial, 266 Partial,
27 5 P artial, and 29 1 Partial

This deed is exempt from Florida documentary stamp tax under Department of Revenue Rules
l2B-4.002(4)(a),12B.4.014(10), F.A.C., and Section 201.02(6), Florida Statutes.

QUIT CLAIM DEED

THIS QUIT CLAIM DEED, dated as of the date of execution below, by CENTRAL
FLORIDA EXPRESSWAY AUTHORITY' a body corporate and an agency of the State of
Florida, created by Part III of Chapter 348, Florida Statutes, whose address is 4974 ORL Tower
Road, Orlando, Florida 32807 ("Grantor"), and ORANGE COUNTY, a charter county and
political subdivision of the State of Florida, whose address is P. O. Box 1393, Orlando, Florida
32802- 1 393 (o'G rantee").

WITNESSETH, that the Grantor, for and in consideration of the sum of Ten and 00/100
Dollars ($10.00) and other valuable considerations, the receipt and sufficiency whereof are hereby
acknowledged, does hereby remise, release, and forever quit-claim unto the said Grantee, all the
right, title, interest, claim, and demand which the Grantor has in and to the following described
real property, situate, lying and being in Orange County, Florida, more particularly described as

follows ("Property"):

SEE ATTACHED EXHIBIT "A"

Page 1l of?l



TO HAVE AND TO HOLD the same together with all and singular the appurtenances
thereunto belonging or in anywise appertaining and all the estate, right, title, interest, lien, equity,
and claim whatsoever of the Grantor, either in law or equity, to the only proper use, benefit, and
behoove of the Grantee forever.

SUBJECT TO the covenants, conditions, restrictions, reservations, and easements which
are set forth below:

a) Grantor reserves unto itself its successors and assigns, all rights of ingress, egress,
light, air, and view to, from, or across any State Road (S.R.) 429 right-of-way property
which may otherwise accrue to any portion of the Property abutting said right-of-way.
Grantee has no rights of ingress, egress, or access to S.R. 429 from the Properly, nor
does Grantee have any rights of light, air or view from S.R. 429 associated with the
Property. Grantor is not conveying or restoring any other abutters' rights, including,
without limitation, any claims for ingress, egress, air, light and view between the
Property being conveyed, any abutting property, S.R. 429 and any other remaining
property owned by Grantor.

b) Grantor reserves unto itself; its successors and assigns, all rights of ingress, egress,
light, air, and view across the Property, including, without limitation, any air rights
reasonably necessary for bridges or infrastructure required for S.R. 429.

c) By acceptance of this deed, Grantee expressly agrees for itself, and its successors and
assigns, to prevent any use of the Property which would interfere with S.R. 429 or
otherwise constitute ahazard for S.R. 429 or any related system or structure.

d) By acceptance of this deed, Grantee acknowledges that portions of the Property were
acquired via eminent domain and is subject to Section 73.013, Florida Statutes.

e) By acceptance of this deed, Grantee expressly agrees to and acknowledges the
establishment of the limited access lines more specifically set forth in Exhibit "8"
attached hereto and incorporated herein by reference.

D By acceptance of this deed, Grantee expressly agrees for itself, and its successors and
assigns, that in the event the Grantee no longer uses the Property (or any part thereof)
for public right-of-way, then all right, title, and interest to the Property that is not used
for public right-of-way shall automatically revert back to Grantor, at Grantor's option
and at no cost to Grantor. The conveyance provided herein is made by a governmental
entity to a governmental entity and therefore excepted from the provisions of Section
689.18, Florida Statutes, and excluded from the application of the statutory rules
against perpetuities as set forth in Section 689.225(2), Florida Statutes.

g) Easements, covenants, restrictions, agreements, conditions, limitations, reservations
and maffers of record, if any, provided; however, this reference shall not operate to
reimpose the same.

Page 12 of2l



h) Ad valorem real property taxes and assessments, if applicable, for the year 2021 and
subsequent years.

The preparer of this deed was neither furnished with, nor requested to review, an abstract of title
for the above-described Property and therefore expresses no opinion as to the condition of title.

IN WITNESS WHEREOF, the said Grantor has caused these presents to be signed in its
name by its duly authorized representative.

Witnesses: .6GRANTOR'

CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

Print Name:

Print Name: Buddy Dyer, its Chairman

Date:

ATTEST:
Regla ("Mimi") Lamaute
Recording Clerk

Approved as to form and legality by legal
counsel to the Central Florida Expressway
Authority on this _ day of
2021 for its exclusive use and reliance.

Diego'oWoody" Rodriguez
General Counsel

STATE OF FLORIDA
COUNTY OF ORANGE

The foregoing instrument was acknowledged before me by means of [ ] physical presence
or [ ] online notarization this _ day of 202l,by Buddy Dyer, as Chairman ofthe
Central Florida Expressway Authority, on behalf of the organization. He is personally known to
me OR produced as identification

NOTARY PUBLIC

Signature of Notary Public - State of Florida
Print Name:
Commission No.
My Commission Expires:_

)
)

Page l3 of2l



EXHIBIT '(C'
Existing L/A Lines
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LIMITED ACCESS RIGHTS
PONKAN ROAD

A PORTION OF PARCELS 156, 157 AND 158, PROJECT NO. 429.202

LEGAL DESCRIPTION

RELEASE OF ALL RIGHIS OF INGREss, EGRESS, LIGHT, AIR AND VIEW BE|WEEN THE PROPERTIES LYING ON EITHER

SIDE OF THE FOLLOWING DESCRIBED IINE LYING IN A PORTION OF THE SOUTHEAST 1/4 AF THE SOUTHEAST 1/4 OF

SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGF COUNTY, FLORIDA AND EEING MORE PARTICULARLY

DESCRIBED A5 FOLLOWSI

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1" IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89'49'04' WEST ALONG THE

SOUTH LINE oF THE SOUTHEAST 1/4 OF SAID SECION 24, A DISTANCE OF 937.97 FEET; THENCE DEPARTING SAID

SOUTH LINE, RUN NORTH OOO15'O1U WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY

EASEMFNT LINE OF PONKAN ROAD PER DEED BOOK 402. PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA AND THE POINT OF BEGINNING FOR LINE A AND LINE B: THENCE NORTH 89o49'04u WEST ALONG SAID

NORTH LINE, A DISTANCE OF 410.99 FEET TO THE INTERSECNON WITH THE WEST LINE OF THE SOUTHEAST 1/4 OF

THE SOUTHEAST 114 OF SAID SECTION 24t THENCE DEPARING SAID NORTH LINE, RUN NORTH 00'14'39" EAST ALONG

SAID WEST LINE, A DISTANCE OF 55,00 FEET TO THE POINT OF TERMINUS OF LINE A; THENCE BEGIN AT THE POINT OF

BEGINNING FOR LINE A AND LINE B AND RUN NORTH OO'15'OI" WEST, A DISTANCE OF 55.00 FEET TO THE POINT OF

TERMINUS OF LINE B.

RELEASE OF LIMITED ACCESS RIGHTS ALONG LINES WTTHOUT AREA.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= EASTING
= EXISTING
= FOUND
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= IRON PIPE

= IRON ROD
= IRoN ROD AND CAP

= LIMITED ACCESS
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= NORTHING
= NUMBER
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= PROPERTY LINE
= PAGE

= POINT OF BEGINNING

= POINT OF COMMENCEMENT

= RIGHT

= RIGHT OF WAY

= SQUARE
= STATE ROAD

= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH 15 TO DETINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES

NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATTVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH

AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07}, EAST ZONE, WITH THE SOUTH UNE OF THE

SOUTHEAST 114 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF

NORTH 89'49'04" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR

AND MAPPER, THIS SKETCH IS FOR INFORMANONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN

OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE

AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY.

FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY.
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sEE SHEET 1 FOR LEGAL DESCRIPTION
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BY DATE ttnd sutu.yor Io, a990 DATEdaVlvcro,

ANOI AER€EY CERNFY IHAT TIIIS
THE OEST Of MY INOWLEOGE

CHA|TER 5I.t?, FLORIOA
NOT nONS SHOWil HERCOiI.

TO CHAP1TR 172

5ET
UApPERS ln

SXFTCH 15 COTREC' TO
CGRTIFY THAT 1}IIS LEGAI

REVISION

cEoDATA coNsuLTANTt rNc.

W- suRViYING & MAPPTNG
1349 5 INTERNATIONAL PKWY

sulfE 2401
LAKE MARY, FLORIDA 32746

voICE: (407) 732-6965 FAX: 878-0841
l.r'llD SURVEYOR 8UstNE55 UCENSE 

^,1O. 
6556

STATE ROAD 429
CFX PROJECT NO. 429-202

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DATE:.-*MAY 29, 2019 -

PROIECT NO.: D08-01

RT5 CHECKED: RJHDRAWN



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LIMITED ACCESS RIGHTS
PLYMOUTH SORRENTO ROAD

A PORTION OF PARCELS 258.262 AND 264-266, PROJECT NO. 429-204

LEGAL DESCRIPTION

RELEASE OF ALL RIGHTS OF INGRE5S, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER

SIDE OF THE FOLLOWING DESCR]BED LINE TYING IN A PORTION OF THE SOUTHEAST 714 AF THE SOUTHEAST U4 OF

SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PART:CULARLY

DESCRIBED A5 FOLLOWS:

COMMENCING AT THE SOUTHEAsT CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNfi,
FLORIDA, BEING A FOUND 1/2" IRON ROD IN WELLEOX WITH NO IDENTIF|CATION; THENCE NORTH 00'01'26'WEST
ALoNG THE EAST LINE OF THE SOUTHEAST 1I4 OF SAID SECTION 1. A DISTANCE OF 3O,OO FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'1IU WEsT, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST U4 OF SAID SECTION 1, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WEST RIGHT OF WAY LINE OF

PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE XX6 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA

AND THE POINT OF BEGINNING OF LINE A AND LINE B; THENCE NORTH 00o01'26u WEST ALONG SAID RIGHT OF WAY

LINE, 3O,OO FEET WEST OF AND PARALLEL TO AFORESAID EAST LINE, A DISTANCE OF 7298.74 FEET; THENCE

DEPARTING SAID RIGHT OF WAY LINE, RUN SOUTH 89'08'49" WEST, A DISTANCE OF 4O,OO FEET TO THE POINT OF

TERMINUS OF LINE A, THENCE BEGIN AT THE POINT OF BEGINNING FOR LINE A AND LINE B AND RUN SOUTH

89"21'11' WEST, 3O.OO FEET NORTH AND PARALLEL TO THE SOUTH LINE OF THE SOUTHEAST QUARTER OF SAID

SECTION 1, A DISTANCE OF 4O,OO FEET TO THE POINT OF TERMINUS OF LINE B.

RELEASE OF LIMITED ACCESS RIGHTS ALONG LINES WTTHOUT AREA.

sEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND sHEEr___l_oF___4_
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SKETCH OF DESCRIPTION
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 4 FOR GENERAT NOTES AND LEGEND SHEET 3 OF 4
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SKETCH OF DESCRIPTIAN

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:
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3.

4.

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION AfiACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07). EAST ZONE, WITH THE EAST UNE OF THE
SOUTHEAST II4 OF SECTION 01, TOWNSHIP 2O SOUTH. RANGE 27 EAST, HAVING A BEARING OF
NORTH 00"01'26" WEST.

UNLES5 IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM s]TE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERW|SE NOTED,

7, THIS SKETCH IS NOT A SURVEY

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LIMITED ACCESS RIGHTS
PLYMOUTH SORRENTO ROAD

A PORTION OF PARCEL 275, PROJECT NO, 429-204

LEGAL DESCRIPTION

RELEASE OF ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIE5 LYING ON EITHER SIDI OF THE FOLLOWING

DESCRIBED LINE LYIN6 IN A PORTION OF THE SOUTHWEST T/4 OF THE 5OUTHWEST U4 OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE 28

EAST, ORANGE COUNry, FLORIDA AND BEING MORE PARTICULARLY DE5CRIBED AS FOLLOWS:

COMMENCING ATTHE SOUTHWEST CORNER OF SECIION 6, TOWNSHIP 20 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, BEING A

FOUND 1/2" IRON RoD lN WELL BOX WITH NO IDENTIFICATION; THENCE NORTH 87"59'58" EAST ALONG THE SoUTH llNE OF THE SOUTHWEST

114 OF SA|D SECTION 6, A D|STANCE OF 39.20 FEET TO THt TNTERSECflON W|TH THE SOUTHERLY PROLONGATION OF THE EXISTING EAST

RIGHT OF WAY LINE oF PIYMoUTH SORRENT0 RoAD; THENCE DEPARTING SAID SoUTH LINE, RUN NORTH 00'06'57" WEST ALoNG SAID

SOUTHERLY PROLONGATION tINE AND SAID EAST RIGHT OF WAY LINE, A DISTANCE OT 445.23 FEET TO THE POINT OF BEGINNING FOR LINE A

AND LINE B; THENCE CONTINUE NORTH 00'05'57" WEST ALONG sAlD EAST RIGHT OF WAY LINE, A DISTANCE OF 783,s3 FEET; THENCF NORTH

69"21,50* EAST, A DISTANCE OF 2.98 FEET TO THE POINT OF TERMINUS OF LINE A; THENCE BEGIN AT THE POINT OF SEGINNING FOR LINE A

AND LINE B AND RUN NORTH 55'37.47,' EAST, A DISTANCE OF 1,85 FEET TO THE POINT OF TERMINUS OF LINE B.

RELEASE OF LIMITED ACCESs RIGHTS ALONG LINES WITHOUT AREA

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SKETCH AF DESCRIPTION
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPNON ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NADB3/07}, EAST ZONE, WITH THE SOUTH UNE OF THE
SOUTHWEST TI4 OF SECTION 06, TOWNSHIP 20 sOUTH, RANGE 28 EAST, HAVING A BEARING OF
NORTH 87"59'58'EAST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLE5S OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY.

1
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION sH EET*__A_ OF___4_
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EXHIBIT '6D''
Release

Prepared by and Return to:

Laura L. Kelly
Associate General Counsel
Central Florida Expressway Authority
4974 OR-I- Tower Road
Orlando, Florida 32807

For

Proj ect Nos. 429-2 02, 429 -203, 429 -20 4, 429 -205
Parcels 156, 157, 158, 258, 259,260,261,262,264,265,266, and275

NOTICE OF PARTIAL RELEASE OF LIMITED ACCESS LINE

THIS NOTICE OF PARTIAL RELEASE OF LIMITED ACCESS LINES ("Notice") is
hereby executed the day of _ 2021 by CENTRAL FLORIDA EXPRESSWAY
AUTHORITY, a public corporation and an agency of the State of Florida ("CFX"), whose mailing address
is 4974 ORL Tower Road, Orlando, Florida 32807.

RECITALS:

WHEREAS, CFX is the owner and holder of a limited access lines running along Ponkan Road
and Plymouth Sorrento Road, both more particularly described as Limited Access Right of Way Parcels
156,157,158, 258, 259,260,261,262,264,265,266, and,275, as acquired pursuant to that certain Warranty
Deed from Hubbs of Florida, Incorporated dated August27,2014, and recorded August 29, 2014 inOfficial
Records Book 10797 , Page 9199, Public Records of Orange County, Florid4 that certain Stipulated Order
of Taking, Case No. 2014-CA-003373-O in the Circuit Court of the Ninth Judicial Circuit, Orange County,
Florida entered July 18, 2014,that certain Stipulated Order of Taking, Case No. 2014-CA-001972-0 in the
Circuit Court of the Ninth Judicial Circuit, Orange County, Florida entered July 10, 2014, and that certain
Authority Deed Wananty Deed from Barn LLP dated February 28,2007, and recorded March 8,2007 in
Official Records Book 9147, Page 1851, Public Records of Orange County, Florida ("Existing Limited
Access Lines"); and

WHEREAS, new limited access lines along Ponkan Road and Plymouth Sorrento Road have been
established in that certain Quit Claim Deed from CFX to the County dated and recorded

as Document number _; and

WHEREAS, CFX is desirous of releasing a portion of the Existing Limited Access Lines along
more particularly described on EI@'.

WITNESSETH:

Page l5 of21



NOW THEREFORE, in consideration of Ten and No/100 Dollars ($10.00) and other good and
valuable considerations, the receipt and sufficiency of which CFX hereby acknowledges, the CFX agrees:

1. Incorporation. The foregoing recitals are hereby incorporated into and made a part of this
Notice

2. Release. CFX hereby releases and terminates the portion of the Existing Limited Access
Lines represented by the limited access lines more particularly set forth on EI!i!!!-1!f, attached hereto
and incorporated herein by this reference. It is understood and agreed that nothing contained herein shall
be construed to release, discharge or convey any other portion of the limited access lines, the remainder of
which shall remain and continue in full force and effect.

IN WITNESS WHEREOF, CFX has caused this instrument to be executed in the manner and
form sufficient to bind it as of the day and year first above written.

ISTGNATURE PAGE TO FOLLOWI

Page 16 of21



Witnesses (cFxrt

CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

Print Name

Print Name:
Buddy Dyer, Chairman

Date:

ATTEST:
Regla ("Mimi") Lamaute
Recording Clerk

Approved as to form and legality by legal counsel
to the Central Florida Expressway Authority on
this _ day of 2021for its
exclusive use and reliance.

Diego "Woody" Rodriguez
General Counsel

STATE OF FLORIDA
COUNTY OF

The foregoing instrument was acknowledged before me by means of [ ] physical presence or [ ]
online notarization this _ day of 202l,by Buddy Dyero as Chairman of the Central
Florida Expressway Authority, on behalf of the organization. He is personally known to me OR produced

as identification.

NOTARYPLIBLIC

Signature of Notary Public - State of Florida
Print Name:
CommissionNo.
My Commission Expires

)
)

Page 17 of2l



EXHIBIT (E''
NEW L/A LINES
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429.202 PONKAN ROAD
PORTION OF PARCEL 156

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE SOUTHEAST 714 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND I' IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89"49'04' WEST ALONG THE
SOUTH LINE OF THE SOUTHEAST l/4 OF SAID SECTION 24, A DISTANCE OF 937.97 FEET; THENCE DEPARTING SAID
SOUTH LINE, RUN NORTH OO"I5'OI" WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY
EASEMENT LINE OF PONKAN ROAD PER DEED BOOK 402, PAGE I31 OF THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA AND THE POINT OF BEGINNING; THENCE NORTH 89o49'04u WEST ALONG SAID NORTH RIGHT OF WAY
EASEMENT LINE, A DISTANCE OF 73.55 FEET TO THE INTERSECTION WITH THE EAST LINE OF THE EAST 1/2 OF THE
WEST 1/2 OF THE SoUTHWEST ll4 OF THE SOUTHEAST l/4 oF THE SOUTHEAST 714 oF SAID sEcTIoN 24; THENCE
DEPARTING SAID NORTH RIGHT OF WAY EASEMENT LINE, RUN NORTH OO"O9'21" EAST ALONG SAID EAST LINE, A
DISTANCE OF 55,00 FEET; THENCE DEPARTING SAID EAST LINE, RUN SOUTH 89"49,04" EAST, 55.00 FEET NORTH OF

AND PARALLEL TO AFORESAID NORTH RIGHT OF WAY EASEMENT LINE, A DISTANCE OF 73.16 FEET; THENCE SOUTH
OO"I5'OI" EAST, A DISTANCE OF 55.00 FEETTO THE POINT OF BEGINNING.

CONTAINING 4,034 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

9419. SEPTEMBER 10, 2019
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SKETCH OF DESCRIPTION
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST TI4 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89"49'04" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY

3.

4.

5.

6.

7.

SEE SHEET T FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISTON BY DATE

I BEREEY CERTIFY THAT THIS LEGAL DESCRIPTIOfl AffD SKflCH IS CORREfr TO
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERNFY THAT THI5 LEGAL
DESCRIIION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET
FORTH BY THE FLORIOA BOARD Of PROFESSIONAL 5URVEYORS AND MAPPERS Iil
CHAPTER 5'-17, FLORIOA ADMINISTRANVE CODE, PURSUANT TO CHAtrER 472
OF THE FLORIDA STATUTES. SUEIECT TO NOTES AND NOTANONS SHOWN HEREON.

H, Paul devlvero, Professlonal Land Suileyor No. 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019DATE:
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 157

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE SOUTHEAST 714 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNry, FLORIDA AND BEING MORE

PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1" IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89'49'04' WEST ALONG THE

SOUTH LINE OF THE SOUTHEAST I/4 OF SAID SECTION 24, A DISTANCE OF 1011.73 FEET TO THE INTERSECTION WITH

THE EAST LINE OF THE EAST 112 OF THE WEST 112 OF THE SOUTHWEST I/4 OF THE SOUTHEAST I/4 OF THE

SOUTHEAST 714 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00'09'21" EAST ALONG SAID
EAST LINE, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD

PER DEED BOOK 402, PAGE 13I OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA AND THE POINT OF

BEGINNING; THENCE DEPARTING SAID EAST LINE, RUN NORTH 89'49'04" WEST ALONG SAID NORTH LINE, A
DISTANCE OF 168.92 FEET TO THE INTERSECTION WITH THE EAST LINE OF THE WEST 712 OF THE WEST I/2 OF THE

SOUTHWEST tl4 OF THE SOUTHEAST 1/4 OF THE SOUTHEAST ll4 OF SAID SECTION 24; THENCE DEPARTING SAID
NORTH LINE, RUN NORTH 00'13'06" EAST ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"49'04" EAST, 55.00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF

WAY EASEMENT LINE, A DISTANCE OF 168.86 FEET TO THE INTERSECTION WITH THE AFORESAID EAST LINE OF THE

EAST 1/2 OF THE WEST 1/2 OF THE SOUTHWEST 714 OF THE SOUTHEAST 1/4 OF THE SOUTHEAST 1/4; THENCE SOUTH

OO'09'2I" WEST ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET TO THE POINT OF BEGINNING,

CONTAINING 9,289 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY
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LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

2

5

6

3.

4.

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST II4 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89"49',04" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HEREAY CERTIFY THAT THIS LEGAL DESCRIIION AilD SKETCH 15 CORREc TO
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL
DESCRIMON AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET
FORTH BY THE FLORIDA BOARD OF PROFESSIOilAL SURVEYORS AND MAPPER5 IN
CHAIER 5LT7, FLORIOA ADMINISTRANVE CODE, PURSUANT TO CHAFER 472
OF THE FLORIOA STATUTES. SUBJECT TO NOTES AND NOTANONS SHOWN HEREON.

H. Paul d€Vlvero, Professlonal Lend Suru€yor ilo. 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429.202 PONKAN ROAD
PORTION OF PARCEL 158

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNry
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE SOUTHEAST 714 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE
PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND l" IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89'49'04' WEST ALONG THE SOUTH
LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 24, A DISTANCE OF I180.69 FEET TO THE INTERSECTION WITH THE
EAST LINE OF THE WEST I/2 OF THE WEST T/2 OF THE SOUTHWEST II4 OF THE SOUTHEAST I/4 OF THE SOUTHEAST
TI4 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH OO.I3.06. EAST ALONG SAID EAST LINE,
A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD PER DEED
BOOK 402, PAGE 13I OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA AND THE POINT OF BEGINNING;
THENCE DEPARTING SAID EAST LINE, RUN NORTH 89'49'04" WEST ALONG SAID NORTH RIGHT OF WAY EASEMENT
LINE, A DISTANCE OF 168.52 FEET TO THE INTERSECTION WITH THE WEST LINE OF THE SOUTHEAST 1/4 OF THE
SOUTHEAST 114 OF SAID SECTION 24; THENCE DEPARTING SAID NORTH RIGHT OF WAY EASEMENT LINE, RUN NORTH
00"14'39" EAST ALONG SAID WEST LINE, A DISTANCE OF 55.00 FEET; THENCE DEPARTING SAID WEST LINE, RUN
SOUTH 89'49'04" EAST, 55.00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF WAY EASEMENT LINE,
A DISTANCE OF 168.49 FEET TO THE INTERSECTION WITH THE AFORESAID EAST LINE; THENCE SOUTH 00'13'06" WEST
ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET TO THE POINT OF BEGINNING.

CONTAINING 9,268 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

: SEPTEMBER 10, 2019
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LAND SURVEYOR 8U5TflE55 LICEIVSE NO. 6556



SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND
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FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019
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PROJECT NO.:
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
(D)
(F)
ccR
CFX

CM
DB
E:
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FND
ID
IP
IR
IRC

LA
LT
N:
NO.
ORB

tr_

PG
P.O,B
P.O.C
RT
R/W
SF
SR
STA

= CALCULATED
= DEED

= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT

= DEED BOOK
= EASTING
= EXISTING

= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD
= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT
= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK

= PROPERTY LINE
= PAGE

= POINT OF BEGINNING

= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST II4 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89'49',04" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY
FLORIDA, UNLESS OTHERWISE NOTED,

7, THIS SKETCH IS NOT A SURVEY

I

2

3.

4.

5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HEREBY CERTIFY THAT THIS LEGAL DESCRIMION AilO SKETCH IS CORREfr TO
THE SEST OF MY KNOWI.EDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL
DESCRITION AND SKETCH MEETS THE STANDAROS OF PRACTICE AS SET
FORTH BY THE FTORIDA EOARD OF FROFESSIONAL SURVEYORS AND ilAPPERS IN
CHAPTER 5IT7, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAtrER 472
Of THE FLORIDA STATUTES. SUBIECT TO NOTES AND NOTANONS SHOWN HEREON.

H. Paul devlvero, Professlonal Land Suryeyor No. 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019DATE:

PROJECT NO.: D08-01

DRAWN RTS CHECKED: RJH

STATE ROAD 429
CFX PROJECT NO. 429-202

fficeoonrA coNsuLTA rrs, rruc.

W suRvEYrNG & MAPPTNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5IA'E55 TICEIVSE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 258

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED A5
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND l/2- IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST r/4 OF SAID SECTION I, A DISTANCE OF 30,00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'I1' WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST II4 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89"21'11" WEST,30.00 FEET NORTH OF AND
PARALLEL TO SAID SOUTH LINE, A DISTANCE OF 40.00 FEET; THENCE NORTH 00"01'26" WEST, 40.00 FEET WEST OF

AND PARALLEL TO AFORESAID WEST RIGHT OF WAY LINE, A DISTANCE OF 136,07 FEET; THENCE NORTH 89"19'38"
EAST, A DISTANCE OF 40.00 FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH

OO'OI'26"EAST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 136.09 FEET TO THE POINT OF

BEGINNING,

CONTAINING 5,443 SQUARE FEET, MORE OR LESS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

SEPTEMBER IO, 20T9

CHECKED: RIHRDRAWN:

DATE

PROJECT NO. D08-01

STATE ROAD 429
cFx PROJECT NO. 429-204

ffi,ceoonrA coNsu LTAwrs, rruc

W suRvEYtNG & MAPPTNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5IAIE55 TTCEi\'5E NO. 6556
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SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
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= CALCULATED

= DEED

= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
= DEED BOOK

= EASTING
= EXISTING
= FOUND

= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER

= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET
= STATE ROAD

= STATION

GENERAL NOTES:

2

3

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST II4 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH OO"O1'25' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY

4.

5.

6.

SEE SHEET T FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HEREBY CERTIFY THAT THIS LEGAL DESCRIIION ANO SKETCH IS CORREfr TO
THE EEST OF MY KNOWLEOGE AND AELIEF. I FURTHER CERNFY THAT THIS LEGAL
DESCRIMION AND SKETCH MEflS THE STANDARDS OF PRACTICE A5 SET
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPER5 IN
CHAPTER 5LI7, FLORIOA ADMIilISTRANVE CODE, PURSUANT TO CHATER 472
OF THE FLORIOA STATUTES. SUBJECT TO NOTES AND NOTANONS SHOWN HEREON.

H, Paul devlvero, Profesrlonal Lahd Sufl€yor No.4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019

DRAWN. RTS CHECKED: RJH

PROJECT NO.: D08-01
DATE

STATE ROAD 429
CFX PRO]ECT NO. 429-204

GEODATA CONSULTANTS, INC.

SURVEYING & MAPPING
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR BUSINESS LTCENSE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 259

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION I,
TOWNSHIP 20 SOUTH, RANGE 27 EAST. ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND 1/2' IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST
ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION 1, A DISTANCE OF 30,00 FEET; THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89"2I'I1' WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE
SOUTHEAST II4 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA; THENCE NORTH OO.OI'26" WEST ALONG SAID WESTERLY RTGHT OF WAY LINE, A DISTANCE OF 136.09 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF wAY LINE, RUN SOUTH 89'19'38'WEST,
A DISTANCE OF 4O,OO FEET; THENCE NORTH 00"01'26'WEST,4O,OO FEET WEST OF AND PARALLEL TO AFORESAID
WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.07 FEET; THENCE NORTH 89"18'06" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID
WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.09 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,643 SQUARE FEET, MORE OR LESS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF WEST LINE OF SAID PARCEL,

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

p4161 SEPTEMBER 10, 2019

D08-01

66E6P59; RJHRTS

PROJECT NO
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STATE ROAD 429
CFX PROJECT NO. 429.204
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W suRvEYrNG & MApprNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (4O7) 732-6965 FAX: 878-0841
LAND SURVEYOR AUsIIVEss TICE^'SE NO, 6556



SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

CM

(c)
(D)
(F)
ccR
CFX

LA
LT
N:
NO.
ORB

il.
PG
P.O.B.
P.O.C.
RT
R/W
SF
SR
STA

= CALCULATED
= DEED

= FIELD
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= FOUND
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST II4 OF SECTION OI, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY

I

2

3.

4.

5.

6

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HERESY CERTITY THAT THIS LEGAL DESCRIPNON AND SKETCH IS CORREfr TO
THE BEST OF MY KNOWLEDGE AND EELIEF. I FURTHER CERNFY THAT THIS LEGAL
DESCRIIION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS sET
FORTH BY THE FLORIDA EOARD Of PROFESSIONAL SURVEYORS AND HAPPERS IN
CHAPTER 5!I7. FLORIDA ADMIilISTRATIVE CODE. PURSUANT TO CHAMER 472
OT THE FLORIDA STATUTES. SUBIECT TO NOTES AND NOTANONS SHOWN HEREON.

fl. Paul devlvero, Professlonal Lahd SuruEyor No.4990 DATE

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

p4TEs SEPTEMBER 10, 2019

D08-01

61'1Eg65P; RJHRTS
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VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5INE55 L'CEA'sE NO, 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 260

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST I/4 OF SECTION I,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1/2" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST

ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION I, A DISTANCE OF 30.00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89'2I'I1' WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 114 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA; THENCE NORTH 00'01'26'WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 302.18 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"18'06" WEST,

A DISTANCE OF 40.00 FEET; THENCE NORTH 00"01'26'WEST,40.00 FEET WEST OF AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.07 FEET; THENCE NORTH 89"16'33" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.09 FEET TO THE POINT OF BEGINNING,

CONTAINING 6,643 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY
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SKETCH OF DESCRIPTION
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FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER IO, 2OI9
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
(D)
(F)
ccR
CFX

LA
LT
N:
NO.
ORB

*_

PG
P.O.B.
P.O.C.
RT
R/W
SF
SR
STA

CM
DB
E:

= CALCULATED
= DEED
= FIELD

= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT
= DEED BOOK
= EASTING

= EXISTING
= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD
= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT
= NoRTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET

- STATE ROAD

= STATION

EXIST
FND
ID
IP
IR
IRC

GENERAL NOTES:

I

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST II4 OF SECTION OI, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH OO'01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY

3.

4.

5.

6

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORREfr TO
THE BEST OF MY KNOWLEOGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL
OESCRIMION AND SXETCH ME€Ts THE STANDARDS OF PRASICE A5 SET
FORTH BY THE FLORIOA AOARD OF PROFESSIONAL SURVEYORS AND MAFPER5 IN
CHAPTER 5LI7, FLORIDA AOMINISTRANVE CODE, PURSUANT fO CHAtrER 472
OF THE FLORIDA STATUTES. SUBIECT TO NOTES AND NOTANONS SHOWN HEREON

H. Paul devlvero, Professlonal Lahd Surueyor No. 4990 DATE

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

p41E; SEPTEMBER 10, 2019

CHECKED: RJHDRAWN RTS

PROJECT NO D08-0 I

STATE ROAD 429
cFx PROTECT NO. 429-204

K%GFoDATA coNsu LTA,vrs, rNc.

W suRvEYrNG & MAPPTNG
1349 5 IA/IFRN'ATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5'A'E55 LICEAISE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 261

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND 1/2" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST
ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION 1, A DISTANCE OF 30.00 FEET; THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89'2I'I1" WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE
SOUTHEAST 714 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE
OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA; THENCE NORTH 00.01,26" WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 468.27 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"I6,33. WEST,
A DISTANCE OF 4O,OO FEET; THENCE NORTH 00"01.26" WEST,4O.OO FEET WEST OF AND PARALLEL TO AFORESAID
WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.08 FEET; THENCE NORTH 89"15'01" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID
WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.10 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,644 SQUARE FEET, MORE OR LESS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF WEST LINE OF SAID PARCEL,

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

p41E; SEPTEMBER 10, 2019

D08-01

6P56g5P; RJHRTS

PROJECT NO
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STATE ROAD 429
cFx PROTECT NO. 429-204

&crooATA coNsuLTANTs, rNc.

W suRyEyrNG & MApprNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA, 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5'A'E55 LTCENSE NO. 6556



SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 2 oF_ 3
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED

= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY

= CONCRETE MONUMENT

= DEED BOOK
= EASTING

= EXISTING

= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACcEss
= LEFT
= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST II4 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH OO'01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY

3,

4.

5

6

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3

REVISION BY DATE

I HERESY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORREfr TO
THE SEST OF MY I(NOWLEDGE AND SELIEF. I FURTHER CERNFY THAT THIS LEGAL
DESCRItrION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET
FORTH BY THE FLORIDA AOARD Of PROFES5IONAL SURVEYORS AND MAPPERS Iil
CHAPTER 5LI7, FLORIDA ADMINISTRANVE CODE. PURSUANT TO CHAtrER 472
OF THE fLORIDA STATUTES. SUBIECT TO NOTES AND NOTANONS SHOWN HEREON.

H, Paul devlv€ro, Professlonal Land Surueyor ilo,4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER IO, 2019DATE:

PROJECT NO D08-01
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STATE ROAD 429
CFX PROJECT NO. 429-204

&ceoolrA coNsu LTArvrs, rruc.

W IURVEYING & MAPPING
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SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8USIIVEss LICEAISE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 262

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND 1/2' IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26" WEST
ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION I, A DISTANCE OF 664.42 FEET; THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89'I5'OI'WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 115 OF THE PUBLIC RECORDS OF ORANGE
COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89"15'01'WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00"01,26" WEST, 4O,OO FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 326.4I FEET; THENCE NORTH 89'08'49" EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 326.48 FEET TO THE POINT OF BEGINNING-

CONTAINING 13,058 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

p4Tg. SEPTEMBER r0, 2019

66E665P; RJHRTSDRAWN

PROJECT NO. D08-01

STATE ROAD 429
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 3 OF 4
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
= DEED BOOK
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= FOUND
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= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT
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= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET
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GENERAL NOTES:

I

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST I14 OF SECTION 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00.01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER. THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY

3.

4.

5.

6

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4

REVISION BY DATE

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTIOtr AilD SKETCH IS CORREq TO
THE EEST OF MY KNOW.EDGE AI'ID BELIEF. I FI'RTHER CERN'Y THAT THIS LEGAL
DESCRITION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET
FORTH 8Y THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN
CHAPTER 5!I7, fLORIDA ADMINISTRATIVE COOE, PURSUANT TO CHANER 472
Of THE FLORIDA STATUTES. SUEJECT TO NOTES ANO NOTANONS SHOWN HEREOil

8. Paul devlvero, Professlonal Land Suru€yor No, 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019DATE:

PROJECT NO D08-01

DRAWN RTS CHECKED: RJH

STATE ROAD 429
CFX PROJECT NO. 429.204

&ceooATA coNsuLTAwrs, rruc.

W suRvEYtNG & MAPPTNG
1349 S INTERNATIONAL PKWY

sutTE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR EUSIIVES5 LICEIVSE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORIry
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 264

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNry,
FLORIDA, BEING A FOUND r/2" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION I, A DISTANCE OF 1010.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89'08'49' WEST, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE I16 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89"08'49" WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00"01'26" WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 213.00 FEET; THENCE NORTH 89"08'49" EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 2I3,OO FEET TO THE POINT OF BEGINNING.

CONTAINING 8,520 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

pROJECT 19.; D08-01

CHECTEO: RJH

DATE: SEPTEMBER 10, 2019

DRAWN:

STATE ROAD 429
cFx PROJECT NO. 429-204

ffi ceoon rA co N su LTAwrs, rwc.

W IURuEYING & MAPPTNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR BU5INE55 TICEA'sE NO. 6556



SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

SECTION 1, TOWNSHIP 20 SOUTH,
RANGE 27 EAST
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED

= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT

= DEED BOOK

= EASTING
= EXISTING

= FOUND

= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD

= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST I14 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7, THIS SKETCH IS NOT A SURVEY.

2.

3

4

5.

6.

SEE SHEET I FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4

REVISION BY DATE

I HERESY CERTIFY THAT THIS LEGAL DESCRITION AND SKETCH IS CORREfl TO
THE BEST OF MY K{OWI.EDGE AilD BELIEF. I FURTHER CERTIFY THAT THIS LEGAL
DESCRIflION AND SKETCH MEflS THE STANDARDS OF PRACTICE AS sET
FORTH BY THE FLORIDA BOARD OF PROFESSIOilAL SURVEYORS AND MAPPERS Iil
CHAtrER 5J.I7, FLORIOA ADMINISTRATVE CODE. PURSUANT TO CHAMER 472
OF THE FLORIDA STATUTES. SUBIEfr TO NOTES ANO NOTANONS SHOWN HEREOil.

H. Paul devlvEro. Professlonal Lrhd Surueyor [o. 4990 OATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 265

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND 1/2" IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26' WEST
ALONG THE EAST LINE OF THE SOUTHEAST l/4 OF SAID SECTION 1, A DISTANCE OF 1010.96 FEET; THENCE DEPARTING
SAID EAST LINE, RUN SOUTH 89O08'49U WEST, A DISTANCE OF 3O.OO FEET TO A POTNT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE
COUNTY. FLORIDA; THENCE NORTH 00.01'26" WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF

2I3,OO FEET TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH
89"08'49" WEST, A DISTANCE OF 40.00 FEET; THENCE NORTH 00"01'26" WEST, 40.00 FEET WEST OF AND PARALLEL TO
AFORESAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 104.89 FEET; THENCE NORTH 89"08'49" EAST, A DISTANCE

OF 40.00 FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG
SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 104.89 FEET TO THE POINT OF BEGINNING,

CONTAINING 4,196 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE
OF WEST LINE OF SAID PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

pROJECT 119.; D08-01

CHECKED: RJHR

DATE: SFPTEMBER 10,2019
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STATE ROAD 429
CFX PROJECT NO, 429-204

&*ceoo ATA coN su LTANrs, rruc.

W suRvEYrNG & MAPPTNG
1349 S INTERNATIONAL PKWY

SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5'IVE5S LICENSE NO. 6556



SKETCH OF DESCRIPTION
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SEE SHEET I FOR LEGAL DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 2 OF 4
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SKETCH OF DESCRIPTION

SECTION 1, TOWNSHIP 20 SOUTH,
RANGE 27 EAST
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= DEED

= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT
= DEED BOOK

= EASTING

= EXISTING
= FOUND
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= IRON PIPE

= IRON ROD
= IRON ROD AND CAP

= LIMITED ACCESS
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= PAGE
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= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST I14 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY.

2

3.

4.

5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4

REVISION BY DATE

I HEREAY CERTIFY THAT THIS LEGAL OESCRIPTION AND SKtrCH IS CORREfr TO
THE BEST OF MY KNOWLEDGE AND BELIEF, I FURTHER CERIIFY TflAT THIS LEGAL
DESCRIMION AND SKETCH MEETS THE STANDARDS OF PRACNCE AS SET
FORTH AY THE FLORIDA SOARD OF PROFES5IONAL SURVEYORS AND MAPPERS IN
CHAPTER 5J.17, 

'LORIDA 
ADMINISTRATIVE CODE, PURSUANT TO CHAtrER 472

Of THE FLORIDA STATUTES. SUBIECT TO NOTES AND XOTANONS SHOWN HEREOil.

H. Paul devlvero. Professlonal Land Surueyor No.4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

941E; SEPTEMBER 10, 2019

CHECKED: RJHRTSDRAWN:

PROJECT NO.: D08-01

STATE ROAD 429
CFX PROJECT NO. 429-204

ffi ceoo,l rA coNsuLrANTs, rlrc.

W suRvEYtNG & MAPPTNG
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SUITE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAx: 878-0841
LAND SURVEYOR 8U5'IVES5 LICEA'SE NO. 6556



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 266

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST II4 OF THE SOUTHEAST 1/4 OF SECTION I,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAsT, ORANGE COUNTY,
FLORIDA, BEING A FOUND 1/2" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26" WEST
ALONG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 990.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89'08'49" WEST, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89'08'49" WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00"01'26" WEST, 4O.OO FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 2O.OO FEET; THENCE NORTH 89"08,49" EAST, A DISTANCE OF 4O.OO FEET TO A POINT ON
AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY
LINE, A DISTANCE OF 2O.OO FEET TO THE POINT OF BEGINNING,

CONTAINING 8OO SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

SECTION 1, TOWNSHIP 20 SOUTH,
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= FOUND

= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED AccESs
= LEFT
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= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD

= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST T14 OF SECTION OI, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01',26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY-

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY,

1

2

3.

4.

5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

5EE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF-4

REVISION BY DATE

I HERESY CERTIFY THAT THIS LEGAL DESCRINION AND SKETCH IS CORRES TO
THE BEST OF MY KNOWLEDGE AilD BELIEF. I fURTHER CERNFY THAT THIS LEGAL
OESCRINION AND SKETCH MEfls THE STANDARDS OF PRACTICE AS SET
FORTH AY THE FLORIDA SOARD OF PROFE5SIONAL SURVEYORS AND MAPPERS IN
CHANER 5J-17, FLORIDA ADMINISTRANVE CODE, PURSUANT TO CHANER 472
OF THE FLORIDA STATUTES. SUBIECT TO NOT€S AND NOTANONS SHOWN HEREON.

H. Paul devlve/o, Protesslonrl Land Suryeyor No, 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

SEPTEMBER 10, 2019
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 275

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHWEST t/4 OF THE SOUTHWEST U4 OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE

28 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, BEING A
FOUND 1/2" IRON ROD lN WELL BOX WITH No IDENTIFICATION; THENCE NORTH 87"59'58' EAST ALONG THE SOUTH LINE OF THE SOUTHWEST

1/4 OF SAID SECTION 6, A DISTANCE OF 39.20 FEET TO THE INTERSECTION WITH THE SOUTHERLY PROLONGATION OF THE EXISTING EAST

RIGHT oF WAY LINE OF PLYMoUTH SoRRENTo ROAD; THENCE DEPARTING SAID SOUTH LINE, RUN NoRTH 00"06'57" WEST ALoNG SAID

SOUTHERLY PROLONGATION LINE AND SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 445.23 FEET TO THE PoINT OF BEGINNING; THENCE

CONTINUE NORTH 00"06'57" WEST ALONG SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 783.53 FEET; THENCE DEPARTING SAID RIGHT OF

WAY LINE, RUN NORTH 69'21'50"EASL A DISTANCE OF 2.98 FEET; THENCE SOUTH 00'01'26"EAST, A DISTANCE OF 783.53 FEET; THENCE

SOUTH 55"37'47" WEST, A DISTANCE OF 1.86 FEET TO THE POINT OF BEGINNING.

CONTAINING 1,694 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF EAST LINE OF SAID

PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET- 1 OF-_4
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

9419; JULY 01, 2019
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
(D)
(F)
ccR
CM
CFX

DB
E:
EXIST
FND
FPC
FPL
ID
IP
IR
IRC

LA
LT
N:
NO,
ORB

tr

PG
P.O.B.
P.O.C,
RT
R/W
SF
SR
STA

CALCULATED
DEED
FIELD
CERTIFIED CORNER RECORD
CONCRETE MONUMENT
CENTRAL FLORIDA EXPRESSWAY
AUTHORITY
DEED BOOK
EASTING
EXISTING
FOUND
FLORIDA POWER CORPORATION
FLORIDA POWER & LIGHT
IDENTIFICATION
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= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERW LINE
= PAGE

= POINT OF BEGINNING

= POINT OF COMMENCEMENT
= RIGHT

= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHWEST II4 OF SECTION 06, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF
NORTH 87"59'58'EAST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY

2

3.

4.

5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4

REVISION BY DATE

I flEREBY CERTIFY THAT THIS LEGAL DESCRItrION AND SKETCH IS CORREfr TO
THE SEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERNFY THAT THIS LEGAL
DESCRITION AND SXETCH MEETS THE STANOARDS OF PRACTICE AS SET
FORTH BY THE FLONIDA BOARD OF PROFESSIONAL SURVEYORS AilD MAPPERS Iil
CHAPTER 5I-17, FLORIDA ADMIilISTRATIVE COOE, PURSUAilT TO CHAMER 472
OF THE FLORIDA STATUTES. SUBIECT TO NOTES AND NOTATIONS SHOWX HEREON.

H. Paul devlvero. Professlon.l Land Surveyor ilo. 4990 DATE

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

94191 JULY 01, 2019

RTS CHECKED: RJHDRAWN

PROJECT NO. D08-01

STATE ROAD 429
cFx PROTECT NO. 429-204

ffi ceoo ATA coNsu LTArurs, rNc.

W SURyEYING 6. MAppINc
1349 5 INTERNATIONAL PKWY

SUTTE 2401
LAKE MARY, FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878-0841
LAND SURVEYOR 8U5'A'E55 TTCENSE NO. 6556



EXHIBIT.,F"
DETAILED MAINTENANCE F'UNCTIONS

l. Local Road Bridge Over CFX Expressway System

a) CFX Responsibility
i) Bridge structure per se, including bridge deck and approach slabs
ii) Ramp pavement to intersection with Local Road edge of pavement
iii) Reinforced Earth/Retaining Walls and associated embankment within CFX right-of-

way
iv) Bridge underdeck and ramp lighting
v) Drainage structures and pipe from CFX right-of-way to either CFX or Local Road

ponds
vi) Ramp maintenance to Local Road edge of pavement

b) Local Agency Responsibility
i. Local roadway up to bridge approach slabs
ii. Embankments/Sideslopes to CFX limited-access right-of-way fence
iii. Signalization, guard rails, jurisdictional signage and bridge lighting above deck, if

applicable
iv. Non- CFX Utilities facilities within CFX right-of-way
v. Local Road drainage structures and systems to CFX or Local Road ponds
vi. Cleaning/sweeping, pavement and marking for Local Roads and sidewalks, if

applicable.

2. CFX Expressway Bridge over Local Road

a) CFX Responsibility

D Bridge structure per se, including bridge deck and approach slabs
ii) Ramp pavement to intersection with Local Road edge of pavement
iii) Reinforced Earth/Retaining Walls and associated embankment within CFX right-of-

way
iv) Bridge underdeck and ramp lighting
v) Drainage structures and pipe from CFX right-of-way to either CFX or Local Road

ponds
vi) Ramp maintenance to Local Road edge of pavement

b) Local Agency Responsibility

D Local Road Maintenance
ii) Local Road within Local right-of-way, including pavement, pavement markings,

sidewalks, lighting, and other improvements on or under the Local Road up to CFX's
L/A right-of-way line or retaining wall or fence

iii) Embankment/sideslopes to CFX L/A right-of-way fence
iv) Signalization, guard rails, jurisdictional signage and Local Road lighting
v) Non- CFX Utilities facilities within CFX right-of-way

Page 19 of21



vi) Local road drainage structures and systems to CFX or Local Road retention area
vii)Cleaning/sweeping, pavement marking for Local Roads and sidewalks, if applicable

3. Canals/Waterways originating or extending beyond CFX Right-of-Way

a) CFX Responsibility

D Structural integrity of headwalls and structure within CFX right-of-way
ii) Bridge structure per se, including bridge deck and approach slabs
iii) Rip-rap

b) Local Agency Responsibility
i) Canal and banks beyond head walls within Local Agency right-of-way
ii) Open flow channel under CFX

4. Canals/Waterways within CFX Right-of-'Way

a) CFX Responsibility

D Bridge structure per se, including bridge deck and approach slabs
ii) Waterway/channel within CFX right-of-way
iii) Rip-rap

b) Local Agency Responsibility: None

5. Detention/Retention Ponds and Structures

a) CFX Responsibility
i) CFX assigned ponds and CFX drainage structures within LIA right-of-way handling

CFX water
ii) Drainage structures and systems in CFX right-of-way conveying water across

Expressway

b) Local Agency Responsibility
i) Local Agency assigned ponds and Local Agency drainage structures and systems

handling Local Road water
ii) Drainage structures in Local Road righrUtilities feeding into CFX ponds/right-of-way

6. Utilities

a) CFX Responsibility: None
b) Local Agency Responsibility: Water and wastewater mains in CFX LIA right-of-way
c) General: Non- CFX utilities in public or LIA right-of-way are the responsibility of the

utility company

7. Roadways

a) CFX Responsibility: All facilities within CFX's L/A right-of-way except as noted.
b) Local Agency Responsibility: All facilities within Local Road right-of-way, except as

noted.

Page20 of2l



Project Location
Local Agency
Responsibility

cFx
Responsibilitv

429-202 Access Road 7b
429-202 S.R. 429 over Ponkan Road 2b 2a
429-203 Phils Lane 7b
429-203 Plymouth Sorrento Road 7b
429-204 Ondich Road 7b
429-204 S.R. 429 over Plymouth

Sorrento Road
2b 2a

429-205 S.R. 429 over Mt. Plymouth
Road

2b 2a

EXHIBIT "G' MAINTENANCE RESPONSIBILITY
See Exhibit "F" for the Detailed Maintenance X'unctions

Page2l of?l



ffi Dewberry'

Sincerely,

A Kard.
R. Keith J P.E.
Program Manager

Attachments

cc: Laura N. Kelly, Esq. CFX (w/ enc.)

ATTACHMENT IIC'I

Dewbeny Engineers lnc.
800 N. Magnolia Ave, Suite 1000

Orlando, FL 32803

4A1.843.5120
407.649.8664 fax
www.dewberry. com

August 25,2021

Mr. Glenn Pressimone, P.E.
Chief of Infrastructure
Central Florida Expressway Authority
4974 ORI- Tower Road
Orlando, FL32807

RE: TRANSFEROFPROPERTY
SR 429, Projects 429-202,429-203, 429-204, and 429-205
CFX Parcels - l32PartC,l34 Part C, 156 Partial, 157 Partial,158 Partial, 169 Part B, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250Part8,252Part
B, 25 8 Partial, 259 Partial, 260 Partial, 261 Partial, 262 Partial, 264 Parlial, 265 Partial, 266
Partial, 275 Partial, and29l Partial.

Dear Mr. Pressimone:

On behalf of Dewberry Engineers, Inc., as Consulting Engineer (the "Consulting Engineer") to the Central
Florida Expressway Authority ("CFX") does here by certify as follows:

We have reviewed the limits of the parcels along local right-of-way for Access Road, Ponkan Road,
Phils Lane, Plymouth Sorrento Road, Ondich Road, and Mt. Plymouth Road described in Exhibits
"A1" through A5 attached. The SR 429 Projects 429-202, 429-203, 429-204, and 429-205 arc
completed. It was anticipated the ownership and maintenance of the local roads, would be
transferred to the local jurisdiction upon completion. In our opinion, we certiff that the CFX
Parcels listed above are no longer essential for the current or future construction, operation or
maintenance of the CFX Expressway System and the transfer of the subject parcels to Orange
County would not impede or restrict the current or future construction, operation or maintenance
of the CFX Expressway System.

2. The release of Limited Access Lines as described in Exhibit *A-2,A-4 andA-S" is required
and would not materially affect or interfere with the present or future construction, use,
operation, repair or maintenance of the Expressway Facilities, or otherwise impair traffic
operations or maintenance of any portion of the Expressway System. The reestablishment of the
Limited Access Lines is shown in the transfer documents.

3. Furthermore, this certificate is being provided by the Consulting Engineer to CFX solely for the
purposes of complying with Section 5.4 of CFX's Amended and Restated Master Bond Resolution
and the requirements set forth in CFX's Manual and may not be relied on by any other person or
party for any other purpose.
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ATTACHMENT ITD'I

Resolution No. 2021-
S.R. 429, Project 429 -202, 429 -203, 429 -204, 429 -205

Portions of Parcels 132 Part C, 134 Part C, 156 Partial, 157 Partial, 158 Partial, 169 Part B, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250 PartB,252 Part B,
258 Partial,259 Partial,260 Partial,26l Partial,262 Partial, 264 Partial,265 Partial, 266 Partial,

27 5 Partial, and 29 1 Partial

A RESOLUTION OF THE
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

DECLARING PROPERTY AS SURPLUS PROPBRTY
AVAILABLE FOR SALE, AUTHORIZING THE

TRANSFER OF SURPLUS PROPERTY WITH ORANGE
COUNTYO AII{D RELEASE AND REESTABLISHMENT OF

LIMITED ACCESS LINES

WHEREAS, the Central Florida Expressway (.'CFX"), is empowered by Chapter 348,
Part V, Florida Statutes, to acquire, hold, construct, improve, maintain, and operate the Central
Florida Expressway System (the "Expressway Facilities"), and is further authorized to sell, lease,
transfer or otherwise dispose of any property or interest therein at any time acquired by CFX; and

WHEREAS, CFX has adopted that certain Policy Regarding the Disposition of Excess
Lands, section 5-6.01, et. seq., of CFX's Property Acquisition, Disposition & Permitting
Procedures Manual (referred to herein as the "Row Manual"), which Row Manual provides for the
disposal of real property unnecessary or unsuitable for CFX's use; and

WHEREAS, pursuant to the Row Manual, "Excess Property" is "[r]eal property, of any
monetary value, located outside ofthe current operating Right of Way limits of CFX not currently
needed to support existing Expressway Facilities as determined by staff;" and

WHEREAS, pursuant to the Row Manual, where Excess Property is not essential for
present or future construction, operation or maintenance of the Expressway Facilities or for CFX
purposes, the CFX Board may declare such Excess Property to be "surplus Property" through the
adoption of a resolution and direct that the Surplus Property be sold; and

WHEREAS, section 5-1.01 of the Row Manual allows CFX to waive the procedures in a
particular circumstance where deemed to be in the best interest of CFX and the public, provided
that such waiver is not in conflict with state or federal law; and

WHEREAS, CFX has adopted that certain Policy Regarding the Release of Limited
Access Lines, Part7 of the Row Manual, which provides for the release of limited access rights of
CFX upon determination that the release would not result in the negative effects to CFX's
Expressway System; and
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Resolution No. 2021-
S.R. 429, Proj ect 429 -202, 429 -203, 429 -204, 429 -205

Portions of Parcels 132 Part C, 134 Part C, 156 Partial, 157 Partial, 158 Partial, 169 Part B, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250PartB,252 Part B,
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WHEREAS, CFX staff and its General Engineering Consultant has examined the
Expressway Facilities for State Road ("S.R.") 429 and determined that the real property referred
to as portions of Parcels 132 Part C, 134 Part C, 156 Partial, 157 Partial, 158 Partial, 169 Part B,
869, 170,185 Part B, 186 Part B, 188 Part 8,207 Partial, 228,229,230,233,250PartB,252Part
B,258Partial,259Partial,260Partial,26lPartial,262Partial,264Partial,265Partial,266Partial,
275 Partial, and29l Partial, as more particularly described in Exhibit "Ao' attached hereto and
incorporated herein by reference ("CFX Parcels") is not needed to support existing Expressway
Facilities; and

WHEREAS, CFX's General Engineering Consultant has certified that the CFX Parcels are
not essential for present or future construction, operation or maintenance of the Expressway
Facilities or for CFX purposes and that the disposition of the CFX Parcels would not impede or
restrict the Expressway System; and

WHEREAS, CFX's Right of Way Committee has determined that it is in the best interest
of CFX and the public to designate the CFX Parcels as Excess Property; and

WHEREAS, in light ofthe foregoing circumstances, CFX's Right of Way Committee has
recommended that the CFX Board adopt a resolution declaring the CFX Parcels to be Surplus
Property; and

WHEREAS, Orange County, a charter county and political subdivision of the State of
Florida ("County"), has requested a donation of the CFX Parcels from CFX to the County for
public right-of-way purposes; and

WHEREAS, CFX's Right of Way Committee has determined that the transfer of the CFX
Parcels to the County for public right-of-way, in exchange for the County's assumption of the
continuing maintenance obligations associated with the CFX Parcels in accordance with the terms
ofthe Righfof-way Transfer and Continuing Maintenance Agreement (ooAgreement") would be in
the best interest of CFX and the public; and

WHERBAS, portions of the CFX Parcels are encumbered with limited access lines held
by CFX as more particularly identified in Exhibit 48" attached hereto and incorporated herein by
reference ("Existing L/A Lines"); and

WHEREAS, it is in the best interest of CFX to relocate and reestablish the location of the
Existing L/A Lines in accordance with the terms of the Agreement; and

WHEREAS, CFX's General Engineering Consultant has certified that the release of the
Existing L/A Lines will not (l) materially affect or interfere with the present or future construction,
use, operation, repair or maintenance of the Expressway Facilities; (2) otherwise impair traffic
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operations or maintenance of any portion of the Expressway Facilities; or (3) otherwise be
prohibited or in conflict with any laws, regulations, requirements, covenants, or agreements
binding upon CFX, provided that the limited access lines are re-established in the deeds to the
County prior to the release of the Existing L/A Lines; and

WHEREAS, CFX's Right of Way Committee has recommended that the CFX Parcels be
donated to the County for public purposes, in accordance with CFX's Row Manual, except for the
following conditions or modifications: (1) separate notice to the local government in which the
CFX Parcels and ExistingL/A Lines are located is not required; (2) conveyance will be via Quit
Claim Deed, rather than Special Wananty Deed, subject to a deed restriction and right of reverter
restricting the use of the CFX Parcels for public right-of-way, and (3) that the Existing L/A Lines
will be released and re-established as set forth in the Agreement.

NOW, THEREFORE, BE IT RESOLVED By THE CENTRAL FLORIDA
EXPRESSWAY AUTHORITY AS FOLLOWS:

1. CFX hereby declares that the real property identified in Exhibit "A" attached
hereto is not essential for present or future construction, operation or maintenance of the
Expressway Facilities or essential for CFX purposes and is Excess Property.

2. CFX hereby finds that it is in the best interest of CFX and the public to declare the
CFX Parcels as Surplus Property, and CFX hereby declares the CFX Parcels as Surplus Property
available for sale.

3. CFX hereby finds that it is in the interest of both CFX and the public to transfer the
CFX Parcels to the County for public right-of-way in exchange for the County's assumption of the
continuing maintenance obligations associated with the CFX Parcels in accordance with the terms
of the Agreement.

4. Accordingly, CFX hereby declares that the CFX Parcels may be transferred to the
County for public purposes, in accordance with CFX's Row Manual, except for the following
conditions or modifications: (1) separate notice to the local government in which the CFX Parcels
are located is not required; and (2) conveyance will be via Quit Claim Deed, rather than Special
Warranty Deed, subject to a deed restriction and right of reverter restricting the use of the Parcel
for public right-of-way.

5. CFX hereby declares that after the limited access lines are re-established in the deed
to the County, the release of the Existing L/A Lines identified in Exhibit "B" will not (1)
materially affect or interfere with the present or future construction, use, operation, repair or
maintenance of the Expressway Facilities, (2) otherwise impair traffic operations or maintenance

3



Resolution No. 2021-
S.R. 429, Project 429 -202, 429 -203, 429 -204, 429 -205

Portions of Parcels 132 Part C, 134 Part C, 156 Partial, 757 Partial, 1 58 Partial, 169 Part B, 869,
170, 185 Part B, 186 Part B, 188 Part B, 207 Partial,228,229,230,233,250PartB,252 Part B,
258 Partial, 259 Partial, 260 Partial, 261 Partial, 262 Paftial, 264 Paftial, 265 Partial, 266 Partial,

275 Partial, and297 Partial

of any portion of the Expressway Facilities; or (3) otherwise be prohibited or in conflict with any
laws, regulations, requirements, covenants, or agreements binding upon CFX.

6. CFX declares it is in the public interest to re-establish the locations of the limited
access lines as set forth in the Agreement and then release the Existing L/A Lines, subject to
compliance with the requirements of the Row Manual.

7. Accordingly, CFX hereby declares that the Existing L/A Lines may be released in
accordance with the Row Manual, subject to the following conditions or modifications: (1)
separate notice to the local govemment in which the Existing L/A Lines is located is not required;
and (2) the Existing L/A Lines will not be released until the limited access lines are re-established
in CFX's favor upon the recording of the deed to the County in accordance with the terms of the
Agreement.

8. This Resolution shall take effect immediately upon adoption by the CFX governing
Board.

ADOPTED this day of 202t.

Buddy Dyer, Chairman

A
Regla (o'Mimi") Lamaute
Board Services Coordinator

Approved as to form and legality for the
exclusive use and reliance of CFX.

Diego "Woody" Rodriguez
General Counsel
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Legal Description of the CFX Parcels



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429.202 YOTHERS ROAD
PORTION OF PARCEL 132

PURPOSE: RIGHT OF WAY TRANSFER
TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

PARCEL 132 PART C - RIGHT OF WAY

ALL THAT TRACT OR PARCEL OF LAND LYING IN SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE
COUNW, FLORIDA; BEING A PORTION OF THE NORTH 2OO FEET OF THE SOUTH 230 FEET OF THE EAST 745
FEET OF THE SOUTHWEST 1I4 OF THE SOUTHEAST II4 OF THE SOUTHEAST 1I4 OF SAID SECTION 25 AND
BEING MORE PART1CULARLY DESCRIBED A5 FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE
COUNTY, FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT WITH A 1" IRON PIPE, TOP BROKEN AND NO
IDENTIFICATION; THENCE SOUTH 89o10's4'WEST ALONG THE SOUTH LINE OF THE SOUTHEAST 1/4 OF SAID
5ECTION 25, A DISTANCE OF 806.33 FEET TO A POINT ON THE WEST LINE OF THE EAST 145 FEET OF THE
SOUTHWEST 714 AF THE SOUTHEAST 1/4 OF THE SOUTHEAST 714 OF SAID SECTION 25; THENCE DEPARTING
SAID SOUTH LINE, RUN NORTH OOOOl'37U WEST ALONG SAID WEST LINE, A DISTANCE OF 60.00 FEET TO THE
POINT OF BEGINNING; THENCE CONTINUE NORTH OO"O1'37U WEST ALONG SAID WEST LINE, A DISTANCE OF
17O,O2 FEET TO A POINT ON THE NORTH LINE OF THE NORTH 2OO FEET OF THE SOUTH 230 FEET OF THE
EAST 145 FEET OF THE SOUTHWEST 1I4 OF THE SOUTHEAST 114 OF THE SOUTHEAST 1/4 OF SAID SECTION
25; THENCE DEPARTING SAID WEST LINE, RUN NORTH 89O10.54U EAST ALONG SAID NORTH LINE, A DISTANCE
OF 29.51 FEET TO A POINT; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 15OO9.3OU EAST, A DISTANCE
OF 775,47 FEET TO,d POINT; THENCE SOUTH 89.10.54U WEST ALONG A LINE 60 FEET NORTH OF AND
PARALLEL TO AFORESAID SOUTH LINE, A DISTANCE OF 75.32 FEET TO THE POINT OF BEGINNING,

CONTAINING 8,911 SQUARE FEET, MORE OR LESS.

sEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LFGEND sHEEr__l_OF___3_
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

DATE: ocToBER 29,202A

PROJECT NO. D08-01

DRAWN: RTS CHECKED: RJH

STATE ROAD 429
CFX PROJECT NO. 429-202

PARCEL 1,32
PART C

&aroo ATA coNsu LTAiJrs, .rruc.

W stJRvEYTNG & MAPPTNG
J349 5 INTERNANONAL PKWY

SU|TE 2441
LAKE MARY, FLOR'DA 32746

VO|CE: (407) 732-696s FAX: 878-084J
IJAND SURVEYOR BU5'A/F55 L'CENSE NO. 6556



SKETCH AF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS

(c)
{F)
ccR
CFX

= CALCULATED
= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT
= EASTING
= FOUND
= IDENTIFICATION
- IRON PIPE

= IRON ROD

= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER

= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT

= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATION

CM
El
FND
ID
IP
IR
LA
LT

N:
NO.
ORB
A

PG
P.O.B.
P.O.C.
RT
R/W
SF
STA

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDTNATE SYSTEM, NORTH
AMERICAN DATUM OF 198312007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST T/4 OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
souTH 89"10'54u wEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE SY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

A CERTIFICATE OF TITLE INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY DATED
MARCH 20,20L3 (REVTSED MARCH 28, 2013), FILE NO. 2A37-2833242, WAS REVTEWED By THE
SURVEYOR. EXCEPTIONS LISTED THEREIN (IF ANY) WHICH .AFFECT THE PARCEL DESCRIBED
HEREON, WHICH CAN BE DELINEATED OR NOTED, ARE SHOWN HEREON.

CITY LIMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

8. THIS SKETCH 15 NOT A SURVEY.

1

2

3
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5.

6

7

SEE SHEET 1 FOR LEGAL DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 YOTHERS ROAD
PORTION OF PARCEL 134

PURPOSE: RIGHT OF WAY TRANSFER
TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

PARCEL 134 PART C - RIGHT OF WAY

ALL THAT TRACT OR PARCEL OF LAND LYING IN SECT]ON 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST,
ORANGE COUNTY, FLORIDA; BEING A PORTION OF THE SOUTHWEST tl4 OF THE SOUTHEAST 1/4 OF THE
SOUTHEAST II4 OF SAID SECTION 25 AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST,
ORANGE COUNTY, FLORIDA, BEING A FOUND 6'X6U CONCRETE MONUMENT WITH A 1" IRON PIPE, TOP
BROKEN AND NO IDENTIFICATION; THENCE SOUTH 89"10'54" WEST ALONG THE SOUTH LINE OF THE
SOUTHEAST II4 OF SAID SECTION 25, A DISTANCE OF 806.33 FEET TO A POINT ON THE WEST LINE OF
THE EAST 145 FEET OF THE SOUTHWEST 714 OF THE SOUTHEAST 1/4 OF THE SOUTHEAST U4 OF SAID
SECTION 25; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00o01'37' WEST ALONG SAID WEST
L]NE, A DISTANCE OF 230.02 FEET TO A POINT ON THE NORTH LINE OF THE NORTH 2OO FEET OF THE
SOUTH 230 FEET OF THE EAST 145 FEET OF THE SOUTHWEST 714 AF THE SOUTHEAST 1/4 OF THE
SOUTHEAST 714 OF SAID SECTION 25 AND THE POINT OF BEGINNING; THENCE CONTINUE NORTH
OO"O1'37' WEST ALONG SAID WEST LINE A DISTANCE OF 438.48 FEET TO A POINT ON THE NORTH LINE
OF THE SOUTHWEST 1,14 OF THE SOUTHEAST i/4 OF THE SOUTHEAST U4 OF SAID SECTION 25; THENCE
DEPARTING SAID WEST LINE, RUN NORTH 89O15'41'' EAST ALONG SAID NORTH LINE, A DISTANCE OF
29.51 FEET TO A POINT; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 00'01'37u EAST, A
DISTANCE Of 43A,44 FEET TO A POINT ON AFORESAID NORTH LINE OF THE NORTH 200 FEET; THENCE
SOUTH 89'10'54U WEST ALONG SAID NORTH LINE, A DISTANCE OF 29.51 TO THE POINT OF BEGINNING.

CONTAINING 12,939 SQUARE FEET, MORE OR LESS

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SiIEET 3 FOR GENERAL NOTES AND LEGEND sHEET___l_OF___3__
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

ocToBER 29, 202A
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SKETCH AF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= FIELD
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= CENTRAL FLORIDA EXPRESSWAY
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= CONCRETE MONUMENT
= EASTING
= FOUND
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= IRON PIPE

= IRON PIPE WITH CAP

= IRON ROD

= LIMITED ACCESS
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= NORTHING
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= OFFICIAL RECORDS BOOK
= PROPERW UNE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE
= STATION

SHEET 3 OF 3

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH I5 TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATTVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST TI4 OF SECTION 25, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
souTH 89"10'54" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

A CERTIFICATE OF TITLE INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY DATED
OCTOBER 23,2AT2, FILE NO, 2037-2833255, WAS REVIEWED BY THE SURVEYOR. EXCEPTIONS LTSTED THEREIN
(IF ANY) WHICH AFFECT THE PARCEL DESCRIBED HEREON, WHICH CAN BE DELINEATED OR NOTED, ARE SHOWN
HEREON.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCE5 5HOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

8, THIS SKETCH 15 NOT A SURVEY
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5.

6.

7,

SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION

REVISION BY DATE
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CENTRAL FLORIDA EXPRESSWAY AUTHORIry
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 156

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST I/4 OF THE SOUTHEAST 114 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNfi, FLORIDA AND BEING MORE PARTICULARLY DE5CRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY,
FLORIDA, BEING A FOUND I' IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89o49'04o WEST ALONG THE

SoUTH LINE OF THE SOUTHEAST 1/4 OF SAID SEcTloN 24, A DISTANCE OF 937.97 FEET; THENCE DEPARTING SAID
SOUTH LINE, RUN NORTH OOO15'O1U WEsT, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY
EASEMENT LINE OF PONKAN ROAD PER DEED SOOK 402, PAGE 131 OF THE PUBUC RECORDS OF ORANGE COUNW,
FLORIDA AND THE POINT OF BEGINNING; THENCF NORTH 89"49'04" WEST ALONG SAID NORTH RIGHT OF WAY
EASEMENT LINE, A DISTANCE OF 73.55 FEET TO THE INTERSECTION WTTH TIIE EAST LINE OF THE EAST II2 OF THE
WEST 1/2 OF THE SOUTHWEST 714 or THE SOUTHEAST U4 OF THE SOUTHEAST 1/4 AF SAID SECTION 24; THENCE
DEPARTING SAID NORTH RIGHT OF WAY EASEMENT UNE, RUN NORTH OO'09'21" EAST ALONG SA:D EAST LINE, A

DTSTANCE OF 55.00 FEET; THENCE DEPARTING SAID EAST LINE, RUN SOUTH 89"49'04" EAST, 55.00 FEET NORTH OF

AND PARALLEL TO AFORESAID NORTH RIGHT OF WAY EASEMENT LINE, A DISTANCE OF 73.16 FEET; THENCE SOUTH

OO'15'OI" EAsT, A DISTANCE OF 55.00 FEETTO THE POINT OF BEGINNING.

coNTAtNtNG 4,034 SQUARE FEET, MORE OR LESS.

RESERViNG ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL,

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET I OF 3

STATE ROAD 429
CFX PROJECT NO. 429-202

PARCEL 1,56
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= DEED

= FIELD
= CERTIFIED CORNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= CONCRETE MONUMENT
= DEED BOOK
= EASTING
= EXISTING

= FOUND
= IDENTIFICATION

= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

- LIMITED ACCESS

= LEFT
= NORTHiNG
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERfi LINE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
- RIGHT

= RIGHT OF WAY

= SQUARE FEET

= STATE ROAD
= STATION

SHEET 3 OF 3

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 198312007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
5OUTHEAST 1/4 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89"49'04" WEST.

UNLESS TT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LTCENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE SEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY UMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY
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SEE SHEET 1 FOR LEGAL DESCRIPTION

sEE SHEET 2 FOR SKETCH OF DESCRIPTION

REVISION BY DATE
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429-202 PONKAN ROAD
PORTION OF PARCEL 157

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE SOUTHEAST 114 OF SECTION 24,
TOWN5HIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE

PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TO\4'NSHIP 20 SOUTH, RANGE 27 EAST. ORANGE COUNTY,

FLORIDA, EEING A FOUND 1" IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89'49'04" WEST ALONG THE

SOUTH LINE OF THE SOUTHEAST 1I4 OF SAID SECTION 24, A DISTANCE OF 1011,73 FEET TO THE INTERSECTION WITH

THE EAST UNE OF THE EAST II2 AF THE WEST II2 OF THE SOUTHWEST 1/4 OF THE SOUTHEAST 1I4 OF THE

SOUTHEAST tl4 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00o09'21u EAST ALONG SAID

EAST LINE, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD

PER DEED BOOK 402, PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA AND THE POINT OF

BEGINNING; THENCE DEPARTING SAID EAST LINE, RUN NORTH 89o49'04u WEST ALONG SAID NORTH LINE, A
DISTANCE OF 168.92 FEET TO THE INTERSECTION WITH THE EAST LINE OF THE WEST 112 OT THE WEST LIz AF THE
SOUTHWEST 114 OF THE SOUTHEAST 1/4 OF THE SoUTHEAST 714 OF SAID SECTION 24; THENCE DEPARTING SAID

NORTH LINE, RUN NoRTH 00'13'06" EAST ALONG SAID EAST LINE, A DISTANCE oF s5.00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"43'04" EAsT, 55.00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF

WAY EASEMENT LINE, A DTSTANCE OF 168,86 FEET TO THE INTER5ECTION WITH THE AFORESAID EAST LINE OF THE

EAST t/2 OF THE WEST 1i2 OF THE SoUTHWEST 1t4 OF THE SOUTHEAST l/4 OF THE SOUTHE.AST 1/4; THENCE SOUTH

OO'09'21" WEST ALONG SAID EAST LINE. A DISTANCE OF 55.00 FEETTO THE POINT OF BEGINNING,

CONTAINING 9,289 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3

CENTRAL FLORIDA
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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SHEET 3 OF 3

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 AOJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST 714 AF SECT]ON 24, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89.49'04' WEsT,

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RA:SED SEAL OF A FLORIDA LiCENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BESN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBUC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY
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sEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION

REVISION BY DATE
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-202 PONKAN ROAD
PORTION OF PARCEL 158

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST U4 OF THE SOUTHEAST II4 OF SECTION 24,
TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE

PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1' IRON PIPE WITH NO IDENTTFICATION; IHENCE NORTH 89'49'04' WEST ALONG THF SOUTH

LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 24, A DISTANCE OF 1180.69 FEET TO THE INTERSECTION WITH THE

EAST LINE OF THE WEST 1/2 OF THE WEST 1I2 OF THE SOUTHWEST 114 OF THE SOUTHEAST 1I4 OF THE 5OUTHEAST

714 OF SAID SECTION 24; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00o13'06u EAST ALONG SAID EAST LINE,

A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY EASEMENT LINE OF PONKAN ROAD PER DEED

BOOK 402, PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA AND THE POINT OF BEGINNING;

THENCE DEPART1NG ST,ID EAST LINE, RUN NORTH 89O49'O4U WEST ALONG SAID NORTH RIGHT OF WAY EASEMENT

LINE, A DISTANCE OF T68.52 FFET TO THE INTERSECNON WITH THE WEST LINE OF THE SOUTHEAST 1/4 OF THE

SOUTHEAST ll4 OF SAID SECT|oN 24; THENCE DEPARING SAID NoRTH R]GHT OF WAY EASEMENT LINE, RUN NORTH

00'14'39" EAST ALONG SAID WEST LINE, A DISTANCE OF 55.00 FEET; THENCE DEPARTING SAID WEST LINE, RUN

SOUTH 89O49'04' EAST, 55,00 FEET NORTH OF AND PARALLEL TO AFORESAID NORTH RIGHT OF WAY EASEMENT LINE,

A DISTANCE OF 168.49 FEET TO THE INTERSECTION WITH THE AFORESAID EAST LINE; THENCE SOUTH 00'13'06" WEST

ALONG SAID EAST LINE, A DISTANCE OF 55.00 FEET TO THE POTNT OF BEGINNING.

CONTAINING 9,268 SQUARE FEET, MORE OR LESs.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, UGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF NORTH LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEFT 3 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 3
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED

= DEED
= FIELD
: CERTIFIED CORNER RECORD

- CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT
: DEED BoOK
= EASTING
= EXISTING
= FOUND

= IDENTIFICATION
: IRON PIPE

= IRON ROD
: IRON ROD AND CAP

* LIMffED ACCESS

= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE
= PAGE

= PoiNT OF BEGINNING
= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

GENERAL NOTES:

1

2

THE PURPOSE OF THIS SKETCH IS TO DEUNE,ATE THE DESCRIPTION ATTACHED HERETO. THI5 DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07}, EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST 714 OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 89'49',04" WEST.

UNLESS IT BEARS THE SIGNATURE AND OR]GINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE EEEN REDUCED IN SIZE EY REPRODUCT]ON. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMAT]ON SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUELIC RECORDS OF ORANGE COUNW,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY,

3.

4.

5,

5

SEE SHEET 1 FOR LECAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION sHEET___1 _OF__*3_
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY

STATE ROAD 429

PROJECT NO, 429-203 - WEKIVA PARKWAY

PURPOSE; RIGHT OF WAYTRANSFER TO ORANGE COUNTY

ESTATE; FEE SIMPLE

LEGAL DESCRIPTION:

PARCEL 169 PART B

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER OF
THE SOUTHEAST QUARTER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EASi biANG.
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS TCJII-OWS:

COMMENCE AT A FOUND RAILROAD SPIKE WITH NO IDENTIFICATION MARKING THE NORTHEAST
CORNER OF THE SOUTHEAST QUARTER- OF SECTION 24, TOWNSHIP 20 SoUTH, RANGE iz EnIT,
ORANGE COUNTY, FLORIDA; THENCE SOUTH g9o2T'56" WEST ALONG THE NORTH LINE OF
IILE_i9_y_lfEAsT QUARTER OF SAID SECTTON 24, A DTSTANCE OF 1336.rg reer ro lTs
INTERSECTION WITH THE EAST LINE oF THE WEST HALF oF sAID SoUTHEASTqUAnien;rHENcE
DEPARTING SAID NORTH LINE RUN SOUTH OO'14'39'' WEST ALONG SATD EAST
LINE, A DISTANCE OF 661.57 FEET TO ITS INTERSECTION WITH THE NORTH LINE OF THE
IqUTHEAST QUARTER OF THE NORTHWEST QUARTER OF SAID SOUTHEAST QUARTER AS
MONUMENTED AND OCCUPIED; THENCE DEPARTING SAID EAST LINE RUI\L SoiJTH
89'39'52"WEST ALONG SAID NORTH LINE, A DISTANCE OF 610.06 FEET rO rNE POINT OF
BEGINNING; THENCE DEPARTING SAID NoRTH LINE RUN sourH !o"42,43"wesr, A
DISTANCE OF 166.85 FEET; THENCE SOUTH OOO22,55"WEST, A DISTANCE oF 495.78 FEET
TO A POINT ON THE SOUTH LINE OF THE EAST HALF OF TFIE NORTHWEST QUARTER OF SAID
qOqTHEAqT QUARTER AS MONUMENTED AND OCCUPIED; THENCE SOUTH 89o50'O2"WESf ALONG
SAID SOUTH LINE, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WEST LINE OF THE
SOUTH HALF oF THE EAST HALF oF THE NORTHWEST eUARTER oF SAID sburHeesr euanfen;THENCE DEPARTING SAID SOUTH LINE RUN NoRTH OO'22,55"EAST, A DIsTANcE oF 65d.46 FETr
ALONG SAID wEsr UNE To A potNT oN AFoRESAID NoRTH LINE oF THE sourHEAsiOunnr-en
oF THE NORTHWEST QUARTER oF SAID SOUTHEAST QUARTER; THENCE DEPARING saro weir
LINE RUN NORTH 89O39'52''EAST, A DISTANCE OF 59.92 FEET ALONG SAID
NORTH LINE TO THE POINT OF BEGINNING.

CONTAINING 0.510 ACRES, MORE OR LESS

8v M.ROTUlls

OY s.Yu na

SKETCH OF DESCRIPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
169/869

SCALE: N/A

IY

s.R. 429 (WEKIVA PARKWAY)
ORLANDO.OMNGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORIOA SHEET 1 OF 3



ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY

STATE ROAD 249

PROJECT NO, 429.203 - WEKIVA PARKWAY

PARCEL 869

PURPOSE: PERPETUAL EASEMENT

ESTATE: EASEMENT

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER OFTHE SOUTHEAST QUARTER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST-, ORINGi
COUNTY, FLORIDA, BEING MORE PARTICUL,ARLY DESCRIBED AS TOITOWS;

COMMENCE AT A FOUND RAILROAD SPIKE WITH NO IDENTIFICATION MARKING THE NORTHEAST
CORNER OF THE SOUTH€AST QUARTEI-of SECTION 24, TOWNSHIP 20 SoUTH, nArrrCe Zz'EASI,qR4rygE COUNTY, FLORIDA; THENCE SOUTH 89"27'56" WEST ALONG THE NoRTH LINE oF
It]qIg_UTIIEAST QUARTER OF 5AID SECTION 24, A DISTANCE OF 1336.19 FEET TO ITS
INTERSECTION WITH THE EAST LINE OF THE WEST HALF OF SAID SOUTHEAST euenieR;THENCE
DEPARTING SAID NORTH LINE RUN SOUTH OO" 14'39" WEST ALONG SAID EAST
LINE, A DISTANCE OF 661.57 FEET TO ITS INTERSECTION WITH THE NoRTA LINE oF THE
!qUTHE4ST QUARTER OF THE NoRTHWEST QUARTER oF sAID SoUTHEAsT QUARTER A'
MONUMENTED AND OCCUPIED; THENCE DEPARTING SAID EAST LINE RUN SOUTH
89O39'52'WE5T ALONG SAID NORTH LINE, A DISTANCE OF 601.91 FEET rO rHE POINT OF
BEGINNING; THENCE DEPARTING SAID NORTH LtNE RUN SOUTH 10"42,43'WEST, A
DISTANCE OF 167.59 FEET; THENCE SOUTH 00"22,55'WEST, A DISTANcE oF 494.98 FEETTo A POINT oN THE SOUTH LINE oF THE EAST HALF oF TFiE NoRTHWESI euARTER oF sAlD
SOUTHEAST QUARTER AS MONUMENTED AND occuPIED; THENcE souTt g9;50'oz"wrsr elbrvc
SAID-SOUTH LINE, A DISTANCE OF B.OO FEET; THENCE DEPARTING SAID SOUTH LINE CUITT 

--
NORTH AA'22'55"EAST, A DISTANCE OF 495.78 FEET; THENCE NORTH rc;qZ'qZ"iAST, 

-
A DISTANCE OF 166.85 FEET TO A POINT ON AFORESAID NORTH UNE OF THE SOUTHEAST
QUARTER OF THE NORTHWEST QUARTER OF SAID SOUTHEAST QUARTER; THENCE ruonTH
89.39'52"EAST ALONG SAID NORTH LINE, A DISTANCE OF 8.15 iEET To'THE PoINT oF
BEGINNING.

CONTAINING 5301 SQUARE FEET, MORE OR LESS

DUWr aY ll.AorrJl{s
CfiECXED SY 5.WAFE

SKETCH OF DESCRIPTION.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
r69/869

SCALE: N/A

tEsstof,

s.R. 429 (WEKwA PARKWAY)
ORLANDO-OMNGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORTDA SHEET 2 OF 3



BEAR]NG STRUCTURE BASED ON THE NORTH LINE
OF THE SOUTHEAST II4 OF SEC, 24.20.27, BEING
S89'27'56'W, FLORIDA STATE PLANE COORDINATE
SYSTEM, EAST ZONE, ).98312007 ADJUSTMENT.
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SKETCH OF DESCRIPTTON.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
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SCALE: 1o:100'
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-203 - WEKIVA PARKWAY

PARCEL 170

PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION;

CHORD EEARX{G
CCRNFIED CO$IEN 8€CORO
CHORO lEflGI}I

LEGEiJD & ABSREVIATTONS

A PARCEL OF LAND LOCATED IN THE S.OUTLWEST QUARTER OF THE NORTHWEST QUARTER OF
IryF..tllirtlq{ll aUARTER oF sEcrloN 24, ToWNSHIP 20 SourH, nnnrcr zi-easr,'oRANtE-
COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS TCJILOWSI

COMMENCE AT A FOUND RAILROAD SPIKE WITH NO IDENTIFICATION MARKING THE NORTHEASTcoRNER oF THE sourHEAsr QUARTER_o! sEcnoN 24, TowNsHip zo iouiH, RANGE )z'eAsr,
9.{4qqE _CO_UNTY, FLORIDA; THENCE SOUTH 89"27'56" WeSr ALONG rHe NOnrH LINE OF
llll-s9-u-TLIEAsT QUARTER oF SAID sEcrloN 24, A DtsrANcE oF zoo4.or rEer To rrs
INTERSECTION WITH THE EAST LINE OF THE WEST HALF OF THE NORTHWEST QUARTER OF
54]P_SOUTHEAST QUARTER; THENCE DEPARTING SAID NORTH LINE nurrr sourH OOo22'55,wEsT ALONG SAID EAST uNE, A DISTANCE oF 6s9.2G FEET To ni tlrilns-etloN WITHTHE NORTH LINE OF THE SOUTHWEST QUARTER OF THE IrONrrrWESr WNNiCN OF SAID
I9VIHEAST QUARTER As MONUMENTED AND occUPlED FoR rHe polrur-oF secrNNJtNG; THENCE
CONTINUE SOUTH 00"22'55"WEST ALONG SAID EAST LINE, A DISTANCE OF 659.46 FEETTo A POINT oN THE sourH LINE oF THE s_oqrHWEST edanreC oF iHaruonigwrsr eSARTEROF SAID 5OUTHEAST QUARTER AS MONUMENTED AruO CJCCUPIED; THENCC OCPNNTIITIC SAiO CAirUNE RUN sourH 89'50'0z"wEsr ALoNG sAtD sourH LINE, A DrsrAN-e-of 5o.oo FEET;
THENCE DEPARTTNG sAlD SOUTH LINE RUN NoRTH 00"22'is"EAST, A bisinnrtr oF 6s9,37
FEET TO A POINT ON AFORESAID NORTH LINE OF THE SOUTHWCST OUANiEIibF THE
ryg-lTflwElT QUARTER oF SAID SoUTHEAST QUARTER; THENcE rvoniH ee"Jd,sz.eAsT ALoNGSAID NORTH LINE, A DISTANcE oF 30.00 FEET To rHE potNT or eEcltrlNirucl 

'

CONTAINING 19782 SQUARE FEET. MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFTF OF CERTIFICATE OF TTTLE
INFORMATION PREPARED By FtRsr AMERTcAN TrrLE INSURANCE coMpnrrri As io FrLE No.
2037 -2935457 DATED 031281201,3.

Central Florida Expressway.{CFX) Authority is an agency of the state of Florida which on June 20, 2014 assumed
the governance and control of the orlando-Orange County Expressway Authority (OOCeej (tne ;prio1.
Authority") including the assets, facilities tangible and intingible and iropertv oi iri" prioi authorlty.

CB
ccR.
CH
coR,
tcl
D,B.
E5$i
erlsr.
tt{o,
Frc
(rl

COn'lER
CALCgtrtEO
oE€o i00x
EASEMEIIT
gtSrIxG
FOt l{D
rloRloa FowER coRPOr IOil
fl€LO Ots?AilCE

otsr r{cE

lRl
5ec
l'trF

I*
6
o1t

P,t
P,O.B.
P^OC.
PRO',
P.t,
lPl
R
R.6J'.
nl
R'W

to.
ti.
I
LA.
tf,
LT
l|o.
o.a.l.
P,C.
FC./PGS.

r lD€tlIIFlClllOx
- noll ROD
- AdC Lfilclfi
r UilmO AcC€Ss
r tlc€NS€D SUAVEY EUStitESSr t€FT
- tluilBlrl
r OlflClALRECORD3 SOOK
. POI'IT OF CURVATITiE
. ?AGE , PAGES

r POffi OF Itlt€RS€CTlotlr aOtNt OF 0EGlNNtt{6. Poltll OF CoHHEllCEHEllI
- P{OIECI
- FOll? 0F fAtlGEr{lY
' ?tAt
- iAolus
. iOAD SONO HAP. RIGXI
- i&HT OF WAY

R^DIAL
SEgTON
lnusttts of tltE n'ErNAt
lMPnov€MENt lnusT Fttto
wlllt
PROPERW UIIE
3^fi{E 9ROPtitY owItR
oEl.lA lcENtfi.^L AffGUI
CHA'{G€ Ifl OIRECTION
uMttEo AccESs F.,tr, u'|€
R'V' UfE

ollwx llr S

20!

S$IA R

SIGTCH OF DESCRIPTION.
THIS 15 NOT A BOUNDARY SURVEY
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SCALE: N/A
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BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE SOUTHEAST II4 OF SEC. 24-20-27, BEING
S89O27'56'W, FLORIDA STATE PI-ANE COORDINATE
SYSTEM, EAST ZONE, I983I2OO7 ADJUSTMENT.
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SKETCH OF DE5CRIPTION.
THIS IS NOT A EOUNDARY SURVEY

PARCEL
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A PARCEL oF LAND LocArED IN THE of-199T1_E{.T.Qq4gr_EB oF rHE SourHWEsr QUARTER oF
IIF.-Np-BIIEAS.T-QUARTER AND rHE NoRrH.e.As_r^ qq+Ei'Eh- oF T]rE NoRTHWEST euARTER oF rHE
:9^u-r-[EAS_r_QU_ARTER s-E^clox 2.4 rowns{1_zp EQ0ti-r, hArycE zi 'EAli,'on-errrde'tii[ir]ry; "'-
FLORIDA, BEING MORE PNRNCUMRLY OCSCCIBEb A5 }iJILOWS,

ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
WEKIVA PARKWAY - PROJECT NO. 429-203
RIGHT OF WAY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:
Parcel 185

PART B

CONTAINING 4,227A ACRES, MORE OR LESS.

IY SKETCH OF DESCRIPTTON.
THIS IS NOT A BOUNDARY SURVEY.

PARCEL

185 PART B

SCALE: N/A

s.R. 429 (wEKtvA PARKWAY)
ORLANDO.ORANGE COUNTY

EXPRESSWAY AUTHORITY
ORANGE COUNTY. FLORIDA SHEET 1 OF 2



BEARING STRUCTURE BASED ON THE SOUTH LINE
OF THE NORTHEAST 114 OF SEC.24-20.27, BEING
S89O27'56'W, FLORIDA STATE PI-ANE COOADINATE
SYSTEM, EAST ZONE, 198312007 ADJUSTMENT.
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CURVE C3
A= 51"30'50'(RT)
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CENTML FLORIDA EXPRESSWAY AUTHORIIY
STATE ROAD 429
PROJECT NO. 429.203 - WEKIVA PARKWAY
PURPOSE: RIGHT OF WAY TRANSFER To

ORANGE COUNTY
ESTATET FEE SIMPLE

RESERVING ALL RIGH-TS- O_I ryqEESS, E-G-RE-S.S,, UGHT, AIR AND VIEW TO, FROM OR ACROSSANY srATE RoAD 429 RIGHT oF wAY PRoPECTy wiiiri i,ray orrenwtsE AccRUE ToANY PROPERTY ADJOINING SAID RIGHT OF WAY.

PARCEL NO. 186 PART B

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE I,I.O3ILE4sT QUARTER OF THE SOUTHWEST QUARTER OF
IIF.-LO.RTIEAST QUARTER oF sEcrloN zc, rowltdtlip zri sourH, RANGE 27 EAsr, oRANGECOUNTY, FLORIDA, BEING MORE PARNCUUIRTV OiSCiirE}b AS rOrr-OWi: -'
COMMENCE AT A FOUND t1z" IRON ROD WITH NO IDENTIFICATION IN A WELL BOX MARKINGTHE NoRTHEAST coRNER oF THE NoRTHg4sf_Oumren b.1 iecnoni zq, rtwNsHrp 20 sourH,
84ry9E 27 EAst qBA-NgF_coUNry, Ft_o_!UDA; TfiENtE sburH ss"4!,t7" WEST ALoNG THENoRTH LINE oF TtF.I-o-1rlF49T- 9UARJER oF sAtD sE-crrorrr 24, A DtsrANcE oF t3zs.zoFEET To rHE NORTHEAST coRNER oF THE wEsi nn[F cjr sAID'NoRTnensi queRTER; THENSEDEPARTING sAtD N-ORTH UNE RUN soUTH oo;G'+d;1nledr alorua THE EAsT LINE oF sAtDwEsr HALF, A DISTANCE oF 1333.18 FEET To rHE ruciirrlrrasr coRNER oF THE NoRTHEASTeUARTER oF THE lguJHWEsr euARrER or saro r.rrjnilrensi quACtEnl rirer.rce DEpARINGSAID EAsr UNE RUN sourH 89o03'02" wesr alorrrc tni-rvonrliurvr cir'iirD NoRTHEA'T
QUARTER oF rHE lo-UfryU/Fsr QUARTER or rHE-ruoniiEnsi bijenfen, h 

-riisrnrvce 
oF ses.e6FEEr ro rHE porNr.gf 

.qEqrryNrr'lc; sRro porr,ri ar-io eEiitc o]{-A CUriVE, L'orucnve
lguTHr,yEsTERLy, HAVTNG A RADTUS OI- _r.p^1+.ro_Felf e cnonD DTSTANCE oF 123.76 FEETAND A cHoRD BEARING oF souTH l8"ILO_B:' eAsr;Jni:rucE DEeARTING sAtD N9RTH uNERUN SOUTHEASTERLY ALoNG THE ARc or sno cunvr TinouGH A cENTRAL ANGLE oFqg:12136", A DrsrANcE OF 123.76 FEET; rHrruCe oeinnin:c SAID cURVE RUN SOUTH
2g:!7^',33: !V_EST, A DTSTANCE OF s9.58'rerr; fneNce'sourH 00"01,s8" WESI ADrsrANcE oF 374.0s FEET TO THE pOrNT Or'CUnVelUne'or lcu-nve, ciiilEavEl)l-o.Il'Tl-lE4sIERLY, HAVING A MDIUS of_?2,q00 Fref, a'cHono DTsTANcE oF r47.zs FEETAND A cHoRD BEARING oF sourH ts'!p11s; eesij riielrice RUN sourHEAsrERLy ALSNGTHE ARC OF SAID CURVE THROUGH A CENTML ENbr-C OF :g"i+;:I;,-A'i:rSlEruCC Or150.68 FEET TO A POINT ON THE SOUTH UrVE br-SArO IONfHEAST AUAi=iEii OF THESourHWEsr QUARTER oF THE NORTHEAST QUARTERAs-r'ror,rul,rEt.trEo a'odcupleD; THENCEDEPARNNG SAID CURVE RUN SOUTH 89.'15'i6'; WESi'EIOruC SAID SOUTH LINE, ADISTANCE oF 712.21 FEET To rHE sournwesr Conlrren or sato r,rbniHensr euARTER oF THEs.qUIHWEsr QUARTER oF THE NoRTHEA_sr o-u4nr-ril; iie-r'rce DEpARTING sArD sourH uNE RuNNoRTH 00o22'58', EAST ALoNG sAID wEsr r_ir,re ef nionrllr,tervreo AND occuptED, ADISTANCE oF 663.78 FEET To rHE NoRTHwesi Conr,rEri oF sArD rrro[rie-nsr euARTER oF THEsourHwEsr QUARTER oF THE NoRTHEAST gtl1nren; THENcE oepennruc"snro wesr uNE RUNNORTH 8eo03'02" EAST ALONG THE NOR!.| UNE OF-iAlij-iljonftreeii buARiiR OF THE
l9VLHlvEtr QUARTER oF THE NoRrHEAsr quanien, AbisrnrrrcE oF 6e.68 FEEr ro rHEPOINT OF BEGINNING.

CONTAINING I,075 ACRES, MORE OR LESs.
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BFARING STRUCTURE BASED ON THE NORTH UNE
OF THE NORTHEAST II4 OF SEC. 24-20.27, BEING
588O41'17"W, FLORIDA STATE PI.ANE COORDINATE
SYSTEM, EAST ZONE, I983I2AA7 ADJUSTMENT.

CURVE CI
A= 00o37'36"(RT)
L= 123.76'(Cl
R= I l314.l6'(C)
CH= 123.76'{C}
CB= S18'11'08'E

L= 150.68'(C)
R= 220.00'(C)
CH= 147.75'(C)
CB= 519'35'19'E

INGRESS/EGRESS ESMT
PER O,R,8.5585, PG.3027

13 18

1325.20'(C)
s98041'17"W 24 t9
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NE COR
NE 1/4, SEC. 24
FND. 1/2' I,R.
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c.c,R. No. 41736
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ACCESS PER D.8.114, PG.lO
AND O.R.B.1666, PG.575
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429

PROJECT NO. 429.203. WEKIVA PARKWAY
PURPOSE: RIGHT OF WAYTRANSFER To ORANGE
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

PARCEL NO. 188 PART B

A PARCEL OF LAND LOCATED IN THE SOUTHEAST OF THE NORTHWEST OF THE NORTHEAST
QUARTER oF sEcTloN 24, TOWNSHIP 20 loUTH, nnrrrge z7 EAST, 6RANGE coUNTy, FL6RTDA,BEING MORE PARTICULARLY DESCRTBED AS FOLLOWS:-- -

CO M MENCE AT A FOU N D y2 RON RO D WITH NO ID E NTIFICATIO N N A WELL BOX MARKI NGTH E NORTH EAST coRN E R OF TH E NO RTH EAST QUARTER oF SECTION 24 TOWNS H P 2 0 SOUTHRA N G E 27 EAST,
RTH LINE

oRA NGE CO U NTY, F LORIDA TH ENCE RUN SOUTH 88 4 1 1 7 WE5T ALO N GTH E No OF THE N ORTH EAS T aUARTER oF SAI D SECTI ON 24, A DISTANcE o F
1 3 2 5 .20 F E ET TO TH E N ORTH EAST coR N ER OF TH E WEST HALF oF SAID NoRTH EAST QUARTERTH ENcE DEPA RTING SAI D N ORTH LIN E RU N SOUTH 00 I 5 44 tl WEST ALONG THE EAST
LI N E OF SAI D wE ST HALF A DISTA NcE oF 1 3 33 1 8 F EET TO TH E SOUTH EAST coR N FR oFTH E SOUTH EAS T QUAR TER o F TH E NO RTHWEST QUARTER oF SAI D N ORTH EAST QUARTER; TH E NcEDE PARTI N G SAID EAST LIN E R U N SOUTH 890 03 02 wEST ALo NG TH E SOUTH LIN E OFSAID so UTH EAST aUARTER o F TH E NORTHWEST QUARTER o F TH E N ORTH WEST aUARTER, ADISTA NC E o F s95 96 F E ET TO TH E POrNT o F BFG IN N IN G TH EN CE coNTI N U E SOUTH 89"03 02 WE ST ALO N G SAID SOUTH LIN E, A DISTAN CE o F 69 .68 FE ET TO TH E SOUTHWEST CORN E Ro F SAID SO UTH EAST QUA RTER OF THE NoRTHWEST aUARTER o F TH E NoRTHEAST aUARTE RTHENCE DEPA RTIN G SAID soUTH LINE RUN NoRTH 00 o 2 3 29 I EAST ALO NG TH E WEST LIN E oFSAID SOUTH EAST QUARTER OF THE NORTHWEST QUAR TE R OF TH E N ORTH EA ST aUARTER ASMoN U M E NTE D AN D occ U PI E D A DISTANCE oF 95 5 I FEET; TH EN CE DE PARTI N G SAID WEST LINERU N ALONG A RA D IAL B EAR N G o F NORTH 7 00 56 07 I EAST A
DISTAN CE OF 3 4. 97 F E ET TO A POINT oN A CU RVE coN CAVE WESTE RLY HAVIN G A RADI U S
OF 1 I 3 1 4 1 5 FEET A cHoRD DISTANCE OF 1 I I 72 F E ET AN D A cHO RD BEARIN G o F soUT H
1 8 I 46 54 EAST TH E NcE R U N SOUTHERLY ALONG TH E ARC o F SAI D CU RVE TH ROU GH ACENTRAL ANG LE oF 000 3 3 5 7 il A DISTANCE OF 1 1 1 7 2 FEET TO TH E PO'NT OF
BEGIN NING

CONTAINING 5290 SQUARE FEET, MORE OR LESS

Central Florida Expressway (cFX)Authoity 
E ?n agency of the State of Florida which on June 20,2ot4assumed the governance iinil control of thb.orlanoio-oi'angi counlylxpresswayAutnoritv (ool'ealiine

"Prior Authority") Including the assets, facilities tangiUtein-d inrdngi'bb 5n; tft;.#t oi the pridi' '-"-
authority.

cxEcxto 8t
SKETCH OF DESCRIPTION.

THIS IS NOT A BOUNDARY SURVEY.
PARCEL

188 PART B

SCALE: N/A

S.R. 429 (WEKIVA PARKWAY)
ORLANDO.OMNGE COUNW

EXPRESSWAY AUTHORITY
ORANGE COUNTY, FLORIDA SHEET 1 OF 3



BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE NORTHEAST 114 OF SEC,24-2A.27, BEING
S88'41'17UW, FLORIDA STATE PIXNE COORDINATE
SYSTEM, EAST ZONE, i983/2007 AD]UsTMENT.

CURVE C1
A= 00o33'57"(LT)
L= 111,72'(Cl
R= 11314.16'(C)
CH= 111.72'(C)
CB= N18o46'54uW

NORTH LINE, NE 1/4,
sEc. 24 13 18

1325.2O',(C)
588"41',17"W 24 19

NW COR.,
sE 1/4, NW 1/4,
NE 1/4, SEC. 24

PART B
sEE SHEET 4

EAST LINE, WEST 1/2.
NE 1/4, SEC.24

NORTH LINE, SE 1/4,
NW 114, NE 1/4, SEC. 24
AS MONUMENTED

N89"53'00"E
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SCALE: 1" = 200'
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SOUTH LINE, SE 1/4,
NW 1/4, NE 1/4, SEC. 24

SECTION 24, TOWNSHIP 20 SOUTH PROJECT frto. 429-203

in transferot
PART A
70.o42 ACRES-r

2O' NON.EXCLUSIVE INGRESS/EGRESS
ACCESS ESMT PER O,R.B.5O2O, PG.126

8' FPC UNLIW ESMT
(4' EACH SIDE EXIST. FACILITIES)
PER O.R.8.1711, PG.688

15' RESERVATION OF ESMT
FOR ACCESS PER D.8.114, PG.IO,
o.R.8.1666, PG,575 AND
o,R.8.s020, PG.126

s7 R)

R/W LINE
L.A.L,A.

R/W LINE

gY SKETCH OF DESCRIMON.
THIS tS NOT A BOUNDARY SURVEY.

PARCEL
I88 PART B
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BEARING STRUCTURE BASED ON THE NORTH LINE
OF THE NORTHEAST Y4 AF SEC.24-20-27, BEING
S88O.41'17''W, FLORIDA STATE PLANE COOADINATE
SYSTEM, EAST ZONE, 198312007 ADJUSTMENT.

SCALE: 1" = 50'
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SEE SHEET 3
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NW 1/4,
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PART B

SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST PROJECT NO. 429-203

SKETCH OF DESCRTPNON,
THIS IS NOT A BOUNDARY SURVEY.

PARCEL
188 PART B

SCALE: l'-5Or
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-203
PARCEL 207 (PARTIAL)
PURPOSE: RIGHT OF WAY TRANSFERTO ORANGE coUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE NORTH HALF OF THE NORTHEAST QUARTER OF THE
NORTHEAST QUARTER OF SECNON 13, TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNry,
FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE AT A FOUND 5/8" IRON ROD WITH NO IDENTIFICATION LOCATED IN A WELL BOX
MARKING THE NORTHWEST CORNER OF THE NORTHEAST QUARTER OF SECTION 13, TOWNSHIP 20
SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA A5 SHOWN ON THE CENTRAL FLORIDA
EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR STATF ROAD 429, PROJECT NUMBER 429.203;
THENCE NORTH 88"2j',47" EAST ALONG THE NORTH LINE OF SAID NORTHEAST QUARTER, A
DISTANCE OF 2669.57 FEET TO ITS INTERSECTION WITH THE NORTHERLY PROJECTION OF THE
EXISTING WEST RIGHT OF WAY LINE OF COUNW ROAD 437 {PLYMOUTH-SORRENTO ROAD) A5
SHOWN ON SAID RIGHT OF WAY MAP; THENCE DEPARTING SAID NORTH LINE RUN soUTH
OO'09'i1" WEST ALONG SAID WEST LINE, A DISTANCE OF 31,78 FEET TO ITS INTERSECTION
WITH THE EXISTING SOUTH RIGHT OF WAY LINE OF KELLY PARK ROAD AS SHOWN ON SAID RTGHT
OF WAY MAP FOR THE POINT OF BEGINNING; SAID POINT BFTNG ON A CURVE, CONCAVE
SOUTHWESTERLY, HAVING A RADIUS OF 25.00 FEET, A CHORD DISTANCE AF 28,72 FEET AND A
CHORD BEARING OF SOUTH 34o54'30" EAST; THENCE DEPARTTNG SAID WEST LINE, FROM A
TANGENT BEARING OF SOUTH 69O58'12" EAST, RUN SOUTHERLY ALONG SAID EXISTING SOUTH
RIGHT OF WAY LINE AND THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OF 7OOO7'23''.
A DISTANCE OF 30.60 FEET TO THE POINT OF TANGENCy; SAIO POINT ALSO BEING ON THE
WEST R]GHT OF WAY LINE OF SAID COUNTY ROAD 437 AS DEPICTED ON ORANGE COUNW ROAD
BOND MAP PROJECT NUMBER 62; THENCE SOUTH OO.O9'11,'WEST ALoNG SAID WEST LINE, A
DISTANCE OF 605.84 FEET TO A POINT ON THE SOUTH LINE OF THE NORTH HAIF OF THE
NORTHEAST QUARTER OF SAID NORTHEAST QUARTER A5 MONUMENTED AND OCCUPIED; THENCE
DEPARTING SAID WEST LINE, RUN SOUTH 88"34'31'' WEST ALONG SAID SOUTH LINE, A
DISTANCE OF 16.51 FEET TO A POINT ON AFORESAID EXISTING WEST RIGHT OF WAY LINE OF
COUNTY ROAD 437; THENCE DEPARTTNG SA|D SOUTH LINE, RUN NORTH 00o09'11', EAST ALONG
SAID EXISTING WEST RIGHT OF WAY LINE, A DISTANCE OF 629.80 FEET TO THE POINT OF
BEGINNING.

coNTAtNTNG 10283 SQUARE FEET, MORE OR LESS
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BEARING STRUCTURE BASED ON THE NORTH
LINE OF THE NORTHEAST i/4 OF SEC. 13-20.27,
BEING N8BO2O'47"E, FLORIDA STATE PLANE
COORDINATE SYSTEM, EAST ZONE, I9B3I2OO]
ADJUSTMENT.

NORTH LINE,
NE 1/4, SEC.13

N88020'47"E

KELLY PARK ROAD

SEE DETAIL UA'

i-
NE CO
NE 1/4
SEC. 1

R

32669.57'(C)

EXIST. SOUTH RIW LINE
PER CFX R/W MAP FOR
sR. qzg, PROJ. NO. 429-203

----l.-
I

I

\t
d

uJz
uiz.:fn
JH

Fr.f)u
{u.r
u.J (.r}

F
tn

uJ

o(\
ut
(9
z
d

+t
l!
a
m
@
No
d

dN
tu to
a-
ur9z-
I;
39
ao-

h=
lti o

=t

L___ J
P.O.C.
NW COR., NE 1I4,
SEC. 13
FND, 5/8" I.R., NO ID.
IN WELL BOX
c.c.R. No. 47869

N88'20'47"E DETAIL ''A'I 2669.57'(C) N.T.S.
Y--------r-t

s00009'1 1 "WN r<- 31.78',(C)EXIST. WEST

L
R/W LINE

c1
P.O.B.
TB= 569"58'12"E

SOUTH R/W LINE PER
D,8,398, PG.188

SCALE: 1" = 100'

0 50 100

6'n
<ro
o_.

r.a I$P;6
az* <
<14 * utar lE --i

IfrT N

3rr u
ed= e

lo E'
=ro

U
-oq
cn(\
(o

U
+q
r.rto(9

i-

-o

n
rO

PT

dN
uJ (oo-,
rrl9z1
IJ;

=9
he
uJm
3d

CURVE Cl
A= 70"07'23"(RT)
L= 30,60'(C)
R= 25.00'(C)
CH= 28.72'(C)
CB= 534o54'30uE

EXIST. WEST R/W LIN
CFX R/W MAP FOR S.
PROJ, NO. 429-203

E PER *-*r-
R. 429,

UJ

ilto
oo
c)z

3

dre
ooo
tn

(Jr- do-^'

h.S $
=2=q9nFJd(/l-N
9=xaocirX(u-6gI
l..lJ d(Jr! o- S

tll

WEST LINE, NE 1I4,
NE 1/4, SEC. 13
AS MONUMENTED

30'

46'50'-+1

1"W
c)

s()
t-'
cocn
,iPooroo

0

+t
l!
ui
rn
ct
No
r-l

F{:'

8E
g8

s88"34,3
16.51'(

F
F-
r--l

b
rn

SOUTH LINE, NORTH II2,
NE 1/4, NE 1/4. SEC. 13
AS MONUMENTED

s88"34'31.w sEcrroN 13
1306.98'{C)

TOWNSHIP 20 SOUTH, RANGE 27 EAST

SKETCH OF DESCruPNON
TTHIS rS NOT A BOUNDARY SURVEY)

PARCEL 207
PARTIAL

SCALE: 1o-100'

I HEREEY CERTIFY 

'HAT 
THIS SXETSH OF DESCru.TION

ls lN AccoRoaNc€ wTtl *tE 'gtillHuM IECHITCA!
SANDIDS' AS REQUIRCD EY CH^FTER 5'-I7 FLORIDA&fltMsmwE cooE puR$JArr 1I1 secnoN a7z 027.
FLOiIDA NATT'IEs

I.IOT VATID WTTIOW 
'HE 

5IGMDRE ND
THE ORI6I{ t iAlSED SEA! OF A ttORtOA

IICEilSCO SUAVEYOR  Ng MAI'ER

SHAt^ A WARE,
UqENSE I'IUMSER

DAIEP.5 lt
5529

CERTINCI'ION OF
AUTiIORIZAnON ilo. Lt tol I

g Dewberry
AOO NORTH MAGNOLIA AVENUE

sutTE 1000
ORLANDO, FLORIDA !2AO3

(4O7) S43-512O

STATE ROAD 429
CFX PROJECT NO. 429.203

SHEET 2 OF 2



ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-203 - WEKIVA PARKWAY -
Parcel 228
PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COU

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
IryF-s_oqlryAsr QUARTER oF THE sourHEAsr QUARTER oF sEcnoN-tz, rbwrrrs-rirp zo sourrr,
|4.NGE 2_7 EAST, ORANGE couNfi, FLOR|DA, BEri{G MoRE pARTtcutARLi'oescnrgED AS
FOLLOWS:

COMMENCE AT A FOUND 1' IRON PIPE WITH CAP STAMPED "I263"IN WELL BOX MARKING THE
SOUTHEAST coRNER oF THE SOUTHEAST QUARTER or secnbrrr ri, rowrvslrrp eo sourH,' -
I4ry-GE ?Z EAST, ORANGE COUNTY, FLORIDA; THENCE NORTH OOOO9i57U EAST ALONG THE'
EAST LINE OF SAID SOUTHEAST QUARTER OF SECTION 12, A DISTANCE OF Z,ZT.Zq FEET TOlrs INTERSECTIoN wtrH THE sourH LINE oF THE NoRTH too FEET or rxe SourHEAsr
QUARTER oF THE sourHEAsr eUARTER oF THE sourHEAsr eUARTER oF salo sourHEAsr
QUARTER; THENCE DEPARTING SAID EAST LINE RUN SOUTH 8[i'26.25', wEsi AI.oI'Ic sAID soUTHuNE, A DISTANCE oF 25.30 FEETTo ITS tNTERSEcTtoN wtTH THE ixtsittl-c wfsrnlcnf oiway
LINE OF COUNTY ROAD 437 (PLYMOUTH.SORRENTO ROAD) PEN NOAb BOND MAP PNO.IECT NO.62 FOR THE POINT OF BEGINNING; THENCE DEPARTING SAID SOUTH urue nunT soUTH
OO"O5'41U WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANC'OF iSi.rq
FEET To rHE POINT oF CURVATURE oF A cuRVE, coNcAvE NoRTHwEarenlv.-navtNc A RADtus
9f.2_!,00 FEET, A CHORD DISTANCE OF 34.81 FEET AND A CHORD eeACtNG Cir
SOUTH 44O13'30, WEST; THENCE RUN SOUTHERLY ALONG SAID WEsTIR.ViTcHT oF WAY
LINE AND THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OT gg;iS;:gl;, R
DISTANCE oF 38.s1 FEET TO THE POINT OF TANGENCY; SAID PotNT ALSO BEING ON THE
EXISTING NORTH RIGHT OF WAY LINE oF KELLY PARK RoAD PER RoAD BoND I,tap pnolicT No.
49'E; THENCE soUTH 88o21'l8" WESTALONG SA|D NORTH RTGHT oF WAt ttrue, eDISTANCE oF32'79 FEET; THENCE DEPARTTNG sAtD NORTH RTGHT oF wAy ulne nuru ruonin i:.2g,0g" easi,a
DISTANCE OF 38.20 FEET; THENCE NORTH 00o05'41" EAST, A
DISTANCE OF 150.18 FEET TO A POINT ON AFORESAID SOiJTH UNE oF THE NoRTH IOO FEEToF
IIFi9VUEASr_QUARTER oF THE sourHEASr QUARTER oF rHi soOrreasi O0AntEn or*rE
l9qIH_q{sf_QUARTER; THENCE NORTH 88"26'2s'i EAsr ALoNc sero jouiH-unrE, A DtsrANcE oF36,02 FEET TO THE POINT OF BEGINNING.

CONTAINING 6735 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPNON WAs PREPARED WITH THE BENEFIT OF CERTTFICATE OFTITLE
INFORMATION PREPARED BY FIRSTAMERtcAN TITLEtlsunenrEe coMFANtAtiolir-e rrro.2037 -2902s2 9 DATED 021 05 120 t3

Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed the
governance and control of.the orlando-orange county Expressway Authority (oocEA) (the "prior Authority',) including
the assets, facilities tangible and intangible and property of the prior authority.
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qEAgrNG STRUCTURE BASED ON THE SOUTH LINEgf-ryq s_ouTHEAsT 1t4 OF sEC. 12_20-27, BEING
ry€q:?0147,'E, FLORTDA STATE PLANE COOdDTNATE
SY5TEM, EAST ZONE, 1983/2007 ADJUSTMENT.
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ORI-ANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY
STATE ROAD 429

PROJECT NO. 429-203 - WEKIVA PARKWAY

PARCEL 229

PURPOSE: RIGHT OF WAY TMNSFER TO OMNGE COUNTY

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

f,ECOiO

Ol T^t{CC

ltct{lo
LC'T

t(oiEr tow6 cottoi^Ilofl
FCIO Ostlfict

xtfir (r tutvalutE
tadt , ilEEl

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
II..I-E -S-OqIH_EA-ST 

QUARTER OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20 SOUTH,
B4NC_E a7 EAST, ORANGE COUNTY, FLORTDA, BEING MORE PARnCULARLY DESCR|BED AS
FOLLOWS;

COMMENCE AT A FOUND I' IRON PIPE WTTH CAP STAMPED "1263"IN WELL BOX MARKING THE
sourHEAsr coRNER OF THE SOUTHEAST QUARTER OF sEgilON 12, TOWNSHIP 20 SOUrtr, -
BA.NG-E-2? E.AS-I QEAl'lqE qouNl, FLog!Q!; THENCE NORTH 00"09's7' EAsr ALoNG THE EAsr
LINE OF SAID SOUTHEAST QUARTEiI, A DISTANCT OF-ZJi.Zq'rEEr-fd'rr'"-' '

INTERSECTION WITH THE SOUTH LINE OF THE NORTH lOO FEET OF THE SOUTHEAST QUARTER
OF THE SOUTHEAsT QUARTER OF THE SoUTHEAST QUARTER oF SAID SoUTHEAST quAnfefu
ft.qNqE-q-EPABTbJq.SAI.D.EASI_UNE RUN SOUTH 88O26'25" WEST ALONG SAID SOUTH
UNE, A DISTANCE OF 25.30 FEET TO ITS INTFRSEENON Wrr'TTIE.elI3nruc.We5i nIGHr
OF WAY LINE OF COUNTY ROAD 437 (PIYMOUTH-SORRENTO ROAD) AS DEPICTED ON ORANGE
COUNTY ROAD BOND MAP PROJECT NO. 62 FOR THE POTNT OF BEGINNING; THENCE CONTIN'E
sourH 88"26'25" wEsr ALONG SAID sourH LINE, A DISTANCE oF 36.02 FEET; THENCEplfABnNG _sAtD_so-rJM gNE_LUN NqRTE qoo 0s, 41' EAST, A DTSTANCE OF 100,30
FEET TO A POINT ON THE NORTH UNE OF THE SOUfHCAST QUenreii.br-rHe s-ou-riensr
QUARTER OF THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE NORTH
pgj?Ql25l_EAsT ALONG ,SAID NORTH LINE, A DTSTANCE OF 36.02 FEET TO rTS
lNTERsEcTloN wlrH AFoRESAID wesi nGxr-oF'WAYutrrle-oF-eouNiy FoAo 437; THENCE
.q.EPAB:[NG.SA!A_NqBrH-U[]E,_BUN_5=OUII qo"0s'41'l wEsr ALoNG sAtD WEST RTGHT OF
WAY LINE, A DISTANCE OF 1OO.3O FEET TO THE POINT OFACGNTIrNG,-- 

----'

CONTAINING 3611 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFTT OF CERTIFICATE OFTITLETNFoRMATToN pREpARED By FtRsr AMERICAN TffLE truClnArrrce col.lpAr,tv ef io rLr rvo,
2A37 -29A2535 DATED 02t05t2073

Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014
assumed the governance and control of the Orlando-Orange County Expressway Authorig (OOCEA) (the
"Prior Authority") including the assets, facilities tangible and intangible and property of the prior authority
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ORLANDO-OMNGE COUNTY EXPRESSWAY AUTHORTTY
STATE ROAD 429
PROJECT NO. 429.203. WEKIVA PARKWAY

PARCEL 230

PURPOSE: RIGHT OF WAYTRANSFER TO OMNGE COUNTY

ESTATE: FEE SIMPLE

LEGAL DESCRIPTION:

A PARCEL OF LAND LOCATED IN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
THE SOUTHEAST QUARTER AND IN THE NORTHEAST QUARTER OF THE SoUTHEASi QUARTER oT
THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20 SOUTH, RANGE 27 EAST, biANGE 

-

COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCE ATA FOUND 1" IRON PIPE WITH CAP STAMPED "1263"LOCATED IN A WELL BOX
MARKING THE SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SECTIoN 12, ioWN.TIIp zo
SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORTDA; THENCE NORTH 00"09,57', EAST
ALONG THE EAST LINE OF SAID SOUTHEAST QUARTER, A DISTANCE oF 49J.16 FEET To ITs
INTERSECTION WITH THE SOUTH LINE OF THE NORTH QUARTER OF THE SOUTHEAST OUAN1ENOF THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE DEFARNNG SAiO TAS1
LINE RUN SOUTH 88"30'04" WEST ALONG SAID SOUTH LINE, A DISTANCE OF 25.63 FEETTo ITs INTERSEcnoN wtrH THE EXrsrrNG wEsr RIGHT oF wAy LINE oa cbulrw nonb a:z(PLYMourH-soRRENTo RoAD) AS DEptcrED oN oRANGE couNTy RoAD eot{o MAp pRoJEir ruo,
62 FOR THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 88.30'04" WEST ALONG SAID
SOUTH LINE, A DISTANCE OF 36.01 FEET: THENCE DEPARTING SAID SOUTH LINE RUN rrtOnfH
9.q"_0!'41'l,EAST, A DISTANCE OF 181.58 FEETTO A POINT ON THE SOUTH LINE OF THE
NORTH 1s0 FEET oF THE sourH eUARTER oF THE NoRTHEAST eUARTEC oF THE soulHEAsr
QUARTER OF SAID SOUTHEAST QUARTER; THENCE NORTH 88"35,44'' EAST ALoNG sAID
!9_uTfi _L!NE, A DISTANcE oF 36.0r FEET To lrs rNTERSEcrroN wtrH AFoREsATD wEaT
RIGHT OF WAY LINE OF COUNTY ROAD 437; THENCE DEPARTING SAID SOUTH UNE, CUN
SOUTH OO'05'41'' WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANCE OF 181.52
FEET TO THE POINT OF BEGINNING.

CONTAINING 6536 SQUARE FEET, MORE OR LESS

NOTE:
THIS SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFIT OF CERTIFICATE OF TITLE
INFORMATION PREPARED BY FIRST AMERICAN TITLE INSURANCE COMPANY AS TO FILE NO.
2037 -2902s46 DATED 02105 120 t3

Central Florida Expressway (CFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed
the governance and control of the orlando-Orange County Expressway Authority (OoCEA) (the ;,prior
Authority") including the assets, facilities tangible and intangible and property oi ttre prioi authority.
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ORLANDO-ORANGE COU Nry EXPRESSWAY AUTHOR ITY
STATE ROAD 429
PROJECT NO.429-203 - WEKIVA PARKWAY

PARCEL 233

PURPOSE: RIGHT OF WAY TRANSFER TO ORANGE COUNTY

LEGAL DESCRIPTION

A PARCEL OF LAND LOCATED tN THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20 SOUTH, RANGE 27 EAsi, oRANGE
COUNTY, FLORIDA, BEING MORE PARTICUL.ARLY DESCRIBED AS FOLLOWS:

COMMENCE AT A FOUND 1" IRON PIPE WITH CAP STAMPED "1263'LOCATED IN A WELL BOX
MARKING THE SOUTHEAST CORNER OF THE SOUTHEAST QUARTER OF SECTION 12, TOWNSHIP 20
sourH, RANGE 27 EAsr, ORANGE couNTY, FLoRIDA; THENCE NORTH 00'09'57" EAsr
ALONG THE EAST LINE OF SAID SOUTHEAST QUARTER, A DISTANCE OF 331.55 FEET TO ITS
INTERSECTION WITH THE SOUTH LINE OF THE NORTH HALF OF THE SOUTHEAST QUARTER OF
THE SOUTHEAST QUARTER OF SAID SOUTHEAST QUARTER; THENCE DEPARTING SAID EAST
LINE, RUN SOUTH 88"26'25' WEST ALONG SAID SOUTH LINE, A DISTANCE OF 25.43 FEET
TO ITS INTERSECTION WITH THE EXISNNG WEST RIGHT OF WAY LINE oF COUNTY RoAD 437
(PLYMOUTH.SORRENTO ROAD} AS DEPTCTED ON ORANGE COUNTY ROAD BOND MAP PRO'ECT NO.
62 FOR THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 88o26'25u WEST ALONG SAID
SOUTH LINE, A DISTANCE OF 36.02 FEET; THENCE DEPARTING SAID SOUTH LINE RUN NORTH
OO"O5'41' EAST, A DISTANCE OF 165.67 FEET TO AN INTERSECTION WITH THE SOUTH
LINE OF THE NORTH QUARTER OF THE SOUTHEAST QUARTER OF THE SOUTHEAST QUARTER OF
t{q tO_qTf_E{Sf QUARTER; THENCE NORTH 88o30'04" EAST ALoNG SAID SOUTH LINE. A
DISTANCE OF 36,0I FEET TO ITS INTERSECTION WITH AFORESAID WEST RIGHT oF WAi LINE
OF COUNW ROAD 437; THENCE DEPARTING SAID SOUTH LINE, RUN SOUTH OOO 05' 41.
WEST ALONG SAID RTGHT OF WAY LINE, A DISTANCE OF T65,63 FEET TO THE POINT OF
BEGINNING,

coNTAINtNG 5963 SQUARE FEET, MORE OR LESS

NOTE:
THI5 SKETCH OF DESCRIPTION WAS PREPARED WITH THE BENEFN OF CERTIFICATE OF TITLE
INFORMATION PREPARED BY FIRST AMERICAN TTTLE INSURANCE COMPANY AS TO FILE NO.
2037 -2902570 DATED 02t06120t3

Central Florida Expressway (CFX) Authority is an agency of the state of Florida which on June 20, 2014 assumed
the governance and control of the Orlando-Orange County Expressway Authority (OOCEA) (the "prior
Authority") including the assets, facilities tangible and intangible and property of the prior authority.
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BEARING STRUCTURE BASED ON THE SOUTH UNE
of TfF SoUTHEAST 1t4 OF SEC. 12-20-27, BETNG
N88O2O'47"E, FLORIDA STATE PLANE COORD]NATE
SYSTEM, EAST ZONE, 1983/2007 ADJUSTMENT.
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORIW
STATE ROAD 429

PROJECT 429-204

PARCEL NO. 250 PART B

PURPOSE: RIGHT OF wAY TRANSFER TO ORANGE COUNTy

ESTATE: FEE SIMPIE

LTGAL DTSCRIFTION

FAR,CEL 25O PART D:

TI-1AT FART Or THr SOUTHTAST I/4 Or SECTION I , TOWNSIiI? 2A lOUTI1,
MNGT 27 TA5T, OMNGT COUNry, TLORIDA, BEING THE LANDS DTSCRBTD
IN OFTICIAL RECORDS DOOK 4A4I , ?AG:.3567, AND OTFICIAL RECOR,DS
DOOK 5274, ?AGE 2897, PUtsL'C RTCORDS OF ORANGr COUNTY, TLORIDA
AND tsTING MORE FART|CULARLY DESCRJEED A5 FOLLOWS;

COMMENCT AT THE SOUTHWTST CORNTR, OF THT SOUTHTAST I /4 AF SECTION I , TOWNSHIP 20
SOUTI-I, RANGE 27 f.A3T, (A 4'X4'CONCRTTT MONUMTNT NO IDTNTIFICATION A5 NOW EXIgT5);
THENCT NORTH B9'21'i 

' 
" TAST ALONG TIIE 9OUTH LINE OF 9AID SOUTIIEAST I14, A DISTANCE Or433.66 FEET; TI1ENCE DEPARTING SAID 9OUTIi LINE NORTII ooot7,o4, EA5T, A DISTANCT oF 3o.oo

FTTT TO A FOINT ON rHE EXISTING NOKrh RIGI-IT OF WAY LINE Or ONDICII R,OAD
AND TIIE POINT OT BTGINNING, TIIENCE 9OUTI-I B9'21'I 

' 
" WT5T ALONG sAD TXISTING NORTTI RIGHT

OF WAY LINT, A DISTANCE Of 4A.AO FTET TO A POINT ON THT WTST LINE OF Thr WESI I I 6 FrET Orriir rA9T 55O FErr OF ThE 9OUTl-t t /2 a7 THr SOUTLIr A3T t /4 c)r THE sOUTl-twEsT t /4 0r TfiE
9OUTHTAST I/4, THTNCE DEFARTING SAID EXISTING NORTII RIGI-IT OF WAY UNr NORTI-I OO" I7'O4U
rAST ALONG SAID WTST LINT, A DISTANCT OT 3OO,54 FETT TO A POiNr ON IHE NORTI-I LINE OF TI1ESoull1 t /2 0r THE sOUTl1E A3T t /4 0F THr sOUThwE5T t /4 0r THr 5OUTl-l EAST I t4 ,5AtD FOTNT
ALSO BTING ON THT SOUTI.IER,LY tsOUNDARY OT LANDS DESCRBTD IN OFFICIAL RECORDS BOOK9o7a, ?AGr. 3778 oF Thr PUtsLtc RrcoRDg or ORANGE couNTy, FLOR|DA: THrNcr NORTH a9. I
6'06" EAST ALONG SAID NORTII LINT AND SOUTHTRLY BOUNDARY, A DISTANCE OF 4O.OO FEET;
TIiENCE DEPARTING SAID NORTII UNT AND SOUTT|ERLY BOUNDARY SOUrh AOO I7'O4'WE5r, A
DISIANCT OT 3OO,58 TEET TO A PO'NT ON SAID TXISTING NOR,TH RIGHT Or WAY LINr AND THr
POINT OF tsTGINNING.

CONTA'NING I2O2I SGUARE Frrr MORE OR LE95

RTSERVING ALL R'GI-lTs OT INGREg5, TGREs3, LIGI-IT, AIR., AND VIEWTO, FROM OR.ACR.O3s ANY5R
429 RIGflT OF WAY FROPERTY WHICH MAY OIHERMSE ACCRUT TO ANY PROFERry ADJOINING 9AID
RIGI'T OTWAY.

central Florida Expressway (cFX) Authority is an agency of the State of Florida which on June 20, 2014 assumed the
governance and control of the Orlando-Orange County Expressway Authority (OOCEA) {the ',prior Authority',) including
the assets, facilities tangible and intangible and property ofthe prior authority.

I TIER,EBY CERTIFY THAT TflIg IEGAL DE9CR'FTION ANO 9KETCH 19 CORRECT TOftIE BT9T OT MY KI{OWIfDGE AND BELIgr, I TURTI1ER CERIIFY TIIAT T}II5 I.EGAL
DEgCRJTTION AND SKETCH MEET5 fiE MI NIMUM T!CfiI..iICAL SIANDARDS A5 sfi
FORTII EYTNE FLORIDA BOARD OF FROFL9gIONAL 9I' RVEYOR5 AND MAPPER5 IN

5J-17. FLORIDA ADMINI9TRATTVe CODE, Fuldgutttl TO CHAPTER 472 OrgTATU'Es. SUEJECT TO NOTTS AND NOTATIONS SHOWN HrRfoN

l-rz t+
J. MARI€, FsM

'ATTD W|THOUT SIGNATURE ANO ORIGINAL RAI9ED sEALNOT

FOR; ORIANDO OMNGE COUNTY S(PRESSWAY AUTHOR|TY gTATE ROAD 429
0E9IGNED BY: R.,M OATE: ztl lll4
DRAWN BY: SMF JOB NO;

FARCEI 25O FARTB

AFPROVED BY: R"lM OOCEA FROJECI NO; 429-204

URg CORFORATION
3 I 5 f. ROAINSoN S'REET
gJfiZ 243
oR|"ANDO, FL 3260 l - t 94?
?t1 l4o7l 422-0'353
LrcENSrD EU5tNr95 NO. 6639

I'RS
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SKTTCH AT DTSCRPTION
PARCEL: 25O
PURFOSE: RIGHT OF WAY

ESTATE: FEE 3lMPLf
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GENEM! NOTES;
I, TT1E DEARIN65 SHOWN HER.EON ARE BASEO ON THE FLORIPA STATC PIANE COORDINATE 5},9TEM, EAST zONE. I963 NORTfI AMERICANDATUM, 2oa7 AoJUsrMrNT, wTn rHE sourll tlNE oF THE murHrAsi t/4 oF iEettor.r i, roi{irsHTC i5 soLir-n]?.nlrc E 27 Eps-t ,_ qF4NCE COUNTY, TLOR|DA, ttAViNG A DEARTNG OF sOUTn S9.2 I 

,t 
I 
. WtbT2' THTRE MAY S€ OTHER' RTCORDCD OOCUMENTS FOUND IN ORANGE COUI,JTY RECORDS AFFECT'NG THIS FROFERTY THAT ARg NOT 9HOIANoN rHtS 9K$CH OF OSSCR|PTION.

3. ATTENTION 15 DIRfCTEO TO 
'hE 

FACT TT'EsE MAT9 MAY NAVE BEEN ALTERfD IN SIZE EY RTFRODUCTION. TIIIS MUST Bf CONS'DERfO lvhrNODTAINING sC&T OATA.
4. ACrR'rlrlcATEOFTlTLe INFORMATIONPRfFAREOBY"FTRSTAMERC4!{TITIE|NSURANCC.COMFANTOATEONOVTMEERte,20I2.F|LENO.
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OR.LANDO.OMNGT COUNTY TXPRTSSWAY AUTI-IORIry
9TATT ROAD 429

PROJECT 429-204

FARCEL NO. 232 PART ts
PURPOSE: RlGl-lT OF WAYTRAN9TERtO OMNGE COUNTY
ESTATE: FEE SIMPLE

LTGAL DTSCRIPTION

PART B:
THAT TART OT THT SOUTHWTST I/4 O7 TTJT 9OUTIIEAST I/4 OT SECTION I, TOWN9HIT 20
SOUTII, RANGT 27 TA3T, OMNGE COUNW, FLORIDA, tsEING
THT LANDS DEgCRDTD IN OTTICIAL RECORDS tsOOK 9O7O, PAGE 3778,
PUtsLIC RECORDS OT ORANGE COUNTY, FLORIDA AND DEING MORE
PARTICULARLY DESCRIDED A5 FOLLoWS r

COMMENCE AT TIIE SOUTHTAST CORNTR OF TI.IE SOUTHEA9T 
' 
H Or 

'NDSEcrloN I tA t 12" lRoN RoD lN wELLBox As Now EXI9T9): THENCE sourH
89"21'I I' WEST ALONG THE SOUTH LINE Or 9AID SOUTI1EAST I14, A DISTANCTor 1506.96 FEET; TIiENCE DEPARTING SA|D SourH L|NE NoRTh oo" r6'53" EA9T,
A DISTANCT OT 3O.OO FEfl TO A POINT ON THr EXISTING NORTH RIGIjT Or WAY
LlNf OF ONDlCll ROAD; THENCE SOUIH 89"21'l t" WEST ALONG SAID EX|ST|NG
NORTIj ruGHT OT WAY LINT, A DISTANCE 07 55.O0 TEET TO A POINT ON THE WE9T LINE OF TI.IE
WTST I I O FEET OF TI-IE EAST 22O FEET OF ThE SOUTH I /2 OT THT SOUTHT A3T I 14 OF TI-IE
9OUTHWESI I /4 Or THE SOUTI-IE A5T I 14; TI|ENCE DfpAKflNG gAtD EX|STING NORTH RTGHT Or
WAY LINE NORTh OO" I7'O4' EAST
ALONG SA|D WEST LINE, A DISTANCE Or 3OO.84 FEET; TF|ENCE DEpART|NG gAtD
WEST LINE SOUTH A9O I 8'06' WEST ALONG 9AID SOUTII LINE, A DISTANCT OF
29O.O5 fEET TO THf POINT Or BEGINN|NG; T|-|ENCE CONTTNUE SOUTH 89" t6'06"WEST, A
DISTANCE Or 40.OO FEET; THENCE NORTT-| AA" t7'O4u EA9T, A D|5TANCE
AT 40.OO FEET TO A POINT ON THT LANDS DESCRItsED IN OFFICIAL RECORDS BOOK 9O7O, ?AGE.
378I OF THE PUtsLlC RECORD9 Or ORANGE COUNTY, FLORIDA; TI1ENCE NORTII 89" I B'06' EAST
ALONG THE DOUNDARY Of SA|D LAND5, A DISTANCE O? 4A,OO FEET; THENCE DEpART|NG TtrE
tsOUNDARY OF SAID LANDS SOUTH OQ" I7'O4'WEsT, A DISTANCE Of 4O.OO rErr TO THr POINT
OF DEGINNING.

CONTAINING I ,600 SQUARE FEET, MORr OR 1135.

Central Florida Expressway (CFX) Authority is an agency of the gtate of Florida which on JuneZA,2014
assumed the governance and control of the Orlando-Orange County Expressway Authority (OOCEA) (the
"Prior Authority") including the assets, facilities tangible and intangible and prope-rty of the prior autnoriiy.

I tlCRtEY CERIIFY THAT Thtg tEGAr Dr9CnfftON Ar.tD gKffCH E CORf;fCTTO
rne 6c5I or My KNowreo6E Al,rD geuEF. I ruRTHeR crRnfy n''1r tH6 LccAt
D€ffRlFroN Ar.lD gx€Tcr{ Merrg fte M|NIMUM ltGtMot 5;4}|OAR06 A9 9gr
rORfi 6T IHETTOR.IDA DOARD OFPROFESSIf'{A! SURVEY(X5 A'TD MATPERS r.I

5J" I7, FLOR'DA ADMINIgIRATIVE CTPE, PTIRS{JAHf IO CIIAI'TIJR 472 OfgTAruIE9" SUaJECTTO NCtlE9 Allt r\pIATtol.lg gr€WN hrReoN^lHE

2
:Miffi,s;€M'in,51523*

ALID WIT}IOUT 9IGNATURE AI.JO ORIGINAL RAISED SEAL

h4v*-' ' oAlE

FOR, ORLANDO ORANGE COUNTY EXFRESSWAY AUTHORTTY STATE ROAD 429
DESIGNED BY: RIM

DRAWN DY: gMP JOB NO;

DATE: 21, lll4 REVl9lON9,

Parcel 252PartB
AFPROVED DY: (JY OOCEA PROJECT NO: 429-204

URs CORTORATION
3r5 E, RO6|NSNSnEer
SVttE 245
oRLANOO. rL3260t-t949
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IICENSED BU5INE95 NO, 6639
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SKTTCFJ OT DTSCRIPTION
FARCEL: 252
FURPOSE, LIMITED ACCE33 RlGl-lT Or WAY

f R.IGHT OT WAY
ESTATE: rff SIMFLE

SW COR
NOTHING
OR SET

N€ ]i4
FND

r lgcrNo
AC - ACRf9
C = CALCUI-ATED
CCR = CERIIFIED CORNER RECOR9
CM - CONCRfIE MONUMENT
o - OEED
F = FIiLO
FND - FOUND
lR - IRON ROD
LA = LIMITED ACCEss
LB = IICENSED DU5lNE55
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CENTRAL FLORIDA EXPRESSWAY AUTHORIry
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 258

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHFAST II4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORTDA AND BEING MORE PARNCULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND U2" IRON ROD IN WELLSOX WITH NO IDENTIFICATION; THENCE NORTH 00"01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1i4 OF SAID SECTION 1, A DISTANCE OF 30.00 FEET: THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"21'11' WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 7/4 OF SAID SECTION 1, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89'21'11" WEST, 30.00 FEET NORTH OF AND

PARALLEL TO SAID SOUTH LINE, A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26o WEST, 40.00 FEET WEST OF

AND PARALLEL TO AFORESAID WEST RIGHT OF WAY LINE, A DISTANCE OF 136,07 FEET: THENCE NORTH 89.19,38"
EAST, A DISTANCE OF 4O.OO FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH

OO'OI'26"EA5T ALONG SAID WESTERTY RIGHT OF WAY LINE, A DISTANCE OF 136.09 FEET TO THE POINT OF

BEGINNING.

coNTAtNtNG 5,443 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN TI.IE PROPERTIES LYING ON EITHER S:DE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND sHEET____l_OF___3_

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

RTS ft{tf,(tP; RJHDRAWN

DATE ocToBER 29.2020

PROJECT NO.: D08-01

STATE ROAD 429
cFx PROTECT NO. 429-204

PARCEL 258

&ceoo ATA coNsuLTAilrs, rNc.
\@ suivewua & MAPPING

sutTE 2401
IAKE MARY, FLORIDA 32746

VOICE: GA7) 732-6965 FA,x: 878-0841
lr'.ND SURVEYOR 8U5'NES5 L'CSN5E NO. 6556
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CENTRAL FLORIDA EXPRESSWAY
AUTHORIry
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= DEED BOOK
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= IRON PIPE

= IRON ROD
= IRON ROD AND CAP

= LIMITED ACCESS
= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK

= PROPERTY LINE
= PAGE
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= ROAD BOOK
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- STATION
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GENERAL NOTES:

THE PURPOSE OF THIS 5KETCH 15 TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF T983I2OO7 ADJUSTMENT (NAD83IO7), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST II4 OF SECTION 01. TOWNSHIP 2O 50UTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00"01'26" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED 5EAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED,

7. THIS SKETCH IS NOT A SURVEY.

1
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?
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5.

6

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION SHEET 3 OF 3
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STATE ROAD 429
CFX PROJECT NO, 429-204

PARCEL 258
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ljAKE MARY, FLORIDA 32746
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FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

DRAWN: 8T5 CHECKED: -RlU*

DATE . OCTOBER 29 2024

PROJECT NO. D08-O 1



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 259

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALt THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST U4 OF THE 5OUTHEAST 1/4 OF SECTION 1,

TOWNSHIF 20 SOUTH, RANGE 27 EAST, ORANGE COUNry, FLORIOA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCTNG AT THE SOUTHEAST CORNER OF 5ECTION 1, TOWNSHTP 20 SOUTH, RANGE 27 EAST, ORANGE COUNW,

FLORIDA, BEING A FOUND U2" IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00'01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1I4 OF SAID 5ECT]ON 1, A DISTANCE OF 3O,OO FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'11U WEST, 3O,OO FEET NORIH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST U4 AF 5AID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA; THENCE NORTH 00"01'26" WEST ALONG SAiD WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 136.09 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"19'38u WEST,

A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY UNE, A DISTANCE OF 166.07 FEET; THENCE NORTH 89'18'05" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON,AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00.01'26" EAST ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.09 FEET TO THE POiNT OF BEGINNING.

CONTAINING 6,643 SQUARE FEET, MORE OR LESs.

RESERVING ALL RIGHTS OF INGRESS, EGRESS. LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON ETTHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND sHEET_l_OF___3_
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

oCTOBER 29,2020

CHEcKED: -..BJHRTSDRAWN

DATE

PROJECT NO.: D08-01

STATE ROAD 429
CFX PROJECT NO. 429-204

PARCEL 259
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LAKE MARY, FLORIDA 32746

votce: (407) 732-6965 FAX: 878-a841
LA]VD 5URYFYOR AU5'NE55 IJCENSF NO. 6556



SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCruPNON ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST U4 OF SECTION 01, TOWNSHIP 2O SOUTH, RANGE 27 EAsT, HAVING A BEARING OF

NORTH 00'01',26'WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RA:SED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY
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6

SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEET 2 FOR SKETCH OF DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 260

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST. ORANGE COUNfi, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNry,
FLORIDA, BEING A FOUND 1/2' IRON ROD lN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00'01'26' WEST

ALONG THE EAST LINE OF THE SoUTHEAST 1/4 OF SAID SECTION I, A DISTANCE OF 30.00 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89O21'11U WEST,3O,OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE
SOUTHEAST TI4 OT SAID SECTION 1, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 1T6 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA; THENCE NORTH 00"01'26'WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 302.18 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"18'06'WEST,
A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.07 FEET; THENCE NORTH 89"16'33" EAST, A DISTANCE OF 40.00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01'26" EA5T ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166,09 FEET TO THE POINT OF BEGINNING.

CONTAINING 5,643 SQUARE FEET, MORE OR LESS

REsERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE 5HEET 3 FOR GENERAL NOTES AND LEGEND sHEET____l_OF___3_

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

. ocToBER 29,2020
D08-0 1

CHECKED: RJH

DATE

PROJECT NO.

DRAWN: RT5

STATE ROAD 429
CFX PROJECT NO. 429.204

PARCEL 260
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SKETCH AF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED
* FIELD
= CERTIFIED CoRNER RECORD
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY

= CONCRETE MONUMENT
= DEED BOOK
_ EASTING
- EXISTING
= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND CAP

= LIMITED ACCESS

= LEFT

= NORTHING
= NUMBER
= OFFICIAL RECORDS BOOK
= PROPERTY LINE

= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= ROAD BOOK
: RIGHT
= RIGHT OF WAY
= SQUARE FEET
: STATE ROAD
: STATION

GENERAL NOTES:

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 114 OF SECTTON 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26' WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPO5ES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCT]ON. THIS MUST BE CONSIDEREO WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNry,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY

3.

4.

q

6.

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPT]ON SHEET 3 OF 3
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CENTRAL FLORIDA EXPRESSWAY AUTHORIW
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 261

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST U4 OF SECNON 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNry, FLORIDA AND BEING MORE PARTICUI.ARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSHIP 2O SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1/2" IRON ROD lN WELLBOX WITH NO IDENTIFICATiON; THENCE NORTH 00'01'26" WEST

ALONG THE EAST LINE OF THE SOUTHEAST U4 OF SAID SECflON 1, A DISTANCE OF 30.00 FEET; THENCE DEPARTING

SAID EAST UNE, RUN SOUTH 89021'11'' WEST,3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST TI4 OF 5AID 5FCTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF WAY LINE

OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNfi,
FLORiDA; THENCE NORTH 00o01'26u WEST ALONG SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 468.27 FEET

TO THE POINT OF BEGINNING; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 89"16'33" WEST,

A DISTANCE OF 40.00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST Of AND PARALLEL TO AFORESAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.08 FEET; THENCE NORTH 89"15'01" EAST, A DISTANCE OF 40,00
FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID

WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 166.10 FEET TO THE POINT OF BEGINNING.

CONTAINING 6,644 SQUARE FEET, MORE OR LESS,

RESERVING ALL RIGHT5 OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAtD PARCFL.

SEE SHEET 2 FOR SKETCH OF DESCRIPTION

SEE SHEET 3 FOR GENERAL NOTES AND LEGEND sHEET___l_OF__3-_
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

DATE: OCTOBER 29 2A2A

PROJECT NO.: D08-01

DRAWN RTS .,'6gEg. RJH

STATE ROAD 429
CFX PROJECT NO. 429-204

PARCEL 261
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SKETCH OF DESCRIPTIAN
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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SHEET 3 OF 3

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION AfiACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELANVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST UNE OF THE
SOUTHEAST TI4 OF SECTION Oi, TOWNSHIP 2O SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26u WEST.

UNLESS IT BEARS THF SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORIfi
STATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 262

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYJNG IN THE SOUTHEAST II4 OF THE SOUTHEAST 1I4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED A5

FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, SEING A FOUND 1/2" IRON ROD IN WELLBOX WITH NO IDENNFICATION: THENCE NORTH 00.01'26' WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 664.42 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"15'O1U WEST. A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89o15'01u WEST, A DISTANCE OF 40.00
FEET; THENCE NORTH 00"01'26" WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT oF WAY

LINE, A DISTANCE OF 326.41 FEET; THENCE NORTH 89"08'49' EAST, A DISTANCE OF 40.00 FEET To A PoINT oN
AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 326,48 FEET TO THE POINT OF BEGINNING.

coNTAtNING i3,058 SQUARE FEET, MORE OR LESS.

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VI€W BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DEsCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4

FOR: CENTRAL FLORIDA
EXPRESSWAY AUTHORITY

DATE: OCTOBER 29 . 2020

PROIECT NO D08-01
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SEE SHEET 1 FOR LEGAL DESCRTPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 3 OF 4
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH I5 TO DELINEAIE THE DESCRIPTION ATTACHED HERETO. THIS DOES

NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJU5TMENT (NADB3/07), EAST ZONE. WITH THE EAST UNE OF THE
SOUTHEAST !14 OF SECTION 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01',26" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION sYsTEM SITE

AND ARE APPROXIMATE.

ALL RECORDING REFERENCFS SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHFRWISE NOTED.

THIS SKETCH 15 NOT A SURVEY.
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 OF 4
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO, 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 264

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEA5T 114 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 sOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PART1CULARLY DESCRIEED AS

FOLLOWS:

COMMENC1NG AT THE SOUTHEAST CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1i2'IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00o01'26'WEST
ALONG THE EAST UNE OF THE SOUTHEAST II4 OF SAID SECTION 1, A DISTANCE OF 1010.96 FEET, THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89'08'49U WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORD5 OF ORANGE

COUNTY, FLORIDA AND THE POINT OF BEGINNING; THENCE CONTINUE SOUTH 89'08'49* WEST, A DISTANCE OF 40.00

FEET; THENCE NORTH 00o01'26il WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY

LINE, A D:STANCE OF 213.00 FEET; THENCE NoRTH 89"08'49" EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 213.00 FEET TO THE POINT OF BEGINNING.

CONTAINING 8,520 SQUARE FEET, MORE OR LESS

RESERVING ALL RIGHTS OF INGRESS, EGRE5S, LIGHT, AIR AND VIEW EETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

sEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION

SECTION 1, TOWNSHIP 20 SOUTH,
RANGE 27 EAST

'1
r<\'.t
?ztl'-
v?

,O P-
yryp

..*-,a
vA
J

J
d,
UJr..,
eZ
o_r

=t'u1d

T<
[l I

c\

TU
IJJ
E
(n
IJ
I.LJa

NOT PLAfiED

R/W TRANSFER AREA = 8,520 SF t
(CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TO ORANGE COUNTY)

b
c)

LA R/W LINE

N00'01'26"W

o
sl

2 13.O0

P.O.B s00"0 1'26uE 213

PLYMOUTH SORRENTO ROAD

ROAD BOND PROJECT 62
j

R8 3, PG 48

0 50 100

PER
RLY R/W LINE
PG 116

NOT PLATTED

SHEET 3 OF4

U
bq
o+

=dr

to(f
c'r

Lu

C'
<l
a
ct

Uvoq
o
<to

o
rY)

RANGE 27 E

r 010,96'{c}
N00"01'26"W

r
I

RANGE 28 E

30
o;-
S;qci
6l
@
ut

ta

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND

200

Scale: 1" = 100'

<\
'.1-tt"$

4P.
7.otP

2
7A

STATE ROAD 429
CFX PRO]ECT NO. 429-204

PARCEL 264

&croo ATA coNsuLTANrs, tilc
W suRyEyING & MAPPING

1349 S INTERNATIONAL PKWY
sunE 2401

ljKE MARY, FLORIDA 32746
vQlCE: (407) 732-6965 FAX: 878"084)

l:,.ND SURVEYOR Bustn F55 UC€n SE rrro. 6556

FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

p41p; OCTOBER 29, 2020

PROJECT NO. D08-01

RTS 6116gg99; RJHDRAWN:



SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= PAGE
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GENERAL NOTES:

THE PURPO5E OF THIS SKETCH IS TO DEUNEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES

NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE. WITH THE EAST LINE OF THE
SOUTHEAST LI4 OF SECTION 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF

NORTH 00'01'26" WEsT,

UNLEsS IT BEARS THE SIGNATURE AND ORTGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY,

THIS SKETCH MAY HAVE EEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LTMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE

AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY
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SEE SHEET 1 FOR LEGAL DESCRIPTION

sEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 265

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

,ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST TI4 OF THE SOUTHEAST 1/4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAsT. ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE 5OUTHEA5T CORNER OF SECTION 1, TOWNSHIP 20 SOUTH, RANGE 27 EAsT, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1/2' IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00"01,26' WEST

ALoNG THE EAST LINE oF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 1010.96 FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"09'49U WEST, A DISTANCE OF 3O,OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY LINE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RFCORDS OF ORANGE

COUNTY, FLORIDA; THENCE NORTH 00'01'26" WEST ALONG SAID WESTERLY RIGHT OF WAY LINE' A DISTANCE OF

213.00 FEET TO THE POINT OF BEGINNING; THENCE DEPARTTNG SAID WESTERLY RIGHT OF WAY L:NE' RUN SOUTH

89"08'49u WEST, A DISTANCE OF 40,00 FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARATLEL TO

AFORESAID WESTERLY RIGHT OF WAY LINE. A DISTANCE OF T04,89 FEET; THENCE NORTH 89.08,49" EAST, A DISTANCE

oF 4O,OO FEET TO A POINT ON AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00"01,26" E,AST ALONG

SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 104.89 FEET TO THE POINT OF BEGINNING.

CONTAINING 4,196 SQUARE FEET, MORE OR LE5S

RESERVING ALL RIGHT5 OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THI5 DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 114 OF SECTION 01, TOWN5HIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF

NORTH 00"01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN S]ZE BY REPRODUCTION, THIS MUST BE CONSTDERED WHEN
OBTAINING SCALED DATA,

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION SHEET 4 oF4
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 265

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
FSTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 714 OF THE SOUTHEAST 1I4 OF SECTION 1,

TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY. FLORIDA AND BFING MORE PARTICULARLY DESCRIBED AS

FOLLOWS:

COMMENCING AT THE 5OUTHEA5T CORNER OF SECTION 1, TOWNSHIP 20 SOUTH. RANGE 27 EAST. ORANGE COUNTY,

FLORIDA, BE:NG A FOUND U2" iRON ROD IN WELLBOX WITH NO IDENTIFICATTON; THENCE NORTH 00"01'26' WEST

ALONG THE EAST LINE OF THE SOUTHEAST 1/4 OF SAID SECTION 1, A DISTANCE OF 990.96 FEETi THENCE DEPARTING

SAID EAST UNE, RUN SOUTH 89"08'49' WEsT, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WESTERLY RIGHT OF

WAY L]NE OF PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE

COUNTY, FLORIDA AND THE PoINT OF BEGTNNING; THENCE CONTINUE SOUTH 89"08'49( WEST, A DISTANCE OF 40.00

FEET; THENCE NORTH 00o01'26u WEST, 40.00 FEET WEST OF AND PARALLEL TO AFORESAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 20.00 FEET; THENCE NORTH 89'08'49" EAST, A DISTANCE OF 40.00 FEET TO A POINT ON

AFORESAID WESTERLY RIGHT OF WAY LINE; THENCE SOUTH 00'01'26" EAST ALONG SAID WESTERLY RIGHT OF WAY

LINE, A DISTANCE OF 2O,OO FEET TO THE POINT OF BEGINNING.

CONTAINING 8OO SQUARE FEET, MORE OR LEsS,

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE

OF WEST LINE OF SAID PARCEL.

sEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET___ 1_OF__l_
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SKETCH OF DESCRIPTION
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHFET 4 FOR GENERAL NOTES AND LEGEND SHEET 2 OF 4
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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: PAGE
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SHEET 4 OF 4

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 198312007 ADJUSTMENT (NAD83/07}, EAST ZONE, WITH THE EAST LINE OF THE
SOUTHEAST 1/4 OF SECT1ON 01, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00"01,26" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICEN5ED 5URVEYOR
AND MAPPER, THIS SKETCH 15 FOR INFORMATIONAT PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY.
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-204
PLYMOUTH SORRENTO ROAD
PORTION OF PARCEL 275

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT oR PARCEL oF LAND LYING IN THE SoUTHWEST 1/4 OF THE SOUTHWEST T/4 OT SECTION 6, TOWN5HIP 20 SOUTH, RANGE

28 EAST, ORANGE COUNTY, FLORIDA AND BEINC MORE PARTICULARLY DE5CRISED AS FOLLOWS:

COMMENCING AT THE 5OUTHWEST CORNER OF SECTION 6, TOWNSHIF 20 SOUTH, RANCE 28 EAST, ORANGE COUNW, FLORIOA, BEING A

FOUND 1/2" tRON ROD tN WELL BOX WITH NO |DENTIF|€ATION; THENCE NORTH 87'59'58" EAST ALON6 THE SOUTH LINE OF THE SOUTHWEST

u4 OF SAID SECTION 5, A DTSTANCE OF 39.20 FEET TO THE TNTERSECTION W|TH THE SOUTHERLY PROLONGATION OF THE EXISTING EAST

RIGHT OF WAY LINE OF PLYMOUTH SoRRENTO ROAD; THENCE DEPART'NG SAID SoUTH LINE, RUN NORTH 00'05'57" WEST ALoNG SAID

SOUTHFRLY PROLONGATION LINE AND SAID EAST RICHT OF WAY LINE, A DISTANCF AT 445,23 FEET TO THE POINT OF BEGINNING; THENCE

CONTINUE NORTH 00"06'57.' WEST ALONG SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 783.53 FEET; THENCE DEPARTING 5AID RIGHT OF

WAY LINE, RUN NORTH 69'21'50"EAST, A DISTANCE OF 2.98 FEET,; THENCE SOUTH 00'01'26'EAST, A DISTANCE OF 783.53 FEFI; THENCE

SOUTH 55'37'47" WEST, A DISTANCE OF 1.86 FFET TO THE POINT OF BEGINNING,

coNTAtNtNG 1,594 SqUARE FEEI MORE OR LESS.

RESERVING AtL RIGHTS OF INGRESS, EGRFSS, LICHI AIR AND VIEW EETWEEN THE PROPERTIES LYING ON EITHER SIDE OF EAST LINE OF SAID

PARCEL,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND sHEET___1_OF___4_
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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= CALCULATED
= DEED

= FIELD
= CERTIFIED CORNER RECORD
- CONCRETE MONUMENT
_ CENTRAL FLORIDA EXPRFSSWAY

AUTHORITY

= BEED BOOK
= EASTING
= EXISTING

= FOUND

= FLORIDA POWER CORPORATION
= FLORIDA POWER & LIGHT
= IDENTIFICAT]ON
= IRoN PIPE

= IRON ROD

= IRON ROD AND CAP
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= NUMBER
= OFFICIAL RECORDS BOOK
_ PROPERTY UNE
= PAGE

= POINT OF BEGINNING
= POINT OF COMMENCEMENT
= ROAD BOOK

= RIGHT
= RIGHT OF WAY
= SQUARE FEET

= STATE ROAD
= STATION

GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHWEST 114 AF SECTION 06, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF
NORTH 87"59'58tr EAST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY UMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNry GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-205
COUNTY ROAD 435 (MT PLYMOUTH ROAD)
PORTION OF PARCEL 291 - EAST

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 AND THE SOUTHEAST II4 OF SECTION 5.

TOWNSHIP 20 SOUTH, RANGE 2B EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED

AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF THE NORTHEAST 714 AF SECTION 5, TOWNSHIP 20 SOUTH, RANGE 28
EAST, ORANGE COUNW, FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT WITH 3/B'' IRON PIPE (OUTSIDE

DIAMETER) WITH NO IDENTIFICATION, AS SHOWN ON CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP

FOR STATE ROAD NUMBER 429, PROJECT NUMBER 429-ZA5i THENCE SOUTH 88o13'13u WEST ALONG THE NORTH LINE

OF THE SOUTHEAST II4 OF SAIB SECTION 5, A DISTANCE OF 418.03 FEET TO THE POINT OF BEGINNING; THENCE

DEPARTING SAID NORTH LINE, RUN SOUTH 22"54'03" EAST, A DISTANCE OF 109,13 FEET TO THE POINT OF

CURVATURE OF A CURVE CONCAVE WESTERLY, HAVING A RADIUS OF 353O.OO FEET, A CHORD BEARING OF SOUTH

17OO2,OOU EAST AND A CHORD DISTANCE OF 723,40 FEET; THENCE RUN SOUTHERLY 724.67 FEET ALONG THE ARC OF

SA'D CURVE, THROUGH A CENTRAL ANGLE OF 1I'45'44" TO A POINT ON A NON TANGENT CURVE, CONCAVE

NORTHWESTERLY, HAVING A RADIUS OT 3999.72 FEET, A CHORD BEARING OF SOUTH 59"01'08" WEST AND A CHORD

DISTANCE oF 28.37 FEET; THENCE FROM A TANGENT BEARING OF SOUTH 58'48'56" WEST, RUN SOUTHWESTERLY

28.37 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 00"24'23" TO A POINT ON THE

EXISTING EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 435 (MT PLYMOUTH ROAD). SAID POINT BEING ON A NON

TANGENT CURVE, CONCAVE WESTERLY, HAVING A RADIUS OF 1499.36 FEET, A CHORD BEARING OF NORTH 15"47'48"
WEST AND A CHORD DISTANCE oF 388.44 FEET; THENCE THE FOLLOWING THREE COURSES ALONG SAID RIGHT OF

WAY LINE; THENCE DEPARTING SAID CURVE, FROM A TANGENT BEARING OF NoRTH 08'21'14" WEST, RUN

NORTHERLY 389.53 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 14'53'08" TO THE POINT

OF TANGENCY; THENCE NORTH 23"L4'22" WEST, A DISTANCE OF 338.23 FEET; THENCE NORTH 22"54'43" WEST, A
DISTANCE OF 328,27 FEET TO A POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS

OF 3669.72 FEET, A CHORD BEARING OF NORTH 67O36,46O EAST AND A CHORD DISIANCE OF 56,00 FEET; THENCE

DEPARTING SAID RIGHT OF WAY LINE, FROM A TANGENT BEARING OF NORTH 68'03'00' EAsT, RUN NORTHEASTERLY

56.00 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 00"52'28,.: THENCE DEPARTING SAID

CURVE, RUN SOUTH 22"54'03" EAST, A DISTANCE OF 218.73 FEET TO THE POINT OF BEGINNING,

CONTAINING 1.051 ACRES, MORE OR LE5S

RESERVING ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERNES LYING ON EITHER

5IDE OF EASTERLY UNE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION
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LEGEND AND ABBREVIATIONS

(c)
CB
CD
CR
A
(D)
(F)
ccR
CFX

CM
DB
E:
EXIST
FND
ID
IP
IR
tRc
L

= CALCULATED
= CHORD BEARING
= CHORD DISTANCE
= COUNTY ROAD
= DELTA
= DEED
= FIELD
= CERTIFIED CORNER RECORD

= CENTRAL FLORIDA EXPRESSWAY
AUTHORITY

= CONCRETE MONUMENT

= DEED BOOK
= EASTING
= EXISTING
= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD
_ IRON ROD AND CAP

= LENGTH

= LIMTTED ACCESS

= LEFT

= MOUNT
= NORTHING
= NUMBER

= NON TANGENT
= OUTSIDE DIAMETER

= OFFICIAL RECORDS BOOK

= PROPERTY LINE
= PLAT BOOK
= POINT OF CURVATURE
= PAGE

= POINT OF BEGINNiNG
= POINT OF COMMENCEMENT
= POINT OF TANGENCY
= RADIUS
= ROAD
= RIGHT
= RIGHT OF WAY

= STATE ROAD
= STATION

= TANGENT BEARING
= WITH

PC
PG
P.O.B.
P.O.C,
FT
R
RD
RT
R/W
SR
STA
TB
wl

LA
LT
MT
N;
NO.
N.T.
{oD)
ORB
R.

PB

GENERAL NOTES:

SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

1

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THI5 DOES
NOT REPRESENT A BOUNDARY SURVEY,

THE BEARINGS SHOWN HEREON ARE RELI,TIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NAD83/07), EAST ZONE, WITH THE NORTH LINE OF THE
5OUTHEAST 114 OF SECTION 05, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF
sourH 88"13'13" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CIfi LIMTTS 5HOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM STTE

AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH 15 NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429
PROJECT NO. 429-20s
COUNTY ROAD 435 (MT PLYMOUTH ROAD)
PORTION OF PARCEL 29T . WEST

PURPOSE: RIGHT OF WAY TRANSFER TO
ORANGE COUNTY
ESTATE: FEE SIMPLE

LEGAL DESCRIPTION

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST U4 OF SECTION 5, TOWNSHIP 20 SOUTH,

RANGE 28 EAST, ORANGE COUNW, FLORIDA AND BEING MORE PARTICULARLY DESCRIBFD AS FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF THE NORTHEAST U4 AT SECTION 5, TOWNSHIP 20 SOUTH,

RANGE 28 EAST, ORANGE COUNTY, FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT WITH 3/8" IRON

ptpE (ouTsrDE DTAMETER) WITH NO IDENTIFTCATION, AS SHOWN ON CENTRAL FLORIDA EXPRESSWAY AUTHORIry

RIGHT oF WAY MAP FOR SR NUMBER 429, PROJECT NUMBER 429'205: THENCE SOUTH 88o13'13u wEsT ALONG

THE NORTH UNE OF THE SOUTHEAST 1/4 OF SAID SECTION 5, A DISTANCE OF 542.38 FEET TO A POINT ON THE

EXISTING WESTERLY RIGHT OF WAY LINE OF COUNTY ROAD 435 (MT PLYMoUTH ROAD); THENCE DEPARTING

SAID NORTH LINE, RUN SOUTH 22O54'03" EAST, ALONG SAID RIGHT OF WAY LINE, A DISTANCE OF 56.63 FEET

TO THE POINT OF BEGINNING; THENCE THE FOLLOWING FOUR COURSES ALONG SAID RIGHT OF wAY LINE;

THENCE CONTINUE SOUTH 22"54,03" EAST, A DTSTANCE OF 97,40 FEET; THENCE SOUTH 23.T4'22" EAST' A

DISTANCE OF 338.41 FEET TO THE POINT OF CURVATURE OF A CURVE CONCAVE WESTERLY, HAVING A RADIUS

OF 1439.36 FEET, A CHORD BEARING OF SOUTH ].2'58'20' EAST AND A CHORD DISTANCE OF 513.10 FEET:

THENCE RUN SOUTHERLY 515.86 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF

20"32'94" TO THE POINT OF TANGENCY, THENCE SOUTH 02"42'78" EAST, A DISTANCE OF 91.20 FEET To A

POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS OF 4189.62 FEET, A CHORD

BEARING OF SOUTH 61.30.55" WEST AND A CHORD DISTANCE OF 15,43 FEET: THENCE DEPARTING SAID RIGHT

OF WAY LINE, FROM A TANGENT BEARING OF SOUTH 61'24'35" WEST, RUN SOUTHWESTERLY i5.43 FEET ALONG

THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF OO'12'40" TO A POINT ON A NON TANGENT CURVE,

CONCAVE WESTERLY, HAVING A RADIUS OF 341O.OO FEET, A CHORD BEARING OF NORTH 14'59'10" WEST AND

A CHoRD DISTANCE OF 939.11 FEET; THENCE DEPARING SAID CURVE, FRoM A TANGENT BEARING oF NORTH

07"04'T7" WEST, RUN NORTHERLY 942.10 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE

OF 15"49'46' TO THE POINT OF TANGENCY; THENCE NORTH 22"54'03" WEST, A DISTANCE OF 97.43 FEET TO A

POINT ON A NON TANGENT CURVE, CONCAVE NORTHWESTERLY, HAVING A RADIUS OF 3815.47 FEET, A CHORD

BEARING OF NORTH 56O50.25" EAST AND A CHORD DISTANCE OF 4.06 FEET; THENCE FROM A TANGENT

BEARING OF NORTH 56"52'15" EAST, RUN NORTHEASTERLY 4.06 FEET ALONG THE ARC OF SAID CURVE,

THROUGH A CENTRAL ANGLE OF OO'03'40" TO TI"IE POINT OF BEGINNING.

CONTAINING 0,502 ACRES, MORE OR LESS.

RESERVTNG ALL RTGHTS OF INGRESS, EGRESS, IIGHT. AIR AND VIEW BETWEEN THE PROPERTIES LYING ON

EITHER SIDE OF WESTERLY LINE OF SAID PARCEL.

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEF SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
GEODATA CONSULTANTS, INC,
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.1349 5 IA'IEAA/ANONAL PKWY

SUrE 2401
LAKE MARY. FLORIDA 32746

VOICE: (407) 732-6965 FAX: 878'084,
LAND SURVEYOA 8u5ri/855 UCEI'SE iro. 6',.556

STATE ROAD 429
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SEE SHEET 1 FOR LEGAL DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND
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= LEFI
= MOUNT
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= NUMBER
: NON TANGENT

= OUTSIDE DIAMETER
= OFFICIAL RECORDS BOOK
= PROPERfi LINE
- PLAT BOOK
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= PAGE
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= POINT OF TANGENCY
= RADIUS
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= RIGHT OF WAY
= STATE ROAD
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= TANGENT BEARING
= WITHGENERAL NOTES:

SEE SHEET 1 FOR LEGAL DESCRIPTION
SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

I

2

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 AD]USTMENT {NAD83/07}, EAST ZONE, WITH THE NORTH LINE OF THE
SOUTHEA5T II4 OF SECTION 05, TOWN5HIP 20 SOUTH, RANGE 2B EAST, HAVING A BEARING OF
SOUTH BB'13'13' WEST,

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE,

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNfi,
FLORIDA, UNLESS OTHERWISE NOTED.

7. THIS SKETCH IS NOT A SURVEY.
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LIMITED ACCESS RIGHTS
PONKAN ROAD

A PORTION OF PARCELS 156, 157 AND 158, PROJECT NO, 429-2A2

LEGAL DESCRIPTION

RELEASE OF ALL RiGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER

SIDE OF THE FOLLOWING DESCRIBED LINE LYING IN A PORTION OF THE SOUTHEAST TI4 AF THE SOUTHEAST 1/4 OF

SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY

DESCRIBED AS FOLLOWSI

COMMENCING AT THE SOUTHEAST CORNER OF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY,

FLORIDA, BEING A FOUND 1' IRON PIPE WITH NO IDENTIFICATION; THENCE NORTH 89'49'04' WEST ALONG THE

SOUTH UNE OF THE SOUTHEAST 1/4 OF 5AID SECTION 24, A DISTANCE OF 937.97 FEET: THENCE DEPARTING SAID

SOUTH LINE, RUN NORTH OO'15'01'WEST, A DISTANCE OF 3O.OO FEET TO A POINT ON THE NORTH RIGHT OF WAY
EASEMENT LINE OF PONKAN ROAD PER DEED BOOK 402, PAGE 131 OF THE PUBLIC RECORDS OF ORANGE COUNTY,

FLORIDA AND THE POINT OF BEGINNING FOR LINE A AND LINE B; THENCE NORTH 89"49'04' WEST ALONG SAID

NORTH LINE, A DISTANCE OF 410,99 FEET TO THE INTERSECTION WITH THE WEST LINE OF THE SOUTHEAST 1/4 OF

THE SOUTHEAST It4 OF SAID SECTION 24; THENCE DEPARTING SAID NORTH LINE, RUN NORTH 00"14'39" EAST ALONG

SAID WEST LINE, A DISTANCE oF 55.00 FEET TO THE POINT OF TERMINUS OF LINE A; THENCE BEGIN AT THE POINT OF

BEGINNING FOR LINE A AND LINE B AND RUN NORTH OO'15'01" WEST, A DISTANCE OF 55.00 FEET TO THE POINT OF

TERMINUS OF LINE B.

RELEASE OF LIMITED ACCESS RIGHTS ALONG L'NES WITHOUT AREA

SEE SHEET 2 FOR SKETCH OF DESCRIPTION
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND sHEET___l_OF___3_
FOR: CENTRAL FLORIDA

EXPRESSWAY AUTHORITY

D RAWN :.---.8T5- CH EC KE D : _BI.H_

DATE MAY 29, 2019

PROJECT NO.I DO8-O 1
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES

NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 19B3I2OO7 ADJUSTMENT (NADB3/07), EAST ZONE, WITH THE SOUTH LINE OF THE
SOUTHEAST II4 AF SECTION 24, TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A EEARING OF

NORTH 89'49'04" WEsT.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN 5IZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE

AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

THIS SKETCH IS NOT A SURVEY.
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LII\4ITED ACCESS RIGHTS
PLYMOUTH SORRENTO ROAD

A PORTION OF PARCELS 258-262 AND 264-266, PROJECT NO. 429-204

LEGAL DESCRTPTION

RELEASE OF ALL RIGHTS OF INGRESS, EGRES5, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER

S1DE OF THE FOLLOWING DESCRIBED LINE LYING IN A PORTION OF THE SOUTHEAST 1A OT THE SOUTHEAST ]./4 OF

SECTION I, TOWNSHIP 20 SOUTH, RANGE 27 EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY

DESCRIBED A5 FOLLOWS:

COMMENCING AT THE SOUTHEAST CORNER OF SECTION I, TOWNSH:P 20 SOUTH, RANGE 27 EAST, ORANGE COUNfi,
FLORIDA, BEING A FOUND 112" IRON ROD IN WELLBOX WITH NO IDENTIFICATION; THENCE NORTH 00'01'26'WEST
ALONG THE EAST LINE OF THE SOUTHEAST 1I4 OF SAID SECTION 1, A DISTANCE OF 30,OO FEET; THENCE DEPARTING

SAID EAST LINE, RUN SOUTH 89"21'11" WEST, 3O.OO FEET NORTH OF AND PARALLEL TO THE SOUTH LINE OF THE

SOUTHEAST 114 OF SAID SECTION 1, A DISTANCE OF 3O.OO FEET TO A POINT ON THE WEST RIGHT OF WAY LINE OF

PLYMOUTH SORRENTO ROAD PER DEED BOOK 402, PAGE 116 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA

AND THE POTNT OF BEGINNING OF LINE A AND LINE B; THENCE NORTH 00o01'26u WEST ALONG SAID RIGHT OF WAY

LINE, 3O,OO FEET WEST OF AND PARALLEL TO AFORESAID EAST LINE, A DISTANCE OF 1298,74 FEET; THENCE

DEPARTING SAID RIGHT OF WAY LINE, RUN SOUTH 89"08'49" WEsT, A DISTANCE OF 4O,OO FEET TO THE POINT OF

TERMINUS OF LINE A. THENCE BEGIN AT THE POINT OF BEGTNNING FOR LINE A AND LINE B AND RUN SOUTH

89'21'11" WEST, 3O.OO FEET NORTH AND PARALLEL TO THE SOUTH LINE OF THE SOUTHEAST QUARTER OF SAID

5ECTION 1, A DISTANCE OF 4O,OO FEET TO THE POINT OF TERMINUS OF LINE B.

RELEASE OF LIMITED ACCESS RIGHTS ALONG LINES WITHOUT AREA.

SEE sHEETs 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 oF__4__
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTIAN

LEGEND AND ABBREVIATIONS

(c)
(D)
(F)
ccR
CFX

LA
LT
N:
NO.
ORB
*.

PG
P.O.B.
P.O.C.
RT
R/W
sQ
SR
STA

CM
DB
E:
EXIST
FND
ID
IP
IR
IRC

= CALCULATED
= DEED
- FIELD
= CERTIFIED CORNER RECORD

= CONCRETE MONUMENT
= CENTRAL FLORIDA EXPRESSWAY

AUTHORITY
= DEED B0OK
= EASTING
= EXISTING

= FOUND
= IDENTIFICATION
= IRON PIPE

= IRON ROD

= IRON ROD AND cAP

= LIMffED ACCESS

= LEFT

= NORTHING

= NUMBER
- OFFICIAL RECORDS BOoK
= PROPERTY LINE
= PAGE

= POINT OF BEGINNING

= POINT OF COMMENCEMENT
= RIGHT
= RIGHT OF WAY
= SQUARE
= STATE ROAD

= STATION

GENERAL NOTES:

I

z

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

THE BEARINGS SHOWN HEREON A,RE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF J.983I2007 ADJUSTMENT (NAD83/07). EAST ZONE, WITH THE EAST UNE OF THE
SOUTHEAST 1/4 OF SECTION 01. TOWNSHIP 20 SOUTH, RANGE 27 EAST, HAVING A BEARING OF
NORTH 00'01'26" WEST.

UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA TICENSED SURVEYOR
AND MAPPER, THI5 SKETCH 15 FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CIfi UMITS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
STATE ROAD 429

PURPOSE: LIMITED ACCESS RIGHT OF WAY
ESTATE: RELEASE OF LIMITED ACCESS RIGHTS
PLYMOUTH SORRENTO ROAD

A PORTION OF PARCEL 275, PROJECT NO. 429.204

LEGAL DESCRIPTION

RELEASE OF ALL RIGHTS OF INGRESS, EGRESS, IICHT, AIR AND VIEW 3ETWEEN THE PROPERTIE5 LYING ON EITHFR SIDE OF THE FOLLOWING

DESCRIBED LINE TYING IN A PORTION OF THE SOUTHWE5T U4 OF THE SOUTHWEST U4 OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE 28

EAST, ORANGE COUNTY, FLORIDA AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING ATTHE SOUTHWEST CORNER OF SECTION 6, TOWNSHIP 20 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, BEING A

FoUND 1/2" IRON RoD lN WELL BOX WITH NO IDENTIFICATIoN; THENCE NORTH 87"59'58" EAST ALONG THE SoUTH LINE OF THE SOUTHWEST

1/4 OF SA|D SECT|ON 6, A DTSTANCE OF 39.20 FEET TO THE INTERSECI|ON WITH THE SOUTHERLY PROLONGATION OF THE EXISTING EAST

RIGHT oF WAY LINE oF PI-YMOUTH SoRRENTo RoAD; THENCE DEPARTING SAID SoUTH LINE, RUN NORTH 00"05'57u WEST ALoNG SAID

SOUTHERLY PROLONG,ATION LINI AND SAID EA5T RIGHT OF WAY LINE, A DISTANCE OF 445.23 FEEI TO THE POINT OF SEGINNING FOR LINE A

AND LINE B; THENCE CONTINUE NORTH 00'06'57" WEST ALONG sAlD EAST RIGHT OF WAY LINE, A DISIANCE OF 783,s3 FEET; THENCE NORTH

69'21'50" EAST, A DISTANCE oF 2.98 FEET TO THE POINT OF TERMINUS OF LINE A; THFNCE BEGIN AT THE POINT OF BEGINNING FoR LINE A

AND LINE 8 AND RUN NORTH 55'37,47'' EAST, A DISTANCE OF 1,85 FEETTO THE POINT OF TERMINUS OF LINE B.

RELEASE OF LIMITED ACCES5 RIGHTS ALON6 LINES WITHOUT AREA,

SEE SHEETS 2 AND 3 FOR SKETCH OF DESCRIPTION

SEE SHEET 4 FOR GENERAL NOTES AND LEGEND SHEET 1 OF 4
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION
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SKETCH OF DESCRIPTION

LEGEND AND ABBREVIATIONS
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GENERAL NOTES:

THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPNON ATTACHED HERETO, THIS DOES
NOT REPRESENT A BOUNDARY 5URVEY,

THE BE.ARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, NORTH
AMERICAN DATUM OF 1983/2007 ADJUSTMENT (NADB3/07), EAST ZONE, WTTH THE SOUTH UNE OF THE
SOUTHWEST TI4 OT SECTION 06, TOWNSHIP 20 SOUTH, RANGE 28 EAST, HAVING A BEARING OF
NORTH 87'59'58" EAST.

UNLESs TT SEARS THE SiGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

THIS SKETCH MAY HAVE BEEN REDUCED IN SiZE BY REPRODUCTION, THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

CITY LIMTTS SHOWN HEREON ARE TAKEN FROM THE ORANGE COUNTY GEOGRAPHIC INFORMATION SYSTEM SITE
AND ARE APPROXIMATE.

ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PU3LIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLE5S OTHERWISE NOTED.

7, THIS SKETCH IS NOT A SURVEY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

MEMORANDUM 

TO: CFX Board Members 

6d 
FROM: Laura Newlin Kelly, Associate General Counsel 

DATE: August 26, 2021 

SUBJECT: Right-of-Way Transfer and Continuing Maintenance Agreement Between the 
Central Florida Expressway Authority and Orange County, Florida (Clarcona
Ocoee Road/West Road) 
Project Number 429-603 
Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 
62-172, Part B, 62-174 Part A and B, 62-175, 62-176

BACKGROUND 

Central Florida Expressway Authority's predecessor in interest (now "CFX") acquired 
various real properties for the construction of State Road 429 and associated facilities (collectively, 
the "Expressway Facilities"). In the course of the construction of the Expressway Facilities and 
related improvements to Clarcona-Ocoee Road, Ocoee-Apopka Road and West Road, CFX 
acquired certain real property for the benefit of the local jurisdictions and constructed thereon 
certain roadways and other improvements and relocated, reconfigured and realigned local 
roadways to ensure a minimal disruption of traffic to the citizens and to provide for a smooth 
transition to the Expressway System, thus making both the Expressway System and the local road 
system compatible. As a result of the reconfiguration of the local roadways and substantial nature 
of the acquisition of the public right-of-way for the Expressway Facilities, when the construction 
on the local roadway reconfigurations and the Expressway Facilities was complete, CFX retained 
fee simple ownership of portions of certain local roadways and real property that were intended to 
be a part of Orange County, Florida's ("County") local road network. Those portions of parcels 
62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171A, 62-172 Part B, 62-174 Part A and B,
62-175, and 62-176 (collectively, the "CFX Parcels") that are intended to be a part ofthe County
roadway system are more particularly depicted on the map attached hereto as Attachment "A"

("Map").

In order to ensure all local road right-of-way and associated facilities are owned by the 
County and all right-of-way and associated facilities operated as a part of the Expressway System 
are owned and maintained by CFX, CFX and the County desire to enter into the proposed Right
of-Way Transfer and Continuing Maintenance Agreement to effectuate the transfer of certain 
ownership interests. The proposed Right-of-Way Transfer and Continuing Maintenance 
Agreement is attached hereto as Attachment "B" ("Agreement"). Pursuant to the terms of the 
proposed Agreement, CFX agrees to transfer the CFX Parcels to the County for ownership and 
maintenance and the release and reestablishment of the limited access right-of-way lines along the 

4974 ORL TOWER RD. ORLANDO, FL 32807 I PHONE: (407) 690-5000 I FAX: (407) 690-501 I 

WWW.CFXWAY.COM 



Right of Way Transfer and Continuing Maintenance Agreement with Orange County, Florida (West) 
Page 2 of3 

CFX Parcels. The conveying instrument will include a deed restriction and reverter in the event 
the County fails to utilize the CFX Parcels for public right-of-way. In exchange for said transfer, 
the County will agree to undertake the continuing maintenance of the CFX Parcels and to transfer 
to CFX those portions of the right-of-way currently owned by the County identified as Parcel 62-

100 for use as a part ofCFX's Expressway System ("County Parcel"). The County Parcel is more 
specifically depicted on the Map. 

A portion of the CFX Parcels is encumbered with limited access lines held by CFX running 
along the boundaries of the CFX Parcels ("Existing LI A Lines"). With the transfer of the CFX 
Parcels to the County, it is in the best interest of CFX to relocate and reestablish the location of 

the Existing LIA Lines to align with the boundary lines of the CFX Parcels in accordance with the 
terms of the Agreement. 

The proposed Agreement will further memorialize and reiterate the maintenance 
obligations of CFX and the County with regard to local infrastructure and Expressway System 
infrastructure. 

Pursuant to CFX's Property Acquisition, Disposition & Permitting Procedures Manual, 
CFX staff and CFX's General Engineering Consultant have examined the CFX Parcels and 

determined that the CFX Parcels are not needed to support existing Expressway Facilities. 
Accordingly, CFX's General Engineering Consultant has certified that the CFX Parcels are not 
essential for present or future construction, operation or maintenance of an Expressway Facility or 
for CFX purposes and that the disposition of the CFX Parcels would not impede or restrict the 

Expressway System. A copy of the certification is attached hereto as Attachment "C". 

The proposed Agreement was prepared and provided to the County for review and 
consideration. The County has reviewed the Agreement and agrees with its form, subject to 
confirmation of the exact legal descriptions and the technical portions of the Agreement. CFX's 
General Engineering Consultant has reviewed the legal descriptions, maintenance functions, and 
maintenance responsibilities. 

The Right-of-Way Committee met and reviewed this item on August 25, 2021 and 

recommended the approval of the Resolution Declaring Property as Surplus Property Available 
for Sale, Authorizing the Transfer of Surplus Property with Orange County, Florida and 
Release and Reestablishment of Limited Access Lines, attached hereto as Attachment "D", and 
the approval of the Agreement with CFX and County in a form substantially similar to the attached 
Agreement, subject to the following: (1) separate notice to the local government in which the CFX 

Parcels and Existing LIA Lines are located is not required; (2) conveyance of the CFX Parcels will 
be via Quit Claim Deed, rather than Special Warranty Deed, subject to a deed restriction and right 

of reverter restricting the use of the CFX Parcels for public right-of-way; (3) the Existing LIA 

Lines will not be released until CFX Parcels are conveyed to, and accepted by, the County; and 
(4) approval of the legal descriptions, deeds, maintenance functions, and maintenance

responsibilities by CFX's General Engineering Consultant.
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REQUEST 

Board's approval of the following is requested: 

Resolution Declaring Property as Surplus Property Available for Sale, Authorizing the 

Transfer of Surplus Property with the Orange County, Florida and Release and Reestablishment 

of Limited Access Lines and the approval of the Right of Way Transfer and Continuing 

Maintenance Agreement with CFX and County in a form substantially similar to the attached 

Agreement, subject to the following: (1) separate notice to the local government in which the CFX 

Parcels and Existing LIA Lines are located is not required; (2) conveyance of the CFX Parcels will 

be via Quit Claim Deed, rather than Special Warranty Deed, subject to a deed restriction and right 

of reverter restricting the use of the CFX Parcels for public right-of-way; (3) the Existing LIA 

Lines will not be released until CFX Parcels are conveyed to, and accepted by, the County; and 

(4) approval of the legal descriptions, deeds, maintenance functions, and maintenance 

responsibilities by CFX's General Engineering Consultant.

ATTACHMENTS 

A. Map

B. Right-of-Way Transfer and Continuing Maintenance Agreement

C. Certificate from CFX's General Engineering Consultant

D. Resolution Declaring Property as Surplus Property Available for Sale, Authorizing the

Transfer of Surplus Property with Orange County, Florida and Release and

Reestablishment of Limited Access Lines Pursuant to a Right of Way Transfer and
Continuing Maintenance Agreement

Reviewed by: ll4"'� � 
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ATTACHMENT "B" 

Project No. 429-603 
Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 62-172 Part B, 
62-174 Part A and B, 62-175, 62-176
County Project: Clarcona-Ocoee Road/West Road Right-of-Way Transfer (CFX)

RIGHT-OF-WAY TRANSFER AND CONTINUING MAINTENANCE AGREEMENT 

BETWEEN 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

AND ORANGE COUNTY, FLORIDA 

(Clarcona-Ocoee Road/West Road) 

THIS RIGHT-OF-WAY TRANSFER AND CONTINUING MAINTENANCE 

AGREEMENT ("Agreement") is made and entered into on the last date of execution below by 
and between the CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a body corporate and 
an agency of the State of Florida, created by Part III of Chapter 348, Florida Statutes, whose 
address is 4974 ORL Tower Road, Orlando, Florida 32807 ("CFX") and ORANGE COUNTY, a 
charter county and political subdivision of the State of Florida, whose address is P.O. Box 1393, 
Orlando, Florida 32801-1393 ("County"). CFX and County are sometimes collectively referred to 
herein as the "Parties." 

WITNESSETH: 

WHEREAS, pursuant to Section 348.753, Florida Statutes, CFX is empowered to 
construct, improve, maintain, and operate the Central Florida Expressway System ("Expressway 
System") and, in connection therewith, to construct any extensions, additions or improvements to 
said system or appurtenant facilities, including all necessary approaches, roads, bridges, and 
avenues of access; and 

WHEREAS, pursuant to Section 125.01 and Chapter 336, Florida Statutes, County is 
empowered to provide and maintain arterial and other roads encompassing the county road system 
for the benefit of its citizens; and 

WHEREAS, pursuant to Section 335.0415, Florida Statutes, "public roads may be 
transferred between jurisdictions ... by mutual agreement;" and 

WHEREAS, Section 163.01, Florida Statutes, authorizes both Parties to this Agreement 
to enter into Interlocal Agreements; and 

WHEREAS, in the course of the construction of State Road 429 and improvements to 
Clarcona-Ocoee Road, Ocoee-Apopka Road and West Road, CFX acquired certain real property 
for the benefit of the local jurisdictions and constructed thereon certain roadways and other 
improvements to ensure a minimal disruption of traffic to the citizens and to provide for a smooth 
transition to the Expressway System, thus making both the Expressway System and the local road 
system compatible; and 

Page 1 of26 



WHEREAS, the construction of State Road 429 and improvements to Clarcona-Ocoee 
Road, Ocoee-Apopka Road and West Road are completed, and both Parties desire to conclude the 
land conveyances to ensure that title to all of County's right-of-way and related facilities is vested 
in County, subject to certain rights retained by CFX, and title to all of CFX's right-of-way and 
related facilities and crossings is vested in CFX; and 

WHEREAS, concurrent with the conveyance of fee simple interest in the CFX Property 
(hereinafter defined) and County Property (hereinafter defined), the Parties agree to release, 
relocate, and reestablish certain limited access lines in favor of CFX, and remove, relocate, or 
construct any fences, walls, or light poles within the limited access line in accordance with the 
terms and conditions hereof; and 

WHEREAS, the Parties also desire to define the future and continuing maintenance 
responsibilities for the right-of-way and related facilities and to set responsibility therefore. 

NOW THEREFORE, for and in consideration of the mutual agreements herein and other 
good and valuable consideration, the receipt, adequacy, and sufficiency of which are hereby 
expressly acknowledged, CFX and County agree as follows: 

1. Recitals. The above recitals are true and correct and form a material part of this
Agreement and are incorporated herein by reference. 

2. Right-of-Way Maps. CFX previously delivered to County a full and complete set
ofright-of-way maps consisting of S.R. 429 Project 429-603. 

3. CFX Conveyance. CFX agrees to transfer, assign, and convey to County, and
County agrees to accept by quit claim deed, all of CFX's right, title, and interest in and to the real 
property located in Orange County, Florida designated as CFX parcels 62-150, Part A and B, 
62-161 Partial 2, 62-171A, 62-172 Part B, 62-174 Part A and B, 62-175, 62-176, and
62-850, as more specifically described in Exhibit "A" attached hereto and incorporated herein by
reference ("CFX Property"), subject to the covenants, reservations, conditions, restrictions,
and easements of record, including, without limitation, a reservation for any air rights
associated with any Expressway System bridge crossings of local roads. CFX and County
agree that the quit claim deed to be executed and delivered under the provisions of this section
shall be substantially in the form attached hereto as Exhibit "B" and incorporated herein by
reference ("CFX Deed").

4. County Conveyance. County agrees to transfer and convey to CFX, and CFX

agrees to accept by county deed, all of County's right, title, and interest in and to the real property 
located in Orange County, Florida designated as CFX parcel 62-100 as more specifically described 

in Exhibit "C" attached hereto and incorporated herein by reference ("County Property"), 
subject to the covenants, reservations, conditions, restrictions, and easements of record. CFX and 
County agree that the county deed to be executed and delivered under the provisions of this section 
shall be consistent with the requirements of Section 125 .411, Florida Statutes, and be substantially 
in the form attached hereto as Exhibit "D" and incorporated herein by reference ("County 
Deed"). 
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5. Release and Establishment of Limited Access Lines. Upon delivery of the
County Deed to CFX, CFX hereby agrees to execute a notice of release of the limited access rights 
and lines represented by the limited access lines described in Exhibit "E" attached hereto and 
incorporated herein by reference ("Existing L/ A Lines"); provided, however, the Parties agree 
this release shall not impact any other limited access lines or rights and the remaining lines and 
rights shall remain in full force and effect. The Parties agree that the terms and conditions of the 

notice ofrelease shall be substantially in the form attached hereto as Exhibit "F" and incorporated 
herein by reference ("Release"). The Parties agree and acknowledge that the limited access lines 
shall be established as more particularly depicted in Exhibit "G" attached hereto and incorporated 
herein by reference ("New L/A Lines") and attached as an exhibit and identified in the County 
Deed, which establishment shall occur upon acceptance and recording of the County Deed and the 
legal descriptions referenced therein. The Parties agree and acknowledge that the release is made 
without any warranty or representation by CFX and is being released to County "AS IS, WHERE 
IS, WITH ALL FAULTS," in such condition as the same may be on the Closing Date and will not 
act to convey or restore any abutter's rights including, without limitation, any claims for air, light 
and view between any abutting property and CFX's remaining property. To the extent permitted 
under, and without waiving any of the provisions of, Section 768.28, Florida Statutes, County 
further agrees to release and discharge CFX from any and all past, present, and future claims or 
actions arising out of, or in any way connected with, the location or relocation of the limited access 
line, including, without limitation, any claim for loss ofaccess to any County's remaining property, 
business damages, severance damages, or any other damages. 

6. Removal and Replacement of Fence, Light P.oles, and Walls. At the Closing,
County agrees to grant CFX a license to remove any existing fences, walls, light poles, or any 
other structures located within the CFX Property or along the Existing L/ A Lines and replace, 
relocate, reinstall, or construct a new fence, wall, or light poles, within the CFX Property or along 
the New LIA Lines. This license shall remain in effect for eighteen (18) months from the Closing 
Date. CFX shall be responsible, at no cost to County, for any and all costs and expenses associated 
with CFX' s exercise of the license and the removal, relocation, reinstallation, or construction of 
any fences, walls, light poles, or other structures associated with the license. 

7. Future and Continuing Maintenance. The Parties agree that it is necessary and
desirable to define with specificity the locations for future and continuing maintenance, and the 
details of such maintenance responsibility applicable to the following areas: 1. Local road bridge 
over CFX expressway system; 2. CFX expressways bridge over local road; 3. Canals/waterways 
originating or extending beyond CFX right-of-way; 4. Canals/waterways within CFX right-of
way; 5. Detention/retention pond and structures; 6. Utilities; and 7. Roadways (collectively, the 
"Maintenance Areas"), as such areas are defined in Exhibit "H" attached hereto and 
incorporated herein by reference. The Parties agree to perform, each at its sole cost and expense, 
and accept responsibility for any and all continuing and future maintenance obligations and 
responsibility for the Maintenance Areas as particularly allocated to each Party pursuant to Exhibit 
"I" attached hereto and incorporated by reference. The Parties agree that the maintenance 
functions and future and continuing maintenance responsibilities, as defined and allocated in 
Exhibits "H'' and "I," respectively, are necessary and properly defined and allocated. CFX does 
hereby agree to assume the future and continuing maintenance responsibility as outlined on 
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Exhibits "H" and "I" and to perform such maintenance in a timely, workmanlike manner. Said 
maintenance responsibility shall commence as of the date of this Agreement. County does hereby 
agree to assume the future and continuing maintenance responsibility as outlined on Exhibits "H" 
and "I'' and to perform such maintenance in a timely, workmanlike manner. Said maintenance 
responsibilities shall commence as of the date of this Agreement. 

8. Consideration. The consideration for the CFX Property to be transferred to
County and the County Property to be transferred to CFX, collectively referred to herein as the 
"Property," shall be the respective values attributed to the release and reestablishment of the 
Existing L/ A Lines and New L/ A Lines, the removal and replacement of fences, light poles, and 
walls, and the continuing and future obligations to maintain the Property. 

9. Evidence of Title. At any time before Closing, either Party, at its sole cost and
expense, order a commitment from an agent for a policy of owner's title insurance 
("Commitment") which shall be written on a title insurance company reasonably satisfactory and 
acceptable to that Party. 

10. Survey. Either Party shall have the right, at any time before Closing, to have the
Property surveyed at its sole cost and expense ("Survey"). The surveyor shall provide certified 
legal descriptions and sketches of said descriptions and the legal descriptions will be included in 
the deed subject to the approval of the Parties. 

11. Deed Restriction; Reverter. The CFX Property conveyed to County shall be
utilized for the purpose of public right-of-way. The Parties agree that the CFX Property shall have 
imposed thereon a use restriction consistent with the following ("Use Restriction"): 

"By acceptance of this deed, County agrees that the CFX Property shall only be used for 
public right-of-way. Further, the foregoing use restriction shall run with title to the CFX 
Property for a term of the lesser of forty ( 40) years after the date of recording of this deed 
or the maximum number of years allowable by law ("Term"). During the Term, if the CFX 
Property ceases to be used as public right-of-way, CFX may elect to pursue any remedies 
available to the CFX in law or equity including, without limitation, specific performance, 
or for all right, title, and interest to the CFX Property that is not used for public right-of
way to automatically revert back to CFX at no cost to CFX. In such event, CFX shall notify 
County in writing of its intent to exercise its right of reverter with respect to the CFX 
Property ("Reversion Notice"). Notwithstanding the foregoing, in the event County 
desires to cease operation of the CFX Property as public right-of-way or otherwise sell, 
convey, or transfer the CFX Property to a third party, County shall provide written notice 
to CFX of such ("Sale Notice") and in such event, CFX shall have the right of first refusal 
and shall have ninety (90) days from County's receipt of the Sale Notice to deliver to 
Grantee a Reversion Notice." 

The conveyance provided herein is made by a governmental entity to a governmental entity 
and therefore excepted from the provisions of Section 689.18, Florida Statutes, and excluded from 
the application of the statutory rules against perpetuities as set forth in Section 689.225(2), Florida 
Statutes. 
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12. Closing Date and Location. The closing of the conveyances contemplated under
this Agreement ("Closing") shall be held on or before sixty (60) days after the Effective Date 
(hereinafter defined) or such earlier date selected by CFX upon not less than ten (10) days' prior 
written notice to County ("Closing Date"), at the offices of CFX, or CFX's attorney, or any other 
place which is mutually acceptable to the Parties. The Closing Date is subject to an option to extend 
that may be exercised with written approval from the Manager of Orange County Real Estate 
Management Division and the Executive Director of CFX, as applicable. 

13. Conveyance of Title. The Parties shall execute and deliver to the other the required
CFX Deed, County Deed, and Release as described above. 

14. Closing Documents and FIRPTA Affidavit. At Closing, each owner of the
Property ("Owner") shall sign a closing statement, if applicable, and an affidavit that Owner is 
not a foreign person for purposes of the Foreign Investment in Real Property Tax Act (FIRPTA), 
as revised by the Deficit Reduction Act of 1984 and as same may be amended from time to time 
(which certificates shall include Owner's taxpayer identification numbers and address or a 
withholding certificate from the Internal Revenue Service stating that Owner is exempt from 
withholding tax on the Purchase Price under FIRPTA) and such other documents as are necessary 
to complete the transaction. In the event one of the Owners elects to obtain a Commitment, the 
other Party shall execute an owner's affidavit including matters referenced in Section 627.7842(b) 
and ( c ), Florida Statutes. 

15. Recording. County agrees to record the CFX Deed, County Deed, and Release
("Closing Documents") no later than thirty (30) days after delivery of the original Closing 
Documents to County. CFX agrees to pay fifty percent (50%) of the costs of the recording of the 
Closing Documents within ten (I 0) business days after execution of the Closing Documents. 
County agrees to deliver to CFX a copy of the recorded CFX Deed and Release and original of the 
recorded County Deed. 

16. Agreement Not Recorded. This Agreement shall not be recorded in the official
records of any county in the State of Florida. Notwithstanding the foregoing, the Parties 
acknowledge that this Agreement is and will remain a public record that will be available for 
review and inspection by the public. 

17. As-Ts Conveyance.

a. Conveyance by CFX to County. County hereby agrees, acknowledges and
understands that the CFX Property is being conveyed to County "AS IS, WHERE IS, WITH ALL 
FAULTS," in such condition as the same may be on the Closing Date, without any representations 
or warranties by CFX as to any condition of the CFX Property, including, without limitation, 
surface and subsurface environmental conditions, whether latent or patent. CFX makes no 
guarantee, warranty, or representation, express or implied, as to the quality, character, or condition 
of the CFX Property, or any part thereof, or to the fitness of the CFX Property, or any part thereof, 
for any use or purpose, or any representation as to the nonexistence of any hazardous substances. 
Neither party shall have any claim against the other, in law or in equity, based upon the condition 
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of the CFX Property, or the failure of the CFX Property to meet any standards. In no event shall 
CFX be liable for any incidental, special, exemplary, or consequential damage. In the event that 
any hazardous substances are discovered on, at, or under the CFX Property, neither party shall 
maintain any action or assert any claim against the other, its successors and their respective 
members, employees, and agents arising out of or relating to any such hazardous substances. The 

provisions of this Section shall survive the Closing. (CFX Manual, Sec. 5-6.09) County has read 
and understands the provisions of this Section and acknowledges and agrees that except as 
expressly set forth in this Agreement, it is acquiring the CFX Property "AS-IS, WHERE IS AND 

WITH ALL FAULTS" and that CFX has disclaimed herein any and all warranties, express or 
implied. 

b. Conveyance by County to CFX. CFX hereby agrees, understands and
acknowledges that the County Property is being conveyed "AS IS, WHERE IS, WITH ALL 

FAULTS," in such condition as the same may be on the closing date, without any representations 
or warranties by County as to any condition of the County Property, including, without limitation, 
surface and subsurface environmental conditions, whether latent or patent. County makes no 
guarantee, warranty, or representation, express or implied, as to the quality, character, or condition 
of the County Property, or any part thereof, or to the fitness of the County Property, or any part 

thereof, for any use or purpose, or any representation as to the nonexistence of any hazardous 
substances. Neither party shall have any claim against the other, in law or in equity, based upon 
the condition of the County Property, or the failure of the County Property to meet any standards. 
In no event shall County be liable for any incidental, special, exemplary, or consequential damage. 

In the event that any hazardous substances are discovered on, at, or under the property, neither 
party shall maintain any action or assert any claim against the other, its successors and their 
respective members, employees, and agents arising out of or relating to any such hazardous 
substances. The provisions of this Section shall survive the Closing. CFX has read and understands 

the provisions of this Section and acknowledges and agrees that except as expressly set forth in 
this Agreement, it is acquiring the County Property "AS-IS, WHERE IS AND WITH ALL 

FAULTS" and that County has disclaimed herein any and all warranties, express or implied. 

18. Notices. Any notices which may be permitted or required hereunder shall be in
writing and shall be deemed to have been duly given as of the date and time the same are personally 

delivered, transmitted electronically (i.e., by telecopier device) or within three (3) days after 
depositing with the United States Postal Service, postage prepaid by registered or certified mail, 

return receipt requested, or within one (1) day after depositing with Federal Express or other 
overnight delivery service from which a receipt may be obtained, and addressed as follows: 

CFX: 

With a copy to: 

CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

4974 ORL Tower Road 
Orlando, Florida 32807 
Attn: Executive Director 
Telephone: (407) 690-5000 

CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 
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COUNTY: 

With a copy to: 

4974 ORL Tower Road 
Orlando, Florida 32807 
Attn: General Counsel 
Telephone: (407) 690-5000 

Orange County Real Estate Management Division 
P.O. Box 1393 
Orlando, Florida 32802-1393 
Attn: Manager 
Telephone: ( 407)836-7070 

Orange County Attorney's Office 
P. 0. Box 1393
Orlando, Florida 32802-1393
Telephone: (407) 836-7320

or to such other address as either party hereto shall from time to time designate to the other party 
by notice in writing as herein provided. The attorneys for the parties set forth herein may deliver 
and receive notices on behalf of their clients. 

19. Default. In the event either of the Parties breaches any warranty or representation
contained in this Agreement or fails to comply with or perform any of the conditions to be 
complied with or any of the covenants, agreements, or obligations to be performed by said party 
under the terms and provisions of this Agreement, the other party, in its sole discretion, and after 
thirty (30) days prior written notice and opportunity to cure, shall be entitled to: (i) exercise any 
and all rights and remedies available to said party at law and in equity, including, without 
limitation, the right of specific performance, or (ii) terminate this Agreement, whereupon the 
Agreement shall be deemed null and void and of no further force and effect, and no party hereto 
shall have any further rights, obligations, or liability hereunder. Upon any such termination, this 
Agreement and all rights and obligations created hereunder shall be deemed null and void and of 
no further force or effect. 

20. General Provisions. No failure of either party to exercise any power given
hereunder or to insist upon strict compliance with any obligation specified herein, and no custom 
or practice at variance with the terms hereof, shall constitute a waiver of either party's right to 
demand exact compliance with the terms hereof. This Agreement contains the entire agreement of 
the Parties hereto, and no representations, inducements, promises, or agreements, oral or 
otherwise, between the Parties not embodied herein shall be of any force or effect. Any 

amendment to this Agreement shall not be binding upon any of the Parties hereto unless such 
amendment is in writing and executed by both Parties. Wherever under the terms and provisions 
of this Agreement the time for performance falls upon a Saturday, Sunday, or legal holiday, such 
time for performance shall be extended to the next business day. This Agreement may be executed 
in multiple counterparts, including by electronic (including digital) signature in compliance with 
Chapter 668, Florida Statutes, each of which shall constitute an original, but all of which taken 
together shall constitute one and the same agreement. The headings inserted at the beginning of 
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each paragraph of this Agreement are for convenience only, and do not add to or subtract from the 
meaning of the contents ofeach paragraph. County and CFX do hereby agree that such documents 
as may be legally necessary or otherwise appropriate to carry out the terms of this Agreement shall 
be executed and delivered by each party at or prior to Closing. This Agreement shall be interpreted 

under the laws of the State of Florida. The Parties hereto agree that the exclusive venue and 

jurisdiction for any legal action authorized hereunder shall be in the courts of Orange County, 
Florida. TIME IS OF THE ESSENCE OF THIS AGREEMENT AND EACH AND EVERY 

PROVISION HEREOF. 

21. Successors and Assigns. This Agreement shall be binding upon and inure to the

benefit of the Parties hereto and their successors and assigns. 

22. Survival of Provisions. All representations and warranties and the future and
continuing maintenance responsibilities set forth in this Agreement shall survive the Closing and 

shall survive the execution or delivery of any and all deeds and other documents at any time 
executed or delivered under, pursuant to, or by reason of this Agreement, and shall survive the 

payment of all monies made under, pursuant to, or by reason of this Agreement. 

23. Severability. This Agreement is intended to be performed in accordance with, and
only to the extent permitted by, all applicable laws, ordinances, rules, and regulations. If any 

provision of this Agreement or the application thereof to any person or circumstance shall, for any 
reason and to any extent, be invalid or unenforceable, the remainder of this Agreement and the 
application of such provision to other persons or circumstances shall not be affected thereby but 

rather shall be enforced to the greatest extent permitted by law. 

24. Effective Date. This Agreement shall be and become effective on the date that it
is signed and executed by the last to sign of CFX and County ("Effective Date"). 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 

in a manner and form sufficient to bind them on the date set forth herein below. 

[ SIGNATURES TO FOLLOW] 
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ATTEST: Phil Diamond, CPA, County 
Comptroller, Clerk to the Board of County 
Commissioners 

By: ___ _ _ ____ _ 
Deputy Clerk 

Print Name: 
---------

"COUNTY" 

ORANGE COUNTY, FLORIDA 

By: Board of County Commissioners 

By: ___________ _ 
Jerry L. Demings 
Orange County Mayor 

Date: ____________ _ 

[ADDITIONAL SIGNATURE PAGE TO FOLLOW] 
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ATTEST: 
- -- - - - - - - - --

Reg la ("Mimi") Lamaute 
Recording Clerk 

LIST OF EXHIBITS 

"CFX" 

CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

By: ___________ _ 
Buddy Dyer, Chairman 

Date: _____________ _ 

Approved as to form and legality by legal 
counsel to the Central Florida Expressway 
Authority on this_ day of _____ _, 
2021 for its exclusive use and reliance. 

By: ___________ _ 
Diego "Woody" Rodriguez 
General Counsel 

Exhibit "A" - Legal Description of the CFX Property 

Exhibit "B" - CFX Deed 

Exhibit "C" - Legal Description of the County Property 

Exhibit "D" - County Deed 

Exhibit "E" - Existing L/A Lines 

Exhibit "F" - Release 

Exhibit "G" - New L/A Lines 

Exhibit "H" - Detailed Maintenance Function 

Exhibit "I" - Maintenance Responsibility 
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EXHIBIT "A" 

Legal Description of the CFX Property 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-150 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 

TO ORANGE COUNTY 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

PART A 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 OF SOUTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86'38'31" EAST ALONG THE NORTH LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2207.52 FEET TO THE INTERSECTION WITH THE NORTHERLY PROJECTION OF THE EXISTING 

EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 28'17'59" 

WEST ALONG SAID NORTHERLY PROJECTION, A DISTANCE OF 35.26 FEET TO THE INTERSECTION WITH THE SOUTHERLY EXISTING RIGHT OF WAY 

LINE OF WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID NORTHERLY PROJECTION, RUN NORTH 

86"38'31" EAST ALONG SAID SOUTHERLY RIGHT OF WAY LINE, A DISTANCE OF 35.24 FEET; THENCE DEPARTING SAID SOUTHERLY RIGHT OF WAY 

LINE, RUN SOUTH 28'17'59" WEST ALONG THE NORTHERLY PROJECTION OF THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 

AND ALONG THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP, A DISTANCE OF 212.92 FEET TO A 

POINT OF CURVATURE OF A CURVE CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 2211.83 FEET, A CHORD BEARING OF SOUTH 26'40'07" WEST 

AND A CHORD DISTANCE OF 125.93 FEET; THENCE CONTINUE ALONG SAID PROPOSED RIGHT OF WAY LINE THE FOLLOWING THREE COURSES; RUN 

SOUTHERLY 125.94 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 03"15'45"; THENCE NORTH 64'57'46" WEST, A 

DISTANCE OF 20.00 FEET TO A POINT ON A NON TANGENT CURVE CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 2231.83 FEET, A CHORD 

BEARING OF SOUTH 22'30'23" WEST AND A CHORD DISTANCE OF 197.09 FEET; THENCE FROM A TANGENT BEARING OF SOUTH 25'02'14" WEST, 

RUN SOUTHERLY 197.16 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 05'03'41"; THENCE DEPARTING SAID PROPOSED 

RIGHT OF WAY LINE, RUN THE FOLLOWING THREE COURSES ALONG THE AFORESAID EXISTING EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 

437; RUN NORTH 70"01'27" WEST, A DISTANCE OF 10.00 FEET TO A POINT ON A NON TANGENT CURVE CONCAVE SOUTHEASTERLY, HAVING A 

RADIUS OF 2241.83 FEET, A CHORD BEARING OF NORTH 24'08'16" EAST AND A CHORD DISTANCE OF 325.41 FEET; THENCE FROM A TANGENT 

BEARING OF NORTH 19"58'33" EAST, RUN NORTHERLY 325.69 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 08'19'26" 

TO A POINT OF TANGENCY; THENCE NORTH 28'17'59" EAST, A DISTANCE OF 194.42 FEET TO THE POINT OF BEGINNING. 

CONTAINING 11,890 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16
1 

2020 

PROJECT NO.: _D_O_B_-0_1 _ _ _ __ _ 
DRAWN: RTS CHECKED: _fil!:!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
- ---
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1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
SR 429 
PROJECT NO. 429-603 
PARCEL 62-150 - PORTION

PURPOSE: RIGHT OF WAY TRANSFER
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST
SEE SHEET 1 FOR LEGAL DESCRIPTION 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC 
(Cl 
CB 
CH 
CM 
COR 
CFX 

fl 
FDOT 

FND 
L 
LA 

= ACRES 
= CALCULATED 
= CHORD BEARING 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
= DELTA (CENTRAL ANGLE) 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
NT 
PB 
PC 
PG 

P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (Ml 

SEC 
SF 

S'LY 
SR 

TBB 

= NORTHERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SQUARE FEET 
= SOUTHERLY 
= STATE ROAD 
= TANGENT BEARING BACK 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE NORTH LINE OF THE SOUTHWEST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF NORTH 86°38'31" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH JS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020

PROJECT NO.: ---'D�O�B�·""O""l _____ _ 

DRAWN: RTS CHECKED: ...fil!i.. 

BY DATE 

SR 429 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD Of PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Pro(esslonal Land Surveyor No. 4990 DATE 

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUfHORITY 

STATE ROAD 429 

SECTION 75320-6460-602/603 

PARCEL 62-150 

LEGAL DESCRIPTION 

LIMITEI> ACCESS RIGHT OF WAY 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast comer of the Southwest 1/4 of said Section 6; thence run 
N.00°48'40"E. along the east line of the Southwest 1/4 of said Section 6 a distance of
2,030.68 feet for a POINT OF BEGINNING; thence departing said east line of the Southwest
1/4 of Section 6 run S.86°18'40"W. 47.67 feet; thence run N.20°56'43"W. 87.33 feet; thence
run N.60°04'40"W. 72.63 feet; thence nm N.58°38'25"W. 65.83 feet; thence run
N.41°23' 15"W. 42.15 feet; thence run N.04°22'21 "W. 70.63 feet; thence run N.20°52'40"W.
47.14 feet; thence run N.21°31 '35"E. 68.18 feet; thence run N.86°18'40"E. a distance of
228.75 feet to an intersection with the aforementioned east line of the Southwest 1/4 of Section
6; thence run S.00°48'40"W. along said east line of the Southwest 1/4 of Section 6 a distance
of 373.26 feet to the POINT OF BEGINNING.

Together with all rights of ingress, egress, light, air and view between the grantor's remaining 
property and any facility constructed on the above described property. 

Containing 1.510 acres, more or less. 

October 9. 1997 

SHEET3OF6 
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY 

STATE ROAD 429 

SECTION "/5320-6460--602/603 

PARCEL 62-150 

LEGAL DESCRIPTION 

RIGHT OF WAY 'B' 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast corner of the Southwest 1/4 of said Section 6; thence run 
, N.00°48'40"E. along the east Jine of the Southwest 1/4 of said Section 6 a distance of 

2,792.09 feet to the northeast corner of the Southwest 1/4 of said Section 6; thence run 
S.86°38'31 "W. along the north line of the Southwest 1/4 of said Section 6 a distance of 
638.12 feet for a POINT OF BEGINNING, said point also being a point on the existing
westerly right of way line of County Road 4:31 (as now established); thence departing said
north line of the Southwest 1/4 of Section 6 ron S.28° 17'59ft W. along said westerly right of
way line of County Road 437 a distance of lti8.02 feet to the point of curvature of a curve,
concave southeasterly, having a radius of 2,341.83 feet � a centra1 angle of 08° 19'26";
thence run southwesterly along the arc of said curve a distance of 340.22 feet to a point on
said curve; thence departing said curve, continue a1ong said existing westerly right of way line
of County Road 437 N.70 °0 1  '27"W. a distance of 10.00 feet to a point on a curve, concave
southeasterly, having a radius of 2,351.83 feet and a central angle of 08° 19'26"; thence
departing said westerly right of way line of County Road 437 from a chord bearing of
N.24°08' 16"E. run northeasterly along the arc of said curve a distance of 341.67 feet to the
point of tangency; thence run N.28° 17'59"E. a distance of 161.85 feet to an intersection with
the aforementioned north line of the Southwest l/4 of Section 6; thence run N.86°38'31'E.
along said north line of the Southwest 1/4 of Section 6 a distance of 11. 75 feet to the POINT
OF BEGINNING.

Containing 5,059 square feet, more or less. 

October 9. 1997 

SHEET20F4 
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY 
STATE ROAD 429 
SECTION 75320-6460-'02/603 

PARCEL 62-850 

LEGAL DESCRIPTION 

DRAINAGE EASEMENT 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast corner of the Southwest 1/4 of said Section 6; thence run 
N.00°48'40"E. along the east line of said Southwest 1/4 of Section 6 a distance of 2,403.94
feet for a POINT OF BEGINNING; thence departing said east line of the Southwest 1/4 of
Section 6 run S.86°18'40"W. 20.06 feet; thellce ran N.00°48'40"E. 345.48 feet; thence run
N.80°14'05"E. a distance of 20.35 feet to an intersection with the aforementioned east line of
the Southwest 1/4 of Section 6; thence run S.00°48'40"W. along said east line of the ·
Southwest 1/4 of Section 6 a distance of 347.65 feet co the POINT OF BEGINNING.

Containing 6,931 square feet, more or less. 

October 9, 1997 

SHEET60F6 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION (PARTIAL 2) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 

EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 958.32 FEET TO THE INTERSECTION WITH THE NORTHEASTERLY PROJECTION OF THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (WEST OF WEST ROAD) OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; THENCE 

DEPARTING SAID WEST LINE, RUN NORTH 77"03'49" EAST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE OF 42.09 FEET TO THE POINT OF 

BEGINNING; THENCE DEPARTING SAID PROJECTION LINE, RUN NORTH 18"37'58" EAST, A DISTANCE OF 83.37 FEET TO THE INTERSECTION WITH THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (EAST OF WEST ROAD) OF SAID WESTERN BELTWAY (SR 429); THENCE RUN SOUTH 19"42'11" 

EAST ALONG SAID SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 154.61 FEET; THENCE DEPARTING SAID SOUTHERLY LIMITED 

ACCESS RIGHT OF WAY LINE, RUN NORTH 49"48'07" WEST, A DISTANCE OF 103.12 FEET TO THE POINT OF BEGINNING. 

CONTAINING 3,998 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_O_B_-0_1 _____ _ 

DRAWN:_�R�T�S __ CHECKED: _fil!i_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION (PARTIAL 2) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

0 50 100 

Scale: 1" = 100'

SEE SHEET 1 FOR LEGAL DESCRIPTION 
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SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 
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GEODATA CONSULTANTS, INC. 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
(D) 
A 
FDOT 

FND 
L 
LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE WEST LINE OF THE SOUTHWEST 1/4 OF SECTION 05, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00°53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0_8_-_0 _l _____ _ 

DRAWN: _ _  R_TS _ _  CHECKED: ___!ill!_ 

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE ANO BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

Of THE FLORIDA STATUTES, SUBJECT TO NOTES ANO NOTATIONS SHOWN HEREON. 

H. Paul deVlvero. Proresslonal l.lnd Suf\leyor Na. <1990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 
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ORLANDO-ORANGE COUNfY EXPRESSWAY AUTHORITY 
STATEROAD429 
SECTION 75320-6460-602/603 

PARCEL 62-171 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 'A' OR Bk 6093 Pg &21 
Orange Co FL 2000-0402348 

A portion of the Southeast 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: Commence at the northeast 
comer of the Southeast 1/4 of wd Section 6; thence nm South 86°38'31 • Wes.t along the 
north line of the Southeast 1/4 of said Section 6, a distance of 940.88 feet for a POINT OF 
BEGINNING; thence departing said north line of the Southeast 1/4 of Section 6, run South 
00°53'06• East 100.09 feet; thence run South 86°38'31 • West 53.0S feet to_ a point on a 
curve, concave southwesterly, having a radius of 600.00 feet and a central angle of 04°53'18•; 
thcucc from a tangent bearing of Nonh 65°08'06• Wes.t run northwes.terly along the arc of 
said curve a distance of 51.19 feet to a point on said curve; thence departing said curve nm 
North 00°53•06• West 71.'i!fl feet to an intersection with the aforementioned nonti line of the 
Southeast 1/4 of Section· 6; thence run North 86°38'31 • East along said north line of the 
Southeast 1/4 of Section 6, a distance of 100.09 feet to the POINT OF BEGINNING. 

Containing 9467 square feet, Iiiore or less. 

October 1, 1997 

SHEET2 OF 2 
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ORLANDO-ORANGE COUNl'Y EXPR.FSffi'AY AtrrHORITY 
STATE ROAD 429 
SECTION 75320-6460-602/603 

PARCEL 62-172 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 'B' 

OR Bk 5& 15 Pg 1999 
Orange Co FL 1998--0474605 

A portion of the Southeast 114 of Section 6, Township 22-Soutb., lg.nge 28 East, Orange 
County, Florida, being more particlllarly desai'bed as follows: Commence at the nonbeast 
comer of the Southeast 1/4 of said Section 6; thc:nce nm South 86°38'31" West along the 
north line of the Southeast 114 of said Section 6, a distance of 1,040.97 feet for a POINT OF 
BEGINNING; thence departiDg said north 1iDc of the Southeast 1/4 of Section 6, nm South 
00°53'06• East a distance of77.82 feet to a point on a curve, concave southwesterly. having a 
radius of 600.00 feet and a central angle of 19°31 '02•; thence from a chord bearing of North 
79°46'55• West run northwesterly along Che arc of said curve 204.38 feet to a point on said 
atrVe; thence departing said curve nm Notth 00°03121• W� a distance of 30.0S feet to an 
intersection with the aforesaid north line of the Southeast 1/4 of Section 6; thence 111D. North 
86°38'31 • East along said north line of the Southeast U4 of Section 6, a distance of 199.34 
feet to the POINT OF BEGINNING. 

_ Comaining 9,583 square feet. more or less. 

October 20, 1997 

SHEET 2 of2 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-172 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86°38'31" WEST ALONG THE NORTH LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 30.03 FEET TO THE INTERSECTION WITH THE EXISTING WESTERLY RIGHT OF WAY LINE OF 

WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID SOUTH LINE, RUN SOUTH 00"53'06" EAST ALONG 

SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 30.03 FEET; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 86"38'31" 

WEST, A DISTANCE OF 455.07 FEET; THENCE SOUTH 62"21'41" WEST, A DISTANCE OF 168.15 FEET TO A POINT OF CURVATURE OF A CURVE 

CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 30.00 FEET, A CHORD BEARING OF SOUTH 06"58'19" WEST AND A CHORD DISTANCE OF 49.38 

FEET; THENCE RUN 58.00 FEET IN A SOUTHERLY DIRECTION ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 110"46'45" TO A 

POINT ON A NON TANGENT LINE; THENCE SOUTH 49"49'03" EAST, A DISTANCE OF 230.89 FEET TO THE INTERSECTION WITH THE EXISTING 

NORTHERLY RIGHT OF WAY LINE OF WEST ORANGE TRAIL AS DESCRIBED IN OFFICIAL RECORDS BOOK 4814, PAGE 3829 OF THE PUBLIC RECORDS OF 

ORANGE COUNTY, FLORIDA; THENCE SOUTH 73"33'19" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 221.54 FEET; THENCE 

DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 49"49'03" WEST, A DISTANCE OF 232.17 FEET TO A POINT OF CURVATURE OF A 

CURVE CONCAVE SOUTHWESTERLY, HAVING A RADIUS OF 600.38 FEET, A CHORD BEARING OF NORTH 57"48'12" WEST AND A CHORD DISTANCE 

OF 166.82 FEET; THENCE RUN 167.36 FEET IN A NORTHWESTERLY DIRECTION ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 

15°58'18"; THENCE NORTH 86°38'31" EAST, A DISTANCE OF 55.75 FEET; THENCE NORTH 00"53'06" WEST, A DISTANCE OF 100.10 FEET TO THE 

INTERSECTION WITH THE AFORESAID NORTH LINE; THENCE NORTH 86"38'31" EAST ALONG SAID NORTH LINE, A DISTANCE OF 66.77 FEET TO A 

POINT ON A NON TANGENT CURVE, CONCAVE NORTHERLY, HAVING A RADIUS OF 200.00 FEET, A CHORD BEARING OF NORTH 86"38'31" EAST AND 

A CHORD DISTANCE OF 130.01 FEET; THENCE DEPARTING SAID NORTH LINE, FROM A TANGENT BEARING OF SOUTH 74"23'27" EAST, RUN 

EASTERLY 132.42 FEET ALONG THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OF 37"56'03" TO THE INTERSECTION WITH SAID NORTH LINE; 

THENCE NORTH 86"38'31" EAST ALONG SAID NORTH LINE, A DISTANCE OF 714.08 FEET TO THE POINT OF BEGINNING. 

CONTAINING 2.690 ACRES, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: JUNE 11, 2020 

PROJECT NO.: _D�0�B--0�1 _____ _ 

DRAWN:_�R�T�S __ CHECKED:_fil!i_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-696S FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6SS6 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-172 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 
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FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY SR 429 

GEODATA CONSULTANTS, INC. 

DATE: JUNE 11. 2020 

PROJECT NO.: _D_oa_-_01 
____ _

DRAWN: RTS CHECKED:-1ill:L 

CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 
LAND SURVEYOR BUSINESS LICENSE NO. 6556 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
NO. 
NT 

ORB 
PB 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY PC 

PG 

CH 
CM 
COR 
(Dl 
t:,,. 
FDOT 

FND 
L 
LA 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

GENERAL NOTES: 

It 
P.O.B. 
P.o.c.

PT 
R 

R/W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

TBB 
W'LY 

= NORTHERLY 
= NUMBER 
= NON TANGENT 
= OFFICIAL RECORDS BOOK 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 
= WESTERLY 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE NORTH LINE OF THE SOUTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 86°38'31" WEST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: JUNE 11, 2020 

PROJECT NO.: ........cD-'0'""'8'---0-'-"-1 _____ _ 

DRAWN:_--'--'RT-'--'S� _  CHECKED: RJH 

BY DATE 

SHEET 3 OF 3 
- ---

I HEREBY CERTIFY THAT nus LEGAL DESCRIPTION ANO SKETCH IS CORRECT TO 
THE BEST Of MY KNOWLEDGE AND BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FOR.TH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

Of THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professional Land Surveyor Na • .$990 DATE 

SR 429 
� GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

PART A 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTH 1/2 OF THE NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86"38'31" EAST ALONG THE SOUTH LINE OF THE 

NORTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2728.16 FEET TO THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF SAID SECTION 6 AS 

SHOWN ON SAID MAP; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00"48'40" EAST ALONG THE WEST LINE OF SAID NORTHEAST 1/4, A 

DISTANCE OF 30.08 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP 

AND THE POINT OF BEGINNING; THENCE CONTINUE NORTH 00"48'40" EAST ALONG SAID WEST LINE, A DISTANCE OF 31.14 FEET TO THE 

INTERSECTION WITH THE PROPOSED NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID WEST 

LINE, RUN THE FOLLOWING THREE COURSES ALONG SAID PROPOSED NORTHERLY RIGHT OF WAY LINE; RUN NORTH 80"14'05" EAST, A DISTANCE 

OF 13.15 FEET TO A POINT OF CURVATURE OF A CURVE CONCAVE SOUTHERLY, HAVING A RADIUS OF 1195.91 FEET, A CHORD BEARING OF NORTH 

83"26'18" EAST AND A CHORD DISTANCE OF 133.67 FEET; THENCE RUN 133.74 FEET IN A NORTHEASTERLY DIRECTION ALONG THE ARC OF SAID 

CURVE, THROUGH A CENTRAL ANGLE OF 06"24'26" TO A POINT OF TANGENCY; THENCE NORTH 86"38'31" EAST, A DISTANCE OF 1051.87 FEET; 

THENCE DEPARTING SAID PROPOSED NORTHERLY RIGHT OF WAY LINE, RUN SOUTH 05"13'58" EAST, A DISTANCE OF 40.02 FEET TO THE 

INTERSECTION WITH THE AFORESAID EXISTING NORTHERLY RIGHT OF WAY LINE; THENCE SOUTH 86"38'31" WEST ALONG SAID NORTHERLY RIGHT 

OF WAY LINE, A DISTANCE OF 1201.96 FEET TO THE POINT OF BEGINNING. 

CONTAINING 1.092 ACRES, MORE OR LESS. 

AND 

PART B 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 

EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86"38'31" EAST ALONG THE SOUTH LINE OF THE 

NORTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2184.02 FEET TO THE INTERSECTION WITH THE SOUTHERLY PROJECTION OF THE EXISTING 

EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 28"17'59" 

SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16
1 2020 

PROJECT NO.: _D�0�B�-0�1 _ __ __ _ 

DRAWN: RTS CHECKED: _!ill!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 5 
- ---

�GEODATA CONSULTANTS, INC. 

� SURVEYING & MAPPING 
1349 S INTERNATIONAL PKWY 

SU/TE 2401 
LAKE MARY, FLOR/DA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUS/NESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

EAST ALONG SAID SOUTHERLY PROJECTION, A DISTANCE OF 35.24 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY 

LINE OF WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID NORTHERLY PROJECTION, RUN NORTH 

28"17'59" EAST ALONG SAID EASTERLY RIGHT OF WAY LINE, A DISTANCE OF 531.89 FEET; THENCE DEPARTING SAID EASTERLY RIGHT OF WAY LINE, 

RUN SOUTH 87°42'04" EAST, A DISTANCE OF 33.38 FEET TO THE INTERSECTION WITH THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY 

ROAD 437 AS SHOWN ON SAID MAP; THENCE SOUTH 28"17'59" WEST ALONG SAID PROPOSED RIGHT OF WAY LINE, A DISTANCE OF 528.02 FEET TO 

THE INTERSECTION WITH THE AFORESAID NORTHERLY EXISTING RIGHT OF WAY LINE OF WEST ROAD; THENCE DEPARTING SAID PROPOSED RIGHT 

OF WAY LINE, RUN SOUTH 86"38'31" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 35.25 FEET TO THE POINT OF 

BEGINNING. 

CONTAINING 15,900 SQUARE FEET, MORE OR LESS. 

SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D _0 _B_-0_1 _____ _ 

DRAWN: __ RT_S __ CHECKED: RJH 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 2 OF 5 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST I 
SEE SHEET 1 & 2 FOR LEGAL DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 
PROJECT NO.: --=D

-=-0-=-8--=0..::.l ____ _
DRAWN: RTS CHECKED: ....fil.!:!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 3 OF 5 

GEODATA CONSULTANTS, INC. 

SURVEYING & MAPPING 

1349 5 INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-17 4 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SEE SHEETS 1 & 2 FOR LEGAL DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.:_D_0B_-_01 
____ _

DRAWN: ____ CHECKED: RJH

SR 429 

CFX PROJECT NO. 

429-603

SHEET 4 OF 5 

GEODATA CONSULTANTS, INC. 

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC 
(Cl 
CB 
CFX 

CH 
CM 
COR 
I:,. 
FDOT 

FND 
L 
LA 

= ACRES 
= CALCULATED 
= CHORD BEARING 
= CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
PB 
PC 
PG 

P.O.B. 
P.O.C. 

PT 
R 

R /W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

= NORTHERLY 
= NUMBER 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE SOUTH LINE OF THE NORTHWEST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF NORTH 86°38'31" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEETS 1 & 2 FOR LEGAL DESCRIPTION 

SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 

REVISION BY 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0_8_-0_l _____ _ 

DRAWN:_�R�T�S� _  CHECKED:___B_ll:!_ 

DATE 

SHEET 5 OF 5 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIFTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS ANO MAPPERS IN 

CHAPTER 5J-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professional Land Surveyor No. 4HO DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-696S FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



• 

• 

• 

• 

• 

• 

• 

• 

• 

• 

( 

NOT PLATTED 

931.:SO'ICI 0 
w 
I
I
c( 
..J 

u a.

• 1-
1'10 
NZ 

� \0 

. 

m 
. 

0 

NOTES• 

t 
N28•17'59"E o 
531 • 89 •IC> 

.., 

WEST ROAD 

I, BEARINGS AHO OISTANC£S 8AS£0 Ok THE FLORIDA STATE PLANE 
COORDINATES SYSTEM• EAST ZONE l,(AH SCALE FACTOR, 0,99997293 

2. SUBJECT TO USE�NTS ANO RIGffTS Of WAY Of R£CORO,

J., OWNERS• JUNG 0, UNG 

N'LY • 

R/W LINE 

s. LINE N.E. 1/4

SEC. 6-22•28 

LEGEND■ 
ICl•CALCUUTEO 
C,R, •COUNTY ROAD 
l•CENTERLINE 
(HKO; •CHECKED 
A•DELTA 
E•EAST 
E'LY•EASTERLY 
INC.•INCORPORATED 
L,A,•LIMITf.D ACCESS 
L•ARC LENGTH 
N•NORTH 
N'LY•NORTHERLY 
• •D£GR£ES
• •MINUTESlfEET
• •SECONOSIINCH 

. NO. •IIIJteER 

r-

a: u
WW 

,.... • % II) 

0 <D a: 
o N O "ii' 
-,z • •U' 
oou 

z,.., ow 
• • w

CL.111 Z 

P,0,8.•POINT OF BEGIMIING 
P.Q.C.•POINT Of C016lNC(ICIIT 
t • PROPERTY LINE 
REG,•REGISTEREO 
Rllf•RIGffT OF WAY 
S•SOUTH 
S"lY•SOUTHERlY 
S£C. •SECTION 
S,E. •SOUTHEAST 
N.E. •NORTHWEST 
W•WEST 

. 

u 
w 
II) 

◄• NOT VALID WITHOUT SURVEYOR'S ORIGIN� 
SIGNATURE ANO AAISEO SEAL, NOT A PLAT OF SURVEY SI-CEET I OF 2 

RIGHT or WAY 
PARCEL SKETCH 

1£STERN BELTWAY PART A PARCEL 

ORANGE COUNTY, FLORIDA 62•175 

--.CCI .... ···-

97•0019.000 _, I • 2 ll&TI• 1012lit1' 

"""c',.., 

'"'""_ .. 

t------il----1---IIULl• I • • 200' 

OCCWh AAS 

1' '"' ou•• GRA 



• 
( 

e ORLANDO-ORANGE COUNTY EXP�AY AUTHORITY 
STATE ROAD 429 

• 

• 

• 

• 

• 

• 

• 

• 

SECTION75320-6460-60V603 

PARCEL 62-175 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 

A portion of the North 1/2 of Section 6, Township 22 South. Range 28 East, Orange County, 
Florida, being more particularly dcscnoed as follows: Commence at the southeast comer of 
the Northeast 1/4 of said Section 6; thence run North 04°07126" East along the east line of the 
Northeast 1/4 of said Section 6 a distance of 30.26 feet to an intersection with the northerly 
right of way line of West Road (as now established); thence departing said cast line of the 
No� 1/4 of Section 6 run South 86038'31" West along said northerly right of way line of 
West Road a distance of 3,010.20 feet to an intersection with the easterly right of way line of 
County Road 437; thence departing said northerly right of way line of West RMd run North 
28°17' 59� East along said easterly right of way line of County Road 437 a distance of 531.89 
_feet for a POINT OF BEGINNING; thence continue North 28°17'59" East along said easterly 
right of way line a distance of 222.52 feet; thence departing said easterly right of way line run 
South 61°4�'01" East a distance of 30.00 feet; thence run South 28°17'59" West a distance of 
207.89 feet; thence run North 87°42'04" West a distance of 33.38 feet to the POINT OF 
BEGINNING. 

Cnotaining 6,456 square f� more or less. 

October 24, 1997 

SBEEr20F2 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-176 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTH 1/2 OF NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE 

COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHEAST CORNER OF THE NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86°38'31" WEST ALONG THE SOUTH LINE OF THE 

NORTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 967.93 FEET; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 03°21'29" WEST, A 

DISTANCE OF 30.00 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP 

AND THE POINT OF BEGINNING; THENCE SOUTH 86"38'31" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 308.54 FEET; 

THENCE DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 05°13'58" WEST, A DISTANCE OF 40.02 FEET TO THE INTERSECTION WITH 

THE PROPOSED NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE THE FOLLOWING TWO COURSES ALONG SAID 

PROPOSED RIGHT OF WAY LINE; RUN NORTH 86°38'31" EAST, A DISTANCE OF 240.88 FEET; THENCE SOUTH 77°11'15" EAST, A DISTANCE OF 71.81 

FEET; THENCE DEPARTING SAID PROPOSED RIGHT OF WAY LINE, RUN SOUTH 03°21'29" EAST, A DISTANCE OF 20.00 FEET TO THE POINT OF 

BEGINNING. 

CONTAINING 11,678 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: ---"D
""'O""S_-0�1 _____ _ 

DRAWN: RTS CHECKED: ____Bl_ti_

SR 429 

CFX PROJECT NO. 

429-603

SHEET_--=l_OF 3 

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-176 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST 
SEE SHEET 1 FOR LEGAL DESCRIPTION 

SHEET SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 2 OF 3 
FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: ---=D
-"-0-=-8-"""0-"-1 ____ _ 

DRAWN: RTS CHECKED: RJH 

SR 429 

CFX PROJECT NO. 

429-603

GEDDATA CONSULTANTS, INC. 

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 
LAND SURVEYOR BUSINESS LICENSE NO. 6556 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC 
(C) 
CFX 

CM 
COR 
FDOT 

FND 
LA 

= ACRES 
= CALCULATED 
= CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
= CONCRETE MONUMENT 
= CORNER 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
PB 
PG 

It 
P.O.B. 
P.O.C. 

R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
SR 

= NORTHERLY 
= NUMBER 
= PLAT BOOK 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE SOUTH LINE OF THE NORTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 86°38'31" WEST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

S. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET l FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: ---"D
""'
0
""
8'--0""""l _____ _

DRAWN; __ R_T_S __ CHECKED: _fil!i_

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 

THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBIECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H, hul detJlvero, P,o,e-1110-n1l ltr,d sU,veyor Ho. 499'0 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



Prepared By: 

Laura L. Kelly, Esquire 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

Project No. 429-603 

EXHIBIT "B" 

CFX Deed 

R�crvcd for Recordin 

Parcels 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 62-172 Part B, 62-174 
Part A and B, 62-175, and 62-176 
County Project: West Road Right-of-Way Transfer (CFX) 

This deed is exempt from Florida documentary stamp tax under Department of Revenue Rules 
12B-4.002(4)(a), 12B-4.014(10), F.A.C., and Section 201.02(6), Florida Statutes. 

QUIT CLAIM DEED 

THIS QUIT CLAIM DEED, dated as of the date of execution below, by CENTRAL 

FLORIDA EXPRESSWAY AUTHORITY, a body corporate and an agency of the State of 
Florida, created by Part III of Chapter 348, Florida Statutes, whose address is 4974 ORL Tower 
Road, Orlando, Florida 32807 ("Grantor"), and ORANGE COUNTY, a charter county and 
political subdivision of the State of Florida, whose address is P. 0. Box 1393, Orlando, Florida 
32802-1393 ("Grantee"). 

WITNESSETH, that the Grantor, for and in consideration of the sum of Ten and 00/100 
Dollars ($10.00) and other valuable considerations, the receipt and sufficiency whereof are hereby 
acknowledged, does hereby remise, release, and forever quit-claim unto the said Grantee, all the 
right, title, interest, claim, and demand which the Grantor has in and to the following described 
real property, situate, lying and being in Orange County, Florida, more particularly described as 
follows ("Property"): 

SEE ATTACHED EXHIBIT "A" 

Page 12 of26 



TO HA VE AND TO HOLD the same together with all and singular the appurtenances 
thereunto belonging or in anywise appertaining and all the estate, right, title, interest, lien, equity, 
and claim whatsoever of the Gran tor, either in law or equity, to the only proper use, benefit, and 
behoove of the Grantee forever. 

SUBJECT TO the covenants, conditions, restrictions, reservations, and easements which 
are set forth below: 

a) Grantor reserves unto itself, its successors and assigns, all rights of ingress, egress,
light, air, and view to, from, or across any State Road (S.R.) 429 right-of-way property

which may otherwise accrue to any portion of the Property abutting said right-of-way.
Grantee has no rights of ingress, egress, or access to S.R. 429 from the Property, nor

does Grantee have any rights of light, air or view from S.R. 429 associated with the
Property. Gran tor is not conveying or restoring any other abutters' rights, including,
without limitation, any claims for ingress, egress, air, light and view between the
Property being conveyed, any abutting property, S.R. 429 and any other remaining
property owned by Grantor.

b) Grantor reserves unto itself, its successors and assigns, all rights of ingress, egress,

light, air, and view across the Property, including, without limitation, any air rights
reasonably necessary for bridges or infrastructure required for S.R. 429.

c) By acceptance of this deed, Grantee expressly agrees for itself, and its successors and
assigns, to prevent any use of the Property which would interfere with S.R. 429 or
otherwise constitute a hazard for S.R. 429 or any related system or structure.

d) By acceptance of this deed, Grantee acknowledges that portions of the Property were
acquired via eminent domain and are subject to Section 73.013, Florida Statutes.

e) By acceptance of this deed, Grantee expressly agrees for itself, and its successors and
assigns, that in the event the Grantee no longer uses the Property ( or any part thereof)
for public right-of-way, then all right, title, and interest to the Property that is not used
for public right-of-way shall automatically revert back to Grantor, at Grantor's option
and at no cost to Grantor. The conveyance provided herein is made by a governmental

entity to a governmental entity and therefore excepted from the provisions of Section
689.18, Florida Statutes, and excluded from the application of the statutory rules

against perpetuities as set forth in Section 689.225(2), Florida Statutes.

f) Easements, covenants, restrictions, agreements, conditions, limitations, reservations
and matters of record, if any, provided; however, this reference shall not operate to
reimpose the same.

g) Ad valorem real property taxes and assessments, if applicable, for the year 2021 and

subsequent years.

Page 13 of26 



The preparer of this deed was neither furnished with, nor requested to review, an abstract of title 
for the above described Property and therefore expresses no opinion as to the condition of title. 

IN WITNESS WHEREOF, the said Grantor has caused these presents to be signed in its 
name by its duly authorized representative. 

Signed, sealed, and delivered 
in the presence of: 

Print Name: 

"GRANTOR" 

CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

------ - - - --

By: ___ _ _ _ _____ _ 
Print Name: 

- - - - -------

Buddy Dyer, its Chairman 

Date: _____________ _ 

ATTEST: 
------- - - - --

Regla ("Mimi") Lamaute 
Recording Clerk 

STATE OF FLORIDA 
COUNTY OF 

------

) 
) 

Approved as to form and legality by legal 
counsel to the Central Florida Expressway 
Authority on this_ day of _ __ _� 
2021 for its exclusive use and reliance. 

By:, _________ _ __
Diego "Woody" Rodriguez 
General Counsel 

The foregoing instrument was acknowledged before me by means of [ ] physical presence 
or [ ] online notarization on this-� day of , 2021, by _________ _ 
__ _, as Chairman of the Central Florida Expressway Authority, on behalf of the organization. 
He is personally known to me OR produced ____________ as identification. 

NOTARY PUBLIC 

Signature of Notary Public - State of Florida 
Print Name: 

------- - - - - - --
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Commission No.: 
- -----------

My Commission Expires: _________ _ 
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EXHIBIT "C" 

Legal Description of County Property 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-100 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 

TO CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5 AND THE NORTHEAST 1/4 OF THE 

SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED 

AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE EAST LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 255.21 FEET TO THE INTERSECTION WITH THE NORTHERLY LIMITED ACCESS RIGHT OF WAY 

LINE OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID EAST LINE, RUN NORTH 

73"33'19" EAST ALONG SAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 31.14 FEET TO THE INTERSECTION WITH THE 

EXISTING EAST RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTHERLY LIMITED ACCESS RIGHT OF 

WAY LINE, RUN SOUTH 00"53'06" EAST ALONG SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 705.06 FEET TO THE INTERSECTION WITH THE 

NORTHEASTERLY PROJECTION OF THE SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; 

THENCE DEPARTING SAID EAST RIGHT OF WAY LINE, RUN SOUTH 77"03'49" WEST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE OF 

61.35 FEET TO THE INTERSECTION WITH THE EXISTING WEST RIGHT OF WAY LINE OF SAID WEST ROAD; THENCE DEPARTING SAID PROJECTION 

LINE, RUN NORTH 00"53'06" WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANCE OF 701.16 FEET TO THE INTERSECTION WITH THE 

AFORESAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE; THENCE DEPARTING SAID WEST RIGHT OF WAY LINE, RUN NORTH 73"33'19" EAST 

ALONG SAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 31.14 FEET TO THE POINT OF BEGINNING. 

CONTAINING 0.968 ACRES, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF D ESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORID A 
EXPRESSWAY AUTHORITY 

D ATE: MARCH 16, 2020 

PROJECT NO.: --=D'---=0'--=8----'-0=---.cl'------____ _ 

D RAWN:_�R�T �S __ CHECKED : _fil!:L_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-100 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 
TO CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 
ESTATE·. FEE SIMPLE P.O.C. 

FND 6"X6" CM 

NE COR OF THE SE 1/4 

SECTION 06-22-28 

(AS SHOWN ON CFX RWM 

FOR WESTERN BELTWAY, 
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SECTION 05, TOWNSHIP 22 SOUTH, 
RANGE 28 EAST 

SHEET __ 2_0F 3 

GEODATA CONSULTANTS, INC. 

DATE: MARCH 16, 2 02 0 

PROJECT NO.: _D�0�8-�0�1 ____ _
CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 
VD/CE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE ND. 6556 DRAWN: RTS CHECKED: _fil!i_



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
COR 
(Dl 
t,. 
FDOT 

FND 
L 

LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE EAST LINE OF THE SOUTHEAST 1 /4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00"53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN 
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0 _B_-0_1 _____ _

DRAWN: RTS CHECKED: ...fil!::L 

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS Of PRACTICE AS SET 

FOFI.TH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professional Land Surveyor Na. 4990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 5 INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



Prepared By: 

Laura L. Kelly, Esquire 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

Project No. 429-603 
Parcel 62-100 

EXHIBIT "D" 
County Deed 

County Project: West Road Right-of-Way Transfer (CFX) 

Reserved for Recordin 

This deed is exempt from Florida documentary stamp tax under Department of Revenue Rules 
12B-4.002(4)(a), 12B-4.014(10), F.A.C., and Section 201.02(6), Florida Statutes. 

COUNTY DEED 

THIS COUNTY DEED, dated as of the date of execution below, by ORANGE 
COUNTY, a charter county and political subdivision of the State of Florida, whose address is P. 
0. Box 1393, Orlando, Florida 32802-1393 ("Grantor"), and CENTRAL FLORIDA

EXPRESSWAY AUTHORITY, a body corporate and an agency of the State of Florida, created
by Part III of Chapter 348, Florida Statutes, whose address is 4974 ORL Tower Road, Orlando,
Florida 32807 ("Grantee").

WITNESSETH, that the Grantor, for and in consideration of the sum of Ten and 00/100 
Dollars ($10.00) and other valuable considerations, the receipt and sufficiency whereof is hereby 
acknowledged, does hereby remise, release, and forever quit-claim unto the said Grantee, all the 
right, title, interest, claim, and demand which the Grantor has in and to the following described 
real property, situate, lying and being in Orange County, Florida, more particularly described as 
follows ("Property"): 

SEE ATTACHED EXHIBIT "A" 
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TO HA VE AND TO HOLD the same together with all and singular the appurtenances 
thereunto belonging or in anywise appertaining and all the estate, right, title, interest, lien, equity, 
and claim whatsoever of the Grantor, either in law or equity, to the only proper use, benefit, and 
behoove of the Grantee forever. 

IN WITNESS WHEREOF, the said Grantor has caused these presents to be signed in its 
name by its duly authorized representative. 

ATTEST: Phil Diamond, CPA, County 
Comptroller, Clerk to the Board of County 
Commissioners 

By: _ __ _ _ _ _ _ _ _ __ 
Deputy Clerk 

Print Name: 
---------

ORANGE COUNTY, FLORIDA 

By: Board of County Commissioners 

By: 
---------------

Jerry L. Demings 
Orange County Mayor 

Date: 
-------------
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EXHIBIT "E" 

Existing L/ A Lines 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-161 - PORTION 

PURPOSE: RELEASE OF LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

RELEASE OF ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING 

DESCRIBED LINE LYING IN A PORTION OF THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6"CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR 

WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 1185.92 FEET; THENCE DEPARTING SAID WEST LINE, RUN NORTH 83"44'02" EAST, A DISTANCE 

OF 140.24 FEET TO THE POINT OF BEGINNING; THENCE NORTH 06"15'58" WEST, A DISTANCE OF 131.33 FEET; THENCE NORTH 19"42'11" WEST, A 

DISTANCE OF 180. 72 FEET; THENCE NORTH 54"40'57" EAST, A DISTANCE OF 56.22 FEET TO THE POINT OF TERMINUS. 

RELEASE OF LIMITED ACCESS RIGHTS ALONG LINES WITHOUT AREA. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: --=Dc...:0:..::8;....;-0:;...;l=------

DRAWN: RTS CHECKED: _fil!i_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET_--=l_OF 3 

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLOR/OA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION 

PURPOSE: RELEASE OF LIMITED ACCESS RIGHTS 
ESTATE: FEE SIMPLE 

0 so 100 200 

Scale: l" = 100' 

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 
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SHEET 2 OF 3 ---
GEODATA CONSULTANTS, INC. 

DATE: MARCH 16, 2020

PROJECT NO.: _D�0_8-_0_l _ ___ _ 

CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 
LAND SURVEYOR BUSINESS LICENSE NO. 6556 DRAWN:_� R_T�S __ CHECKED:_fil!:!_ 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
COR 
(Dl 
lJ. 
FDOT 

FND 
L 
LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (Ml 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE WEST LINE OF THE SOUTHWEST 1/4 OF SECTION 05, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00"53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: ----=
D
'----'
0
"-'8'-----=0=1 _____ _ 

DRAWN: RTS CHECKED: __fil!:I__ 

BY DATE 

SHEET 3 OF 3 
- - - -

I HEREBY CERTIFY THAT nus LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER 51-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H, Piul deVl¥Cf0, Ptotculot'fDI Lind SulVC!)'Ot Ho. 090 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 

� SURVEYING & MAPPING 
CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



Prepared by and Return to: 

Laura L. Kelly 
Associate General Counsel 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, Florida 32807 

SR 429, Project No. 429-603 West Road 
Parcel 62-161 

EXHIBIT "F" 

Release 

For n:cordin u ses 

County Project: West Road Right-of-Way Transfer (CFX) 

NOTICE OF PARTIAL RELEASE OF LIMITED ACCESS LINE 

THIS NOTICE OF PARTIAL RELEASE OF LIMITED ACCESS LINES ("Notice") is 
hereby executed the ____ day of _____ 2021 by CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY, a public corporation and an agency of the State of Florida ("CFX"), whose mailing address 
is 4974 ORL Tower Road, Orlando, Florida 32807. 

RECITALS: 

WHEREAS, CFX is the owner and holder ofa limited access lines running north along West Road, 
and north along Clarcona-Ocoee Road, both as more particularly described as Limited Access Right of Way 
Parcel 62-161 as acquired pursuant to that certain Stipulated Order of Taking, Case No. CI98-1671 in the 
Circuit Court of the Ninth Judicial Circuit, Orange County, Florida entered April 9, 1998, respectively 
("Existing Limited Access Lines"); and 

WHEREAS, Orange County has conveyed to CFX new limited access lines also along the West 
Road, as established in a Quit Claim Deed from CFX to the County dated _____ and recorded 

________ as Document number __________ _,; and 

WHEREAS, CFX is desirous of releasing a portion of the Existing Limited Access Lines along 
West Road more particularly described on EXHIBIT "A". 

WITNESSETH: 

NOW, THEREFORE, in consideration of Ten and No/I 00 Dollars ($10.00) and other good and 
valuable considerations, the receipt and sufficiency of which CFX hereby acknowledges, the CFX agrees: 

1. 
Notice. 

Incorporation. The foregoing recitals are hereby incorporated into and made a part of this 
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2. Release. CFX hereby releases and terminates the portion of the Existing Limited Access
Lines represented by the limited access lines more particularly set forth on EXHIBIT "A" attached hereto 
and incorporated herein by this reference. It is understood and agreed that nothing contained herein shall 
be construed to release, discharge or convey any other portion of the limited access lines, the remainder of 
which shall remain and continue in full force and effect. 

IN WITNESS WHEREOF, CFX has caused this instrument to be executed in the manner and 
form sufficient to bind it as of the day and year first above written. 

[SIGNATURE PAGE TO FOLLOW] 
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Signed, sealed, and delivered 
in the presence of: 

Print Name: 
-----------

Print Name: 

ATTEST: 

-----------

------------

Regla ("Mimi") Lamaute 
Recording Clerk 

STATE OF FLORIDA ) 

) COUNTY OF ____ _ 

"CFX" 

CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

By:, ____________ _ 
Buddy Dyer, Chairman 

Date: ____ _ _ _ _ __ _ ___ _ 

Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on 
this_ day of _____ , 2021 for its 
exclusive use and reliance. 

By:. ____________ _ 
Diego "Woody" Rodriguez 
General Counsel 

The foregoing instrument was acknowledged before me by means of [ ] physical presence or [ ] 
online notarization on this __ day of _____ , 2021, by-----------� as 
Chairman of the Central Florida Expressway Authority, on behalf of the organization. He is personally 
known to me OR produced __________ _ _ __ as identification. 

NOTARY PUBLIC 

Signature of Notary Public - State of Florida 
Print Name: _____________ _ 
Commission No.: 

--------- --

My Commission Expires: ________ _ 
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EXHIBIT "G" 

NEW L/A LINES 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-100 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

All RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING DESCRIBED LINE 

LYING IN A PORTION OF THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5 AND THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF 

SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE EAST LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 958.32 FEET TO THE INTERSECTION WITH THE NORTHEASTERLY PROJECTION OF THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING FOR 

LINE "A" AND LINE "B"; THENCE DEPARTING SAID EAST LINE, RUN SOUTH 77"03'49" WEST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE 

OF 30.68 FEET TO THE INTERSECTION WITH THE EXISTING WEST RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF 

TERMINUS FOR LINE "A". BEGIN AGAIN AT POINT OF BEGINNING FOR LINE "A" AND LINE "B"; THENCE RUN NORTH 77"03'49" EAST ALONG SAID 

NORTHEASTERLY PROJECTION, A DISTANCE OF 30.68 FEET TO THE INTERSECTION WITH THE EXISTING EAST RIGHT OF WAY LINE OF WEST ROAD AS 

SHOWN ON SAID MAP AND THE POINT OF TERMINUS FOR LINE "B". 

LIMITED ACCESS RIGHTS ONLY ALONG A LINE WITHOUT AREA. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-100 - PORTION 

PURPOSE: ESTABLISH LIMITED 
ACCESS RIGHTS 
ESTATE: FEE SIMPLE P.O.C. 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N' ELY 

NO. 

AC 
(C) 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
COR 
(D) 
fl. 
FDOT 

FND 
L 

LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE EAST LINE OF THE SOUTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00 °53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D�0 �8--0�l _ _ ___ _ 

DRAWN: RTS CHECKED: RJH 

BY DATE 

SHEET __ 3_OF 3 

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 

THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION ANO SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS ANO MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Proresslonal Land Surveyor No. 4990 DATE 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-161 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING DESCRIBED LINE 

LYING IN A PORTION OF THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

LINE "A" 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 918.27 FEET TO THE INTERSECTION WITH THE SOUTHWESTERLY PROJECTION OF THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (EAST OF WEST ROAD) OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; THENCE 

DEPARTING SAID WEST LINE, RUN NORTH 54"40'57" EAST ALONG SAID SOUTHWESTERLY PROJECTION, A DISTANCE OF 139.89 FEET TO THE POINT 

OF BEGINNING FOR LINE "A"; THENCE DEPARTING SAID PROJECTION LINE, RUN SOUTH 49"49'02" EAST, A DISTANCE OF 186.16 FEET; THENCE 

SOUTH 36"19'17" EAST, A DISTANCE OF 51.42 FEET; THENCE SOUTH 49"49'11" EAST, A DISTANCE OF 100.00 FEET TO THE POINT OF TERMINUS FOR 

LINE "A". 

LIMITED ACCESS RIGHTS ONLY ALONG A LINE WITHOUT AREA. 

AND 

LINE "B" 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6"CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR 

WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 958.32 FEET TO THE INTERSECTION WITH THE NORTHEASTERLY PROJECTION OF THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (WEST OF WEST ROAD) OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; THENCE 

DEPARTING SAID WEST LINE, RUN NORTH 77"03'49" EAST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE OF 42.09 FEET TO THE POINT OF 

BEGINNING FOR LINE "B"; THENCE DEPARTING SAID PROJECTION LINE, RUN SOUTH 49"48'07" EAST, A DISTANCE OF 319.62 FEET TO THE POINT OF 

TERMINUS FOR LINE "B". 

LIMITED ACCESS RIGHTS ONLY ALONG A LINE WITHOUT AREA. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: OCTOBER 29, 2020 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 
ESTATE: FEE SIMPLE 
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SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 
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N'ELY 
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AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
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R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
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S'WLY 
TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= SOUTHWESTERLY 
= TANGENT BEARING BACK 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES 
NOT REPRESENT A BOUNDARY SURVEY. 

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, 
EAST ZONE, WITH THE WEST LINE OF THE SOUTHWEST 1/4 OF SECTION 05, TOWNSHIP 22 SOUTH, 
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00 °53'06" EAST. 

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR 
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY. 

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: OCTOBER 29, 2020 

PROJECT NO.: _D_0 _B_-0_1 _____ _ 

DRAWN: RTS CHECKED: RJH 

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 

THE BEST OF MY KNOWLEDGE AND BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS Of PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD Of PROFESSIONAL SURVEYORS ANO MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professional land Surveyor Na. 4990 DATE 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-172 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

LINE "A" 

ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING DESCRIBED LINE 

LYING IN A PORTION OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6"CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR 

WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86"38'31" WEST ALONG THE NORTH LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 30.03 FEET TO THE INTERSECTION WITH THE EXISTING WESTERLY RIGHT OF WAY LINE OF 

WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 00"53'06" EAST ALONG SAID WESTERLY RIGHT OF WAY 

LINE, A DISTANCE OF 204.15 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ORANGE TRAIL AS 

DESCRIBED IN OFFICIAL RECORDS BOOK 4814, PAGE 3829 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA; THENCE DEPARTING SAID 

WEST RIGHT OF WAY LINE, RUN SOUTH 73"33'19" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 393.94 FEET TO THE POINT 

OF BEGINNING FOR LINE "A"; THENCE DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 49"46'57" WEST, A DISTANCE OF 80.79 FEET 

TO A POINT OF CURVATURE OF A CURVE CONCAVE SOUTHWESTERLY, HAVING A RADIUS OF 1437.33 FEET, A CHORD BEARING OF NORTH 54"01'30" 

WEST AND A CHORD DISTANCE OF 212.67 FEET; THENCE RUN 212.86 FEET IN A NORTHWESTERLY DIRECTION ALONG THE ARC OF SAID CURVE, 

THROUGH A CENTRAL ANGLE OF 08"29'07" TO THE POINT OF TERMINUS FOR LINE "A". 

LIMITED ACCESS RIGHTS ONLY ALONG A LINE WITHOUT AREA. 

AND 

LINE "B" 

ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING DESCRIBED LINE 

LYING IN A PORTION OF THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

· FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6"CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR 

WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86"38'31" WEST ALONG THE NORTH LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 30.03 FEET TO THE INTERSECTION WITH THE EXISTING WESTERLY RIGHT OF WAY LINE OF 

SEE SHEET 3 FOR SKETCH OF DESCRIPTION 
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-172 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 00°53'06" EAST ALONG SAID WESTERLY RIGHT OF WAY 

LINE, A DISTANCE OF 204.15 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ORANGE TRAIL AS 

DESCRIBED IN OFFICIAL RECORDS BOOK 4814, PAGE 3829 OF THE PUBLIC RECORDS OF ORANGE COUNTY, FLORIDA; THENCE DEPARTING SAID 

WEST RIGHT OF WAY LINE, RUN SOUTH 73°33'19" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 715.84 FEET TO THE POINT 

OF BEGINNING FOR LINE "B"; THENCE DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 57°50'47" WEST, A DISTANCE OF 126.00 

FEET TO A POINT OF TERMINUS. 

LIMITED ACCESS RIGHTS ONLY ALONG A LINE WITHOUT AREA. 

SEE SHEET 3 FOR SKETCH OF DESCRIPTION 
SEE SHEET 4 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-172 - PORTION 

PURPOSE: ESTABLISH LIMITED ACCESS RIGHTS 
ESTATE: FEE SIMPLE 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 
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= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 
= WESTERLY 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE NORTH LINE OF THE SOUTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 86"38'31" WEST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEETS 1 & 2 FOR LEGAL DESCRIPTIONS 

SEE SHEET 3 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0�8�-�0 _l _ _ _ _ __

DRAWN: RTS CHECKED: RJH 

BY DATE 

SHEET 4 OF 4 ----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 

THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER 5J•17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professlonal Land Surveyor No. 4990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUTTE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



EXHIBIT "H" 

DETAILED MAINTENANCE FUNCTIONS 

1. Local Road Bridge Over CFX Expressway System

a) CFX Responsibility

i) Bridge structure per se, including bridge deck and approach slabs
ii) Ramp pavement to intersection with Local Road edge of pavement
iii) Reinforced Earth/Retaining Walls and associated embankment within CFX right-of

way
iv) Bridge underdeck and ramp lighting

v) Drainage structures and pipe from CFX right-of-way to either CFX or Local Road
ponds

vi) Ramp maintenance to Local Road edge of pavement

b) Local Agency Responsibility
i. Local roadway up to bridge approach slabs

ii. Embankments/Sideslopes to CFX limited-access right-of-way fence
iii. Signalization, guard rails, jurisdictional signage and bridge lighting above deck, if

applicable
iv. Non- CFX Utilities facilities within CFX right-of-way
v. Local Road drainage structures and systems to CFX or Local Road ponds
vi. Cleaning/sweeping, pavement and marking for Local Roads and sidewalks, if

applicable.

2. CFX Expressway Bridge over Local Road

a) CFX Responsibility

i) Bridge structure per se, including bridge deck and approach slabs
ii) Ramp pavement to intersection with Local Road edge of pavement
iii) Reinforced Earth/Retaining Walls and associated embankment within CFX right-of

way
iv) Bridge underdeck and ramp lighting
v) Drainage structures and pipe from CFX right-of-way to either CFX or Local Road

ponds
vi) Ramp maintenance to Local Road edge of pavement

b) Local Agency Responsibility
i) Local Road Maintenance

ii) Local Road within Local right-of-way, including pavement, pavement markings,
sidewalks, lighting, and other improvements on or under the Local Road up to CFX' s
L/ A right-of-way line or retaining wall or fence

iii) Embankment/sideslopes to CFX L/ A right-of-way fence
iv) Signalization, guard rails, jurisdictional signage and Local Road lighting
v) Non- CFX Utilities facilities within CFX right-of-way
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vi) Local road drainage structures and systems to CFX or Local Road retention area
vii) Cleaning/sweeping, pavement marking for Local Roads and sidewalks, if applicable

3. Canals/Waterways originating or extending beyond CFX Right-of-Way.

a) CFX Responsibility
i) Structural integrity of headwalls and structure within CFX right-of-way
ii) Bridge structure per se, including bridge deck and approach slabs
iii) Rip-rap

b) Local Agency Responsibility
i) Canal and banks beyond head walls within Local Agency right-of-way
ii) Open flow channel under CFX

4. Canals/Waterways within CFX Right-of-'Way

a) CFX Responsibility

i) Bridge structure per se, including bridge deck and approach slabs
ii) Waterway/channel within CFX right-of-way
iii) Rip-rap

b) Local Agency Responsibility: None

5. Detention/Retention Ponds and Structures

a) CFX Responsibility

i) CFX assigned ponds and CFX drainage structures within LIA right-of-way handling
CFX water

ii) Drainage structures and systems in CFX right-of-way conveying water across
Expressway

b) Local Agency Responsibility

i) Local Agency assigned ponds and Local Agency drainage structures and systems
handling Local Road water

ii) Drainage structures in Local Road right-Utilities feeding into CFX ponds/right-of-way

6. Utilities

a) CFX Responsibility: None

b) Local Agency Responsibility: Water and wastewater mains in CFX LIA right-of-way
c) General: Non- CFX utilities in public or LIA right-of-way are the responsibility of the

utility company

7. Roadways

a) CFX Responsibility: All facilities within CFX's LIA right-of-way except as noted.
b) Local Agency Responsibility: All facilities within Local Road right-of-way, except as

noted.
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Project 

429-603
429-602/603
429-603

429-603

429-602/603
429-603
429-603
429-603
429-602/603
429-603

EXHIBIT "I" 
MAINTENANCE RESPONSIBILITY 

See Exhibit "H" for the Detailed Maintenance Functions 

Location 
Local Agency 
Responsibility 

abandoned road within expressway None 
along Ocoee-Apopka Rd and West Rd. 7b 
along Ocoee-Apopka Rd and West Rd. Sb 

at Clarcona-Ocoee intersection with SR 7b 
429 
along West Rd. 7b 
along West Rd. 7b 
along West Rd. 7b 
along Ocoee-Apopka Rd and West Rd. 7b 
along Ocoee-Apopka Rd and West Rd. 7b 
along West Rd. 7b 
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CFX 
Responsibility 

7a 
None 

None 

None 

None 
None 
None 
None 
None 
None 



ATTACHMENT "C" 

t, Dewberry· 

August 25, 2021 

Mr. Glenn Pressimone, P.E. 
Chief of Infrastructure 
Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, FL 32807 

RE: TRANSFER OF PROPERTY 

SR 429, Project 603 

Dewberry Engineers Inc. 407.843.5120 

800 N, Magnolia Ave, Suite 1000 407 649.8664 fax 
Orlando, FL 32803 www.dewberry.com 

CFX to Orange County-Parcels 62-150, 62-850, 62-150 Part A Partial, 62-150 Part B, 
62-161 Partial, 62-171 Part A, 62-172 Part B, 62-174 Part A, 62-174 Part B, 62-175,
and 62-176.
Orange County to CFX - 62-100

Dear Mr. Pressimone: 

On behalf of Dewberry Engineers, Inc., as Consulting Engineer (the "Consulting Engineer") to the 
Central Florida Expressway Authority ("CFX") does here by certify as follows: 

1. We have reviewed the limits of the parcels associated with West Road, Ocoee-Apopka
Road, Clarcona-Ocoee Road and Lakewood Avenue described in Exhibit "A" attached
beret. The SR 429 Project 603 interchange with West Road and Clarcona-Ocoee Road is
completed. It was anticipated the ownership and maintenance of the local roads, would be
transferred to the local jurisdiction upon completion of the project. In our opinion, we
certify that the CFX Parcels listed above are no longer essential for the current or future
construction, operation or maintenance of the CFX Expressway System and the transfer of
the subject parcels to Orange County would not impede or restrict the current or future
construction, operation or maintenance of the CFX Expressway System.

2. It is necessary for Orange County to transfer the parcel 62-100 Partial described in Exhibit
"A" attached hereto to CFX for the continued use, maintenance and operation of the CFX
Expressway System.

3. The release of Limited Access Lines described in Exhibit "A" is required and would not
materially affect or interfere with the present or future construction, use, operation, repair
or maintenance of the Expressway Facilities, or otherwise impair traffic operations or
maintenance of any portion of the Expressway System. The reestablishment of the Limited
Access Lines is shown in the transfer documents.

4. Furthermore, this certificate is being provided by the Consulting Engineer to CFX solely
for the purposes of complying with Section 5.4 of CFX's Amended and Restated Master



Bond Resolution and the requirements set forth in CFX's Manual and may not be relied on 
by any other person or party for any other purpose. 

Sincerely, 

/3.�ud�� 
R. Keith Jackson, P.E.
Program Manager

Attachments 

cc: Laura N Kelly, Esq. CFX (w/ enc.) 

IP Dewberry· 
Page 2 of 2 
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ATTACHMENT "D" 

Resolution No. 2021-____ _ 
S.R. 429, Project 429-603 

Portions of Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 
62-172 Part B, 62-174 Part A and B, 62-175, 62-176

A RESOLUTION OF THE 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

DECLARING PROPERTY AS SURPLUS PROPERTY 

AVAILABLE FOR SALE, AUTHORIZING THE 

TRANSFER OF SURPLUS PROPERTY WITH ORANGE 

COUNTY, AND RELEASE AND REESTABLISHMENT OF 

LIMITED ACCESS LINES 

WHEREAS, the Central Florida Expressway ("CFX"), is empowered by Chapter 348, 
Part V, Florida Statutes, to acquire, hold, construct, improve, maintain, and operate the Central 
Florida Expressway System (the "Expressway Facilities"), and is further authorized to sell, lease, 
transfer or otherwise dispose of any property or interest therein at any time acquired by CFX; and 

WHEREAS, CFX has adopted that certain Policy Regarding the Disposition of Excess 
Lands, section 5-6.01, et. seq., of CFX's Property Acquisition, Disposition & Permitting 
Procedures Manual (referred to herein as the "Row Manual"), which Row Manual provides for the 
disposal ofreal property unnecessary or unsuitable for CFX's use; and 

WHEREAS, pursuant to the Row Manual, "Excess Property" is "[r]eal property, of any 
monetary value, located outside of the current operating Right of Way limits ofCFX not currently 
needed to support existing Expressway Facilities as determined by staff;" and 

WHEREAS, pursuant to the Row Manual, where Excess Property is not essential for 
present or future construction, operation or maintenance of the Expressway Facilities or for CFX 
purposes, the CFX Board may declare such Excess Property to be "Surplus Property" through the 
adoption of a resolution and direct that the Surplus Property be sold; and 

WHEREAS, section 5-1.01 of the Row Manual allows CFX to waive the procedures in a 
particular circumstance where deemed to be in the best interest of CFX and the public, provided 
that such waiver is not in conflict with state or federal law; and 

WHEREAS, CFX has adopted that certain Policy Regarding the Release of Limited 
Access Lines, Part 7 of the Row Manual, which provides for the release of limited access rights of 
CFX upon determination that the release would not result in the negative effects to CFX's 
Expressway System; and 

WHEREAS, CFX staff and its General Engineering Consultant has examined the 
Expressway Facilities for State Road ("S.R.") 429 adjacent to West Road and determined that the 

1 



Resolution No. 2021-
------

S.R. 429, Project 429-603 
Portions of Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 

62-172 Part B, 62-174 Part A and B, 62-175, 62-176

real property referred to as portions of Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 
Partial 2, 62-171 Part A, 62-172 Part B, 62-174 Part A and B, 62-175, 62-176, as more 
particularly described in Exhibit "A" attached hereto and incorporated herein by reference ("CFX 
Parcels") is not needed to support existing Expressway Facilities; and 

WHEREAS, CFX's General Engineering Consultant has certified that the CFX Parcels are 
not essential for present or future construction, operation or maintenance of the Expressway 
Facilities or for CFX purposes and that the disposition of the CFX Parcels would not impede or 
restrict the Expressway System; and 

WHEREAS, CFX's Right of Way Committee has determined that it is in the best interest 
of CFX and the public to designate the CFX Parcels as Excess Property; and 

WHEREAS, in light of the foregoing circumstances, CFX's Right of Way Committee has 
recommended that the CFX Board adopt a resolution declaring the CFX Parcels to be Surplus 
Property; and 

WHEREAS, Orange County, a charter county and political subdivision of the State of 
Florida ("County"), has requested a donation of the CFX Parcels from CFX to the County for 
public right-of-way purposes; and 

WHEREAS, the County is the fee simple owners of certain real property referred to as 
Parcels 62-100, as more particularly described in Exhibit "B" attached hereto and incorporated 
herein by reference ("County Parcel"); and 

WHEREAS, the General Engineering Consultant has determined the County Parcel is 
needed to support the existing Expressway Facilities; and 

WHEREAS, CFX's Right of Way Committee has determined that the transfer of the CFX 
Parcels to the County for public right-of-way, in exchange for the transfer of the County Parcel to 
CFX for public right-of-way and the County's assumption of the continuing maintenance 
obligations associated with the CFX Parcels, in accordance with the terms of the Right-of-way 
Transfer and Continuing Maintenance Agreement ("Agreement") would be in the best interest of 
CFX and the public; and 

WHEREAS, portions of the CFX Parcels and County Parcel are encumbered with limited 
access lines held by CFX as more particularly identified in Exhibit "C" attached hereto and 
incorporated herein by reference ("Existing L/ A Lines"); and 

WHEREAS, it is in the best interest of CFX to relocate and reestablish the location of the 
Existing L/ A Lines in accordance with the terms of the Agreement; and 

2 



Resolution No. 2021-_____ _ 
S.R. 429, Project 429-603 

Portions of Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 
62-172 Part B, 62-174 Part A and B, 62-175, 62-176

WHEREAS, CFX's General Engineering Consultant has certified that the release of the 
Existing LI A Lines will not (1) materially affect or interfere with the present or future construction, 
use, operation, repair or maintenance of the Expressway Facilities; (2) otherwise impair traffic 
operations or maintenance of any portion of the Expressway Facilities; or (3) otherwise be 
prohibited or in conflict with any laws, regulations, requirements, covenants, or agreements 

binding upon CFX, provided that the limited access lines are re-established in the deeds to and 
from the County prior to the release of the Existing LIA Lines; and 

WHEREAS, CFX's Right of Way Committee has recommended that the CFX Parcels be 
donated to the County for public purposes, in accordance with CFX's Row Manual, except for the 
following conditions or modifications: (1) separate notice to the local government in which the 
CFX Parcels and Existing LI A Lines are located is not required; (2) conveyance will be via Quit 
Claim Deed, rather than Special Warranty Deed, subject to a deed restriction and right ofreverter 
restricting the use of the CFX Parcels for public right-of-way, and (3) that the Existing LIA Lines 
will be released and re-established as set forth in the Agreement. 

NOW, THEREFORE, BE IT RESOLVED BY THE CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY AS FOLLOWS: 

1. CFX hereby declares that the real property identified in Exhibit "A" attached
hereto is not essential for present or future construction, operation or maintenance of the 
Expressway Facilities or essential for CFX purposes and is Excess Property. 

2. CFX hereby finds that it is in the best interest of CFX and the public to declare the
CFX Parcels as Surplus Property, and CFX hereby declares the CFX Parcels as Surplus Property 
available for sale. 

3. CFX hereby finds that it is in the interest of both CFX and the public to transfer the
CFX Parcels to the County for public right-of-way in exchange for the conveyance of the County 
Parcel to CFX and the County's assumption of the continuing maintenance obligations associated 
with the CFX Parcels in accordance with the terms of the Agreement. 

4. Accordingly, CFX hereby declares that the CFX Parcels may be transferred to the
County for public purposes, in accordance with CFX's Row Manual, except for the following 
conditions or modifications: (1) separate notice to the local government in which the CFX Parcels 
are located is not required; and (2) conveyance will be via Quit Claim Deed, rather than Special 
Warranty Deed, subject to a deed restriction and right of reverter restricting the use of the Parcel 
for public right-of-way. 

5. CFX hereby declares that after the limited access lines are re-established in the
deeds to and from the County, the release of the Existing LIA Lines identified in Exhibit "C" will 

not (1) materially affect or interfere with the present or future construction, use, operation, repair 
or maintenance of the Expressway Facilities, (2) otherwise impair traffic operations or 

3 



Resolution No. 2021-
------

S.R. 429, Project 429-603 
Portions of Parcels 62-100, 62-150, Part A and B, 62-850, 62-161 Partial 2, 62-171 Part A, 

62-172 Part B, 62-174 Part A and B, 62-175, 62-176

maintenance of any portion of the Expressway Facilities; or (3) otherwise be prohibited or in 
conflict with any laws, regulations, requirements, covenants, or agreements binding upon CFX. 

6. CFX declares it is in the public interest to re-establish the locations of the limited
access lines as set forth in the Agreement and then release the Existing LI A Lines, subject to 
compliance with the requirements of the Row Manual. 

7. Accordingly, CFX hereby declares that the Existing LIA Lines may be released in
accordance with the Row Manual, subject to the following conditions or modifications: (1) 
separate notice to the local government in which the Existing LI A Lines is located is not required; 
and (2) the Existing LIA Lines will not be released until the limited access lines are re-established 
in CFX's favor upon the recording of the deeds to and from the County in accordance with the 
terms of the Agreement. 

Board. 
8. This Resolution shall take effect immediately upon adoption by the CFX governing

ADOPTED this ____ day of _______ 2021. 

Buddy Dyer, Chairman 

ATTEST: 
------------

Reg la ("Mimi") Lamaute 
Board Services Coordinator 
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Approved as to form and legality for the 
exclusive use and reliance of CFX. 

Diego "Woody" Rodriguez 
General Counsel 



EXHIBIT "A" 

CFX Parcels 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-150 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 

TO ORANGE COUNTY 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

PART A 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 OF SOUTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86°38'31" EAST ALONG THE NORTH LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2207.52 FEET TO THE INTERSECTION WITH THE NORTHERLY PROJECTION OF THE EXISTING 

EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTH LINE, RUN SOUTH 28"17'59" 

WEST ALONG SAID NORTHERLY PROJECTION, A DISTANCE OF 35.26 FEET TO THE INTERSECTION WITH THE SOUTHERLY EXISTING RIGHT OF WAY 

LINE OF WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID NORTHERLY PROJECTION, RUN NORTH 

86°38'31" EAST ALONG SAID SOUTHERLY RIGHT OF WAY LINE, A DISTANCE OF 35.24 FEET; THENCE DEPARTING SAID SOUTHERLY RIGHT OF WAY 

LINE, RUN SOUTH 28"17'59" WEST ALONG THE NORTHERLY PROJECTION OF THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 

AND ALONG THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP, A DISTANCE OF 212.92 FEET TO A 

POINT OF CURVATURE OF A CURVE CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 2211.83 FEET, A CHORD BEARING OF SOUTH 26"40'07" WEST 

AND A CHORD DISTANCE OF 125.93 FEET; THENCE CONTINUE ALONG SAID PROPOSED RIGHT OF WAY LINE THE FOLLOWING THREE COURSES; RUN 

SOUTHERLY 125.94 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 03"15'45"; THENCE NORTH 64"57'46" WEST, A 

DISTANCE OF 20.00 FEET TO A POINT ON A NON TANGENT CURVE CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 2231.83 FEET, A CHORD 

BEARING OF SOUTH 22"30'23" WEST AND A CHORD DISTANCE OF 197.09 FEET; THENCE FROM A TANGENT BEARING OF SOUTH 25"02'14" WEST, 

RUN SOUTHERLY 197.16 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 05"03'41"; THENCE DEPARTING SAID PROPOSED 

RIGHT OF WAY LINE, RUN THE FOLLOWING THREE COURSES ALONG THE AFORESAID EXISTING EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 

437; RUN NORTH 70"01'27" WEST, A DISTANCE OF 10.00 FEET TO A POINT ON A NON TANGENT CURVE CONCAVE SOUTHEASTERLY, HAVING A 

RADIUS OF 2241.83 FEET, A CHORD BEARING OF NORTH 24"08'16" EAST AND A CHORD DISTANCE OF 325.41 FEET; THENCE FROM A TANGENT 

BEARING OF NORTH 19"58'33" EAST, RUN NORTHERLY 325.69 FEET ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 08"19'26" 

TO A POINT OF TANGENCY; THENCE NORTH 28"17'59" EAST, A DISTANCE OF 194.42 FEET TO THE POINT OF BEGINNING. 

CONTAINING 11,890 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D _0 _8_-0_l _____ _ 

DRAWN: RTS CHECKED: __B1.!:!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 5 INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-150 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST 
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SEE SHEET 1 FOR LEGAL DESCRIPTION SHEET 2 OF 3 SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2 02 0 

PROJECT NO.: ---=-D-=---08=-----=---0 =---1 _ _ _ _  _ 
DRAWN: _---'--R'-'-T=-S __ CHECKED: _filli_ 

SR 429 

CFX PROJECT NO. 

429-603

GEODATA CONSULTANTS, INC. 

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 
VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC = ACRES 
(C) = CALCULATED 
CB = CHORD BEARING 
CH = CHORD LENGTH 
CM = CONCRETE MONUMENT 
COR = CORNER 
CFX = CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
t,. = DELTA (CENTRAL ANGLE) 
FDOT = FLORIDA DEPARTMENT OF 

TRANSPORTATION 
FND = FOUND 
L = LENGTH 
LA = LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
NT 
PB 
PC 
PG 

P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (M) 

SEC 
SF 

S'LY 
SR 

TBB 

= NORTHERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SQUARE FEET 
= SOUTHERLY 
= STATE ROAD 
= TANGENT BEARING BACK 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE NORTH LINE OF THE SOUTHWEST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF NORTH 86°38'31" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0_8_-0 __ 1 _ _ _ _  _ 

DRAWN· RTS CHECKED:__B_J_I-!_ 

BY DATE 

SR 429 

SHEET_--=3_0F 3 

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AN□ SKETCH IS CORRECT TO 

THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES, SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Prafesslonal Land Surveyor No. 4990 DATE 

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUfHORITY 

STATE ROAD 429 

SECTION 75320-6460-602/603 

PARCEL 62--1S0 

LEGAL DESCRIPTION 

LIMITEI) ACCF.SS RIGHT OF WAY 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast comer of the Southwest 1/4 of said Section 6; thence run 
N.00°48'40"E. along the east line of the Southwest 1/4 of said Section 6 a distance of 
2,030.68 feet for a POINT OF BEGINNING; thence departing said east line of the Southwest
1/4 of Section 6 run S.86°18'40"W. 47.67 feet; thence run N.20°56'43"W. 87.33 feet; thence
run N.60°04'40"W. 72.63 feet; thence run N.58°38'25"W. 65.83 feet; thence run
N.41°23' 15"W. 42.15 feet; thence run N.04°22.'21 "W. 70.63 feet; thence run N.20°52'40"W.
47.14 feet; thence run N.21°31 '35"E. 68.18 feet; thence run N.86°18'40"E. a distance of
228. 75 feet to an intersection with the aforementioned east line of the Southwest 1/4 of Section
6; thence run S.00°48'40"W. along said east line of the Southwest 1/4 of Section 6 a distance
of 373.26 feet to the POINT OF BEGINNING.

Together with all rights of ingress, egress, light, air and view between the grantor's remaining 
property and any facility constructed on the above described property. 

Containing 1.510 acres, more or less. 

October 9, 1997 

SHEET3 OF6 
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ORLANDO.ORANGE COUNTY EXPRESSWAY AUTHORITY 
STATE ROAD 429

SECTION 75320·6460--602/603 

PARCEL 62-150 

LEGAL DESCRIPTION 

RIGHT OF WAY 'B' 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast corner of the Southwest 1/4 of said Section 6; thence run 
, N.00°48'40"E. along the east Jine of the Southwest 1/4 of said Section 6 a distance of 

2,792.09 feet to the northeast comer of the Southwest 1/4 of said Section 6; thence run 
S. 86"38' 31 "W. along the north line of the Southwest 1/4 of said Section 6 a distance of 
638.12 feet for a POINT OF BEGINNING, said point also being a point on the existing
westerly right of way line of County Road 4:31 (as now established); thence departing said
north line of the Southwest 1/4 of Section 6 rillD S.28°17'59ftW. along said westerly right of
way line of County Road 437 a distance of 168.02 feet to the point of curvature of a curve,
concave southeasterly, having a radius of 2,341.83 feet ;pid a central angle of 08°19'26";
thence run southwesterly along the arc of said curve a distance of 340.22 feet to a point on
said curve; thence departing said curve, continue along said existing westerly right of way line
of County Road 437 N.70°01 '27"W. a distance of 10.00 feet to a point on a curve, concave
southeasterly, having a radius of 2,351.83 feet and a central angle of 08°19'26"; thence
departing said westerly right of way line of County Road 437 ftom a chord bearing of
N.24°08' 16"E. run northeasterly along the arc of said curve a distance of 341.67 feet to the 
point of tangency; thence run N.28°17'59"E. a distance of 161.85 feet to an intersection with
the aforementioned north line of the Southwest 1/4 of Section 6; thence run N.86°38'3l'E.
along said north line of the Southwest 1/4 of Section 6 a distance of 11. 75 feet to the POINT
OF BEGINNING.

Containing 5,059 square feet, more or less. 

October 9, 1997 

SHEET20F4 
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ORLANDO•ORANGE COUNfY EXPRESSWAY AUTHORITY 
STATE ROAD 429 
SECTION 75320-6460--602/603 

PARCEL 62-850 

LEGAL DESCRIPTION 

DRAINAGE F.ASEMENT 

A portion of the Southwest 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: 

Commence at the southeast comer of the Southwest 1/4 of said Section 6; thence run 
N.00°48'40"E. along the east line of said Southwest 1/4 of Section 6 a distance of 2,403.94
feet for a POINT OF BEGINNING; thence departing said east line of the Southwest 1/4 of
Section 6 run S.86°18'40"W. 20.06 feet; the11ce nm N.00°48'40"E. 345.48 feet; thence run
N.80°14'05"E. a distance of 20.35 feet to an intersection with the aforementioned east line of
the Southwest 1/4 of Section 6; thence run S.00°48'40"W. along said east line of the -
Southwest 1/4 of Section 6 a distance of 347.65 feet co the POINT OF BEGINNING.

Containing 6,931 square feet, more or less. 

October 9, 1997 

SHEET60F6 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION (PARTIAL 2) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 

EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00"53'06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 958.32 FEET TO THE INTERSECTION WITH THE NORTHEASTERLY PROJECTION OF THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (WEST OF WEST ROAD) OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; THENCE 

DEPARTING SAID WEST LINE, RUN NORTH 77"03'49" EAST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE OF 42.09 FEET TO THE POINT OF 

BEGINNING; THENCE DEPARTING SAID PROJECTION LINE, RUN NORTH 18"37'58" EAST, A DISTANCE OF 83.37 FEET TO THE INTERSECTION WITH THE 

SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE (EAST OF WEST ROAD) OF SAID WESTERN BELTWAY (SR 429); THENCE RUN SOUTH 19"42'11" 

EAST ALONG SAID SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 154.61 FEET; THENCE DEPARTING SAID SOUTHERLY LIMITED 

ACCESS RIGHT OF WAY LINE, RUN NORTH 49"48'07" WEST, A DISTANCE OF 103.12 FEET TO THE POINT OF BEGINNING. 

CONTAINING 3,998 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16. 2020 

PROJECT NO.: ----=D--=0--=8----'-0'---'1'-------

DRAWN: _�R�TS� _  CHECKED: __!ill!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET __ l_OF 3 

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-161 - PORTION (PARTIAL 2) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

0 so 100 200 

Scale: 1" = 100' 

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 
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SHEET 2 OF 3 

GEDDATA CONSULTANTS, INC. 

DATE: MARCH 16, 2020 
PROJECT NO.: --=D=0=S--=0--=-1 ____ _ 

CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 DRAWN: RTS CHECKED: _fil_li_ 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
(D) 
A 
FOOT 

FND 
L 
LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT Of CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM, 
EAST ZONE, WITH THE WEST LINE OF THE SOUTHWEST 1/4 OF SECTION 05, TOWNSHIP 22 SOUTH, 
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00°53'06" EAST. 

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR 
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY. 

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED. 

6. THIS SKETCH IS NOT A SURVEY. 

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D�o�a�-�0_l _ _ ___ _ 

DRAWN: RTS CHECKED: RJH 

BY DATE 

SHEET 3 OF 3 ----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 

THE BEST OF MV KNOWLEDGE ANO BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS Of PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Profe55lonal Land Surveyor No. -4990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
-� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 65S6 
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY 
STATEROAD429 
SECTION 75320-6460-6021603 

PARCEL 62-171 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 'A' 
OR Bk 6093 Pg E-21 
o�ange Co FL 2000-0402348

A portion of the Southeast 1/4 of Section 6, Township 22 South, Range 28 East, Orange 
County, Florida, being more particularly described as follows: Commence at the northeast 
comer of the Southeast 1/4 of said Section 6; thence run South 86°38'31 • West along the 
north line of the Southeast 1/4 of said Section 6, a distance of 940.88 feet for a POINT OF 
BEGINNING; theocc departing said north liae of the Southeast 1/4 of Section 61 run South 
00°53'06• East 100.09 feet; theocc run South 86°38'31 • West 53.0S feet to_a point on a 
curve, concave southwesterly, having a radius of 600.00 feet and a central angle of 04°53' 1s•: 
thcuce from a tangent bearing of North 65°08'06• West run northwesterly along the arc of 
said curve a distance of 51.19 feet to a point on said curve; thence departing said curve run 
North 00°53'06• West Tl.'i/2 feet to an intersection with the aforementioned north line of the 
Southeast 1/4 of Section· 6; thence run Nonh 86°38'3t • East along said north line of the 
Southeast l/4 of Section 6, a distance of 100.09 feet to the POINT OF BEGINNING. 

Coataiaing 9467 square feet. u'iorc or less. 

October 1, 1997 

.SHEET2 OF 2 
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ORLANDO-ORANGE COUNTY EXPRESSWAY AUTHORITY 
SfATE ROAD 429 
SECTI0�75320-6460-60V�3 

PARCEL 62-172 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 'B' 

OR Bk 5& 15 Pg 1999 
Orange Co FL 1998--0474605 

A portion of the Southeast 114 of Section 6, Towmhip 2i-Soutb.. lg.nge 28 East, Orange 
County, Florida, being more particularly dcscn"bed as follows: Commence at the nonheast 
comer of the Southeast 1/4 of said Section 6; thence nm South 86°38'31" West along the 
north line of the Southeast 1/4 of said Section 6, a distance of 1,040-97 feet for a POINT OF 
BEGINNING; thence departiDg said north line of the Southeast 1/4 of Section 6, ran South 
00°53'06" East a distance of77.82 feet to a point on a cmvc, concave southwesterly. having a 
radios of 600.00 feet and a central angle of 19°31 '02"; thence from a chord bearing of North 
79°46'55" West run northwesterly along the arc of said curve 204.38 feet to a point on said 
CUIVe; thence departing said curve nm Notth 00°03'27• West. a distance of 30.0S feet to an 
intcrscction with the aforesaid north line of the Southeast 1/4 of Section 6: thence nm North 
86°38'31" F.ast along said north line of the Southeast 1/4 of Section 6, a distance of 199_34 
feet to the POINT OF BEGINNING_ 

. Containing 9,583 square feet, more or less. 

October 20, 1997 

SHEET 2 of2 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-172 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHEAST 1/4 OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86°38'31" WEST ALONG THE NORTH LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 30.03 FEET TO THE INTERSECTION WITH THE EXISTING WESTERLY RIGHT OF WAY LINE OF 

WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID SOUTH LINE, RUN SOUTH 00°53'06" EAST ALONG

SAID WESTERLY RIGHT OF WAY LINE, A DISTANCE OF 30.03 FEET; THENCE DEPARTING SAID WESTERLY RIGHT OF WAY LINE, RUN SOUTH 86"38'31" 

WEST, A DISTANCE OF 455.07 FEET; THENCE SOUTH 62"21'41" WEST, A DISTANCE OF 168.15 FEET TO A POINT OF CURVATURE OF A CURVE 

CONCAVE SOUTHEASTERLY, HAVING A RADIUS OF 30.00 FEET, A CHORD BEARING OF SOUTH 06"58'19" WEST AND A CHORD DISTANCE OF 49.38 

FEET; THENCE RUN 58.00 FEET IN A SOUTHERLY DIRECTION ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 110"46'45" TO A 

POINT ON A NON TANGENT LINE; THENCE SOUTH 49"49'03" EAST, A DISTANCE OF 230.89 FEET TO THE INTERSECTION WITH THE EXISTING 

NORTHERLY RIGHT OF WAY LINE OF WEST ORANGE TRAIL AS DESCRIBED IN OFFICIAL RECORDS BOOK 4814, PAGE 3829 OF THE PUBLIC RECORDS OF 

ORANGE COUNTY, FLORIDA; THENCE SOUTH 73"33'19" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 221.54 FEET; THENCE 

DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 49"49'03" WEST, A DISTANCE OF 232.17 FEET TO A POINT OF CURVATURE OF A 

CURVE CONCAVE SOUTHWESTERLY, HAVING A RADIUS OF 600.38 FEET, A CHORD BEARING OF NORTH 57"48'12" WEST AND A CHORD DISTANCE 

OF 166.82 FEET; THENCE RUN 167.36 FEET IN A NORTHWESTERLY DIRECTION ALONG THE ARC OF SAID CURVE, THROUGH A CENTRAL ANGLE OF 

15"58'18"; THENCE NORTH 86°38'31" EAST, A DISTANCE OF 55.75 FEET; THENCE NORTH 00"53'06" WEST, A DISTANCE OF 100.10 FEET TO THE

INTERSECTION WITH THE AFORESAID NORTH LINE; THENCE NORTH 86°38'31" EAST ALONG SAID NORTH LINE, A DISTANCE OF 66.77 FEET TO A

POINT ON A NON TANGENT CURVE, CONCAVE NORTHERLY, HAVING A RADIUS OF 200.00 FEET, A CHORD BEARING OF NORTH 86°38'31" EAST AND

A CHORD DISTANCE OF 130.01 FEET; THENCE DEPARTING SAID NORTH LINE, FROM A TANGENT BEARING OF SOUTH 74"23'27" EAST, RUN 

EASTERLY 132.42 FEET ALONG THE ARC OF SAID CURVE THROUGH A CENTRAL ANGLE OF 37"56'03" TO THE INTERSECTION WITH SAID NORTH LINE; 

THENCE NORTH 86"38'31" EAST ALONG SAID NORTH LINE, A DISTANCE OF 714.08 FEET TO THE POINT OF BEGINNING. 

CONTAINING 2.690 ACRES, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: JUNE 11, 2020 

PROJECT NO.: ---"D--=0--=8-'-0'""l"------

D RAW N: ----"-'R�TS"'-- �  CH EC KE D: _fil!i_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
----

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-172 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY SR 429 
GEODATA CONSULTANTS, INC. 

DATE: JUNE 111 2020 

PROJECT NO.:--=-D�OB�-�0 -'-1 ____ _ 

DRAWN: RTS CHECKED:....B1.!::!... 

CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 
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SUITE 2401 
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VOICE: (407) 732-6965 FAX: 878-0841 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
NO. 
NT 

ORB 
PB 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY PC 

PG 

CH 
CM 
COR 
(D) 

l!.. 
FDOT 

FND 
L 
LA 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

GENERAL NOTES: 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
SR 

TBB 
W'LY 

= NORTHERLY 
= NUMBER 
= NON TANGENT 
= OFFICIAL RECORDS BOOK 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 
= WESTERLY 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2 .  THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE NORTH LINE OF THE SOUTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 86°38'31" WEST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: JUNE 11, 2020 

PROJECT NO.: _D_0 _8 _-0_1 _____ _ 

DRAWN: __ R�T _S __ CHECKED: _!ill!_ 

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE ANO BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS Of PRACTICE AS SET 

FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVh1ero, Professional land Surveyor No. -'990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

PART A 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTH 1/2 OF THE NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86"38'31" EAST ALONG THE SOUTH LINE OF THE 

NORTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2728.16 FEET TO THE SOUTHWEST CORNER OF THE NORTHEAST 1/4 OF SAID SECTION 6 AS 

SHOWN ON SAID MAP; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 00"48'40" EAST ALONG THE WEST LINE OF SAID NORTHEAST 1/4, A 

DISTANCE OF 30.08 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP 

AND THE POINT OF BEGINNING; THENCE CONTINUE NORTH 00"48'40" EAST ALONG SAID WEST LINE, A DISTANCE OF 31.14 FEET TO THE 

INTERSECTION WITH THE PROPOSED NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID WEST 

LINE, RUN THE FOLLOWING THREE COURSES ALONG SAID PROPOSED NORTHERLY RIGHT OF WAY LINE; RUN NORTH 80"14'05" EAST, A DISTANCE 

OF 13.15 FEET TO A POINT OF CURVATURE OF A CURVE CONCAVE SOUTHERLY, HAVING A RADIUS OF 1195.91 FEET, A CHORD BEARING OF NORTH 

83"26'18" EAST AND A CHORD DISTANCE OF 133.67 FEET; THENCE RUN 133.74 FEET IN A NORTHEASTERLY DIRECTION ALONG THE ARC OF SAID 

CURVE, THROUGH A CENTRAL ANGLE OF 06"24'26" TO A POINT OF TANGENCY; THENCE NORTH 86"38'31" EAST, A DISTANCE OF 1051.87 FEET; 

THENCE DEPARTING SAID PROPOSED NORTHERLY RIGHT OF WAY LINE, RUN SOUTH 05"13'58" EAST, A DISTANCE OF 40.02 FEET TO THE 

INTERSECTION WITH THE AFORESAID EXISTING NORTHERLY RIGHT OF WAY LINE; THENCE SOUTH 86"38'31" WEST ALONG SAID NORTHERLY RIGHT 

OF WAY LINE, A DISTANCE OF 1201.96 FEET TO THE POINT OF BEGINNING. 

CONTAINING 1.092 ACRES, MORE OR LESS. 

AND 

PART B 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTHEAST 1/4 OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 

EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 4"X4" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE NORTH 86"38'31" EAST ALONG THE SOUTH LINE OF THE 

NORTHWEST 1/4 OF SAID SECTION 6, A DISTANCE OF 2184.02 FEET TO THE INTERSECTION WITH THE SOUTHERLY PROJECTION OF THE EXISTING 

EASTERLY RIGHT OF WAY LINE OF COUNTY ROAD 437 AS SHOWN ON SAID MAP; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 28"17'59" 

SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0_8_-0_1 _____ _ 

DRAWN: __ R_T _S __ CHECKED: _fil!i_ 
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CFX PROJECT NO. 

429-603

SHEET 1 OF 5 
- ---
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

EAST ALONG SAID SOUTHERLY PROJECTION, A DISTANCE OF 35.24 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY 

LINE OF WEST ROAD AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID NORTHERLY PROJECTION, RUN NORTH 

28° 17'59" EAST ALONG SAID EASTERLY RIGHT OF WAY LINE, A DISTANCE OF 531.89 FEET; THENCE DEPARTING SAID EASTERLY RIGHT OF WAY LINE, 

RUN SOUTH 87 ° 42'04" EAST, A DISTANCE OF 33.38 FEET TO THE INTERSECTION WITH THE PROPOSED EASTERLY RIGHT OF WAY LINE OF COUNTY 

ROAD 437 AS SHOWN ON SAID MAP; THENCE SOUTH 28°17'59" WEST ALONG SAID PROPOSED RIGHT OF WAY LINE, A DISTANCE OF 528.02 FEET TO 

THE INTERSECTION WITH THE AFORESAID NORTHERLY EXISTING RIGHT OF WAY LINE OF WEST ROAD; THENCE DEPARTING SAID PROPOSED RIGHT 

OF WAY LINE, RUN SOUTH 86° 38'31" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 35.25 FEET TO THE POINT OF 

BEGINNING. 

CONTAINING 15,900 SQUARE FEET, MORE OR LESS. 

SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020

PROJECT NO.: _D_0_8_-0_1 _____ _ 

DRAWN: __ R_T _S __ CHECKED:__fil!:!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 2 OF 5 
----
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LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST I 
SEE SHEET 1 & 2 FOR LEGAL DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-174 - PORTION (PARTS A & B) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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SEE SHEETS 1 & 2 FOR LEGAL DESCRIPTION 
SEE SHEET 5 FOR GENERAL NOTES AND LEGEND 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC 
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CB 
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CH 
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= ACRES 
= CALCULATED 
= CHORD BEARING 
= CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
PB 
PC 
PG 

It 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

= NORTHERLY 
= NUMBER 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 

1 .  THE PURPOSE OF THIS SKETCH IS  TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES 
NOT REPRESENT A BOUNDARY SURVEY. 

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE SOUTH LINE OF THE NORTHWEST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF NORTH 86"38'31" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEETS 1 & 2 FOR LEGAL DESCRIPTION 
SEE SHEETS 3 & 4 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D�0_8 _-0�l _ _ _ __ _ 

DRAWN: RTS CHECKED: __!ill!_ 

BY DATE 

SHEET __ S_OF 5 

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER 5J-J7, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Profess\onal Land Surveyor No. 4990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 

� SURVEYING & MAPPING 
CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 240l 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 
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• ORLANDO-ORANGE COUNTY EXPRF.SSWAY AUTHORITY 
STATE ROAD 429 
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• 

SECTION7S320-6460-60U603 

PARCEL 62-175 

LEGAL DESCRIPTION 

RIGHT-OF-WAY 

A portion of the North 1/2 of Section 6, Township 22 South, Range 28 East, Orange County. 
Florida, being more particularly dcscnl>ed as follows: Commence at the southeast comer of 
the Northeast 1/4 of said Section 6; thence run North 04°07 126" East along the east line of the 
Northeast 1/4 of said Section 6 a distance of 30.26 feet to an intersection with the northerly 
right of way line of West Road (as now established); thence departing said east line of the 
Northeast 1/4 of Section 6 run South 86038'31" West along said northerly right of way line of 
West Road a distance of 3,010.20 feet to an intersection with the easterly right of way line of 
County Road 437; thence departing said northerly right of way line of West R� run North 
28°17159" East along said easterly right of way line of County Road 437 a distance of 531.89 
_feet for a· POINT OF BEGINNING; thence continue North 28°171S9" F.ast along said easterly 
right of way line a distance of 222.52 feet; thence departing said easterly right of way line nm 
South 61°42 101" F.ast a distance of 30.00 feet; thcncc run South 28°17'59" West a dista.ncc of 
207.89 fectf thence run North 87°42'04" W,est a distance of 33.38 feet to the POINT OF 
BEGINNING 

Cnntaioing 6,456 square feet, more or less. 

October 24, 1997 

SHEEt20F2 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-176 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE SOUTH 1/2 OF NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE 

COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE SOUTHEAST CORNER OF THE NORTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 86"38'31" WEST ALONG THE SOUTH LINE OF THE 

NORTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 967.93 FEET; THENCE DEPARTING SAID SOUTH LINE, RUN NORTH 03"21'29" WEST, A 

DISTANCE OF 30.00 FEET TO THE INTERSECTION WITH THE EXISTING NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP 

AND THE POINT OF BEGINNING; THENCE SOUTH 86"38'31" WEST ALONG SAID NORTHERLY RIGHT OF WAY LINE, A DISTANCE OF 308.54 FEET; 

THENCE DEPARTING SAID NORTHERLY RIGHT OF WAY LINE, RUN NORTH 05"13'58" WEST, A DISTANCE OF 40.02 FEET TO THE INTERSECTION WITH 

THE PROPOSED NORTHERLY RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE THE FOLLOWING TWO COURSES ALONG SAID 

PROPOSED RIGHT OF WAY LINE; RUN NORTH 86"38'31" EAST, A DISTANCE OF 240.88 FEET; THENCE SOUTH 77"11'15" EAST, A DISTANCE OF 71.81 

FEET; THENCE DEPARTING SAID PROPOSED RIGHT OF WAY LINE, RUN SOUTH 03"21'29" EAST, A DISTANCE OF 20.00 FEET TO THE POINT OF 

BEGINNING. 

CONTAINING 11,678 SQUARE FEET, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0 _8_-0_1 _____ _ 

DRAWN: RTS CHECKED: __fil!i_

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3 
- ---

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-176 - PORTION (PARTIAL 1) 

PURPOSE: RIGHT OF WAY TRANSFER 
TO ORANGE COUNTY 
ESTATE: FEE SIMPLE 
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Scale: 1" = 100' 
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SECTION 06, TOWNSHIP 22 SOUTH, RANGE 28 EAST 
SEE SHEET 1 FOR LEGAL DESCRIPTION 

s HE ET 2 0 F 3 SEE SHEET 3 FOR GENERAL NOTES AND LEGEND ---

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D_0_8-_0_l ____ _ 

DRAWN; RTS CHECKED: __fil!i_ 

SR 429 

CFX PROJECT NO. 

429-603

GEODATA CONSULTANTS, INC. 

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

AC 
(Cl 
CFX 

CM 
COR 
FDOT 

FND 
LA 

= ACRES 
= CALCULATED 
= CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 
= CONCRETE MONUMENT 
= CORNER 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LIMITED ACCESS 

GENERAL NOTES: 

N'LY 
NO. 
PB 
PG 

It 
P.O.B. 
P.O.C. 

R/W 
(RWM) OR (M) 

SEC 
S'LY 

SF 
SR 

= NORTHERLY 
= NUMBER 
= PLAT BOOK 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE SOUTH LINE OF THE NORTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 86°38 '31" WEST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 

EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2 020

PROJECT NO.: ---"D'""'0
""'

8'--"""0"'"1 _____ _ 

DRAWN: __ R_T _S _ _  CHECKED: ...fil!i_

BY DATE 

SHEET 3 OF 3 
----

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ-17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

OF THE FLORIDA STATUTES. SUBJECT TO NOTES ANO NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professlonal Land Surveyor No. 49SIO DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



EXHIBIT "B" 

County Parcel 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-100 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 

TO CENTRAL FLORIDA EXPRESSWAY 

AUTHORITY 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

ALL THAT TRACT OR PARCEL OF LAND LYING IN THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5 AND THE NORTHEAST 1/4 OF THE 

SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED 

AS FOLLOWS: 

COMMENCING AT THE NORTHEAST CORNER OF THE SOUTHEAST 1/4 OF SECTION 6, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6" CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP 

FOR WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00°53'06" EAST ALONG THE EAST LINE OF THE 

SOUTHEAST 1/4 OF SAID SECTION 6, A DISTANCE OF 255.21 FEET TO THE INTERSECTION WITH THE NORTHERLY LIMITED ACCESS RIGHT OF WAY 

LINE OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP AND THE POINT OF BEGINNING; THENCE DEPARTING SAID EAST LINE, RUN NORTH 

73°33'19" EAST ALONG SAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 31.14 FEET TO THE INTERSECTION WITH THE 

EXISTING EAST RIGHT OF WAY LINE OF WEST ROAD AS SHOWN ON SAID MAP; THENCE DEPARTING SAID NORTHERLY LIMITED ACCESS RIGHT OF 

WAY LINE, RUN SOUTH 00°53'06" EAST ALONG SAID EAST RIGHT OF WAY LINE, A DISTANCE OF 705.06 FEET TO THE INTERSECTION WITH THE 

NORTHEASTERLY PROJECTION OF THE SOUTHERLY LIMITED ACCESS RIGHT OF WAY LINE OF WESTERN BELTWAY (SR 429) AS SHOWN ON SAID MAP; 

THENCE DEPARTING SAID EAST RIGHT OF WAY LINE, RUN SOUTH 77°03'49" WEST ALONG SAID NORTHEASTERLY PROJECTION, A DISTANCE OF 

61.35 FEET TO THE INTERSECTION WITH THE EXISTING WEST RIGHT OF WAY LINE OF SAID WEST ROAD; THENCE DEPARTING SAID PROJECTION 

LINE, RUN NORTH 00°53'06" WEST ALONG SAID WEST RIGHT OF WAY LINE, A DISTANCE OF 701.16 FEET TO THE INTERSECTION WITH THE 

AFORESAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE; THENCE DEPARTING SAID WEST RIGHT OF WAY LINE, RUN NORTH 73°33'19" EAST 

ALONG SAID NORTHERLY LIMITED ACCESS RIGHT OF WAY LINE, A DISTANCE OF 31.14 FEET TO THE POINT OF BEGINNING. 

CONTAINING 0.968 ACRES, MORE OR LESS. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: _D _0 _S_-0_1 _____ _ 

DRAWN: -�R�TS�-CHECKED: __fil!:!_ 

SR 429 

CFX PROJECT NO. 

429-603

SHEET 1 OF 3
- -- -

�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
SR 429 
PROJECT NO. 429-603 
PARCEL 62-100 - PORTION 

PURPOSE: RIGHT OF WAY TRANSFER 
TO CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 

P.O.C. ESTATE: FEE SIMPLE FND 6"X6" CM 
NE COR OF THE SE 1/4 

SECTION 06-22-28 
(AS SHOWN ON CFX RWM 

FOR WESTERN BELTWAY, 
(SR 429) PROJECT NO. 

7 5 3 2 0-6460-602/603) 

SECTION 06, TOWNSHIP 22 SOUTH, 
RANGE 28 EAST 
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R/W TRANSFER AREA= 0.968 AC 
(ORANGE COUNTY TO CENTRAL 
FLORIDA EXPRESSWAY AUTHORITY) 

SECTION 05, TOWNSHIP 22 SOUTH, 
RANGE 28 EAST 

SHEET 2 OF 3 
- --

GEODATA CONSULTANTS, INC. 

DATE: MARCH 16, 2 0 2 0 

PROJECT NO.: --=D-"-0
-=--
8·-=-0-"-l ____ _

CFX PROJECT NO. 

429-603

SURVEYING & MAPPING 

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 
VOICE: (407) 732-6965 FAX: 878-0841 

LANO SURVEYOR BUSINESS LICENSE NO. 6556 DRAWN: RTS CHECKED: _fil!i_



SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 

= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(Cl 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
COR 
(D) 
A 
FDOT 

FND 
L 
LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 

= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It. 
P.O.B. 
P.O.C. 

PT 
R 

R/W 
(RWMl OR (Ml 

SEC 
S'LY 

SF 
SR 

TBB 

= NORTHERLY 
= NORTHEASTERLY 
= NUMBER 
= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 

= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
= STATE ROAD 
= TANGENT BEARING BACK 

1. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES 

NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE EAST LINE OF THE SOUTHEAST 1/4 OF SECTION 06, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00° 53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 

DATE: MARCH 16, 2020 

PROJECT NO.: ----"D""'0""'8'---=-0 =-1 _____ _ 

DRAWN:_----'-R"-"T-=S'--_ CHECKED: __!ill!_ 

BY DATE 

SHEET __ 3_OF 3 

I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION ANO SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF, I FURTHER CERTIFY THAT THIS LEGAL 

DESCRIPTION AND SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH BY THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 

CHAPTER SJ.17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 472 

Of THE FLORIDA STATUTES. SUBJECT TO NOTES AND NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Professional land Surveyor No. 4990 DATE 

SR 429 
�GEODATA CONSULTANTS, INC. 
� SURVEYING & MAPPING 

CFX PROJECT NO. 

429-603

1349 S INTERNATIONAL PKWY 
SUITE 2401 

LAKE MARY, FLORIDA 32746 

VOICE: (407) 732-6965 FAX: 878-0841 

LAND SURVEYOR BUSINESS LICENSE NO. 6556 



EXHIBIT "C" 
Existing L/ A Lines 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

SR 429 

PROJECT NO. 429-603 

PARCEL 62-161 - PORTION 

PURPOSE: RELEASE OF LIMITED ACCESS RIGHTS 

ESTATE: FEE SIMPLE 

LEGAL DESCRIPTION 

RELEASE OF ALL RIGHTS OF INGRESS, EGRESS, LIGHT, AIR AND VIEW BETWEEN THE PROPERTIES LYING ON EITHER SIDE OF THE FOLLOWING 

DESCRIBED LINE LYING IN A PORTION OF THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 5, TOWNSHIP 22 SOUTH, RANGE 28 EAST, 

ORANGE COUNTY, FLORIDA, AND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 

COMMENCING AT THE NORTHWEST CORNER OF THE SOUTHWEST 1/4 OF SECTION S, TOWNSHIP 22 SOUTH, RANGE 28 EAST, ORANGE COUNTY, 

FLORIDA, BEING A FOUND 6"X6"CONCRETE MONUMENT AS SHOWN ON THE CENTRAL FLORIDA EXPRESSWAY AUTHORITY RIGHT OF WAY MAP FOR 

WESTERN BELTWAY (SR 429), PROJECT NUMBER 75320-6460-602/603; THENCE SOUTH 00
°53' 06" EAST ALONG THE WEST LINE OF THE 

SOUTHWEST 1/4 OF SAID SECTION 5, A DISTANCE OF 1185.92 FEET; THENCE DEPARTING SAID WEST LINE, RUN NORTH 83 °44'02" EAST, A DISTANCE 

OF 140.24 FEET TO THE POINT OF BEGINNING; THENCE NORTH 06°15'58" WEST, A DISTANCE OF 131.33 FEET; THENCE NORTH 19 °42'11" WEST, A 

DISTANCE OF 18 0.72 FEET; THENCE NORTH 54°40'57" EAST, A DISTANCE OF 56.22 FEET TO THE POINT OF TERMINUS. 

RELEASE OF LIMITED ACCESS RIGHTS ALONG LINES WITHOUT AREA. 

SEE SHEET 2 FOR SKETCH OF DESCRIPTION 
SEE SHEET 3 FOR GENERAL NOTES AND LEGEND 

FOR: CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY 
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SKETCH OF DESCRIPTION 

LEGEND AND ABBREVIATIONS 

= ACRES 
= CALCULATED 
= CHORD BEARING 

N'LY 
N'ELY 

NO. 

AC 
(C) 
CB 
CFX = CENTRAL FLORIDA EXPRESSWAY NT 

PB 
PC 
PG 

CH 
CM 
COR 
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FND 
L 
LA 
ORB 

AUTHORITY 
= CHORD LENGTH 
= CONCRETE MONUMENT 
= CORNER 
= DEED 
= DELTA 
= FLORIDA DEPARTMENT OF 

TRANSPORTATION 
= FOUND 
= LENGTH 
= LIMITED ACCESS 
= OFFICIAL RECORDS BOOK 

GENERAL NOTES: 

It 
P.O.B. 
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PT 
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SF 
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TBB 

= NORTHERLY 
= NORTHEASTERLY 
-= NUMBER 
-= NON TANGENT 
= PLAT BOOK 
= POINT OF CURVATURE 
= PAGE 
= PROPERTY LINE 
= POINT OF BEGINNING 
= POINT OF COMMENCEMENT 
= POINT OF TANGENCY 
= RADIUS 
= RIGHT OF WAY 
= RIGHT OF WAY MAP 
= SECTION 
= SOUTHERLY 
= SQUARE FEET 
,.. STATE ROAD 
= TANGENT BEARING BACK 

l. THE PURPOSE OF THIS SKETCH IS TO DELINEATE THE DESCRIPTION ATTACHED HERETO. THIS DOES
NOT REPRESENT A BOUNDARY SURVEY.

2. THE BEARINGS SHOWN HEREON ARE RELATIVE TO THE FLORIDA STATE PLANE COORDINATE SYSTEM,
EAST ZONE, WITH THE WEST LINE OF THE SOUTHWEST 1/4 OF SECTION 05, TOWNSHIP 22 SOUTH,
RANGE 28 EAST, HAVING A BEARING OF SOUTH 00° 53'06" EAST.

3. UNLESS IT BEARS THE SIGNATURE AND ORIGINAL RAISED SEAL OF A FLORIDA LICENSED SURVEYOR
AND MAPPER, THIS SKETCH IS FOR INFORMATIONAL PURPOSES ONLY.

4. THIS SKETCH MAY HAVE BEEN REDUCED IN SIZE BY REPRODUCTION. THIS MUST BE CONSIDERED WHEN
OBTAINING SCALED DATA.

5. ALL RECORDING REFERENCES SHOWN ON THIS SKETCH REFER TO THE PUBLIC RECORDS OF ORANGE COUNTY,
FLORIDA, UNLESS OTHERWISE NOTED.

6. THIS SKETCH IS NOT A SURVEY.

SEE SHEET 1 FOR LEGAL DESCRIPTION 
SEE SHEET 2 FOR SKETCH OF DESCRIPTION 

REVISION 
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EXPRESSWAY AUTHORITY 
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I HEREBY CERTIFY THAT THIS LEGAL DESCRIPTION AND SKETCH IS CORRECT TO 
THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER CERTIFY THAT THIS LEGAL 
DESCRIPTION ANO SKETCH MEETS THE STANDARDS OF PRACTICE AS SET 
FORTH ev THE FLORIDA BOARD OF PROFESSIONAL SURVEYORS AND MAPPERS IN 
CHAPTER SJ�17, FLORIDA ADMINISTRATIVE CODE, PURSUANT TO CHAPTER 4'72 
OF THE FLORIDA STATUTES. SUBJECT TO NOTES ANO NOTATIONS SHOWN HEREON. 

H. Paul deVlvero, Proresslonal Land Surveyor No. 4990 DATE 
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CENTRAL FTORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO CFX Board Members

hz
LauraNewlin Kelly, Associate General CounselFROM:

SUBJECT:

DATE: August 26,2021

Amended and Restated Railroad Reimbursement Agreement, Grade Separation,
and Right of Way Utilization Agreement Between the Central Florida Expressway
Authority, Orlando Utilities Commission, and the City of Orlando
Project No. 417-150

BACKGROUND

On or about December 10, 1991, Central Florida Expressway Authority's predecessor in
interest (now "CFX"), the City of Orlando, Florida ("City"), and the Orlando Utilities Commission
("OUC") entered into that certain Orlando/Orange County Expressway Authority Railroad
Reimbursement Agreement Grade Separation and Right of Way Utilization Agreement ("Original
Agreement") setting forth certain rights and obligations of CFX to construct bridge improvements
("Existing Bridge Improvements") within right-of-way owned by OUC ("OUC ROW"). CFX
intends to expand State Road ("S.R.") 417 requiring additional improvements and modifications
to the Existing Bridge Improvements. A map depicting the location of the Existing Bridge
Improvements is attached hereto as Attachment'oA" ("Map").

In order to provide for the expansion of the Existing Bridge Improvements, OUC, City and
CFX (collectively, the "Parties") desire to amend and restate the Original Agreement in accordance
with the terms and conditions of the proposed Amended and Restated Railroad Reimbursement
Agreement, Grade Separation, and Right of Way Utilization Agreement. The proposed Amended
and Restated Railroad Reimbursement Agreement, Grade Separation, and Right of Way
Utilization Agreement is attached hereto as Attachment "B" ("Amended Agreement"). Pursuant
to the terms of the Amended Agreement, OUC and the City are willing to grant perpetual, non-
exclusive easements to CFX over and upon portions of the OUC ROW for air rights, pier
foundations, fill slope, and a retaining wall (collectively, the "Easements"). Additionally, OUC
and the City are willing to grant to CFX licenses over the OUC ROW for temporary construction
activities, temporary construction access, utilities, signage and vegetation, as well as a permanent
access license along an existing OUC owned access road (collectively, the "Licenses"). The
Easements and Licenses are more specifically identified on the Map. In exchange for the grant of
Easements and Licenses, CFX is required to ensure that all activities conducted by CFX, or its
contractors, within the OUC ROW shall comply with the terms and conditions of the Amended
Agreement, including, without limitation, the safety requirements, emergency notification
requirements, railroad flagging requirements, utility coordination and de-energization
requirements, and any other requirements set forth in the Amended Agreement Further, CFX shall

4974 ORL TOWER RD. ORLANDO, FL 32807 | PHoNE: (407) 690-5000 | FAx: (a07) 690-501I

www.cFxlvAY.coM



Amended and Restated Railroad Reimbursement Agreement, Grade Separation, and Right of Way Utilization Agreement
Page 2 of2

be responsible, at its sole cost and expense, for removing and relocating an existing stabilized pad
that was previously constructed on a small portion of CFX owned right-of-way by OUC.

The proposed Amended Agreement was prepared and provided to the City and OUC for
review and consideration. OUC and the City have reviewed the Amended Agreement and agrees
with its form, subject to confirmation of the exact legal descriptions and the technical portions of
the Amended Agreement. The legal descriptions and exhibits will be finalized prior to execution
by the Parties.

The Right-of-Way Committee met and reviewed this item on August 25, 2021 and
recommended the approval ofthe Amended Agreement between CFX, OUC and the City in a form
substantially similar to the attached Amended Agreement, subject to approval of the legal
descriptions by CFX's General Engineering Consultant and any minor or clerical revisions
approved by the General Counsel or designee

REOUEST

Board's approval of the following is requested:

Amended and Restated Railroad Reimbursement Agreement, Grade Separation, and Right
of Way Utilization Agreement between CFX, OUC and the City in a form substantially similar to
the attached Amended Agreement, subject to approval ofthe legal descriptions by CFX's General
Engineering Consultant and any minor or clerical revisions approved by the General Counsel or
designee.

ATTACHMENTS

A. Map

B. Amended and Restated Railroad Reimbursement Agreement, Grade Separation, and Right
of Way Utilization Agreement

Reviewed by: O/""t"- re"A"Arr-<
/ ao
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ATTACHMENT IIBII

Prepared By:
Laura L. Kelly, Esquire
Central Florida Expressway Authority
4974 OP.L Tower Road
Orlando, FL 32807

Reserved for

Project 417-150

AMENDED AND RESTATED RAILROAD REIMBURSEMENT AGREEMENT, GRADE
SEPARATION, AND RIGHT OF WAY UTILIZATION AGREEMENT

THIS AMENDED AND RESTATED RAILROAD REIMBURSEMENT AGREEMENT,
GRADE SEPARATION, AND RIGHT OF WAY UTILIZATION AGREEMENT ("Amended
Agreement") is made and entered into as of the Effective Date (hereinafter defined) by and between
CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a body corporate and an agency of the State of
Florida, created by Part III of Chapter 348, Florida Statutes, whose address is 4974 ORL Tower Road,
Orlando, Florida 32801-4414 ("CFX"), ORLANDO UTILITIES COMMISSION, a statutory commission
existing under the laws of the State of Florida, whose address is 100 West Anderson Street, Orlando, Florida
32801 ("OUC"), and CITY OF ORLANDO, a municipality of the State of Florida, whose address is 400 S.

Orange Avenue, Orlando, Florida 32801("City"). CFX, City and OUC are referred to herein sometimes as

a"Party" or the "Parties".

RECITALS

WHEREAS, City, OUC and the Orlando/Orange County Expressway Authority ("OOCEA")
entered into that certain Orlando/Orange County Expressway Authorify Railroad Reimbursement
Agreement Grade Separation and Right of Way Utilization Agreement dated December 10, 1991, setting
for certain rights and obligations of OOCEA to construct improvements within right-of-way owned by
OUC ("Original Agreement"); and

WHEREAS, CFX, the successor in interest to OOCEA, was created pursuant to Part III, Chapter
348, Florida Statutes ("CFX Act") to, among other things, construct, improve, maintain and operate a
limited access toll road known as the Central Florida Expressway System, as defined in the CFX Act, and
was granted all powers necessary and convenient to conduct its business, including the power to contract
with other public agencies; and

WHEREAS, pursuant to the terms of the Original Agreement, OOCEA constructed a bridge to
cafty a public highway previously designed by OOCEA and identified as Job No. 75301-6445-451on State
Road ("SR") 417, OOCEA Eastern Beltway Expressway between SR 527 and SR 528, in east Orange
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County, Florida, across that certain OUC and City properly and over the tracks of OUC ("OUC ROW") as

shown on the map attached hereto as Exhibit o'Ao' and incorporated herein by reference ("Existing
Improvements"); and

WHEREAS, CFX desires to expand the bridge for SR 411 overthe OUC ROW in accordance with
the plans attached hereto as Exhibit "8" and incorporated herein by reference ("Plans for the Bridge
Expansion Improvements"); and

WHERBAS, CFX's expansion of the bridge for SR 417 will require additional improvements
and/or rnodifications to the Existing Improvements consistent with the Plans for the Bridge Expansion
Improvements ("Bridge Expansion Improvements"); and

WHEREAS, the Parties are desirous of amending and restating the Original Agreement to clarifu
the rights and responsibilities set forth therein in accordance with the terms and conditions more specifically
provided herein; and

WHEREAS, the Pafties are amending and restating the Original Agreement to more specifically
memorialize and describe the location, type, and dimension of the improvements located and to be located
at the OUC ROW, as provided herein; and

WHEREAS, the Parties desire to place this Amended Agreement of record for the purpose of
amending, restating, and replacing the Original Agreement.

NOW THEREFORE, for and in consideration of the premises hereof, the sums of money to be
paid hereunder, the mutual covenants herein contained and for other good and valuable considerations, the
receipt and sufficiency of which are hereby acknowledged, the Parties hereby agree as follows:

1. Recitals/Effect of Amended Asreement. The foregoing recitals are true and correct and
are incorporated herein by this reference, This Amended Agreement shall amend, restate, and replace the
Original Agreement.

2. CFX as Successor In Interest. Any and all references to OOCEA in the Original
Agreement shall be amended to refer to CFX and any and all references to the Orlando-Orange County
Expressway System in the Original Agreement shall be amended to refer to the Central Florida Expressway
System.

3. Grant of Air Rishts Easement. OUC and City hereby grant unto CFX a perpetual non-
exclusive air-rights easement ("Air Rights Easement") over the real property more particularly described
in Exhibit "C-1" attached hereto and incorporated herein by reference ("Air Rights Easement Area"), for
the purpose of constructing, repairing, replacing, operating and maintaining from time to time the Central
Florida Expressway System bridge, and interchange ramps, including, without limitation, the Existing
Improvements and Bridge Expansion Improvements, but specifically excluding over-head signs, utilities,
and vegetation, all in accordance with and as shown on the Plans for the Bridge Expansion Improvements.
The use of the Air Rights Easement shall be subject to the Safety Requirements (hereinafter defined), and
all work, including but not limited to future work performed or to be performed at CFX's direction, shall
be performed in a manner that the then existing electrical, railroad, telecommunication and other utility
improvements shall not be damaged and be able to co-exist with the remaining Existing Improvements and
the Bridge Expansion Improvements. The Parties agree that if OUC and the City grant any air right
easement(s) to third pafties, said parties' use of the Air Rights Easement Area shall be consistent with
CFX's rights under this Amended Agreement. Notwithstanding anything herein to the contrary, CFX
acknowledges that OUC has existing overhead utilities in the Air Rights Easement Area and specifically
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reserves the right to expand the number and types of facilities traversing the Air Rights Easement Area.
The installation and placement of any types of vertical facilities or improvements (including but not limited
to traffic signage, utilities, and vegetation) on or upon the improvements lying within the Air Rights
Easement Area shall be coordinated with OUC and approved by OUC, in its reasonable sole judgement, in
order to avoid any conflicts between OUC's overhead existing and future facilities traversing, now or in
the future, the Air Rights Easement Area. The footprint and types of Existing Improvements and Bridge
Expansion Improvements shall not be changed or expanded beyond the expansion contemplated in the
Bridge Improvement Plans as to place additional burdens on the OUC ROW, unless otherwise mutually
agreed upon between the Parties in writing.

4. Grant of Pier Foundation Easement. OUC and City hereby grant unto CFX a perpetual
non-exclusive pier foundation easement ("Pier Foundation Easement") under, on, through and over the real
property more particularly described in Exhibit'6C-2" attached hereto and incorporated herein by reference
("Pier Foundation Easement Area"), for the purpose of constructing, repairing, replacing, operating and
maintaining from time to time the pier foundations for the Central Florida Expressway System bridge,
interchange ramps, and other appurtenant improvements, including, without limitation, the Existing
Improvements and Bridge Expansion Improvements, all in accordance with and as shown on the Plans for
the Bridge Expansion Improvements. The use of the Pier Foundation Easement shall be subject to the
Safety Requirements, and all work, including but not limited to future work performed or to be performed
at CFX's direction, shall be performed in a manner that the then existing electrical, railroad,
telecommunication and other utility improvements shall not be damaged and be able to co-exist with the
remaining Existing Improvements and the Bridge Expansion Improvements. The Parties agree that if OUC
and the City grant any easement rights to third parties, said parties'use of the Pier Foundation Easement
Area shall be consistent with CFX's rights under this Amended Agreement. The pier foundations allowed
under this Agreement shall be limited to those pier foundations shown and described on Exhibit*C-2"
hereof.

5. Grant of Fill Slope Easement and Wall Easement. OUC and City hereby grant unto
CFX a perpetual non-exclusive: (i) fill slope easement ("Fill Slope Easement") over the real propefty more
particularly described in Exhibit "C-3" attached hereto and incorporated herein by reference ("Fill Slope
Easement Area"), and (ii) a wall easement ("Wall Easement") over the real property within a portion of the
Fill Slope Easement Area, all as more particularly described in Exhibit "C-4" attached hereto and
incorporated herein by reference ("Wall Easement Area"), The Fill Slope Easement and Wall Easement
shall each be used for the purpose of constructing, repairing, replacing, operating and maintaining from
time to time the Central Florida Expressway System bridge, interchange ramps, and other appuftenant
improvements, including, without limitation, the Existing Improvements and Bridge Expansion
Improvements, all in accordance with and as shown on the Plans for the Bridge Expansion Improvements,
provided the facilities within the Fill Slope Easement Area and Wall Easement Area can coexist with OUC's
reasonable use and enjoyment of the existing OUC facilities, including but not limited to the rail road line,
rail road improvements, and utilities. The slope(s) and wall(s) within the respective Fill Slope Easement
and the Wall Easement shall be located and as otherwise be as shown and described in the corresponding
Exltibit "C-3" and Exhibit "C-4" hereof (including but not limited to dimensions, incline, type of
facility/structure, and overall footprint of said slope and wall). The Parties recognize that the footprint of
the existing south wall of Exhibit "C-4" is at the edge of the herein granted easement area for said wall. In
the event CFX needs to perform minor maintenance on said wall, CFX shall contact OUC to coordinate a
right of access to address such wall maintenance, but only to the extent it cannot be performed within the
Wall Easement Area or the Slope Easement Area. Should said need for maintenance be of a nature that
requires more than basic, foot traffic or light work (such as replacement or construction work), then CFX
may request and OUC may, at its sole discretion, grant the request and appropriate license for said work,
as appropriate. The use of the Fill Slope Easement and Wall Easement shall be subject to the Safety
Requirements, and all work, including but not limited to future work performed or to be performed at CFX's
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direction, shall be performed in a manner that the then existing electrical, railroad, telecommunication and
other utility improvements shall not be damaged and (consistent with the provisions of this Section for
future additional cost(s) and expense(s) associated with future OUC improvements) shall be able to co-exist
with the Existing Improvements and the Bridge Expansion Improvements. Notwithstanding anything
herein to the contrary, as a part of the specific consideration bargained and exchanged for the grant of this
Fill Slope Easement and Wall Easement, the Parties agree that CFX shall be liable to OUC for any
additional cost(s) and expense(s) that OUC may incur for existing or future improvements due to the
existence of the Fill Slope Easements and/or Wall Easement. Should OUC incur or reasonably believe it
will incur said additional cost(s) and expense(s) associated with OUC's activities or plan for activities
related to but not limited to inspecting, accessing, constructing, operating, repairing, replacing, expanding,
augmenting, using, and/or maintaining current and future above-ground, grade-level arrd/or underground:
(i) current and future rail road improvements, including but not limited to, rail bed, rail lines, crossing
facilities or equipment, (ii) current and future utility improvements, including but not limited to, electrical
transmission improvements, electrical distribution improvements, potable water or waste water distribution
and/or transmission improvements, and any other type of utility improvements and related facilities or
equipment, and (iii) current and future access service road(s) along the OUC rails (collectively, the "Future
OUC Improvements"), then OUC, in good faith, shall provide written notice to CFX of said additional
cost(s) and expense(s). Said additional cost(s) and expense(s) shall consist ofthose costs and expenses
above and beyond the costs and expenses of the activities to be performed by OUC and attributable to the
existence of CFX's facilities within the CFX Wall Easement Area and CFX Fill Slope Easement Area
("Proposed Expenses"). Notwithstanding any 'notice' provision in this Amended Agreement to the
contrary, upon thirty (30) calendar days of CFX receiving said notice for additional Proposed Expenses
("Election Period"), CFX shall, in good faith, (x) ask for clarification; (y) agree to pay OUC said amounts
of the Proposed Expenses requested in the OUC notice; or (z) elect to relocate the CFX's facilities within
the CFX Wall Easement Area and CFX Fill Slope Easement Area to a mutually agreeable location to
mitigate, avoid or minimize any impact on the Future OUC Improvements. In the event CFX elects option
(z) option, CFX shall work in good faith with OUC to identify a mutually agreeable location within thirty
(30) days from the date CFX provides OUC notice of CFX's election. In the event the parties do not reach
agreement within the Election Period as to the amounts requested by OUC or a mutually agreed location to
relocate CFX's improvements within the CFX Wall Easement Area and CFX Fill Slope, then CFX and
OUC shall each, respectively, designate a senior management level representative to meet and resolve the
conflict within sixty (60) calendar days from the expiration of the Election Period, If there is resolution of
the amounts due within said sixty (60) day period, OUC shall issue an invoice to CFX for the agreed upon
estimated Proposed Expenses, and CFX shall deposit in escrow the amount of the estimated Proposed
Expenses ("Advance Payment") with OUC per the terms of the invoice within thirty (30) days of receipt of
the invoice. OUC may then draw from the Advance Payment to pay for invoices directly related to the
Future OUC Improvements and for which the Advance Payment may be used, consistent with this Amended
Agreement. Within ninety (90) days fi'om the receipt of the Advance Payment, and every ninety (90) days
thereafter, OUC will provide a written accounting outlining any and all costs and expenses incurred by
OUC against the Advance Payment, which accounting shall include copies of any and all invoices received
by OUC, whether such invoices are paid or outstanding, and documentation of the internal costs incured
by OUC. Within sixty (60) business days of completing the Future OUC Improvement and OUC's
acceptance of same, OUC will provide a final accounting of the costs and expenses incurred by OUC for
the Future OUC Improvements with sufficient detail for CFX to determine that the costs are directly related
to the Future OUC Improvements, including, without limitation, copies of any and all invoices not
previously provided to CFX (collectively, the "Final Accounting"). OUC and CFX shall coordinate, in good
faith, any needed adjustments to the estimated Advanced Payment held in escrow. Should OUC's costs for
the Future OUC Improvements be less than the estimated Advance Payment, OUC willreturn the remaining
balance of the Advance Payment to CFX within sixty (60) business days of providing the Final Accounting
to CFX. Should OUC's costs for the Future OUC Improvements be more than the estimated Advance
Payment, CFX shall pay OUC the remaining unpaid balance for work directly related to the Future OUC
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Improvements within sixfy (60) business days of OUC providing the Final Accounting to CFX. In the event
CFX elects to relocate the CFX's improvements within the CFX WallEasement Area and CFX Fill Slope,
but CFX and OUC fail to agree upon a mutually agreeable location, CFX shall remove the CFX's
improvements within the CFX Wall Easement Area and CFX Fill Slope within a reasonable amount of
time, consistent with OUC's needs for its construction. If there is no resolution within said sixty (60) days
or such issued OUC invoice is not paid by CFX in accordance with the terms of the invoice for payment,
then OUC may exercise any all rights and remedies available to OUC, including but not limited to declaring
a CFX default of the Amended Agreement and seeking specific performance relief.

6. INTENTIONALLY LEFT BLANK

7 . Grant of Sisnase. Utilitv. and Vesetation License. OUC and City hereby agree to grant
unto CFX a non-exclusive tetminable license or licenses for those OUC approved locations and types of
traffic signage, over-head utilities, and vegetation through and on the Central Florida Expressway System
bridge and intercharlge ramps lying within the Air Rights Easement Area ("Signage, Utility, and Vegetation
License"), for the purpose of constructing, repairing, replacing, operating and maintaining from time to
time said facilities. Notwithstanding anything herein to the contrary, CFX acknowledges that OUC has
existing overhead utilities in the Air Rights Easement Area and specifically reserves the right to expand the
number and types of facilities traversing the Air Rights Easement Area. The installation and placement of
any types of vertical facilities or improvements (including but not limited to traffic signage, utilities, and
vegetation) on or uporl the improvements lying within the Air Rights Easement Area shall be coordinated
with OUC and approved by OUC, in its reasonable sole judgement, in order to avoid any conflicts between
OUC's overhead existing and future facilities traversing, now or in the future, the Air Rights Easement
Area. The process for granting a Signage, Utility, and Vegetation License shall commence upon CFX
providing OUC a written request letter associated with a desired traffic signage, over-head utilities, and/or
vegetation improvement to be placed within the Air Rights Easement Area, including the location and
specifications (type, height and width) of said improvement. Upon receipt by OUC of said request, OUC
shall review the request and issue a letter granting the request for approval of said improvements, granting
but limiting the approved improvements' specification and/or location, or otherwise denying the request.
In the event OUC denies the request, OUC shallprovide a written notice to CFX outlining with specificity
the reasons for the denial to enable CFX to cure any objections or defects outlined in the notice, if possible,
to the reasonable satisfaction of OUC. In the event in the future there is a conflict between signage, utility,
and/or vegetation previously permitted hereunder but conflicting with newly proposed OUC overhead
facilities, OUC shall notiflz CFX and CFX shall, at its expense, relocate the facilities or modify the
conflicting facilities with non-conflicting facilities and OUC shall then, as may have been approved, re-
issue a replacement license for the modified or relocated facilities. OUC may terminate any Signage, Utility,
and Vegetation License, in its reasonable discretion, upon ninety (90) calendar days written notice should
OUC plan to install overhead facilities that conflict with CFX's licensed facilities hereunder.

8. Grant of Temporary Construction Access License. OUC and City hereby grant unto
CFX a non-exclusive temporary construction access license ("Temporary Access License") over the herein
designated southern portion of the OUC rail outside the southern boundary of the existing rail road track
and rail road bed and within the portions of the real property currently accessed from Moss Park Road and
used by OUC as its access road, as more pafiicularly shown on and described in Exhibit "D" attached
hereto and incorporated herein by reference ("South of RR Track Temporary Construction Access Area"),
for the purpose of accessing CFX's construction site area associated with the construction shown on the
Plans for the Bridge Expansion improvements. Except as specifically permitted in this Amended
Agreement, no other access across or other disturbance of the OUC rail road track and rail road bed is
permitted. The entrance and exit access points and route for the South of RR Track Temporary Construction
Access Area shall be as designated on Exhibit o'D'o and CFX shall be responsible for securing (closing
gates) those access points during the CFX construction activities. Heavy construction equipment,
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construction vehicles, smaller vehicles and pedestrian traffic shall access through the South of RR Track
Temporary Construction Access Area only. CFX accepts the conditions of the areas for the Temporary
Access License in "as-is" conditions, and OUC and City do not wamanty that said area is fit for the intended
purpose(s), as said areas are narrow and encumbered by OUC facilities. CFX shall inspect and take
appropriate precautions when accessing via the South of RR Track Temporary Construction Access Area.
CFX, or its contractors, shall have the right to construct and install improvements on, or otherwise conduct
any required maintenance to the improvements in the South of RR Track Temporary Construction Area,
provided; however, any improvements, stabilization , andlor maintenance to said areas shall be coordinated
with OUC prior to performing said work and performed at no cost to OUC. During the use of said access
area, CFX shall be responsible for maintaining the areas for the Temporary Access License in the condition
said access route was prior to CFX using said route or in better conditions, at CFX's sole cost and expense
and in a matter consistent with OUC's use of the areas. The use of the Temporary Construction Easement
shall be subject to the Safety Requirements, and all access and work related with the Temporary
Construction License shall be coordinated with OUC and performed in a mannel that the then existing and
future electrical, railroad, telecommunication and utility improvements shall not be damaged.
Notwithstanding anything contained herein, all rights not granted to Grantee are hereby expressly reseryed
to OUC and the City. CFX acknowledges and agrees that OUC has existing improvements in the areas for
the Temporary Access License and OUC shall not be required to relocate any of its improvements. For the
sake of clarity, OUC and City shall have continuous access to, and the uninterrupted use of, the rail lines,
service road, utility lines and other improvements within and in the vicinity of the areas described in Exhibit
"D", unless specific interruptions or outages are scheduled and approved by OUC. This Temporary
Construction License shall automatically expire upon the earlier of: (i) four (4) years from the Effective
Date hereof (herein after defined) or (ii) upon completion of the Bridge Expansion Improvements.

9. Grant of Temnorarv Construction License and Temporarv Rail Road Crossing
License. OUC and City hereby grant unto CFX a non-exclusive temporary construction license
("Temporary Construction License") over the real property more particularly described in Exhibit 'oE"
attached hereto and incorporated herein by reference ("Temporary Construction License Area"), for the
construction of the Bridge Expansion Improvements and those certain improvements, including, but not
limited to, the bridge foundation and piers, crash walls for existing and proposed piers, beam placement for
the bridge, retaining walls, slope and grading all in accordance with the Plans for the Bridge Expansion
Improvements and in accordance with applicable facilities or structures as specifically detailed in the
corresponding exhibit of this Amended Agreement. Further, the lands adjacent to the Temporary
Construction License Area (excluding the areas for the rail road track and rail road bed) may be used for a
construction lay-down area, as coordinated with OUC and approved by OUC from time to time during the
construction activities herein anticipated. In addition and in order to facilitate access to the Temporary
Construction License Area and the herein activities related to the construction of the appropriate facilities
(such as the walls, slopes, piers/foundation for piers, and bridge) contemplated in this Amended Agreement,
OUC and City hereby grant unto CFX a non-exclusive temporary rail road crossing license ("Temporary
RR Crossing License") over the real properly more particularly described in Exhibit "F" attached hereto
and incorporated herein by reference ("Temporary RR Crossing License Area"). The use of the Temporary
Construction License and the Temporary RR Crossing License shall be subject to the Safety Requirements,
and all work shall be coordinated with OUC and performed in a manner that the then existing and future
electrical, railroad, telecommunication and utility improvements shall not be damaged. CFX shall
coordinate with OUC and its designated rail road contractor the construction of the improvements necessary
to facilitate construction traffic over the portion of the OUC ROW containing certain OUC rail road lines
and other related improvements at the Temporary RR Crossing License Area. Said construction needed for
the Temporary RR Crossing License, shall be performed in accordance with plans to be designed or caused
to be designed by CFX, or CFX's contractor, and submitted by CFX, or CFX's contractor, to OUC, using
OUC's approved rail road contractor, and approved by OUC and its rail road contractor, all at CFX's sole
expense. CFX shall contract directly with the OUC contractor for the design and work to be performed

6



under the Temporary RR Crossing License. Notwithstanding anything contained herein to the contrary, all
rights not granted to CFX are hereby expressly reserved to OUC and City. CFX acknowledges and agrees

that OUC has existing improvements in the areas for the Temporary Construction License and the
Temporary RR Crossing License and OUC shall not be required to relocate any of its improvements. For
the sake of clarity, OUC and City shall have continuous access to, and the unintemupted use of, the rail
lines, service road, utility lines and other improvements within and in the vicinity of the areas described in
Exhibits "E" and "F", unless specific intemuptions or outages are scheduled and approved by OUC. The
Temporary Construction License and the Temporary RR Crossing License shall each, as appropriate,
automatically expire upon the earlier of: (i) four (4) years from the Effective Date hereof (herein after
defined) or (ii) upon completion of the Bridge Expansion Improvements.

10. Grant of Permanent Access License. OUC and City hereby grant unto CFX a perpetual,
limited, and non-exclusive access license ("Access License") over the real property more particularly
described in Exhibit "G" attached hereto and incorporated herein by reference ("Access License Area"),
for the purpose of providing ingress and egress for visual inspection and routine maintenance, from the
south side of the existing OUC rail road line, for those facilities as may be reasonably maintained or visually
inspected by accessing through the Access License Area from time to time. OUC reseryes the right, from
time to time, to reasonably re-route the area for the Access License Area so as to allow OUC's use of its
property. The Parties agree that should CFX's improvements located on the OUC ROW need construction
related repairs or other work requiring access to perform work outside visual inspection or routine
maintenance, CFX shall coordinate with OUC to gain temporary access for said work. To the extent
feasible, CFX's access to the CFX improvements from the north side of the OUC ROW shallbe gained by
utilizing CFX's adjacent property to the OUC ROW and by using the CFX improvements existing in the
Air Rights Easement Area. The use of the Access License shall be subject to that ceftain access that is
possible given the improvements existing in the OUC ROW at the time of CFX's desired access. CFX
acknowledges and agrees that OUC has existing improvements in the areas and near the areas for the Access
License and OUC shall not be required to relocate any of its existing improvements or future improvements.
For the sake of clarity, OUC and City shall have continuous acoess to, and the uninterrupted use of, the rail
lines, service road, utility lines and other improvements within and in the vicinity of the areas described in
Exhibit'0G", unless specific and temporary interruptions or outages are scheduled and approved by OUC.
The use of the Access License shall be subject to the Safety Requirements, and all work shall be performed
in a manner that the then existing electrical, railroad, telecommunication and utility improvements shall not
be damaged. Notwithstanding anything contained herein, all rights not granted to CFX are hereby expressly
reserved to OUC and City. All access into the OUC ROW and through the Access License Area (south of
the track) shall be coordinated with OUC prior to entering upon said area by CFX providing OUC, at least,
forty-eight (48) hours prior written notice, except in the event of an emergency (where CFX shall follow
the Emergency Notification Procedure section as detailed in Exhibit "I" hereof). CFX shall reimburse
OUC on a work order basis for any and all expenses incurred by OUC for the coordination for the use by
CFX of the Access License Area, including, but not limited to, costs associated with the time to receive and
review coordination emails and telephone calls, travel time to and from the Access License Area for post-
use inspections, time to quantify and fix any damage to the Access License Area and advise CFX of the
amount of the damages, if any, and the time to create and send invoices, as necessary (collectively,
"Coordination Expenses"). All Coordination Expenses shall be set at the existing "loaded rate" for each
employee providing coordination services to CFX. CFX shall reimburse OUC for the Coordination
Expenses within forty-five (45) days of receipt of an invoice from OUC detailing the Coordination
Expenses. Notwithstanding the foregoing, in no event shall CFX access the Access License Area more than
four (4) times per year.

1 1. Requirements for Work in OUC ROW. CFX, or its contractor, agent or employee, shall
take any and all actions reasonably necessary to comply with the requirements more particularly set forth
in the section for Safety Requirements set forth in Exhibit "H" attached hereto and incorporated herein by
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reference ("Safety Requirements") for any and all construction, operation, maintenarlce or repair activities
occurring within the OUC ROW or the use by CFX of those certain areas withirr the OUC ROW where
OUC and City have granted rights and privileges pursuant to this Amended Agreement (collectively, the
"Rights of Use Areas") for the purposes and in the manners set forth herein. All access, work, and activities
conducted in the OUC ROW by CFX, its employees, contractors, subcontractors, or agents shall be
performed in such a manner that the then existing electrical, railroad, telecommunication, utility
improvements, and other improvements shall not be damaged or the use thereof shall not be limited, unless
otherwise specifically agreed to by OUC in writing. In addition, CFX, its employees, contractors,
subcontractors, or agents shall access, construct, work and otherwise utilize the Rights of Use Areas and
perform all work related thereto in compliance with all applicable Laws (hereinafter defined), all applicable
permits, standards, and specifications (including but not limited to, any applicable CSX (hereinafter
defined) standards and specifications for working and traversing the OUC rail road line), and in accordance
with the Plans for the Bridge Expansion Improvements. To the extent CFX will be required to de-energize
and restore electrical transmission lines or systems in order to access, operate and construct the Bridge
Expansion Improvements in the OUC ROW, CFX shall comply with the Safety Requirements, applicable
OUC requirements as adopted by OUC from time to time, the National Electric Safety Code, and applicable
OSHA regulations. CFX, its employees, contractors, subcontractors, or agents agree to conduct all activities
within the OUC ROW and work perfonned within the Rights of Use Areas in compliance with all of the
applicable present and future local, municipal, county, state federal (including but not limited to those rules
and regulations of the Federal Railroad Administration), environmental, and other applicable laws, statutes,
governmental constitution, ordinances, codes, rules, regulations, resolutions, requirements, standards,
applications and directives, as well as all applicable decision judgments, writs, injunctions, orders, decrees

or demands of court or administrative bodies and other authorities constituting any of the foregoing
(collectively, "Laws"). CFX shall also obtain, maintain and comply with all applicable permits in
connection with its activities on the OUC ROW. CFX shall not, by any act or omission, render OUC or the
City liable for any violation thereof. CFX shall coordinate, for itself, its employees, contractors,
subcontractors, or agents, with OUC in advance of any access or work pursuant to this Amended Agreement
in order to avoid or minimize any potential service disruptions and OUC and CFX shall each provide the
other Party in writing the name of a designated person as the respective agency's representative responsible
for the coordination of any and all such work in the OUC ROW.

12. Safety 25 Foot Requirement and Utilitv Coordination Requirement. CFX hereby
acknowledges and agrees that all work under this Amended Agreement shall be coordinated with OUC, as

the work is being performed in and around an operating railroad track and in close proximity and around
energized electrical facilities. In accordance with prudent procedures and applicable Laws, certain
requirements apply to work being performed at or near said rail road and electrical facilities. CFX is
notified that pursuant to the CSX Transportation Safety Requirements, the minimum safe distance for
ceftain contractors conducting work in and around live operating railroad track is twenty-five feet of each

side of the rail road lines' centerline ("25 Foot Requirement"). Under no circumstance (other than in
conformance of the requirements of appropriate flagging and safety measures), shall CFX or its employees,
contractors, subcontractors, or agents cause or allow any person or equipment to come within 25 feet of
each side of the centerline of the rail road lines. In the event it is necessary for CFX to cause any work
requiring persons or equipment within twenty-five feet of the center line of the rail road lines, CFX shall
first seek the written approval of OUC (which written approval shall include a specific authorization number
obtained from the OUC employee giving the authorization). CFX acknowledges that the written
authorization requested hereunder must first be obtained by OUC from CSX Rail Road ("CSX") and that
requests for the authorization required hereunder from OUC shall allow OUC a reasonable time within
which to obtain authorization. CFX shall also coordinate with OUC all work to determine if there is any
need for stand-by personnel or for de-energizing of OUC electrical lines when working neartransmission
electrical lines. CFX acknowledges and agrees that OUC may not be able to maintair-r a scheduled outage
for an electrical transmission line facility, and the work needing said outage may need to be re-scheduled
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until such time as OUC is able to schedule an outage for CFX's work. OUC shall not be held liable for any
damages, including delay damages, related to a change in scheduled for a CFX coordinated outage. The
current OUC representative, as of the Effective Date (hereinafter defined), whom CFX shall obtain the
written approval required herein for rail road coordination is: Robert Pollack, at (07) 434-4312 (work) or
(407) 274-2340 (mobile). The current OUC representative, as of the Effective Date, whom CFX shall
coordinate the work near transmission power lines is: Xama Joshi, at (407) 434-4128 (work) or (407) 427-
6349 (mobile).

13. Rail Road Flaseins and Utility Stand-bvlDe-energizins. CFX acknowledges and agrees
that, in particular such work that will require the services of a flagman for the rail road and/or the services
of utility stand-by personnel/de-energizing of electrical lines, as appropriate, includes but may not be
limited to any and all work that will: (A) require CFX, its employees, contractors subcontractors, or agents
to come within 25 feet of each side of the centerline of the rail road lines; (B) require CFX ernployees,
contractors subcontractors, or agents to use equipment that may potentially reach within said twenty-five
foot area; or (C) require CFX its employees, contractors subcontractors, or agents to come near OUC's
power lines and structures. In such event or at any other time as required by OUC, CFX shall reimburse
OUC for the services of a flagman or stand-by personnel required pursuant to the work being performed
under this Amended Agreement. CFX shall pay OUC for said services within forty-five (45) calendar days
after receipt of an itemized invoice from OUC, to reimburse OUC for the cost of any such services. Any

'such stand-by personnel that may be required hereunder may be a contractor of OUC or an employee of
OUC, at OUC's sole discretion; and any such flagman may be a contractor of OUC or an employee of
OUC, at OUC's sole discretion and in accordance with applicable rules and regulations, including but not
limited to those of CSX or Florida Department of Transportation. In the event of any emergency where the
25 Foot Requirement is accidentally violated, CFX shall follow the Emergency Notification Procedure
section as detailed in Exhibit "I" hereof.

14. Removal and Replacement of OUC Improvements. CFX agrees, at its own cost and
expense, to remove and relocate, if necessary, the existing stabilized pad and fence constructed by OUC on
real property owned by CFX as more particularly depicted in Exhibit ooJ" attached hereto and incorporated
herein by reference ("OUC Improvements"). CFX shall relocate the OUC Improvements to the location
identified on Exhibit "J" attached hereto and shall regrade any rernaining dirt to the grade reasonably
required by CFX for the Bridge Expansion Improvements and as approved in the Plans for the Bridge
Expansion Improvements.

15. Reserved Rishts of OUC and Cifv. Notwithstanding anything contained herein, all rights
not granted to CFX herein are reserved to OUC and City; provided, such exercise of any rights granted
herein by OUC and City are subject to this Amended Agreement for the applicable granted easement,
license, or right therein granted to CFX. Notwithstanding anything herein to the contrary, OUC and City
hereby expressly reserve the right to construct, install, maintain, repair, replace, add to, expand and modify
railroad tracks, electric transmission and distribution lines, telecommunications and fiber lines, water and
sewer lines and any other improvements and appurtenant improvements thereto or in addition thereof that
OUC and the City deem appropriate, at its reasonable discretion, all consistent with this Amended
Agreement. Notwithstanding the foregoing, OUC and City understand and acknowledge that any such
improvements installed under the Central Florida Expressway System are subject to the applicable Laws
governing the design, installation, and construction of improvements within, under, and over the Central
Florida Expressway System, and any such improvements cannot impede or impair the safe operation and
maintenance of the Central Florida Expressway System. Should such applicable Laws prohibit OUC from
utilizing its property as intended by OUC, CFX shall work in good faith with OUC to modify CFX's
conflicting facilities, at CFX's costs, in order to allow OUC the right to use its property consistent with this
Amended Agreement.
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16. Maintenance. CFX, at its sole cost and expense, shall maintain and replace, to the extent
necessary, the CFX improvements, facilities, and areas within the OUC ROW, including, but not limited to
the Access License Area, in (i) a good state of repair and condition; and (ii) accordance with all applicable
governmental regulations and Laws. In the event that CFX, its respective employees, agents, contractors or
subcontractors cause damage to the OUC ROW or any improvements located on said propefty, in the
exercise of the rights and obligation set forth herein, CFX, as its sole cost and expense, agrees to commence
and then diligently pursue the restoration of the same and the improvements so damaged to as nearly as

practical the original condition and grade including without limitation, repair and replacement within a
reasonable period of time after receiving written notice of the occurrence of an such damage, and CFX shall
allow no lien to attach to the OUC ROW, arising out of work performed by, for, or on behalf of CFX. In
the event that CFX fails to commence and then diligently pursue any such restoration, repair, or replacement
as required hereunder, OUC or City shall have the right, but not the obligation, to cause any such restoration,
repair, or replacement and to thereafter obtain a reimbursement from CFX, or its successors or assigns
within a forty-five (a5) day period after receipt by CFX of detailed invoices and bills for the reasonable
out-of-pocket costs incurred thereby, together with interest at the maximum allowable rate pursuant to and
in accordance with applicable law. The City, OUC, and the CFX acknowledge that the work being
performed by, for, or at the direction of CFX or otherwise for CFX under this Amended Agreement, may
cause settling of the OUC railroad lines and railroad bed within and in the vicinity of said work. The Parties
further acknowledge that any such settling would require periodic stabilization of the OUC railroad lines
and railroad bed for an undetermined period after completion of said work. During the term of this
Agreement, CFX shall reimburse OUC for the costs incurred by OUC in order to stabilize the railroad lines
and railroad bed within and in the vicinity of such CFX work that caused the need for said stabilization
work. CFX shall pay OUC for said stabilization work within forty-five (45) calendar days after receipt of
an itemized invoice from OUC, to reimburse OUC for the cost of any such work.

17. No Liabilitv. Nothing in this Amended Agreement shall operate to impose any obligation
on the City with respect to the operation and maintenance of any OUC or CFX facilities, nor does this
Amended Agreement operate to create or impose any liability with respect to the City arising from the
activities of CFX or OUC.

18. Compliance with all Lesal Rules. The Parties shall, at its sole expense, comply with all
applicable Laws,

19. Notices. Any formal notice, consent, approval or rejection required or allowed in
accordance with the terms of this Agreement shall be in writing and be deemed to be delivered (a) when
hand delivered to the official hereinafter designated, (b) one (1) days after deposited with an overnight
carrier; or (c) three (3) days from when such notice is deposited in the United States mail, postage prepaid,
certified mail retum receipt requested, addressed to a Party at the address set forth opposite the Party's name
below, or at such other address as the Party shall have specified in written notice to the other Party in
accordance herewith.

CFX: CENTRAL FLORIDA EXPRESSWAY AUTHORITY
4974 ORL Tower Road
Orlando, Florida 32807 Attn:
Executive Director

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
4974 ARL Tower Road Orlando,
Florida 32807 Attn: Chief of
Infrastructure

Copy to:
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Copy to CENTRAL FLORIDA EXPRESSWAY AUTHORITY
4974 ORL Tower Road
Orlando, Florida 32807 Attn:
General Counsel

OUC: ORLANDO UTILITIES COMMISSION
Clint Bullock
General Manager and CEO
Orlando Utilities Comm ission
100 West Anderson Street
Orlando, Florida 32801

Copy to: ORLANDO UTILITIES COMMISSION
W. Christopher Browder
Chief Legal Officer
Orlando Utilities Comm ission
100 West Anderson Street
Orlando, Florida 32801

City: CITY OF ORLANDO
Chief Administrative Offi cer
City of Orlando
400 S. Orange Avenue
Orlando, Florida 32901

Copy to: CITY OF ORLANDO
City Attorney
City of Orlando
400 S. Orange Avenue
Orlando, Florida 32901

Other notices may be delivered by email to the CFX Director of Construction or his designee and
OUC and City's designated representative or designee.

20. Defaults and Remedies. Each of the Parlies hereto shall give the other Party notice of any
alleged default hereunder and shall allow the defaulting Party thirty days from the date of receipt to cure
such default, provided; however, that if the default is not reasonably capable of being cured with
commercially reasonable efforts within thirty days, the Party shall have such longer time to cure such
default as may be reasonably necessary, not to exceed one hundred twenty days ("Cure Period"). In the
event either of the Parties fails to cure such non-performance or breach within the Cure Period, the other
Party, in its sole discretion, shall be entitled to (a) exercise the right of specific performance with respect to
such non-perfotmance or breach; (b) pursue all other rights and remedies available to said Party; or (c)
terminate this Amended Agreement and upon any such termination, this Amended Agreement and all rights
and obligations created hereunder shall be deemed null and void and of no further force or effect.

21. General Provisions/Reverted. No failure of either Party to exercise any power given
hereunder or to insist upon strict compliance with any obligation specified herein, and no custom or practice
at variance with the terms hereoi shall constitute a waiver of either Party's right to demand exact
compliance with the terms hereof. This Amended Agreement contains the entire agreement of the Parties
hereto, and no representations, inducements, promises or agreements, oral or otherwise, befween the parties
not embodied herein shall be of any force or effect. Any amendment to this Amended Agreement shall not
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be binding upon either Party unless such amendment is in writing and executed by the Parties. The
provisions of this Amended Agreement shall inure to the benefit of and be binding upon the parties hereto

and their successors. Nothing in this Amended Agreement is intended to confer any rights, privileges,
benefits, obligations or remedies upon any other person or entity except as expressly provided for herein.

Whenever under the terms and provisions of this Agreement the time for performance falls upon a Saturday,

Sunday, or Legal Holiday, such time for performance shall be extended to the next business day. This
Agreement may be executed in multiple counterparts, including by electronic or digital signatures in
compliance with Chapter 668, Florida Statutes, each of which shall constitute an original, but all of which
taken together shall constitute one and the same agreement. The headings inserted at the beginning of each

paragraph of this Agreement are for convenience only, and do not add to or subtract from the meaning of
the contents of each paragraph. The Parties do hereby agree that such documents as may be legally
necessary or otherwise appropriate to carry out the terms of this Amended Agreement shall be executed

and delivered by each Parly. This Amended Agreement shall be interpreted under the laws of the State of
Florida. The Parties acknowledge that this Agreement was prepared after substantial negotiations between

the Parties and this Agreement shall not be interpreted against either Party solely because such Party or its
counsel drafted the Agreement. The Parties agree that venue for any legal action authorized hereunder shall
be exclusively in the courts of Ninth Judicial Circuit of Florida. Unless otherwise specified herein, any
references to o'days" shall refer to calendar days. Should the use of any of the easements or licenses be

abandoned, then all rights hereby grated to CFX shall thereupon cease, terminate and reveft back to the

OUC and the City of Orlando (its successors and assigns), and CFX will, at its sole cost and in a manner
satisfactory of OUC, remove said structures /facilities and restore the OUC ROW to the condition
previously found provided OUC may, at its option, remove the structures/facilities located in the OUC
ROW pursuant to this Amended Agreement and restore its property and CFX will, in such an event, upon

invoice rendered, pay to OUC the entire cost incured by such removal and restoration.

22. Recordins. CFX shall cause this Amended Agreement to be recorded in the Public
Records of Orange County, Florida.

23. Waiver of Jurv Trial. THE PARTIES VOLLTNTARILY WAIVE A TRIAI, BY JURY
IN ANY LITIGATION OR ACTION AzuSING FROM THIS AGREEMENT.

24. Severabilifv. If any couft finds part of this Amended Agreement invalid or unenforceable,
such invalidity or unenforceability shall not affect the other parts of the Agreement (a) if the rights and

obligations of the Parties contained therein are not materially prejudiced and (b) if the intentions of the

Parties can continue to be effective. To that end, this Agreement is declared severable.

25. Sovereisn ImmunitvAnsurance. CFX shall require any of its contractors or
subcontractors that enter the OUC ROW pursuant to this Amended Agreement to indemnify and defend
OUC and the City and the successors and assigns of each of them (the "Indemnified Parties") from and
against any and all losses, costs, damages, injuries, liabilities, claims, demands, penalties, and interest
including reasonable attorneys' fees ("Damages"), arising out of the activities of said contractor or
subcontractor. CFX and OUC, are each an agency of the State of Florida subject to the liability limits set

forth in Section 768.28, Florida Statutes. Nothing herein is intended as a waiver of CFX's or OUC's
sovereign immunity under Section768,28, Florida Statutes. Nothing hereby shall inure to the benefit of
any third party for any purpose, which might allow claims otherwise baned by sovereign immunity or
operation of law. Notwithstanding anything herein to the contrary, CFX shall require its contractors,
subcontractors and agents to maintain, at no costs to OUC or City, for the mutual benefit of CFX, OUC and
City, (a) general commercial liability insurance against claims for bodily injury, death, or properly damage
occuruing in or about the OUC ROW throughout the ongoing construction, for at least One Million and
No/100 Dollars ($1,000,000.00) per occunence and an aggregate limit of Two Million and No/100 Dollars
($2,000,000.00), and (b) railroad protective liability insurance for all operations relating to such CFX
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construction, repair or maintenance occuring at the OUC ROW. Such insurance shall name OUC and the
City as insureds, and be written using the ISO Railroad Protective Form CG OO35, with a canier acceptable
to OUC with a combined single coverage limit of not less than Five Million and NoilOO Dollars
($5,000,000.00) per occurrence, and an agglegate limit of Ten Million and No/l00 Dollars
($ 10,000,000.00). The insurance liability insurance must be reviewed by OUC Risk management prior to
the commencement of any such work and must remain in effect for the duration of the same.

26. Effective Date. The effective date of this Amended Agreement shall be the date upon
which the last of the Parties executes this Amended Agreement ("Effective Date").

2'7. Convevance bv Citv/Limitations on Obligations of the Citv. CFX acknowledges and
agrees that the City's obligation under this Amended Agreement are strictly limited to its conveyance of
the land rights, licenses and easements, granted pursuant to the terms of this Amended Agreement. The
City does not otherwise assume any contractual obligations described in this Amended Agreement and CFX
so acknowledges and agrees to same.

ISIGNATURE PAGES TO FOLLOWJ
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IN WITNESS WHEREOF, the Parties hereto have caused this Amended Agreement to be executed in a
manner and form sufficient to bind them on the date set forth herein below.

Signed, sealed, and delivered
in the presence of:

6.CFXrt

CENTRAL F'LORIDA EXPRESSWAY
AUTHORITY

Print Name:

By
Print Name: Buddy Dyer, Chairman

Date

ATTEST:
Reglan ("Mimi") Lamaute
Recording Clerk

Approved as to form and legality by legal counsel
to the Central Florida Expressway Authority on

this _ day of 2021 for its
exclusive use and reliance.

Diego "Woody" Rodriguez
General Counsel

STATE OF FLORIDA
COI.]NTY OF

The foregoing instrument was acknowledged before me by means of [ ] physical presence or [ ]
online notarization on this _day of 2021,by
_, as Chairman of the Central Florida Expressway Authority, on behalf of the organization. He is

personally known to me OR produced as identification

NOTARY PUBLIC

Signature of Notary Public - State of Florida
Print Name:
Commission No.
My Commission Expires:_

By

)
)
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Signed, sealed, and delivered
in the presence of:

Print Name:

Print Name

STATE OF FLORIDA
COUNTY OF

(OUC''

ORLANDO UTILTIIES COMMISSION

By:
Nam
Title:

Date:

)
)

The foregoing instrument was acknowledged before me by means of [ ] physical presence or [ ]
online notarization on this _ day of as

of the Orlando Utilities Commission, on behalf of the organization. He/she is personally
known to me OR produced as identification

NOTARY PUBLIC

Signature of Notary Public - State of Florida
Print Name:
Commission No.:
My Commission Expires

202l,by
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JOINDER

The City of Orlando hereby joins and consents to this Amended Agreement dated 2021
between Central Florida Expressway Authority and Orlando Utilities Commission to acknowledge the
City's consent to the terms of this Amended Agreement, but solely with respect to the conveyance of
property interests.

Signed, sealed, and delivered
in the presence of:

,,crrY"

CITY OF'ORLANDO

B
Name:
Title:

Date:

AS

of the City of Orlando, on behalf of the organization. He/she is personally known to me
as identification.

NOTARY PUBLIC

Signature of Notary Public - State of Florida
Print Name:
Commission No
My Commission Expires:_

Print Name

Print Name:

STATE OF FLORIDA
COI.INTY OF

)
)

The foregoing instrument was acknowledged before me by means of [ ] physical presence or [ ]
online notarization on this _ day of 202l,by ,

OR produced

t6



Exhibit "A'o

[To be inserted upon approval of the GECJ
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Exhibit o'8"

[To be inserted upon approval of the GECJ
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Exhibits'oC-1" through "C-4"

[To be inserted upon approval of the GEC]
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Exhibit "D"

[To be inserted upon approval of the GECJ
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Exhibit "E"

[To be inserted upon approval of the GECJ
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Exhibit "F"

[To be inserted upon approval of the GEC]
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Exhibit "G"

[To be inserted upon approval of the GECJ
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Ilxhi ..H))

Safety Requirements
&

Emergency Notification Procedure

Safety Requirements:

The Railroad is the only viable means of delivering coal to the Curtis Stanton Energy Plant (the
"Stanton Plant"); it is imperative that the integrity of the railroad be maintained to the highest degree. To
that end, the lists below set forth ceftain actions that CFX, its agents, employees, or contractors shall not
undertake, and certain other actions that CFX, its agents, employees, contractor, or subcontractors must
undeftake. CFX shall be solely responsible for any damage to the OUC railroad improvements and for all
effects of such damage, including, but not limited to, damage that results from cessation of rail services by
CSX based on violation of the 25 Foot Requirement.

CFX SFIALL NOT:

1. Allow low clearance vehicles or "low-boy" type equipment to traverse the temporary
construction crossing without first providing twenty-two (22) hours advance notice to OUC.

2. Allow any metal tracked or non-rubber tired equiprnent to traverse the temporary
construction crossing.

3. Allow any equipment to cross the railroad at any point other than the temporary
construction crossing.

4. Allow the railroad flange way to fill up and compact from spillage.

5. Allow equipment or personnel to be within the area for the 25 Foot Requirement (within
25 feet of either side of the centerline of the rail road's line) without express permission from OUC
given after notification and coordination as required under the Amended Agreement. IT IS
IMPERATIVE THAT THE 25 FOOT REQUIREMENT BE STRICTLY COMPLIED
WITH AT ALL TIMES, BECAUSE VIOLATION OF THE 25 FOOT REQUIREMENT
WILL ENTITLE CSX TO CEASE RAIL SERVICBS TO THE STANTON PLANT,
POTENTIALLY LEAVING OUC WITHOUT A SOURCE OF F'UEL FOR THE STANTON
PLANT.

Allow dirt or debris to foul the ballast section of the tracks

Allow any pedestrian traffic on the track without the presence of an OUC flagman.

l. Allow only rubber tired vehicles to traverse the temporary construction crossing.

2. Keep the railroad flange clean and clear at all times.

3. Stop all work and remove all equipment within 25 feetof the centerline of the railroad prior
to trains passing.

6

7

CFX MUST;

24



Exhibit o'I"

EMERGENCY NOTIFICATION PROCEDURE :

In the event of suspected or actual track damage, security situations, or any other situation that
could negatively affect safe train operations, please call for the existing project one of the following, in
order of priority:

Name:
Charles Merritt, OUC Contractor President

R.W. Summers, OUC contractor
Walter Graves
Clint Lalla, OUC Contractor Engineer
Bob Pollack, OUC
Bob Pollack, OUC
Leanna Vaughan, OUC
Lanna Vaughan, OUC
Mia Tores, OUC
Mia Torres, OUC
CSX Police

Phone:
(863) 581-6525 (cell) after hours only (i.e. after
5:30 pm weekdays, weekends and holidays)
(863) 533-8107 office (business hours only)
(863) 581-3833 cell
(863) 956-7440 cell
(407) 434-43 12 office
(407)274-2340 cell
(407) 434-43 14 office
(321) 332-8186 cell
(407) 321 -230-67 46 cell
(407) 434-4313 office
(800)232-0144

NOTE: Notification listing is in order of priority. Only one person/company needs to be notffied. The
names and number stated above should be reviewed, verified, and updated by OUC and CFX's requestfor
all work or project coordinated under this Amended Agreement.
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CENTRAL FTORIDA EXPRESSWAY AUTHORITY

MEMORANDUM

TO: CFX Board Members eZ
FROM: LauraNewlin Kelly, Associate General Counsel

DATE: August 26,2021

SUBJECT: Bill of Sale Between the Central Florida Expressway Authority and the City of
Apopka, Florida (CR 4374. at SR 429)
Project No. 429-200,{

BACKGROUND

On or about June 29, 2018, the Central Florida Expressway ("CFX") and the City of
Apopka, Florida ("City") entered into that certain Right-of-Way Transfer and Continuing
Maintenance Agreement Between Central Florida Expressway Authority and City of Apopka,
Florida ("Agreement") transferring certain real property from CFX to the City and providing for
the continuing maintenance of the infrastructure and improvements located in CFX's Expressway
System and the City's local road system. Pursuant to the terms of the Agreement, the City was
responsible for the ongoing maintenance and operation of the traffic signal, signalization poles,
improvements and facilities located on the east side of County Road 437,{ at the intersection of
State Road 429 ("Traffic Improvements"). A depiction of the Traffic Improvements is attached
hereto as Attachment "A". It was the intent of the Agreement that the ownership of the Traffic
Improvements transferred upon the closing of the real property identified in the Agreement. In
order to effectuate this intent, staff of CFX and the City have negotiated the proposed Bill of Sale
(see Attachment "B") transferring the Traffic Improvements to the City. Upon acceptance of the
Bill of Sale, the City, at its sole cost and expense, will own and maintain the Traffic Improvements.

The proposed Bill of Sale was prepared and provided to the City for review and
consideration. The City has reviewed the Bill of Sale and agrees with its form.

REOUEST

Board's approval of the following is requested:

Bill of Sale between CFX and the City in a form substantially similar to the attached Bill of
Sale.

4974 ORL TOWER RD. ORL-ANDO, FL32807 | PHONE: (407) 690-5000 | FAX: (a07) 690-501I

www.cFrwAY.coMAw



Bill of Sale Between CFX and City of Apopka
CR 437A. at SR 429, Project 429-200A
Page2 of2

A. Traffic Improvements

B. Bill of Sale

Reviewed By: C/"r/o r€"L^thttL<
/ U
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BILL OF SALE

KNOW ALL MEN BY THESE PRESENTS that this _ day of , 2021, that
CENTRAL F'LORIDA EXPRESSWAY AUTHORITY, a body corporate and an agency of the
State of Florida, created by Part III of Chapter 348, Florida Statutes, whose address is 4974 ORL
TowerRoad, Orlando, Florida 32807 ("CFX"), for and in consideration of Ten andNo/I00 Dollars
($10.00) and othervaluable consideration, the receipt of which is hereby acknowledged, hereby
grantso bargains, sells, transfers and delivers unto CITY OF APOPKA, a municipality of the
State of Florida, whose address is 120 East Main Street, Apopka, Florida 32703 ("City"), all of
CFX's interest in and to the traffic signal, signalization poles, improvements and facilities located
on the east side of County Road 437A at the intersection of State Road 429, as more particularly
depicted on Exhibit "A" affached hereto and incorporated hereby by reference built on real
property owned by CFX ("Improvements");

TO HAVE AND TO HOLD the same unto the City forever.

AND CFX covenants, represents, and warrants to the City,that CFX is the lawful owner of the
said Improvements and that CFX's right, title and interest are free and clear from all liens, claims,
and encumbrances. CFX warrants and represents that it has good right and lawful authority to
transfer the Improvements to the City, and that CFX will warrant and defend the sale and transfer
of the said Improvements hereby made to the City, against the lawful claims and demands of all
persons whomsoever.

ISTGNATURE PAGE TO FOLLOWI



IN WITNESS WHEREOF, CFX has hereunto set their hands and seals the day and year written
below.

Signed, sealed, and delivered
in the presence of:

"CFX"
CENTRAL F'LORIDA EXPRESSWAY
AUTHORITY

Printed Name
By:
Buddy Dyer, Chairman

Printed Natt.lfr.

ATTEST:
Regla ("Mimi") Lamaute
Board Services Coordinator

Date: 2021

Approved as to form and legality by legal counsel
to the Central Florida Expressway Authority on this
_ day of 2021 for its exclusive
use and reliance.

Diego "Woody" Rodriguez
General Counsel

STATE OF FLORIDA
COUNTY OF ORANGE
The foregoing instrument was acknowledged before me by means of n physical presence or !
online notarization, this _day of 2021 by Buddy Dyer, Chainnan, of the
CENTRAL FLORIDA EXPRESSWAY AUTHORITY, a public and governmental body, existing
under and by virtue of the laws of the State of Florida, on behalf of the organization. He is n
personally known to me or ! has produced as identification.

(sEAL)

Notary Public
Printed Name:
Commission No.:
My Commission Expires:_
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

MEMORANDUM 

TO: 

FROM: 

DATE: 

CFX Board Members 

Aneth Williams /J2;..J � 
Director of Procurement 

August 17, 2021 

SUBJECT: Approval of Second Contract Renewal with Day Communications, Inc. 
for Public Outreach Education and Communications Consultant Services 
Contract No. 001299 

Board approval is requested for the second renewal of the referenced contract with Day 
Communications, Inc. in the amount of $1,450,000.00 for one year beginning on January 1, 2022 
and ending December 31, 2022. The original contract was for three years with two one-year 
renewals. 

The work to be performed includes development and execution of marketing strategies and 
public outreach and communications to support CFX and E-PASS products. 

Original Contract 
Supplemental Agreement No. 1 
First Renewal 
Second Renewal 
Total 

$3,138,000.00 
$ 360,000.00 
$1,240,000.00 
$1,450,000.00 
$6,188,000.00 

This contract is a component of projects included in the Five-Year Work Plan and the OM&A 
Budget. 

Reviewed by: _A_r�--�---n,-
Michelle Maikisch 

4974 ORL TOWER RD. ORLANDO, FL 32807 I PHONE: (407) 690-5000 I FAX: (407) 690-5011

WWW.CFXWAY.COM 

Angela Melton
Director of Public Outreach 
and Communications

__________________________________________________________________________________

Osterhausb
Line

Osterhausb
Line



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 2 AGREEMENT 

CONTRACT NO. 001299 

THIS CONTRACT RENEWAL NO. 2 AGREEMENT (“Renewal Agreement”), is made and entered into 
this 9th day of September 2021, by and between Central Florida Expressway Authority, a corporate body and agency 
of the State of Florida, hereinafter called “CFX”, and DAY COMMUNICATIONS, INC., a Florida corporation, 
hereinafter called the (“Consultant”). CFX and Consultant are referred to herein sometimes as a “Party” or the 
“Parties”. 

WITNESSETH 

WHEREAS, CFX and the Consultant entered into that certain Contract Agreement dated September 13, 
2018, (collectively, the “Original Agreement”), with a Notice to Proceed date of December 14, 2017, whereby CFX 
retained the Consultant to perform public outreach education and communications consultant services; and 

WHEREAS, pursuant to Article 2 of the Original Agreement, CFX and Consultant wish to renew the Original 
Agreement for a period of one (1) year in accordance with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if 
fully set forth herein. 

2. Renewal Term. CFX and Consultant agree to exercise the second renewal of said Initial CFX 
Contract, which renewal shall begin on January 1, 2022 and end on December 31, 2022 (“Renewal Term”), unless 
otherwise extended as provided in the Original Contract.   

3. Compensation for Renewal Term. The Consultant shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with Exhibit “B” of the Original 
Agreement, in an amount up to $1,450,000.00 (“Renewal Compensation”). The Renewal Compensation shall be in 
addition to the original compensation paid by CFX to the Consultant pursuant to the terms of the Original Agreement, 
and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein.  In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



 
 
 IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above.      
 
DAY COMMUNICATIONS, INC. CENTRAL FLORIDA EXPRESSWAY 
 AUTHORITY 
 
 
 
By:  By:  
Print Name:_______________________  Aneth Williams, Director of Procurement 
Title:  
 
 
ATTEST: (SEAL) 
  
Secretary or Notary                                                            Approved as to form and legality by legal counsel 
If Individual, furnish two witnesses:    to the Central Florida Expressway Authority on 

this ___ day of ____________, 2021 for its exclusive 
use and reliance.  

By:________________________________ 
Print Name:_________________________  By:      ___ 
                   Diego “Woody” Rodriguez, General Counsel 
By:________________________________ 
Print Name:_________________________        
        





11 September 





September 
11
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PUBLIC OUTREACII EDUCATION AND
COMMI]NICATIONS CONSULTANT SERVICES

Contract No. 001299

This Contract is made this 14ft day of December 2017, between the CENTRAL FLORIDA
EXPRESSWAY AUTHORITY, a body politic and agency of the State of Florida, created by
Chapter 2014-171, Laws of Florida, which is codified in Chapter 348, Part III of the Florida
Statutes, hereinafter "CFX," and DAY COMMTINICATIONS, NC., a Florida corporation,
registered and authori zed to do business in the State of Florida, whose principal address is 50 I S.
New York Avenue, Suite 200, Winter Park, Florida 32789 hereinafter "the CONTRACTOR."

WITNESSETH:

WHEREAS, CFX was created by statute and is charged with acquiring, constructing,
operating and maintaining a system of limited access roadways known as the Central Florida
Expressway System; and

WHEREAS' CFX has been granted the power under Section 348.754(2)(m) of Florida
Statutes, "to do everything necessary or convenient for the conduct of its business and the
general welfare of the authority in order to comply with this part or any other law;" and

WHEREAS' CFX has determined that it is necessary and convenient in the conduct of
its business to retain the services of a CONTRACTOR to perform public outreach education and
communications consultant services and related tasks as may be assigned to the CONTRACTOR
by CFX; and

WIIEREAS, on or about October 09, 2017, CFX issued a Request for Proposals
seeking qualified contractors to perform such tasks; and

WHEREAS' CONTRACTOR was the successful one of tv/o qualified firms that
responded to the Request for Proposals and was ultimately selected; and

NOW THEREFORE, in consideration of the mutual covenants and benefits set forth
herein and other good and valuable consideration, the receipt and suffrciency of which being
hereby acknowledged by each parry to the other, the parties hereto agree as follows:

1. SERVICES TO BE PROVIDED

The CONTRACTOR shall, for the consideration herein stated and at its cost and expense, do all
the work and furnish all the materials, equipment, supplies and labor necessary to perform this
Contract in the manner and to the full extent as set forth in the Scope of Services attached as
Exhibit 'oA" which is are hereby adopted and made part of this Contract as completely as if
incorporated herein. The Contract shall be performed and services provided to the satisfaction of
the duly authorized representatives of CFX, who shall have at all times full opportunity to
evaluate the services provided under this Contract.

c-l



Contract 0001299

CFX does not guarantee that all of the services described in the Scope of Services will be
assigned during the term of the Contract. Furthet the CONTRACTOR is providing these
services on a non-exclusive basis. CFX, at its option, may elect to have any of the services set
forth herein performed by other contractors or CFX staff.

2. TERM AND NOTICE

The initial term of the Conffact will be three (3) years days from the date indicated in the Notice
to Proceed from CFX, hereinafter "lnitial Contract Term." At the sole discretion and election of
CFX, there may be t\ryo (2) one year renewal options, or portions thereof. Renewals will be
based, in part, on a determination by CFX that the value and level of service provided by
CONTRACTOR are satisfactory and adequate for CFX's needs. If a renewal option is exercised,
CFX will provide CONTRACTOR with written notice of its intent at least 90 days prior to the
expiration of the term of the Contract.)

CFX shall have the right to immediately terminate or suspend the Contract, in whole or in part, at
any time upon notice for convenience or for cause for CONTRACTOR's material failure to
perform the provisions of the Contract. Under no circumstances shall a properly noticed
termination by CFX (with or without cause) constitute a default by CFX. In the event of a
termination for convenience or without cause, CFX shall notiSr CONTRACTOR (in writing) of
such action with instructions as to the effective date of termination or suspension, in accordance
with the time frames set forth in said written notification. CONTRACTOR will be paid for all
work properly performed prior to termination. CONTRACTOR will not be paid for special,
indirect, consequential, or undocumented termination costs and expenses. Payrnent for work
performed will be based on Contract prices, which prices are deemed to include profit and
overhead. No profit or overhead will be allowed for work not performed, regardless of whether
the termination is for convenience or for cause.

If CONTRACTOR: (i) fails to perform the Contract terms and conditions; (ii) fails to begin the
work under the Contract within the time specified in the "Notice to Proceed"; (iii) fails to
perform the work with sufficient, satisfactory, or suitable personnel or with sufficient,
satisfactory, or suitable materials to assure the prompt performance of the work items covered or
services required by the Contract, (iv) fails to comply with the Contract, or (v) performs
unsuitably or unsatisfactorily in the opinion of CFX reasonably exercised, or for any other cause
whatsoever, fails to carry on the work or services in an acceptable manner, CFX will give notice
in writing to the CONTRACTOR of such delay, neglect or default. If the Contract is declared in
default, CFX may take over the work covered by the Contract.

If CONTRACTOR (within the curative period, if any, described in the notice of default) does not
correct the default, CFX will have the right to remove the work from CONTRACTOR and to
declare the Conffact in default and terminated.

Upon declaration of default and termination of the Contract, CFX will have the right to
appropriate or use any or all materials as CFX determines, and may retain others for the
completion of the work under the Contract, or may use other methods which in the opinion of
CFX are required for Contract completion. All costs and charges incurred by CFX because of, or
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Contract 0001299

related to, the CONTRACTOR's default (including the costs of completing Contract
performance) shall be charged against the CONTRACTOR. If the expense of Contract
completion exceeds the sum which would have been payable under the Contract, the
CONTRACTOR shall pay CFX the amount of the excess. It after the default notice curative
period has expired, but prior to any action by CFX to complete the work under the Contract,
CONTRACTOR demonstrates an intent and ability to cure the default in accordance with CFX's
requirements, CFX may, but is not obligated to, permit CONTRACTOR to resume work under
the Contract- In such circumstances, any costs of CFX incurred by the delay (or from any reason

attributable to the delay) will be deducted from any monies due or which may become due
CONTRACTOR under the Contract. Any such costs incurred by CFX which exceed the
remaining amount due on the Contract shall be reimbursed to CFX by CONTRACTOR. The
financial obligations of this paragraph, as well as any other provision of the Contract which by
its nafure and context survives the expiration of earlier termination of the Conffact, shall survive
the expiration or earlier termination of the Contract.

CFX shall have no liability to CONTRACTOR for expenses or profits related to unfinished work
on a Conffact terminated for default.

CFX reserves the right to immediately cancel or immediately terminate this Contract in the event
the CONTRACTOR or any employee, servant, or agent of the CONTRACTOR is indicted or has
a direct information issued against him for any crime arising out of or in conjunction with any
work being performed by the CONTRACTOR for on behalf of CFX, without penalty. Such
termination shall be deemed a termination for default.

CFX reserves the right to immediately terminate or immediately cancel this Contract in the event
the CONTRACTOR shall be placed in either voluntary or involuntary bankruptcy or an
assignment is made for the benefit of creditors. Such termination shall be deemed a termination
for default.

3. CONTRACT AMOT]NT AND COMPENSATION FOR SERVICES

3.1 The Contract Amount for the hitial Contract Term is $3,138,000.00.

3.2 CFX agrees to pay CONTRACTOR for services performed in accordance with
the Method of Compensation attached hereto as Exhibit 668" and incorporated by reference as

though set forth fully herein.

4. AUDIT AND EXAMINATION OF RECORDS

4.I Definition of Records:

(i) "Contract Records" shall include, but not be limited to, all information,
communications and data, whether in writing or stored on a computer, computer disks,
microfilrn, writings, working papers, drafts, computer printouts, field notes, charts or any other
data compilations, books of account, photographs, videotapes and audiotapes supporting
documents, any other papers or preserved data in whatever form, related to the Contract or the
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CONTRACTOR's performance of the Contract determined necessary or desirable by CFX for
any purpose. Proposal Records shall include, but not be limited to, all information and data,
whether in writing or stored on a computer, writings, working papers, computer printouts, charts
or other data compilations that contain or reflect information, data or calculations used by
CONTRACTOR in determining labor, unit price, or any other component of a bid submitted to
CFX.

(ii) "Proposal Records" shall include, but not be limited to, any material
relating to the determination or application of equipment rates, home and field overhead rates,
related time schedules, labor rates, efficiency or productivity factors, arithmetic extensions,
quotations from subcontractors, or material suppliers, profit contingencies and any manuals
standard in the industry that may be used by CONTRACTOR in determining a price.

CFX reserves and is granted the right (at any time and from time to time, for any reason
whatsoever) to review, audit, copy, examine and investigate in any manner, any Contract
Records (as herein defined) or Proposal Records (as hereinafter defined) of the CONTRACTOR
or any subcontractor. By submitting a response to the Request for Proposal, CONTRACTOR
and any subcontractor submits to and agree to comply with the provisions of this section.

If CFX requests access to or review of any Contract Documents or Proposal Records and
CONTRACTOR refuses such access or review, CONTRACTOR shall be in default under its
Contract with CFX, and such refusal shall, without any other or additional actions or omissions,
constitute grounds for suspension or disqualification of CONTRACTOR. These provisions shall
not be limited in any manner by the existence of any CONTRACTOR claims or pending
litigation relating to the Contract. Disqualification or suspension of the CONTRACTOR for
failure to comply with this section shall also preclude the CONTRACTOR from acting in the
future as a subcontractor of another CONTRACTOR doing work for CFX during the period of
disqualification or suspension. Disqualification shall mean the CONTRACTOR is not eligible
for and shall be precluded from doing future work for CFX until reinstated by CFX.

Final Audit for Project Closeout: The CONTRACTOR shall permit CFX, at CFX'S option, to
perform or have performed, an audit of the records of the CONTRACTOR and any or all
subcontractors to support the compensation paid the CONTRACTOR. The audit will be
performed as soon as practical after completion and acceptance of the conffacted services. In the
event funds paid to the CONTRACTOR under the Contract are subsequently determined to have
been inadvertently paid by CFX because of accounting errors or charges not in conformity with
the Contract, the CONTRACTOR agrees that such amounts are due to CFX upon demand. Final
payment to the CONTRACTOR shall be adjusted for audit results.

CONTRACTOR shall preserve all Proposal Records and Contract Records for the entire term of
the Contract and for a period of five (5) years after the later ofi (i) final acceptance by CFX of
the project or all work performed under the Contract, (ii) until all claims (if any) regarding the
Contract are resolved, or (iii) expiration of the Proposal Records and Contract Records' status as
public records, as and if applicable, under Chapter 119, Florida Statutes.
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5. PUBLIC RECORDS

IF CONTRACTOR HAS QUBSTIONS REGARDING TIIE APPLICATION
oF CHAPTER 119, FLORTDA STATUTES, TO CONTRACTOR'S DUTY
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT,
CONTACT TIIE CUSTODIAN OF PUBLIC RECORDS AT 407-690-5000,
publicrecords@CFXWay.com, and 4974 ORL Tower Road, Orlando, FL.
32807.

Notwithstanding the section on "Press Releases," CONTRACTOR acknowledges that CFX is a
body politic and corporate, an agency of the State of Florida, and is subject to the Public Records
Act codified in Chapter 119, Florida Statutes. To the extent that the CONTRACTOR is in the
possession of documents that fall within the definition of public records subject to the Public
Records Act, which public records have not yet been delivered to CFX, CONTRACTOR agrees
to comply with Section I19.0701, Florida Statutes, and to:

l. Keep and maintain public records required by the public agency to perform the
servrce.

2. Upon request from the public agency's custodian of public records, provide the
public agency with a copy of the requested records or allow the records to be inspected or copied
within a reasonable time at a cost that does not exceed the cost provided in this chapter or as

otherwise provided by law.

3. Ensure that public records that are exempt or confidential and exempt from public
records disclosure requirements are not disclosed except as authorized by law for the duration of
the contract term and following completion of the contract if CONTRACTOR does not transfer
the records to the public agency.

4. Upon completion of the contract, transfer, at no cost, to the public agency all public
records in possession of CONTRACTOR or keep and maintain public records required by the
public agency to perform the service. If CONTRACTOR transfers all public records to the public
agency upon completion of the contract, CONTRACTOR shall destroy any duplicate public
records that are exempt or confidential and exempt from public records discloswe requirements.
If CONTRACTOR keeps and maintains public records upon completion of the contract,
CONTRACTOR shall meet all applicable requirements for retaining public records. All records
stored electronically must be provided to the public agency, upon request from the public
agency's custodian of public records, in a format that is compatible with the information
technology systems of the public agency.

Upon receipt of any request by a member of the public for any documents, papers, letters,
or other material subject to the provisions of Chapter I 19, Florida Statutes, made or received by
CONTRACTOR in conjunction with this Contract (including without limitation Contract
Records and Proposal Records, if and as applicable), CONTRACTOR shall immediately notifii
the CFX. In the event CONTRACTOR has public records in its possession, CONTRACTOR
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shall comply with the Public Records Act and CONTRACTOR must provide the records to CFX
or allow the records to be inspected or copied within a reasonable time. Failure by
CONTRACTOR to grant such public access shall be grounds for immediate unilateral
termination of this Contract by CFX for cause. Failwe to provide the public records to CFX
within a reasonable time may subject the CONTRACTOR to penalties under Section 119.10,
Florida Statutes.

The obligations in this Section shall survive the expiration or termination of this Contract
and continue in full force and effect as set forth above.

6. CONFLICT OF INTEREST AND STANDARDS OF CONDUCT

No Contineent Fees. CONTRACTOR wanants that it has not employed or retained any entity or
person, other than a bona fide employee working solely for CONTRACTOR, to solicit or secure
this Conffact, and that CONTRACTOR has not paid or agreed to pay any person, company,
corporation, individual or firm any fee, commission, percentage, gift or any other consideration,
contingent upon or resulting from the award or making of this Contract. It is understood and
agreed that the term "fee" shall also include brokerage fee, however denoted. For breach of this
provision, CFX shall have the right to terminate this Contract without liability at its sole
discretion.

CONTRACTOR acknowledges that CFX officials and employees are prohibited from soliciting
and accepting funds or gifts from any person who has, maintains, or seeks business relations with
CFX in accordance with CFX's Code of Ethics. CONTRACTOR acknowledges that it has read
the CFX's Code of Ethics an4 to the extent applicable, CONTRACTOR will comply with the
aforesaid CFX's Code of Ethics in connection with performance of the Contract.

As required by Section 348.753, Florida Statutes, and CFX's Code of Ethics, CONTRACTOR
agrees to complete CFX's Potential Conflict Discloswe Form prior to the execution of the
Contract, upon the occrurence of an event that requires disclosure, and annually, not later than
July lst. The Potential Conflict Disclosure Form is attached as Exhibit "C.o'

In the performance of the Contract, CONTRACTOR shall comply with all applicable local, state,
and federal laws and regulations and obtain all permits necessary to provide the Contract
services-

CONTRACTOR covenants and agrees that it and its employees, offrcers, agents, and
subcontractors shall be bound by the standards of conduct provided in Section 112.313, Florida
Statutes, as it relates to work perfiormed under this Contract, which standards will be reference be
made a part of this Contract as though set forth in full.

CONTRACTOR hereby certifies that no offrcer, agent or employee of CFX has any "material
interest" (as defined in Section ll2.3l2(15} Florida Statutes) either directly or indirectly, in the
business of CONTRACTOR, and that no such person shall have any such interest at any time
dwing the term of this Agreement.
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7. DISADVANTAGED/}IINORITY/WOMEN BUSINESS ENTERPRISES

CFX has adopted a program to provide opportunities for small business, including
Disadvantagedilvlinority Business Enterprises ("D/IvIBEs") and Women's Business Enterprises
("WBEs"), Under CFX's program, CONTRACTOR is encouraged to grant small businesses
the opportunity to participate in CFX's conffacts. CONTRACTOR shall provide information
regarding its employrnent of such businesses and the percentage of payments made to such
businesses and others. CONTRACTOR shall provide an annual report to CFX on or before
each anniversary of the date indicated in the Notice to Proceed and throughout the Term,
regarding use of small business D/\dBEs and WBEs and the percentage of payments made to
enterprises falling within such categories. Such report shall consolidate the information
contained in CONTRACTOR's invoices, and shall be in a form reasonably acceptable to CFX.

8. CONTRACTOR INSURANCE

Anything contained herein to the contrary notwithstanding, during the term of the Contract and
for such additional time as may be further required, the Contractor shall provide, pay for and
maintain in full force and effect insurance outlined below for coverage at not less than the
prescribed minimum limits of liability, covering the Contractor's activities and those of any and
all subcontractors (including officers, directors, employees or agents of each and their
successors).

Upon execution of the Contract, the Conffactor shall furnish to CFX, Certificates of Insurance
bearing an original manual signature of the authorized representative of the insurance company.
No Work shall commence under the Contract unless and until the required Certificates of
lnsurance described herein are in effect and have been approved by CFX. The Certificate of
lnsurance shall be issued to CFX and shall reference the complete and correct Project number, as

well as the firll and complete name of each insurance company, including city and state of
domicile, as listed by A.M. Best Company.

CONTRACTOR shall carry and keep in force during the period of this Contract, the required
amount of coverage as stated below. All insurance must be underwritten by insurers that are
qualified to transact business in the State of Florida and that have been in business and have a
record of successful and continuous operations for at least five (5) years. Each shall carry a
rating of "A-" (excellent) and a financial rating of Class XII, as defined by A.M. Best and
Company's Key Rating Guide and must be approved by CFX. CONTRACTOR shall carry and
keep in force the following insurance coverage, and provide CFX with correct certificates of
insurance (ACORD forms) upon Contract execution:

8.1 Commercial General Liability: Tnswance having a minimum coverage of One
Million Dollars ($1,000,000.00) per occurrence of bodily injury or property damage and a
minimum of Two Million Dollars (S2,000,000.00) annual aggregate for both General and
Products and Completed Operations. Liability insurance shall be current ISO simplified form
including products and completed operations coverage. The contractual liability insurance
coverage shall include coverage for responsibilities and liabilities assumed by CONTRACTOR
under this Agreement.
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8.2 Business Automobile Liabitity (for bodily injury, death and property damage)
having a minimum coverage of One Million Dollars ($1,000,000.00) for each accident;

8.3 Workers' Compensation Insurance: Coverage, including all coverage required
under the laws of the state of Florida (as amended from time to time hereafter),

8.4 Unemployment Insurance: Coverage in amounts and forms required by Florida
law, as it may be amended from time to time hereafter;

8.5 Professional Liability: Professional Liability Coverage shall have limits of not
less than One Million Dollars ($1,000,000) Combined Single Limit (CSL) or its equivalent,
protecting the selected firm or individual against claims of CFX for negligence, errors, mistakes
or omissions in the performance of services to be performed and furnished by the
CONTRACTOR.

8.6 Information Security/Cyber Liability Insurance: If a data breach is possible,
the Conffactor shall maintain information security/cyber liability insurance to include Internet
Media Liability including cloud computing and mobile devices, for protection of private or
confidential information whether electronic or non-electronic, network security and privacy;
privacy against liability for system attacks, digital asset loss, denial or loss of service,
introduction, implantation or spread of malicious software code, security breach, unauthorized
access and use; including regulatory action expenses; and notification and credit monitoring
expenses with at least the minimum limits listed below.

- Each Occurrence - S1,000,000
- Network Security / Privacy Liability -$1,000,000
- Breach Response/ Notification Sublimit - A minimum limit of 50% of the policy

aggregate
- Technology Products E&O - $1,000,000 (Only appticabte for Vendors supplying

technolory related services and or products)
- Coverage shall be maintained in effect during the period of the Agreement and for no

less than two (2) years after termination/ completion of the Agreement.

lnformation SecurityiCyber Liability Insurance written on a "claims-made" basis covering
Supplier, its employees, subcontractors and agents for expenses, claims and losses resulting from
wrongful acts committed in the performance of, or failure to perform, all services under this
Agreement, including, without limitation, claims, demand and any other payments related to
electronic or physical security, breaches of confidentiality and invasion of or breaches of
privacy.

8.7 Commercial Crime Insurance: If the scope of the contract includes
involvement with monies and monetary instruments, the Contractor shall maintain commercial
crime insurance having a minimum coverage of Ten Million Dollars ($10,000,000.00) per
occurrence and a minimum of Ten Million Dollars ($10,000,000.00) annual aggregate.
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8.8 Fiduciary Liability Insurance: If the scope of the contract includes fiduciary
duties, the Contractor shall maintain commercial crime insurance having a minimum coverage of
Ten Million Dollars ($10,000,000.00) per claim and a minimum of Ten Million Dollars
($ I 0,000,000.00) annual aggregate.

Such insurance policies shall be without co-insurance, and shall (a) include CFX, and such other
applicable parties CFX shall designate, as additional insureds for commercial general liability
and business automobile liability, O) be primary and noncontributory insurance, (c) include
contractual liability for commercial general liability, (d) provide that the policy may not be
canceled or materially changed without at least thirty (30) days prior written notice to CFX from
the company providing such insurance, and (e) provide that the insurer waives any right of
subrogation against CFX, to the extent allowed by law and to the extent the same would not void
primary coverage for applicable insurance policies. CONTRACTOR shall be responsible for
any deductible it may carry. Renewal Certificates of Insurance for all policies shall be submitted
by the Contractor so that they are received by CFX no later than thirty (30) calendar days prior to
the expiration of existing insurance coverage. Failure by the Contractor to meet this required
timeframe shall result in suspension of partial payments on monthly estimates until the
certificates are received and accepted by CFX. Procurement of insurance shall not be construed
to limit CONTRACTOR's obligations or liabilities under the Contract. The requirement of
insurance shall not be deemed a waiver of sovereign immunity by CFX.

Any insurance carried by CFX in addition to CONTRACTOR's policies shall be excess
insurance, not contributory.

Failure of CFX to demand such certificate or evidence of full compliance with these insurance
requirements or failure of CFX to identify a deficiency from evidence provided will not be
construed as a waiver of the CONTRACTOR's obligation to maintain such insurance.

The acceptance of delivery by CFX of any certificate of insurance evidencing the required
coverage and limits does not constitute approval or agreement by CFX that the insurance
requirements have been met or the insurance policies shown in the certificates of insurance are in
compliance with the requirements.

If CONTRACTOR fails to obtain the proper insurance policies or coverages, or fails to provide
CFX with certificates of same, CFX may obtain such polices and coverages at CONTRACTOR's
expense and deduct such costs from CONTRACTOR payments. Alternately, CFX may declare
CONTRACTOR in default for cause.

9. CONTRACTOR RESPONSIBILITY

CONTRACTOR shall comply with, and shall cause its employees, agents, offrcers and
subcontractors and all other persons for whom CONTRACTOR may be legally or contractually
responsible to comply with, applicable laws, ordinances, rules, regulations, orders of public
authorities, sound business practices, including without limitation:
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those relating to the safety of persons and property and their protection
from damage, injury or loss; and

all workplace laws, regulations, and posting requirements; and

all professional laws, rules, regulations, and requirements; and

implementation of a drug-free workplace policy at least of a standard
comparable to, and in compliance with, CFX'S Drug-Free Workplace
Policy; and

(iv) compliance with the public records laws of Chapter 119, Florida Statutes

10. INDEMNITY

CONTRACTOR shall indemnifu and hold harmless CFX, and its officers and employees, from
liabilities, damages, losses, and costs, including, but not limited to, reasonable attomeys' fees, to
the extent caused by the negligence, recklessness, or intentionally wrongful conduct of
CONTRACTOR and other persons employed or utilized by CONTRACTOR in the performance
ofthe contract.

Further, CONTRACTOR shall indemnif', defend and hold harmless CFX, and its respective
officers and employees, from actual suits, actions, claims, demands, costs as defined elsewhere
herein, expenses (including reasonable attomeys' fees as defined elsewhere herein), judgments,
liabilities of any nature whatsoever (collectively, "Claims") arising out of, because of, or due to
breach of the Contract by the CONTRACTOR, its subcontractors, officers, agents or employees,
or due to any negligent or intentional act or occurrence of omission or commission of the
CONTRACTOR, its subcontractors, officers, agents or employees, including without limitation
any misappropriation or violation of third party coplright, trademark, patent, trade secret,
publicity, or other intellectual property rights or other third party rights of any kind, by or arising
out of any one or more of the following:

l0.l violation of same by CONTRACTOR, its subcontractors, officers, agents or
employees,

10.2 CFX's use or possession of the CONTRACTOR Property or CONTRACTOR
Intellectual Property (as defined herein below),

10.3 CFX's full exercise of its rights under any license conveyed to it by
CONTRACTOR,

10.4 CONTRACTOR's violation of the confidentiality and security requirements
associated with CFX Property and CFX Intellectual Properfy (as defined herein below),

10.5 CONTRACTOR's failure to include terms in its subcontracts as required by this
Contract,
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10.6 CONTRACTOR's failure to ensure compliance with the requirements of the
Contract by its employees, agents, officers, or subcontractoa, or

10.7 CONTRACTOR's breach of any of the warranties or representations contained in
this Contract.

CONTRACTOR will not be liable for damages arising out of injury or damage to persons or
property directly caused or resulting from the sole negligence of CFX or any of its officers,
agents or employees. The parties agree that l% of the total compensation to the
CONTRACTOR for performance of each task authorized under the Contract is the specific
consideration from CFX to CONTRACTOR for CONTRACTOR's indemnity and the parties
further agree that the lo/o is included in the amount negotiated for each authorized task.

11. PRESS RELEASES

CONTRACTOR shall make no statements, press releases or publicity releases concerning the
Contract or its subject matter, or otherwise disclose or permit to be disclosed any of the data or
other information obtained or fumished under the Contract, or any particulars thereof, including
without limitation CFX Property and CFX Intellectual Property, without first notifiiing CFX and
securing its consent in writing.

12. PERMITS, LICENSES' ETC.

Throughout the Term of the Contract, the CONTRACTOR shall procure and maintain, at its sole
expense, all permits and licenses that may be required in connection with the performance of
Services by CONTRACTOR; shall pay all charges, fees, royalties, and taxes; and shall give all
notices necessary and incidental to the due and lawful prosecution of the Services. Copies of
required permits and licenses shall be furnished to CFX upon request.

13. NONDISCRIMINATION

CONTRACTOR, its employees, officers, agents, and subcontractors shall not discriminate on the
grounds of race, color, religion, sex, national origin, or other protected class, in the performance
of work or selection of personnel under this Contract.

14. ASSIGNMENT AND REMOVAL OF KEY PERSONNEL

A significant factor in the decision of CFX to award this Contract to the CONTRACTOR is the
level of expertise, knowledge and experience possessed by employees of CONTRACTOR,
particularly the individuals listed below, hereinafter "Key Personnel."

Name and Title of Kev Personnel

Amanda Day - Project Manager/Account Service
Katherine Davis - Sr. Marketing Specialist
Vanessa Torline - Media Buyer and Mmketing Specialist
Dori Madison - Communication Specialist
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and CONTRACTOR's covenant to have employees possessing such expertise, knowledge and
experience available at all times to assist in the provision of the services. Throughout the term of
this Contract, CONTRACTOR shall employ individuals having significant training, expertise,
and experience in the areas or disciplines more particularly set forth in the RFP and Scope of
Services, together with such other areas of expertise or experience, as may be designated from
time to time during the term of this Contract by CFX. When CFX designates an additional area

for which expertise or experience shall be required, CONTRACTOR shall use all reasonable and
diligent efforts to promptly hire and retain one or more individuals possessing such experience or
expertise.

CONTRACTOR shall hire and maintain Key Personnel as employees throughout the term of the
Contract. The identity of the individuals, initially assigned to each of such positions by
CONTRACTOR, are listed above and CFX shall be notified in advance of any changes in the
individuals. The Key Personnel shall be committed to performing services on this Contract to the
extent required" Key Personnel may be dismissed for unsatisfactory performance or any reason
set forth below.

If prior to the second anniversary of the first date of the initial term of this Contract,
CONTRACTOR removes, suspends, dismisses, fires, ffansfers, reassigns, lays off, discharges, or
otherwise terminates any Key Personnel without the prior notification to CFX, such action shall
constitute an event of default by CONTRACTOR hereunder. CONTRACTOR may cure such
event of default only by replacing the Key Personnel with another employee having comparable
experience and qualifi cations.

Fromptly upon request of CFX, CONTRACTOR shall remove from activities associated with or
related to the performance of this Contract any employee whom CFX considers unsuitable for
such work. Such employee shall not be reassigned to perform any work relating to the services
except with the express written consent of CFX.

The CONTRACTOR's managers and superintendents shall speak and understand English, and at
least one responsible management person who speaks and understands English shall be at each of
the work locations during all working hours.

15. NOTIFICATION OF CON\4CTION OF'CRIMES

CONTRACTOR shall notifz CFX if any of CONTRACTOR's Key Personnel shall be convicted
of any crime, whether state or federal, or felony or misdemeanor of any degree. Such
notification shall be made no later than thirty (30) days after the conviction, regardless of
whether such conviction is appealed.

16. COMPLIANCE WITII LAWS; EQUAL OPPORTUNITY EMPLOYMENT

CONTRACTOR shall conform and comply with and take reasonable precaution to ensure that
every one of their directors, officers and employees abides by and complies with all applicable
laws of the United States and the State of Florida, and all local laws and ordinances.
Furthermore, CONTRACTOR agrees to and shall comply with all federal, state and local laws
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and ordinances prohibiting discrimination with regard to race, color, national origin, ancesffy,
creed religion, age, sex, marital status or the presence of any sensory, mental or physical
handicap or other disability, and will take affirmative steps to insure that applicants are

employed and employees are treated during employment without regard to race, color, religion,
sex, age, disability or national origin. This provision shall include, but not be limited to, the
following: employment; promotion; demotion, transfer; recruitment; layoffor termination, rates
of pay or other forms of compensation; and selection for training, including apprenticeship.

17. SUBLETTING AND ASSIGNMENT

CFX has selected CONTRACTOR to perform the Services based upon characteristics and
qualifications of CONTRACTOR and its employees and the subcontractors listed below.

List of Subcontractors

Lure Design ' Snrdy Hall Research. Don Tracy . Jay Kossoff n

Doverwood ,r SalterMitchell ^ Judy Tracy* Laughing Samurai .

Right Brain Media . Sara Brady PR' Net Conversion. Promote Live .

Varga Market Research. Push Button Productions" Right Creative" Selman Design "
Jessica Adams Marketing'

Therefore, CONTRACTOR shall not further sublet, sell, transfer, assign, delegate, subcontract,
or otherwise dispose of this Contract or any portion thereof, or of the CONTRACTOR's right,
title, or interest therein without the written consent of CFX, which may be withheld in CFX'S
sole and absolute discretion. Any attempt by CONTRACTOR to dispose of this Contract as

described above, in part or in whole, without CFX'S written consent shall be null and void and
shall, at CFX's option, constitute a default under the Contract.

It during the term of the Contract, CONTRACTOR desires to subcontract any portion(s) of the
work to a subcontractor that was not disclosed by the CONTRACTOR to CFX at the time that
the Contract was originally awarded, and such subcontract would, standing alone or aggregated
with prior subcontracts awarded to the proposed subcontractor, equal or exceed twenty-five
thousand dollars ($25,000.00), the CONTRACTOR shall first submit a request to CFXs Director
of Procurement for authorization to enter into such subcontract. Except in the case of an
emergency, as determined by the Executive Director or hislher designee, no such subcontract
shall be executed by the CONTRACTOR until it has been approved by CFX Board. In the event
of a designated emergency, the CONTRACTOR may enter into such a subcontract with the prior
written approval of the Executive Director or his/her designee, but such subcontract shall contain
a provision that provides that it shall be automatically terminated if not approved by CFX Board
at its next regularly scheduled meeting.

18. DISPUTES

All services shall be performed by the CONTRACTOR to the reasonable satisfaction of CFX's
Executive Director (or his delegate), who shall decide all questions, difficulties and disputes of
any nature whatsoever that may arise under or by reason of this Contract, the prosecution and
firlfillment of the services described and the character, quality, amount and value thereof. The
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Executive Director's decision upon all claims, questions and disputes shall be final agency
action. Adjustments of compensation and Contract time, because of any major changes in the
work that may become necessary or desirable as the work progresses shall be left to the absolute
discretion of the Executive Director (and CFX Board if amendments are required) and
supplemental agreement(s) of such nafure as required may be entered into by the parties in
accordance herewith.

19. OTIIER SEVERABILITY

If any section of this Contract be judged void, unenforceable or illegal, then the illegal provision
shall be, if at all possible, interpreted or re-drafted into a valid, enforceable, legal provision as

close to the parties' original intention, and the remaining portions of the Contract shall remain in
firll force and efflect and shall be enforced and interpreted as closely as possible to the parties'
intention for the whole of the Contract.

20. INTEGRATION

It is understood and agreed that the entire agreement of the parties is contained in this Contract
herein and that this Contract supersedes all oral agreements and negotiations between the parties
relating to the subject matter hereof as well as any previous agreements presently in effect
between the parties relating to the subject matter hereof. No waiver, amendment, or
modification of these terms hereof will be valid unless in writing, signed by all parties and only
to the extent therein set forth.

2l PUBLIC ENTITY CRIME INFORMATION AND ANTI-DISCRIMINATION
STATEMENT

CONTRACTOR hereby acknowledges that pursuant to Section 287.1,33(2)(a), Florida Statutes,
"a person or affiliate who has been placed on the convicted vendor list following a conviction for
a public entity crime may not submit a bid, proposal, or reply on a contract to provide any goods

or services to a public entity; may not submit a bid, proposal, or reply on a contract with a public
entity for the construction or repair of a public building or public work; may not submit bids,
proposals, or replies on leases of real property to a public entity; may not be awarded or perform
work as a contractor, supplier, subcontractor, or consultant under a contract with any public
entity; and may not transact business with any public entity in excess of the threshold amount
provided in s. 287.017 for CATEGORY TWO ($35,000) for a period of 36 months following the
date of being placed on the convicted vendor list."

CONTRACTOR further acknowledges that pursuant to Section 287.T34(2)(a), Florida Statutes,
"an entity or affiliate who has been placed on the discriminatory vendor list may not submit a
bid, proposal, or reply on a contract to provide any goods or sewices to a public entity; may not
submit a bid, proposal, or reply on a contract with a public entity for the construction or repair of
a public building or public work, may not submit bids, proposals, or replies on leases of real
property to a public entity; may not be awarded or perform work as a contractor, supplier,
subcontractor, or consultant under a contract with any public entity; and may not transact
business with any public entity."

c-r4



Contract 0001299

22. APPLICABLE LAW; VENUE

This Contract shall be governed by and construed in accordance with the laws of Florida. Venue
of any legal or administrative proceedings arising out of this Contract shall be exclusively in
Orange County, Florida.

In consideration of the foregoing premises, CFX agrees to pay CONTRACTOR for work
properly performed and materials furnished at the prices submitted with the Proposal.

23. RELATIONSHIPS

CONTRACTOR acknowledges that no employment relationship exists befween CFX and
CONTRACTOR or CONTRACTOR's employees. CONTRACTOR shall be responsible for all
direction and control of its employees and payment of all wages and salaries and other amounts
due its employees. CONTRACTOR shall be responsible for all reports and obligations
respecting such employees, including without limitation social security tax and income tax
withholding, unemployment compensation, workers compensation, and employment benefits.
CONTRACTOR shall conduct no act or omission that would lead CONTRACTOR's employees
or any legal tribunal or regulatory agency to believe or conclude that CONTRACTOR's
employees would be employees of CFX.

Any approval by CFX of a subcontract or other matter herein requiring CFX approval for its
occurrence shall not be deemed a warranty or endorsement of any kind by CFX of such
subcontract, subcontractor, or matter.

24. INTERPRETATION

For purposes of this Contract, the singular shall include the plural, and the plural shall include
the singular, unless the context clearly requires otherwise. Except for reference to women's
business enterprises and matters relating thereto, reference to one gender shall include all
genders. Reference to statutes or regulations include all statutory or regulatory provisions
consolidating, amending, or replacing the stated statute or regulation. Words not otherwise
defined and that have well-known technical, industry, or legal meanings, are used in accordance
with such recognized meanings, in the order stated. References to persons include their
respective permitted successors and assigns and, in the case of governmental persons, persons
succeeding to their respective functions and capacities. If CONTRACTOR discovers any
material discrepancy, deficiency, or ambiguity in this Contract, or is otherwise in doubt as to the
meaning of any provision of the Contract, CONTRACTOR may immediately notify CFX and
request clarification of CFX's interpretation of the Conffact.

25. WAGE RATES AND TRUTH.IN.NEGOTIATIONS CERTIFICATE

The CONTRACTOR hereby certifies, covenants and warrants that wage rates and other factual
unit costs as shown in attached documentation supporting the compensation are accurate,
complete and current as of the date of this Contract. It is further agreed that said price shall be
adjusted to exclude any significant sums where CFX shall determine the price was increased due
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to inaccurate, incomplete or non-current wage rates and other factual unit costs. All such
adjustments shall be made within one year following the date of final billing or acceptance of the
work by CFX, whichever is later.

26. STIRVIVAL OF'EXPIRATION OR TERMINATION

Any clause, sentence, paragraph, or section providing for, discussing, or relating to any of the
following shall survive the expiration or earlier termination of the Contract:

26.I Trademarks, service marks, patents, trade secrets, copyrights, publicity, or other
intellectual property rights, and terms relating to the ownership, security, protection, or
confi dentiality thereof; and

26.2 Payrnent to CONTRACTOR for satisfactory work performed or for termination
expenses, if applicable; and

26.3 Prohibition on non-competition agreements of CONTRACTOR's employees with
respect to any successor of CONTRACTOR, and

26.4 Obligations upon expiration or termination of the Contract; and

26.5 Any other term or terms of this Contract which by their nature or context
necessarily survive the expiration or earlier termination of the Contract for their firlfillment.

27. OBLIGATIONS UPON EXPIRATION OR TERMINATION OF CONTRACT

27.I Immediately upon expiration or termination of this Contract CONTRACTOR
shall submit to CFX, upon request, a report containing the last known contact information for
each subcontractor or employee of CONTRACTOR who perfiormed work under the Contract;
and

27.2 CONTRACTOR shall initiate settlement of all outstanding liabilities and claims,
if any, arising out of the Contract and any subcontracts or vending agreements to be canceled.
All settlements shall be subject to the approval of CFX.

28. INSPECTOR GENERAL

CONTRACTOR understands and shall comply with subsection 20.055(5), Florida Statutes, and
to cooperate with the Inspector General in any investigatioq audit, inspection, review, or hearing
pursuant to this section. The undersigned further agrees that any subconsultants and
subcontractors to the undersigned participating in the performance of this Contract shall also be
bound contractually to this and all applicable Florida statutory requirements.

28. ASSIGNMENT

This Contract may not be assigned without the written consent of CFX.
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29. E-VERIF^T

CONTRACTOR shall utilize the U.S. Department of Homeland Security's E-Verifu System to
verif,i the employment eligibility of all new employees hired by the CONTRACTOR dwing the
term of the contract. CONTRACTOR shall require all of its subcontractors to verifu the
employment eligibility of all new employees hired by the subcontractors during the term of the
Agreement.

30. APPROPRIATION OF FT]NDS

CFX's performance and obligation to pay under this Agreement are contingent upon an annual
budget appropriation by its Board. The parties agree that in the event funds are not appropriated,
this Agreement may be terminated, which shall be effective upon CFX giving notice to the
CONTRACTOR to that effect.

31. I\OTICE TO TIIE PARTIES

Whenever either party desires to give notice unto the other, it must be given by written notice,
sent by registered or certified United States mail, with return receipt requested, addressed to the
party to whom it is intended, at the place last specified, and the place for grving of notice shall
remain such until it shall have been changed by written notice in compliance with the provisions
of this paragraph. For the present, the parties designate the following as the respective places for
grving of notice, to wit:

CFX: CENTRAL FLORIDA EXPRESSWAY CFX
4974 OF.L Tower Road
Orlando, Florida 32807
ATTN: Joe Passiatore, General Counsel

CENTRAL FLORIDA EXPRESSWAY CFX
4974 ORL Tower Road
Orlando, Florida 32807
ATTN: Angela Melton

CONTRACTOR: DAY COMMUNICATIONS, INC.
501 S. New York Ave., Suite 200
Winter Park, Florida 32789
Attn: Amanda Day
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32. EXHIBITS

This Contract references the exhibits listed below.

Exhibit "A" Scope of Services

Exhibit "B" Method ofCompensation

Exhibit "C" Potential Conflict Disclosure Form

I STGNATURES TO FOLLOW ]
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IN WITNESS WHEREOF, the authorized signatures named below have executed this
Contract on behalf of the parties as of the day and year first above written. This Contract was
awarded by CFX's Board of Directors at its meeting on Decernber 14,2017

ACCEPTED AND AGREED TO BY

DAY INC.

By:

By:

rZ?

ATTES

DATE: I8 tg

)

EXPRESSWAY AUTHORITY

Director of Procurement

printName, An; $4,k U)c(,lta*q
Date 6

Approved as to form and execution for the use and reliance by
CFX only.

4-/%x*
G*"fr Colnselioi" crx
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EXHIBIT A
SCOPE OF SERVICES

PUBLIC OUTREACH EDUCATION AND
MARKETING CONSULTANT SERYICES

1.0 DESCRIPTION

The Central Florida Expressway Authority (CFX) requires the services of a Public
Outreach Education and Marketing Consultant (Consultant) to provide innovative
communication and marketing services which will enhance the operations and image of
CFX. Specific areas of services required consist of but are not necessarily limited to,
communication planning and implementation, marketing services, advertising services,
public relations support, preparation of collateral, media assets, market research and project
planning, coordination and implementation.

t.2 CFX has established the following goals and objectives for its communication and
marketing program including:

o Increase public awareness of CFX's expressways and programs
o Communicate the benefits of using the CFX system and transponders
o Reach out to local communities with information about CFX programs

and services
o lncrease communication and outreach to minority communities
o Manage ongoing market research to determine customer profile, needs,

and expectations
r Manage the CFX's image campaigu for CFX programs and services
o Develop and coordinate media buys for all applicable channels and other

materials typical to a comprehensive long term communication and
marketing program

o lncrease the CFX's reach through social media platforms.
r Participate in ever evolving website development for cutting edge

communication
o Development and production of Agency annual reports
o Increase distribution channels

Anticipated projects include, but are not limited to, the following:

o PSA Campaigns
o Elecfronic Transponder Marketing
o Customer Loyalty Programs
o Customer Surveys
o Customer Communication and outreach
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The Consultant shall make available the personnel, facilities, supplies, materials and
resources, necessary to enable the CFX to achieve its communication and marketing goals.

The Consultant shall work closely with CFX staff in providing the support services
included in this project scope as directed by the CFX. The Consultant shall be responsible
to ensure that sufficient staffor other resources are available to service multiple projects in
progress concurrently.

1.3 CFX does not guarantee that all of the services described in this Scope of Services will be
assigned during the term of the Contract. Further, the Consultant is providing these services
on a non-exclusive basis. CFX, at its option, may elect to have any of the services set forth
herein performed by other consultants or CFX staff.

2.0 CONSULTANT SERVICES

2.1 The Consultant shall provide qualified professional, technical and support personnel to
perform the work and provide the technical expertise and resources required by the CFX
to support CFX's communication and marketing program through task orders. CFX, at its
option, may elect to expand, reduce or delete the extent of the work described herein. As
used in the context of this Scope of Services, support shall be defined to include advising,
informing, suggesting, evaluating, reviewing and quality assurance, recommending and
planning the entire range of activities associated with communication and marketing.
Attending and preparing for project meetings, in addition to providing reports and ROI
reports, to support CFX communication and marketing efforts. All work subcontracted by
the Consultant shall be specifically authorized and approved in advance by CFX through
task orders-

2.2 Specific responsibilities of the Consultant shall include, but are not necessarily limited to:
developing long range strategic plans, marketing plans, developing and producing
advertisements; developing and producing media for communication channels;
coordinating media buys and campaigns; developing video concepts, writing scripts and
producing videos; developing and producing computer generated and/or slide
presentations; development, production of agency annual reports; writing news articles for
various publications, developing social media strategy; and providing photographic
services.

3.0 SPECIAL TASKS ALLOWANCE

Special tasks may be assigned to the Consultant in accordance with the Contract and this
Scope of Services. No special tasks shall begtn without prior written authorization to the
Consultant to perform the work.

4.0 COMPENSATION

Compensation to the Consultant will be made in accordance with Exhibit B, Method of
Compensation. The Consultant shall pay all applicable sales tax charged by outside
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vendors/ sub-consultants for goods/services purchased by the Consultant in the
performance of its responsibilities under the Contract. Any such sales tax paid by the
Consultant will be reimbursed by CFX. However, CFX is exempt from sales tax billed
directly.

5.0 TERM OF CONTRACT AND RENEWAL OPTIONS

Work shall commence upon issuance of the written Notice to Proceed from CFX's
Manager of Communication. The terrn and renewals options shall be as specified in the
Conffact.

END OF SCOPE OF SERVICES
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EXHIBIT B
METHOD OF COMPENSATION

PUBLIC OUTREACH EDUCATION AND MARKETING CONSULTANT SERVICES
CONTRACT NO. OOI299

1.0 PURPOSE

This Exhibit describes the limits and method of compensation to be made to the
Consultant for the services set forth in the Scope of Services. The services shall be

provided over the duration of the work specified in the Contract through task orders.

2.0 COMPENSATION

For the satisfactory completion of the services outlined in the Scope of Services, the
Consultant will be paid up to a total not-to-exceed amount of $3,138,000.00 for a three
(3) year term. The total amount shall consist of an amount for fixed labor rates of
$2,838,000.00 as quantified in Attachment "1" to this Exhibit. An Allowance for
Printing, Expenses, and Media Buys of $300,000.00 has been set aside to be used as

needed to be determined. Consultant will assist CFX with direct procurement media
and printing services by providing quotes, proposals and estimate of such services.
Consultant shall provide detailed estimates at the onset of each assignment. All
expenditures from the Allowance will require specific authorization by CFX before any
costs are incurred by the Consultant and paid by CFX. Subcontractor fees for printing
and expenses as authorized by CFX, will be passed through the Consultant at cost.
Authorized media buys through the consultant will be paid for from the Allowance and
passed through the Consultant to CFX at cost with no additional fees (percentage of buy)
included.

2.1 In general, payment will be made to the Consultant not more than once monthly
unless otherwise agreed to by CFX prior to the start of an authorized work
assignment. The Consultant shall prepare and submit an invoice to CFX in a
format acceptable to CFX. The invoice shall be submitted in duplicate. The
Consultant shall have a documented invoice procedure.

2.2 CFX has a Purchasing Card Program (PCP) and an EFT wire transfer
system in addition to the normal checking process. The Consultant may select at
its convenience the appropriate method ofpayment and coordinate with CFX the
payment of the invoices. CFX highly recommends the use of the PCP or the EFT
method for the payment of invoices.

Payment for work completed by the Consultant and accepted by CFX under the
Allowance for Printing, Expenses and Media Buys will be made not more than
once monthly unless otherwise agreed to by CFX prior to the start of an
authorized work assignment. No work paid for under the Allowance shall be
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performed until written authorization is given, or forwarded via email, to the
Consultant by CFX. Any amounts remaining in the Allowance upon completion
and acceptance of the project remain the property of CFX and the Consultant
acknowledges that it has no entitlement to the remaining funds.

The Consultant shall promptly pay all subcontractors their proportionate share of
payment received from CFX.

CFX reserves the right to withhold payment or payments in whole or in part, and
to continue to withhold any such payments for work not completed, completed
unsatisfactorily, work that is behind schedule or work that is otherwise performed
in an inadequate or untimely fashion as determined by CFX. Any and all such
payments previously withheld shall be released and paid to Consultant promptly
when the work is subsequently satisfactorily performed.

3.0 PROJECT CLOSEOUT

The Consultant shall permit CFX to perform, or have performed, a final audit of the
records of the Consultant and any or all of its subcontractors to support the compensation
paid the Consultant. The audit will be performed as soon as practical after completion
and acceptance of the contracted services. In the event funds paid to the Consultant
under the Contract are subsequently properly disallowed by CFX because of accounting
enors or charges not in conformity with the Contract, the Consultant agrees that such
disallowed amounts are due CFX upon demand. Further, CFX shall have the right to
deduct from any payment due the Consultant an amount sufficient to satisfy any amount
due and owing CFX by the Consultant under the Contract. Final payment to the Contract
will be adjusted for audit results. All media, graphic content and creative assets produced
and used for CFX will be the property of CFX and assets will be given in digital form
to CFX on an annual basis without additional costs associated.

END OF SECTION

2.4

2.5
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM 

TO:  CFX Board Members 

FROM: Son Nguyen 
Risk Manager 

DATE:  September 1, 2021 

SUBJECT: Approval of Cyber Insurance Policy with 
Homeland Insurance Company of New York (Homeland) 

______________________________________________________________________________ 

In order to obtain insurance on its assets, CFX utilizes an independent insurance broker, HUB 
Florida Public Risk, Inc. (HUB) for advice and the solicitation and evaluation of proposals for 
insurance coverage.  CFX’s current cyber insurance policy with Chubb/ACE American 
Insurance company (Chubb) expires on October 1, 2021. 

HUB marketed CFX’s insurance package to Chubb along with: AIG, Ascot, At Bay, AWAC, 
Beazley, Brit, CFC/Lloyds, Coalition, Corvus, Emergin, Homeland, Hiscox, Ironshore, 
Philadelphia, Homeland, RSUI, Scottsdale, Sompo/Endurance, Tokio Marine, Travelers, Volante 
Global, and Zurich. 

Twenty carriers declined to offer a quote as it did not fit within their various underwriting 
requirements based on recent ransomware attacks and the volatility of the current cyber market.  
Chubb offered a renewal, at the same premium, with less coverage.  Homeland and Volante 
Global were the other two carriers that provided a quote. 

Board approval is requested to accept HUB’s recommendation for cyber insurance with 
Homeland in a not to exceed amount of $80,000.00  (which will allow for possible increases or 
additional product premiums during the policy year) for the coverage period of October 1, 2021 
to October 1, 2022.  

This policy is included in the OM&A Budget. 

Reviewed by:  ____________________________________ 
Lisa Lumbard        
Chief Financial Officer 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

Executive Summary 
 
HUB Public Risk offers the following Executive Summary and Marketing Results for 
renewal of your Cyber Liability policy. 
 
 
 
2021 Insurance Marketplace for Cyber Liability 
 
In 2020, insurers experienced a spike in ransomware events and massive increase on 
the dollar impact of these events.  While ransomware affects all industries, insurers are 
managing their exposures in certain hard-hit industry verticals.  The Public Sector 
accounted for 11.6% of reported ransomware losses.   
  
Given these events, the cyber market has gone from hardening to historically 
hard.  Overall, insurers are managing the limits(capacity) they deploy, increasing self-
insured retentions, and underwriting more thoroughly and technically.  This includes the 
removal or limitation of previously negotiated coverage. 
 
The following are key developments that the cyber market has experienced: 
 

• Record ransomware activity escalates carrier concerns 
• Higher claims trending for ransomware and related business interruption 

costs 
• Historical spike in ransomware attacks with public entity exposure growing by 

50% 
• Carrier profitability outlook continues to deteriorate in 2021  
• Malware increased 358% in 2020 
• Phishing attacks account for more than 80% of reported security incidents 
• Next Gens supply chain attacks grew 420% 
• SolarWinds supply chain cyber event 
• Increase in silent cyber – cyber risk that is neither expressly covered nor 

excluded in insurance policies 
• Carriers managing limit deployment by reducing limits, sub-limiting 

coverages and adding co-insurance provisions 
 
Due to this market outlook, HUB Public Risk has been working with CFX staff since 
March to prepare for increases in premium, limitations in coverage and making sure 
internal controls are in place to protect CFX operations and make CFX more attractive 
to alternate insurers.  
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

Chubb, the current insurer for CFX, announced that they would only be able to offer the 
following renewal terms: 
 

• Reduced limits from $5,000,000 to $1,000,000 

• Increase retention from $50,000 to $200,000 

Increase waiting periods for Business income claims from 8 hours to 18 and 24 

• Adding exclusions for loss of tech support, government shutdown, solar winds Orion, 

and Microsoft exchange vulnerabilities.  

 
 
In addition to Chubb, HUB’s specialty team approached the following markets: 
 
Tokio Marine    Philadelphia    AIG 
Beazley    Ironshore    Zurich 
CFC / Lloyds    AWAC    Travelers 
Corvus    Sompo/Endurance   Ascot 
At Bay     Coalition    RSUI 
Hiscox    Brit     Scottsdale 
Resilience / Homeland  Emergin    Volante Global 
 
 
 
2021 Renewal Results –  
 
Three carriers offered terms.  Chubb offered premium at $23,764 with greatly reduced 
limits, higher retention and reduced coverage.  Resilience / Homeland offer the best 
terms which are outlined below, including being able to maintain the same limits as 
2020.  Volante Global offered in indication that was double that of Resilience.    
 
 
Homeland Insurance Company of New York (Non-admitted) 
A.M. Best Rating A+ (XV) 
 
 

Description of Coverage 2020 Expiring Premium Proposed Premium 

Cyber Liability $27,305.00 $76,155.00 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

 
Coverage/Limits 

Description Expiring Limit Proposed Limit 
Policy Aggregate Limit of Liability $5,000,000 $5,000,000 

 
Covered Costs Expiring Limit of Liability Proposed Limit of Liability 
Response $5,000,000 $5,000,000 
Data Recovery $5,000,000 $5,000,000 
Hardware Replacement Not addressed $1,000,000 
Reward Not addressed $100,000 

 
Covered Loss Expiring Limit of Liability Proposed Limit of Liability 
Insured    
   From Security Failure $5,000,000 $5,000,000 
   From System Failure $5,000,000 $5,000,000 
   From Intentional Shutdown $5,000,000 $5,000,000 
Vendor Interruption   
   From Vendor Security Failure $250,000 $1,000,000 
   From Vendor System Failure $250,000 $1,000,000 
Extortion $5,000,000 $5,000,000 
Reputation Included $1,000,000 
Telephone Fraud $100,000 $100,000 
Cryptojacking Excluded $100,000 
Social Engineering $100,000 $100,000 
Invoice Manipulation $100,000 $100,000 
Transfer Fraud $100,000 $100,000 
Covered Liability   
Data Network $5,000,000 $5,000,000 
Bodily Injury Excluded $100,000 
Regulatory $5,000,000 $5,000,000 
Merchant Services $5,000,000 $5,000,000 
Media $5,000,000 $5,000,000 

 
Retentions Expiring Proposed 
Each Incident or Claim  $50,000 $250,000 
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TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE: August 12, 2021 

SUBJECT: Approval of Purchase Order to SHI International Corp. for Microsoft Office  
365 and Microsoft Dynamics Licenses 

Board approval is requested to issue a purchase order to SHI International Corp. in the amount of 
$730,711.71 for Microsoft Office 365 and Microsoft Dynamics licenses. This price is in accordance 
with State of Florida Term Contract #43230000-15-02 and Sourcewell-Technology Catalog 
Solutions Contract #091419-SHI.

The purchase of the licenses will be used to support Operations Software Update. 

This purchase is included in the Five-Year Work Plan and the OM&A Budget. 

Reviewed by: 
Rafael Millan Jim Greer 
Director of IT 

4974 ORL TOWER RD. ORLANDO, FL 32807 | PHONE: (407) 690-5000 | FAX: (407) 690-5011 

WWW.CFXWAY.COM

MEMORANDUM
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM         

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 20, 2021 

SUBJECT: Approval of Purchase Order to Oracle America, Inc. for Database Software 
Licenses Update and Support  

______________________________________________________________________________ 

Board approval is requested to issue a purchase order to Oracle America, Inc. in the amount of 
$118,408.79 to continue product support and upgrades for various database software licenses for 
a one-year period from November 15, 2021 to November 14, 2022. 

Oracle America, Inc. has been designated as a single source provider for these services. 

This purchase is included in the OM&A Budget. 

Reviewed by:  ____________________________  _________________ 
Rafael Millan Jim Greer 
Director of IT 
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM

TO: CFX Board Members 

FROM: Aneth Williams
Director of Procurement

DATE:  August 27, 2021 

SUBJECT: Approval of Space/Use Agreement with Greater Orlando 
(GOAA) for Office Space Rental  
Contract No. 001831 

______________________________________________________________________________ 

Reviewed by:  __________________________ ___________________ 
David Wynne Jim Greer

  Director of Toll Operations 
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SPACE/USE AGREEMENT

THE GREATER ORLANDO AVIATION AUTHORITY, 
execution hereof, hereby authorizes the following person or entity, 

or purposes and on the terms and conditions hereinafter stated.

1. Company The name, address and telephone numbers of the Company hereunder are as
follows:

Company:

Name: CENTRAL FLORIDA EXPRESSWAY AUTHORITY

Address: 4974 ORL Tower Road 

Orlando, Florida 32807

Contact: David Wynne, Director of Toll Operations

Telephone: 407-690-5000 Fax: 407-690-5011

Cell phone: Other:

E-mail: David.Wynne@CFXWay.com

Financial Billing Contact(s):

Name: Michael Carlisle, Director of Accounting & Finance

Address: 4974 ORL Tower Road, Orlando, Florida 32807

Telephone: 407-690-5361 Fax: 407-690-5031

Cell phone: Other:

E-mail: Michael.Carlisle@CFXWay.com

24 Hour Emergency Contacts Minimum of 2 Contacts Required

Name & Title: David Wynne, Director of Toll Operations

Address: 4974 ORL Tower Road, Orlando, Florida 32807

Telephone: 407-690-5000 Fax: 407-690-5011

Cell phone: 407-509-5007 Other:

E-mail: David.Wynne@CFXWay.com

Name & Title: Fred Nieves, Manager of E-PASS and Plaza Operations

Address: 4974 ORL Tower Road, Orlando, Florida 32807

Telephone: 407-690-5142 Fax: 407-690-5011

Cell phone: 407-948-5126 Other:

E-mail: Fred.Nieves@CFXWay.com

Insurance Contact
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Name & Title: , Manager

Address: 4974 ORL Tower Road, Orlando, Florida 32807

Telephone: 407-690-5376 Fax: 407-690-5031

Cell phone: Other:

E-mail: Son.Nguyen@CFXWay.com

2. Space to be Occupied

Company is authorized to use the space at the Airport described in Paragraph A-1 of Attachment
A.

3. Consideration-Space Rental

In consideration for the rights granted hereunder by Authority, Company hereby agrees to pay to 
Authority monthly, in advance, on the first (1st) day of each calendar month during the term hereof, the sum 
shown in Paragraph A-2 of Attachment A plus any and all sales or use taxes due thereon. Authority reserves 
the right to make adjustments to the rental due hereunder annually, effective October 1, upon written notice
and, at any other time upon at least thirty (30) days prior written notice to Company; provided, however, 
Company reserves the right to terminate this Agreement upon thirty (30) days written notice of receipt of 
any such increase in the rental due, by notifying the Authority in writing of such intention.

All payments due hereunder shall be remitted to the Chief Financial Officer, Greater Orlando 
Aviation Authority, One Jeff Fuqua Boulevard, Orlando, Florida 32827-4399; without demand, set-off or 
deduction.

In the event that the term of this Agreement shall commence or end on any day other than the first 
and last day, respectively, of a calendar month such consideration due hereunder for a portion of such 
month shall be prorated on a per-diem basis, and the first payment shall be due on or before the effective 
date hereof.

4. Term

This Agreement is effective, from the Effective Date (as defined in Paragraph A-3 of Attachment 
A), to permit use or occupancy for the period stated in Paragraph A-3 of Attachment A, as the initial term 

n
Additional Term of twelve months commencing on the date of expiration of the prior term, unless sooner 
terminated in accordance with the terms and provisions hereof. Notwithstanding the foregoing, either party 
hereto shall have the right to terminate this Agreement prior to the date upon which it would otherwise 
expire by giving the other party at least thirty (30) days prior written notice of its intention to do so.

5. Amount of Insurance Required

Commercial general liability, automobile liability, and workers compensation and liability 
insurance is required to be carried by Company under subparagraphs J (1) and J (2) hereof. The amounts 
of coverage are specified in Paragraph A-4 of Attachment A.

6. Security Deposit

The amount of the security deposit to be held subject to the provisions of Paragraph S hereof is 
shown in Paragraph A-5 of Attachment A. N/A
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7. Turn-In Fee 

The amount of the non-refundable turn-in fee to be held subject to the provisions of Paragraph T 
hereof is shown in Paragraph A-6 of Attachment A. N/A 

8. Utility and Service Charges 

Except as otherwise expressly shown in Paragraph A-7 of Attachment A, Company shall be 
responsible for all utility and service charges. 

9. Additional Terms and Conditions 

Company does hereby further agree to abide by all of the Terms and Conditions attached hereto. 
Special terms and conditions are shown in Paragraph A-8 of Attachment A. 

10. Amendments 

Amendments to this Agreement may be made by a revision of Attachment A and executing a 
numbered and dated Letter of Amendment. 
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ATTACHMENT A 

A-1. Space to be Occupied 

A-2. Space Rental Charge 

A-3. Term 

The Initial Term of use and occupancy permitted under this Agreement will commence on October 
1, 2021 (the "Effective Date") and expire on September 30, 2022.  

A-4. Insurance Requirements 

 

Automobile liability $1,000,000 or $5,000,000 if AOA access required. 

Commercial General Liability $1,000,000 or $5,000,000 if AOA access required. 

Workers Compensation 

 

As required by the laws of Florida. 
 

Not less than $100,000 
- -policy  

 

Evidence of current coverage is to be kept on file with the Authority or its designated agents. 

A-5. Amount of Security Deposit 

Refer to Exhibit "B" to Attachment A. 

A-6. Amount of Turn-In Fee 

Refer to Exhibit "B" to Attachment A. 



Rev. 02.06.2020 

A-7. Utility & Service Charges 

Utility/Service Company Authority Comments 

Electricity 
 Service provided by Authority and included in the 

terminal rental rate. 

Telephone  Company responsibility. 

Water 
 Service provided by Authority and included in the 

terminal rental rate. 

Sewer 
 Service provided by Authority and included in the 

terminal rental rate. 

Janitorial 
 Service provided by Authority and included in the 

terminal rental rate. 

Trash Removal 
 Service provided by Authority and included in the 

terminal rental rate. 

Pest Control 
 Service provided by Authority and included in the 

terminal rental rate. 

The Utility and Service Charges provided by Authority shall mean those areas in the Terminal. 
Space at the Airport, but not in the Terminal that are leased hereunder are not be included in 
services provided by Authority. 

A-8. Special Conditions 

1. 
supplies. 

2. Notwithstanding any other provisions in this agreement, the security deposit is waived. 
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TERMS AND CONDITIONS 

A. Maintenance of Assigned Space 

Company accepts the space, if any, assigned under Attachment A hereof, hereinafter referred to 
as   in its present condition,   Notwithstanding the obligations set forth in Paragraph 
A-7 of Attachment A hereof, Company shall be responsible to maintain and repair the Assigned Space and 
to keep the Assigned Space in good, clean and attractive condition. Unless expressly included in the rates 
specified in Attachment A, Company shall promptly pay or reimburse Authority for the cost of any and all 
maintenance, replacement and repair which may be required to restore or repair the Assigned Space and 
any of its fixtures, equipment and mechanical systems as a result of the neglect by, or loss or damage 
caused by, Company or any of its officers, employees, agents, invitees or licensees, or which otherwise 
results from Company's use or occupancy of the Assigned Space, reasonable use and wear excepted. 
Authority shall have the right, at any time and from time to time, to cause maintenance to be performed and 
repairs to be made in and to the Assigned Space and the fixtures, equipment and mechanical systems 
located therein, and the term of this Agreement shall not be extended nor shall there be any abatement of 
the sums payable to Authority hereunder by reason thereof. The performance of maintenance and repair 

as herein provided. Notwithstanding the foregoing, Authority shall provide pest control and janitorial service 
to the Assigned Space. Company shall reimburse Authority for the fees and charges associated with such 
services within thirty (30) days after receipt of an invoice therefor from Authority. Unless Authority's written 
approval has been first obtained in each instance, Company shall not post any signs in the Assigned Space 
or at the Airport which are in public view, nor shall Company make any alterations, additions, decorations, 
improvements, or structural changes in or to the Assigned Space, or alter the point of supply of any utilities 
therein. 

B. Company's Property 

Any and all property belonging to, or brought onto the Airport by, Company or any of its officers, 
employees, agents, invitees or licensees shall be at the sole risk of Company. Subject to Authority's right 
of approval as set forth in Paragraph A hereof, Company may place and install trade fixtures and other 
personal property in the Assigned Space for use in connection with its operations hereunder, and the same 
shall be and remain the property of Company. Company shall, however, be responsible for the cost of 
repairing any damage to the Assigned Space or any other improvements of Authority which are caused by 
the removal of any such trade fixtures and personal property. Notwithstanding the foregoing, however, if 
Company shall at any time be in default hereunder, then Authority shall have the benefit of any statutory 
liens on Company's property located in the Assigned Space which are available to it under the laws of the 
State of Florida, and Company shall not remove or permit the removal of any of such property until all 
amounts secured by such liens have been paid and all other defaults under this Agreement have been 
cured. 

C. Authority's Right to Enter 

Authority and its designated agents shall have the right to enter the Assigned Space at any 
reasonable time after reasonable prior notice to the Company if feasible under the circumstances, for 
inspection, maintenance, repair, attending to emergencies or any other reasonable purpose. 

D. Utilities 

Unless expressly provided otherwise herein, Company shall be responsible for obtaining and 
paying for all utilities (including, without limitation, electricity, water, sewer, and telephone) used or 
consumed in the Assigned Space. 

E. Access 
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Company and its officers, employees, agents and invitees shall, subject to the reasonable rules 
and regulations of the Authority, have the right of ingress and egress to and from the Assigned Space. 

F. Taxes and Assessments 

Company shall pay, on or before the due date established therefor, all taxes, assessments 
(including, without limitation, storm water utility charges) and impact fees which are levied against or in 
connection with the Assigned Space, Company's interest therein and the property and improvements of 
Company for the term hereof or attributable to Company's activities at the Assigned Space or at the Airport. 
If the term of this Agreement expires or is earlier terminated prior to the close of the tax year for which any 
such tax is payable, or if the term of this Agreement commences on a date other than the first day of such 
tax year, Company shall be responsible for paying a percentage of the tax calculated by dividing the number 
of days that this Agreement was in effect during such tax year by the total number of days that the Assigned 
Space was leased to tenants (excluding any tenant performing a governmental, municipal or public purpose 
or function or which uses the Assigned Space exclusively for literary, scientific, religious or charitable 
purposes) during such tax year. If this Agreement is in effect for a period less than any entire period for 
which an assessment other than a tax is imposed, Company shall pay a percentage of the assessment 
calculated by dividing the number of days this Agreement was in effect during that assessment period by 
the total number of days in the assessment period. Company's obligations under this Paragraph F shall 
survive the expiration or earlier termination of this Agreement. Nothing contained herein shall be construed 
as a release or waiver on the part of Authority, as a political subdivision of the State of Florida and the City 

license, personal, 
tangible, intangible, occupation or other tax, fee or assessment which they, or either of them, may lawfully 
impose on the business or property of Company. 

G. Rules and Regulations 

Company covenants and agrees to observe and comply with all reasonable rules and regulations 
of Authority which now exist or may hereafter be promulgated from time to time governing conduct on and 
operations at the Airport and the use of its facilities. Company further covenants and agrees to observe and 
comply with any and all valid and applicable requirements of all duly-constituted public authorities and with 
all federal, state and local statutes, ordinances and regulations applicable to Company, the Assigned Space 
or the Airport. Company agrees to pay or reimburse Authority for any fines which may be assessed against 
Authority as a result of the violation by Company of any applicable security regulation at the Airport, which 

 invoice for such 
amount and documentation showing that payment of such fine is  responsibility hereunder. 

H. Indemnification 

To the extent permitted by law under Section 768.28, Florida Statutes, Company shall indemnify, defend 
and hold completely harmless Authority, the City and the members (including, without limitation, all 
members of the governing board of Authority, the Orlando City Council and the advisory committees of 

) from and against any and all 
claims, suits, demands, judgments, losses, costs, fines, penalties, damages, liabilities (including statutory 
liability and liability under Workers' Compensation Laws), and expenses (including all costs for investigation 
and defense thereof, including, but not limited to, court costs, reasonable expert witness fees and Attorneys' 
Fees) which may be incurred by, charged to or recovered from any of the foregoing (a) arising directly or 
indirectly out of the use, occupancy or maintenance of the Assigned Space, including any Improvement 
thereto, or Company's operations at the Airport or in connection with any of Company's rights and 
obligations contained in this Agreement, including, but not limited to, any and all claims for damages as a 
result of the injury to or death of any person or persons, or damage to any property which arises as a result 
of any act or omission on the part of the Company or its officers, partners, employees, agents, contractors, 
subcontractors, or licensees, regardless of where the damage, injury or death occurred, unless such claim, 
suit, demand, judgment, loss, cost, fine, penalty, damage, liability or expense was proximately caused 
solely by Indemnified  negligence or by the joint negligence of Authority the Indemnified Parties and 
any person other than Company or Company's officers, partners, employees, agents, contractors, 
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subcontractors, licensees or invitees or (b) arising out of the failure of Company to keep, observe or perform 
any of its obligations under this Agreement. Authority shall give Company reasonable notice of any suit or 
claim for which indemnification will be sought under this Paragraph H and allow Company or its insurer to 
compromise and defend the same to t
any proposed settlement, which approval shall not be unreasonably withheld) and reasonably cooperate 
with the defense of any such suit or claim. In carrying out its obligations under this Paragraph H, Company 
shall use counsel reasonably acceptable to Authority. Nothing in this Agreement shall be deemed or 
otherwise interpreted as waiving the  sovereign immunity protections, or as increasing the limits 
of liability as set forth in Section 768.28, F.S. 

The foregoing provisions of this Paragraph H are not intended and shall not be construed to limit 
in any manner whatsoever the protection or benefits to which Authority otherwise would be entitled as an 
additional insured under any liability insurance maintained or required to be maintained by Company under 
this Agreement. 

I. Waiver of Damage 

Company hereby expressly waives and releases any cause of action or right of recovery for 
compensation for any and all loss or damage sustained by reason of any fire, defect, deficiency or 
impairments of any of the services in or to the Assigned Space or the Airport, including, but not limited to, 
electrical power, gas, telephone service, steam, heating, air conditioning, water supply, drainage or sewage 
systems, or from wires leading to or inside of any space or structure, or by reason of any loss resulting from 
the failure of any such system or facility unless such loss or damage is due to the negligence or willful 
misconduct of Authority or its officers, agents, employees, subcontractors or suppliers. 

J. Insurance Requirements 

Company shall, at its own cost and expense, purchase and maintain throughout the term of this 
Agreement the following insurance: 

(1) Automobile liability insurance (any auto, including owned autos, non-autos and 
hired autos), and Commercial general liability insurance (including, but not limited to Premises/Operations, 
Products/Completed Operations, Contractual, Independent Contractors, Broad Form Property Damage and 
Personal Injury coverage, as applicable), protecting Company, the Greater Orlando Aviation Authority and 
the City of Orlando, and the members (including, without limitation, members of Authority Board and the 
City Council, and members of the citizens advisory committees of each), officers, agents and employees of 
each, all of whom shall be named as additional insureds, from and against any and all liabilities arising out 
of or relating to Company's use or occupancy of, or the conduct of its operations on, the Assigned Space 
and any improvements thereto, and on the Airport, in such form and with such Company or companies as 
the Authority may reasonably approve, with a combined single limit (or its equivalent) per occurrence of not 

policies and procedures in effect from time to time or otherwise reasonably acceptable to the Authority, with 
a waiver of any right of subrogation that the insurer may have against the Authority and the City, with 
contractual liability coverage for Company's covenants to and indemnification of the Authority and the City 
under this Agreement, and with the insurance Company obligated to use counsel reasonably acceptable to 
the Authority in carrying out its obligations to the Authority and the City. This insurance shall provide that  it 
is primary insurance as respects any other valid and collectible insurance Authority may possess, including 
any self-insured retention or deductible Authority may have, and that any other insurance Authority does 
possess shall be considered excess insurance only. This insurance shall also provide that it shall act for 
each insured and each additional insured as though a separate policy has been written for each; provided, 
however, that this provision shall not operate to increase the policy limits of the insurance. Notwithstanding 
the foregoing, Company may elect to self-insure its automobile liability insurance and commercial general 
liability insurance coverage, and shall provide evidence of such self-insurance to the Authority; and 



Rev. 02.06.2020 

(2) Workers compensation insurance as required by the laws of Florida; provided, 
however, that Company may self-insure its workers compensation liability, if in compliance with Florida law. 
Employers Liability coverage is also required with limits of liability not less than $100,000 each accident, 
$500,000 disease policy limit and $100,000 disease-each employee. At least three (3) business days prior 
to the commencement of the term of this Agreement and at least thirty (30) days prior to the expiration of 
any policy or policies theretofore provided hereunder by Company, Company shall cause a certificate or 
certificates of insurance to be furnished to Authority evidencing all such coverage, and such certificate shall 
provide that the policy or policies will not be cancelled nor the limits thereunder be materially changed 
without first providing at least thirty (30) days' written notice thereof to Authority. 

K. Assignment and Subletting 

Company shall not assign this Agreement or any of the rights granted to it hereunder or sublet the 
Assigned Space or any portion thereof without the prior express written consent of Authority in each 

 discretion. 

L. Default 

In the event that Company shall fail to remit any payment due to Authority under Paragraph 3 
hereof, or shall fail to submit any financial report required to be submitted in connection therewith, within 
five (5) days after the same shall become due, or in the event that Company or any of its officers, 
employees, agents, invitees or licensees violates any other term, covenant or condition of this Agreement 
and such violation continues or reoccurs after Authority has given written notice thereof to Company, the 
Authority shall have the right to declare the entire balance of the consideration due to Authority under 
Paragraph 3 of this Agreement due and payable forthwith; or Authority may elect to terminate this 
Agreement and resume possession of the Assigned Space, thereafter using the same for its own purposes 
without having to account to Company therefor; or Authority may elect to retake possession of and relet the 
Assigned Space as agent for the Company, collecting and applying the proceeds first, toward the payment 
of all costs and expenses incurred in connection with such reletting, and next, toward the payment of any 
consideration and other charges due Authority under this Agreement, in which event Company shall be 
responsible for paying any deficiency to Authority. In addition, Authority shall have any and all other rights 
or remedies available to it as a landlord under the applicable laws of the State of Florida by reason of any 
such default. Company hereby expressly waives any notice of default from Authority as a prerequisite to 
surrender of possession of the Assigned Space, including, without limitation, the three-day notice provided 
for under Section 83.20, Florida Statutes. 

M. End of Term 

At the end of the term or upon the earlier termination of this Agreement, Company shall deliver to 
Authority possession of the Assigned Space and all of the fixtures and equipment of Authority in their 
original condition in all respects, reasonable use and wear excepted, and Company agrees to reimburse 
Authority for the cost of any alterations, replacement, repairs or cleaning required to restore the same to 
such condition; provided, however, in the event Company has caused any alterations or improvements to 
be made to the Assigned Space, including but not limited to the addition, relocation or removal of partitions 
and doorways (which such alterations or improvements shall be made at Company's cost and only with the 
prior express written approval of Authority in each instance), the Authority may elect, with respect to each 
such alteration or improvement, to accept it as it was at the time it was made or constructed, reasonable 
use and wear excepted, or to require the same to be restored to its original condition at Company's expense. 

N. Holding Over 

It is agreed that if Company, or any assignee or sublessee thereof, shall continue to occupy the 
Assigned Space after the termination of this Agreement (including a termination under Paragraph M hereof) 
without the prior written consent of Authority, then such tenancy shall be a tenancy-at-sufferance, the 
Authority shall be entitled to double the monthly rent specified in Paragraph 3 hereof, and acceptance by 
Authority of any sums after any such termination shall not constitute a renewal of this Agreement or a 
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consent to such occupancy, nor shall it waive Authority's right of re-entry or any other right available to it 
under the laws of Florida or the provisions of this Agreement. 

O. Costs and Attorneys' Fees 

To the extent permitted by law under Section 768.28, Florida Statutes, in the event that Authority 
elects to engage the services of an attorney to collect any sums due hereunder from Company, or in the 
event the Authority is the prevailing party in any action to enforce any provision of this Agreement or in any 
other legal proceeding at law or in equity arising hereunder or in connection herewith, Company shall 
reimburse Authority for all reasonable costs, attorneys' fees and all other actual expenses incurred by the 
Authority in the defense and/or prosecution of such legal proceeding and in any appeals, including, but not 
limited to, fees and expenses for paralegals, investigators, legal support personnel and expert witnesses. 

consent to any assignment her

and expenses. 

P. Notice 

Any notice permitted or required to be given to Company hereunder shall be in writing and delivered 
either by electronic mail, or by hand, by nationally recognized overnight courier service or by U.S. Certified 
Mail, Return Receipt Requested, postage prepaid, to the address contained in Paragraph 1 of this 
Agreement or such other address as Company may, by written notice, direct from time to time. Any notice 
permitted or required to be given to Authority hereunder shall be in writing and delivered either by electronic 
mail, or by hand to the Office of the Chief Executive Officer, Orlando International Airport, Orlando, Florida, 
provided Company obtains a written acknowledgment of receipt therefor from Authority, by nationally 
recognized overnight courier service or by U.S. Certified Mail, Return Receipt Requested, postage prepaid, 
addressed as follows: 

Greater Orlando Aviation Authority 
Attention: Chief Executive Officer 

One Jeff Fuqua Boulevard 
Orlando, FL 32827-4399 

All notices required or permitted to be given to the Company hereunder shall also be in writing and 
delivered to it by courier service providing a written record of the date of delivery or United States certified 
mail, postage prepaid, return receipt requested addressed to: 

Central Florida Expressway Authority 
Attention: David Wynne 
4974 ORL Tower Road 
Orlando, Florida 32807 

Either party may change its address for purposes of this paragraph by written notice similarly given. 

Q. Sums Paid by Authority 

If Authority has paid any sum or sums or has incurred any obligation or expense which Company 
has agreed to pay or reimburse Authority for, or if Authority is required or elects to pay any sum or sums or 
incurs any obligation or expense because of the failure, neglect or refusal of Company to perform or fulfill 
any of the terms or conditions of this Agreement, then the same shall be deemed additional rent due 
hereunder and Company shall reimburse Authority therefor promptly upon demand. 

R. Interest on Sums Due Authority 
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Any sums payable by Company to Authority under any provision of this Agreement which are not 
paid when due shall bear interest at the rate of eighteen percent (18%) per annum from the date the same 
became due and payable until paid. 

S. Security Deposit 

If a security deposit is required under Paragraph 6 hereof, it is based on a minimum of three (3) 

this Agreement, and such sum shall be retained by Authority as security for the faithful performance of 
Company's obligation hereunder and under all other agreements between the Company and Authority and 

l have the right, but not the obligation, to apply said 
security deposit to the payment of any sum due to Authority which has not been paid, including, but not 
limited to, reimbursement of any expenses incurred by Authority in curing any default of Company, or to the 
cost of restoring the Assigned Space or its furnishings, fixtures or equipment to their original condition, 
reasonable use and wear excepted. In the event that all or any portion of the security deposit is so applied, 
Company shall promptly upon demand by Authority remit to Authority the amount of cash required to restore 
the security deposit to its original sum, and Company's failure to do so within five (5) days after its receipt 
of such demand shall constitute a default under this Agreement. Following termination of this Agreement, 
any unapplied portion of the security deposit shall be returned to Company, without interest, within sixty 
(60) days. The Authority will not pay interest on any security deposit. The Authority reserves the right to 
increase the amount required for the security deposit in connection with any adjustment to space rental as 
contemplated in Paragraph 3 hereof. 

T. Turn-in Fee 

Under Paragraph 7 hereof, Company shall deposit such sum with the Authority upon execution of 
this Agreement, and such sum shall be retained by the Authority as a non-refundable turn-in fee to cover 
the cost of painting, patching and cleaning the floor covering (carpet or tile) within the Assigned Space. The 
amount of such turn-in fee will be computed b
foot cost and shall be non-refundable. 

U. Brokerage Commissions 

Unless expressly provided otherwise herein, Company warrants that no real estate commission is 
payable by Authority to any person or entity in connection with this Agreement, and to the extent permitted 
by law under Section 768.28, Florida Statutes, Company does hereby agree to indemnify, defend and hold 
completely harmless Authority from and against any and all liabilities, costs and expenses (including all 
costs for investigation and defense thereof, including, but not limited to, court costs, expert fees and 
reasonable attorneys' fees prior to institution of legal proceedings and at both trial and appellate levels) 
incurred by Authority as a result of any claims therefor. 

V. Authority's Reserved Rights 

(1) Authority reserves the right for itself and others to utilize and maintain existing 
utility easements over, under, across and through the Assigned Space, and to run water, electrical, 
telephone, gas, drainage and other lines over, under, across and through the Assigned Space and to grant 
necessary utility easements therefor. 

(2) Authority reserves the right (a) to further develop, improve, repair and alter the 
Airport and all roadways, parking areas, terminal facilities, landing areas and taxiways as it may reasonably 
see fit, free from any and all liability to Company for loss of business or damages of any nature whatsoever 
to Company occasioned during the making of such improvements, repairs, alterations and additions, 
including but not limited to any damages resulting from negligence of the Authority or its employees, agents 
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or contractors, and (b) to establish such fees and charges for the use of the Airport by Company and all 
others as Authority may deem advisable. 

(3) Company covenants and agrees that this Agreement shall be subject and 
subordinate to the provisions of any existing or future agreement between Authority and the United States 
Government relative to the operation or maintenance of Airport, the execution of which has been or will be 
required as a condition precedent to the granting of federal funds for the development or operation of 
Airport. In the event that the Federal Aviation Administration or its successors shall require any 
modifications to this Agreement as a condition precedent to the granting of such federal funds, Company 
shall promptly consent in writing to such modifications. 

W. Discrimination Not Permitted 

(1) General Civil Right Provisions. Company agrees to comply with pertinent 
statutes, Executive Orders and such rules as are promulgated to ensure that no person shall, on the 
grounds of race, creed, color, national origin, sex, age, or disability be excluded from participating in any 
activity conducted with or benefiting from Federal assistance. If Company transfers its obligation to another, 
the transferee is obligated in the same manner as Company. This provision obligates Company for the 
period during which the property is owned, used or possessed by the Company and the airport remains 
obligated to the Federal Aviation Administration. This provision is in addition to that required by Title VI of 
the Civil Rights Act of 1964. 

(2) Compliance with Nondiscrimination Requirements. During the performance of 
this Agreement, Company, for itself, its assignees, and successors in interest (hereinafter referred to as the 

 follows: 

i. Compliance with Regulations: The Company (hereinafter includes 
consultants) will comply with the Title VI List of Pertinent Nondiscrimination Acts and Authorities, as they 
may be amended from time to time, which are herein incorporated by reference and made a part of this 
Agreement. 

ii. Nondiscrimination: The Company, with regard to the work performed by 
it during the Agreement, will not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. The 
Company will not participate directly or indirectly in the discrimination prohibited by the Nondiscrimination 
Acts and Authorities, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR part 21. 

iii. Solicitations for Subcontracts, including Procurements of Materials 
and Equipment: In all solicitations, either by competitive bidding or negotiation made by the Company for 
work to be performed under a subcontract, including procurements of materials, or leases of equipment, 
each potential subcontractor or supplier will be notified by the Company of the  obligations under 
this Agreement and the Nondiscrimination Acts and Authorities on the grounds of race, color, or national 
origin. 

iv. Information and Reports: The Company will provide all information and 
reports required by the Acts, the Regulations, and directives issued pursuant thereto and will permit access 
to its books, records, accounts, other sources of information, and its facilities as may be determined by the 
Aviation Authority or the Federal Aviation Administration to be pertinent to ascertain compliance with such 
Nondiscrimination Acts and Authorities and instructions. Where any information required of a contractor is 
in the exclusive possession of another who fails or refuses to furnish the information, the Company will so 
certify to the Aviation Authority or the Federal Aviation Administration, as appropriate, and will set forth what 
efforts it has made to obtain the information. 

v. Sanctions for Noncompliance
 noncompliance with the nondiscrimination provisions of this Agreement, the Aviation Authority 
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will impose such contract sanctions as it or the Federal Aviation Administration may determine to be 
appropriate, including, but not limited to: 

a. Withholding payments to the Company under the contract until the 
Company complies; and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

vi. Incorporation of Provisions: The Company will include the provisions of 
subparagraphs one through six, above, in every subcontract, including procurements of materials and 
leases of equipment, unless exempt by the Acts, the Regulations, and directives issued pursuant thereto. 
The Company will take action with respect to any subcontract or procurement as the Aviation Authority or 
the Federal Aviation Administration may direct as a means of enforcing such provisions including sanctions 
for noncompliance. Provided, that if the Company becomes involved in, or is threatened with litigation by a 
subcontractor, or supplier because of such direction, the Company may request the Aviation Authority to 
enter into any litigation to protect the interests of the Aviation Authority. In addition, the Company may 
request the United States to enter into the litigation to protect the interests of the United States. 

(3) Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this Agreement, Company, for itself, its assignees, and 

nondiscrimination statutes and authorities; including but not limited to: 

i. Title VI of the Civil Rights Act of 1964 (42 USC § 2000d et seq., 78 stat. 252) 
(prohibits discrimination on the basis of race, color, national origin); 

ii. 49 CFR part 21 (Non-discrimination in Federally-assisted programs of the 
Department of Transportation Effectuation of Title VI of the Civil Rights Act of 
1964); 

iii. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 USC § 4601) (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and 
projects); 

iv. Section 504 of the Rehabilitation Act of 1973 (29 USC § 794 et seq.), as amended 
(prohibits discrimination on the basis of disability); and 49 CFR part 27; 

v. The Age Discrimination Act of 1975, as amended (42 USC § 6101 et seq.) 
(prohibits discrimination on the basis of age); 

vi. Airport and Airway Improvement Act of 1982 (49 USC § 471, Section 47123), as 
amended (prohibits discrimination based on race, creed, color, national origin, or 
sex); 

vii. The Civil Rights Restoration Act of 1987 (PL 100-209) (broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, the Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not); 
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viii. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 
discrimination on the basis of disability in the operation of public entities, public 
and private transportation systems, places of public accommodation, and certain 
testing entities (42 USC §§ 12131  12189) as implemented by U.S. Department 
of Transportation regulations at 49 CFR parts 37 and 38; 

ix. The Federal Aviation  Nondiscrimination statute (49 USC § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex); 

x. Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations; 

xi. Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP 
persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 
74100); 

xii. Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 USC 
1681 et seq) 

X. Federal Aviation Administration Requirements 

(1) Company shall comply with all applicable regulations of the Federal Aviation 
Administration relating to Airport security and shall control the Assigned Space so as to prevent or deter 
unauthorized persons from obtaining access to the air operations area of the Airport. 

(2) Authority reserves unto itself, and unto its successors and assigns, for the use and 
benefit of the public, a right of flight for the passage of aircraft through the airspace above the surface of 
the Assigned Space, together with the right to cause in said airspace such noise as may be inherent in the 
operation of aircraft now known or hereafter used, and for navigation of or flight in the said airspace, and 
use of said airspace for landing on, taking off from or operating on the Airport. 

(3) Company expressly agrees, on behalf of itself and its successors and assigns, to 
restrict the height of structures, objects of natural growth and other obstructions on the Assigned Space in 
compliance with the requirements of Federal Aviation Regulations, 14 CFR Part 77. 

(4) Company agrees to require any lights in the Assigned Space to be constructed, 
focused or arranged in a manner that will prevent them from casting their beams in an upward direction so 
as to interfere with the vision of pilots in aircraft landing at or taking off from the Airport. 

(5) Company expressly agrees, on behalf of itself and its successors and assigns, to 
prevent any use of the Assigned Space which would interfere with or adversely affect the operation or 
maintenance of the Airport, or which would otherwise constitute a hazard or nuisance at the Airport. 

(6) Company agrees that it will not exercise or grant any right or privilege which would 
operate to prevent any person, firm or corporation operating aircraft on the Airport from performing any 
service (including, but not limited to maintenance and repair) on its own aircraft with its own employees that 
it may choose to perform. 



Rev. 02.06.2020 

(7) The Company agrees that it will not discriminate against any business owner 
ance of 

any concession agreement covered by 49 CFR, Part 23, Subpart F. The Company also agrees to include 
the above statements in any subsequent complementary aeronautical activity agreements that it enters into 
and to cause those businesses to similarly include the statements in further agreements. 

Y. Foreign Trade Zone Requirements 

If the assigned space is located within a building that is actively used for Foreign Trade Zone 
business, Company further covenants and agrees that it will be bound by the provisions of the applicable 
Tariff governing the operation of Foreign Trade Zone #42, including all changes and addenda thereto or 
reissues thereof, which such tariff is by reference made a part hereof. 

Z. Hazardous Materials 

(1) Definitions As used herein, the following terms shall have the meanings 
hereinafter set forth: 

i. Environmental Laws
administrative law, rule, regulation, order or requirement relating to industrial hygiene, environmental 
conditions or Hazardous Materials, whether now in effect or hereafter adopted. 

ii. Hazardous Materials
quantity, concentration or physical or chemical characteristics, is deemed by any federal, state or local 
governmental authority to pose a present or potential hazard to human health or safety or to the 

e Environmental 

amended from time to time, or pursuant to Chapters 376 and 403, Florida Statutes and any successor 

403.72, Florida Statutes, and any successor statutes, as same may be amended from time to time, or any 
waste which conforms to the criteria for hazardous material adopted by the Authority; any asbestos and 
asbestos containing materials; lead based paint; petroleum, including crude oil or any fraction thereof; 
natural gas or natural gas liquids; and any materials listed as a hazardous substance in the  rules 
and regulations. 

iii. Release  when used with respect to Hazardous Material shall include any 
actual or imminent spilling, leaking, pumping, pouring, emitting, emptying, discharging, injecting, escaping, 
leaching, dumping, or disposing into or on any property. 

(2) Company agrees that neither it nor its officers, agents, 
employees, contractors, subcontractors, sublessees, licensees or invitees shall cause any Hazardous 
Materials to be brought upon, kept, used, stored, generated or disposed of in, on or about the Airport, or 
transported to or from the Airport; provided that Company may use such substances as are customarily 
used in aviation so long as such use is in strict compliance with all applicable Environmental Laws and the 

 regulations. 

(3) Environmental Indemnity To the extent permitted by law under Section 768.28, 
Florida Statutes, Company shall indemnify, defend and hold harmless the Authority and the City from and 
against any and all loss, damage, cost or expense (including attorneys fees) arising during or after the term 
of this Agreement as a result of or arising from (i) a breach by Company of its obligations contained in 
subparagraph Z(2) above, or (ii) any Release of Hazardous Materials from, in, or about the Airport caused 
by the act or omission of Company, its officers, agents, employees, contractors, subcontractors, sub- 
lessees, licensees or invitees. 
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(4) Environmental Audit Upon reasonable notice to Company, the Authority may 
conduct or cause to be conducted through a third party that it selects, an environmental audit or other 
investigation of  operations in the leased space or originating from the  leased space 
to determine whether Company has breached its obligations under subparagraph Z(2) above. Company 
shall pay all costs associated with said investigation if such investigation shall disclose any such breach by 
Company. 

AA. Miscellaneous 

(1) the paragraph headings contained in this Agreement are inserted only as a matter 
of convenience and for reference, and in no way define, limit or describe the scope or intent of any provision 
hereof. 

(2) Notwithstanding anything herein contained that may appear to be to the contrary, 
it is expressly understood and agreed that, except for Company's right to possession of the Assigned 
Space, the rights granted under this Agreement are non-exclusive. 

(3) Except as expressly prohibited herein, the provisions of this Agreement shall bind 
and inure to the benefit of the successors and assigns of the parties hereto. 

(4) Time is expressed to be of the essence of this Agreement. 

(5) This Agreement shall be governed by and construed in accordance with the laws 
of the State of Florida. It is agreed that if any covenant, condition or provision contained herein is held to 
be invalid by any court of competent jurisdiction, such invalidity shall not affect the validity of any other 
covenant, condition or provision herein contained. 

(6) No recourse under or upon any obligation, covenant or agreement contained in 
this Agreement, or any other agreement or document pertaining to the operations of Company hereunder, 
as such may from time to time be altered or amended in accordance with the provisions hereof, or under 
any judgment obtained against Authority, or by the enforcement of any assessment or by any legal or 
equitable proceeding by virtue of any statute or otherwise, under or independent of this Agreement, shall 
be had against any member (including, without limitation, members of Authority's Board and members of 
Authority's citizens advisory committees), officer, employee or agent, as such, past, present and future, of 
Authority, either directly or through Authority or otherwise, for any claim arising out of this Agreement or the 
operations conducted pursuant to it, or for any sum that may be due and unpaid by Authority. Any and all 
personal liability of every nature, whether at common law or in equity, or by statute or by constitution or 
otherwise, of any Authority member, officer, employee or agent, as such, to respond by reason of any act 
or omission on his or her part or otherwise for any claim arising out of this Agreement or the operations 
conducted pursuant to it, or for the payment for or to Authority, or any receiver therefor or otherwise, or any 
sum that may remain due and unpaid by Authority, is hereby expressly waived and released as a condition 
of and as consideration for the execution of this Agreement. 

(7) Company represents and warrants to Authority that, to the best of its knowledge, 
except as may be disclosed in an Addendum hereto, no member, officer, employee or agent of Authority 
has any material interest, either directly or indirectly, in the business of Company to be conducted 
hereunder. 

(8) This Agreement constitutes the entire agreement between the parties hereto with 
respect to the subject matter hereof, and any representation or statements heretofore made with respect 
to such subject matter, whether oral or written, are merged herein. This Agreement may be altered or 
amended only by written instrument executed by both parties hereto. 

(9) As required by Florida law, Authority hereby includes the following notifications as 
part of this Agreement: 
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RADON GAS: Radon is a naturally occurring radioactive gas that, when it 
has accumulated in a building in sufficient quantities, may present health 
risks to persons who are exposed to it over time. Levels of radon that 
exceed federal and state guidelines have been found in buildings in 
Florida. Additional information regarding radon and radon testing may be 
obtained from your county public health unit. 

PUBLIC ENTITY CRIMES: Section 287.133(2)(a), Florida Statutes, provides that: 

A person or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not submit a bid, 
proposal, or reply on a contract to provide any goods or services to a public 
entity; may not submit a bid, proposal, or reply on a contract with a public 
entity for the construction or repair of a public building or public work; may 
not submit bids, proposals, or replies on leases of real property to a public 
entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor, or consultant under a contract with any public entity; and 
may not transact business with any public entity in excess of the threshold 
amount provided in §287.017 for CATEGORY TWO for a period of 36 
months following the date of being placed in the convicted vendor list. 

(10) Company hereby consents to the jurisdiction of the courts of the State of Florida 
and of the Federal District Court for the Middle District of Florida with respect to any action instituted by the 
Authority and arising against Company under this Agreement, and waives any objection which Company 
may have at any time to the laying of venue of any such action brought in any such court, waives any claim 
that such action has been brought in an inconvenient forum and further waives the right to object, with 
respect to such action, that such court does not have any jurisdiction over Company. Company further 
irrevocably consents to the service of process by certified or registered mail (airmail if overseas) or the 
equivalent (return receipt requested), or the service of process in any other manner permitted by law, in 
any action instituted by the Authority and arising against Company under this Agreement. 

(11) 
promptly comply with any applicable provisions of any federal tax statute, and all regulations or other binding 
authority promulgated or decided thereunder, as required to permit the Authority's capital expansion projects 
to be planned and constructed by the Authority with revenue bonds the interest on which is generally exempt 
from federal income taxation, other than any applicable individual or corporate alternative minimum taxes 
(and other than during any period while such revenue bonds are held by a "substantial user" of the projects 

the execution by Company and delivery to the Authority on the date of execution of this Agreement of an 
election not to claim depreciation or any investment credit with respect to any portion of such capital 
expansion projects or any other portion of the Airport System in the Tax Election Form, attached hereto as 

Company, its successors and assigns. 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day 
and year first above written.

ATTEST:

By:

GREATER ORLANDO AVIATION AUTHORITY

By:
Phillip N. Brown, A.A.E.
Chief Executive Officer

Date: , 2021

ATTEST: CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY

By:

Printed Name:

Title:

Date: , 2021

OR

WITNESSES:

Printed Name:

Date: , 2021

Printed Name:

Date: , 2021

By:

Printed Name:

Title:

Date: , 2021

____________________________
Reviewed and Approved by CFX Legal 
08/26/2021 
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SPACE TO BE OCCUPIED 
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SPACE RENTAL CHARGE 

Location Class Sales Tax SF Rate 
Per SF 

Twelve 
Month 
Rate 

(Applicable 
sales tax not 

included) 

Monthly Rate 
(Applicable sales 
tax not included) 

 
 
Level 2, A Side 
NTLS.ZNC.02.2645 

 
 

IV 

 
 

N/A 

 
 

359 

 
 

$167.50 

 
 

$60,132.50 

 
 

$5,011.04 

A-2 SPACE RENTAL CHARGE  

            TWELVE MONTH TERM: $60,132.50 

MONTHLY:                 $5,011.04  

A-5 SECURITY DEPOSIT: N/A 

A-6 AMOUNT OF TURN-IN FEE: N/A 
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TAX ELECTION FORM 

ELECTION BY LESSEE, SERVICE CONTRACTOR, MANAGEMENT CONTRACTOR OR OTHER 
 

DESCRIBED IN I.R.C. §142 (b) (1) (B) NOT TO CLAIM DEPRECIATION OR AN INVESTMENT CREDIT 
WITH RESPECT TO SUCH PROPERTY 

1. Description of Property: 

New and expanded Airline Terminal Facilities at Orlando International Airport, excluding only the 
equipment, trade fixtures and leasehold improvements which Contracting Party represents and warrants will 
be paid for with its own funds and not reimbursed by the Aviation Authority, such equipment, trade fixtures 
and leasehold improvements to be described on Schedule  executed by Contracting Party and the Aviation 
Authority and attached to this election promptly following completion of the Contracting  work. 

2. Name, Address and Taxpayer Identification Number of the Contracting Party: 

Taxpayer Identification Number:    

3. Name, Address and Taxpayer Identification Number of the Issuing Aviation Authority 

Greater Orlando Aviation Authority 
Orlando International Airport 
One Jeff Fuqua Boulevard 
Orlando, Florida 32837-4399 

Taxpayer Identification Number: 59-1696799 

The Property was constructed with tax exempt bonds, therefore, the Contracting Party understands 
that this Election is irrevocable, and that this Election is binding on all successors in interest under the 
Contract regardless of whether the obligations issued to provide the Property remain outstanding. 
Furthermore, the Contract, and any publicly recorded document recorded in lieu of such Contract, states 
that neither the Contracting Party nor any successor in interest under the Contract may claim depreciation 
or an investment credit with respect to the Property. 

In addition, Contracting Party agrees that it shall not use any portion of the Premises for office space or 
alternatively (and subject to the terms of its Contract with the Greater Orlando Aviation Authority), shall limit 
its use of any portion of such Property for such office space so that no more than a de minimis amount (not 
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more than five percent (5%)), if any, of the functions to be performed in such office space will not be directly 
related to the day-to-day operations either at the Property or more generally at Orlando International Airport. 
Contracting Party agrees that this provision shall be binding upon any assignees, sublessees or other 
successors in interest. 

The Issuing Aviation Authority is being provided with a copy of this Election concurrent with its 
execution. In addition, the Issuing Aviation Authority and the Contracting Party will retain copies of this 
Election in their respective records for the entire term of the Contract. 

          CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

By:   

Printed Name   

Title   
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams {P;J � 
Director of Procurement 

DATE: August 17, 2021 

SUBJECT: Approval of Second Contract Renewal with 4 Comer 
Resources, LLC for Information Technology Staffing Services 
Contract No. 001347 

Board approval is requested for the second renewal of the referenced contract with 4 Comer 
Resources, LLC in the amount of $650,000.00 for one year beginning on October 3, 2021 and 
ending October 2, 2022. The original contract was for three years with two one-year renewals. 

This contract provides a pool of IT personnel.

Original Contract 
Amendment No. 1 
First Renewal 
Second Renewal 
Total 

$2,063,000.00 
$ 0.00 
$ 0.00 
$ 650,000.00 
$2,713,000.00 

This contract is a component of projects included in the Five-Year Work Plan and the OM&A 
Budget. 

Reviewed by: -�--�-· ______ _ 
Rafael Millan Jim Greer 
Director of IT 

4974 ORL TOWER RD. ORLANDO, FL 32807 I PHONE: (407) 690-5000 I FAX: (407) 690-5011

WWW.CFXWAY.COM 

i 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEW AL NO. 2 AGREEMENT 

CONTRACT NO. 001347 

THIS CONTRACT RENEW AL NO. 2 AGREEMENT ("Renewal Agreement"), is made and entered 

into this 9th day of September 2021, by and between Central Florida Expressway Authority, a corporate body 

and agency of the State of Florida, hereinafter called "CFX", and 4 Corner Resources, LLC, hereinafter called 

the ("Contractor"). CFX and Contractor are referred to herein sometimes as a "Party" or the "Parties". 

WITNESSETH 

WHEREAS, CFX and the Contractor entered into that certain Contract Agreement dated September 7, 2017, 

whereby CFX retained the Contractor to provide information technology staffing services; and 

WHEREAS, pursuant to Article 2.10 of the Original Agreement, CFX and Contractor wish to renew the 

Original Agreement for a period of one ( 1) year in accordance with the terms and conditions hereof 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 

Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if 

fully set forth herein. 

2. Renewal Term. CFX and Contractor agree to exercise the second renewal of said Original 

Agreement, which renewal shall begin on October 3, 2021 and end on October 2, 2022 ("Renewal Term"), unless 

otherwise extended as provided in the Original Contract.

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services 

performed during the Renewal Term under this Renewal Agreement in accordance with Exhibit "B" of the Original 

Agreement in an amount up to $650,000.00 ("Renewal Compensation"). The Renewal Compensation shall be in 

addition to the original compensation paid by CFX to the Contractor pursuant to the terms of the Original 

Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 

supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 

same as if they had been set forth herein. In the event of a conflict between the provisions of this Renewal 

Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of 

this Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 

counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 

which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above. 

4 CORNER RESOURCES LLC 

By: __________ _ 
Print Name: ----------Title: ___________ _ 

ATTEST: _________ (SEAL) 

Secretary or Notary 
If Individual, furnish two witnesses: 

By: ___________ _ 
Print Name: -----------

By: ___________ _ 
Print Name: -----------

CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 

By: _____________ _ 

Aneth Williams, Director of Procurement 

Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on this 
_ day of ____ ~ 2021 for its exclusive 
use and reliance. 

By: ____________ _ 

Diego "Woody" Rodriguez, General Counsel 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 1 AGREEMENT 

CONTRACT NO. 001347 

THlS CONTRACT RENEWAL NO. 1 AGREEMENT ("Renewal Agreement"), is made and entered 
into this 10th day of September 2020, by and between Central Florida Expressway Authority, a corporate body 
and agen y of the State of Florida, hereinafter called "CFX", and 4 Corner Resources LLC, hereinafter called 
the ("Contractor,.). CFX and Contractor are referred to herein sometimes as a '1Party" or the " Parties''. 

WIT NESSETH 

WHEREAS, CPX and the Contractor entered into that certain Contract Agreement dated September 7, 2017, 
whereby CFX retained the Contractor to provide information technology staffing services; and 

WHEREAS, pursuant to Article 2.10 of the Original Agreement, CFX and Contractor wish to renew the 
Original Agreement for a period of one ( I) year in accordance with the terms and conditions hereof 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

I . Recitals. The above recitals are 1rue and correct and are hereby incorporate• by reference as if 
fully et forth herein . 

2. Renewal T rm. CFX and Contractor agree to exercise the first renewal of said Original 
Agreement, which renewal shall begin on October 3, 2020 and end on October 2, 2021 ("Renewal Term"), unless 
otherwise extended as provided in the Original Contract. 

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with Exhibit "B" of the Original 
Agreement in an amount up to $0.00 (''Renewal Compensation"). The Renewal Compensation shall be in addition to 
the original compensation paid by CFX to the Contractor pursuant to the terms of the Original Agreement, and any 
supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein. Jn the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of 
this Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multi ple 
counterparts. including by electronic or digital, ·ignatures in compliance with Chapter 668. Florida Statutes. each 
of which shall constitute an original, but all of which taken to!!(!ther shall constitute one and the same agreement. 



IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above. 

4 CORNER RESOURCES LLC 

By : __ ..,t:-~~~-...-1--~--

Pri 111' 

By: --=::;_---YF-r-=:--'""-~-::t:::7--:---:=-" 
Print 

CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 

Aneth W•i 11 •I ams Digitally signed byAneth Wllliam, 

8 Date: 2020.0925 1s,10:19-04'00' y: ____________ _ 
Aneth Williams Director of Procurement 

Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on 
this J!f'day of ~b:npe.(2020 for its exclusive 
use and reliance. 

By: 
Diego 'Woody" Rodriguez, General Counsel 



AMENDMENT NO. 01 TO 
CONTRACT NO. 001347 

Amendment No. 01 
Contract No. 001347 

This Amendment is made and entered this 1-1 day of Oc rob er 20 17. by and 
between the CE TRAL FLORIDA EXPRESSWAY AUTHORITY, a body pol itic and agency of 
the State of Florida, hereinafter called "CFX'·, and 4 CORNER RESOURCES. LLC. registered 
and authori zed Lo conduct business in the State of Florida, whose principal place of business is 135 
E. Colonial Drive, Suite 200, Orlando. FL 3280 I hereinafter "CONTRACTOR.' 

WITNESS ETH: 201? OCT30 AMll:57 

WHEREAS CFX and 4 CORNER RESOURCES, LLC. entered into a cooperative 
purchase agreement on September 7.20 17, referred to as Contract o.001347; 

WHEREAS, subsequent to the execution of the original Agreement. scri vener' s errors 
were identified in the Agreement and the corresponding Pricing attachment; 

WHEREAS. it is in the mutual best interests of CFX and CO TRACTOR to amend the 
Agreement and the conesponding Pricing attachment; and 

NOW. THEREFORE. the parties agree as fo llO\-vs: 

1. The fourth paragraph within the recitals of the Agreement is hereby deleted in its 
entirety and replaced with the fo llowing: 

·'WHEREAS, on or about March I. 2017, the CO TRACTOR entered 
an agreement with State of Florida Department of Management 
Services (DMS) under its Contract No. 80 IO 1507-SA-l 5-0 I to provide 
substantially the same services as required by CFX; and." 

2. In the fifth and sixth paragraphs within the recitals. the term ··City .. is hereby deleted 
and replaced with "State" . 

3. The Pricing sheet attached to the Agreement is hereby deleted and replaced with the 
attached pricing sheet identified as Exhibit ·'A ' hereto. 

AREA fNTENTIO ALLY LEFT BLA K 
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Amendment No. 01 
Contract No. 001347 

fN WIT ESS WHEREOF the parties vidence their ag,· ment through the execution f 
this Amendment by their duly authorized signatures. 

ATTE 
#,;;;f_~i~\ ALICIA MARIA STERRETT 

\ ~ ~ ~: ) MY COMMISSION #FF151706 

\ ~t,;,,-<t..! EXPIRES August 17, 2018 ............ 
t• 07J 3!1.01Sl F10,,aaN0111rySer,ice.com 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

By(!£~ 
- -----:-:---- ---:-:=--------~-=~--

Dire tor of Procurement 

Print ame: A~ tl-.µ, 
Date: // /~ /JJ - -~,----l-, - ------------

ppro ed as to form and xecution. only. 

~~ G n ral ~ un 
201? OCT 30 AM11:58 
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2017 OCT 5 PM 3:44 

CONTRACT 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
AND 

4 CORNER RESOURCES, LLC 

INFORMATION TECHNOLOGY SERVICES 

CONTRACT NO. 001347 

CONTRACT DATE: September 7, 2017 
CONTRACT AMOUNT: $2,063,000.00 

CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
COOPERATIVE PURCHASE AGREEMENT 
INFORMATION TECHNOLOGY SERVICES 

CONTRACT NO. 001347 

This Contract is made this 7th day of September, 2017, between the CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY, a body politic and agency of the State of Florida, hereinafter 
called CFX and 4 CORNER RESOURCES, LLC, 135 E. Colonial Drive, Suite 200, Orlando, FL 
32801, hereinafter the CONTRACTOR: 

WITNESSETH: 

WHEREAS, CFX was created by statute and is charged with acquiring, constructing, 
operating and maintaining a system of limited access roadways known as the Central Florida 
Expressway System; and, 

WHEREAS, CFX has been granted the power under Section 348.754(2)(m) of Florida 
Statutes, "to do all acts and things necessary or convenient for the conduct of its business and the 
general welfare of the Central Florida Expressway Authority, in order to carry out the powers 
granted to it (by state law);" and, 

WHEREAS, CFX has determined that it is necessary and convenient in the conduct of 
its business to retain the services of a CONTRACTOR to provide information technology 
services; and, 

WHEREAS, on or about November 15, 2016, the CONTRACTOR entered an 
agreement with State of Florida Department of Management services (DMS) under its Contract 
No. 973-561-10-1 to provide substantially the same services as required by CFX; and, 

WHEREAS, a Request for Proposals seeking qualified contractors to perform such 
services for CFX was not required because the CONTRACTOR has an existing contract with 
OMS for substantially the same services to be provided hereunder and CFX has decided to 
contract with CONTRACTOR for the performance of the services described herein under the 
same conditions previously negotiated by the City; and, 

WHEREAS, the CONTRACTOR agrees to provide the services under the same 
terms, conditions and rates as included in its contract with the City, a copy of which is attached 
to this Contract, and such additional terms and conditions as detailed below; 

NOW THEREFORE, in consideration of the mutual covenants and benefits set forth 
herein and other good and valuable consideration, the receipt and sufficiency of which being 
hereby acknowledged by each party to the other, the parties hereto agree as follows: 



1. SERVICES TO BE PROVIDED 

The CONTRACTOR shall, for the consideration herein stated and at its cost and expense, do all 
the work and furnish all equipment, supplies, labor and incidentals necessary to perform this 
Contract in the manner and to the full extent as required by CFX 

2. CONTRACT TERM AND AMOUNT 

The term of the Contract will be three (3) years beginning October 3, 2017. There shall be two 
(2) renewal options of one year each. The options to renew are at the sole discretion and election 
of CFX. Renewals will be based, in part, on a determination by CFX that the value and level of 
service provided by the CONTRACTOR are satisfactory and adequate for CFX's needs. If a 
renewal option is exercised, CFX will provide the CONTRACTOR with written notice of its 
intent at least 60 days prior to the expiration of the initial three-year Contract terms. The 
Contract amount shall not exceed $2,063,000.00 during the tenn. 

3. COMPENSATION FOR SERVICES 

Compensation shall be in accordance with the pricing sheet included in the CONTRACTOR's 
contract with DMS. 

4. CONTRACTOR INSURANCE 

CONTRACTOR shall carry and keep in force during the period of this · Contract, the required 
amount of coverage as stated in the CONTRACTOR's contract with the City with additional 
coverage as required below. Compliance with these insurance requirements shall not relieve or 
limit the CONTRACTOR's liabilities and obligations under this Contract. Failure of CFX to 
demand such certificate or evidence of full compliance with these insurance requirements or 
failure of CFX to identify a deficiency from evidence provided will not be construed as a waiver 
of the CONTRACTOR's obligation to maintain such insurance. The acceptance of delivery by 
CFX of any certificate of insurance evidencing the required coverage and limits does not 
constitute approval or agreement by CFX that the insurance requirements have been met or the 
insurance policies shown in the certificates of insurance are in compliance with the requirements. 
Additional coverage shall be as follows: 

4.1 Comprehensive Automobile Liability (for bodily injury, death and property 
damage) having a minimum coverage of One Million Dollars ($1,000,000.00) for each accident; 

4.2 Workers' Compensation Insurance Coverage, including all coverage required 
under the laws of the state of Florida (as amended from time to time hereafter); 

4.3 Unemployment Insurance Coverage in amounts and forms required by Florida 
law, as it may be amended from time to time hereafter. 
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Such policy or policies shall be carried without deductible, without co-insurance, and shall (a) 
include CFX, and such other parties CFX shall designate, as additional insureds, (b) be primary 
insurance, (c) include within the terms of the policy, or by contractual liability endorsement, 
coverage insuring the CONTRACTOR's indemnity obligations, ( d) provide that the policy may 
not be canceled or changed without at least thirty (30) days prior written notice to CFX from the 
company providing such insurance, and (e) provide that the insurer waives any right of 
subrogation against CFX, to the extent allowed by law and to the extent the same would not void 
primary coverage. At least fifteen (15) days prior to the expiration of any such policy of 
insurance required to be carried by CONTRACTOR hereunder, CONTRACTOR shall deliver 
insurance certificates to CFX evidencing a renewal or new policy to take the place of the one 
expiring. Procurement of insurance shall not be construed to limit CONTRACTOR's obligations 
or liabilities under the Contract. The requirement of insurance shall not be deemed a waiver of 
sovereign immunity by CFX. 

Any insurance carried by CFX m addition to CONTRACTOR's policies shall be excess 
insurance, not contributory. 

If CONTRACTOR fails to obtain the proper insurance policies or coverages, or fails to provide 
CFX with certificates of same, CFX may obtain such polices and coverages at CONTRACTOR's 
expense and deduct such costs from CONTRACTOR payments. 

5. CONTRACTOR RESPONSIBILITY 

CONTRACTOR shall take all reasonable precautions in the performance of the services 
and shall cause its employees, agents and subcontractors to do the same. 

5.1 CONTRACTOR shall comply, and shall cause its employees, agents, officers and 
subcontractors and all other persons for whom CONTRACTOR may be legally or contractually 
responsible, with applicable laws, ordinances, rules, regulations, orders of public authorities, 
sound business practices, including without limitation: 

(i) those relating to the safety of persons and property and their protection 
from damage, injury or loss, and 

(ii) all workplace laws, regulations, and posting requirements, and 

5.2 CONTRACTOR shall be responsible for all damage and loss that may occur with 
respect to any and all property in any way involved in the provision of services by 
CONTRACTOR, whether such property is owned by CONTRACTOR, CFX, or any other person, 
to the extent such damage or loss shall have been caused or brought about by the acts or 
omissions of CONTRACTOR or its employees, agents, officers or subcontractors or any other 
persons for whom CONTRACTOR may be legally or contractually responsible. 

5.3 CONTRACTOR shall ensure that all of its activities and the activities of its 
employees, agents, officers and subcontractors and all other persons for whom CONTRACTOR 
may be legally or contractually responsible are undertaken in a manner that will minimize the 
effect on surrounding property and the public. 

3 



6. INDEMNITY 

The CONTRACTOR shall indemnify, defend and hold harmless CFX and all of its respective 
officers, agents, CONTRACTOR's or employees from all suits, actions, claims, demands, costs 
as defined elsewhere herein, expenses (including reasonable attorneys' fees as defined elsewhere 
herein), judgments, liabilities of any nature whatsoever (collectively, "Claims") arising out of, 
because of, or due to breach of the Contract by the CONTRACTOR (its subcontractors, officers, 
agents or employees) or due to any negligent or intentional act or occurrence of omission or 
commission of the CONTRACTOR (its subcontractors, officers, agents or employees). 
CONTRACTOR will not be liable for damages arising out of injury or damage to persons or 
property directly caused or resulting from the sole negligence of CFX or any of its officers, 
agents or employees. The parties agree that 1 % of the total compensation to the 
CONTRACTOR for performance of each task authorized under the Contract is the specific 
consideration from CFX to CONTRACTOR for CONTRACTOR' s indemnity and the parties 
further agree that the 1 % is included in the amount negotiated for each authorized task. 

7. PUBLIC RECORDS 

Upon receipt of any request by a member of the public for any documents, papers, letters, or 
other material subject to the provisions of Chapter 119, Florida Statutes, made or received by 
CONTRACTOR in conjunction with this Contract (including without limitation 
CONTRACTOR Records and Proposal Records, if and as applicable), CONTRACTOR shall 
immediately notify CFX. Thereafter, CONTRACTOR shall follow CFX's instructions with 
regard to such request. To the extent that such request seeks non-exempt public records, CFX 
shall direct CONTRACTOR to provide such records for inspection and copying incompliance 
with Chapter 119. A subsequent refusal or failure by CONTRACTOR to timely grant such 
public access will be grounds for immediate, unilateral cancellation of the Contract by CFX. 
IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 

Central Florida Expressway Authority 
4974 ORL Tower Road 
Orlando, Florida 32807 

(407) 690-5000 
PublicRecords@CFXWay.com 

8. MEDIA RELEASES 

CONTRACTOR shall make no statements, press releases or publicity releases concerning the 
Contract or its subject matter, or otherwise disclose or permit to be disclosed any of the data or 
other information obtained or furnished under the Contract, or any particulars thereof, without 
first notifying CFX and securing its consent in writing. 

9. PERMITS, LICENSES, ETC. 
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Throughout the term of the Contract, the CONTRACTOR shall procure and maintain, at its sole 
expense, all permits and licenses that may be required in connection with the performance of 
Services by CONTRACTOR; shall pay all charges, fees, royalties, and truces; and shall give all 
notices necessary and incidental to the due and lawful prosecution of the Services. Copies of 
required permits and licenses shall be furnished to CFX upon request. 

10. CONFLICT OF INTEREST AND STANDARDS OF CONDUCT 

CONTRACTOR acknowledges that CFX officials and employees are prohibited from soliciting 
and accepting funds or gifts from any person who has, maintains, or seeks business relations with 
CFX in accordance with CFX's Ethics Policy. To the extent applicable, CONTRACTOR will 
comply with the aforesaid Ethics Policy in connection with performance of the Contract. 

In the performance of the Contract, CONTRACTOR shall comply with all applicable local, state, 
and federal laws and regulations and obtain all permits necessary to provide the Contract 
services. 

CONTRACTOR covenants and agrees that it and its employees, officers, agents, and 
subcontractors shall be bound by the standards of conduct provided in Florida Statutes 112.313 
as it relates to work performed under this Contract, which standards will be reference be made a 
part of this Contract as though set forth in full. 

11. NONDISCRIMINATION 

CONTRACTOR, its employees, officers, agents, and subcontractors shall not discriminate on the 
grounds of race, color, religion, sex, national origin, or other protected class, in the performance 
of work or selection of personnel under this Contract. 

12. SUBLETTING AND ASSIGNMENT 

CONTRACTOR shall not sublet, sell, transfer, assign, delegate, subcontract, or otherwise 
dispose of this Contract or any portion thereof, or of the CONTRACTOR's right, title, or interest 
therein without the written consent of CFX, which may be withheld in CFX's sole and absolute 
discretion. Any attempt by CONTRACTOR to dispose of this Contract as described above, in 
part or in whole, without CFX's written consent shall be null and void and shall, at CFX's 
option, constitute a default under the Contract. 

13. DISPUTES AND TERMINATION 

All services shall be performed by the CONTRACTOR to the reasonable satisfaction of CFX's 
Executive Director (or her/his delegate), who shall decide all questions, difficulties and disputes 
of any nature whatsoever that may arise under or by reason of this Contract, the prosecution and 
fulfillment of the services described and the character, quality, amount and value thereof. 

CFX shall have the right to terminate or suspend the Contract, in whole or in part, at any time, 
for any reason, with 7 days notice for convenience or 10 days notice for cause. 
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14. OTHER SEVERABILITY 

If any section of this Contract be judged void, unenforceable or illegal, then the illegal provision 
shall be, if at all possible, interpreted or re-drafted into a valid, enforceable, legal provision as 
close to the parties' original intention, and the remaining portions of the Contract shall remain in 
full force and effect and shall be enforced and interpreted as closely as possible to the parties' 
intention for the whole of the Contract. 

15. GOVERNING LAW 

This Contract shall be governed by and construed in accordance with the laws of Florida. Venue 
of any legal or administrative proceedings arising out of this Contract shall be exclusively in 
Orange County, Florida. 

16. RELATIONSIDPS 

CONTRACTOR acknowledges that no employment relationship exists between CFX and 
CONTRACTOR or CONTRACTOR's employees. CONTRACTOR shall be responsible for all 
direction and control of its employees and payment of all wages and salaries and other amounts 
due its employees. CONTRACTOR shall be responsible for all reports and obligations 
respecting such employees, including without limitation social security tax and income tax 
withholding, unemployment compensation, workers compensation, and employment benefits. 

Any approval by CFX of a subcontract or other matter herein requiring CFX approval for its 
occurrence shall not be deemed a warranty or endorsement of any kind by CFX of such 
subcontract, subcontractor, or matter. 

17. INTERPRETATION 

For purposes of this Contract, the singular shall include the plural, and the plural shall include 
the singular, unless the context clearly requires otherwise. Reference to one gender shall include 
all genders. Reference to statutes or regulations include all statutory or regulatory provisions 
consolidating, amending, or replacing the stated statute or regulation. Words not otherwise 
defined and that have well-known technical, industry, or legal meanings, are used in accordance 
with such recognized meanings, in the order stated. References to persons include their 
respective pennitted successors and assigns and, in the case of governmental persons, persons 
succeeding to their respective functions and capacities. If CONTRACTOR discovers any 
material discrepancy, deficiency, or ambiguity in this Contract, or is otherwise in doubt as to the 
meaning of any provision of the Contract, CONTRACTOR may immediately notify CFX and 
request clarification of CFX's interpretation of the Contract. The Contract, together with and 
including all exhibits, comprise the entire agreement of the parties and supersedes and nullifies 
all prior and contemporaneous negotiations, representations, understandings, and agreements, 
whether written or oral, with respect to the subject matter hereof. 
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18. SURVIVAL OF EXPIRATION OR TERMINATION 

Any clause, sentence, paragraph or section providing for, discussing, or relating to any of the 
following shall survive the expiration or earlier te1111ination of the Contract: 

18.1 Payment to CONTRACTOR for satisfactory work performed or for termination 
expenses, if applicable; and 

18.2 Any other term or terms of this Contract which by their nature or context 
necessarily survive the expiration or earlier tenninati.on of the Contract for their fulfillment. 

19. OBLIGATIONS UPON EXPIRATION OR TERMINATION OF CONTRACT 

CONTRACTOR shall initiate settlement of all outstanding liabilities and claims arising out of 
the Contract and any subcontracts or vending agreements to be canceled. All settlements shall be 
subje_ct to the

1
ap~roval of CF~"i~s Contract was awarded by the CFX Board of Directors at its 

meetmg on,.Ji ]y 4, 20 ~ S7 2 0 17 ScP+tµ_lv-r . , 

IN WITNESS WHEREOF, the authorized signatures named below have caused this instrument 
to be signed by their respective duly authorized officials, as of the day and year first above 
written. 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

Director of Procurement 

2017 OCT 5 PM 3:-14 

B~~-:-U-RC-E---'-L-~C_, _ _______ _ 

Oferc.fi',u1 r M ...... .,.,e,-

Attest: 

Approved as to form and execution only. 

d~{ / £_;J;:-._.__ 
Generaf' Co sel for CFX 
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Title 

,,••·,.n.,,.;•·,, 

;?' :.A. •1\ ALICIA MARIA STERRffi 
\~' ~ <} MY COMMISSION #FF15l706 

--:~!!•·,.._'!!,' EXPIRES August n. 2018 
(4071 J!J8.ot SJ F1oridaN01arySe111ice.com 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
INFORMATION TECHNOLOGY SERVICES 

CONTRACT NO. 001347 

ACKNOWLEDGMENTOFSTANDARDOFCONDUCTAND 
CODE OF ETHICS 

2017 OCT 5 PM 3:44 

The undersigned covenants and agrees that it and its employees shall be bound by the standards 
of conduct provided in Florida Statutes Chapter 112.313 and Sections 348.753, and 104.31 as it 
relates to work perfonned under the Contract, which standards will by reference be made a part 
of the Contract as though set forth in full. The undersigned agrees to incorporate the provisions 
of this requirement in any subcontract into which it might enter with reference to the work 
perf onned or services provided. 

The undersigned further acknowledges that it has read the CFX Code of Ethics and, to the extent 
applicable to the undersigned, agrees to abide with such policy. 

4 CORNER RESOURCES, LLC 



CONSENT AGENDA ITEM
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM 

MEMORANDUM 

TO: CFX Board Members

FROM: Aneth Williams
Director of Procurement

DATE:  August 23, 2021 

SUBJECT: Approval of First Contract Renewal with inContact, Inc. 
for Contact Center as a Service (CCaaS) Platform
Contract No. 001665  

______________________________________________________________________________ 

Board approval is requested for the first renewal of the referenced contract with inContact, Inc. in 
the amount of $ , .00 for one year beginning on November 1, 2021 and ending October 31, 
2022. The original contract was for one year with two one-year renewals. 

The work to be performed  CCaaS to support E-PASS operations. 

Original Contract 
Amendment No. 1 
First Renewal
Total

$   597,250.00 
$      
$   00,000.00
$1, , 0.00 

This contract is included in the Five-Year Work Plan and the OM&A Budget. 

Reviewed by:  ______________________ ________________________ 
David Wynne  Jim Greer
Director of Toll Operations

CENTRAL FLORIDA EXPRESSWAY AUTHORITY 

lUUC:l::> 

i{EJ~ 
:urement 

600 000 

includes 

3,350.00 
6 
200 60 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 1 AGREEMENT 

CONTRACT NO. 001665 

THIS CONTRACT RENEWAL NO. 1 AGREEMENT (“Renewal Agreement”), is made and entered into 
this 9th day of September 2021, by and between Central Florida Expressway Authority, a corporate body and agency 
of the State of Florida, hereinafter called “CFX”, and inContact, a Utah State Co , registered and authorized 
to do business in the State of Florida, hereinafter called the (“Contractor”). CFX and Contractor are referred to 
herein sometimes as a “Party” or the “Parties”. 

WITNESSETH 

WHEREAS, CFX and the Contractor entered into that certain Contract Agreement dated  1 , 20 , 
(collectively, the “Original Agreement”), with a Notice to Proceed date of  20 , whereby CFX retained 
the Contractor to provide CCaaS services; and 

WHEREAS, pursuant to Article 3 of the Original Agreement, CFX and Consultant wish to renew the Original 
Agreement for a period of one (1) year in accordance with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if 
fully set forth herein. 

2. Renewal Term. CFX and Contractor agree to exercise the first renewal of said Initial CFX Contract, 
which renewal shall begin on November 1, 2021 and end on October 31, 2022 (“Renewal Term”), unless otherwise 
extended as provided in the Original Contract.   

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with Software Subscriptions of 
the Original Agreement, in an amount up to $600,000.00 (“Renewal Compensation”). The Renewal Compensation 
shall be in addition to the original compensation paid by CFX to the Contractor pursuant to the terms of the 
Original Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein.  In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 

rporation 

June 1 20 
November 1 

' 
20 



 
 IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above.      
 
inCONTACT,  INC. CENTRAL FLORIDA EXPRESSWAY 
 AUTHORITY 
 
 
 
By:  By:  
Print Name:_______________________ Aneth Williams, Director of Procurement
Title:  
 
 
ATTEST: (SEAL) 

Secretary or Notary                                                            Approved as to form and legality by legal counsel 
If Individual, furnish two witnesses:    to the Central Florida Expressway Authority on 

this ___ day of ____________, 2021 for its exclusive 
use and reliance.  

By:________________________________ 
Print Name:_________________________  By:      ___ 
                   Diego “Woody” Rodriguez, General Counsel 
By:________________________________ 
Print Name:_________________________        
      



• inContact 
ADDENDUM TO SERVICE CONTRACT 

("ADDENDUM") 

The following modifies the Service Contract, Q-86094 last dated 6/20/2020, (the "Contract"), entered into by CENTRAL FLORIDA 
EXPRESSWAY AUTHORITY ("Customer"), located at 4974 ORL Tower Road, Orlando, FL, 32872 and inContact, Inc. ("inContact"), 
located at 75 West Towne Ridge Parkway, Tower 1, Salt Lake City, UT, 84070. Unless specifically stated herein, any capitalized terms 
used in this Addendum shall have the same meaning as is assigned to it in the Contract. 

THE PARTIES HEREBY AGREE AS FOLLOWS: 

1. The Contract is amended as follows: 

- The following items are hereby added to the Order: 

NETWORK CONNECTIVITY NRC 

Item Quantity Net Unit Price Total 

IPSec - SETUP 1.00 $500.00 $500.00 

NICE inContact CXone SIP Connectivity over Internet - SETUP 140.00 $10.00 $1,400.00 

NETWORK CONNECTIVITY NRC TOTAL: $1,900.00 

NETWORK CONNECTIVITY MRC 

Item Quantity Net Unit Price Total 

IPSec 1.00 $50.00 $50.00 

NICE inContact CXone SIP Connectivity over Internet 140.00 $10.00 $1,400.00 

NETWORK CONNECTIVITY MRC TOTAL: $1,450.00 

801 .320.3200 Phone ! 801 .320.3213 Fax I www.inContact.com 175 WestTowne Ridge Parkway, Tower 1, Salt Lake City, UT, 84070 



• inContact 
Product Descriptions Schedule 

NETWORK CONNECTIVITY NRC 

IPSec - SETUP 

• Setup fee to establish VPN connectivity from NICE inContact location to Customer location 
• Billed as a one time (non-recurring) charge 

NICE inContact CXone SIP Connectivity over Internet - SETUP 

• Required one-time setup fee with the selection of SIP Trunking Standard. 

NETWORK CONNECTIVITY MRC 

IPSec 

• CXone Customer VPN on premise site connectivity 
• Billed per contracted rate and quantity 

NICE inContact CXone SIP Connectivity over Internet 

• Dedicated trunk between a customer's site/agent and the inContact platform over the public internet. 1 SIP trunk required per 
concurrent call. 

801 .320.3200 Phone ! 801 .320.3213 Fax I www.inContact.com 175 WestTowne Ridge Parkway, Tower 1, Salt Lake City, UT, 84070 
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■ 

Service Contract 
Customer: CENTRAL FLORIDA EXPRESSWAY Address: 4974 ORL TOWER RD Quote Number: 

AUTHORITY 
Contact: Steven Vess City: Term: 
Phone: 8017155340 State: 

ORLANDO 
FL Payment Terms: 

Q-86094 

12 months 
45 days 
U.S. Dollar Email: steven.vess@incontact.com Zip: 32807 Currency : 

Software Subscriptions 

NICE inContact CXone Subscriptions 

Product Quantity List Price Disc.(%) 

ACD / IVR (per Configured User) 140.00 $150.00 39.00 

Additional Configured Universal Port (beyond 20.00 $75.00 35.00 
1 port included) 

Additional Active Storage (per GB) 1.00 $7.50 70.00 

Long Term Storage (per GB) 1.00 $0.10 0.00 

Long Term Storage Retrieval (per GB) 1.00 $1 .38 0.00 

Workforce Optimization Pro (per Configured 140.00 $70.00 35.00 
User) 

Screen Recording Pro (per Configured User) 140.00 $15.00 35.00 

Automated Speech Recognition (per Minute) 1.00 $0.05 25.00 

Interaction Analytics Pro (per Configured 140.00 $36.00 35.00 
User) 

Email (per Configured User) 30.00 $8.00 30.00 

Feedback Mgt IVR Channel (per Agent) 140.00 $5.00 25.00 

Feedback Mgt Voe Platform Fee 1.00 $500.00 25.00 

Feedback Mgt Voe (per Agent) 140.00 $25.00 25.00 

CXsuccess Premier Package 1.00 $3,000.00 0.00 

Customer Dynamics Essentials (per 140.00 $15.00 30.00 
Configured User) 

MRC 

$91 .50 

$48.75 

$2.25 

$0.10 

$1 .38 

$45.50 

$9.75 

$0.04 

$23.40 

$5.60 

$3.75 

$375.00 

$18.75 

$3,000.00 

$10.50 

NICE inContact CXone Subscriptions TOTAL: 

N 

Total MRC 

$12,810.00 

$975.00 

$2.25 

$0.10 

$1 .38 

$6,370.00 

$1,365.00 

$0.04 

$3,276.00 

$168.00 

$525.00 

$375.00 

$2,625.00 

$3,000.00 

$1,470.00 

$32,962.77 
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Minimum Monthly Commitment: USO 24,721 

Professional Services 

Implementation & Training 

Product Quantity List Price Disc.(%) Price Total Price 

CXone with User Hub 1.00 $0.00 0.00 $0.00 $0.00 

Workforce Optimization Pro 1.00 $13,000.00 35.00 $8,450.00 $8,450.00 
Implementation 

Screen Recording Pro Implementation 1.00 $4,000.00 35.00 $2,600.00 $2,600.00 

Workforce Management Pro Training 1.00 $6,500.00 25.00 $4,875.00 $4,875.00 

Quality Management Pro Training 1.00 $6,500.00 25.00 $4,875.00 $4,875.00 

Feedback Mgt VoC Implementation 1.00 $25,000.00 58.00 $10,500.00 $10,500.00 
(Includes 1 Channel + 1 Survey) 

Customer Dynamics Essentials Team 1.00 $7,500.00 30.00 $5,250.00 $5,250.00 
Implementation 

Automated Speech Recognition 1.00 $5,000.00 30.00 $3,500.00 $3,500.00 
Implementation 

Email Implementation 1.00 $1 ,000.00 35.00 $650.00 $650.00 

Interaction Analytics Pro: Implementation 1.00 $2,500.00 35.00 $1 ,625.00 $1 ,625.00 

Interaction Analytics Pro - Professional 1.00 $5,500.00 35.00 $3,575.00 $3,575.00 
Services - Customer Success Program 

Interaction Analytics Pro - Training 1.00 $6,500.00 20.00 $5,200.00 $5,200.00 

Corporate Professional Services 1.00 $34,000.00 35.00 $22,100.00 $22,100.00 
Implementation 

25 Menu Options DTMF Navigation 2.00 $2,000.00 30.00 $1,400.00 $2,800.00 

50 Point of Contact Based Routing 2.00 $1 ,000.00 30.00 $700.00 $1,400.00 

Corporate Onboarding Package 1.00 $10,000.00 30.00 $7,000.00 $7,000.00 

ACD Training: Core 1.00 $6,500.00 20.00 $5,200.00 $5,200.00 

Implementation & Training TOTAL: $89,600.00 

Network Connectivity 

Monthly Network Connectivity 
Subscriptions 

Product Quantity List Price Disc.(%) Price Total Price 

Local Number [US] 4.00 $5.00 0.00 $5.00 $20.00 

Domestic Toll Free Number [US] 3.00 $1 .00 0.00 $1 .00 $3.00 

N 
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I MAX Integrated Softphone I 140.ool $0.ool o.ool $0.00 $0.00 

Monthly Network Connectivity Subscriptions TOTAL: $23.00 

Network Connectivity Setup & Activation 

Product Quantity List Price Disc.(%) Unit Price Total Price 

Local Number (US] - SETUP 4.00 $1 .00 0.00 $1 .00 $4.00 

Local Number Activation [US] 1.00 $100.00 0.00 $100.00 $100.00 

Domestic Toll Free Number [US] - 3.00 $1 .00 0.00 $1 .00 $3.00 
SETUP 

Domestic Toll-Free Activation 3.00 $10.00 0.00 $10.00 $30.00 

Telecom Porting Fee 4.00 $20.00 0.00 $20.00 $80.00 

Network Connectivity Setup & Activation TOTAL: $217.00 

Monthly Loop Quote Subscriptions 

Product Location NPA-NXX Carrier Quantity Unit Price Total Price 

ICLC MPLS Port 407-690 ATT 1 $404.00 $404.00 
, , 

Monthly Loop Quote Subscriptions TOTAL: $404.00 

Loop Quote Setup & Activation 

Product Location NPA-NXX Carrier Quantity Unit Price Total Price 

ICLC MPLS Port - Setup 407-690 ATT 1 $250.00 $250.00 
, , 

Loop Quote Setup & Activation TOTAL: $250.00 

This Service Contract is governed by the NICE inContact Standard Terms of Use (''Terms") accessible at NICEinContact.comfTerms; additional terms or conditions included in 
a purchase order or similar document are not accepted. NICE inContact will perform the Services listed in this Service Contract, including all Schedules attached hereto, 
which are incorporated by reference. Corresponding product descriptions accessible at NICEinContact.comfTerms/Product Descriptions. 

The Service Term will begin on the first day of the calendar month after the earlier of: (i) the Go-Live Date, or (ii) One Hundred Twenty (120) days after Customer signs below, 
and will automatically renew for up to two (2) additional one (1) year terms unless either Party gives written notice of non-renewal at least thirty (30) days before expiration of 
the then-current Service Term. At the expiration of the final Service Term renewal, the Parties will negotiate in good faith for renewal of a Service Term beginning three (3) 
months before expiration of a Service Term. If the Parties cannot reach agreement on the business terms for renewal of the Service Term, then, the Term shall renew on a 
month to month basis with an increase of Twenty-Five percent (25%) in Software Services rates at expiration of the Service Term until either Party gives thirty day (30) written 
notice of non-renewal of the Service Term. Notice of termination must be sent by Customer to inContact at Contract-Unsubscribe@inContact.com. Notice of termination via 
alternate methods shall not constitute notice. Notwithstanding the foregoing, any and all responsibilities and obligations of Customer to pay pursuant to the terms of this 
Service Contract are contingent upon an annual budget appropriation by the Board of Commissioners of Customer. The parties agree that in the event funds are not 
appropriated, this Service Contract may be terminated, which termination shall be deemed a termination for Cause and shall be effective upon Customer providing written 
notice to NICE lnContact of such termination. 

Either Party may terminate this Agreement for Cause by delivering written notice of such Cause to the other Party, with such termination being effective thirty (30) days after 
receipt of the notice of termination, unless cured within such thirty (30) day period. In the event Customer terminates this Service Contract or any Services for convenience, 
without Cause, prior to the end of the then-current Service Term, or in the event of termination for Cause by NICE inContact for Customer's failure to comply with any material 
obligation of this Agreement (including Customer's failure to make payments within the approved payment terms), Customer agrees to pay early termination charges 
including: (i) all MRC and NRC for Services provided; (ii) the Minimum Technology MRC, multiplied by the number of months remaining in the then-current Service Term; (iii) 
any early termination fees or costs incurred by NICE lnContact related charges from underlying carriers or vendors for cancellation of the underlying Services; and (iv) any 
credits, discounts, or waived installation or expedition costs that had been applied to Customer's account (collectively "Early Termination Charges"). Such Early Termination 
Charges shall not apply in the event of Customer's termination for Cause or Notice of Service Term non-renewal. Notice of Service Term non-renewal or termination must be 
sent to Contract-Unsubscribe@NICEinContact.com; notice of non-renewal or termination via alternate methods shall not constitute notice. 

N · inContact 
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MRC charges will be based on the quantities and rates herein but may vary according to actual usage of the Services, subject to the Minimum Technology MRC. Each billing 
period, Customer will pay the greater of: (i) charges for Services actually used; or (ii) the Minimum Technology MRC. NRC accrue and will be invoiced upon Customer's 
signature below or as otherwise provided herein. The Minimum Technology MRC begins on the first day of the Service Term and may not be postponed because of a delay in 
implementation of Services unless due solely to NICE inContact. Upon renewal of any Service Term, and upon written notice, rates for Services may be increased by a rate 
not to exceed five percent (5%), and rates for telephony/data connectivity may be increased or decreased per prevailing market rates. Unless otherwise indicated herein, 
charges for all Services, charges, surcharge fees, and taxes are due in U.S. Dollars before the Past Due Date. "Past Due Date" means payments shall be made in accordance 
with Prompt Payment Act, but in no event later than 60 days from the invoice date, provided any such invoice is addressed to CFX's Director of Procurement. Past Due 
balances are subject to a late charge equal to the lesser of: (a) one-and-one-half percent (1 .5%) per month, compounded; or (b) the maximum rate allowed by applicable law. 
Payments will be applied first to late charges and related expenses, then to Past Due amounts, and then to the current invoice. Written notice of an invoice dispute must be 
received by the Past Due Date or such invoice will be deemed to be correct and binding. NICE inContact will make reasonable efforts to notify Customer verbally and in 
writing prior to such suspension or disconnection. Customer agrees to pay all reasonable costs and expenses associated with the collection of Past Due Balances, including 
attorneys' fees, expenses, court costs, and service charges. MRC begin at the Go-Live Date and will be pro-rated in the Go-Live month. Customer may assert exemption from 
taxes or fees by providing an exemption certificate to NICE inContact. 

NICE inContact DOES NOT OFFER 911 , E911 , 999, OR OTHER EMERGENCY SERVICES. For more information, please see NICEinContact.com/terms/911 . 

Contract Terms 
For clarity, mutually agreed negotiated terms in the Service Contract will take precedence of the Standard Terms of Use if there is a conflict. 

Amendments to Service Contract. 
No modification alteration or amendment to this Service Contract, or the Terms of Use shall be binding upon Customer or NICE lnContact until such modification, alteration or 
amendment is reduced to writing and executed by all Parties hereto0 

Payment Information on Account 
Customer agrees to remit payments via ACH, wire transfer, check by phone or check. 

Advance Payment 
1. Within forty-five (45) days from Customer's signature, Customer shall remit USO 45,033.50 via wire transfer as advance payment toward future charges. 

Public Records 
Customer understands and acknowledges that Customer is a public agency required to comply with Chapter 119, Florida Statute governing the release of public records. To 
the extent a public record is not otherwise deemed exempt, Customer shall be required to disclose any such public records upon request. 

IF NICE INCONTACT HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE NICE INCONTACT'S DUTY TO 
PROVIDE PUBLIC RECORDS RELATING TO THIS SERVICE AGREMEENT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT, AS FOLLOWS: 

Director of Records Management 
Central Florida Expressway Authority 
497 4 ORL Tower Road 
Orlando, FL 32807 
407-690-5366 
PublicRecords@cfxway.com 
Governing Law. This Service Contract shall be governed by and construed in accordance with the law of the State of Florida. Jurisdiction and venue for any dispute arising 
under this Service Contract will be exclusive to the state and federal courts seated in Orange County, Florida. 

N · inContact 
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Each of the undersigned represents that they are duly authorized to execute this Service Contract on behalf of the Party he or she represents. 

My Agent of Record is: 

Customer: 

CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY, a body politic and corporate, 
and an agency of the state, under the laws of 
the State of Florida, 

Sign: h .11 . Digitally signed by Aneth 

Anet WI 1ams Williams 

Name (Print): 

Title: 

Date: 

Diego 
"Woody" 
Rodriguez 

Date: 2020.06.18 09:49:43 -04'00' 

Digitally signed 
by Diego "Woody" 
Rodriguez 
Date: 2020.06.17 
17:00:28 -04'00' 

N 

inContact, Inc. 

Sign: 

Name (Print): Daniel G. Lloyd 

Title: corporate General counsel 

Date: 6/12/2020 

(lt°JSign~d ~ /( 
Sign: J_ ~ L---

s: t!El 831'94D I I!! L ~ 

Name (Print): Ray Langhai m 

Title: CFO 

Date: 6/12/2020 

D 
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NICE inContact CXone Subscriptions 

ACD / IVR (per Configured User) 

• 1 User License - Configured Users are billed based on the highest number of active users set up on the platform at any one time during 
the month. This includes Admin users. 

• 1 Universal Port ($75 value) - Used for IVR 
• Call Monitoring 
• Virtual queue 
• Agent Scripting 
• Text to Speech 
• Call conferencing (long distance charges apply) 
• Monitor, Coach, and Barge functionality 

Additional features and services included with this contract: 

• 1 GB of storage per BU for recordings, prompts, scripts, messages, and files. Additional charges may apply for more storage 
• If Call Recording per User is selected, customer will get 1 GB of storage per seat 
• Contact Center all-inclusive reporting 
• IVR programming toolset 
• Capability for CTI and Connectivity (Standard, Encrypted, VPN, FTP, SFTP, Web Service, and HTML Connector) 
• 24 x 7 Network Operations Center monitoring 
• Redundant servers in Software as a Service model 
• Standard technical support 
• Product maintenance and enhancement releases 
• inContact University with the latest eLearning product courses 
• Online documentation and help 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/ACDIVR 

Additional Configured Universal Port (beyond 1 port included) 

• Universal Port in excess of port included with seat 
• Used for IVR and Voice 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Additional Active Storage (per GB) 

• Storage and management of recordings, prompts, scripts, messages, and files 
• Billed per GB beyond the included 1 GB of storage used 
• Applies to storage from inContact platform recorder and inContact WFO recorder 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Long Term Storage (per GB) 

• Provides cost-effective long-term storage for data archiving requirements 
• Billed per GB stored 
• Key product features & components: 

• Lower data storage costs by eliminating the need to implement and maintain a separate storage infrastructure for long-term storage 
requirements 

• Seamless data transfer from short-term to long-term storage 
• Auto purge data when it is no longer needed by defining 'time to live' based on the type of data stored 
• Scalable cloud infrastructure 
• State-of-the-art data encryption technology 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Long Term Storage Retrieval (per GB) 

• Provides metadata-based search capabilities to locate and retrieve data from long-term storage 
• Billed per GB retrieved 
• Key product features & components: 

• Comprehensive metadata search capabilities for easy retrieval 
• Move files to active storage for analysis, audits, and other needs 
• Time for files to remain in active storage can be specified during retrieval 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Workforce Optimization Pro (per Configured User) 

• Combines CXone Quality Management (which encompasses Audio Recording) and CXone Workforce Management. Identify the right 
agents and interactions for evaluation as well as capture feedback and share across peers and groups. Includes audio recording, 

N 
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encryption, as well as search and playback of recorded interactions. Provides forecasting, scheduling, and schedule adherence 
management as well as shift bidding and time off management. 

• Configured Users are billed based on the highest number of active users set up on the platform, associated with this product item, at any 
one time during the month. 

• Key product features: 

• Form Designer 
• Evaluation 
• Calibration 
• Dispute 
• Coaching 
• Dashboards 
• Quality Planner 
• Audio Recording (total or %-based) 
• Search 
• Playback 
• Encryption 
• Forecasting and Scheduling 
• Shift Bidding 
• Time Off Management 
• Real-time adherence dashboard 
• Historical adherence report 
• 1 GB of storage included per user 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/WFO 

Screen Recording Pro (per Configured User) 

• Provides capture of screen activity on the agent desktop while the agent handles a phone interaction. (Screen recording must be 
associated with voice recording .) 

• Configured Users are billed based on the highest number of active users set up on the platform, associated with this product item, at any 
one time during the month. 

• Key product features: 

• Screen Recording (total or %-based) 
• Search 
• Playback 
• Encryption 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/WFO 

Automated Speech Recognition (per Minute) 

• Automated Speech Recognition (ASR) allows callers to use their voice to provide input to the IVR to determine routing and other 
information 

• Billed at a per minute model 
• Key product features & components: 

• Multiple languages 
• Direct speech recognition 
• Ability to recognize numbers, alpha numeric input, dates, and digits 
• Custom grammars for custom speech input 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Interaction Analytics Pro (per Configured User) 

• A robust text analytics tool that automatically analyzes every voice, chat, and email interaction and gives customers detailed, quantifiable, 
actionable insights 

• Configured Users are billed based on the highest number of active users set up on the platform at any one time during the month. This 
includes Admin users. 

• Key product features & components: 

• Automatic analysis of every voice, email , and chat interaction 
• Automatic topic, category and trend discovery 
• Sentiment analysis 
• Integrated WAV Player and 100% call transcription 
• Keyword, phrase, and entity search 
• Powerful filtering capabilities 
• Multi-tenant, scalable cloud platform 
• Fully integrated with inContact ACD and SSO 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/Analytics 

Email (per Configured User) 

N 
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• Email allows agents to be able to accept and respond to incoming and emails from customers. 
• Configured Users are billed based on the highest number of users configured for an email skill in the platform at any one time during the 

month 
• Key product features & components: 

• Email functionality can receive communications directly from the customer's email solution and send out responses using inContact's 
secure gateway 

• Email can be enhanced using custom scripting tools in inContact's Studio application 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Feedback Mgt IVR Channel (per Agent) 

Provides ability to survey via IVR 
Billed monthly per the contracted quantity and rate 
Key product features & components: 
Ability to Survey Via IVR Channel 
Ability to skip invitation based on touch rules 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/Satmetrix 

Feedback Mgt voe Platform Fee 

• Platform provides omnichannel customer surveys that deliver in-depth analytics and benchmarking capabilities 
• Billed monthly per the contracted quantity and rate 
• Key product features & components: 

• Ability to trigger Post Interaction Surveys Via (IVR, Email, SMS, Web Intercepts, Chat) depending on channel(s) purchased 
• For products outside of the inContact portfolio you will need to purchase or build a connector 
• Open APl's allow for quick connections to existing solutions 
• Unlimited Named Users 
• 1 Power user is included 
• No Channels included. Channels must be purchased separately 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/Satmetrix 

Feedback Mgt voe (per Agent) 

• Provides omnichannel customer surveys that deliver in-depth analytics and benchmarking capabilities. 
• Minimum 50 agent licenses must be purchased. 
• Billed monthly per the contracted quantity and rate 
• Key product features & components: 

• No channels included. Must purchase channel(s) separately 
• Ability to survey via the following channels: (IVR, Email, SMS, Web Intercepts, Chat) depending on channel(s) implemented 
• 30 responses per agent across all channels per month. 
• Overage rate of $1.00 per response beyond 30 included. 
• Workflows to perform and measure follow-up actions 
• Ability to share dashboards and send PDF reports 
• Provides out-of-box advanced Voe analytics 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/Satmetrix 

CXsuccess Premier Package 

• Self-service via online Customer Community 
• 7x24x365 Technical Support via phone and online service site 
• Priority case handling 
• Up to five customer resources authorized to work with NICE inContact Services, and receive notifications to distribute to the organization 
• Designated experienced Technical Account Manager provides guidance, advocacy, best practice sharing and assistance in achieving 

business objectives 
• Up to 16 total engagement hours per month. Additional TAM available (for broader geography or time zone coverage) by purchasing 

another success package that includes the level of TAM desired. 
• TAMs are available M-F during normal business hours for your primary time zone 
• On-site TAM visits may be scheduled at $2,500/day plus travel and expenses 
• Project-driven professional services are available at a rate of $250/hr. for large-scope projects requiring an extended services 

engagement 
• Three on-demand hours per month with an option to purchase additional time at a rate of $75 per 15 minutes (expire at the end of the 

month) 
• Live webinars and NICE inContact University e-learning courses (free of charge) 
• Training at NICE inContact locations or your location at standard rates 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Customer Dynamics Essentials (per Configured User) 

N · inContact 
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• Environment for a call center integration with Microsoft Dynamics CRM 
• Configured Users are billed based on the highest number of active users set up on the platform at any one time during the month. This 

includes Admin users. 
• Features include: 

• Basic Screenpop 
• Click 2 Call 
• Call Memorialization functionality for supported version of Microsoft Dynamics CRM and Microsoft Dynamics 365 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms and 
NICEinContact.com/terms/CustomerDynamics 

Implementation & Training 

CXone with User Hub 

• Customer will be implemented on a "User Hub" cluster 

Workforce Optimization Pro Implementation 

• Implementation and setup of CXone Workforce Optimization 
• Billed as a one time (non-recurring) charge 
• Implementation includes: 

• Implementation manager who oversees the project from start to finish 
• Business requirements session and documentation 
• Initial System Configuration 
• User acceptance testing 
• Go live support 
• 2 weeks of Post Go Live Support 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Screen Recording Pro Implementation 

• Implementation and overview of CXone Screen Recording 
• Billed as a one time (non-recurring) charge 
• Implementation includes: 

• Implementation manager who oversees the project from start to finish 
• Business requirements session 
• Initial System Configuration 
• Application Overview 
• User acceptance testing 
• Go live support 
• 2 weeks of Post Go Live Support 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Workforce Management Pro Training 

• Remote: instructor led training 
• Training on the CXone WFM Pro platform to create forecasts, create schedules, agent schedule management and system administration. 
• Estimated training duration - 2 days 
• Billed per course as a one time (non-recurring) charge 
• Travel and accommodations are extra 

Quality Management Pro Training 

• Remote: instructor led training 
• Training on the CXone QM Pro platform to create custom QM forms, search for and evaluate calls, pull data for analysis, and calibrate for 

consistency. 
• Estimated training duration - 2 days 
• Billed per course as a one time (non-recurring) charge 
• Travel and accommodations are extra 
• Maximum of 12 participants 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Feedback Mgt VoC Implementation (Includes 1 Channel + 1 Survey) 

Implementation of CXone Feedback Mgt for either of IVR, Email, SMS, Web Intercepts, Chat 
Billed as a one-time (non-recurring) charge 
Implementation includes: 

N 
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Setup of a single survey on one channel 
Configuring Alerts, Notifications & Escalation workflows 
Set up 2 dashboards 
Provide 3 hours of training for Power Users on how to use and navigate the system 
Power Users should complete the NPX platform training prior 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Customer Dynamics Essentials Team Implementation 

• Team implementation package for the Essentials Integration 
• Billed as a one time (non-recurring) charge 
• Implementation includes: 

• Dedicated Project Lead 
• Click 2 Call default Accounts, Contacts, or Leads 
• Screen Pop default Accounts, Contacts, or Leads 
• CRM Multi-Entity search 
• 1 unique Screen Pop workflow 
• Activity logging for inbound and outbound calls 
• Chat activity created 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Automated Speech Recognition Implementation 

• Implementation of Automated Speech Recognition (ASR) to enable callers to use their voice to provide input to the IVR to determine 
routing and other information 

• Billed as a one time (non-recurring) charge 
• Implementation includes: 

• Up to 10 ASR Actions/Utterances that captures voice responses 
• Recognition based on common phrases native to the platform or a custom grammar file provided by the customer 
• Natural Language speech recognition NOT supported 
• Phrases containing alpha and numeric characters should be 5 or less for optimal performance 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Email Implementation 

• Package to configure and implement Email functionality within inContact platform 
• Billed as a one time (non-recurring) charge 
• Includes: 

• One email script to support one email skill. 
• Email scripts/skills includes: 
• Automated email received response 
• inContact dot-com email addresses provided to customer to be embedded into their existing website 
• Integration to a custom database or CRM not included 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Interaction Analytics Pro: Implementation 

• Billed as a one time (non-recurring) charge 
• 6-10 hours of Implementation services including: 
• initial survey designed to identify customer's primary business case 
• analytics platform and application implementation/turn-up 
• company profile config 
• initial training 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Interaction Analytics Pro - Professional Services - Customer Success Program 
• Delayed 30 days from completion of training to allow clients exposure to the tool 
• Up to 12 hours of remote, structured PPE assistance with categorization , company profile, dashboards, and other customizations designed to 
support the customer's defined business case 
• 4 hours of Q&A with PPE 
• 1 hour per month Customer Success check-in session with PPE for first three months - post engagement 
• Additional PPE days are available at cost 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Interaction Analytics Pro - Training 
• Required Functional eLearnings (3 hours) 
• Two day instructor led training engagement building upon eLearning, designed to teach the customer how to use the application to support 
their business case (i.e. , actually setting up a custom category designed to find a particular insight, setting up a topic designed to find certain 
data, etc.); training will be more consultative. 

N 
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The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Corporate Professional Services Implementation 

INCLUDES 

• 100 seats ($100 per additional seat) 
• Designated Implementation Manager (SME) 
• Post go-live stabilization and support of an estimated two weeks as agreed upon by project stakeholders. 
• Up to 120 Project Hours- to customize business solution. Project hours may include, but are not limited to, collaboration and 

consultation to determine business needs and requirements; Implementation of documented solution; Completion of NICE inContact 
quality assurance and production deployment tests. **Project hours expire if not used within 6 months. 

DOES NOT INCLUDE: 

• Products outside of ACD (Chat/Email/ASR/SMS, etc ... ) 
• Integration or CRM Driven Screenpop 
• PS Onsite 
• OnBoarding 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

25 Menu Options DTMF Navigation 

• For use with base ACD Implementation Packages, 1 is mandatory on every quote 
• Base implementation packages are: Workgroup, Corporate, Enterprise, Enterprise Plus 
• Adds 25 menu options for navigation in your call flow 
• Billed as a one time (non-recurring) charge 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

50 Point of Contact Based Routing 

• For use with base ACD Implementation Packages, 1 is mandatory on every quote 
• Base implementation packages are: Workgroup, Corporate, Enterprise, Enterprise Plus 
• Adds 50 Point of Contacts 
• A Point of Contact is an access point to route various channel types (voice, email, chat, SMS, social) in your contact routing 
• Billed as a one time (non-recurring) charge 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

Corporate Onboarding Package 

• Billed per package as a one time (non-recurring) charge 
• Package includes: 

• 3 days with the Onboarding Manager onsite during go-live 
• 4 weeks of remote support with the Onboarding Manager, averaging 4 hours per week 
• Partnering with managers, supervisors, administrators every step of the way during initial use of the inContact technology 
• Achieving objectives and success metrics throughout engagement 
• Ensure proficiency during real world use 
• Assisting you to build and analyze reports 
• Travel and accommodations are extra 

The use of this product is governed by additional terms found online at NICEinContact.com/terms/GeneralSoftwareTerms 

ACD Training: Core 

• Classroom: instructor led training 
• Learn how to manage the inContact ACD platform including individual courses on Central Administration, Agent functions, and Reporting. 
• Estimated training duration - 2 days 
• Billed per course as a one time (non-recurring) charge 
• Travel and accommodations are extra 

N 
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 17, 2021 

SUBJECT: Approval of Second Contract Renewal with Ace Transportation Systems, LLC 
d/b/a Ace Wrecker Service, LLC for Rapid Incident Scene Clearance (RISC) 
Services 
Contract No. 001346 

______________________________________________________________________________ 

Board approval is requested for the second renewal of the referenced contract with Ace Wrecker 
Service, LLC in the amount of $10,000.00 for one year beginning on February 1, 2022 and 
ending January 31, 2023. The original contract was for three years with two one-year renewal 
options. 

The work to be performed includes RISC services on CFX's system. 

Original Contract $49,500.00  
First Renewal  $                    0.00 
Second Renewal $10,000.00 
Total  $59,500.00 

This contract is included in the OM&A Budget. 

Reviewed by:  ______________________ _____________________ 
Bryan Homayouni, PE      Glenn Pressimone, PE       
Manager of Traffic Operations 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 2 AGREEMENT 

CONTRACT NO. 001346 

THIS CONTRACT RENEWAL NO. 2 AGREEMENT (“Renewal Agreement”), is made and entered into 
this 9th day of August 2021, by and between Central Florida Expressway Authority, a corporate body and agency of 
the State of Florida, hereinafter called “CFX”, and Ace Transportation Systems, LLC d/b/a Ace Wrecker Services, 
LLC hereinafter called the (“Contractor”). CFX and Contractor are referred to herein sometimes as a “Party” or the 
“Parties”. 

WITNESSETH 

WHEREAS, on February 2, 2018, CFX and the Contractor entered into a Contract Agreement (the “Original 
Agreement” ) whereby CFX retained the Contractor to provide rapid incident scene clearance services on CFX system. 

WHEREAS, the Parties seek to renew the Initial CFX Contract for a period of one (1) year in accordance 
with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if
fully set forth herein. 

2. Renewal Term. CFX and Contractor agree to exercise the second renewal of said Initial CFX 
Contract, which renewal shall begin on February 1, 2022 and end on January 31, 2023 (“Renewal Term”), unless 
otherwise extended as provided in the Original Contract.   

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services
performed during the Renewal Term under this Renewal Agreement in accordance with the compensation schedule 
of the Original Agreement in an amount up to $10,000.00 (“Renewal Compensation”). The Renewal Compensation 
shall be in addition to the original compensation paid by CFX to the Contractor pursuant to the terms of the 
Original Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein.  In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above.  

ACE TRANSPORTATION SYSTEMS, LLC CENTRAL FLORIDA EXPRESSWAY 
DBA ACE WRECKER SERVICES, LLC AUTHORITY 

By: By: 
Print Name:_______________________ Aneth Williams, Director of Procurement 
Title: 

ATTEST: (SEAL) 

Secretary or Notary         
If Individual, furnish two witnesses: 

Approved as to form and legality by legal  counsel  
to the Central Florida Expressway Authority on this 
___ day of ____________, 2021 for its exclusive use 
and reliance.  

By:________________________________ 
Print Name:_________________________ By: 

Diego “Woody” Rodriguez, General Counsel 
By:________________________________ 
Print Name:_________________________ 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 1 AGREEMENT 

CONTRACT NO. 001346 

THIS CONTRACT RENEW AL NO. 1 AGREEMENT ("Renewal Agreement"), is made and entered into 
this 10th day of December 2020, by and between Central Florida Expressway Authority, a corporate body and agency 
of the State of Florida, hereinafter called "CFX", and Ace Transportation Systems, LLC d/b/a Ace Wrecker Services, 
LLC hereinafter called the ("Contractor"). CFX and Contractor are referred to herein sometimes as a "Party" or the 
"Parties". 

WITNESSETH 

WHEREAS, on February 2, 2018, CFX and the Contractor entered into a Contract Agreement (the "Original 
Agreement" ) whereby CFX retained the Contractor to provide rapid incident scene clearance services on CFX system. 

WHEREAS, the Parties seek to renew the Initial CFX Contract for a period of one (I) year in accordance 
with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

l . Recitals . The above recitals are true and correct and are hereby incorporated by reference as if 
fully set forth herein . 

2. Renewal Term. CFX and Contractor agree to exercise the first renewal of said Initial CFX Contract, 
which renewal shall begin on February I, 2021 and end on January 31, 2022 ("Renewal Term"), unless otherwise 
extended as provided in the Original Contract. 

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with the compensation schedule 
of the Original Agreement in an amount up to $0.00 ("Renewal Compensation"). The Renewal Compensation shall 
be in addition to the original compensation paid by CFX to the Contractor pursuant to the terms of the Original 
Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein. In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



30th December 
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
COOPERATryE PURCHASE AGREEMENT

RAPID INCIDENT SCENE CLEARENCE (RISC) SERVICES
CONTRACT NO. 001346

This Agreement is made this I auv of Febrv**v zOIb, between the CENTRAL
FLORIDA EXPRESSWAY AUTHORITY, a body politic and agency of the State of Florida,
hereinafter "CFX," and Ace Transportation Systems, LLC dlbla Ace Wrecker Services, LLC,
whose address is 5601 S. Orange Blossom Trail, Orlando, Florida 32839, hereinafter
"CONTRACTOR" or "Vendor," who is duly authorized to conduct business in the State of
Florida.

WITNESSETII:

WHEREAS, CFX was created by statute and is charged with acquiring, constructing,
operating and maintaining a system of limited access roadways known as the Central Florida
Expressway System; and

WHEREAS' CFX has been granted the power under Section 348.754(2)(m) of Florida
Statutes, "to do everything necessary or convenient for the conduct of its business and the
general welfare of [CFX];" and

WIIEREAS, CFX has determined that it is necessary and convenient in the conduct of
its business to retain the services of a CONTRACTOR to provide rapid incident scene clearance
services on the Central Florida Expressway System as defined under Section 3a8.752(5) of
Florida Statutes; and

WHEREAS, on or about November 3,2017, and pursuant to Section 287.042(I6)(a),
the CONTRACTOR entered into an agreement with the State of Florida, Department of
Transportation, hereinafter "State," to provide the same services as required by CFX; and

WHER-EAS' pursuant to Article XII(O) of CFX's Procurement Policy, competitive
bids seeking qualified contractors to perform such services for CFX was not required because the
CONTRACTOR has an existing contract with the State Department of Transportation
Agreement No. BE45l, for the same services to be provided hereunder, and

WHEREAS, the above-referenced Contract is attached hereto and consists of the
following:

Affachment A

Exhibit "A"
State Contract
Item

A-8 to A-12

A-l to A-7
Paee I to 8
Page No.

State of Florida Open Roads Policy Agreement
(revised Jan. 2014)

Scope of Services Rapid Incident Scene Clearance
(RISC) for District 5

Standard Written Asreement No. BE45l
Description



Exhibit "C"
Exhibit "B"

Attachment C

Attachment B
Item

c-1
B-1 to B-3
A-17 to A-27
A-14 to A-16

A-13
Page No.

ProDoser's Areas of Coverage
Method of Compensation
Standard Contract Terms and Conditions
Equipment and Vehicle Requirements

Events, Crashes or Traffic Incidents* Utilizing the
Services of the Recovery Vendor for Rapid Incident
Scene Clearance

Description

and

WIIEREAS, CFX has decided to contract with CONTRACTOR for the performance
of the services described herein under substantially the same terms and conditions previously
negotiated by the State; and

WHEREAS, the CONTRACTOR agrees to provide the services under substantially
the same terms and conditions as included in the above-referenced Contract, and such additional
terms and conditions as detailed below.

NOW THEREFORE, in consideration of the mutual covenants and benefits set forth
herein and other good and valuable consideration, the receipt and sufficiency of which being
hereby acknowledged by each party to the other, the parties hereto agree as follows:

1. RECITALS

The recitals are ffue and corrected and incorporated herein as terms.

2. ADOPTION OF'TIIE STATE CONTRACT

The parties adopt the terms and conditions in the CONTRACTOR's existing contract with the
State Department of Transportation Agreement No. BE45l, including Exhibits "A," 8", and "C"
and Attachments A, B, and C, by reference as though set forth fully herein, hereinafter referred
to as the "State Contract", subject to the substitutions or revisions described below.

2.1 References to "Florida Department of Transportation" and "Deparfment" in the
State Contract shall be replaced with the "Central Florida Expressway Authority," except in
Exhibit "A," paragraph 1.l.

2.2 References to "Director" in the State Contract shall be replaced with "CFX Chief
of Technology/Operations. "

2.3 References to "Contract Manager" in the State Contract shall be replaced with the
"Manager of Traffic Operations."

2.4 References to "District 5", "The District", and "District" in the State Contract shall
be replaced with the "Central Florida Expressway Authority."

2



2.5 References to "Comptroller" in the State Contract shall be replaced with the "Chief
Financial Officer.

2.6 Section 2, entitled "LERM," on page 2 of the State Contract, shall be replaced in
its entirety, including subsections 2A,28, and2C, with the following:

2. TERM. This Agreement shall be effective for an initial term of three
(3) years from the date of the Notice to Proceed, and shall continue,
unless sooner terminated as provided hereunder with the option to extend
the Agreement for up to two (2) additional one-year periods each by
mutual written consent of both parties. The options to renew are at the
sole discretion and election of CFX. If a renewal option is exercised,
CFX will provide the CONTRACTOR with written notice of its intent at
least 60 days prior to the expiration of the Contract Term.

2.7 The first sentence of Subsection 3.A. on page 2 of the State Contract shall be
revised by removing the text marked by strikeouts as follows:

J

A. Payment shall be made only after receipt and approval of goods and
services.
ef the State ef Flerida r*rder eheFters 215 and ?16; Flerida eetutes=

2.8 The first sentence of Subsection 3.F. on page 3 of the State Contract shall be
revised by removing the text marked by strikeouts and adding the underlined text as follows:

AND PA

F. If a payment is not available within forty:Eve (45) (49) days, a separate
interest penalty as established pursuant to Section 218.742t#2, Florida
Statutes, shall be due and payable, in addition to the invoice amount, to the
Vendor.

2.9 Subsections 3.G. and 3.H. on page 3 of the State Contract shall be deleted.

2.10 The references to "Legislature" in the State Contract on page 4, subsection 3.J.,
and page A-27, paragraph 45, shall be replaced with "the CFX Board."

2.ll At the end of Subsection 5.A., under Section 5 entitled "COMPLIANCE WITH
LAWS," the Custodian of Public Records contact information shall be deleted and replaced with:

CFX Records Management Departrnent
Central Florida Expressway Authority
4974 ORL Tower Road
Orlando, FL 32807

-t
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Phone: 407-690-5000
e-mail: publicrecords@cfxway.com"

2-12 The reference to "the State" in Subsections 5.J. and 5.K. on page 7 of the State
Contract shall be replaced with "CFX."

2.13 The following subsections shall be inserted after Subsection 5.L.

CONTRACTOR warrants that it has not employed or retained any entity
or person, other than a bona fide employee working solely for the
CONTRACTOR, to solicit or secure this Contract, and that
CONTRACTOR has not paid or agreed to pay any person, company,
corporation, individual or firm any fee, commission, percentage, gift or
any other consideration, contingent upon or resulting from the award or
making of this Contract. It is understood and agreed that the term "fee"
shall also include brokerage fee, however denoted.

N CONTRACTOR acknowledges that CFX officials and employees are
prohibited from soliciting and accepting frrnds or gifts from any person
who has, maintains, or seeks business relations with CFX in accordance
with CFX's Ethics Policy. CONTRACTOR acknowledges that it has read
the Ethics Policy and, to the extent applicable, CONTRACTOR will
comply with the aforesaid Ethics Policy in connection with performance
of the Contract.

2.t4
State Contract:

The following subsection shall be inserted after Subsection 7.A. on page 7 of the

If, during the life of the Contract and any renewals hereof,
CONTRACTOR desires to subcontract any portion(s) of the work to a
subcontractor that was not disclosed by the CONTRACTOR to CFX at the
time that the Contract was originally awarded, and such subcontract
would, standing alone or aggregated with prior subcontracts awarded to
the proposed subcontractor, equal or exceed twenty five thousand dollars
($25,000.00), the CONTRACTOR shall first submit a request to CFX's
Director of Procurement for authorization to enter into such subcontract.
Except in the case of an emergency, as determined by the Executive
Director or her/his designee, no such subcontract shall be executed by the
CONTRACTOR until it has been approved by CFX Board. In the event of
a designated emergency, the CONTRACTOR may enter into such a

subcontract with the prior written approval of the Executive Director or
her/his designee, but such subcontract shall contain a provision that
provides that it shall be automatically terminated if not approved by CFX
Board at its next regularly scheduled meeting.

M.

B.
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2.I5 On Page A-1 of Exhibit "A" entitled "Scope of Services," the second sentence of
Subsection 1.3 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

1.3 This agreement and RISC frrnding will be limited to use on CFX limited
access highways.
by ease basis and must be appreved by the ne^artsnent's Sbte Traffie Engineer=
See section 8.3 for the list of roadways that are included in the District's RISC
Program.

2.L6 On page A-l of Exhibit "A" entitled "Scope of Services," Subsection 2.1 shall be
revised by adding the underlined text and removing the text marked by strikeouts as follows:

2.1 CFX The-Di's#e+ shall grant to a towing and recovery company (hereinafter
'Vendor") a nonexclusive privilege to provide RISC Services, for those
events, crashes or traffic incidents described in Attachment "8", on that
portion of CFX's theDistrief-€ roadway system selected by CFX.-se
the+endsr.

2.17 On page A-2 of Exhibit "A" entitled '"lncident Response Requirements,"
Subsection 4.2 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.2 The Vendor shall be available to provide these services on a twenty-four (24)
hours a day, seven (7) days a week basis, and to provide the arrival status of
their personnel and equipment upon request by the investigating law
enforcement personnel and/or CFX' s desienated reDresentative thsDistriet-s

. The Vendor shall provide eFX the
Dis,ai* with a telephone number at which the Vendor can be contacted at all
times. Under no circumstances will answering services be allowed. Ph€ae

@iesr
2.18 On page A-2 of Exhibit "A" entitled "Incident Response Requirements,"

Subsection 4.3 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.3 TIME IS OF THE ESSENCE IN THIS CONTRACT. Upon the FHP or
CFX's the-Dis+rie#s request for RISC services, the Vendor shall provide
eFX the-Dis#ie+ or FHP an estimated arrival time. The Vendor will not
transfer calls for recovery services to another Vendor. In the event the
Vendor is unable to respond, the Vendor must notifiz the requestor. The
Vendor will be rotated to the bottom of the rotation list and the next Vendor
on the list will be contacted to respond.

5
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2.19 On page A-3 of Exhibit "A" entitled "Incident Response Requirements,"
Subsection 4.4 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.4 Notification - The vendor shall notifii CFX's desienated representative and
the FDOT Traffic Management Center @ieatiens
€en+er at the following points:

When the Vendor is en route to the incident scene.
When the Vendor arrives at the incident scene.
When the Vendor is given the Notice to Proceed.
When all travel lanes are cleared.
Stoppage and restart times, if RISC recovery operations be are
halted by Fire Rescue, FHP, local law enforcement or gEx_+he
gepa#ment authorized representative.

2.20 On page A-4 of Exhibit "A" entitled "lncident Response Requirements,"
Subsection 8.3 shall be revised by adding the underlined text, removing the text marked by
strikeouts, and replacing the table with the table below as follows:

This agreement covers Rapid Incident Scene Clearance by the Vendor for those
segments of the following limited access highways, interchanges, and ramps-and

, underthejurisdiction and operational control of
CFX theDis*ie+ and approved seleeted by the Vendor Other arees in orrfsideand
CFX boundaries may be added at any time as the need arises or in order to
correspond with CFX jurisdictional erowh.

Goldenrod Extension
s.R. 528
s.R.453
s.R.451
s.R.429
s.R.417
s.R.414
s.R.408
Roadwav

Orange: 2.46 miles
Orange:23 miles
Orange and Lake: 2 miles
Orange: 2 miles
Orange: 31 miles
Orange: 32 miles
Orange: 9 miles
Orange: 22 miles
County

2.21 On page A-4 of Exhibit "A" entitled "Incident Response Requirements," the
reference to "'Exhibit 'C' " shall be replaced w"ith "CFX's Exhibit 'C.' "

2.22 On page A-7 of Exhibit "A," Section 12 entitled "Conffact Term" shall be deleted.
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2.23 On page A-7 of Exhibit '4," Section 16 entitled "Myfloridamarketplace
Transaction Fee" shall be deleted-

2.24 On page A-7 of Exhibit "A," Section 12 entitled "Contract Term" shall be deleted.

2.25 On pages A-20, A-26 and A-27 in the Standard Contract Terms and Conditions,
Section 14 entitled "Transaction Fee," Section 15 entitled "Invoicing and Payrnent," Section 39
entitled "Leases and Installment Purchases," and Section 43 entitled "Cooperative Purchasing"
shall be deleted.

2.26 On page B-3 of Exhibit "B" entitled "Method of Compensation," Section 7 entitled
"Compensation" shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

7. COMPENSATION. The Vendor shall not provide sewices that
exceed the Fis€al-Year contract amount(s) without an approved
Amendment from CFX theDepament.

2.27 Exhibit "C" entitled "Proposer's Areas of Coverage" shall be replaced with CFX's
Exhibit "C" entitled "Contractor's Areas of Coverage."

3. ADDITIONAL TERMS REQUIRED BY CFX

3.1 SERVICES TO BE PROVIDED. The CONTRACTOR shall, for the
consideration herein stated and at its cost and expense, do all the work and furnish all equipment,
supplies, labor and incidentals necessary to perfiorm this Agreement in the manner and to the firll
extent as set forth in the Scope of Services attached as Exhibit "A" which is are hereby adopted
and made part of this Contract as completely as if incorporated herein. The Contract shall be
performed and services provided to the satisfaction of the duly authorized representatives of CFX,
who shall have at all times full opportunity to evaluate the services provided under this Contract.
Work shall be conducted within the geographic bounds as outlined in the Contractor's Areas of
Coverage attached as CFX's Exhibit "C" which is are hereby adopted and made part of this
Contract as completely as if incorporated herein.

CFX does not guarantee that all of the services described in the Scope of Services will be
assigned during the term of the Contract. Further, the CONTRACTOR is providing these
services on a non-exclusive basis. CFX, at its option, may elect to have any of the services set
forth herein performed by other contractors or CFX staff.

3.2 CONTRACT AMOUNT. The Contract Amount for the Initial Contract Term is
Forty-Nine Thousand Five Hundred Dollars ($49,500.00). The Contractor shall be responsible
for keeping track of the amount remaining in the Contract. CFX is under no obligation to pay the
Contractor any sum that exceeds the Contract Amount.

7



3.3 LAWS OF FLORIDA; VENUE. This Agreement is accepted and entered into in
Florida and any question regarding its validity, construction, enforcement, or performance shall
be governed by Florida law. The parties consent to the exclusivejurisdiction of the courts located
in Orange County, Florida.

3.4 ENTIRE AGREEMENT. It is agreed that neither party has made any statement,
promise or agreement, nor taken upon itself any engagement whatsoever, verbally or in writing, in
conflict with the terms of this Agreement, or in any way that modifies, carries, alters, enlarges or
invalidates any provision hereof.

IN WITNESS WHEREOF, the authorized signatures named below have executed this
Contract on behalf of the parties on the date beloi,v

APPROVED BY:
rA.! -,: -*. .- -
,*,i=r i# .j l;l,i 

=I 
;rr {i : 1;*

ACE TRANSPORTATION SYSTEMS, LLC
DBA ACE WRECKER SERVICES, LLC

Print ame and Title

Attest:

Date:

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

By:
Director of Procurernent

Approved as to form and execution, only

By:

e

8

LIT{DA s

General for CFX



EXHIBITS AND ATTACHMENTS

CFX's exhibit C

Exhibit "C"

Exhibit "B"

Attachment C

Attachment B

Attachment A

Exhibit "A"

State Contract

CFX C-l to
CFX C-2

c-1

B-l to B-3

A-17 to A-27

A-14 to ,4.-16

A-13

A-8 to A-12

A-l to A-7

Page I to 8

Contractor's Areas of Coverage

Proposer's Areas of Coverage

Method of Compensation

Standard Contract Terms and Conditions

Equipment and Vehicle Requirements

Events, Crashes or Traffic Incidents* Utilizing the
Services of the Recovery Vendor for Rapid Incident
Scene Clearance

State of Florida Open Roads Policy Agreement
(revised Jan.2014)

Scope of Services Rapid Incident Scene Clearance
(RISC) for District 5

Standard Written Agreement No. BE45l
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Agreement No.

Financial Project l.D.

F.E.l.D. No.:

Procurement No.:

DMS Catalog Class No.

BE451

440030-1-82-01

F822132552-A01

tTN-DOT-1 6- 1 7-5003-RtSC

Appropriation Bill Number(s)/Line ltem Number(s) for 1st year of

contract, pursuant to s. 216.313, F.S.
(requtreq Dr @ntnc6 tn ex6s ot bc muilon)

78141505

LL/3/2017 I 2:03 PM EDT
BY THIS AGREEMENT, made and entered into this day of ' by and between the STATE

OF FLORIDA DEPARTMENT OF TRANSPORTATION, hereinafter called the "Department" and Ace Transportation

Svstems. LLC DBA Ace Wrecker Services. LLC , of 5601 S. Oranoe Blossom Trail. Orlando. Florida 32839 duly

authorized to conduct business in the State of Florida, hereinafter called 'Vendor," hereby agree as follows:

1 SERVICES AND PERFORMANCE

ln connection with Rapid lncident Scene Clearance (RISC) for District 5 , the Department does hereby
retain the Vendor to furnish certain services, information, and items as described in Exhibit'4," attached
hereto and made a part hereof.

Before making any additions or deletions to the work described in this Agreement, and before
undertaking any changes or revisions to such work, the parties shall negotiate any necessary cost
changes and shall enter into an Amendment covering such work and compensation. Reference herein
to this Agreement shall include any amendment(s).

All tracings, plans, specifications, maps, computerfiles, and reports prepared or obtained underthis
Agreement, as well as all data collected, together with summaries and charts derived therefrom, shall be
the exclusive property of the Department without restriction or limitation on their use and shall be made
available, upon request, to the Departmeni at any time during the performance of such services and/or
upon completion or termination of this Agreement. Upon delivery to the Department of said
document(s), the Department shall become the custodian thereof in accordance with Chapter 119,
Florida Statutes. The Vendor shall not copyright any material and products or patent any invention
developed under this Agreement. The Department shall have the right to visit the site for inspection of
the work and the products of the Vendor at any time.

All final plans, documents, reports, studies, and other data prepared by the Vendor shall bear the
professional's seal/signature, in accordance Wth the applicable Florida Statutes, Administrative Rules
promulgated by the Department of Business and Professional Regulation, and guidelines published by
the Department, in effect at the time of execution of this Agreement. ln the event that changes in the
statutes or rules create a conflict with the requirements of published guidelines, requirements of the
statutes and rules shall take precedence.

The Vendor agrees to provide project schedule progress reports in a format acceptable to the
Department and at intervals established by the Department. The Department shall be entifled at all
times to be advised, at its request, as to the status of work being done by the Vendor and of the details
thereof. Coordination shall be maintained by the Vendor with representatives of the Department, or of
other agencies interested in the project on behalf of the Department. Either party to this Agreement
may request and be granted a conference.

All services shall be performed by the Vendor to the satisfaction of the Director who shall decide all
questions, difficulties, and disputes of any nature whatsoever that may arise under or by reason of this
Agreement, the prosecution and fulfillment of the services hereunder and the character, quality, amount
of value thereof; and the decision upon all claims, questions, and disputes shall be final and binding
upon the parties hereto. Adjustments of compensation and contract time because of any major changes
in the work that may become necessary or desirable as the work progresses shall be subject to mutual
agreement of the parties, and amendment(s) shall be entered into by the parties in accordance herewith.

A
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Reference herein to the Director shall mean the
Dircdor of Transportation Ooerations

TERM

A lnitial Term. This Agreement shall begin on date of execution and shall remain in full force and effect
through completion of all services required or =@fQ;@, whichever occurs first. Subsequent to the
execution of this Agreement by both parties, the services to be rendered by the Vendor shall commence
and be completed in accordance with the option selected below. (Select box and indicate date(s) as
appropriate):

E Services shall commence 

- 

and shall be completed by 

- 

or date of termination, whichever
occurs first.

[l Services shall commence upon written notice from the Department's Contract Manager and shall be
completed by June 30. 2020 or date of termination, wtrichever occurs first.

E Other: See Exhibit "A"

B RENEWALS (Select appropriate box):

EI ffris Agreement may not be renewed.

E fnis Agreement may be renewed for a period that may not exceed three (3) years or the term of the
original contract, whichever is longer. Renewals are contingent upon satisfactory performance
evaluations by the Department and subject to the availability of funds. Costs for renewal may not be
charged. Any renewal or extension must be in writing and is subject to the same terms and
conditions set forth in this Agreement and any written amendments signed by the parties.

EXTENSIONS. ln the event that circumstances arise which make performance by the Vendor
impracticable or impossible within the time allowed or which prevent a new contract from being
executed, the Department, in its discretion, may grant an extension of this Agreement. Extension of this
Agreement must be in writing for a period not to exceed six (6) months and is subject to the same terms
and conditions set forth in this Agreement and any written amendments signed by the parties; provided
the Department may, in its discretion, grant a proportional increase in the total dollar amount based on
the method and rate established herein. There may be only one extension of this Agreement unless the
failure to meet the criteria set forth in this Agreement for completion of this Agreement is due to events
beyond the control of the Vendor.

It shall be the responsibility of the Vendor to ensure at all times that sufficient time remains in the Project
Schedule within which to complete services on the project. ln the event there have been delays which
would affect the project completion date, the Vendor shall submit a written request to the Department
which identifies the reason(s) for the delay and the amount of time related to each reason. The
Department shall review the request and make a determination as to granting all or part of the requested
extension.

3. COMPENSATION AND PAYMENT

A Payment shall be made only after receipt and approval of goods and services unless advance payments
are authorized by the Chief Financial Officer of the State of Florida under Chapters 215 and 216, Florida
Statutes. Deliverable(s) must be received and accepted in writing by the Contract Manager on the
Department's invoice transmittalforms prior to payment. lf the Department determines that the
performance of the Vendor is unsatisfactory, the Department shall notify the Vendor of the deficiency to
be conected, which correction shall be made within a time-frame to be specified by the Department.
The Vendor shall, within five days after notice from the Department, provide the Department with a
corrective action plan describing how the Vendor will ddress all issues of contract non-performance,
unacceptable performance, failure to meet the minimum performance levels, deliverable deficiencies, or
contract non-compliance. lf the corrective action plan is unacceptable to the Department, the Vendor
shall be assessed a non-performance retainage equivalent to 10% of the total invoice amount. The
retainage shall be applied to the invoice for the then-current billing period. The retainage shall be
withheld until the vendor resolves the deficiency. lf the deficiency is subsequently resolved, the Vendor

2.
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will bill the Department for the retained amount during the next billing period. lf the Vendor is unable to
resolve the deficiency, the funds retained will be forfeited at the end of the agreement period.

lf this Agreement involves units of deliverables, then such units must be received and accepted in writing
by the Contract Manager prior topayments.

Bills for fees or other compensation for services or expenses shall be submitted in detail sufficient for a
proper preaudit and postaudit thereof.

The bills for any travel expenses, when authorized by terms of this Agreement and by the Department's
Project Manager, shall be submitted in accordance with Section 112.061, Florida Statutes. ln addition, if
compensation for travel is authorized under this Agreement and by the Department's Project Manager,
then the Department shall not compensate the Vendor for lodging/hotel expenses in excess of $150.00
per day (excluding taxes and fees). The Vendor may expend their own funds to the extent the lodging/
hotel expense exceeds $150.00 per day. The Department, in its sole discretion and pursuant to its
internal policies and procedures, may approve compensation to the Vendor for lodging/hotel expenses in
excess of $150.00 perday.

Vendors providing goods and services to the Department should be aware of the following time frames.
Upon receipt, the Department has five (5) working days to inspect and approve the goods and services,
unless otherwise specified herein. The Department has twenty (20) days to deliver a request for payment
(voucher) to the Department of Financial Services. The twenty (20) days are measured from the latter of
the date the invoice is received or the goods or services are received, inspected and approved.

lf a payment is not available within forg (a0) days, a separate interest penalty as established pursuant to
Section 215.422, Florida Statutes, shall be due and payable, in addition to the invoice amount, to the
Vendor. lnterest penalties of less than one (1) dollar shall not be enforced unless the Vendor requests
payment. lnvoices which have to be returned to a Vendor because of Vendor preparation errors shall
result in a delay in the payment. The invoice payment requirements do not start until a propedy
completed invoice is provided to the Department.

The State of Florida, through the Department of Management Services, has instituted
MyFloridaMarketPlace, a statewide eProcurement system. Pursuant to Section 287.057(22), Florida
Statutes, all payments shall be assessed a transaction fee of one percent (1%), which the Vendor shall
pay to the State. For payments within the State accounting system (FLAIR or its successor), the
transaction fee shall, when possible, be automatically deducted from payments to the Vendor. lf
automatic deduction is not possible, the Vendor shall pay the transaction fee pursuant to Rule 604-1.031
(2), Florida Administrative Code. By submission of these reports and corresponding payments, Vendor
certifies their conectness. All such reports and payments shall be subject to audit by the State or its
designee. The Vendor shall receive a credit for any transaction fee paid by the Vendor for the purchase
of any item(s) if such item(s) are returned to the Vendor through no fault, act, or omission of the Vendor.
Notwithstanding the foregoing, a transaction fee is non-refundable when an item is rejected or returned,
or declined, due to the Vendor's failure to perform or comply with specifications or requirements of the
Agreement. Failure to comply with these requirements shall constitute grounds for declaring the Vendor
in default and recovering reprocurement costs from the Vendor in addition to all outstanding fees.
VENDORS DELINQUENT IN PAYING TMNSACTION FEES MAY BE EXCLUDED FROM
CONDUCTING FUTURE BUSINESS WITH THE STATE.

A vendor ombudsman has been established within the Department of Financial Services. The duties of
this individual include acting as an advocate for vendors who may be experiencing problems in obtaining
timely payment(s)from a state agency. The Vendor Ombudsman may be contacted at (850)413-5516.

Records of costs incurred under terms of this Agreement shall be maintained and made available upon
request to the Department at all times during the period of this Agreement and for three (3) years after
final payment for the work pursuant to this Agreement is made. Copies of these documents and records
shall be furnished to the Department upon request. Records of costs incuned shall include the Vendo/s
general accounting records and the project records, together with supporting documents and records of
the Vendor and all subcontractors performing work on the project, and all other records of the Vendor
and subcontractors considered necessary by the Department for a proper audit of projectcosts.
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The Department, during any fiscal year, shall not expend money, incur any liability, or enter into any
contract which, by its terms, involves the expenditure of money in excess of the amounts budgeted as
available for expenditure during such fiscal year. Any contract, verbal or written, made in violation of this
subsection is null and void, and no money may be paid on such contract. The Department shall require
a statement from the comptroller of the Department that funds are available prior to entering into any
such contract or other binding commitment of funds" Nothing herein contained shall prevent the making
of contracts for periods exceeding one (1) year, but any contract so made shall be executory only for the
value of the services to be rendered or agreed to be paid for in succeeding fiscal years. Accordingly, the
Department's performance and obligation to pay under this Agreement is contingent upon an annual
appropriation by the Legislature.

4. INDEMNITY AND PAYMENT FOR CLAIMS

A INDEMNITY: To the extent permitted by Florida Law, the Vendor shall indemnify and hold harmless
the Department, its officers and employees from liabilities, damages, losses, and costs, including, but
not limited to, reasonable attorney's fees, to the extent caused by negligence, recklessness, or
intentional wrongful misconduct of the Vendor and persons employed or utilized by the Vendor in the
performance of this Agreement.

It is specifically agreed between the parties executing this Agreement that it is not intended by any of
the provisions of any part of the Agreement to create in the public or any member thereof, a third party
beneficiary hereunder, or to authorize anyone not a party to this Agreement to maintain a suit for
personal injuries or property damage pursuant to the terms or provisions of this Agreement.

PAYMENT FOR CLAIMS: The Vendor guaranties the payment of alljust claims for materials, supplies,
tools, or labor and other just claims against the Vendor or any subcontractor, in connection with the
Agreement. The Department's final acceptance and payment does not release the Vendor's bond until
all such claims are paid or released.

LIABILITY INSURANCE. (Select and complete as appropriate):

I No general liability insurance is required.

El fne Vendor shall cany and keep in force during the term of this Agreement, a general liability
insurance policy or policies with a company or companies authorized to do business in Florida,
affording public liability insurance with a combined bodily injury limits of at least $390.000.00 per
person and $390.000.00 each occurrence, and property damage insurance of at least $150.990.00
each occurrence, for the services to be rendered in accordance with this Agreement

E ffre Vendor shall have and maintain during the term of this Agreement, a professional liability
insurance policy or policies or an irevocable lefter of credit established pursuant to Chapter 675 and
Section 337.106, Florida Statutes, with a company or companies authorized to do business in the
State of Florida, affording liability coverage for the professional services to be rendered in
accordance with this Agreement in the amount of $_.

WORKERS' COMPENSATION. The Vendor shall also carry and keep in force Workers'
Compensation insurance as required for the State of Florida under the Workers' CompensationLaw.

c.

D. PERFORMANCE AND PAYMENT BOND. (Select as appropriate)

p No Bond is required.

I Prior to commencement of any services pursuant to this Agreement and at all times during the term
hereof, including renewals and extensions, the Vendor will supply to the Department and keep in
force a bond provided by a surety authorized to do business in the State of Florida, payable to the
Department and conditioned for the prompt, faithful, and efficient performance of this Agreement
according to the terms and conditions hereof and within the time periods specified herein, and for the
prompt payment of all persons furnishing labor, materials, equipment, and supplies therefor.

J
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E CERTIFICATION.

With respect to any general liability insurance policy required pursuant to this Agreement, all such
policies shall be issued by companies licensed to do business in the State of Florida. The Vendor shall
provide to the Department certificates showing the required coverage to be in effectwith endorsements
showing the Department to be an additional insured prior to commencing any work under this Contract.
Policies that include Self lnsured Retention (SlR) will not be accepted. The certificates and policies shall
provide that in the event of any material change in or cancellation of the policies reflecting the required
coverage, thirty days advance notice shall be given to the Department or as provided in accordance with
Florida law.

COMPLIANCE WITH LAWS

A The Vendor shall comply with Chapter 119, Florida Statutes. Specifically, the Vendorshall:

(1) Keep and maintain public records required by the Department to perform theservice.

(2) Upon request from the Department's custodian of public records, provide the Department with a
copy of the requested records or allow the records to be inspected or copied within a reasonable
time at a cost that does not exceed the cost provided in Chapter 119, Florida Statutes, or as
otherwise provided by law.

(3) Ensure that public records that are exempt or confidential and exempt from public records disclosure
requirements are not disclosed except as authorized by law for the duration of the Agreement term
and following completion of the Agreement if the Vendor does not transfer the records to the
Department.

(4) Upon completion of the Agreement, transfer, at no cost, to the Department, all public records in
possession of the Vendor or keep and maintain public records required by the Department to
perform the service. lf the Vendor transfers all public records to the Department upon completion of
the Agreement, the Vendor shall destroy any duplicate public records that are exempt or
confidential and exempt from public records disclosure requirements. lf the Vendor keeps and
maintains public records upon completion of the Agreement, the Vendor shall meet all applicable
requirements for retaining public remrds. All records stored electronically must be provided to the
Department, upon request from the Department's custodian of public records, in a format that is
compatible with the information technology systems of the Department"

Failure by the Vendor to comply with Chapter 119, Florida Statutes, shall be grounds for immediate
unilateral cancellation of this Agreement by the Department.

IF THE VENDOR HAS QUESTIONS REGARDING THE APPLICATION
OF CHAPTER 119, FLORIDA STATUTES, TO THE VENDOR'S DUTY
TO PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

District 5

386-943-5000
D5prcustodi a n@ dot. state.fl . us
Florida Department of Transportation
District 5 - Office of General Counsel
719 South Woodland Boulevard
Deland, FL 32720

5
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The Vendor agrees that it shall make no statements, press releases or publicity releases concerning
this Agreement or its subject matter or otherwise discuss or permit to be disclosed or discussed any
of the data or other information obtained or furnished in compliance with this Agreement, or any
particulars thereof, during the period of the Agreement, without first notifying the Department's
Contract Manager and securing prior written consent. The Vendor also agrees that it shall not publish,
copyright, or patent any of the data developed under this Agreement, it being understood that such
data or information are works made for hire and the property of theDepartment.

The Vendor shall comply with all federal, state, and local laws and ordinances applicable to the work
or payment for work thereof, and will not discriminate on the grounds of race, color, religion, sex,
national origin, age, or disability in the performance of work under this Agreement.

lf the Vendor is licensed by the Department of Business and Professional Regulation to perform the
services herein contracted, then Section 337.162, Florida Statutes, applies asfollows:

(1 ) lf the Department has knowledge or reason to believe that any person has violated the provisions
of state professional licensing laws or rules, it shall submit a complaint regarding the violations
to the Department of Business and Professional Regulation. The complaint shall beconfidential.

(2) Any person who is employed by the Department and who is licensed by the Department of
Business and Professional Regulation and wtro, through the course of the person's
employment, has knowledge to believe that any person has violated the provisions of state
professional licensing laws or rules shall submit a complaint regarding the violations to the
Department of Business and Professional Regulation. Failure to submit a complaint about the
violations may be grounds for disciplinary action pursuant to Chapter 455, Florida Statutes,
and the state licensing law applicable to that licensee. The complaint shall be confidential.

(3) Any complaints submitted to the Department of Business and Professional
Regulation are confidentialand exemptfrom Section 119.07(1), Florida Statutes,
pursuant to Chapter 455, Florida Statutes, and applicable state law.

E The Vendor covenants and agrees that it and its employees and agents shall be bound by the standards
of conduct provided in applicable law and applicable rules of the Board of Business and Professional
Regulation as they relate to work performed under this Agreement. The Vendor further covenants and
agrees that when a former state employee is employed by the Vendor, the Vendor shall require that
strict adherence by the former state employee to Sections 112.313 and 112.3185, Florida Statutes, is a
condition of employment for said former state employee. These statutes will by reference be made a part
of this Agreement as though set forth in full. The Vendor agrees to incorporate the provisions of this
paragraph in any subcontract into which it might enter with reference to the work performed pursuant to
this Agreement.

A person or affiliate who has been placed on the convicted vendor list following a conviction for a public
entity crime may not submit a bid, proposal, or reply on a contract to provide any goods or services to a
public entity, may not submit a bid, proposal, or reply on a contract with a public entity for the
construction or repair of a public building or public work, may not submit bids, proposals, or replies on
leases of real property to a public entity, may not be awarded or perfonn work as a contractor, supplier,
subcontractor, or consultant under a contract with any public entity, and may not transact business with
any public entity in excess of the threshold amount provided in Section 287.017, Florida Statutes, for
CATEGORY TWO for a period of thirty-six (36) months following the date of being placed on the
convicted vendorlist.

An entity or affiliate who has been placed on the discriminatory vendor list may not submit a bid,
proposal, or reply on a contract to provide any goods or services to a public entity, may not submit a bid,
proposal, or reply on a contract with a public entity for the construction or repair of a public building or
public work, may not submit bids, proposals, or replies on leases of real property to a public entity, may
not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract
with a public entity, and may not transact business with any public entity.

The Department shall consider the employment by any vendor of unauthorized aliens a violation of
Section 2744(e) of the lmmigration and Nationality Act. lf the Vendor knowingly employs unauthorized
aliens, such violation shall be cause for unilateral cancellation of thisagreement.
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The Vendor agrees to comply with the Tifle Vl Nondiscrimination Contract Provisions, Appendices A and
E, available at htto://www.dot.state.fl.us/procuremenUindex.shtm, incorporated herein by reference and
made a part of this Agreement.

Pursuant to Section 216.U7, Florida Statutes, the vendor may not expend any State funds forthe
purpose of lobbying the Legislature, the judicial branch, or a state agency.

Any intellectual property developed as a result of this Agreement will belong to and be the sole property
of the State. This provision will survive the termination or expiration of theAgreement.

The Vendor agrees to comply with s.20.055(5), Florida Statutes, and to incorporate in all subcontracts
the obligation to comply with s,20.055(5), Florida Statutes.

6. TERMINATION AND DEFAULT

This Agreement may be canceled by the Department in whole or in part at any time the interest of the
Department requires such termination. The Department reserves the right to terminate or cancel this
Agreement in the event an assignment be made for the benefit of creditors.

lf the Department determines that the performance of the Vendor is not satisfactory, the Department
shall have the option of (a) immediately terminating the Agreement, or (b) notifying the Vendor of the
deficiency with a requirement that the deficiency be conected within a specified time, otherwise the
Agreement will be terminated at the end of such time, or (c) taking whatever action is deemed
appropriate by the Department.

lf the Department requires termination of the Agreement for reasons other than unsatisfactory
performance of the Vendor, the Department shall notify the Vendor of such termination, with
instructions as to the effective date of termination or specify the stage of work at which the
Agreement is to beterminated.

lf the Agreement is terminated before performance is completed, the Vendor shall be paid only for that
work satisfactorily performed for which costs can be substantiated. Such payment, however, may not
exceed an amount which is the same percentage of the agreement price as the amount of work
satisfactorily completed is a percentage of the total work called for by this Agreement. All work in
progress shall become the property of the Department and shall be turned over promptly by theVendor

For Contracts $1,000,000 and greater, if the Department determines the Contractor submitted a false
certification under Section 287.135(5) of the Florida Statutes, or if the Contractor has been placed on
the Scrutinized Companies with Activities in the Sudan List, the Scrutinized Companies with Activities
in the lran Petroleum Energy Sector List, or the Scrutinized Companies that Boycott lsrael List, the
Department shall either terminate the Contract after it has given the Contractor notice and an
opportunity to demonstrate the Department's determination of false certification was in error pursuant
to Section 287.1 35(5)(a) of the Florida Statutes, or maintain the Contract if the conditions of Section
287.135(4) of the Florida Statutes are met.

7. ASSIGNMENT AND SUBCONTRACTS

A The Vendor shall maintain an adequate and competent staff so as to enable the Vendor to timely
perform under this Agreement and may associate with it such subcontractors, for the purpose of its
services hereunder, without additional cost to the Department, other than those costs within the limits
and terms of this Agreement. The Vendor is fully responsible for satisfactory completion of all
subcontracted work. The Vendor, however, shall not sublet, assign, or transfer any work under this
Agreement to other than subcontractors specified in the proposal, bid, and/or Agreement without the
written consent of the Department.
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lN WITNESS WHEREOF, the parties have executed this Agreement by their duly authorized officers on the

day, month and year set

Ace Transportation Ace Wrecker STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

Name of Vendor btf

BY

Alan E. Hyman, P.E
(PrinvType)

Title: Diector of Trasportation Operdiors

FOR DEPARTMENT USE ONLY

by: LEGAL Dsusigned btc
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EXHIBIT "A''
SCOPE OF SERVICES

RAP|D INCIDENT SCENE CLEARANCE (R|SC) FOR D|STRICT FIVE

1. PROJECT OBJECTIVE

ln an effort to provide the traveling public of the State of Florida a cost effective, high quality,
transportation infrastructure, the Florida Department of Transportation (hereinafter
"Departmenf') has implemented the "Open Roads Policy''attached hereio as Attachment "A'
for Quick Clearance for Safety and Mobility to make travel in Florida safer and more efficient.
Consistent with the Open Roads Policy, District Five has adopted an innovative clearance
strategy by implementing the Rapid lncident Scene Clearance (RISC) Program in order to
significantly reduce the time it takes to clear major highway incidents and truck crashes.

1.2 Towing regulations for heavy-duty wreckers cunently used in Florida were developed decades
ago. Heavy trucks hauling larger loads now require specialized equipment and skilled
operators to quickly remove them after an incident. This contract provides an incentive to clear
wreckage and open roads as quickly as possible. This contract does not eliminate the current
Class "C" (Heavy -duty) wrecker class that will continue to be remove trucks and
busses that are disabled.

1.3 This agreement and RISC funding will be limited to use on limited access highways. Other
non-limited access highways will be considered on a case-by-case basis and must be
approved by the Department's State Traffic Engineer. See section 8.3 for the list of roadways
that are included in the District's RISC Program.

2. GENERAL DESCRIPTION

2.1 The District shall grant to a towing and recovery company (hereinafter "Vendof') a
nonexclusive privilege to provide RISC Services, for those events, crashes or traffic incidents
described in Attachment .B", on that portion of the District's roadway system selected by the
Vendor.

2.2 The Vendor agrees to provide the professional incident clearance and vehicle recovery
services in accordance with the terms and conditions described herein and in compliance with
all Florida Highway Patrol (hereinafter "FHP') local city and county police officers, and Florida
Departmeni of Transportation Rules and Regulations, all local city and county Rules and
Regulations, and applicable provisions of the Florida Administrative Code and Motor Vehicle
Statutes.

The Vendor's relationship to the District is that of an independent contractor authorized to
perform incident scene clearance and vehicle recovery services on the District's roadway
system in strict compliance with the terms and conditions contained herein.

2.3 Should the District determine that the Vendor under this agreement is unable to assist,
perform, or provide adequate services or equipment, the District reserves the right to utilize
additional services or equipment from any available source. The District also reserves the
right to modify the designated limits of responsibility of the Vendor at any time.

The Vendor and all their operators, employees and subcontractors shall cooperate and
comply with the guidance of the FHP or District authorized representatives pertaining to
scene safety and traffic control.

1_1

2.4
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3. GENERAL REQUIREMENTS

3.1 The Vendor shall perform allwork in accordance with Department Specifications (including all
Supplemental Specifications and Special Provisions in the Specification Workbook), FY 2016
Design Standards and Manual of Uniform Traffic Control Devices (MUTCD).
lnternet locations:
FDOT Design Standards:

MUTCD

3.2 Proper health and safety measures will be taken to insure safety for the traveling public,
Department employees, Vendor em ployees, and subcontractor em ployees.

The owner(s) of heavy duty recovery companies applying for RISC vendor status shall submit
a copy of the FDLE background investigation, per Florida Administrative Code 15b-
9.003(2Xb), prior to final contract acceptance. Fees associated with the background
investigation shall be the responsibility of the vendor.

4. INCIDENT RESPONSE REQUIREMENTS

The Vendor shall respond to FHP, and/or District requests for vehicle recovery and clearance
services as soon as possible but no later than fifteen (15) minutes from the FHP or the
Department's authorized representative initial contact with Vendor requesting RISC activation.
The Vendor acknowledges that time is of the essence and shall arrive with the two Recovery
Wreckers and the Recovery Support Vehicle with required equipment, and materials as
specified in Attachment "C", and with all necessary traffic control devices at the incident site
within one hour (60 minutes) from the time RISC activation is requested in order to qualify
for RISC incentive payments. The 60 minute time frame begins with initial call to the Vendor.
lf the selected vendor has not responded within 15 minutes of the initial call, the next available
Vendor will be contacted. The need for additional trucks and heavy equipment shall be jointly
deiermined at the incident scene by the Department authorized representative or Asset
Maintenance Contractor, FHP, local law enforcement and the Vendor's representatives. The
need for the additional trucks and heavy equipment described herein shall not increase the
time required by the Vendor to perform services.

The Vendor shall be available to provide these services on a twenty-four (24) hours a day,
seven (7) days a week basis, and to provide the arrival status of their personnel and
equipment upon request by the investigating law enforcement personnel and/or the District's
Regional Traffic Management Center. The Vendor shall provide the District with a telephone
number at which the Vendor can be contacted at all times. Under no circumstances will
answering services be allowed. Phone numbers for the FDOT Traffic Management Center or
FHP Regional Communications Center will be provided to the vendor upon acceptance of this
agreement by both parties.

4.3 TIME lS OF THE ESSENCE lN THIS CONTRACT. Upon the FHP or the District's request for
RISC services, the Vendor shall provide the District or FHP an estimated arrival time. The
Vendor will not transfer calls for recovery services to another Vendor. ln the event the Vendor
is unable to respond, the Vendor ryl! notify the requestor. The Vendor will be rotated to the
bottom of the rotation list and the next Vendor on the list will be contacted to respond. lf no
Vendors within the local service area are able to respond, the next closest vendor from another
service area may be called.

3.3

4.1

4.2
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The response time specified herein shall be strictly enforced. Failure to respond to a call for
RISC services or arrive at the incident site within the time required and with all necessary
materials and equipment as specified herein will result in non-payment of the incentive feature.
Failure to respond after the Vendor has agreed to the request for RISC implementation shall
be considered a breach of this Contract.

4.4 Notification - The vendor shall notify the FDOT Traffic Management Center or FHP Regional
Communications Center at the following points:
a. When the Vendor is en-route to the incident scene.
b. When the Vendor arrives at the incident scene.
c. When the Vendor is given the Notice to Proceed.
d. When all travel lanes are cleared.
e. Stoppage and restart times, if RISC recovery operations be halted by Fire Rescue, FHP,

local law enforcement or the Department authorized representative.

5. TERMINATION

5.1 The District reserves the right in its sole discretion to terminate this agreement for breach of a
term of this agreement, upon thirty (30) days written notice to the Vendor by certified mail.

5.2 The District reserves the right to terminate this agreement at any time, for any reason, upon
sixty (60) days prior written notice by certified mail.

5.3 Change of ownership or termination of the Vendor's business shall be grounds for immediate
termination of this agreement.

6. INDEMNITY

6.1 The Vendor shall indemnify and hold harmless the District, the FHP, their officials, officers,
employees, consultants and agents from and against any and all liabilities, claims, injuries,
damages, penalties, actions, suits, losses, costs expenses and attorneys' fees for Vendor's
tortious mnduci resulting from or arising out of District requests for vehicle recovery services
or incident scene clearance on the District's roadway system.

7. MISCELLANEOUS

7.1 This is a non-exclusive agreement. The District intends to allow other companies to perform
vehicle recovery and incident scene clearance on a rotation basis within the area being
serviced by the Vendor. lnitially, assignment within a rotation shall be based on contract
execution date with the Vendor having the earlier contract execution date given the first
roadway incident scene clearance. Once a Vendor performs rapid scene clearance services,
the Vendor will be placed at the bottom of the rotation.
New Vendors added to the rotation will atways be added to the bottom of the rotation even
though another Vendor may have already performed services as the rotation existed at the
time of contract execution. ln some instances, there may be only one Vendor in a given service
area and there would not be a rotation list. The one Vendor would receive all RISC calls for
that area until such time as another vendor(s) was mntracted with to provide services in that
service area. The rotation list shall be managed by the FHP and/or the Deparfnent, at the
discretion of the FHP.

lf ihe Vendor is contacted by a party other than FHP or the District to provide the services
described herein in the District, the Vendor shall notify the District of the request prior to
responding. Failure to do so will automatically cause the Vendor to forfeit the performance

7.2
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payments contained in Exhibit "B", Method of Compensation. However, the Vendor would be
eligible forthe performance payments if the Vendorwas authorized by FHP orthe District prior
to responding.

7.3 The Vendor or any of its operators or employees will not provide any gratuities, commissions,
kick-backs or complimentary services of any kind to any District, FHP, or local law enforcement
officials, officers, employees, consultants or agents.

7.4 Vendor agrees to provide copies of their itemized invoice to the Department and FHP for
review and use.

7.5 Vendor must take photographs both prior to and subsequent to scene cleanup. Photos must
be detailed in showing lane blockage and affected traffic from the incident scene.

8. RECOVERYAREAS

8.1 The District may review the recovery area boundaries periodically to ensure that level of
service in each area is consistent with the quick clearance goals stated in the Open Roads
Policy.

8.2 Recovery wrecker mmpanies need not be located within the area boundaries, but they must
mobilize and respond to calls within the indicated response time.

8.3 This agreement covers Rapid lncident Scene Clearance by the Vendor for those segments of
the following limited access highways, interchanges, ramps and other approved roadway
segments, under the jurisdiction and operational control of the District and selected by the
Vendor.

t4lsR 400

t-75 / SR 93

t-95 / SR 9

DESGRIPTION

OSCEOLA: 8 miles in lenoth
ORANGE: 7 miles in lenqth*
SEMINOLE: 7 miles in lenqth"
VOLUSIA: 28 miles in lenoth

SUMTER: 30 miles in lenqth
MARION : 38 miles in lenoth

BREVARD: 73 miles in lenqth
VOLUSIA: 46 miles in lenqth
FLAGLER: 19 miles in lenqth

COUNTY

"Section of l-4 Ultimate (MM 72 to MM 98) is omitted from this roadway section

8.4 From the roadway described in 8.3, the Vendor has selected to provide services for those
areas described in Exhibit "C". The lnvestigating Law Enforcement Officer or FDOT
representative can allow additional response time (anival to scene with all 3 pieces of contract
required equipment) for a vendor who is responding to a RISC activation outside of his
originally contracted area.
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9. VENDOR REQUIREMENTS AND QUALIFICATIONS

9.1 The ultimate equitable owner/owners of the wrecker company shall be required to submit
documentary proof showing previous experience and extensive knowledge in working Heavy
Duty Towing and Recovery business. Vendor shall be in good standing on the FHP wrecker
rotation list. The project description, dates, photos and locations of successfully completed
projects shall be submitted with the Vendor's proposal. Award of the contract will be contingent
on the demonstrated experience, knowledge and quality of work.

9.2 lf the Vendor's primary place of business is located within a county or municipality that requires
by local ordinance, an occupational license, said license must be maintained for the term of
the Agreement.

9.3 The Vendor is required to abide by all local ordinances for wrecker providers within the county
they are working RISC activations.

9.4 The Vendor must comply with all Rules and Statutes and provide evidence of current and valid
insurance coverage required by the State of Florida and by the FHP Authorized Wrecker
Program.
FHP Policy# 17.02
FSS 321.051
FAC Rule 158-9
Vendor shall be subject to the standard rules and policies already established by the FHP.
Suspensions from towing rotation list will be grounds for removal from the RISC contract.

9.5 The Vendor must maintain current and up to date CDL driving records, employment records
and training records on all Operators and make them available for inspection by the FHP, local
law enforcement, and Florida Department of Transportation or their authorized
representatives.

9.6 The Vendor shall be proficient and able to demonstrate "Expedited Roadway Clearance
Practices" and "lncident Scene Safety" including:
r Single lane uprighting of loaded tractor trailers.
o Relocation of loaded, overturned, tractor trailers from tavel lanes.

9.7 The Vendor shall be, or become, proficient and able to demonstrate such proficiency in the
following areas within the time frames specified in 10.1.
r Setting up incident scene Traffic Control in accordance with the Manual on Uniform

Traffic Control Devices (MUTCD).
r The mitigation of accidental discharges of motor vehicle fluids, per the Florida

Guidelines.

9.7 The RISC Vendor agrees that upon activation of the RISC contract, the responsible party,
unless otherwise directed by the lnvestigating Law Enforcement Officer mn request towing of
the damaged vehicle(s) to a location of their choice with the understanding that they will be
charged for the tow at the rate established by the county or FHP where the incident occurred.
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Within sixty (60) days of the execution of this agreement or sixty (60) days of their hiring date,
all lead Wrecker Operators and/or Recovery Personnel shall:

Complete Intermediate Maintenance of Traffic (MOT) training from a certified
Department approved training agency. lt is recommended that support personnel
involved in the recovery effort also complete the lntermediate MOT training from a
certified Departrnent approved training agency. Recovery operators and support
personnel shall also complete the FDOT MOT Training Course for lncident
Responders, which is available online at:

a http://wbt.dot. state.fl .us/ois/MOTTI RC BT/index. htm

*NOTE: At least one member of wrecker/recovery personnel, certified in lntermediate
MOT, must be on-scene at all times throughout the entirety of any RISC event. No
work will be issued prior to mmpletion and submittal of the Course Completion
Certificate to The Department.

Receive instruction, training and if applicable, examination in each of the following
special ized recovery wrecker operator services :

o Heavy Duty Wrecker Operations
o Ultra Heavy Wrecker and Recovery Practices
o Hazardous Materials Awareness

This training shall be conducted by state and/or industry recognized and approved
instructors.

Have knowledge and understanding of the following policies/procedures:
o Traffic lncident Management Practices including:

1. The Florida "Open Roads" policy
2. The Florida "Guidelines for the Mitigation of Accidental Discharges of

Motor Vehicle Fluids (Non-Cargo)

Within one hundred twenty days (180) days of the execution of this agreement, or their hiring
date, ALL wrecker/recovery personnel shall complete the 4-hour SHRP-2 Training certification
under the instruction of a FHWA certified SHRP-2 Trainer.

11. AREAS WITH NO AVAILABLE'RISC'VENDORS

It is anticipated that there may be areas in which the Department does not have under contract
a RISC Vendor or times when a Vendor or Vendors for an area are unavailable to respond to
a request for services. ln such situations the Department reserves the right to contact any
available RISC Vendor. The Deparbnent or FHP will attempt to call the Vendor whose facilities
appear to be closest to the incident. Such Vendor shall be eligible for performance payment
under paragraphs 2.2 and 2.3 of Exhibit "8" provided the Vendor is able to respond
immediately with the two required recovery units and recovery support vehicles as referenced
in Attachment "C" within the arrival time agreed upon by the department designee and the
vendor provided all travel lanes are open within 90 minutes after the notice to proceed is given
by FHP and/or the Department authorized representative. The Vendor should also be eligible
to receive any additional performance payments provided the contract times are met.

10.

10.1

10.2

1

2

3
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12. CONTRACTTERM

The term of the agreement will be from the date of contract execution through thirty-six (36)
months.

13. VENDORPERFORMANCE

The Department will evaluate the Vendor's performance following each incident and will
maintain such evaluations for use in administering this contract and in future contract renewal
awards.

14. ADDITIONAL VENDORS

The District reserves the right to add new Vendors to provide services in accordance with this
contract at such time as the prospective Vendor is able to provide the Districtwith documentary
proof of compliance with the requirements and qualifications specified herein.

15. PAYMENTOFTOLLS

The Vendor's attention is directed to the fact that the Vendor will be required to pay tolls, as
applicable to the general public.

T6. MYFLORIDAMARKETPLACETRANSAGTIONFEE

This procurement is subject to the MyFloridaMarketPlace transaction fee, pursuant to Rule
604-1.031, Florida Administrative Code (F.A.C.).

A-7



DocuSign Envelope lD: 978826B5-C71 F-4D31 -9DBE-C00051 B88DDB

Attachment A

State of Florida

OPEN ROADS POLICY AGREEMENT
(Revised January 2014)

Quick Clearancefor Safety and Mobility

This Open Roads Policy Agreement (Agreernent) is entered into between the
Florida Highway Patrol (FHP) and the Florida Department of Transportation (FDOT) and
establishes a policy for FHP and FDOT personnel to expedite the rernoval of vehicles.
cargo, and debris from roadways on the State Highway Systern to restore, in an
URGENT MANNE& the safe and orderly flow of traffic following a motor vehicle
srash or other traffic incident on Florida's roadways.

Whereas, public safety is the highest priority and must be maintained on Florida's
roadways before" during, and after traffic incidents; and

lAhereas, the quality of life in the State of Florida is heavily dependent upon the
free movernent of people, vehicles, and all types of commerce, and FHP and FDOT share
the responsibility for achieving and maintaining the degree of order necessary to make
this free movement possible: and

Vl/hereas, traffic incidents account for approximately twenty-five percent of non-
recurring congestion and the impacts on cornmerce can be minimized with sound traffic
incident management practices by responding agencies; and

Whereas, nationally, it is estimated that five fire personnel, twelve police oflicers,
and sixty tow truck operators are killed in stnrck-by incidents each year, and
governmental entities have the responsibility to do whatever is reasonable to reduce the
risks to responders; and

|lhereas, secondary crashes pose safety risks to incident responders and all
motorists; and

|Vhereus, the expeditious clearance of traffic incidents promotes safety. and that
vehicle removal, move-over laws, and quick clearance policies minimize exposure and
the potential fror secondary crashes: and

lYhereas, it is understood that damage to vehicles or cargo or both may occur as a
result of clearing the roadway on an urgent basis. While reasonable attempts to avoid
such damage shall be taken, the priority of responders is to safely restore traffic to normal
conditions because traffic incidsnt related congestion has an enorrnous cost to society.
This cost is significantly geater than the salvage value of an already damaged vehicle
and its cargo.
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NOW, TIIEREFORf,, in consideration of the mutual covenants contained in this
AgreCInent, the parties agree as follows:

l. Roadways will be cleared of damaged vehicles, spilled cargo, and debris
as soon as it is safe to do so. Reasonable attanpts will be made to avoid unnecessary
damage to vehicles and cargo in the process of clearing the roadway.

2. The following operating standards are based on the philosophy that the
State Highway Systan will not be closed or restricted any longer than is absolutely
necessary following a traffic crash or other roadway traffic incident.

3. Florida Highway Patrol Operating Standards:

a. Mernbers of FHP who respond to the scene of traffic incidents will
make clearing the bavel portion of the roadway a high priority. When an investigation is
required, it will be conducted in as expedient a manner as possible considering the
severity of the incident. Non-critical portions of the investigation may be delayed until
lighter traffic conditions allow completion of those tasks. FHP will close only those lanes
absolutely necessary to safely conduct the investigation. FHP will coordinate with FDOT
representatives to set up appropriate traffic control, establish alternate routes, expedite the
safe movernent of traffic at the scene, and restore the roadway to normal conditions as

soon as possible.

b. Whenever practical, damaged vehicles on access-confrolled
roadways will be removed to off ramps, accident investigation sites, or other safe areas

for completion of investigations to reduce delays. Tow trusk operators will be requested
as soon as it is evident that they will be needed to clear the roadway. FHP will assure that
all authorized tow operato$ have met established competency levels and that the
equipment is of appropriate size, capacity. and design to meet all standards of the State of
Florida.

c. FHP will not unnecessarily cause any delay in reopening all or part
of a roadway to allow a company to dispatch its own equipment to off-load cargo or
recover a vehicle or load that is impacting traffic during peak traffic hours or creating a
hazard to the public. FHP and FDOT will cooperate in planning and implernorting
clearance operations in the most safe and expeditious manner, to include the use of
FDOT's Rapid lncident Scene Clearance (RISC) Procedure Number 750-030-020 when
and where appropriate.

4. Florida Departrnent of Transportation Operating Standards

a- When requested by FHP or any other ernergency response ag€ncy,
FDOT will respond and deploy resources to major traffic incidents 24 hours a day, 7 days
per week. Each FDOT Dishict will develop and implement response procedures to meet
the goal of providing initial raffic conbol within 30 minutes of notification during the
assigned working hours of each maintenance yard, and 60 minutes after hours.

2
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b. FDOT, in coordination with FHP, will upgrade traffic controls,
determine detour routes, and discuss clearance strategies. When requested, FDOT will
provide te'mporary traffic controls to ensure a safe work zone for all responders and the
motoring public.

c. FDOT, in cooperation with FHP, will determine and deploy the
necessary heavy equipment and manpower to reop€n the roadway if there is a delay in
clearing the tavel lanes, or if the task is beyond the capabilities of the tow truck operator
on scene. If cargo or spilled loads [non-hazardous] are involved, FDOT will make every
effort to assist in the relocation of the materials in the shortest possible time, using
whatever equipment necessary. All such materials or any vehicles relocated by FDOT
will be moved the minimum practical distance to eliminate traffic hazards.

d. FDOT personnel will document all hours and equipment used for
traffic control, roadway clearance, and debris clean up. FDOT will place haffic control
devices at the sc.ene should any damaged vehicles or cargo remain on the shoulder
adjacent to the travel lanes for removal at a later time.

5. FDOT and FHP will continually work together to ensure that the needs of
motorists on state roadways are being met in the most professional, safe, and efficient
manner

6. FHP and FDOT will evaluate and continually update and modiff their
operating policies, procedures, rules, and standards to assure they are consistent with this
Agreernant.

7. FHP, together with FDOT, will research, evaluate, and conduct training in
the most advanced technologies, equipment, and approved methods for the
documentation and investigation of crash or traffic incident scenes. FHP, using these
techniques, will prioritize the investigative tasks that impede traffic and reopen travel
lanes upon completion of such tasks that must be conducted in order to minimize
impeding traffic.

8. Roadways will be cleared as soon as possible. It is the goal of all agancies
that all incidents be cleared from the roadway within 90 minutes of the arrival of the
lirst respolrling officer. This goal is made with the understanding that more complex
scenarios may require additional time for complete clearance.

9. This Agreanent applies to the impacts of roadway traffic incidents and
does not apply to closures that are necessary for the furtherance of motorists' safety such
as those undertaken for high winds, flooding ice, fog, smoke, or other circumstance.

10. FHP and FDOT will actively solicit and enlist other state, county, and
local agencies, political subdivisions, industry groups, and professional associations to
endorse this Agreanent for the State of Florida.

J
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ll. FIIP will be rosponsible for calling a mo€ting with FDOT in July of eac.h
year to review this policy, and make changs as nec€ssary.

12. With the muftal 4greeme,nt of both puties, ftis policy qgreement may be
terminated on an agreed rpon date without p€nalty to eitherparty.

4
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ln witness

By,
Ananth Prasad, P.E.
Secretary
Florida Deparunent of Transportation

Date: l -$l 'lt1

kgal Review:

each party to this Agreement has caused this Agreement to be
and on its behalf by its duly authorized re,presentative.

By: O..,.O,"rn1
Julie U$dfth-Tl-
Execuii{,e DirecYor
Florida Department of Highway Safety and
Motor Vehicles

Date: 9.

By:
Col. David H Brierton, Jr.

LL r- Director
Florida Highway Patrol

Date; a

Reviewed By:

's

!'*LiH -i{lH j-E rrni-Lx:?;

5
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ATTACHMENT *B'

EVENTS, CRASHES OR TRAFFIC INCIDENTS* UTILIZING THE SERVICES OF TIIE
RECOVERY VENDOR

FOR
RAPID INCIDENT SCENE CLEARANCE

A. Tractor Trailer Combinations (DOT Class 8)
. Rollover blocking one or more travel lianes

' Multiple truck crash
. Lost Load on or affecting the travel lanes
. Load Shifted on or affecting a travel lane
. Lost tandems or split trailer on br affecting a travel lane
. Truck fire with tires burned offor cargo spilled
. Major impact with or on top of a barrier wall, guard rail or with a bridge support.

B. Trucks over 16,000 lbs. (DOT Class 5, 6 &7)
. Rollover blocking one or more travel lanes
. Lost load on or affecting the travel lanes
. Load shifted on or affecting a travel lane
. Truck fire with tires burned offor cargo spilled
. Major impact with or on top of a barrier wall, guard rail or with a bridge support.

C. Motor Homes and Motor Coaches @OT Class 5 and 6)
. Rollover blocking one or more travel lanes
. Fire with tires burned off
. Major impact with or on top of a barrier wallo guard rail or with a bridge support

D. Busses (16 passenger or more, DOT Class 6,7 &8)
' Rollover blocking one or more travel lanes
. Fire with tires burned offor burned luggage on the roadway
. Major impact with or on top of a barrier walt guard rail or with a bridge support

Aircraft
. Any incident involving an aircraft effecting the travel lanes

Large yacht type boats

Mobile Homes, Modular Homes, or Modular Buildings

Note: 1n addition, any complex or extended incident where vehicles cannot be easily towed from the scene or are
creating a hazard to traffic may be candidates for using lhe "Vendor" as directed by the Districl.

*Includes but not limited to

E.

F.

G
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Rapid Incident Scene Clearance (RISC) for District Five
ATTACHMENT *C'

Equipment and Vehicle Requirements

The Vendor shall be required to submit to the Department documentary proof of current ownership or lease
of the following equipment having the minimum capacity, size and number listed below:

A. lnitial Response (required equipment):

Recovery Wrecker Requ irements
(Company Owned/or leased)

One 50-Ton (Heavier) Hydraulic, extendable, fixed boom, ultra heavy duty recovery wrecker with a boom
structural rating (TEMA or SAE) of 100,000 lbs. A minimum of two planetary winches with a manufacturers
rating of 50,000 lbs. each and 200 tt.ot3/c" cable. The boom shall extend a minimum of 150" beyond the
tailgate. The boom shall elevate to a working height of 21 ft. The truck chassis shall be a minimum of
62,000 lbs gross vehicle weight (cVW). The unit shall be equipped with an under reach tow unit with a
capacity of 50,000 lbs. The truck chassis must be designed for or reinforced for severe service. The drive
line shall also be severe service and geared for the low end, high torque applications frequently required
for quick clearance and relocation of loaded, wrecked heavy trucks - in some cases while they are still
overturned. The wrecker shall be stocked with the additional tools, equipment and material listed in
Section D of this attachment.

AND

One 35 ton capacity rotator type heavy duty wrecker or extendable boom, with the same capacity or
greater. The Vendor may request to substitute a mobile crane for the rotator. To be considered, the mobile
crane must be equipped for truck crash recovery with the tool supplies and rigging as established in this
agreement. State of Florida crane operator certification is required. The Department reserves the right to
approve or reject the request to substitute a crane for the rotator wrecker.

NOTE: ONE OF THE ON-SCENE WRECKERS SHALL BE A ROTATOR

AND

One Recovery Support Vehicle with an enclosed or utility body and a roof mounted DOT approved MUTCD
Type B arrow board. The Support Vehicle shall be stocked with MUTCD traffic control devices (signs, sign
stands and cones etc.) and the additional tools, equipment and material listed in Section E of this
attachment.

*Note: The support vehicle as specified shall be purchased or acquired and placed into service within sixty
(60) days from execution of this agreement.

B. Add itional Trucks and Heavy Equipment Requirements
(Gompany Owned/or leased)

. 1 ea. Heavy-duty skid steer loaderwith bucket, broom, and fork attachments. 1 ea. Tilt bed, hydraulic, lowboy semi-trailer (Landoll or equivalent) with a 35 ton capacity, 48 ft.
bed and a 20,000 lb. winch with 75 ft. of 5/8" cable

' 1 ea. Tandem axle tractorwith a sliding fifth wheel. 1 ea. Rubber tired, articulated, heavy construction end loader with a minimum 2 yard bucket
(when loaded on the lowboy trailed the mmbined height must not exceed 13ft.-6in.)

. 2 ea.20-yard dumpsters (including ability to transport them to scene.)

Attachment rrc/'- Page 1
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C. Subcontracted Service Providers

The Vendor shall provide proof of an existing account in good standing with a local company to provide the
following services. These services must have the means to respond to a major incident scene 24 hours per
day/7 days per week in one hour or less.. A Maintenance of Traffic (MOT) Contractor that can provide and set up MUTCD and FDOT

approved work zone traffic controls including a Worksite Traffic Supervisor.. A Disposal Company that can deliver to the scene of an incident dumpsters or hoppers for
crash debris, fire debris and or spilled non-hazardous cargo.. A Vacuum or Suction Service for off loading or recovering spilled grains, powders, plastic
pellets, etc.. A Trucking or Transport company that can provide dump, refrigerator or flat bed trucks and
trailers.. A Construction Crane Rental Companywith 50 ton and larger mobile cranes.. A source of bulk sand available 24 Hours a day, 7 days a week.

D. ltems Required on Recovery Wreckers

Each Recovery Wrecker shall carry the following tools, supplies and rigging
Alloy (grade #8) chain: 2 ea.318"x 10',2 e,a.5l8"x 10' and 4 ea. Tz"x 10'
Two pair (4), wide profile, 50 ton, nylon recovery straps
Four heavy duty snatch blocks (working load matched to the wrecker)
Various hooks, clevis' and chokers (matched to the wrecker capacity)
1 ea. High Pressure air cushion (24"x24") with control module and hose
4 ea.4-toot, hardwood timbers (4"x6")
8 ea. 2-foot, hard wood cribbing (4"x4")
1 ea. Extension ladder (20ft)
1 ea. 36" bolt cutters
2 ea. BC Fire extinguishers (1 0 lbs.)
1 ea. Long handle axe
2 ea. Long handle shovels (flat blade)
2 ea. Long handle shovels (round blade)
2 ea. Street brooms
4 ea. Wheel chocks
1 ea. 5 ft. Pike bar
1 ea. Crow bars (36")
1 ea. Sledge hammer (10-12lbs)
2 ea. Large capacity trash cans or bagsters
1 ea. Hydraulic jack (20 ton)
1 ea. Plug/spill kits, fully stocked
Angle iron or aluminum, wide flange various lengths
1 ea. Complete brake release kit: (hand tools, hoses, glad hands, numerous fittings and brake
caging bolts)
2 ea. Heavy duty, lndustrialflashlights
12 ea. Thirty-six (36) inch, 121b. reflectorized traffic cones stamped with the FDOT certified
product number
4 Dozen 30-minute highway flares
120 lbs. or 30 gal. of oil dry or approved absorbent
50 ft. of rope (112")
4 ea. load binders, transport chains and cheater pipe
1 ea. Tarpaulin (20 ft x 20 ft.)
Digital camera or cell phone camera with a minimum of 5 megapixels.
2 ea. Rolls of duct tape

Attachment "C"- Page 2

A-15



DocuSign Envelope lD: 97882685-C71 F4D31 -9DBE-C0005 1 B88DD8

2 ea. Sewer drain or inlet covers (mud flaps acceptable)
1 ea. Complete mechanics hand toolset
1 ea. Complete firsi-aid kit

Items required in the Recovery Support Vehicle. 60 ea. Thirty-six (36) inch, 121b. reflectorized traffic cones stamped with the FDOT certified
product number. 4 ea. Fabric, MUTCD approved lncident Mgt. Warning signs. 4 ea. Portable sign stands for 48" warning signs (see above)

' 1 ea. Gas powered cut-off saw. 4 ea.500-watt Auxiliary flood lights w/stands. 1 ea, Portable air compressor. 1 ea. Air impact wrench with sockets. 1 ea. Air powered metal chisel. 1 ea. Acetylene/Oxygen cutting torch. 2 ea. Bolt cutters (36")
. 2 ea. Long handle shovels (flat blade). 2 ea. Long handle shovels (round blade). 2 ea- Aluminum or plastic coal or grain shovels. 4 ea. Street brooms. 1 ea. Adjustable drum moving dolly
' 2 ea. Hand trucks. 1 ea. Pallet puller
: 1 ea. Dock plate with clamps. 2 ea. Large Tarpaulins (20 ft. x 20 ft.). 12 Dozen 3O-minute Highway flares. 2OO lbs. or 50 gals. of oil dry or approved absorbent. 1 Roll of rubber floor runner (36" wide). 10lbs. of 16D nails. 10 softwood 2x4 studs. 2 Rolls of heavy duty (80 gauge) stretch wrap with dispenser. 4 Rolls of duct tape. 10 load binders and securement chain for a 30 ton load. 1 Case of heavy duty, 55 gallon trash bags. 1 Roll of heavy gauge visqueen plastic sheeting. 1 ea. Complete first-aid kit. 4 ea. pallets of filled dry sandbags (approximately 200 1|2-tilled standard woven plastic

sandbags). (2) 50 lb containers of Asphalt Cold Patch or Aquaphalt.

*Note: Substitutions of comparable performance/capacity may be allowed with approval of FDOT
D5 TIM Program Manager.

These tools, supplies and material are required as a minimum. lt is expected that a professional recovery
wrecker operation will supplement this list with all items needed to operate in a safe and efficient manner.
All equipment must be maintained and in safe, good working order throughout the term of this contract.

The "Vendof' grants the Florida Department of Transportation, and the Florida Highway Patrol the right to
inspect the vehicles and equipment, or those of any subcontractor, upon request during normal business
hours to establish or confirm that the Company is in compliance with the terms of this Agreement.

Attachment \tC"- Page 3
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STANDARD CONTRACT TERMS AND CONDITIONS
The following form PUR 1000 is a standard contmct terms form that the Department includes in
allprocurements,exceptthatparagraphs 5, 11,19,20,22,23,25,26,27,29,31,35,40,41,and
42 do not apply to this Request for Proposal. Deletion of these paragraphs shall not be deemed
to be deletion of content contained elsewhere and the substance of these excepted paragraphs
may be addressed in other locations in the procurement documents. That substance located
elsewhere continues to apply regardless of this exception paragraph.

State of Florida
PUR lOOO

Contents

1. Definitions.
2. Purchase Orders.
3. Product Version.
4. Price Changes Applicable only to Term Contracts.
ffi
6. Packaging.
7. lnspection at Contractor's Site.
8. Safety Standards.
9. Americans with Disabilities Act.
10. Literature.
@
12. lnstallation.
'13. Risk of Loss.
14. Transaction Fee.
15. lnvoicing and Payment.
16. Taxes.
1 7. Governmental Restrictions.
18. Lobbying and lntegrity.
'19, lndemnifieatien'
W
21. Suspension of Work.
ffi
ffi
24. Force Majeure, Notice of Delay, and No Damages for Delay
ag-enanges'
26. Renewal.
27, Purehase erder Duratien,
28. Advertising.
ag=a€€ignni€nt
30. Antitrust Assignment
A4'€ise+*e*€€ek*bn.
32. Employees, Subcontractors, and Agents.
33. Security and Confidentiality.
34. Contractor Employees, Subcontractors, and Other Agents.

36. Warranty of Authority.
37. Warranty of Ability to Perform.
38. Notices.
39. Leases and lnstallment Purchases.
'10, Prisen Rehabilitaf,ve lndustries and Diversified Enterpriees; lne, (PRIDE),
'11, Preduets Available frem the Blind er gther Handieapped,
'12, Medifieatien ef Terms,
43. Cooperative Purchasing.
44. Waiver.
45. Annual Appropriations.
46. Execution in Counterparts.
47. Severability.
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1. Definitions. The definitions contained in s.60A-1.001, F.A.C. shall applyto this agreement.
The following additionalterms are also defined:

(a) "Contract" means the legally enforceable agreement that results from a successful solicitation
The parties to the Contract will be the Customer and Contpctor.

(b) "Customer'' means the State agency or other entity identified in a contract as the party to
receive commodities or contractual services pursuant to a contract or that orders commodities or
contractual services via purchase order or other contractual instrument from the Contractor under
the Contract. The "Custome/'may also be the "Buye/'as defined in the PUR 1001 if it meets the
definition of both terms.

(c) "Product" means any deliverable under the Contract, which may include commodities,
services, technology or software.

(d) "Purchase ordef' means the form or format a Customer uses to make a purchase under the
Contract (e.9., a formal written purchase order, electronic purchase order, procurement card,
contract or other authorized means).

2. Purchase Orders. ln contracts where commodities or services are ordered by the Customer
via purchase order, Contractor shall not deliver or fumish products until a Customer transmits a
purchase order. All purchase orders shall bear the Contract or solicitation number, shall be placed
by the Customer directly with the Contractor, and shall be deemed to incorporate by reference
the Contract and solicitation terms and conditions. Any discrepancy between the Contract terms
and the terms stated on the Contracto/s order form, confirmation, or acknowledgement shall be
resolved in favor of terms most favorable to the Customer. A purchase order for services within
the ambit of section 287.058(1) of the Florida Statutes shall be deemed to incorporate by
reference the requirements of subparagraphs (a) through (f) thereof. Customers shall designate
a contract manager and a contract administrator as required by subsections 287.057(14) and (15)
of the Florida Statutes.

3. Product Version. Purchase orders shall be deemed to reference a manufacturer's most
recently release model or version of the product at the time of the order, unless the Customer
specifically requests in writing an earlier model or version and the contractor is willing to provide
such model or version.

4. Price Changes Applicable only to Term Contracts. lf this is a term contract for commodities
or services, the following provisions apply.

(a) QuantiW Discounts. Contractors are urged to offer additional discounts for one time delivery
of large single orders. Customers should seek to negotiate additional price concessions on
quantity purchases of any products offered under the Contract. State Customers shall document
their files accordingly.

(b) Best Pricino Offer. During the Contract term, if the Customer becomes aware of better pricing
offered by the Contractor for substantially the same or a smaller quantity of a product outside the
Contract, but upon the same or similar terms of the Contract, then at the discretion of the
Customer the price under the Contract shall be immediately reduced to the lower price.

(c) Sales Promotions. ln addition to decreasing prices for the balance of the Contract term due to
a change in market conditions, a Contractor may conduct sales promotions involving price
reductions for a specified lesser period. A Contractor shall submit to the Contract Specialist
documentation identifying the proposed (1) starting and ending dates of the promotion, (2)
products involved, and (3) promotional prices compared to then-authorized prices. Promotional
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prices shall be available to all Customers. Upon approval, the Contractor shall provide
conspicuous notice of the promotion.

(d) Trade-ln. Customers may trade-in equipment when making purchases from the Contract. A
trade-in shall be negotiated between the Customer and the Contractor. Customers are obligated
to actively seek cunent fair market value when trading equipment, and to keep accurate records
of the process. For State agencies, it may be necessary to provide documentation to the
Department of Financial Services and to the agency property custodian pursuant to Chapter 273,
F.S.

(e) Equitable Adiustment. The Customer may, in its sole discretion, make an equitable adjustment
in the Contract terms or pricing if pricing or availability of supply is affected by extreme and
unforeseen volatility in the marketplace, that is, by circumstances that satisfy all the following
criteria: (1) the volatility is due to causes wholly beyond the Contractor's control, (2) the volatility
affects the marketplace or industry, not just the particular Contraci source of supply, (3) the effect
on pricing or availability of supply is substantial, and (4) the volatility so affects the Contractor that
continued performance of the Contract would result in a substantial loss.

ien
award; the €ustemer reserves the right te aequire additienal quantities up te the ameunt shewn
en the selieitatien but net te exc€ed the thresheld fer Categery Twe at the priees submitted in the
@ien=
6. Packaging. Tangible product shall be securely and propedy packed for shipment, storage,
and stocking in appropriate, clearly labeled, shipping containers and according to accepted
commercial practice, without extra charge for packing materials, cases, or other types of
containers. All containers and packaging shall become and remain Customer's property.

7. lnspection at Gontractor's Site. The Customer reserves the right to inspect, at any
reasonable time with prior notice, the equipment or product or plant or other facilities of a
Contractor to assess conformity with Contract requirements and to detennine whether they are
adequate and suitable for proper and effective Contract performance.

8. Safety Standards. All manufactured items and fabricated assemblies subject to operation
under pressure, operation by connection to an electric source, or operation involving connection
to a manufactured, natural, or LP gas source shall be constructed and approved in a manner
acceptable to the appropriate State inspector. Acceptability customarily requires, at a minimum,
identification marking of the appropriate safety standard organization, where such approvals of
listings have been established for the type of device offered and fumished, for example: the
American Society of Mechanical Engineers for pressure vessels; the Undenvriters Laboratories
and/or National Electrical Manufacturers'Association for electrically operated assemblies; and
the American Gas Association for gas-operated assemblies. ln addition, all items furnished shall
meet all applicable requirements of the Occupational Safety and Health Act and state and federal
requirements relating to clean air and water pollution.

9. Americans with Disabilities Act. Contractors should identify any products that may be used
or adapted for use by visually, hearing, or other physically impaired individuals.

10. Literature. Upon request, the Contractor shall furnish literature reasonably related to the
product offered, for example, user manuals, price schedules, catalogs, descriptive brochures, etc.

within thirty (30) days after the Gustemer plaees an erder, A Centraeter; within five (5) days after
reeeiving a purehase erder; shall netify the Custemer ef any petential delivery delays, Evidenee
ef inability er intentienal delays shall be eause fer eentraet eeneellatien and Centraster
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suspenSlen;

12. lnstallation. Where installation is required, Contractor shall be responsible for placing and
installing the product in the required locations at no additional charge, unless othenruise
designated on the Contract or purchase order. Contractor's authorized product and price list shall
clearly and separately identify any additional installation charges. All materials used in the
installation shall be of good quality and shall be free of defects that would diminish the appearance
oftheproductorrenderitstructurallyoroperationallyunsound. lnstallationincludesthefurnishing
of any equipment, rigging, and materials required to install or replace the product in the proper
location. Contractor shall protect the site from damage and shall repair damages or injury caused
during installation by Contractor or its employees or agents. lf any alteration, dismantling,
excavation, etc., is required to achieve installation, the Contractor shall promptly restore the
structure or site to its original condition. Contractor shall perform installation work so as to cause
the least inconvenience and interference with Customers and with proper consideration of others
on site. Upon completion of the installation, the location and sunounding area of work shall be
left clean and in a neat and unobstructed condition, with everything in satisfactory repair and
order.

13. Risk of Loss. Matters of inspection and acceptance are addressed in s. 215.422, F.S. Until
acceptance, risk of loss or damage shall remain with the Contractor. The Contractor shall be
responsible forfiling, processing, and collecting all damage claims. To assist the Contractor with
damage claims, the Customer shall: record any evidence of visible damage on all copies of the
delivering canier's Bill of Lading; report damages to the canier and the Contractor; and provide
the Contractor with a copy of the canie/s Bill of Lading and damage inspeclion report. When a
Customer rejects a product, Contractor shall remove it from the premises within ten days after
notification or rejection. Upon rejection notification, the risk of loss of rejected or non-conforming
product shall remain with the Contractor. Rejected product not removed by the Contractor within
ten days shall be deemed abandoned by the Contractor, and the Gustomer shall have ihe right to
dispose of it as its own property. Contractor shall reimburse the Customerfor costs and expenses
incuned in storing or effecting removal or disposition of rejected product.

14. Transaction Fee. The State of Florida has instituted MyFloridaMarketPlace, a statewide
eProcurement System ("System"). Pursuant to section 287.057(22), Florida Statutes, all
payments shall be assessed a Transaction Fee of one percent (1 .0%), which the Contractor shall
pay to the State, unless exempt pursuant to 604-1.032, F.A.C.

For payments within the State accounting system (FLAIR or its successor), the Transaction Fee
shall, when possible, be automatically deducted fom payments to the Contractor. lf automatic
deduction is not possible, the Contractor shall pay the Transaction Fee pursuant to Rule 60A-
'1.031(2), F.A.C. By submission of these reports and corresponding payments, Contractor
certifies their conectness. All such reports and payments shall be subject to audit by the State or
its designee.

Contractor shall receive a credit for any Transaction Fee paid by the Contractor for the purchase
of any item(s) if such item(s) are returned to the Contractor through no fault, act, or omission of
the Contractor. Notwithstanding the foregoing, a Transaction Fee is non-refundable when an item
is rejected or retumed, or declined, due to the Contractor's failure to perform or comply with
specifications or requirements of the agreement.
Failure to comply with these requirements shall constitute grounds fordeclaring the Contractor in
default and recovering reprocurement costs from the Contractor in addition to all outstanding fees.
CONTRACTORS DELINQUENT IN PAYING TRANSACTION FEES MAY BE SUBJECT TO
BEING REMOVED FROM THE DEPARTMENT OF MANAGEMENT SERVICES'VENDOR LIST
AS PROVIDED IN RULE 60A.1.006, F.A.C.

15. lnvoicing and Payment. lnvoices shallcontain the Contract number, purchase order number
if applicable, and the appropriate vendor identification number. The State may require any other
information from the Contractor that the State deems necessary to verify any purchase order
placed under the Contract.
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At the State's option, Contractors may be required to invoice electronically pursuant to guidelines
of the Department of Management Services. Cunent guidelines require that Contractor supply
electronic invoices in lieu of paper-based invoices for those transactions processed through the
system. Electronic invoices shall be submitted to the Customer through the Ariba Supplier
Network (ASN) in one of the following mechanisms - EDI 810, cXML, orweb-based invoice entry
within the ASN.

Payment shall be made in accordance with sections 215.422 and 287.0585 of the Florida
Statutes, which govem time limits for payment of invoices. lnvoices that must be retumed to a
Contractor due to preparation enors will result in a delay in payment. The Customer is responsible
for all payments under the Contract. A Customer's failure to pay, or delay in payment, shall not
constitute a breach of the Contract and shall not relieve the Contractor of its obligations to the
Department or to other Customers. A vendor ombudsman has been established within the
Department of Financial Services. The duties of this individual include acting as an advocate for
vendors who may be experiencing problems in obtaining timely payment(s)from a state agency.
The Vendor Ombudsman may be contacted at (850) 413-5516 or by calling the Division of
Consumer Services at 1 -877 -693-5236.

16. Taxes. The State does not pay Federal excise or sales taxes on direct purchases of tangible
personal property. The State will not pay for any personal property taxes levied on the Contractor
orfor any taxes levied on employees'wages. Any exceptions to this paragraph shall be explicitly
noted by the Customer in the special contract conditions section of the solicitation or in the
Contract or purchase order.

17. Governmental Restrictions. lf the Contractor believes that any governmental restrictions
have been imposed that require alteration of the material, quality, workmanship or performance
of the products offered under the Contract, the Contractor shall immediately notify the Customer
in writing, indicating the specific restriction. The Customer reserves the right and the complete
discretion to accept any such alteration or to cancel the Contract at no further expense to the
Customer.

18. Lobbying and lntegrity. Customers shall ensure compliance with Section 11.062, FS and
Seclion 216.347 , FS.The Contractor shall not, in connection with this or any other agreement with
the State, directly or indirectly (1) offer, confer, or agree to confer any pecuniary benefit on anyone
as consideration for any State officer or employee's decision, opinion, recommendation, vote,
other exercise of discretion, or violation of a known legal duty, or (2) offer, give, or agree to give
to anyone any gratuity for the benefit of, or at the direction or request of, any State otficer or
employee. For purposes of clause (2), "gratuity'' means any payment of more than nominal
monetary value in the form of cash, travel, entertainment, gifts, meals, lodging, loans,
subscriptions, advances, deposits of money, services, employment, or contracts of any kind.
Upon request of the Custome/s lnspector General, or other authorized State official, the
Contractor shall provide any type of information the lnspector General deems relevant to the
Contractor's integrity or responsibility. Such information may include, but shall not be limited to,
the Contracto/s business or financial records, documents, or files of any type or form that refer
to or relate to the Contract. The Contractor shall retain such records for the longer of (1) three
years after the expiration of the Contracl or (2) the period required by the General Records
Schedules maintained by the Florida Department of State (available at:
hthc://dlis.dos.state.fl.us/barm/oenschedules/qensched.htm). The Contractor agrees to
reimburse the State for the reasonable costs of investigation incuned by the lnspector General or
other authorized State official for investigations of the Contractor's compliance with the terms of
this or any other agreement between the Contractor and the State which results in the suspension
or debarment of the Contractor. Such costs shall include, but shall not be limited to: salaries of
investigators, including overtime; travel and lodging expenses; and expert witness and
documentary fees. The Contractor shall not be responsible for any costs of investigations that do
not result in the Contracto/s suspension or debarment.
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partners; er subeentraeters and shall fully indemnify; defend; and held hannless the State and
Custemers; and their effieers' agents' and empleyees' frem suits' aetiens' damages' and eests ef
every name and descriptien; inclHding attemeys'fees; arising frem er relating te pers€nal injury

Centraeter; its agents; empleyees; partners; er subeentraeters; previded' hewever' that the
eentraeter shall net indernnify fer that pertien ef any less er damages preximately eaused by the
negligent aet er emissien ef the State er a €ustemer,

Further; the Centraeter shallfslly indemnify; defend, and held h€rmles€ the State and €ustemers
frem any suits; aetiens; damages; and 6ests ef every nane and deseriptien; ineluding atterneys'

te a Custerneis misuse er medifieatien ef Centraete/s preduets er a CuetorneCs eperatien er use
ef Centraete/s preduets in a manner net cent€mplated by the Centraet er th+purehase erder, lf

the subjeet ef sueh a suit; the Centraet€r may at its sele expense preeure fer the Custemer the
right te eentinue using the preduet er te medify it te beeeme nen infringing, lf the Centraeter is

ien
ren

er threalened aetien; (2) the eppertunity te take ever and settle er defend any such astien at
Centraeter's sele expense; and €) assistenee in defending the aetien at €entraeb/s sele

made by the State er Custemer in any legal actien witheut the Gentraet€/s prier writt€n eensent;

20- timitatien ef tiability, Fer all elaims ageinst the Centraster under any e€ntraet er purehase

dellar ameunt ef the eentraet er purehase erder; er twe times the eharges rendered by the
Centraeter under the purehase erder, Thie limitatien shall net apply ie elaims erieing urder the
lndemnity paragraph eentain in thie agreement,

er reeerds (unless the eeniraet er psrehase erder requires the eentrae'ter te baelr up data er
reeerds); even if the party has been advised that sueh damages are pessible, Ne party shall be
liable fer lest prefits; lest revenuei er lest institutienal eperating savings, The State and Custemer
may; in additien te ether rernedies available te them at law er equity and upen netiee te the
Centraeter; retain sueh menies frem ameunts due Centraeler as may be neeessary te Eetisfy any
elaim fer damages; penalties; eests and the lke asserted by er againet them, The State may set
eff any liability er ether ebligatien ef the Centraeter er its affiliates te the State against any

21. Suspension of Work. The Customer may in its sole discretion suspend any or all activities
under the Contract or purchase order, at any time, when in the best interests of the State to do
so. The Customer shall provide the Contractor written notice outlining the particulars of
suspension. Examples of the reason for suspension include, but are not limited to, budgetary
constraints, declaration of emergency, or other such circumstances. After receiving a suspension
notice, the Contractor shall comply with the notice and shall not accept any purchase orders.
Within ninety days, or any longer period agreed to by the Contractor, the Customer shall either
(1) issue a notice authorizing resumption of work, at which time activity shall resume, or (2)
terminate the Contract or purchase order. Suspension of work shall not entitle the Contractor to
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any additional compensation.

terminab the Centraelin whele er in part when the Custemer determines in iis sele diseretien that
it is in the State's interest te de se, The Centraeter shall net furnish any preduet after it reeeives
the netiee ef terminatien; except as neeessary te gemplete the eentinued pertien ef the Centraet;
if any, The Gentraeter shall net be entitled te reeever any oancellatien eherges er lest prefits,

(1) deliverthe preduetwithin the time speeified in the Centraet eranyext€nsi€n; (2) maintain

Centraet' er ( l) abide by any statstery; regulat€ry; er lieensing requirern€nt, Rule 60r\ 1,006(3);
F,A,C,; geverns the preeedure and eensequen€€s ef default, The Gentraeter shall eentinue werk
en any werk net terminated, Exeept fer defaults ef subeentraelsrs at any tier; the Gentraet€r shall
net be liable fer any exeess eests if the failure te perferm the Centraet arises frem events

te perferrn is eeused by the defaslt ef a subeeniraeier at any tier; and if the 6euse ef the defaclt
is eempletely beyend the eentrel ef beth the Centraeter and the subeentra€ter; and witheut the
fault er negligenee ef either' the Centraeter shall net be liable fer any exeess eests fer failure te

ime
fer the Centraeter te meet the required delivery sehedule, lf; after lerminatien; it is determined
that the Centraeter was net in default' er thatthe default was exeusable' the rights and ebligatiens
ef the parties shall be the same as if the terminatien had been issued fer the eenvenien€e ef the
Custemer, The rights and remedies ef the Custemer in this elasse are in additien t€ any ether
rights and rern€dies previded by law er under the Gentraet,

24. Force Majeure, Notice of Delay, and No Damages for Delay. The Contractor shall not be
responsible for delay resulting from its failure to perform if neither the fault nor the negligence of
the Contractor or its employees or agents contributed to the delay and the delay is due directly to
acts of God, wars, acts of public enemies, strikes, fires, floods, or other similar cause wholly
beyond the Contractor's control, or for any of the foregoing that affect subcontractors or suppliers
if no alternate source of supply is available to the Contractor. ln case of any delay the Contractor
believes is excusable, the Contractor shall notify the Customer in writing of the delay or potential
delay and describe the cause of the delay either (1)within ten (10) days after the cause that
creates or will create the delay first arose, if the Contractor could reasonably foresee that a delay
could occur as a result, or (2) if delay is not reasonably foreseeable, within five (5) days after the
date the Contractor first had reason to believe that a delay could result. THE FOREGOING
SHALL CONSTITUTE THE CONTRACTOR'S SOLE REMEDY OR EXGUSE WITH RESPECT
TO DELAY. Providing notice in strict accordance with this paragraph is a condition precedent to
such remedy. No claim for damages, other than for an extension of time, shall be asserted against
the Customer. The Contractor shall not be entitled to an increase in the Contract price or payment
of any kind from the Customer for direct, indirect, consequential, impact or other costs, expenses
or damages, including but not limited to costs of acceleration or inefficiency, arising because of
delay, disruption, interference, or hindrance from any cause whatsoever. lf performance is
suspended or delayed, in whole or in part, due to any of the causes described in this paragraph,
after the causes have ceased to exist the Contractor shall perform at no increased cost, unless
the Customer determines, in its sole discretion, that the delay will significantly impair the value of
the Contract to the State or to Customers, in which case the Customer may (1) accept allocated
performance or deliveries from the Contractor, provided that the Contractor grants preferential
treatment to Customers with respect to products subjected to allocation, or (2) purchase from
other sources (without recourse to and by the Contractor for the related costs and expenses) to
replace all or part of the products that are the subject of the delay, which purchases may be
deducted from the Contract quantity, or (3)terminate the Contract in whole or in part.

ing
te; er dedueting frem the €entraet speeifieatiens; previded that sueh ehanges are within the
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withheld, lf unusual quantity requirements arise; the Custemer may selieit separate bids te satisfy
them,

in whele er in part; fer a peried that may net exeeed 3 years er the term ef the eentraet' whiehever
Feried is lenger, Afiy renewal shall speeify the renewal priee' as set ferth in the selieitatien
respense, The renewel rnust be in writing and signed by beth parties' and is centingent upen

in
aeeerdenee with the eentrast's t€rms and e€nditiens, Purehase erders reeeived by the eentraebr

Purehase erdere fer a ene time delivery ef eemmedities er perfermanee ef eentraetual serviees

term er ageney eentract shall apply te the single delivery/perfermanse' and shall survive the
ffi
Centraeters are required te ae€ept purehase erders speeifying delivery sehedules e)€eedlng the

term er ageney eentraet, Fer example; if a state term eentrast ealls fer delivery 30 days after
reeeipt ef erder (r\Re); and an erder speeifies delivery will eeeur beth in exeess ef 30 days ARe

reeeipt ef the purehase erder that Centraeter will net aeeept the extended delivery terms beyend
the expiratien ef the stab term eentraet; then the purehase erder will either be amended in writing
by the erdering entity within ten (10) ealendar daye ef reeeipt ef the eentraeter's netice b refleet
the state term eentraet delivery sehedule; er it shall be eensidered withdrawn,

The duratien ef purehase erders fer reeuning deliveri€e ef eemmedities er perfermane€ ef
serviees shall net exeeed the expiratien ef the state term er ageney €entraet by mere than twelve
menths, Hewever; if an extended prieing plan effered in the state term er ageney eentraet is

maximum duratien ef purehase erders refleeting sueh pri€ing plans and renewals,

Timely purehase erders shall be valid threugh their speeified term and perfermance by the
€entraeter; and all terms and eenditiens ef the state term er ageney eentraet shall apply te the
reeuning delivery/perfermanee as previded herein; and shall survive the terminatien ef th€
€€'n+r€€f

erderir€ effiees shall net renew a purehase erder issued pursuant t€ a stete t€rm er egeney

28. Advertising. Subject to Chapter 119, Florida Statutes, the Contractor shall not publicly
disseminate any information concerning the Contract without prior written approval from the
Customer, including, but not limited to mentioning the Contract in a press release or other
promotional material, identifying the Customer or the State as a reference, or othenrvise linking
the Contracto/s name and either a description of the Contract or the name of the State or the
Customer in any material published, either in print or electronically, to any entity that is not a party
to Contract, except potential or actual authorized distributors, dealers, resellers, or service
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representative

ies-er
ebligatiens under the Centraet; er under any purehase erder issued purs'uant te the Centraet;
witheut the prier written eensent ef the Custemer, ln the event ef any assignment; the Centraeter
remains s€eendarily liable fer perfermanee ef the centraet; unless the Custemer expressly waives

30. Antitrust Assignment. The Contractor and the State of Florida recognize that in actual
economic pracrtice, overcharges resulting from antitrust violations are in fact usually bome by the
State of Florida. Therefore, the contractor hereby assigns to the State of Florida any and all
claims for such overcharges as to goods, materials or services purchased in connection with the
Contract.

31- Diepute Reselutien- Any dispute eeneeming perfermanee ef the Centraet shall be deeided
by the Cuet€rner's designated eentraet manager; whe shall reds€e the deeisien te writing and

administrative hearing, The €usteme/s deeisien en the petitien shall be final; subieet te the
€entraeter's right te review pursuant te Cfrapbr 120 ef the Flerida Statutes, Exhaustien ef

any ether fenn ef dispule reselutien; previded; hewever; that the parties may empley the

Witheut lirniting the feregeing; the exelusive venue ef any legal er equitable aetien ihat arises est
ef er relates te the Centract shall be the appr€priale stat€ eeurt in teen Cesnty; Flerida; in any

32. Employees, Subcontractors, and Agents. All Contractor employees, subcontractors, or
agents performing work under the Contract shall be properly trained technicians who meet or
exceed any specified training qualifications. Upon request, Contractor shall furnish a copy of
technical certification or other proof of qualification. All employees, subcontractors, or agents
performing work under the Contract must comply with all security and administrative requirements
of the Customer and shall comply with all controlling laws and regulations relevant to the services
they are providing under the Contract. The State may conduct, and the Contractor shall cooperate
in, a security background check or otherwise assess any employee, subcontractor, or agent
furnished by the Contractor. The State may refuse access to, or require replacement of, any
personnel for cause, including, but not limited to, technical or training qualifications, quality of
work, change in security status, or non-compliance with a Customer's security or other
requirements. Such approval shall not relieve the Contractor of its obligation to perform all work
in compliance with the Contract. The State may reject and bar from any facility for cause any of
the Contractor's employees, subcontractors, or agents.

33. Security and Confidentiality. The Contractor shall comply fully with all security procedures
of the United States, State of Florida and Customer in performance of the Contract. The
Contractor shall not divulge to third parties any confidential information obtained by the Contractor
or its agents, distributors, resellers, subcontractors, officers or employees in the course of
performing Contract work, including, but not limited to, security procedures, business operations
information, or commercial proprietary information in the possession of the State or Customer.
The Contractor shall not be required to keep confidential information or material that is publicly
available through no fault of the Contractor, material that the Contractor developed independently
without relying on the State's or Custome/s confidential information, or materialthat is otherwise
obtainable under State law as a public record. To insure confidentiality, the Contractor shall take
appropriate steps as to its personnel, agents, and subcontractors. The warranties of this
paragraph shall survive the Contract.
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34.Contractor Employees, Subcontractors, and Other Agents. The Customer and the State
shall take all actions necessary to ensure that Contractor's employees, subcontractors and other
agents are not employees of the State of Florida. Such actions include, but are not limited to,
ensuring that Contracto/s employees, subcontractors, and other agents receive benefits and
necessary insurance (health, workers' compensations, and unemployment) from an employer
other than the State of Florida.

35- lnsuranee Requirernents- During the Centraet term; the Centraet€r at its sele expense shall
previde eemrnereiel insuranee ef sueh a type and with sueh terms and limits as rnay be reasenably

limits ef eeverage under eaeh peliey maintained by the Centraeter shall net be inbrpreted as limithg
the €entraster's liability and ebligatiens under the Centraet, All insurance pelieies shall be threHgh

insurers autheri=ed er eligible b write pelieies in Flerida,

36. Warranty of Authority. Each person signing the Contract wanants that he or she is duly
authorized to do so and to bind the respective party to the Contract.

37. Warranty of Ability to Perform. The Contraclor wanants that, to the best of its knowledge,
there is no pending or threatened action, proceeding, or investigation, or any other legal or
financial condition, that would in any way prohibit, restrain, or diminish the Contracto/s ability to
satisfy its Contract obligations. The Contractorwanants that neither it nor any affiliate is currently
on the convicted vendor list maintained pursuant to section 287 133 of the Florida Statutes, or on
any similar list maintained by any other state or the federal government. The Contractor shall
immediately notify the Customer in writing if its ability to perform is compromised in any manner
during the term of the Contract.

38. Notices. All notices required under the Contract shall be delivered by certified mail, retum
receipt requested, by reputable air courier service, or by personal delivery to the agency designee
identified in the original solicitation, or as otherwise identified by the Customer. Notices to the
Contractor shall be delivered to the person who signs the Contract. Either designated recipient
may notify the other, in writing, if someone else is designated to receive notiee.

39. Leases and Installment Purchases. Prior approval of the Chief Financial Officer (as defined
in Section 17.001, F.S.) is required for State agencies to enter into orto extend any lease or
installment-purchase agreement in excess of the Category Two amount established by section
287.017 of the Florida Statutes.

40, Prisen Rehabilitative lnCustries and Diversified Enterprises; lne. (PR|9E)' Seetien
9 16,515(2)' F,S, requiree the fellewing statement te be ineluded in the selieitatien: "lt is expressly

Centraet shall be purehased frem the eerperatien identified snder Chapter 916 ef the Flerida
Statubs (PRIDE) in the sarn€ manner and under the seme preeedures set ferth in sedien
916,515(2) and ( l) ef the Flerida Statutee; and fer purpeses ef the Gentraet the persen; firm; er
ether business entity earrying eut the previsiens ef the Gentraet shall be deemed te be substitst€d
fer the ageney insefar as dealings with sueh eerperatien are eeneern€d," ndditienal infermati€n

11, PreCuets Available frem the Elind er ether Handieapped, Seetien 113'036(3); F,S'
requires the fellewing statement te be ineluded in the selieita{ien: "lt is expressly t+ndersteed and
agreed that any artieles that are the subjeet ef; er reqired te eany est; this e€nteet shall be

pursuant te Chapter 113; Flerida Statutes; in the eeme manner and underthe same preeedures
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te be substituted fer the State ageney insefar as dealings with sueh qualified nenprefit ageney are

effe rs is avai lable at hf;p ://vwvw, respeetefflerida,erg,

44 MeCifieatien ef Terms- The Centraet eentains all the terms and eenditiens agreed upen by
the parties' whi€h terms and eenditiens shall gevern all transaetiens between the Custemer and
the Centraeter, The Centra€t may enly be medified er amended upen mutual writt€n agreement
ef the €ustemer and the eentraeter, Ne eral agreements er representatiens shall be valid er
binding upen the Gusbmer er the Centraeter, Ne alteratien er medifieatien ef the €entraet tenns;

may net unilaterally medify the terms ef the Centraet by affixing additienal t€rms te pred+rd upen

wrap" terms aeeempanying er affixed te a preduet; whether written er eleetrenie) er by

by the €entraster fer payment, The Cusbmer's aeeeptance ef preduet er preeessing ef

ien+

43. Cooperative Purchasing. Pursuant to their own goveming laws, and subject to the
agreement of the Contractor, other entities may be permitted to make purchases at the terms and
conditions contained herein. Non-Customer purchases are independent of the agreement
between Customer and Contractor, and Customer shall not be a party to any transaction between
the Contractor and any other purchaser.
State agencies wishing to make purchases from this agreement are required to follow the
provisions of s. 287.042(16)(a), F.S. This statute requires the Department of Management
Services to determine that the requestor's use of the contract is cost-effective and in the best
interest of the State.

44. Waiver. The delay or failure by the Customer to exercise or enforce any of its rights under
this Contr:act shall not constitute or be deemed a waiver of the Customefs right thereafter to
enforce those rights, nor shall any single or partial exercise of any such right preclude any other
or further exercise thereof or the exercise of any other right.

45. Annual Appropriations. The State's performance and obligation io pay under this contract
are contingent upon an annual appropriation by the Legislature.

46. Execution in Counterparts. The Contract may be executed in counterparts, each of which
shall be an original and all of which shall constitute but one and the same instrument.

47. Severability. lf a court deems any provision of the Contract void or unenforceable, that
provision shall be enforced only to the extent that it is not in violation of law or is not otherwise
unenforceable and all other provisions shall remain in fullforce and effect.
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EXHIBIT "B''
METHOD OF COMPENSATION

1. BILLING VEHICLE OWNERS

2.1

The Vendor agrees to seek compensation for actual vehicle recovery and towing services
performed pursuant to this agreement solely from the owner of the vehicle or their insurance
provider. The Vendor agrees that no claim for compensation will be made against the District,
the Florida Highway Patrol, local law enforcement or its employees or agents for any recovery
or towing serviees.

PERFORMANCE PAYMENTS

The Vendor shall be eligible for payment under paragraph 2.1 or 2.2,but not both, provided
certain requirements are met. Payment under paragraph 2.3 shall only be made if performance
payment is made under paragraph 2.2 and the additional trucks and heavy equipment were
mobilized at the request of the Department.

ln the event the Vendor mobilizes and arrives at the crash scene at the District's request with
the traffic control devices and recovery equipment, as specified in Attachment "C", within one
hour, unless additional arrival time has been granted for out of arealzone response by the
District and recovery services are not necessary or another towing and recovery firm hired or
engaged by the vehicle owner is allowed by FHP, local lar enforcement, and the Districi
incident managers to complete the clearance of the incident and towing of the vehicles, the
District agrees to pay a Flat Rate Service payment of SQQQ.1QQ. Once a "notice to proceed" is
given to the Vendor to commence actual performance of removal and clearance services, the
Vendor is not eligible for payment under this paragraph2.1,

2.2 The Department agrees to pay the Vendor a Flat Rate Emergency Response and
Mobilization payment of $3;!$ when services were authorized by the Department, FHP or
local law enforcement.

To qualify for the Emergency Response and Mobilization payment the Vendor must:

Have responded to the incident scene with all requested recovery, clearance and traffic control
equipment and necessary personnel within one hour from the official notification by the
FDOT, FHP or local law enforcement, unless additional arrivaltime has been granted for out
of area/zone response by the District.

AND

2.

a

a Have completed the removal and clearance of all crash scene vehicles, cargo, debris and non-
hazardous vehicle fluids from all travel lanes and opened to traffic within 90 minutes after
the Notice to Proceed by FHP, local law enforcement or a Department authorized
representative.

Note: The documented "notice to proceed" and "all lanes open" times recorded at the Traffic
Management Center (TMC), FHP Communications Center or local law enforcement
communications center will be used to verify the request for emergency response and
mobilization payment. lf needed, the final clean up and removal of wreckage and debris shall
be coordinated with the District, FHP or local law enforcement and may be postponed until the
operation will have a minimal impact on traffic.
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Upon approval of the lnvestigating Law Enforcement Officer, or the district designee, the
District agrees to pay for a Flat Rate Additional Trucks and Heavy Equipment Response
and Mobilization payment, of $1Q@ for the additional Trucks and Heavy Equipment listed in
Attachment "C".

This payment will apply for response and mobilization of the equipment in Attachment
"G" when not used in the recovery effort. The cost of bringing this additional equipment
will not be billed to insurance companies by the Vendor.
The vendor may qualify for the additional equipment mobilization payment of $500 in
addition to the initial response mobilization payment of $600 shown in 2.1 above, if the
RISC vendor arrives on-scene within the required time frames and is not utilized for
incident recovery.

Once the additional equipment is placed into service in the recovery effort at the
incident scene, the above "Additional Trucks and Heavy Equipment Response and
Mobilization payment" will be increased to 9!.999 and the use may be billed to the
insurance companies by the Department as part of the RISC incident. $LpQq is the
maximum payment available in section.2.3 Exhibit B.

The FHP Regional Communications Center, any applicable local law enforcement agency
communication center, or the Department Traffic Management Center will note all times as
related to the RISC implementation and operation.

FORFEITURE OF PERFORMANCE PAYMENTS

No perfonnance payment shall be made to the Vendor under paragraph 2.2 and 2.3 of this
Exhibit "8" if the Vendor has not completed their work and all travel lanes are not open to traffic
ninety (90) minutes after the notice to proceed.

lf the Vendor was ordered to stop their roadway clearance activity by Fire Rescue, FHP, local
law enforcement or the Department authorized representative, the Vendor will not be penalized
for the time they were delayed. This extended time must be documented by the authorized
representative of the District or incident commander at the incident scene. The vendor should
ensure that both the time of the work stoppage and the restart time are recorded in the incident
log (event chronology).

LIQUIDATED DAMAGES

lf the Vendor has not completed the removal and clearance of the vehicles, non-hazardous
cargo, debris and vehicle fluids after three hours from the Notice to Proceed, and all travel
lanes are not open to traffic as a result, a flat rate of ggqg can be assessed against the Vendor
at the discretion of the authorized representative of the District. An additional gq$ will be
assessed for each additional hour or !!.9 per minute it takes the Vendor to completely open
the roadway to traffic.

Exemptions to the Liquidated Damages Provisions:

lncidents involving trucks hauling a Hazardous Material cargo that by direction of the
Department authorized representative require special precautions. lncidents involving damage
to the roadway infrastructure that prohibit reopening the travel lanes.

2.3

2.4

2.5

3.

4
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BILLING

The Vendor shall bill the Department for services rendered only upon receipt of a Confinning
Letter of Authorization (LOA) issued by the Department following completion of services.
The Department's LOA shall identify the location where services were authorized to be
performed, the services to be compensated, and the rate to be paid as set forth in this
agreement. The Vendor's invoice shall reference the services being billed and the LOA
number.

tNVOtCES

The Vendor agrees to provide the District with copies of all invoices billed to insurance
companies of vehicles involved in RISC activation.

All elements of a RISC activation shall be completely documented by the Vendor. This shall
include photographs, time of day, lanes blocked, and duration of incident.

COMPENSTATION

The Vendor shall not provide services that exceed the Fiscal Year amount(s) without an
approved Amendment from the Deparfnent.

8. FINANCIAL GONSEQUENCES

lf the Department determines that the performance of the Vendor is not satisfactory, the
Department shall have the option of (a) immediately terminating the Agreement, or (b) notifying
the Vendor of the deficiency with a requirement that the deflciency be corrected within a
specified time, otherwise the Agreement will be terminated at the end of such time, or (c) taking
whatever action is deemed appropriate by the Department. Financial Consequences for
unsatisfactory performance are referenced in Section 68 of the Standard Written Agreement,
Form No. 375-040-19. Payment will not be made to the Vendor until the products have been
delivered and/or the specified services have been satisfactorily performed and accepted by
the Department.

5

6

7
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EXHlBlT,,C"
PROPOSER'S AREAS OF COVERAGE

(Checkthe box(es) to indicate the highway segment(s) yourfirm will cover)

Note: All zone limits that end/begin at an interchange will. include all
interstate exit and entrance ranps associated wlth the identified interchange.

*Zones may be changed, at the discretion of the District, to j-nsure the highest.
level of efficiency in responding to, and clearing, RISC incidents.

t-95

t-95

1-95

t-95

r-95

l-95

(Combined
Zonel

1.4/l-95

l4

l4

l4

t-75

l-75

t-75

t-75

Roadway

Brevard

Brevard

Brevard

Volusia

Volusia

Flagler

Volusia

Volusia

Seminold
Volusia

Osceola/
Orange

Marion

Marion

Sumter

Sumter

County

SR 518/Eau Gallie
Blvd (MM183.5)

SR szE/Beachline
Expressway
tMM205.5)

Volusia/Brevard
County Line
(MM 232.5)

SR 421lDunlaurton
Blvd (Exit 256)

Flagler/Volusia County
line - Old Dixie
Hiohwav (Exit 278)

St. JohnVFlagler
County line (MM297)

LPGA Blvd
(Exit 265)

US 92 (Exit 129)

Saxon Blvd
(Exil 111 A/B)

SR 434 (l-4 Ultimate
Project Limit) (Exit 94)

Polk0sceola Co Une
(MM57.6)

US 27 (Exit 354)

Sumter/Marion Co line
(MM335.6)

CR470 (Exit 321)

Hemando/Sumter
County line (MM305.5)

From

Brevard/lndian River
Countv line (MM160)

SR 5'18/Eau Gallie Blvd
(MM183.s)

SR S2SlBeachline
Expressuray (MM205.5)

Volusia/Brevard County
line (MM232.5)

LPGA Blvd
(Exit 265)

FlaglerNolusia County
line- Old Dixie
Hiqhurav (Exit 278)

SR 421lDunlawton Blvd
(Exit 256)

SR 400 at Andros lsles
Blvd

US 92 (Exit 129)

Saxon Blvd
(Exit 111 A/B)

Kirkman Rd/SR 435 (1.4

Ultimate P ro:iecl Limit)
(Exit 754)

Marion/Alacftua County
line (MM373.8)

US 27 (Exit 354)

Sumter/Marion Co line
(MM 335.6)

CR 470 (Exit 321)

lo

24 miles

22 miles

27 miles

24 miles

13 miles

19 miles

9 miles

4 miles

18 miles

13 miles

16 miles

20 miles

18 miles

15 miles

16 miles

Approx.
Distance

n
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n
n
n

u

X

n
T

Selected
Zones



CFXOS EXHIBIT KC)) -
CONTRACTOR'S AREAS OF

COVERAGE



s.R.417
alHa
Central
Florida
GreeneWay

s.R.414
alVaJoln
Land
Apopka
Expressway

s.R.408
Roadway

Orange

Orange

Orange
Counfy

The interchange
with International
Drive near SR
535, running
east, south of the
Orlando
International
Airport,

US 441 / Orange
Blossom Trail

lnterchange
Florida's
Turnpike
near S.R. 50 west
at Clarke Road

From

and tuming north
to the
Seminole/Orange
County line,

US 441 near
Plymouth
Sorrento Road

Interchange with
SR50 eastof
Alafaya Trail

To

32 miles

There are four mainline and
26rampplazas onthis
roadway.

The portions of SR 417
north of the
S eminole/Orange County
line and south of
lntemational Drive are
owned and operated by the
Florida Departrnent of
Transportation (FDOT).

9 miles
Out of the total 9 miles, 3
miles are part of the dual
route with SR 429 (SR
42914r4\.

There is one mainline plaza
and four ramp plazas.

22mlles

There are four mainline and
22 ramp toll plazas.

Approx. Distance

CFX'S EXHIBIT ,,C''

CONTRACTOR'S AREAS OF COVERAGE

CFX C-1



Goldenrod
Extension

s.R. 528
alWa
Martin B.
Anderson
Beachline
Expressway

s.R.453

s.R.451

s.R.429
alHa
Daniel
Webster
Western
Beltway

Roadwav

Orange

Orange

Orange
and
Lake

Orange

Orange
Counfy

Lee Vista Blvd.
South

Boggy Creek
Road / McCoy
Road in the west

SR 429

north of SR 414

Seidel Road
north

From

Cargo Road
North

SR 520 in the
east

SR 46 in Lake
County

US 44I near
Vick Road

Mount
Plymouth Road

To

2.46 miles
There is I mainline plaza.

23 miles
There are two mainline and
ten ramp facilities (includes
two ramp rebate gantries).

The portions of SR 528
east and west of CFX's
jurisdiction are owned and
operated bythe FDOT.

2 miles
SR 453 is expected to open
in summer of 2018.
There is one mainline
gantry.

2 miles
There are no mainline or
ramp plazas.

3l miles (Of the total 3l
miles, 3 miles arepart ofthe
dual route with SR 414 (SR
42et4r4))

There are two mainline
plazas, t'wo mainline
gantries and 12 ramp
plazas.
+
The portion of SR 429 from
south of Seidel Road to I-4
is owned and operated by
FDOT.

Approx. Distance

Note 1. December 2017 - While CFX'sjurisdiction includes; Orange, Brevard, Lake, Osceola, and
Seminole Counties; only Orange County has active limited access highways, interchanges, and
ramps online. It is anticipated that additional limited access highways, interchanges, and ramps
will become active and online within Lake County during the first half of 2018. Dates for future
expansion within Brevard, Seminole, and Osceola are currently unavailable.

https:i/www.cfxwav.com/wp-content/uploads/2016/06/CFX-Svstem-Map-20l6.odf
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM          

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 17, 2021 

SUBJECT: Approval of Second Contract Renewal with Johnson’s Wrecker Service, Inc. 
for Rapid Incident Scene Clearance (RISC) Services 
Contract No. 001383 

______________________________________________________________________________ 

Board approval is requested for the second renewal of the referenced contract with Johnson’s 
Wrecker Service, Inc. in the amount of $10,000.00 for one year beginning on February 2, 2022 
and ending February 1, 2023. The original contract was for three years with two one-year renewal 
options. 

The work to be performed includes RISC services on CFX's system. 

Original Contract $49,500.00  
First Renewal  $13,000.00 
Second Renewal $10,000.00 
Total  $72,500.00 

This contract is included in the OM&A Budget. 

Reviewed by:  ______________________ _____________________ 
Bryan Homayouni, PE      Glenn Pressimone, PE       
Manager of Traffic Operations 



CENTRAL FLORIDA EXPRESSWAY AUTHORITY 
CONTRACT RENEWAL NO. 2 AGREEMENT 

CONTRACT NO. 001383 

THIS CONTRACT RENEWAL NO. 2 AGREEMENT (“Renewal Agreement”), is made and entered into 
this 9th day of September 2021, by and between Central Florida Expressway Authority, a corporate body and agency 
of the State of Florida, hereinafter called “CFX”, and Johnson’s Wrecker Service, Inc. hereinafter called the 
(“Contractor”). CFX and Contractor a re referred to herein sometimes as a “Party” or the “Parties”. 

WITNESSETH 

WHEREAS, on February 2, 2018, CFX and the Contractor entered into a Contract Agreement (the “Original 
Agreement” ) whereby CFX retained the Contractor to provide rapid incident scene clearance services on CFX system. 

WHEREAS, the Parties seek to renew the Initial CFX Contract for a period of one (1) year in accordance 
with the terms and conditions hereof. 

NOW, THEREFORE, for and in consideration of the mutual covenants and promises set forth in this 
Renewal Contract, the Parties agree as follows: 

1. Recitals. The above recitals are true and correct and are hereby incorporated by reference as if 
fully set forth herein. 

2. Renewal Term. CFX and Contractor agree to exercise the first renewal of said Initial CFX Contract, 
which renewal shall begin on February 2, 2022 and end on February 1, 2023 (“Renewal Term”), unless otherwise 
extended as provided in the Original Contract.   

3. Compensation for Renewal Term. The Contractor shall be compensated for any and all services 
performed during the Renewal Term under this Renewal Agreement in accordance with the compensation schedule 
of the Original Agreement in an amount up to $10,000.00 (“Renewal Compensation”). The Renewal Compensation 
shall be in addition to the original compensation paid by CFX to the Contractor pursuant to the terms of the Original 
Agreement, and any supplements or amendments thereto. 

4. Effect on Original Agreement. All terms and conditions of said Original Agreement and any 
supplements and amendments thereto, not specifically modified herein, shall remain in full force and effect, the 
same as if they had been set forth herein.  In the event of a conflict between the provisions of this Renewal 
Agreement and the Original Agreement, or any existing supplements or amendments thereto, the provisions of this 
Renewal Agreement, shall take precedence. 

5. Counterpart and Electronic Signatures. This Renewal Agreement may be executed in multiple 
counterparts, including by electronic or digital signatures in compliance with Chapter 668, Florida Statutes, each of 
which shall constitute an original, but all of which taken together shall constitute one and the same agreement. 



IN WITNESS WHEREOF, the Parties have caused this Renewal Agreement to be executed by their duly 
authorized officers effective on the day and year set forth above.  

JOHNSON’S WRECKER SERVICE, INC. CENTRAL FLORIDA EXPRESSWAY 
AUTHORITY 

By: By: 
Print Name:_______________________ Aneth Williams, Director of Procurement 
Title: 

ATTEST: (SEAL) 

Secretary or Notary             
If Individual, furnish two witnesses: 

   Approved as to form and legality by legal counsel 
to the Central Florida Expressway Authority on this 
___ day of ____________, 2021 for its exclusive use 
and reliance.  

By:________________________________ 
Print Name:_________________________ By: 

Diego “Woody” Rodriguez, General Counsel 
By:________________________________ 
Print Name:_________________________ 
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COOPERATIVE PURCHASE
AGREEMENT

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

AND

JOHNSON'S WRECKER SERVICE, INC.

RAPID INCIDENT SCENE CLEARANCE (RISC) SERVICES

COI'ITRACT NO. 001383

COI\TRACT DATE: bP vae 2'] 70 I
CONTRACT AMOUNT: $49,500.00

COOPERATIVE PURCHASE AGREEMEI{TO FDOT STATE
STANDARD WRITTEN AGREEME]\{TlYO. 88458, CFX

BXHIBTT 65C", Al{D FORMS



COOPERATTVE PURCIIASE AGREEMENT, FDOT STATE STANDARI)
WRTTTEN AGREEMENT NO.8E458, CrX EXIilBTT 6,C", AND FORMS

RAPID INCIDENT SCENE CLEARENCE EISC) SERVTCES

CONTRACT NO. 001383

DECEMBER 2017

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
COOPERATTVE PI.]RCHASE AGREEMENT

RAPID INCIDENT SCENE CLEARENCE (RISC) SERVICES
CONTRACT NO. OOT383

This Agreement is made this -t auv of Ebcu*Pq 2018, between the CENTRAL
FLORIDA EXPRESSWAY AUTHORITY, a body politic and agency of the State of Florida,
hereinafter "CFX," and Johnson's Wrecker Service, Inc., whose address is 500 Wilmer Ave.,
Orlando, Florida 32808, hereinafter "CONTRACTOR' or "Vendor," who is duly authorized to
conduct business in the State of Florida.

WITNESSETH:

WHEREAS, CFX was created by statute and is charged with acquiring, consffucting,
operating and maintaining a system of limited access roadways known as the Central Florida
Expressway System; and

WIIEREAS, CFX has been granted the power under Section 348.754(2)(m) of Florida
Statutes, "to do everything necessary or convenient for the conduct of its business and the
general welfare of [CFX];" and

WHEREAS, CFX has determined that it is necessary and convenient in the conduct of
its business to retain the services of a CONTRACTOR to provide rapid incident scene clearance
services on the Central Florida Expressway System as defined under Section 348.752(5) of
Florida Statutes; and

WHEREAS' on or about October 31, 2017, and pursuant to Section 287.042(I6)(a),
the CONTRACTOR entered into an agreement with the State of Florida, Department of
Transportation, hereinafter "State," to provide the same services as required by CFX; and

WIIEREAS, pursuant to Article XII(O) of CFX's Procurement Policy, competitive
bids seeking qualified contractors to perform such services for CFX was not required because the
CONTRACTOR has an existing contract with the State Department of Transportation
Agreement No. BE458, for the same services to be provided hereunder; and

WHEREAS, the above-referenced Contract is attached hereto and consists of the
following

Description
Standard Written Apreement No. 8E458
Scope of Services Rapid Incident Scene Clearance
(RISC) for District 5

State of Florida Open Roads Policy Agreement
(revised Jan. 2014)

Page No.
Page I to 8
A-l to A-7

A-8 to A-12

Item
State Contract
Exhibit "A"

Attachment A



Description
Events, Crashes or Traffic Incidents* Utilizing the
Services of the Recovery Vendor for Rapid Incident
Scene Clearance
Equipment and Vehicle Requirements
Standard Contract Terms and Conditions
Method of Compensation
Proposer's Areas of Coverage

Page No.
A-13

A-14 to A-16
A-17 to A-27
B-1 to B-3
c-1

Item
Attachment B

Attachment C

Exhibit "B"
Exhibit "C"

and

WHEREAS, CFX has decided to contract with CONTRACTOR for the performance
of the services described herein under substantially the same terms and conditions previously
negotiated by the State; and

WHEREAS, the CONTRACTOR agrees to provide the services under substantially
the same terms and conditions as included in the above-referenced Contract, and such additional
terms and conditions as detailed below.

NOW THEREFORE, in consideration of the mutual covenants and benefits set forth
herein and other good and valuable consideration, the receipt and sufficiency of which being
hereby acknowledged by each party to the other, the parties hereto agree as follows:

1. RECITALS

The recitals are true and corrected and incorporated herein as terms.

2. ADOPTION OF THE STATE CONTRACT

The parties adopt the terms and conditions in the CONTRACTOR's existing contract with the
State Department of Transportation Agreement No. 8E458, including Exhibits "A," 8", arrd"C"
and Attachments A, B, and C, by reference as though set forth fully herein, hereinafter referred
to as the "State Contract", subject to the substitutions or revisions described below.

2.1 References to "Florida Department of Transportation" and "Department" in the
State Contract shall be replaced with the "Central Florida Expressway Authority," except in
Exhibit "A," paragraph 1.1.

2.2 References to "Director" in the State Contract shall be replaced with "CFX Chief
of Technol o gy I Oper ations. "

2.3 References to "Contract Manager" in the State Contract shall be replaced with the
"Manager of Traffrc Operations."

2.4 References to "District 5", "The District", and "District" in the State Contract shall
be replaced with the "Central Florida Expressway Authority."

2



2.5 References to "Comptroller" in the State Contract shall be replaced with the "Chief
Financial Officer.

2.6 Section 2, entitled "IEKM," on page 2 of the State Contract, shall be replaced in
its entirety, including subsections 2A,2B, and2C, with the following:

2. TERM. This Agreement shall be effective for an initial term of three
(3) years from the date of the Notice to Proceed, and shall continue,
unless sooner terminated as provided hereunder with the option to extend
the Agreement for up to two (2) additional one-year periods each by
mutual written consent of both parties. The options to renew are at the
sole discretion and election of CFX. If a renewal option is exercised,
CFX will provide the CONTRACTOR with written notice of its intent at
least 60 days prior to the expiration of the Contract Term.

2.7 The first sentence of Subsection 3.A. on page 2 of the State Contract shall be
revised by removing the text marked by strikeouts as follows:

J

A. Payment shall be made only after receipt and approval of goods and
services=

2.8 The first sentence of Subsection 3.F. on page 3 of the State Contract shall be
revised by removing the text marked by strikeouts and adding the underlined text as follows:

J. COMPENSATION AND PAYMENT

F. If a payment is not available within forty:Eve (45) ge) days, a separate
interest penalty as established pursuant to Section 218.74?+5472, Florida
Statutes, shall be due and payable, in addition to the invoice amount, to the
Vendor.

2.9 Subsections 3.G. and 3.H. on page 3 of the State Contract shall be deleted.

2.10 The references to "Legislature" in the State Contract on page 4, subsection 3.J.,
and page A-27, paragraph 45, shall be replaced with'.the CFX Board."

2.lI At the end of Subsection 5.A., under Section 5 entitled "COMPLIANCE WITH
LAWS," the Custodian of Public Records contact information shall be deleted and replaced with:

CFX Records Management Department
Central Florida Expressway Authority
4974 OP*L Tower Road
Orlando, PL 32807

-t



Phone: 407-690-5000
e-mail : publicrecords@cfxway.com"

2.12 The reference to "the State" in Subsections 5.J. and 5.K. on page 7 of the State

Contract shall be replaced with "CFX."

2.13 The following subsections shall be inserted after Subsection 5.L.

CONTRACTOR warrants that it has not employed or retained any entity
or person, other than a bona fide employee working solely for the
CONTRACTOR, to solicit or secure this Contract, and that
CONTRACTOR has not paid or agreed to pay any person, company,
corporation, individual or firm any fee, commission, percentage, gift or
any other consideration, contingent upon or resulting from the award or
making of this Contract. It is understood and agreed that the term "fee"
shall also include brokerage fee, however denoted.

N CONTRACTOR acknowledges that CFX officials and employees are
prohibited from soliciting and accepting funds or gifts from any person
who has, maintains, or seeks business relations with CFX in accordance
with CFX's Ethics Policy. CONTRACTOR acknowledges that it has read

the Ethics Policy and, to the extent applicable, CONTRACTOR will
comply with the aforesaid Ethics Policy in connection with performance
of the Contract.

2.t4
State Contract:

The following subsection shall be inserted after Subsection 7.A. on page 7 of the

If, during the life of the Contract and any renewals hereof,
CONTRACTOR desires to subcontract any portion(s) of the work to a
subcontractor that was not disclosed by the CONTRACTOR to CFX at the
time that the Contract was originally awarded, and such subcontract
would, standing alone or aggregated with prior subcontracts awarded to
the proposed subcontractor, equal or exceed twenfy five thousand dollars
($25,000.00), the CONTRACTOR shall first submit a request to CFX's
Director of Procurement for authorization to enter into such subcontract.
Except in the case of an emergency, as determined by the Executive
Director or her/his designee, no such subcontract shall be executed by the
CONTRACTOR until it has been approved by CFX Board. ln the event of
a designated emergency, the CONTRACTOR may enter into such a

subcontract with the prior written approval of the Executive Director or
her/tris designee, but such subcontract shall contain a provision that
provides that it shall be automatically terminated if not approved by CFX
Board at its next regularly scheduled meeting.

M.

B
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2.15 On Page A-l of Exhibit "A" entitled "Scope of Services," the second sentence of
Subsection 1.3 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

1.3 This agreement and RISC funding will be limited to use on CFX limited
access highways.
by ease basis and nn*st be appreved by the Departrnent's State Traffie Engineer'
See section 8.3 for the list of roadways that are included in the District's RISC
Program.

2.16 On page A-l of Exhibit "A" entitled "Scope of Services," Subsection 2.1 shall be
revised by adding the underlined text and removing the text marked by strikeouts as follows:

2.1 CFX Se-Distdet shall grant to a towing and recovery company ftereinafter
'Vendor") a nonexclusive privilege to provide RISC Services, for those
events, crashes or traffic incidents described in Attachment "8", on that
portion of CFX's theDis+rietfu roadway system selected bv CFX.* y
+hevender-

2.17 On page A-2 of Exhibit "A" entitled "lncident Response Requirements,"
Subsection 4.2 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.2 T\e Vendor shall be available to provide these services on a twenty-four (24)
hours a day, seven (7) days a week basis, and to provide the arrival status of
their personnel and equipment upon request by the investigating law
enforcement personnel and/or CFX' s desiqnated representative tlsDis#iet'--s

. The Vendor shall provide CfX the
Dis*ix with a telephone number at which the Vendor can be contacted at all
times. Under no circumstances will answering services be allowed. Ph€ne

@ies'
2.18 On page A-2 of Exhibit "A" entitled "lncident Response Requirements,"

Subsection 4.3 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.3 TIME IS OF THE ESSENCE IN THIS CONTRACT. Upon the FHP or
CFX's the-Dis*riet-s request for RISC services, the Vendor shall provide

efx the-pisHe+ or FHP an estimated arrival time. The Vendor will not
transfer calls for recovery services to another Vendor. In the event the
Vendor is unable to respond, the Vendor must notifu the requestor. The
Vendor will be rotated to the bottom of the rotation list and the next Vendor
on the list will be contacted to respond.

5



sen'iee area are able te respend; the next elesest vender frem anether serr"iee

area+ay+e+ale+

2.19 On page A-3 of Exhibit "A" entitled "Incident Response Requirements,"
Subsection 4.4 shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

4.4 Notification - The vendor shall notifu CFX's desienated representative and
the FDOT Traffic Management Center @i€a+ions
€ent€r at the following points:

When the Vendor is en route to the incident scene.

When the Vendor arrives at the incident scene.

When the Vendor is given the Notice to Proceed.
When all travel lanes are cleared.
Stoppage and restart times, if RISC recovery operations be are

halted by Fire Rescue, FHP, local law enforcement or eFX th€
Depafiment authorized representative.

2.20 On page A-4 of Exhibit "A" entitled "lncident Response Requirements,"
Subsection 8.3 shall be revised by adding the underlined text, removing the text marked by
strikeouts, and replacing the table with the table below as follows:

This agreement covers Rapid Incident Scene Clearance by the Vendor for those
segments of the following limited access highways, interchanges, and ramps-and

, under thejurisdiction and operational control of
CFX th€+is,triet and approved selee+ed by the Vendor. Other areas in and outside
CFX boundaries mav he added af anv time as the need arises or in order fo

County
Orange:22miles
Oranse: 9 miles
Oranse: 32 miles
Orange: 3l miles
Orange: 2 miles
Oranse and Lake: 2 miles
Oranse:23 miles
Orange: 2.46 miles

Roadway
s.R.408
s.R.414
s.R.4r7
s.R.429
s.R.451
s.R.453
s.R. 528

Goldenrod Extension

2.21 On page A-4 of Exhibit "A" entitled "Incident Response Requirements," the
reference to "Exhibit 'C' " shall be replaced with "CFX's Exhibit 'C.' "

2.22 On page A-7 of Exhibit "A," Section 12 entitled "Contract Term" shall be deleted.

5
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2.23 On page A-7 of Exhibit "A," Section 16 entitled "Myfloridamarketplace
Transaction Fee" shall be deleted.

2.24 On page A-7 of Exhibit "A," Section 12 entitled "Contract Term" shall be deleted.

2.25 On pages A-20, A-26 and A-27 in the Standard Contract Terms and Conditions,
Section 14 entitled "Transaction Fee," Section 15 entitled "Invoicing and Payment," Section 39

entitled "Leases and Installment Purchases," and Section 43 entitled "Cooperative Purchasing"
shall be deleted.

2.26 On page B-3 of Exhibit "B" entitled "Method of Compensation," Section 7 entitled
"Compensation" shall be revised by adding the underlined text and removing the text marked by
strikeouts as follows:

7. COMPENSATION. The Vendor shall not provide services that
exceed *1s tris€al-Yeal: contract amount(s) without an approved
Amendment from CFX theDepaffient.

2.27 Exhibit "C" entitled "Proposer's Areas of Coverage" shall be replaced with CFX's
Exhibit "C" entitled "Contractor's Areas of Coverage."

3. ADDITIONAL TERMS REQUIRED BY CFX

3.1 SERVICES TO BE PROVIDED. The CONTRACTOR shall, for the

consideration herein stated and at its cost and expense, do all the work and furnish all equipment,
supplies, labor and incidentals necessary to perform this Agreement in the manner and to the firll
extent as set forth in the Scope of Services attached as Exhibit "A" which is are hereby adopted
and made part of this Contract as completely as if incorporated herein. The Contract shall be
performed and services provided to the satisfaction of the duly authorized representatives of CFX,
who shall have at all times full opportunity to evaluate the services provided under this Contract.
Work shall be conducted within the geographic bounds as outlined in the Contractor's Areas of
Coverage attached as CFX's Exhibit "C" which is are hereby adopted and made part of this
Contract as completely as if incorporated herein.

CFX does not guarantee that all of the sewices described in the Scope of Services will be

assigned during the term of the Contract. Further, the CONTRACTOR is providing these
services on a non-exclusive basis. CFX, at its option, may elect to have any of the services set
forth herein performed by other contractors or CFX staff.

3.2 CONTRACT AMOLTNT. The Contract Amount for the Initial Contract Term is
Forty-Nine Thousand Five Hundred Dollars ($49,500.00). The Contractor shall be responsible
for keeping track of the amount remaining in the Contract. CFX is under no obligation to pay the
Contractor any sum that exceeds the Contract Amount.

7



3.3 LAWS OF FLORIDA; VENUE. This Agreement is accepted and entered into in
Florida and any question regarding its validity, consffuction, enforcement, or performance shall
be governed by Florida law. The parties consent to the exclusive jvisdiction of the courts located
in Orange County, Florida.

3.4 ENTIRE AGREEMENT. It is agreed that neither party has made any statement,
promise or agreement, nor taken upon itself any engagement whatsoever, verbally or in writing, in
conJlict with the terms of this Agreement, or in any way that modifies, carries, alters, enlarges or
invalidates any provision hereof.

IN WITNESS WHEREOF, the authorized signatures named below have executed this
Contract on behalf of the parties on the date below.

APPROVED BY:

JOHNSON'S WRECKER SERVICE, INC.

By:

Name and Title

Affest:

Date

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

Director of Procurement

Approved as to form and execution, only

P
J

4=//Ae-

8
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EXHIBITS AND ATTACHMENTS

Standard Written Agreement No. 8E458

Scope of Services Rapid Incident Scene Clearance
(RISC) for District 5

State of Florida Open Roads Policy Agreement
(revised Jan.2014)

Events, Crashes or Traffic Incidents* Utilizing the
Services of the Recovery Vendor for Rapid Incident
Scene Clearance

Equipment and Vehicle Requirements

Standard Contract Terms and Conditions

Method of Compensation

Proposer's Areas of Coverage

Contractor's Areas of Coverage

Page I to 8

A-l to A-7

A-8 to A-12

A-13

A-14 to A-16

A-17 to A-27

B-l to B-3

c-r

CFX C-l to
CFX C-2

State Contract

Exhibit "A"

Attachment A

Attachment B

Attachment C

Exhibit "B"

Exhibit "C"

CFX's Exhibit C

9



FDOT

STATE STANDARD WRITTEN

AGREEMENT NO.88458i

!

l-

I
I

i

I

f



DocuSign Envelope lD: 6EDF1 1EE-DOCC-4279-897C-4A123989523D

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION

STAN DARD WRITTEN AGREEMENT

Agreement No.: 8E458

Financial Project l.D": 440030-1 -82-08

F.E.t.D.No: F59-1635639

Appropriation Bill Numbe(s)/Line ltem Numbe(s) for 1st year of

contract, pursuant to s. 216.313, F.S.:
(required for @ntracts in exces of S5 millim)

Procurement No.: ITN-DOT-16-17-5003-RISC

D.M.S. Catalog Class No.: 78141505

BY THIS AGREEMENT, made and entered into this day of to/3L/zOL7 | Lt01 PM EDT
, by and

between the STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION, hereinafter called the "Department" and

Johnson's Wrecker Service, lnc.
of 580 Wilmer Avenue, Orlando FL. 32808

duly authorized to conduct business in the State of Florida, hereinafter called "Vendor," hereby agree as follows.

1. SERVICES AND PERFORMANCE

A, ln connection with Rapid lncident Scene Clearance (RISC) for District 5

the Department does hereby retain the Vendor to furnish certain services, information, and items as
described in Exhibit "A," attached hereto and made a part hereof.

Before making any additions or deletions to the work described in this Agreement, and before undertaking
any changes or revisions to such work, the parties shall negotiate any necessary cost changes and shall
enter into an Amendment covering such work and compensation. Reference herein to this Agreement
shall include any amendment(s).

All tracings, plans, specifications, maps, computer files, and reports prepared or obtained under this
Agreement, as well as all data collected, together with summaries and charts derived therefrom, shall be
the exclusive property of the Department without restriction or limitation on their use and shall be made
available, upon request, to the Department at any time during the performance of such services andior
upon completion or termination of this Agreement. Upon delivery to the Department of said document(s),
the Department shall become the custodian thereof in accordance with Chapter 119, Florida Statutes.
The Vendor shall not copyright any material and products or patent any invention developed under this
Agreement. The Department shall have the right to visit the site for inspection of the work and the
products of the Vendor at any time.

All final plans, documents, reports, studies, and other data prepared by the Vendor shall bear the
professional's seal/signature, in accordance with the applicable Florida Statutes, Administrative Rules
promulgated by the Department of Business and Professional Regulation, and guidelines published by
the Department, in effect at the time of execution of this Agreement. ln the event that changes in the
statutes or rules create a conflict with the requirements of published guidelines, requirements of the
statutes and rules shall take precedence.

The Vendor agrees to provide project schedule progress reports in a format acceptable to the Department
and at intervals established by the Department. The Department shall be entitled at all times to be
advised, at its request, as to the status of work being done by the Vendor and of the details thereof.
Coordination shall be maintained by the Vendor with representatives of the Department, or of other
agencies interested in the project on behalf of the Department. Either party to this Agreement may
request and be granted a conference.

All services shall be performed by the Vendor to the satisfaction of the Director who'shall decide all
questions, difficulties, and disputes of any nature whatsoever that may arise under or by reason of this
Agreement, the prosecution and fulfillment of the services hereunder and the character, quality, amount
of value thereof, and the decision upon all claims, questions, and disputes shall be final and binding upon
the parties hereto. Adjustments of compensation and contract time because of any major changes in the
work that may become necessary or desirable as the work progresses shall be subject to mutual
agreement of the parties, and amendment(s) shall be entered into by the parties in accordance herewith.

Reference herein to the Director shall mean the

Director of Transportation Operations
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2 TERM

A-

I Other: See Exhibit "A"

B. RENEWALS (Select appropriate box):

lnitial Term. This Agreement shall begin on date of execution and shall remain in full force and effect
through completion of all services requ ired or June 30,2020 , whichever
occurs first. Subsequent to the execution of this Agreement by both parties, the services to be rendered
by the Vendor shall commence and be completed in accordance with the option selected below. (Select
box and indicate date(s)as appropriate):

I Services shall commence and shallbe completed by

or date of termination, whichever occurs first.

fi Services shall commence upon written notice from the Department's Contract Manager and shall be
completed by June 30, 2020 or date of termination, whichever occurs flrst.

I This Agreement may not be renewed.

El fnis Agreement may be renewed for a period that may not exceed three (3) years or the term of the
original contract, whichever is longer. Renewals are contingent upon satisfactory performance
evaluations by the Deparlment and subject to the availability of funds. Costs for renewal may not be
charged. Any renewal or extension must be in writing and is subject to the same terms and
conditions set forth in this Agreement and any written amendments signed by the parties.

EXTENSIONS. ln the event that circumstances arise which make performance by the Vendor
impracticable or impossible within the time allowed or which prevent a new contract from being executed,
the Department, in its discretion, may grant an extension of this Agreement. Extension of this Agreement
must be in writing for a period not to exceed six (6) months and is subject to the same terms and
conditions set forth in this Agreement and any written amendments signed by the parties; provided the
Department may, in its discretion, grant a proportional increase in the total dollar amount based on the
method and rate established herein. There may be only one extension of this Agreement unless the
failure to meet the criteria set forth in this Agreement for completion of this Agreement is due to events
beyond the control of the Vendor.

It shall be the responsibility of the Vendor to ensure at all times that sufficient time remains in the Project
Schedule within which to complete services on the project. ln the event there have been delays which
would affect the project completion date, the Vendor shall submit a written request to the Department
which identifies the reason(s) for the delay and the amount of time related to each reason. The
Department shall review the request and make a determination as to granting all or part of the requested
extension.

3. COMPENSATION AND PAYMENT

A. Payment shall be made only after receipt and approval of goods and services unless advance payments
are authorized by the Chief Financial Officer of the State of Florida under Chapters 215 and 216, Florida
Statutes. Deliverable(s) must be received and accepted in writing by the Contract Manager on the
Department's invoice transmittal forms prior to payment. lf the Department determines that the
performance of the Vendor is unsatisfactory, the Department shall notify the Vendor of the deficiency to
be corrected, which correction shall be made within a time-frame to be specifled by the Department. The
Vendor shall, within five days after notice from the Department, provide the Department with a corrective
action plan describing how the Vendor will address all issues of contract non-performance, unacceptable
performance, failure to meet the minimum performance levels, deliverable deficiencies, or contract non-
compliance. lf the corrective action plan is unacceptable to the Department, the Vendor shall be
assessed a non-performance retainage equivalent b 1Ao/o of the total invoice amount. The retainage
shall be applied to the invoice for the then-current billing period. The retainage shall be withheld until the
vendor resolves the deficiency. lf the deficiency is subsequently resolved, the Vendor will bill the
Department for the retained amount during the next billing period. lf the Vendor is unable to resolve the
deficiency, the funds retained will be forfeited at the end of the agreement period.
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lf this Agreement involves units of deliverables, then such units must be received and accepted in writing
by the Contract Manager prior to payments.

Bills for fees or other compensation for services or expenses shall be submitted in detail sufficient for a
proper preaudit and postaudit thereof.

The bills for any travel expenses, when authorized by terms of this Agreement and by the Department's
Project Manager, shall be submitted in accordance with Section 1 12.061, Florida Statutes. ln addition, if
compensation for travel is authorized under this Agreement and by the Department's Project Manager,
then the Department shall not compensate the Vendor for lodginglhotel expenses in excess of $150.00
per day (excluding taxes and fees). The Vendor may expend their own funds to the extent the lodging/
hotel expense exceeds $150.00 per day. The Department, in its sole discretion and pursuant to its
internal policies and procedures, may approve compensation to the Vendor for lodging/hotel expenses in
excess of $1 50.00 per day.

Vendors providing goods and services to the Department should be aware of the following time frames.
Upon receipt, the Department has five (5) working days to inspect and approve the goods and services,
unless othenvise specified herein. The Department has twenty (20) days to deliver a request for payment
(voucher) to the Department of Financial Services. The twenty (20) days are measured from the latter of
the date the invoice is received or the goods or services are received, inspected and approved.

lf a payment is not available within forty (40) days, a separate interest penalty as established pursuant to
Section 215.422, Florida Statutes, shall be due and payable, in addition to the invoice amount, to the
Vendor. lnterest penalties of less than one (1) dollar shall not be enforced unless the Vendor requests
payment. lnvoices which have to be returned to a Vendor because of Vendor preparation errors shall
result in a delay in the payment. The invoice payment requirements do not start untila properly
completed invoice is provided to the Department.

The State of Florida, through the Department of Management Services, has instituted
Ii4yFloridaMarketPlace, a statewide eProcurement system. Pursuant to Section 287.057(22), Florida
Statutes, all payments shall be assessed a transaction fee of one percent (1%), which the Vendor shall
pay to the State. For payments within the State accounting system (FLAIR or its successor), the
transaction fee shall, when possible, be automatically deducted from payments to the Vendor. lf
automatic deduction is not possible, the Vendor shall pay the transaction fee pursuant to Rule 60A-1.031
(2), Florida Administrative Code. By submission of these reports and conesponding payments, Vendor
certifies their correctness. All such reports and payments shall be subject to audit by the State or its
designee. The Vendor shall receive a credit for any transaction fee paid by the Vendor for the purchase
of any item(s) if such item(s) are returned to the Vendor through no fault, act, or omission of the Vendor.
Notwithstanding the foregoing, a transaction fee is non-refundable when an item is rejected or returned,
or declined, due to the Vendor's failure to perform or comply with specifications or requirements of the
Agreement. Failure to comply with these requirements shall constitute grounds for declaring the Vendor
in default and recovering reprocurement costs from the Vendor in addition to all outstanding fees.
VENDORS DELINQUENT IN PAYING TRANSACTION FEES MAY BE EXCLUDED FROM
CONDUCTING FUTURE BUSINESS WITH THE STATE.

A vendor ombudsman has been established within the Department of Financial Services. The duties of
this individual include acting as an advocate for vendors who may be experiencing problems in obtaining
timely payment(s) from a state agency. The Vendor Ombudsman may be contacted at (850) 413-5516.

Records of costs incurred under terms of this Agreement shall be maintained and made available upon
request to the Department at all times during the period of this Agreement and for three (3) years after
final payment for the work pursuant to this Agreement is made. Copies of these documents and records
shall be furnished to the Department upon request. Records of costs incurred shall include the Vendor's
general accounting records and the project records, together with supporting documents and records of
the Vendor and all subcontractors performing work on the project, and all other records of the Vendor and
subcontractors considered necessary by the Department for a proper audit of project costs.

The Department, during any flscal year, shall not expend money, incur any liability, or enter into any
contract which, by its terms, involves the expenditure of money in excess of the amounts budgeted as
available forexpenditure during such fiscal year. Any contract, verbal orwriften, made in violation of this
subsection is null and void, and no money may be paid on such contract. The Department shall require a
statement from the comptroller of the Department that funds are available prior to entering into any such
contract or other binding commitment of funds. Nothing herein contained shall prevent the making of
contracts for periods exceeding one (1) year, but any contract so made shall be executory only for the
value of the services to be rendered or agreed to be paid for in succeeding fiscal years. Accordingly, the
Department's performance and obligation to pay under this Agreement is contingent upon an annual
appropriation by the Legislature.

B.
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4. INDEMNITY AND PAYMENT FOR CLAIMS

INDEMNITY: To the extent permitted by Florida Law, the Vendor shall indemnify and hold harmless the
Department, its officers and employees from liabilities, damages, losses, and costs, including, but not
limited to, reasonable attorney's fees, to the extent caused by negligence, recklessness, or intentional
wrongful misconduct of the Vendor and persons employed or utilized by the Vendor in the performance of
this Agreement.

It is specifically agreed between the parties executing this Agreement that it is not intended by any of the
provisions of any part of the Agreement to create in the public or any member thereof, a third party
beneficiary hereunder, or to authorize anyone not a party to this Agreement to maintain a suit for personal
injuries or property damage pursuant to the terms or provisions of this Agreement.

PAYMENT FOR CLAIMS: The Vendor guaranties the payment of alljust claims for materials, supplies,
tools, or labor and other just claims against the Vendor or any subcontractor, in connection with the
Agreement. The Department's final acceptance and payment does not release the Vendor's bond until all
such claims are paid or released.

LIABILITY INSURANCE. (Select and complete as appropriate):

fl No general liability insurance is required.

ffi The Vendor shall carry and keep in force during the term of this Agreement, a general liability
insurance policy or policies with a company or companies authorized to do business in Florida,
affording public liability insurance with a combined bodily injury limits of at least $ 300,000.00
per person and $ 300,000.00 each occurrence, and property damage insftiffi??Tl-east
$ 150,000.00 each occurrence, for the services to be rendered in accordance with this
Agreement.

I The Vendor shall have and maintain during the term of this Agreement, a professional liability
insurance policy or policies or an irrevocable letter of credit established pursuant to Chapter 675 and
Section 337.106, Florida Statutes, with a company or companies authorized to do business in the
State of Florida, affording liability coverage for the professional services to be rendered in accordance
with this Agreement in the amount of $

WORKERS'COMPENSATION. The Vendor shall also carry and keep in force Workers'Compensation
insurance as required for the State of Florida under the Workers' Compensation Law,

PERFORMANCE AND PAYMENT BOND. (Select as appropriate):

ffi No Bond is required.

I Prior to commencement of any services pursuant to this Agreement and at all times durinq the term
hereof, including renewals and extensions, the Vendorwill supply to the Department andkeep in
force a bond provided by a surety authorized to do business in the State of Florida, payable to the
Department and conditioned for the prompt, faithful, and efficient performance of this Agreement
according to the terms and conditions hereof and within the time periods specified herein, and for the
prompt payment of all persons furnishing labor, materials, equipment, and supplies therefor.

CERTIFICATION. With respect to any general liability insurance policy required pursuant to this
Agreement, all such policies shall be issued by companies licensed to do business in the State of Florida.
The Vendor shall provide to the Department certificates showing the required coverage to be in effect with
endorsements showing the Department to be an additional insured prior to commencing any work under
this Contract. Policies that include Self lnsured Retention (SlR) will not be accepted. The iertificates and
policies shall provide that in the event of any material change in or canc,ellation of the policies reflecting
the required coverage, thirty days advance notice shall be given to the Department or as provided in
accordance with Florida law.

A.
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5. COMPLIANCE WITH LAWS

A. The Vendor shall comply with Chapter 1 19, Florida Statutes. Specifically, the Vendor shall.

B.

(1) Keep and maintain public records required by the Department to perform the service.

(2) Upon request from the Department's custodian of public records, provide the Department with a copy
of the requested records or allow the records to be inspected or copied within a reasonable time at a
cost that does not exceed the cost provided in Chapter 119, Florida Statutes, or as otherwise
provided by law.

(3) Ensure that public records that are exempt or confidential and exempt from public records disclosure
requirements are not disclosed except as authorized by law for the duration of the Agreement term
and following completion of the Agreement if the Vendor does not transfer the records to the
Department.

(4) Upon completion of the Agreement, transfer, at no cost, to the Department, all public records in
possession of the Vendor or keep and maintain public records required by the Department to perform
the service. lf the Vendor transfers all public records to the Department upon completion of the
Agreement, the Vendor shall destroy any duplicate public records that are exempt or confidential and
exempt from public records disclosure requirements. lf the Vendor keeps and maintains public
records upon completion of the Agreement, the Vendor shall meet all applicable requirements for
retaining public records. All records stored electronically must be provided to the Department, upon
request from the Department's custodian of public records, in a format that is compatible with the
information technology systems of the Department.

Failure by the Vendor to comply with Chapter 119, Florida Statutes, shall be grounds for immediate
unilateral cancellation of this Agreement by the Department

IF THE VENDOR HAS QUESTIONS REGARDING THE APPLICATION OF
CHAPTER 119, FLORIDA STATUTES, TO THE VENDOR'S DUTY TO
PROVIDE PUBLIC RECORDS RELATING TO THIS AGREEMENT,
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT:

District S Florida Department of Transportation, District 5 -
Office of General Gounsel,719 South Woodland
Blvd., Deland, FL 32720, (386) 943-5000,
D5prcustod ian@dot.state.fl. us

The Vendor agrees that it shall make no statements, press releases or publicity releases concerning this
Agreement or its subject matter or otherwise discuss or permit to be disclosed or discussed any of the
data or other information obtained or furnished in compliance with this Agreement, or any particulars
thereof, during the period of the Agreement, without first notifying the Department's Contract Manager
and securing prior written consent. The Vendor also agrees that it shall not publish, copyright, or patent
any of the data developed under this Agreement, it being understood that such data or information are
works made for hire and the property of the Department.
The Vendor shall comply with all federal, state, and local laws and ordinances applicable to the work or
payment for work thereof, and will not discriminate on the grounds of race, color, religion, sex, national
origin, age, or disability in the performance of work under this Agreement.
lf the Vendor is licensed by the Department of Business and Professional Regulation to perform the
services herein contracted, then Section 337.162, Florida Statutes, applies as follows:

(1) lf the Department has knowledge or reason to believe that any person has violated the provisions
of state professional licensing laws or rules, it shall submit a complaint regarding the violations to
the Department of Business and Professional Regulation. The complaint shall be confidential.

(2) Any person who is employed by the Department and who is licensed by the Department of
Business and Professional Regulation and who, through the course of the person's employment,
has knowledge to believe that any person has violated the provisions of state professional
licensing laws or rules shall submit a complaint regarding the violations to the Department of
Business and Professional Regulation. Failure to submit a complaint about the violations may be
grounds for disciplinary action pursuant to Chapter 455, Florida Statutes, and the state licensing
law applicable to that licensee. The complaint shall be confidential.
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(3) Any complaints submitted to the Department of Business and Professional Regulation are 
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confidential and exempt from Section 1 19.07(1), Florida Statutes, pursuant to Chapter 455,
Florida Statutes, and applicable state law.

The Vendor covenants and agrees that it and its employees and agents shall be bound by the standards
of conduct provided in applicable law and applicable rules of the Board of Business and Professional
Regulation as they relate to work performed under this Agreement, The Vendor further covenants and
agrees that when a former state employee is employed by the Vendor, the Vendor shall require that strict
adherence by the former state employee to Sections 112.313 and 1 12.3185, Florida Statutes, is a
condition of employment for said former state employee. These statutes will by reference be made a part
of this Agreement as though set forth in full. The Vendor agrees to incorporate the provisions of this
paragraph in any subcontract into which it might enter with reference to the work performed pursuant to
this Agreement.

A person or affiliate who has been placed on the convicted vendor list following a conviction for a public
entity crime may not submit a bid, proposal, or reply on a contract to provide any goods or services to a
public entity, may not submit a bid, proposal, or reply on a contract with a public entity for the construction
or repair of a public building or public work, may not submit bids, proposals, or replies on leases of real
property to a public entity, may not be awarded or perform work as a contractor, supplier, subcontractor,
or consultant under a contract with any public entity, and may not transact business with any public entity
in excess of the threshold amount provided in Section 287.017, Florida Statutes, for CATEGORY TWO
for a period of thirty-six (36) months following the date of being placed on the convicted vendor list.

An entity or afflliate who has been placed on the discriminatory vendor list may not submit a bid, proposal,
or reply on a contract to provide any goods or services to a public entity, may not submit a bid, proposal,
or reply on a contract with a public entity for the construction or repair of a public building or public work,
may not submit bids, proposals, or replies on leases of real property to a public entity, may not be
awarded or perform work as a contractor, supplier, subcontractor, or consultant under a contract with a
public entity, and may not transact business with any public entity.

The Department shall consider the employment by any vendor of unauthorized aliens a violation of
Section 274A(e) of the lmmigration and Nationality Act. lf the Vendor knowingly employs unauthorized
aliens, such violation shall be cause for unilateral cancellation of this agreement.

The Vendor agrees to comply with the Title Vl Nondiscrimination Contract Provisions, Appendices A and
E, available at http://www-dot.state.fl.us/procuremenUindex.shtm, incorporated herein by reference and
made a part of this Agreement.
Pursuant to Section 216.347, Florida Statutes, the vendor may not expend any State funds for the
purpose of lobbying the Legislature, the judicial branch, or a state agency.

Any intellectual property developed as a result of this Agreement will belong to and be the sole property
of the State. This provision will survive the termination or expiration of the Agreement.

L. The Vendor agrees to comply with s.20.055(5), Florida Statutes, and to incorporate in all subcontracts the
obligation to comply with s.20.055(5), Florida Statutes.

TERMINATION AND DEFAU LT

A. This Agreement may be canceled by the Department in whole or in part at any time the interest of the
Department requires such termination. The Department reserves the right to terminate or cancel this
Agreement in the event an assignment be made for the benefit of creditors.

B. lf the Department determines that the performance of the Vendor is not satisfactory, the Department shall
have the option of (a) immediately terminating the Agreement, or (b) notifying the Vendor of the deficiency
with a requirement that the deficiency be corrected within a specified time, otherwise the Agreement will be
terminated at the end of such time, or (c) taking whatever action is deemed appropriate by the Department.

C. lf the Department requires termination of the Agreement for reasons other than unsatisfactory performance
of the Vendor, the Department shall notify the Vendor of such termination, with instructions as to the
effective date of termination or specify the stage of work at which the Agreement is to be terminated.

D. lf the Agreement is terminated before performance is completed, the Vendor shall be paid only for that work
satisfactorily performed for which costs can be substantiated. Such payment, however, may not exceed an
amount which is the same percentage of the agreement price as the amount of work satisfactorily completed
is a percentage of the total work called for by this Agreement. All work in progress shall become the property
of the Department and shall be turned over promptly by the Vendor.

E. For Contracts $1,000,000 and greater, if the Department determines the Contractor submitted a false
certiflcation under Section 287.135(5) of the Florida Statutes, or if the Contractor has been placed on the
Scrutinized Companies with Activities in the Sudan List, the Scrutinized Companies with Activities in the lran
Petroleum Energy Sector List, or the Scrutinized Companies that Boycott lsrael List, the Department shall
either terminate the Contract after it has given the Contractor notice and an opportunity to demonstrate the
Department's determination of false certification was in error pursuant to Section 287.135(5)(a) of the Florida
Statutes, or maintain the Contract if the conditions of Section 287 .135(4\ of the Florida Statutes are mel
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A. The Vendor shall maintain an adequate and competent staff so as to enable the Vendor to timely perform
under this Agreement and may associate with it such subcontractors, for the purpose of its services
hereunder, without additional cost to the Department, other than those costs within the limits and terms of
this Agreement. The Vendor is fully responsible for satisfactory completion of all subcontracted work.
The Vendor, however, shall not sublet, assign, or transfer any work under this Agreement to other than
subcontractors specified in the proposal, bid, and/or Agreement without the written consent of the
Department.

B. Select the appropriate box-

ffi The following provision is not applicable to this Agreement:

! fne following provision is hereby incorporated in and made a part of this Agreement:
It is expressly understood and agreed that any articles that are the subject of, or required to carry out
this Agreement shall be purchased from a nonprofit agency for the blind or for the severely
handicapped that is qualified pursuant to Chapter 413, Florida Statutes, in the same manner and
under the same procedures set forth in Section 413.036(1) and (2), Florida Statutes; and for purposes
of this Agreement the person, firm, or other business entity (Vendor) carrying out the provisions of this
Agreement shall be deemed to be substituted for the state agency (Department) insofar as dealings
with such qualified nonprofit agency are concerned, RESPECT of Florida provides governmental
agencies within the State of Florida with quality products and services produced by persons with
disabilities. Available pricing, products, and delivery schedules may be obtained by contacting:

RESPECT
2475 Apalachee Pkwy
Tallahassee, Florida 32301 -4946
Phone. (850)487-1471

I The following provision is hereby incorporated in and made a part of this Agreement.
It is expressly understood and agreed that any articles which are the subject of, or required to carry
out this Agreement shall be purchased from the corporation identified under Chapter 946, Florida
Statutes, in the same manner and under the procedures set forth in Sections 946.515(2)and (4),
Florida Statutes; and for purposes of this Agreement the person, firm, or other business entity
(Vendor) carrying out the provisions of this Agreement shall be deemed to be substituted for this
agency (Department) insofar as dealings with such corporation are concerned. The "corporation
identified" is Prison Rehabilitative lndustries and Diversified Enterprises, lnc. (PRIDE). Available
pricing, products, and delivery schedules may be obtained by contacting:

PRIDE Enterprises
12425 - 28th Street, North
St. Petersburg, FL 33716-1826
(800)643-8459

I This Agreement involves the expenditure of federal funds and Section 946-515, Florida Statutes,
as noted above, does not apply. However, Appendix I is applicable to all parties and is hereof made
a part of this Agreement.

MISCELLANEOUS
A. The Vendor and its employees, agents, representatives, or subcontractors are not employees of the

Department and are not entitled to the benefits of State of Florida employees. Except to the extent
expressly authorized herein, Vendor and its employees, agents, representatives, or subcontractors are
not agents of the Department or the State for any purpose or authority such as to bind or represent the
interests thereof, and shall not represent that it is an agent or that it is acting on the behalf of the
Department or the State. The Department shall not be bound by any unauthorized acts or conduct of the
Vendor or its employees, agents, representatives, or subcontractors. Vendor agrees to include this
provision in all its subcontracts under this Agreement.

B. All words used herein in the singular form shall extend to and include the plural. All words used in the
plural form shall extend to and include the singular. All words used in any gender shall extend to and
include all genders.

C. This Agreement embodies the whole agreement of the parties. There are no promises, terms, conditions,
or obligations other than those contained herein, and this Agreement shall supersede all previous
communications, representations, or agreements, either verbal or written, between the parties hereto.
The State of Florida terms and conditions, whether general or specific, shall take precedence over and
supersede any inconsistent or conflicting provision in any attached terms and conditions of the Vendor.

D. lt is understood and agreed by the parties hereto that if any part, term or provision of this Agreement is by
the courts held to be illegal or in conflict with any law of the State of Florida, the validity of the remaining
portions or provisions shall not be affected, and the rights and obligations of the parties shall be construed
and enforced as if the Agreement did not contain the particular part, term, or provision held to be invalid.
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EXHIBIT "A''
SCOPE OF SERVICES

RAPTD |NC|DENT SCENE CLEARANCE (RISC) FOR D|STRTCT F|VE

1. PROJECT OBJECTIVE

ln an effort to provide the traveling public of the State of Florida a cost effective, high quality,
transportation infrastructure, the Florida Department of Transportation (hereinafter
"Department")has implemented the "Open Roads Policy" attached hereto as Attachment "A"
for Quick Clearance for Safety and Mobility to make travel in Florida safer and more efficient.
Consistent with the Open Roads Policy, District Five has adopted an innovative clearance
strategy by implementing the Rapid lncident Scene Clearance (RISC) Program in order to
significantly reduce the time it takes to clear major highway incidents and truck crashes.

1.2 Towing regulations for heavy-duty wreckers cunently used in Florida were developed decades
ago. Heavy trucks hauling larger loads now require specialized equipment and skilled
operators to quickly remove them after an incident. This contract provides an incentive to clear
wreckage and open roads as quickly as possible. This contract does not eliminate the current
Class "C" (Heavy -duty) wrecker class that will continue to be remove trucks and
busses that are disabled.

1.3 This agreement and RISC funding will be limited to use on limited access highways. Other
non-limited access highways will be considered on a case-by-case basis and must be
approved by the Department's State Traffic Engineer. See section 8.3 for the list of roadways
that are included in the District's RISC Program.

2. GENERAL DESCRIPTION

2.1 The District shall grant to a towing and recovery company (hereinafter "Vendor") a
nonexclusive privilege to provide RISC Services, for those events, crashes or traffic incidents
described in Attachment "8", on that portion of the District's roadway system selected by the
Vendor.

2.2 The Vendor agrees to provide the professional incident clearance and vehicle recovery
services in accordance with the terms and conditions described herein and in compliance with
all Florida Highway Patrol (hereinafter "FHP") local city and county police officers, and Florida
Department of Transportation Rules and Regulations, all local city and county Rules and
Regulations, and applicable provisions of the Florida Administrative Code and Motor Vehicle
Statutes.

The Vendor's relationship to the District is that of an independent contractor authorized to
perform incident scene clearance and vehicle recovery services on the District's roadway
system in strict compliance with the terms and conditions contained herein.

2.3 Should the District determine that the Vendor under this agreement is unable to assist,
perform, or provide adequate services or equipment, the District reserves the right to utilize
additional services or equipment from any available source. The District also reserves the
right to modify the designated limits of responsibility of the Vendor at any time.

The Vendor and all their operators, employees and subcontractors shall cooperate and
comply with the guidance of the FHP or District authorized representatives pertaining to
scene safety and traffic control.

1.1

2.4
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3. GENERAL REQUIREMENTS

The Vendor shall perform allwork in accordance with Department Specifications (including all
Supplemental Specifications and Special Provisions in the Specification Workbook), FY 2016
Design Standards and Manual of Uniform Traffic Control Devices (MUTCD).
lnternet locations:
FDOT Design Standards:

MUTCD:

3.2 Proper health and safety measures will be taken to insure safety for the traveling public,
Department employees, Vendor employees, and subcontractor em ployees.

3.3 The owner(s) of heavy duty recovery companies applying for RISC vendor status shall submit
a copy of the FDLE background investigation, per Florida Administrative Code 15b-
9.003(2Xb), prior to final contract acceptance. Fees associated with the backqround
investigation shall be the responsibility of the vendor.

4. INCIDENT RESPONSE REQUIREMENTS

4.1 The Vendor shall respond to FHP, andlor District requests for vehicle recovery and clearance
services as soon as possible but no later than fifteen (15) minutes from the FHP or the
Department's authorized representative initial contact with Vendor requesting RISC activation.
The Vendor acknowledges that time is of the essence and shall arrive with the two Recovery
Wreckers and the Recovery Support Vehicle with required equipment, and materials as
specified in Attachment "C", and with all necessary traffic control devices at the incident site
within one hour (60 minutes) from the time RISC activation is requested in order to qualify
for RISC incentive payments. The 60 minute time frame begins with initial call to the Vendor.
lf the selected vendor has not responded within 15 minutes of the initial call, the next available
Vendor will be contacted. The need for additional trucks and heavy equipment shall be jointly
determined at the incident scene by the Department authorized representative or Asset
Maintenance Contractor, FHP, local law enforcement and the Vendor's representatives. The
need for the additional trucks and heavy equipment described herein shall not increase the
time required by the Vendor to perform services.

4.2 The Vendor shall be available to provide these services on a twenty-four (24) hours a day,
seven (7) days a week basis, and to provide the arrival status of their personnel and
equipment upon request by the investigating law enforcement personnel and/or the District's
Regional Traffic Management Center. The Vendor shall provide the District with a telephone
number at which the Vendor can be contacted at all times. Under no circumstances will
answering services be allowed. Phone numbers for the FDOT Traffic Management Center or
FHP Regional Communications Center will be provided to the vendor upon acceptance of this
agreement by both parties.

4.3 TIME lS OF THE ESSENCE lN THIS CONTRACT. Upon the FHP or the District's request for
RISC services, the Vendor shall provide the District or FHP an estimated arrival time. The
Vendor will not transfer calls for recovery services to another Vendor. ln the event the Vendor
is unable to respond, the Vendor ry! notify the requestor. The Vendor will be rotated to the
bottom of the rotation list and the next Vendor on the list will be contacted to respond. lf no
Vendors within the local service area are able to respond, the next closest vendor from another
service area may be called.

3.1

A-2



DocuSign Envelope lD: 6EDFI 1 EE-DOCC-4279-897 C4A123989523D

The response time specified herein shall be strictly enforced. Failure to respond to a call for
RISC services or arrive at the incident site within the time required and with all necessary
materials and equipment as specified herein will result in non-payment of the incentive feature.
Failure to respond after the Vendor has agreed to the request for RISC implementation shall
be considered a breach of this Contract.

4.4 Notification - The vendor shall notify the FDOT Traffic Management Center or FHP Regional
Communications Center at the following points:
a. When the Vendor is en-route to the incident scene.
b. When the Vendor arrives at the incident scene.
c. When the Vendor is given the Notice to Proceed.
d. When alltravel lanes are cleared.
e. Stoppage and restart times, if RISC recovery operations be halted by Fire Rescue, FHP,

local law enforcement or the Department authorized representative.

5. TERMINATION

The District reserves the right in its sole discretion to terminate this agreement for breach of a
term of this agreement, upon tharty (30) days written notice to the Vendor by certified mail.

5.2 The District reserves the right to terminate this agreement at any time, for any reason, upon
sixty (60) days prior written notice by certified mail.

5.3 Change of ownership or termination of the Vendor's business shall be grounds for immediate
termination of this agreement.

6. INDEMNITY

6.1 The Vendor shall indemnify and hold harmless the District, the FHP, their officials, officers,
employees, consultants and agents from and against any and all liabilities, claims, injuries,
damages, penalties, actions, suits, losses, costs expenses and attorneys' fees for Vendor's
tortious conduct resulting from or arising out of District requests for vehicle recovery services
or incident scene clearance on the District's roadway system.

7. MISCELLANEOUS

7.1 This is a non-exclusive agreement. The District intends to allow other companies to perform
vehicle recovery and incident scene clearance on a rotation basis within the area being
serviced by the Vendor. lnitially, assignment within a rotation shall be based on contract
execution date with the Vendor having the earlier contract execution date given the first
roadway incident scene clearance. Once a Vendor performs rapid scene clearance services,
the Vendor will be placed at the bottom of the rotation.
New Vendors added to the rotation will always be added to the bottom of the rotation even
though another Vendor may have already performed services as the rotation existed at the
time of contract execution. ln some instances, there may be only one Vendor in a given service
area and there would not be a rotation list. The one Vendor would receive all RISC calls for
that area until such time as another vendor(s) was contracted with to provide services in that
service area. The rotation list shall be managed by the FHP and/or the Departrnent, at the
discretion of the FHP.

lf the Vendor is contacted by a party other than FHP or the District to provide the services
described herein in the District, the Vendor shall notify the District of the request prior to
responding. Failure to do so will automatically cause the Vendor to forfeit the performance

5.1

7.2
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payments contained in Exhibit "B", Method of Compensation. However, the Vendor would be
eligible for the performance payments if the Vendor was authorized by FHP or the District prior
to responding.

7.3 The Vendor or any of its operators or employees will not provide any gratuities, commissions,
kick-backs or complimentary services of any kind to any District, FHP, or local law enforcement
officials, officers, employees, consultants or agents.

7.4 Vendor agrees to provide copies of their itemized invoice to the Department and FHP for
review and use.

7.5 Vendor must take photographs both prior to and subsequent to scene cleanup. Photos must
be detailed in showing lane blockage and affected traffic from the incident scene.

8. RECOVERYAREAS

8.1 The District may review the recovery area boundaries periodically to ensure that level of
service in each area is consistent with the quick clearance goals stated in the Open Roads
Policy.

8.2 Recovery wrecker companies need not be located within the area boundaries, but they must
mobilize and respond to calls within the indicated response time.

8.3 This agreement covers Rapid lncident Scene Clearance by the Vendor for those segments of
the following limited access highways, interchanges, ramps and other approved roadway
segments, under the jurisdiction and operational control of the District and selected by the
Vendor.

COUNTY

FLAGLER: 19 miles in lenqth
VOLUSIA: 46 miles in lenqth
BREVARD: 73 miles in lenqth

MARION : 38 miles in lenqth
SUMTER: 30 miles in lenqth

VOLUSIA: 28 miles in lenoth
SEMINOLE: 7 miles in lenqth*
ORANGE: 7 miles in lenoth*
OSCEOLA: B miles in lenqth

DESCRIPTION

t-95 / SR I

t-75 / SR 93

t4lsR 400

*Section of l-4 Ultimate (MM 72 to MM 98) is omitted from this roadway section

8.4 From the roadway described in 8.3, the Vendor has selected to provide services for those
areas described in Exhibit "C". The lnvestigating Law Enforcement Officer or FDOT
representative can allow additional response time (anival to scene with all 3 pieces of contract
required equipment) for a vendor who is responding to a RISC activation outside of his
originally contracted area.
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9. VENDOR REQUIREMENTS AND QUALIFICATIONS

9.1 The ultimate equitable owner/owners of the wrecker company shall be required to submit
documentary proof showing previous experience and extensive knowledge in working Heavy
Duty Towing and Recovery business. Vendor shall be in good standing on the FHP wrecker
rotation list. The project description, dates, photos and locations of successfully completed
projects shall be submitted with the Vendor's proposal. Award of the contract will be contingent
on the demonstrated experience, knowledge and quality of work.

9.2 lf the Vendor's primary place of business is located within a county or municipality that requires
by local ordinance, an occupational license, said license must be maintained for the term of
the Agreement.

9.3 The Vendor is required to abide by all local ordinances for wrecker providers within the county
they are working RISC activations.

9.4 The Vendor must comply with all Rules and Statutes and provide evidence of current and valid
insurance coverage required by the State of Florida and by the FHP Authorized Wrecker
Program.
FHP Policy# 17.02
FSS 321.051
FAC Rule 15B-9
Vendor shall be subject to the standard rules and policies already established by the FHP.
Suspensions from towing rotation list will be grounds for removal from the RISC contract.

9.5 The Vendor must maintain current and up to date CDL driving records, employment records
and training records on all Operators and make them available for inspection by the FHP, local
law enforcement, and Florida Department of Transportation or their authorized
representatives.

9.6 The Vendor shall be proficient and able to demonstrate "Expedited Roadway Clearance
Practices" and "lncident Scene Safety" including:
o Single lane uprighting of loaded tractor trailers.
. Relocation of loaded, overturned, tractor trailers frorn tavel lanes.

9.7 The Vendor shall be, or become, proficient and able to demonstrate such proficiency in the
following areas within the time frames specified in 10.1.
o Setting up incident scene Traffic Control in accordance with the Manual on Uniform

Traffic Control Devices (MUTCD).
o The mitigation of accidental discharges of motor vehicle fluids, per the Florida

Guidelines.

9.7 The RISC Vendor agrees that upon activation of the RISC contract, the responsible party,
unless otherwise directed by the lnvestigating Law Enforcement Officer €n request towing of
the damaged vehicle(s) to a location of their choice with the understanding that they will be
charged for the tow at the rate established by the county or FHP where the incident occurred.
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QUALIFICATIONS. TRAINING AND CERTIFICATION OF VENDOR'S OPERATORS

Within sixty (60) days of the execution of this agreement or sixty (60) days of their hiring date,
all lead Wrecker Operators and/or Recovery Personnel shall:

Complete lntermediate Maintenance of Traffic (MOT) training from a certified
Department approved training agency. lt is recommended that support personnel
involved in the recovery effort also complete the lntermediate MOT training from a
certified Department approved training agency. Recovery operators and support
personnel shall also complete the FDOT MOT Training Course for lncident
Responders, which is available online at:

a htto://wbt. dot. state.fl . us/ois/MOTTI RC BT/i ndex. htm

*NOTE: At least one member of wrecker/recovery personnel, certified in lntermediate
MOT, must be on-scene at all times throughout the entirety of any RISC event. No
work will be issued prior to completion and submittal of the Course Completion
Certificate to The Department.

Receive instruction, training and if applicable, examination in each of the following
specialized recovery wrecker operator services:
. Heavy Duty Wrecker Operations
. Ultra Heavy Wrecker and Recovery Practices
o Hazardous Materials Awareness

This training shall be conducted by state and/or industry recognized and approved
instructors.

Have knowledge and understanding of the following policies/procedures:
. Traffic lncident Management Practices including:

1. The Florida "Open Roads" policy
2. The Florida "Guidelines for the Mitigation of Accidental Discharges of

Motor Vehicle Fluids (Non-Cargo)

Within one hundred twenty days (180) days of the execution of this agreement, or their hiring
date, ALL wrecker/recovery personnel shall complete the 4-hour SHRP-2 Training certification
under the instruction of a FHWA certified SHRP-2 Trainer.

11. AREAS WITH NO AVAILABLE'RISC'VENDORS

It is anticipated that there may be areas in which the Department does not have under contract
a RISC Vendor or times when a Vendor or Vendors for an area are unavailable to respond to
a request for services. ln such situations the Department reserves the right to contact any
available RISC Vendor. The Department or FHP will attempt to call the Vendor whose facilities
appear to be closest to the incident. Such Vendor shall be eligible for performance payment
under paragraphs 2.2 and 2.3 of Exhibit "8" provided the Vendor is able to respond
immediately with the two required recovery units and recovery support vehicles as referenced
in Attachment "C" within the arrival time agreed upon by the department designee and the
vendor provided all travel lanes are open within 90 minutes after the notice to proceed is given
by FHP and/or the Department authorized representative. The Vendor should also be eligible
to receive any additional performance payments provided the contract times are met.

10.

10.1

1

2

3

10.2
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12. CONTRACTTERM

The term of the agreement will be from the date of contract execution through thirty-six (36)
months.

13. VENDORPERFORMANCE

The Department will evaluate the Vendor's performance following each incident and will
maintain such evaluations for use in administering this contract and in future contract renewal
awards.

14. ADDITIONAL VENDORS

The District reserves the right to add new Vendors to provide services in accordance with this
contract at such time as the prospective Vendor is able to provide the District with documentary
proof of compliance with the requirements and qualifications specified herein.

15. PAYMENTOFTOLLS

The Vendor's attention is directed to the fact that the Vendor will be required to pay tolls, as
applicable to the general public.

16. MYFLORIDAMARKETPLACETRANSACTIONFEE

This procurement is subject to the MyFloridaMarketPlace transaction fee, pursuant to Rule
60A-1.031, Florida Adminisfative Code (F.A.C.).
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Attachment A

State of Florida

OPEN ROADS POLICY AGR"EEMENT
(Revised Januery 2014)

Quick Clearancefor Safety and Mobility

This Open Roads Policy Agreernent (Agreement) is entered into between the
Florida Highway Patrol (FHP) and the Florida Department of Transportation (FDOT) and
establishes a policy for FHP and FDOT personnel to expedite the rernoval of vehicles,
cargo. and debris fiom roadways on the State Highway System to restore, in an
URGENT MANNER, the safe and orderly flow of traffic following a motor vehicle
crash or other traffic incident on Florida's roadways.

l[hereas, public safety is the highest priority and must be maintained on Florida's
roadways before, during, and after traffic incidents; and

Whereas, the quality of life in the State of Florida is heavily dependent upon the
free movernent of people, vehicles, and all types of commerce, and FHP and FDOT share
the responsibility for achieving and maintaining the degree of order nec€rssary to make
this free movement possible; and

Vl/hereos, traffic incidents account for approximately twenty-five percent of non-
recurring congestion and the impacts on cornmerce can be minimized with sound traffic
incident management practices by responding agencies; and

Whereas, nationally, it is estimated that five fire personnel, twelve police officers,
and sixty tow truck operators are killed in struck-by incidents each year, and
govemmartal entities have the responsibility to do whatever is reasonable to reduce the
risks to responders; and

l{hereas, secondary crashes pose safety risks to incident responders and all
motorists: and

Whereos, the expeditious clearance of traffic incidents promotes safety, and that
vehicle rernoval, move-over laws, and quick clearance policies minimize exposure and
the potential for secondary crashes: and

Whereas, it is understood that damage to vehicles or cargo or both may occur as a
result of clearing the roadway on an urgent basis. While rsasonable attempts to avoid
such damage shall be taken, the priority of responders is to safely re€tore traffic to normal
conditions because traffic incident related congestion has an enorrnous cost to society"
This cost is significantly greater than the salvage value of an already damagod vehicle
and its cargo.
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NOW' THEREFORE, in consideration of the mutual covenants contained in this
Agreement, the parties agree as follows:

L Roadways will be cleared of damaged vehicles, spilled cargo, and debris
as soon as it is safe to do so. Reasonable attempts will be made to avoid unnecessary
damage to vehicles and cargo in the process of clearing the roadway.

2. The following operating standards are based on the philosophy that the
State Highway Systan will not be closed or restricted any longer than is absolutely
nec€ssary following a ramc crash or other roadway traffic incident.

3. Florida Highway Patrol Operating Standards

a. Mernbers of FHP who respond to the scene of traffic incidents will
make clearing the havel portion of the roadway a high priority. When an investigation is
required, it will be conducted in as expedient a mann€,r as possible considering the
severity of the incideirt. Non-critical portions of the investigation may be delayed until
lighter traffic conditions allow completion of those tasks. FHP will close only those lanes
absolutely necessary to safely conduct the investigation. FHP will coordinate with FDOT
representatives to set up appropriate traffic control, establish alternate routes, expedite the
safe movement of traffic at the scsne, and restore the roadway to normal conditions as
soon as possible.

b. Whenever practical, damaged vehicles on access-controlled
roadways will be removed to off rirmps, accident investigation sites, or other safe areas
for completion of investigations to reduce delays. Tow truck operators will be requested
as soon as it is evident that they will be needed to clear the roadway. FHP will assure that
all authorized tow operators have met established competency levels and that the
equipment is of appropriate size, capacity, and design to meet all standards of the State of
Florida.

c. FHP will not unnecessarily cause any delay in reopening all or part
of a roadway to allow a company to dispatch its own equipment to off-load cargo or
recover a vehicle or load that is impacting traffic during peak traffic hours or creating a
hazard to the public. FHP and FDOT will cooperate in planning and implernenting
clearance operations in the most safe and expeditious manner, to include the use of
FDOT's Rapid lncident Scene Clearance (RISC) Procedure Number 750-030-020 when
and where appropriate.

4. Florida Department of Transportation Operating Standards:

a. When requested by FHP or any other emergency response agency,
FDOT will respond and deploy resources to major traffic incidents 24 hours a day,7 days
per week. Each FDOT District will develop and implement response procedures to meet
the goal of providing initial traffic control within 30 minutes of notification during the
assigned working hours of each maintenance yard, and 60 minutes after hours.

2
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b. FDOT, in coordination with FHP, will upgrade haffic controls,
determine detour routes, and discuss clearance strategies. When requested, FDOT will
provide te,mporary traffic controls to ensure a safe work zone for all responders and the
motoring public.

c. FDOT, in cooperation with FHP, will determine and deploy the
necessary heavy equipment and manpower to reopen the roadway if there is a delay in
clearing the travel lanes, or if the task is beyond the capabilities of the tow truck operator
on scene. If cargo or spilled loads [non-hazardous] are involved, FDOT will make every
effort to assist in the relocation of the materials in the shortest possible time, using
whatever equipment n€cessary. All such materials or any vehicles relocated by FDOT
will be moved the minimum practical distance to eliminate traffic hazards.

d. FDOT personnel will document all hours and equipment usd for
taffic control, roadway clearance, and debris clean up. FDOT will place traffic control
devices at the scene should any damaged vehicles or cargo rsmain on the shoulder
adjacent to the travel lanes for rernoval at a later time.

5. FDOT and FHP will continually work together to ensure that the needs of
motorists on state roadways are being met in the most professional, safe, and efficient
manner.

6. FHP and FDOT will evaluate and continually update and modifu their
operating policies, procedures, rules, and standards to assure they are consistent with this
Agreernent.

7. FHP, together with FDOT, will research, evaluate, and conduct training in
the most advanced technologies, equipment, and approved methods for the
documentation and investigation of crash or traffic incident scenes. FHP, using these
techniques, will prioritize the investigative tasks that impede traffic and reopen travel
lanes upon completion of such tasks that must be conducted in order to minimize
impeding traffic.

8. Roadways will be cleared as soon as possible. It is the goal of all agencies
that all incidents be cleared from the roadway within 90 minutes of the arrival of the
first responding ofticer. This goal is made with the understanding that more complex
scenarios may require additional time for complete clearance.

9. This Agreernent applies to the impacts of roadway traffic incidents and
does not apply to closures that are nec€ssary for the furtherance of motorists' saGty such
as those undertaken for high winds, flooding ice, fog smoke, or other circumstance.

10. FHP and FDOT will actively solicit and enlist other state, county, and
local agencies, political subdivisions, industry groups, and professional associations to
endorse this Agreernent for the State of Florida.

J
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11. FHP will be responsible for calling a mecting with FDOT in July of €a&
year to review this poliry, and make changes as necessary.

12. With the mutual agreernmt of both parties, this policy agreement rnay be
terminatd on an agreed rryon date withortr p€nalty to either party.

4
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ln witness

By'
Ananth Prasad, P.E.
Secretary
Florida DeparEnent of Transportation

Date: l -91'ltl

kgal Review:

LL.*

each party to this Agreement has caused this Agreement to be
and on its behalf by its duly authorized representative.

By:
Julie

Florida Department of Highway Safety and
Motor Vehicles

Date:
A*

By:
Col . David H BriertorU Jr.
Director
Florida Higlrway Patrol

Date: e

Reviewed By:

's

5
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ATTACHMENT'68'

EVENTS, CRASHES OR TRAFFIC INCIDENTS* UTILIZING THE SERVICES OF THE
RECOVERY VENDOR

FOR
RAPID INCIDENT SCENE CLEARANCE

A. Tractor Trailer Combinations (DOT Class 8)
. Rollover blocking one or more travel lanes
. Multiple truck crash

' Lost Load on or affecting the travel lanes

' Load Shifted on or affecting a travel lane
. Lost tandems or split trailer on or affecting a travel lane
. Truck fire with tires burned offor cargo spilled
. Major impact with or on top of a barrier wall, guard rail or with a bridge support.

B. Trucks over 16,000 lbs. (DOT Class 5, 6 &7)
. Rollover blocking one or more travel lanes
. Lost load on or affecting the travel lanes
. Load shifted on or affecting a travel lane
. Truck fire with tires burned offor cargo spilled
. Major impact with or on top of a barrier wallo guard rail or with a bridge support.

Motor Homes and Motor Coaches (DOT Class 5 and 6)
. Rollover blocking one or more travel lanes

' Fire with tires burned off
' Major impact with or on top of a barrier wall, guard rail or with a bridge support

Busses (16 passenger or more, DOT Class 6, 7 & 8)
. Rollover blocking one or more travel lanes
. Fire with tires burned offor burned luggage on the roadway
. Major impact with or on top of a barrier wallo guard rail or with a bridge support

E. Aircraft
. Any incident involving an aircraft effecting the travel lanes

F. Largeyachttypeboats

G. Mobile Homes, Modular Homes, or Modular Buildings

Note: 1n addition, any complex or extended incident where vehicles cannol be easily towed from the scene or are
creating a hazard lo traffic may be candidatesfor using lhe "Vendor" as directed by lhe Districl.

*Includes but not limited to

C.

D
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Rapid Incident Scene Clearance (RISC) for District Five
ATTACIIMENT 65C''

Equipment and Vehicle Requirements

The Vendor shall be required to submit to the Department documentary proof of cunent ownership or lease
of the following equipment having the minimum capacity, size and number listed below:

A. lnitial Response (required equipment)

Recovery Wrecker Requirements
(Gompany Owned/or leased)

One 50-Ton (Heavier) Hydraulic, extendable, fixed boom, ultra heavy duty recovery wrecker with a boom
structural rating (TEMA or SAE) of 100,000 lbs. A minimum of two planetary winches with a manufacturers
rating of 50,000 lbs. each and 200 ft. of 3/o" cable. The boom shall extend a minimum of 150" beyond the
tailgate. The boom shall elevate to a working height ol 21 ft. The truck chassis shall be a minimum of
62,000 lbs gross vehicle weight (GVW). The unit shall be equipped with an under reach tow unit with a
capacity of 50,000 lbs. The truck chassis must be designed for or reinforced for severe service. The drive
line shall also be severe service and geared for the low end, high torque applications frequently required
for quick clearance and relocation of loaded, wrecked heavy trucks - in some cases while they are still
overturned. The wrecker shall be stocked with the additional tools, equipment and material listed in
Section D of this attachment.

AND

One 35 ton capacity rotator type heavy duty wrecker or extendable boom, with the same capacity or
greater. The Vendor may request to substitute a mobile crane for the rotator. To be considered, the mobile
crane must be equipped for truck crash recovery with the tool supplies and rigging as established in this
agreement. State of Florida crane operator certification is required. The Department reserves the right to
approve or reject the request to substitute a crane for the rotator wrecker.

NOTE: ONE OF THE ON-SCENE WRECKERS SHALL BE A ROTATOR

AND

One Recovery Support Vehicle with an enclosed or utility body and a roof mounted DOT approved MUTCD
Type B arrow board. The Support Vehicle shall be stocked with MUTCD traffic control devices (signs, sign
stands and cones etc.) and the additional tools, equipment and material listed in Section E of this
attachment.

*Note: The support vehicle as specified shall be purchased or acquired and placed into service within sixty
(60) days from execution of this agreement.

B. Additional Trucks and Heavy Equipment Requirements:
(Company Owned/or leased)

1 ea. Heavy-duty skrd steer loader with bucket, broom, and fork attachments
1 ea. Tilt bed, hydraulic, lowboy semi-trailer (Landoll or equivalent) with a 35 ton capacity, 48 ft.
bed and a 20,000 lb. winch with 75 ft. of 5/8" cable
1 ea. Tandem axle tractorwilh a sliding fifth wheel
1 ea. Rubber tired, articulated, heavy construction end loader with a minimum 2 yard bucket
(when loaded on the lowboy trailed the combined height must not exceed 13ft.-6in.)
2 ea.20-yard dumpsters (including ability to transport them to scene.)

Attachment r\C'l- Page 1
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C. Subcontracted Service Providers

The Vendor shall provide proof of an existing account in good standing with a local company to provide the
following services. These services must have the means to respond to a major incident scene 24 hours per
day/7 days per week in one hour or less.. A Maintenance of Traffic (MOT) Contractor that can provide and set up MUTCD and FDOT

approved work zone traffic controls including a Worksite Traffic Supervisor.. A Disposal Company that can deliver to the scene of an incident dumpsters or hoppers for
crash debris, fire debris and or spilled non-hazardous cargo.. A Vacuum or Suction Service for off loading or recovering spilled grains, powders, plastic
pellets, etc.. A Trucking or Transport company that can provide dump, refrigerator or flat bed trucks and
trailers.. A Construction Crane Rental Companywith 50 ton and larger mobile cranes.. A source of bulk sand available 24 Hours a day, 7 days a week.

D. ltems Required on Recovery Wreckers

Each Recovery Wrecker shall carry the following tools, supplies and rigging:
Alloy (grade #8) chain: 2 ea. 3l9"x 10' , 2 ea.5/8"x 10' and 4 ea. /."x 10'
Two pair (4), wide profile, 50 ton, nylon recovery straps
Four heavy duty snatch blocks (working load matched to the wrecker)
Various hooks, clevis' and chokers (matched to the wrecker capacity)
1 ea. High Pressure air cushion (24"x24") with control module and hose
4 ea.4-foot, hardwood timbers (a"x6")
8 ea. 2-foot, hard wood cribbing (4"x4")
1 ea. Extension ladder (20ft)
1 ea. 36" bolt cutters
2 ea. BC Fire extinguishers (10lbs.)
1 ea. Long handle axe
2 ea. Long handle shovels (flat blade)
2 ea. Long handle shovels (round blade)
2 ea. Street brooms
4 ea. Wheel chocks
1 ea. 5 ft. Pike bar
1 ea. Crow bars (36")
1 ea. Sledge hammer (10-12lbs)
2 ea. Large capacity trash cans or bagsters
1 ea. Hydraulic jack (20 ton)
1 ea. Plug/spill kits, fully stocked
Angle iron or aluminum, wide flange various lengths
1 ea. Complete brake release kit: (hand tools, hoses, glad hands, numerous fittings and brake
caging bolts)
2 ea. Heavy duty, lndustrialflashlights
12 ea. Thifi-six (36) inch, 121b. reflectorized traffic cones stamped with the FDOT certified
product number
4 Dozen 30-minute highway flares
120 lbs. or 30 gal. of oil dry or approved absorbent
50 ft. of rope (1/2")
4 ea. load binders, transport chains and cheater pipe
1 ea. Tarpaulin (20 ft x 20 ft.)
Digital camera or cell phone camera with a minimum of 5 megapixels.
2 ea. Rolls of duct tape

Attachmen Page 2

A-15



DocuSign Envelope lD: 6EDF1 1 EE-D6CC-4279-897C4A123989523D

. 2 ea. Sewer drain or inlet covers (mud flaps acceptable)

. 1ea. Complete mechanics hand toolset

. 1 ea. Complete first-aid kit

E. Items required in the Recovery Support Vehicle
. 60 ea. Thirty-six (36) inch, 121b. reflectorized traffic cones stamped with the FDOT certified

product number
. 4 ea. Fabric, MUTCD approved lncident Mgt. Warning signs
. 4 ea. Portable sign stands for 48" warning signs (see above)
. 1 ea. Gas powered cut-off saw
. 4 ea.500-watt Auxiliary flood lights w/stands
. 1 ea. Portable air compressor. 1 ea. Air impact wrench with sockets
. 1 ea. Air powered metal chisel
. 1 ea. Acetylene/Oxygen cutting torch
. 2 ea. Bolt cutters (36")
. 2 ea. Long handle shovels (flat blade)
. 2 ea. Long handle shovels (round blade). 2ea. Aluminum or plastic coalor grain shovels
. 4 ea. Street brooms
. 1 ea. Adjustable drum moving dolly
. 2 ea. Hand trucks
. 1 ea. Pallet puller
. 1 ea. Dock plate with clamps. 2 ea. Large Tarpaulins (20 ft. x 20 ft.)
. 12 Dozen 30-minute Highway flares
. 200lbs. or 50 gals. of oil dry or approved absorbent
. 1 Roll of rubber floor runner (36" wide)
. 10lbs. of 16D nails
. 10 softwood 2x4 studs
. 2 Rolls of heavy duty (80 gauge) stretch wrap with dispenser
. 4 Rolls of duct tape. 10 load binders and securement chain for a 30 ton load
. 1 Case of heavy duty, 55 gallon trash bags
. 1 Roll of heavy gauge visqueen plastic sheeting. 1 ea. Complete first-aid kit
. 4 ea. pallets of filled dry sandbags (approximately 200 1|2-tilled standard woven plastic

sandbags)

' (2) 50 lb containers of Asphalt Cold Patch or Aquaphalt.

*Note: Substitutions of comparable performance/capacity may be allowed with approval of FDOT
D5 TIM Program Manager.

These tools, supplies and material are required as a minimum. lt is expected that a professional recovery
wrecker operation will supplement this list with all items needed to operate in a safe and efficient manner.
All equipment must be maintained and in safe, good working order throughout the term of this contract.

The "Vendor" grants the Florida Department of Transportation, and the Florida Highway Patrol the right to
inspect the vehicles and equipment, or those of any subcontractor, upon request during normal business
hours to establish or confirm that the Company is in compliance with the terms of this Agreement.

Attachment \\C"- Page 3
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STANDARD CONTRACT TERMS AND CONDITIONS
The following form PUR 1000 is a standard contract terms form that the Department includes in
allprocurements,exceptthatparagraphs 5, 11,19,20,22,23,25,26,27,29,31,35,40,41,and
42 do not apply to this Request for Proposal. Deletion of these paragraphs shall not be deemed
to be deletion of content contained elsewhere and the substance of these excepted paragraphs
may be addressed in other locations in the procurement documents. That substance located
elsewhere continues to apply regardless of this exception paragraph.

State of Florida
PUR 1OOO

Gontents

1. Definitions.
2. Purchase Orders.
3. Product Version.
4. Price Changes Applicable only to Term Contracts.
ffi
6. Packaging.
7. lnspection at Contractor's Site.
8. Safety Standards.
9. Americans with Disabilities Act.
10. Literature.
@
12. lnstallation.
13. Risk of Loss.
14. Transaction Fee.
15. lnvoicing and Payment.
16. Taxes.
1 7. Governmental Restrictions.
18. Lobbying and lntegrity.
19, lndemnifieatien,
@
21. Suspension of Work.
2++e'rmi natien for eenv
ffi
24. Force Majeure, Notice of Delay, and No Damages for Delay.
aS-enang€€.
26. Renewal.
27, Purehase Order Duratien,
28. Advertising.
Ag-Assignm€nt
30. Antitrust Assignment
A+=Oispct€+€ssktien.
32. Employees, Subcontractors, and Agents.
33. Security and Confidentiality.
34. Contractor Employees, Subcontractors, and Other Agents.
35, lnsuranee Requirements.
36. Warranty of Authority.
37. Warranty of Ability to Perform.
38. Notices.
39. Leases and lnstallment Purchases.
10, Prisen Rehabilitaf,ve lndustriesand Diversified Enlerpriseq lne, (PRIDE),

41, Preduets Available frem the Blind er Sther HandieaBBed,
'12, Medifieatien ef Terms,
43. Cooperative Purchasing.
44. Waiver.
45. Annual Appropriations.
46. Execution in Counterparts.
47. Severability.
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1. Definitions. The definitions contained in s. 60A-1.001, F.A.C. shall apply to this agreement
The following additionalterms are also defined:

(a) "Contract" means the legally enforceable agreement that results from a successful solicitation
The parties to the Contract will be the Customer and Contractor.

(b) "Custome/' means the State agency or other entity identified in a contract as the party to
receive commodities or contractual services pursuant to a contract or that orders commodities or
contractual services via purchase order or other contractual instrument from the Contractor under
the Contract. The "Customer" may also be the "Buye/'as defined in the PUR 1001 if it meets the
definition of both terms.

(c) "Product" means any deliverable under the Contract, which may include commodities,
services, technology or software.

(d) "Purchase order" means the form or format a Customer uses to make a purchase under the
Contract (e.9., a formal written purchase order, electronic purchase order, procurement card,
contract or other authorized means).

2. Purchase Orders. ln mntracts where commodities or services are ordered by the Customer
via purchase order, Contractor shall not deliver or furnish products until a Customer transmits a
purchase order. All purchase orders shall bear the Contract or solicitation number, shall be placed
by the Customer directly with the Contractor, and shall be deemed to incorporate by reference
the Contract and solicitation terms and conditions. Any discrepancy between the Contract terms
and the terms stated on the Contractor's orderform, confirmation, or acknowledgement shall be
resolved in favor of terms most favorable to the Customer. A purchase order for services within
the ambit of section 287.058(1) of the Florida Statutes shall be deemed to incorporate by
reference the requirements of subparagraphs (a) through (f) thereof. Customers shall designate
a contract manager and a contract administrator as required by subsections 287.057(1a) and (15)
of the Florida Statutes.

3. Product Version. Purchase orders shall be deemed to reference a manufacturer's most
recently release model or version of the product at the time of the order, unless the Customer
specifically requests in writing an earlier model or version and the contractor is willing to provide
such model or version.

4. Price Changes Applicable only to Term Gontracts. lf this is a term contract for commodities
or services, the following provisions apply.

(a) Quantitv Discounts. Contractors are urged to offer additional discounts for one time delivery
of large single orders. Customers should seek to negotiate additional price concessions on
quantity purchases of any products offered under the Contract. State Customers shall document
their files accordingly.

(b) Best Pricing Offer. During the Contract term, if the Customer becomes aware of better pricing
offered by the Contractor for substantially the same or a smaller quantity of a product outside the
Contract, but upon the same or similar terms of the Contract, then at the discretion of the
Customer the price under the Contract shall be immediately reduced to the lower price.

(c) Sales Promotions. ln addition to decreasing prices for the balance of the Contract term due to
a change in market conditions, a Contractor may conduct sales promotions involving price
reductions for a specified lesser period. A Contractor shall submit to the Contract Specialist
documentation identifying the proposed (1) starting and'ending dates of the promotion, (2)
products involved, and (3) promotional prices compared to then-authorized prices. Promotional
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prices shall be available to all Customers. Upon approval, the Contractor shall provide
conspicuous notice of the promotion.

(d) Trade-ln. Customers may trade-in equipment when making purchases from the Contract. A
trade-in shall be negotiated between the Customer and the Contractor. Customers are obligated
to actively seek cunent fair market value when trading equipment, and to keep accurate records
of the process. For State agencies, it may be necessary to provide documentation to the
Department of Financial Services and to the agency property custodian pursuant to Chapter 273,
F.S.

(e) Equitable Adiustment. The Customer may, in its sole discretion, make an equitable adjustment
in the Contract terms or pricing if pricing or availability of supply is affected by extreme and
unforeseen volatility in the marketplace, that is, by circumstances that satisfy all the following
criteria: (1) the volatility is due to causes wholly beyond the Contractor's control, (2) the volatility
affects the marketplace or industry, not just the particular Contract source of supply, (3) the effect
on pricing or availability of supply is substantial, and (a) the volatility so affects the Contractor that
continued performance of the Contract would result in a substantial loss.

ien

@ie+
6. Packaging. Tangible product shall be securely and properly packed for shipment, storage,
and stocking in appropriate, clearly labeled, shipping containers and according to accepted
commercial practice, without extra charge for packing materials, cases, or other types of
containers. All containers and packaging shall become and remain Customer's property.

7. lnspection at Contractor's Site. The Customer reserves the right to inspect, at any
reasonable time with prior notice, the equipment or product or plant or other facilities of a
Contractor to assess conformity with Contract requirements and to determine whether they are
adequate and suitable for proper and effective Contract performance.

8. Safety Standards. All manufactured items and fabricated assemblies subject to operation
under pressure, operation by connection to an electric source, or operation involving connection
to a manufactured, natural, or LP gas source shall be constructed and approved in a manner
acceptable to the appropriate State inspector. Acceptability customarily requires, at a minimum,
identification marking of the appropriate safety standard organization, where such approvals of
listings have been established for the type of device offered and fumished, for example: the
American Society of Mechanical Engineers for pressure vessels; the Underwriters Laboratories
and/or National Electrical Manufacturers'Association for electrically operated assemblies; and
the American Gas Association for gas-operated assemblies. ln addition, all items furnished shall
meet all applicable requirements of the Occupational Safety and Health Act and state and federal
requirements relating to clean air and water pollution.

9. Americans with Disabilities Act. Contractors should identify any products that may be used
or adapted for use by visually, hearing, or other physically impaired individuals.

10. Literature. Upon request, the Contractor shall furnish literature reasonably related to the
product offered, for example, user manuals, price schedules, catalogs, descriptive brochures, etc.

1 1- Tranepertatien anC Delivery. Priees shall inelude all eharges fer paeking, handling, freight,

within thirty (30) days after the Custemer plaees an erder, A Gentraeter; within five (5) days after
reeeiving a puref+ase erder; shall netify the €ustemer ef any petentialdelivery delays, Evidenee
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suspensten:

12. lnstallation. Where installation is required, Contractor shall be responsible for placing and
installing the product in the required locations at no additional charge, unless otherwise
designated on the Contract or purchase order. Contractor's authorized product and price list shall
clearly and separately identify any additional installation charges. All materials used in the
installation shall be of good quality and shall be free of defects that would diminish the appearance
of the product or render it structurally or operationally unsound. lnstallation includes the furnishing
of any equipment, rigging, and materials required to install or replace the product in the proper
location. Contractor shall protect the site from damage and shall repair damages or injury caused
during installation by Contractor or its employees or agents. lf any alteration, dismantling,
excavation, etc., is required to achieve installation, the Contractor shall promptly restore the
structure or site to its original condition. Contractor shall perform installation work so as to cause
the least inconvenience and interference with Customers and with proper consideration of others
on site. Upon completion of the installation, the location and surrounding area of work shall be
left clean and in a neat and unobstructed condition, with everything in satisfactory repair and
order.

13. Risk of Loss. Matters of inspection and acceptance are addressed in s. 215,422, F.S. Until
acceptance, risk of loss or damage shall remain with the Contractor. The Contractor shall be
responsible for filing, processing, and mllecting all damage claims. To assist the Contractor with
damage claims, the Customer shall: record any evidence of visible damage on all copies of the
delivering canier's Bill of Lading; report damages to the carrier and the Contractor; and provide
the Contractor with a copy of the carrier's Bill of Lading and damage inspection report. When a
Customer rejects a product, Contractor shall remove it from the premises within ten days after
notification or rejection. Upon rejection notification, the risk of loss of rejected or non-conforming
product shall remain with the Contractor. Rejected product not removed by the Contractor within
ten days shall be deemed abandoned by the Contractor, and the Customer shall have the right to
dispose of it as its own property. Contractor shall reimburse the Customer for costs and expenses
incurred in storing or effecting removal or disposition of rejected product.

14. Transaction Fee. The State of Florida has instituted MyFloridaMarketPlace, a statewide
eProcurement System ("System"). Pursuant to section 287.057(22), Florida Statutes, all
payments shall be assessed a Transaction Fee of one percent (1 .0%), which the Contractor shall
pay to the State, unless exempt pursuant to 60A-1.032, F.A.C.

For payments within the State acmunting system (FLAIR or its successor), the Transaction Fee
shall, when possible, be automatically deducted from payments to the Contractor. lf automatic
deduction is not possible, the Contractor shall pay the Transaction Fee pursuant to Rule 604-
1.031(2), F.A.C. By submission of these reports and corresponding payments, Contractor
certifies their correctness. All such reports and payments shall be subject to audit by the State or
its designee.

Contractor shall receive a credit for any Transaction Fee paid by the Contractor for the purchase
of any item(s) if such item(s) are returned to the Contractor through no fault, act, or omission of
the Contractor. Notwithstanding the foregoing, a Transaction Fee is non-refundable when an item
is rejected or returned, or declined, due to the Contractor's failure to perform or comply with
specifications or requirements of the agreement.
Failure to comply with these requirements shall constitute grounds for declaring the Contractor in
default and recovering reprocurement costs from the Contractor in addition to all outstanding fees.
CONTRACTORS DELINQUENT IN PAYING TRANSACTION FEES MAY BE SUBJECT TO
BEING REMOVED FROM THE DEPARTMENT OF MANAGEMENT SERVICES'VENDOR LIST
AS PROVIDED IN RULE 60A.1.006, F.AC.

15. Invoicing and Payment. lnvoices shallcontain the Contract number, purchase order number
if applicable, and the appropriate vendor identification number. The State may require any other
information from the Contractor that the State deems necessary to verify any purchase order
placed under the Contract.
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At the State's option, Contractors may be required to invoice electronically pursuant to guidelines
of the Department of Management Services. Current guidelines require that Contractor supply
electronic invoices in lieu of paper-based invoices for those transactions processed through the
system. Electronic invoices shall be submitted to the Customer through the Ariba Supplier
Network (ASN) in one of the following mechanisms - EDI 810, cXML, or web-based invoice entry
within the ASN.

Payment shall be made in accordance with sections 215.422 and 287.0585 of the Florida
Statutes, which govern time limits for payment of invoices. lnvoices that must be returned to a
Contractor due to preparation errors will result in a delay in payment. The Customer is responsible
for all payments under the Contract. A Customer's failure to pay, or delay in payment, shall not
constitute a breach of the Contract and shall not relieve the Contractor of its obligations to the
Department or to other Customers. A vendor ombudsman has been established within the
Department of Financial Services. The duties of this individual include acting as an advocate for
vendors who may be experiencing problems in obtaining timely payment(s) from a state agency.
The Vendor Ombudsman may be contacted at (850) 413-5516 or by calling the Division of
Consumer Services at 1 -877-693-5236.

16. Taxes. The State does not pay Federal excise or sales taxes on direct purchases of tangible
personal property. The State will not pay for any personal properly taxes levied on the Contractor
or for any taxes levied on employees' wages. Any exceptions to this paragraph shall be explicitly
noted by the Customer in the special contract conditions section of the solicitation or in the
Contract or purchase order.

17. Governmental Restrictions. lf the Contractor believes that any govemmental restrictions
have been imposed that require alteration of the material, quality, workmanship or performance
of the products offered under the Contract, the Contractor shall immediately notify the Customer
in writing, indicating the specific restriction. The Customer reserves the right and the complete
discretion to accept any such alteration or to cancel the Contr:act at no further expense to the
Customer.

18. Lobbying and Integrity. Customers shall ensure compliance with Section 11.062, FS and
Section 216.347 , FS.The Contractor shall not, in connection with this or any other agreement with
the State, directly or indirectly (1) offer, confer, or agree to confer any pecuniary benefit on anyone
as consideration for any State officer or employee's decision, opinion, recommendation, vote,
other exercise of discretion, or violation of a known legal duty, or (2) offer, give, or agree to give
to anyone any gratuity for the benefit of, or at the direction or request of, any State officer or
employee. For purposes of clause (2), "gratuity" means any payment of more than nominal
monetary value in the form of cash, travel, entertainment, gifts, meals, lodging, loans,
subscriptions, advances, deposits of money, services, employment, or contracts of any kind.
Upon request of the Customer's lnspector General, or other authorized State official, the
Contractor shall provide any type of information the lnspector General deems relevant to the
Contractor's integrity or responsibility. Such information may include, but shall not be limited to,
the Contractor's business or financial records, documents, or files of any type or form that refer
to or relate to the Contract. The Contractor shall retain such records for the longer of (1) three
years after the expiration of the Contract or (2) the period required by the General Records
Schedules maintained by the Florida Department of State (available at:
http://dlis.dos.state.fl.us/barm/qenschedules/qensched.htm). The Contractor agrees to
reimburse the State for the reasonable costs of investigation incurred by the lnspector General or
other authorized State official for investigations of the Contractor's compliance with the terms of
this or any other agreement between the Contractor and the State which results in the suspension
or debarment of the Contractor. Such costs shall include, but shall not be limited to: salaries of
investigators, including overtime; travel and lodging expenses; and expert witness and
documentary fees. The Contractor shall not be responsible for any costs of investigations that do
not result in the Contractor's suspension or debarment.

19- lnCemnifieatien, The Centraeter shall be fully liable fer the aetiens ef its agents, emple.,ees,
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Custemers; and their effieers; agents; and empleyees; frem suits; aetiens; damages; and eests ef
ini+qf

Centraetert its a€ents' empleyees; partnersr er subeentraeters; previded; hewever; that the
Centraeter shall net indemnify fer that pertien ef any less er darnages prexirnately eaused by the

Further' the Centraeter shallfCly indemnlfy; defend; and held harmless the State and Custemers
frem any suitst aetiensr damages' and eests ef every name and deseriptien; ineluding atterneys'

te a Custemer's misuse er medifieatien ef Centraeter's preduets er a Custerner's eperatien er use

tlrc subjeet ef sueh a s't*it' the Gentraeter may at its sele expense preeure fer the eustemer the
right te €entinu is,

preduet; the eent iF
ies.

The €entraeter's ebligatiens under the preeeding twe paragraphs with respeet te any legal aetien
len

er threatened aetien, (2) the eppertunity te take ever and settle er defend any sueh aetien at
eentraeter's sele expense; and (3) assistanee in defending the aetien at Centraeter's sele

dellar ameunt ef the eentraet er purehase erder; er tyye times the eharges rendered by the
Gentraeter under the purehase erder, This limitatien shall net apply te elaims arising under the
lndemnity paragraph eentain in this agreement,

Unless etherwise speeifieally enumeraled in the Gentraet er in the purehase erder; ne party shall

er reeerds (unless the eentraet er purehase erder requires the Centraeter te baek up data er
reeerds)' even if the party has been advised that sueh damages are pessible, Ne party shall be

may; in additien te ether remedies available te them at law er equity and upen netiee te the

eff any liability er ether ebligatien ef the Centraeter er its affiliates te the State against any
paymen{sdue+he eentraeter under a

21. Suspension of Work. The Customer may in its sole discretion suspend any or all activities
under the Contract or purchase order, at any time, when in the best interests of the State to do
so. The Customer shall provide the Contractor written notice outlining the particulars of
suspension. Examples of the reason for suspension include, but are not limited to, budgetary
constraints, declaration of emergency, or other such circumstances. After receiving a suspension
notice, the Contractor shall comply with the notice and shall not accept any purchase orders.
Within ninety days, or any longer period agreed to by the Contractor, the Customer shall either
(1) issue a notice authorizing resumption of work, at which time activity shall resume, or (2)
terminate the Contract or purchase order. Suspension of work shall not entitle the Contractor to
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any additional compensation.

it is in the State's interest te de se, The eentraeter shall net furnish any preduet after it reeeives
the netiee ef terminatienrexeept as neeessary te eemplete the eentinued pertien ef the Centraet;
if any- ffre gentrae

(1) deliver the preduet within the time speeified in the Centraet er any ext€nsien; (2) maintain

Centraet; er ( l) abide by any statuteqfi regulatery; er lieensing reguirement, Rule 60A 1,006(3);
F,A,C,t geverns the preeedure and eensequenees ef default, The Centraeter shall eentinue werk
e+any werk net terminated, Exeept fer defaults ef subeentraelors at any tier; the Centraeter shall
net be liable fer any exeess eests if the failure te perferm the Centraet arises frem events

te perferm is eaused by the default ef a subeentraeter at any tier' and if the €ause ef the default
is eempletely beyend the eentrel ef beth the Centraeler and the subeentraeter' and witheut the
fault er negligenee ef either; the Centraeter shall net be liable fer any exeess eests fer failure te

ime
fer the Gentraeter te meet the required delivery sehedule, lf; after terminatien; it is determined
that the Centraeter was net in default; er that the default was exessable; the rights and ebligatiens

Gustemer, The rights and remedies ef the Custemer in this elause are in additien to any ether
rights and remedies previded by law er under the Centraet,

24. Force Majeure, Notice of Delay, and No Damages for Delay. The Contractor shall not be
responsible for delay resulting from its failure to perform if neither the fault nor the negligence of
the Contractor or its employees or agents contributed to the delay and the delay is due directly to
acts of God, wars, acts of public enemies, strikes, fires, floods, or other similar cause wholly
beyond the Contractor's control, or for any of the foregoing that affect subcontractors or suppliers
if no alternate source of supply is available to the Contractor. ln case of any delay the Contractor
believes is excusable, the Contractor shall notify the Customer in writing of the delay or potential
delay and describe the cause of the delay either (1) within ten (10) days after the cause that
creates or will create the delay first arose, if the Contractor could reasonably foresee that a delay
could occur as a result, or (2) if delay is not reasonably foreseeable, within five (5) days after the
date the Contractor first had reason to believe that a delay could result. THE FOREGOING
SHALL GONSTITUTE THE CONTRACTOR'S SOLE REMEDY OR EXCUSE WITH RESPECT
TO DELAY. Providing notice in strict accordance with this paragraph is a condition precedent to
such remedy. No claim for damages, other than foran extension of time, shall be asserted against
the Customer. The Contractor shall not be entitled to an increase in the Contract price or payment
of any kind from the Customer for direct, indirect, consequential, impact or other costs, expenses
or damages, including but not limited to costs of acceleration or inefficiency, arising because of
delay, disruption, interference, or hindrance from any cause whatsoever. lf performance is
suspended or delayed, in whole or in part, due to any of the causes described in this paragraph,
after the causes have ceased to exist the Contractor shall perform at no increased cost, unless
the Customer determines, in its sole discretion, that the delay will significantly impair the value of
the Contract to the State or to Customers, in which case the Customer may (1) accept allocated
performance or deliveries from the Contractor, provided that the Contr:actor grants preferential
treatment to Customers with respect to products subjected to allocation, or (2) purchase from
other sources (without recourse to and by the Contractor for the related costs and expenses) to
replace all or part of the products that are the subject of the delay, which purchases may be
deducted from the Contract quantity, or (3) terminate the Contract in whole or in part.

written erderr ehanges altering, adding
te; er dedueting frem the Cen*raet speeifieatiens; previded that sueh ehanges are within the
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withheld, lf unusualquantity requirements arise; the Custemer may s€lieit separate bids te satisfy
them,

in whele er in part' fer a peried that may net exeeed 3 years er the term ef the eentraet; whiehever

respense, The renewal must be in writing and signed by beth parties; and is eentingent upen

in

eensidered veid,

Purehase erders fer a ene time delivery ef esmmedities er perfermanee ef eentraetual serviees

ffi

reeei

the Centraeter expressly and in writing netifies the erdering effiee within ten (10) ealendar days ef
reeeip+€f+he-ft+rchase erder that e terms beyend
the expiratien ef the state term eentraet; then the purehase erder will either be amended in writing
by the erdering entiV within ten (10) ealendar days ef reeeipt ef the eentraet€r's neti€e te refleet

The duratien ef purehase erders fer reeuning deliveries ef eemmedities er perfennanee ef

menths, Hewever; if an extended prieing plan effered in the state term er ageney eentraet is

Timely purehase erders shall be valid threugh th€ir speeified term and perferman€e by the

reeur+i
€entra*

Ordering effiees shall net renew a purehase erder issued pursuant b a state brm er ageney

28. Advertising. Subject to Chapter 119, Florida Statutes, the Contractor shall not publicly
disseminate any information concerning the Contract without prior written approval from the
Customer, including, but not limited to mentioning the Contract in a press release or other
promotional material, identifying the Customer or the State as a reference, or otherwise linking
the Contractor's name and either a description of the Contract or the name of the State or the
Customer in any material published, either in print or electronically, to any entitythat is not a party
to Contract, except potential or actual authorized distributors, dealers, resellers, or service
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representative.

tes-ef

witheut the prier written eensent ef the Gustemer, ln the event ef any assignment; the Centraet€r
remains seeendarily liable fer perfermanee ef the eentraet; unless the Cuslemerexpres'sly waives

30. Antitrust Assignment. The Contractor and the State of Florida recognize that in actual
economic practice, overcharges resulting from antitrust violations are in fact usually bome by the
State of Florida. Therefore, the contractor hereby assigns to the State of Florida any and all
claims for such overcharges as to goods, materials or services purchased in connection with the
Contract.

31- Dispute Reselutien- Any dispule eeneeming perferrnanee ef the Centraet shall be deeided
by the €ustemer's designabd eentraet manager; whe shall reduee the deeisien te writing and

Witheut limiting the feregeing, the exelusive venue ef any legal er equitable aetien that arises eut

32. Employees, Subcontractors, and Agents. All Contractor employees, subcontractors, or
agents performing work under the Contract shall be properly trained technicians who meet or
exceed any specified training qualifications. Upon request, Contractor shall furnish a copy of
technical certification or other proof of qualification. All employees, subcontractors, or agents
performing work under the Contract must comply with all security and administrative requirements
of the Customer and shall comply with all controlling laws and regulations relevant to the services
they are providing under the Contract. The State may conduct, and the Contractor shall cooperate
in, a security background check or otherwise assess any employee, subcontractor, or agent
fumished by the Contractor. The State may refuse access to, or require replacement of, any
personnel for cause, including, but not limited to, technical or training qualifications, quality of
work, change in security status, or non-compliance with a Customer's security or other
requirements. Such approval shall not relieve the Contractor of its obligation to perform all work
in compliance with the Contract. The State may reject and bar from any facility for cause any of
the Contractor's employees, subcontractors, or agents.

33. Security and Confidentiality. The Contractor shall comply fully with all security procedures
of the United States, State of Florida and Customer in performance of the Contract. The
Contractor shall not divulge to third parties any confidential information obtained by the Contractor
or its agents, distributors, resellers, subcontractors, officers or employees in the course of
performing Contract work, including, but not limited to, security procedures, business operations
information, or commercial proprietary information in the possession of the State or Customer.
The Contractor shall not be required to keep confidential information or material that is publicly
available through no fault of the Contractor, material that the Contractor developed independently
without relying on the State's or Customer's confidential information, or material that is otherwise
obtainable under State law as a public record. To insure confidentiality, the Contractor shalltake
appropriate steps as to its personnel, agents, and subcontractors. The warranties of this
paragraph shall survive the Contract.
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34.Contractor Employees, Subcontractors, and Other Agents. The Customer and the State
shall take all actions necessary to ensure that Contractor's employees, subcontractors and other
agents are not employees of the State of Florida. Such actions include, but are not limited to,
ensuring that Contractor's employees, subcontractors, and other agents receive benefits and
necessary insurance (health, workers' compensations, and unemployment) from an employer
other than the State of Florida.

35, lnsuranee Requirements- During the Centraet term; the Gentraeter at its sele expense shall
previde eemmereial insuranee ef sueh a type and with sueh terms and limits as may be reasenably

limits ef eeverage under eaeh peliey maintained by the Gentraetershall net be in{erpret€d as limiting
the Centraeter's liability and ebligatiens urder the eentraet, All insuran€e pelieies shall be threugh

36. Warranty of Authority. Each person signing the Contract warrants that he or she is duly
authorized to do so and to bind the respective party to the Contract.

37. Warranty of Ability to Perform. The Contractor warrants that, to the best of its knowledge,
there is no pending or threatened action, proceeding, or investigation, or any other legal or
financial condition, that would in any way prohibit, restrain, or diminish the Contractor's ability to
satisfy its Contract obligations. The Contractor wanants that neither it nor any affiliate is currently
on the convicted vendor list maintained pursuant to section 287.133 of the Florida Statutes, or on
any similar list maintained by any other state or the federal government. The Contractor shall
immediately notify the Customer in writing if its ability to perform is compromised in any manner
during the term of the Contract.

38. Notices. All notices required under the Contract shall be delivered by certified mail, return
receipt requested, by reputable air courier service, or by personal delivery to the agency designee
identified in the original solicitation, or as otherwise identified by the Customer. Notices to the
Contractor shall be delivered to the person who signs the Contract. Either designated recipient
may notify the other, in writing, if someone else is designated to receive notice.

39. Leases and lnstallment Purchases. Prior approval of the Chief Financial Officer (as defined
in Section 17.001, F.S.) is required for State agencies to enter into or to extend any lease or
installment-purchase agreement in excess of the Category Two amount established by section
287.017 of the Florida Statutes.

l0- Prisen Rehabilitative lndustries and DivereifieC Enterprise+ lne- (PRIDE)- Seetien

Statutes (PRIDE) in the same manner and under the same preeedures set ferth in seetien
I 16,515(2) and ( l) ef the Flerida Statutes; and fer purpeses ef the €entraet the persen' firm' er

fer the ageney insefar as dealings with sueh eerperatien are eeneerned," Additienal infermatien

41- PreCuete Available frem the BlinC er Other HanCieappeC- Seetien 113,036(3), F,S,
requires the fellewing statement te be ineluded in the selieitatien: "lt is expressly understeed and

purehased frern a nenprefit ageney fer the Blind er fer the Severely Handieapped that is qualified
pursuant te Chapter 113; Flerida Statutes; in the same manner and under the same preeedures
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te be substituted fer the State ageney insefar as dealings with sueh qualified nenprefit ageney are

42- Medifieatien ef Terms- The Centraet eentains all the terms and eenditiens agreed upen by

the Centraeter, The Centraet may enly be medified er amended upen mutual written agreement

binding uBen the Custemer er the Centraeter, Ne alteratien er medifieatien ef the Centraet terms;
ineluding substitutien ef preduet; shall be valid er binding agalnst the Custemer, The Centraeter
may net unilateral.ly medifythe tenns ef th+Centraet by affixing additienal terms te preduet upen

wrap" terms aeeempanying er affixed te a preduet' whether written er eleetrenie) er by
ineerperating sueh terms ente the €entraeter's erder erfiseal ferms er ether deeuments ferwarded
by the Centraeter fer payment, The Custemer's aeeeptanee ef preduet er preeessing ef

iens=

43. Cooperative Purchasing. Pursuant to their own governing laws, and subject to the
agreement of the Contractor, other entities may be permitted to make purchases at the terms and
conditions contained herein. Non-Customer purchases are independent of the agreement
between Customer and Contractor, and Customer shall not be a party to any transaction between
the Contractor and any other purchaser.
State agencies wishing to make purchases from this agreement are required to follow the
provisions of s. 287.042(16)(a), F.S. This statute requires the Department of Management
Services to determine that the requestor's use of the contract is cost-effective and in the best
interest of the State.

44. Waiver. The delay or failure by the Customer to exercise or enforce any of its rights under
this Contract shall not constitute or be deemed a waiver of the Customer's right thereafter to
enforce those rights, nor shall any single or partial exercise of any such right preclude any other
or further exercise thereof or the exercise of any other right.

45. Annual Appropriations. The State's performance and obligation to pay under this contract
are contingent upon an annual appropriation by the Legislature.

46. Execution in Gounterparts. The Contract may be executed in counterparts, each of which
shall be an original and all of which shall constitute but one and the same instrument.

47. Severability. lf a court deems any provision of the Contract void or unenforceable, that
provision shall be enforced only to the extent that it is not in violation of law or is not otherwise
unenforceable and all other provisions shall remain in fullforce and effect.

A-27



DocuSign Envelope lD: 6EDF1 1 EE-D6CC-4279-897C-441 23989523D

EXHIBIT ,.B''

METHOD OF COMPENSATION

1. BILLING VEHICLE OWNERS

The Vendor agrees to seek compensation for actual vehicle recovery and towing services
performed pursuant to this agreement solely from the owner of the vehicle or their insurance
provider. The Vendor agrees that no claim for compensation will be made against the District,
the Florida Highway Patrol, local law enforcement or its employees or agents for any recovery
or towing services.

PERFORMANCE PAYMENTS

2.1

The Vendor shall be eligible for payment under paragraph 2.1 or 2.2, but not both, provided
certain requirements are met. Payment under paragraph 2.3 shall only be made if performance
payment is made under paragraph 2.2 and the additional trucks and heavy equipment were
mobilized at the request of the Department.

ln the event the Vendor mobilizes and arrives at the crash scene at the District's request with
the traffic control devices and recovery equipment, as specified in Attachment "C", within one
hour, unless additional arrival time has been granted for out of arealzone response by the
District and recovery services are not necessary or another towing and recovery firm hired or
engaged by the vehicle owner is allowed by FHP, local law enforcement, and the District
incident managers to complete the clearance of the incident and towing of the vehicles, the
District agrees to pay a Flat Rate Service payment of @QQ. Once a "notice to proceed" is
given to the Vendor to commence actual performance of removal and clearance services, the
Vendor is not eligible for payment under this paragraph 2.1.

2.2 The Department agrees to pay the Vendor a Flat Rate Emergency Response and
Mobilization payment of $2.500 when services were authorized by the Department, FHP or
local law enforcement.

To qualify for the Emergency Response and Mobilization payment the Vendor must:

Have responded to the incident scene with all requested recovery, clearance and traffic control
equipment and necessary personnel within one hour from the official notification by the
FDOT, FHP or local law enforcement, unless additional arrival time has been granted for out
of area/zone response by the District.

AND

Have completed the removal and clearance of all crash scene vehicles, €rgo, debris and non-
hazardous vehicle fluids from all travel lanes and opened to traffic within 90 minutes after
the Notice to Proceed by FHP, local law enforcement or a Department authorized
representative.

Note: The documented "notice to proceed" and "all lanes open" times recorded at the Traffic
Management Center (TMC), FHP Communications Center or local law enforcement
communications center will be used to verify the request for emergency response and
mobilization payment. lf needed, the final clean up and removal of wreckage and debris shall
be coordinated with the District, FHP or local law enforcement and may be postponed until the
operation will have a minimal impact on traffic.

2.

a
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Upon approval of the lnvestigating Law Enforcement Officer, or the district designee, the
District agrees to pay for a Flat Rate Additional Trucks and Heavy Equipment Response
and Mobilization payment, of @Q for the additional Trucks and Heavy Equipment listed in
Attachment "C".

This payment will apply for response and mobilization of the equipment in Attachment
"C" when not used in the recovery effort. The cost of bringing this additional equipment
will not be billed to insurance companies by the Vendor.
The vendor may qualify for the additional equipment mobilization payment of $600 in
addition to the initial response mobilization payment of $600 shown in 2.1 above, if the
RISC vendor arrives on-scene within the required time frames and is not utilized for
incident recovery.

2.4 Once the additional equipment is placed into service in the recovery effort at the
incident scene, the above "Additional Trucks and Heavy Equipment Response and
Mobilization payment" will be increased to 9!-,1QQ9 and the use may be billed to the
insurance companies by the Department as part of the RISC incident. $l1Q!Q is the
maximum payment available in section. 2.3 Exhibit B.

2.5 The FHP Regional Communications Center, any applicable local law enforcement agency
communication center, or the Department Traffic Management Center will note all times as
related to the RISC implementation and operation.

FORFEITURE OF PERFORMANCE PAYMENTS

No performance payment shall be made to the Vendor under paragraph 2.2 and 2.3 of this
Exhibit "8" if the Vendor has not completed their work and all travel lanes are not open to traffic
ninety (90) minutes after the notice to proceed.

lf the Vendor was ordered to stop their roadway clearance activity by Fire Rescue, FHP, local
law enforcement or the Department authorized representative, the Vendor will not be penalized
for the time they were delayed. This extended time must be documented by the authorized
representative of the Distict or incident commander at the incident scene. The vendor should
ensure that both the time of the work stoppage and the restart time are recorded in the incident
log (event chronology).

LIQUIDATED DAMAGES

lf the Vendor has not completed the removal and clearance of the vehicles, non-hazardous
cargo, debris and vehicle fluids after three hours from the Notice to Proceed, and all travel
lanes are not open to traffic as a result, a flat rate of $600 can be assessed against the Vendor
at the discretion of the authorized representative of the District. An additional @ will be
assessed for each additional hour or 9!! per minute it takes the Vendor to completely open
the roadway to traffic.

Exemptions to the Liquidated Damages Provisions

lncidents involving trucks hauling a Hazardous Material cargo that by direction of the
Department authorized representative require special precautions. lncidents involving damage
to the roadway infrastructure that prohibit reopening the travel lanes.

2.3

3.

4.
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BILLING

The Vendor shall bill the Department for services rendered only upon receipt of a Confirming
Letter of Authorization (LOA) issued by the Department following completion of services.
The Department's LOA shall identify the location where seryices were authorized to be
performed, the services to be compensated, and the rate to be paid as set forth in this
agreement. The Vendor's invoice shall reference the services being billed and the LOA
number.

INVOICES

The Vendor agrees to provide the District with copies of all invoices billed to insurance
companies of vehicles involved in RISC activation.

All elements of a RISC activation shall be completely documented by the Vendor. This shall
include photographs, time of day, lanes blocked, and duration of incident.

COMPENSTATION

The Vendor shall not provide services that exceed the Fiscal Year amount(s) without an
approved Amendment from the Department.

8. FINANCIAL CONSEQUENCES

lf the Department determines that the performance of the Vendor is not satisfactory, the
Department shall have the option of (a) immediately terminating the Agreement, or (b) notifying
the Vendor of the deficiency with a reguirement that the deficiency be corrected within a
specified time, otherwise the Agreement will be terminated at the end of such time, or (c) taking
whatever action is deemed appropriate by the Department. Financial Consequences for
unsatisfactory performance are referenced in Section 68 of the Standard Written Agreement,
Form No. 375-040-19. Payment will not be made to the Vendor until the products have been
delivered and/or the specified services have been satisfactorily performed and accepted by
the Department.

5.

6.

7
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*zones may be changed, at the discretion of the District, to insure the highestlever of efficiency in responding to, and clearingr Rrsc incidents.

c-1

EXHIBIT ',c'
PROPOSER'S AREAS OF COVERAGE

(checkthe box(es) to indicatethe highway segment(s) yourfirm wiil caner)

lvote: All zone lirnits that end,/begin at an interchange will include atiinterstate exit and entrance Iamps associated with the identified interchange.

Zones

u
tr
u

K
4m

I]

u
n

tr
tr
n
n
tr

Apprcx.
Dietanee

16 miles

15 miles

18 miles

20 miles

16 miles

13 miles

18 miles

4 miles

9 miles

19 miles

13 miles

24 miles

27 miles

22 miles

24 miles

To

CR 470 (Exit 321)

Sumter/Marion Co line
(MIr|335.6)

US 27 (Exit 354)

Marion/Alachua County
line (MM373.8)

Kirkman Rd/sR 135-(il-
Ultimate Project Limit)
(Exit 75A)

Saxon Blvd
(Exit 1 11 A/B)

US 92 (Exit 129)

SR 400 at Andros lsles
Blvd

SR 42'tlDunlawton Btvd
(Exit 256)

FlaglerA/olusia County
line - Old Dixie
Hish'rvsy (Exit278)

LPGA Blvd
(Exit 265)

Volusia/Brward County
line (MM232.5)

SR 528/Beachline
Expressway (MM205.5)

SR 518/Eau Gallie Blvd
(MMr83.5)

Brevard/lndian River
County line (MM160)

From

HernandolSumter
County line (MM305.5)

CR470 (Exit 321)

Sumter/Marion Co line
(MM335.6)

US 27 (Exit 354)

Polk/Osceola Co Line
(MM57.6)

SR 434 (l-4 Ultimate
Project Limit) (Exit 94)

Saxon Blvd
(Exit 111 .A/B)

US 92 (Exit 129)

LPGA Blvd
(Exit 265)

St. JohnJFlagler
County line (MM297)

FlaglerA/olusia County
line- Old Dixie
Hishwav (Exlt 278)

SR 42llDunlawton
Blvd (Exit 256)

Volusia/Brevard
County Line
(MM 232.5)
SR S2SlBeachline
Expressway
(MM205.5)
SR 518/Eau Gallie
Blvd (MM183.5)

County

Sumter

Sumter

Marion

Marion

Osceola/
Orange

Seminolel
Volusia

Volusia

Volusia

Flagler

Volusia

Volusia

Brevard

Brevard

Brward

Roadway

f-75

t-75

t-75

l-75

l4

a4

l4

t4lt-95

(Combined
Zone)

t-95

r-95

r-95

r-95

t-95

t-95
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Approx. Distance
22 miles

There are four mainline and
22 rarrry toll plazas.

9 miles
Out ofthe total9 miles,3
miles are part of the dual
route with SR 429 (SR
42el4t4).

There is one mainline plaza
and four ramp plazas.

32 miles

There are four mainline and
26 rampplazas on this
roadway.

The portions of SR 417
north of the
Seminole/Orange County
line and south of
Intemational Drive are
owned and operated by the
Florida Deparffnent of
Transportation (FDOT).

To
Interchange with
SR 50 east of
Alafaya Trail

US 441 near
Plymouth
Sorrento Road

andtuming north
to the
Seminole/Orange
County line,

tr'rom
lnterchange
Florida's
Turnpike
near S.R. 50 west
at Clarke Road

US 441 / Orange
Blossom Trail

The interchange
with International
Drive near SR
535, running
east, south of the
Orlando
International
Airport,

Countv
Orange

Orange

Orange

Roadwav
s.R.408

s.R.4r4
a/k/a John
Land
Apopka
Expressway

s.R.417
alWa
Central
Florida
GreeneWay

cFx's ExHlBlT n'c"

CONTRACTOR'S AREAS OF COVERAGE
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Approx. Distance
3l miles (Of the total 3l
miles, 3 miles are part ofthe
dual route with SR 414 (SR
42el4t4)\

There are two mainline
plazas, two mainline
gantries and 12 ramp
plazas.
+
The portion of SR 429 from
south of Seidel Road to I-4
is owned and operated by
FDOT.
2 miles
There are no mainline or
ramp plazas.

2 miles
SR 453 is expected to open
in summer of 2018.
There is one mainline
Santry.
23 miles
There are two mainline and
ten ramp facilities (includes
two ramp rebate gantries).

The portions of SR 528
east and west of CFX's
jurisdiction are owned and
operated bythe FDOT.

2.46 miles
There is I mainline plaza.

To
Mount
Plynouth Road

US 441 near

Vick Road

SR 46 in Lake
County

SR 520 in the
east

Cargo Road
North

From
Seidel Road
north

north of SR 414

SR 429

Boggy Creek
Road / McCoy
Road in the west

Lee Vista Blvd.
South

County
Orange

Orange

Orange
and
Lake

Orange

Orange

Roadway
s.R.429
alWa
Daniel
Webster
Western
Beltway

s.R.45l

s.R.453

s.R.528
alWa
Martin B.
Anderson
Beachline
Expressway

Goldenrod
Extension

Note 1, December 2017 - While CFX'sjurisdiction includes; Orange, Brevard, Lake, Osceola, and
Seminole Counties; only Orange County has active limited access highways, interchanges, and
ramps online. It is anticipated that additional limited access highways, interchanges, and ramps
will become active and online within Lake County during the first half of 2018. Dates for future
expansion within Brevard, Seminole, and Osceola are currently unavailable.

httos://www.cfxwav.com/wp-content/uploadsi20l6/06/CFX-Svstem-Map-20l6.pdf
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4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 

WWW.CFXWAY.COM         

MEMORANDUM 

TO: CFX Board Members 

FROM: Aneth Williams 
Director of Procurement 

DATE:  August 20, 2021 

SUBJECT: Approval of Purchase Order to Temple, Inc. for 
SpeedLane Pro Sensors for the Traffic Monitoring Station Replacement Project 
Project No. 599-564  

______________________________________________________________________________ 

Board aproval is requested to issue a purchase order to Temple, Inc. in the amount of 
$496,350.00 for seventy-five SpeedLane Pro sensors. These devices will replace the current 
detection radars which are no longer being serviced or repaired by the manufacturer. 

Temple, Inc. has been designated as a sole source provider for these devices. 

This purchase is included in the Five-Year Work Plan. 

Reviewed by:  ____________________________ ____________________ 
Bryan Homayouni, PE Glenn Pressimone, PE 
Manager of Traffic Operations 



 
 

4974 ORL TOWER RD. ORLANDO, FL 32807  |  PHONE: (407) 690-5000  |  FAX: (407) 690-5011 
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DATE:    August 20, 2021 
 
Vendor Name:    Temple, Inc. 
   P.O. Box 2066 / 50 Davis Street  
   Decatur, AL 35602 
 
 
 
The following is a list of reasons to use Standardization as a basis for pricing with this 
Vendor: 
 
Temple Inc. is the sole source provider for Houston Radar, LLC’s product and services in 
the state of Florida.  The SpeedLane Pro manufactured by Houston Radar and distributed 
by Temple provides a cost effective and competitive alternative to the current Traffic 
Monitoring Station detection devices deployed on the CFX system.  CFX has evaluated 
the Houston Radar product in comparison with the current Traffic Monitoring Station 
hardware.  The results of the evaluation were detailed in a report which suggest 
Standardization is warranted.  Deployment of this product can be done through seamless 
integration and operation within our existing Expressway system and will improve the 
reliability and maintainable performance of the system. 
 
Temple, Inc. is the sole source provider for the Houston Radar Speed Lane Pro product 
in the state of Florida.  It is recommended to purchase the equipment through Temple, 
Inc. 
 
 
 
 
 
Bryan Homayouni, P.E. 
Manager of Traffic Operations 
 
 
 
 
 
Signature of Director of Procurement: ________________________________________ 
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MEMORANDUM

TO: CFX Board Members

FROM: Michael Carlisle, Director of Accounting and Finance

DATE: August 26, 2021

RE: July 2021 Financial Reports

Attached please find the July 2021 Financial Reports.  Please feel free to contact me if you have 
any questions or comments with regard to any of these reports.

 

 
 
 



















Laura Kelley, Executive Director

— September 9, 2021 —



Neighborhood Lakes
Scenic Trail & Trailhead



NOW Available on 



Customer Service
July 2021

Call Center Satisfaction 1 – 5 Scale

Agent Courtesy 4.8

Agent Knowledge 4.7

Easy to Resolve 4.6

Overall Call Experience 4.6

Satisfied With EPASS 4.5
Average 4.6



/ 
 

Executive Director Report 
September 2021 

 
 

TRANSPORTATION PARTNERSHIPS 
TEAM FL  
CFX participated in a TEAMFL “Florida in Motion” podcast to discuss the evolution 
of the Visitor Toll Pass program at the Orlando International Airport.  The smart 
alternative to costly rental car toll programs, Visitor Toll Pass is a FREE temporary 
toll pass for rental car customers traveling through the Orlando International Airport. 
With Visitor Toll Pass, rental car customers always pay the lowest toll rate 
throughout Florida with no hidden or extra fees.  The new Visitor Toll Pass phone 
app and self-service dispensers make the program much easier to expand to other 
airports in the future.        
 
Lake County Trailhead Opening 
Staff members, CFX Vice Chairman Sean Parks and CFX Board member 
Christopher J. Maier joined hundreds of people to celebrate the Neighborhood 
Lakes Scenic Trail & Trailhead ribbon cutting ceremony on September 2.   The trail 
in Mount Plymouth adds 2.8 miles for hikers, equestrians and cyclists to enjoy.  The 
Neighborhood Lakes trail will be the link between the West Orange Trail and the 
Seminole County Trail system and will also go to Sumter County.  The trail system 
will eventually become a part of the Coast to Coast trail.  

 
CUSTOMER SERVICE 

Collegiate Passes 
Customers can score big and save more with the UCF, FSU and UF- branded, 
double-sided toll sticker.  They provide the same benefits and volume toll discounts 
as all other E-PASS products.  Fans can now get their Knight Pass, Gator Pass or 
Nole Pass faster through Amazon!  
 

TRANSPORTATION INNOVATION 
Florida Automated Vehicle Summit  
CFX will host the 2021 Florida Automated Vehicle Summit November 29 – 
December 1, 2021 at Rosen Shingle Creek. Topics will include automated, 
connected, electric, and shared mobility, operations, law, infrastructure, functional 
design, cyber security, ethics, aftermarket products, enabling technologies and 
public policy.  Registration is now open. 

 
DASHBOARD 

Wrong Way Driving Program 
In July, there were 36 detections system-wide with 34 of the 36 detections resulting 
in documented turn arounds.  Details of the remaining events are listed below: 
 
SR 408 WB Exit 12B at Crystal Lake Drive; Wednesday 7/7/2021 2:55 AM 
A black sedan was observed traveling up the ramp in the wrong direction. The 
Regional Traffic Management Center notified Florida Highway Patrol of the event 



and verified that the vehicle turned around on the mainline.  There were no citations 
or crash reports associated with this event. 
 
SR 408 WB Exit 4 at Hiawassee Road; Tuesday 7/27/2021 2:53 AM 
A gold SUV was observed traveling up the ramp in the wrong direction.  The 
Regional Traffic Management Center notified Florida Highway Patrol and county 
law enforcement of the event.  Law enforcement was unable to locate the vehicle.  
There were no citations or crash reports associated with this event. 
 
Customer Service Call Center 
CFX is seeing a slight improvement to customer call center staff levels.  August has 
seen a 25% improvement in service level tied largely to a 13% increase in staffing.  
CFX call center customer satisfaction scores continue to remain high with an 
average of 4.6 points on a 1 to 5 point scale. We are happy that, despite the 
challenges with call hold times, our contact center enhancements are helping to 
mitigate the impact to our customers.  
 

MEETINGS AND PRESENTATIONS 
 
August 13 I-4 Ultimate Agency Coordination  
August 19 Electric Vehicle Pilot Project Working Group  
August 20 Society for Marketing Professional Services  

Reshaping Central Florida’s Transportation Landscape Panel  
August 23 Florida Autonomous Vehicle Summit 2021 Technical Group   
August 23 I-4 Ultimate  
August 23 2045 Master Plan - City of Sanford 
August 24 I-Drive Chamber of Commerce  
August 24 Southport Connector PD&E Study  

- Environmental Advisory Group 
- Project Advisory Group 

August 26 East Orlando Chamber of Commerce Business Expo 
August 31 SR 414 Expressway Extension PD&E Study  

- Environmental Advisory Group 
- Project Advisory Group 

September 1 2045 Master Plan - Space Coast Economic Development Council 
September 2 Neighborhood Lakes Scenic Trail Ribbon Cutting Ceremony  
September 2 Florida Toll Authorities Communication Coordination  
September 8 MetroPlan Orlando  
 
 



Contract 
(millions)

Spent
(millions)

%
Time

%
Spent VAR Contract

Completion Date
SR 528 / SR 436 Interchange Improvements $105.7 $80.3 38% 76% Feb. 2023
SR 538 Widening, Ronald Reagan Pkwy to Cypress Pkwy $92.7 $22.6 24% 24% Nov. 2023
SR 417 Widening, International Dr. to John Young Pwky $81.6 $13.2 20% 16% July 2023
SR 417 Widening, John Young Pkwy to Landstar Blvd. $116.8 $9.0 15% 7% Oct. 2023

Actual 6 mo. Avg Actual Target--
Call Center 125,850 124,896 5:06 <1m

FY to Date Actual Budget
Senior Lien 2.16 2.12

Subordinate Lien 2.10 2.06

FY to Date Actual Budget  VAR

Total Revenue $51.9 $43.5 19%
OM&A Expenses $3.3 $3.5 6%
Net Revenue $30.6 $22.0 39%

PERFORMANCE DASHBOARD  
JULY 2021
Fiscal year runs from July 1-June 30 

PROGRESS OF MAJOR CONSTRUCTION PROJECTS

LEGEND: % Time - % Spent     ≤ 10               11-20               ≥ 21

FINANCIALS DEBT SERVICE

FINANCIALS

LEGEND:   >/= 0              -0.1 to -10               < -10.1 LEGEND:  >/= 1.45              1.20 to 1.44              < 1.20

UNPAID IN LANE TRANSACTIONS

WRONG WAY DRIVING (WWD)

Total Vehicles Detected
Documented Turn Arounds

Month

12       10       16       15        17       38        37       36
11        8        14       13        16       31         34       34 

Reload
New Account

 RELOAD CUSTOMER SERVICE LANE ACTIVITY

14% 8%

CALL CENTER: % MINUTE INTERVALS <1 1-3 3-5 5+

------------- Activity ----------- -- Monthly Avg. Wait Time --

Actual 6 mo. Avg Actual Target--
Service Center 4,674 3,965 1:49 <5m

SERVICE CENTER: MINUTE INTERVALS <5 5-6 6-7 7-8 8-9 9+

35%

CUSTOMER SERVICE

JUL AUG OCTSEP NOV DEC JAN FEB MAR APR MAY JUN
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TOTAL REVENUE TRANSACTIONS ON CFX SYSTEM   (millions)

FY 2022 
FY 2021 

FY 2020
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* New WWD systems deployed at 15 additional ramp locations
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Central Florida Expressway Authority
Board Update
September 9, 2021





Project Overview
 $1.6 billion completion of Central Florida’s beltway

 25-mile toll road (13 miles open)

 $500 million non-tolled road improvements:
 Upgrading State Road (S.R.) 46 in Lake and 

Seminole Counties. 
 Moved part of County Road 46A (C.R. 46A) out of 

the state forest. 
 Building parallel service roads in east Lake and 

Seminole Counties.
 10 miles of multi-use trails

 2018: CFX completed last sections (total 10 miles)

 Positive economic impact: Nearly 36,000 jobs (direct & 
indirect)

 All electronic tolling

Placeholder for 
updated Section 8 
aerial



Conservation Goals
The Wekiva Parkway has helped to protect the 
area’s natural resources in the following ways:

 Set aside of 3,400 acres of land for conservation. 
 Building three wildlife bridges and a new longer, 

higher-profile bridge over the Wekiva River
 Providing nearly 1.5 miles of safe passage 

under travel lanes for animals. 
 Elevating portions of parkway to reduce vehicle 

collisions with animals. 
 Installing special wildlife fencing and jump-outs 

so animals that wander into the corridor can 
easily return to their habitat.

 Placing bat houses that will house roughly 1,200 
bats each in strategic locations. 



2022

2022

2022

2023



Section 6
Lake & Seminole Counties
State Road 46 from State Road 429 to west of Longwood Markham Road

Fast Facts: 

Length:  6 miles

Construction Cost: $238 million 

Construction Start: October 2017 

Project Completion: Early 2022 

• Largely replacing S.R. 46 with elevated 
parkway

• Parallel, non-tolled, service roads for 
local travel

• Three higher, longer bridges over the 
Wekiva River
o National Wild and Scenic River
o Florida Outstanding Waterway

• Three other wildlife crossing bridges

2021 Milestones:
• Substantial completion of the Wekiva 

River bridges
• This Fall: All traffic shifts back onto S.R. 

46 service roads



Section 7A
Seminole County
State Road 46 from west of Longwood Markham Road to Orange Boulevard

Fast Facts: 
Length: 3.5 miles

Construction Cost: $108 million  

Construction Start: April 2018 

Project Completion: Fall 2022 

• Elevated parkway and non-tolled, 
parallel service roads for local trips

• Slip ramps to enter and exit the 
parkway

• Four roundabouts to enhance safety 
under the parkway

• Lighting: For safety under bridges and 
on roundabout approaches 

• Landscaping will be established after 
construction is complete

2021 Milestone:
• Aug. 25: Traffic moved onto new 

stretch of the eastbound S.R. 46 service 
road and part of the new Glade View 
Drive roundabout



Section 7B
Seminole County
State Road 46 from Orange Boulevard to Wayside Drive-Oregon Street

• Widening S.R. 46 to six lanes within the 
existing right of way
o Goal: Reduce congestion and enhance 

safety

• Installing street lighting and medians

• Enhanced pedestrian and cyclist safety:
o 7-foot bike lanes
o 10-foot sidewalk on the south side
o 5- to 6-foot sidewalk on the north side

2021 Milestone: 
• September: Move traffic onto new outside 

lanes to allow median work
Fast Facts: 

Length: 1.3 miles

Construction Cost: $18 Million  

Construction Start: July 2019 

Project Completion: Spring 2022



Section 8
Seminole County
State Road 429 from Orange Boulevard to East of Rinehart Road

• Connects to Interstate 4 (I-4) and S.R. 417, 
completing Central Florida’s beltway

• New urban interchange will provide access to 
and from International Parkway
o Will replace the existing S.R. 417 ramps at 

International Parkway

• Includes improvements to the general use lanes 
on the I-4 mainline

• Aesthetic walls and other features

• Replacing or widening more than 20 bridges

2021 Milestones:
• Bridge work progresses at I-4 / S.R. 417

Fast Facts: 
Length: 2.63 miles

Construction Cost: $255 Million  

Construction Start: December 2018 

Project Completion: Spring 2023 



p: 407-710-5610
e: Info@wekivaparkway.com
w: www.wekivaparkway.com

Community Outreach Team

For more information:





Advanced Right Of Way Acquisition Procedures
Woody Rodriguez, General Counsel

— September 9, 2021—

1



2



Right Of Way Manual – Advanced Acquisitions

Right of Way Committee and Governing Board Considerations 

1. Current and Future Property Values 

2. Savings and Planning Efficiencies 

3. Future Development Impacts 

4. Environmental Considerations
3



5.  Funding Opportunities

6.  Corridor Preservation Opportunities

7.  Opportunity for Waiver of Federal Requirements 

8.  Statutory Requirement

Right Of Way Manual – Advanced Acquisitions
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Florida Tax Collector Association Partnership
Laura Kelley, Executive Director

— September 9, 2021 —



PARTNERSHIPS 
Customer First Initiative 

TOP 15 Counties 
that have 90% of 
Registration Holds



PARTNERSHIPS





State Road 414 Expressway Extension 
Project Development and Environment Study

— September 9, 2021 —

Glenn Pressimone, PE, Chief of Infrastructure and
Sunserea Dalton, PE, Jacobs Engineering Group Inc.



Project Background and Description

2

I-4 Ultimate 
Project 
Limits

• SR 414 Reversible Express 
Lanes Schematic Technical 
Memorandum – 2019

• CFX Visioning + 2040 
Master Plan – 2016

• CFX Five-Year Work 
Program FY2022-FY2026

• MetroPlan Orlando 
Transportation 
Improvement Program 
FY2021/22-FY2025/26 



Project Location Map 
Study Corridor
• From US 441 to SR 434

• 4-lane divided arterial

• Approximately 2.8 miles

• 3 existing signalized 
intersections

• 1 existing unsignalized 
intersection 

3



4

Stakeholder Coordination



Public Involvement
Environmental & Project Advisory Group Meetings
• December 8, 2020: 30 Attendees
• August 31, 2021: 51 Attendees

Environmental Stewardship Committee
• October 10, 2020
• June 17, 2021
• August 19, 2021

Public Meetings
• February 10, 2021: 104 Attendees

Public Hearing: October 28, 2021

Board Meetings
• December 9, 2020: MetroPlan Orlando (Factsheet)
• February 4, 2021: MetroPlan Orlando Municipal 

Advisory Committee

Source = Virtual Alternatives Public Workshop (QCA Office)
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Key Input

Environmental and Project Advisory Groups
 Maintain Lake Lotus Park access
 Minimize water quality impacts
 Evaluate expanded sidewalks or shared use path 

along Maitland Boulevard
 Evaluate geotechnical and archaeological issues at 

Lake Bosse bridge
 Minimize noise and environmental impacts 
 Continue coordination with Orange County and 

FDOT for their proposed Regional Stormwater 
Treatment Facility

 Evaluate expanded signage for driver navigation
 Consideration for multimodal opportunities
 Consider lighting that reduces insect impacts

Environmental Stewardship Committee
 Erosion issues surrounding Little Wekiva Canal
 Minimize impacts to wetlands, surface waters and 

habitats, including Lake Bosse and Lake Lotus 
 During design, consider additional bicycle 

enhancements, such as lighting



Typical Sections Considered
Typical 
Section 
Option 

No.

Description

No. of Lanes
on Expressway

No. of Lanes on 
Maitland Blvd. Within 

Existing 
ROW

Daily Volume/ 
Capacity Ratio 

(SR 414) 

Minimizes
Cost per 

Mile
Recommendation

1 2019 Existing None 2 per direction Yes 1.50 High Not recommended

2 No-Build None 3 per direction Yes 1.25 High Not recommended

3 Add 2 Elevated Express Lanes 1 per direction 2 per direction Yes 1.20 Medium Not recommended

4 Add 4 Elevated Express Lanes 2 per direction 2 per direction Yes 0.95 Low Preferred Typical 
Section

5 Add 2 Elevated Reversible 
Express Lanes 2 lanes reversible 2 per direction Yes 1.13 Medium Not recommended

6
Add Elevated Convertible 
Three Lanes with Movable 
Barrier

3 lanes convertible 2 per direction Yes 1.14 Low Not recommended

7 Add 2 Elevated Express Lanes 
and 2 At-Grade SR 414 lanes 1 per direction 3 per direction Yes 1.06 Medium Not recommended

7



Existing ROW – 118 ft (minimum)

8

5-Foot Sidewalks

7-Foot Buffered 
Bike Lanes

5-Foot Sidewalks

7-Foot Buffered 
Bike Lanes

Preferred Alternative - Typical Section
Expressway Height = 32 ft-45 ft



Preferred Alternative

9

Proposed Noise Barrier



Evaluation Matrix 

10

Evaluation Factors Preferred 
Alternative

SOCIAL Residential Parcels Affected 0 parcels

Non-Residential Parcels Affected 0 parcels

CULTURAL Potential Effects to Historic/Archaeological Resources None

NATURAL

Potential Jurisdictional Wetland Impacts (Acres) 1 acre

Potential Jurisdictional Surface Water Impacts (Acres) <0.5 acre

Floodplain Impacts (acres) <0.5 acre

Potential Impacts to Federally/State Protected Species No Adverse Effect

PHYSICAL

Impacted Noise Sensitive Sites (residences and trails) 47

Potential Medium Risk Contamination Sites impacted 4

Utilities relocated (No. of utility owners affected) 5

TOTAL PROJECT COSTS $373 Million
Subject to change, pending final design
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Recommended Motion

Approval to move forward with a Public Hearing for the SR 414 
Expressway Extension PD&E Study Preferred Alternative as 
presented. 
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