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The monthly statistical report is provided as interim information for management's use. The treasurer's report, debt service

ratio report, cash flow report and other financial information contained herein is prepared on a modified cash basis and has

not been audited, nor should it be deemed final. For audited financial statements as well as annual statistical information,

see CFX's Comprehensive Annual Financial Reports.

Attached are the following reports:

l. Treasurer's ReDort

2. Debt Service Ratio (DSR):

The Projected Senior Lien DSR on a cash flow basis as ofFebruary 28,2022
is projected for Year-End FY 22 to be 2.37 and the Subordinate DSR is
projected to be 2.3 1

Svstem Proiects - Shows year-to-date actual expenditures and estimated expenditures

for the remainder ofthe year to give a year-end projected total.

Comnarative Cash Flow Report - This report is based on actual cash spent and actual

cash received in the Revenue Fund.

Cash & Investments Renort - Shows the balance of all CFX's funds.

3.

4.

5.

6.

7

Toll Revenue Statistics:
Month of Februarv 2022 - Compared to same month in FY 2l
Total System Revenues were $49.764.734 an INCREASE of

Year-to-Date as of 2/2812022 - Comoared to same month in FY 21

Total System Revenues were $399-122.215 an INCREASE of

Proiected Toll Revenues:
The Revenue Pro'iections used are those set by
CDM Smith, CFX's Traffic Engineers

Month of Februarv 2022 - Actual compared to proiections

Total System Revenues were_AB-QVE-LIoj-9ctie4S for the Month by

Year-to-Date as of 2/2812022 - Actual compared to proiections
Total System Revenues were_AB.QvE_&qi-gctjon! for the Year by

26.29%

28.88%

r4.83%

16.29%
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8. Five Year System Revenue Comparison

9. Toll Traffic Statistics:
Month of February 2022 - Compared to same month in FY 21
Total Revenue Traffic was $43,072,098 an INCREASE  of 23.65%

Year-to-Date as of 2/28/2022 - Compared to same month in FY 21
    Total Revenue Traffic was $344,567,464 an INCREASE of    25.92%

10. Revenue by Type Statistics:
Year-to-Date as of 2/28/2022 - E-PASS Revenue was $306,448,118
As a percentage of Total Toll Revenue 76.78%

Year-to-Date as of 2/28/2022 Cash Revenue was $15,413,260
As a percentage of Total Toll Revenue 3.86%

Year-to-Date as of 2/28/2022 - PBP Revenue was $77,260,837
As a percentage of Total Toll Revenue 19.36%

11. Pay By Plate Reports
 

12. Goldenrod Road Cash Flow Report – This report is based on actual cash spent and
actual cash received for the Goldenrod Road Extension.

March 25, 2022
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FY 22 FY 22 FY 22 FY 22 FY 22 FY 22 FY 21 - 22
MONTH MONTH YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE
ACTUAL BUDGET ACTUAL BUDGET VARIANCE % VARIANCE COMPARISON

REVENUES
TOLLS 49,764,734$         43,336,728$  399,122,215$           343,224,448$             55,897,767$     16.3% 28.9%
FEES COLLECTED VIA UTN/UTC'S AND PBP'S 551,242                442,499         3,745,998                 3,423,319                   322,679            9.4% -15.6%
TRANSPONDER SALES 151,704                76,801           1,333,271                 610,469                      722,803            118.4% 98.5%
OTHER OPERATING 176,243                132,383         1,165,182                 934,067                      231,115            24.7% 59.0%
INTEREST 74,234                  196,704         1,090,054                 1,573,635                   (483,581)           -30.7% -85.0%
MISCELLANEOUS 63,639                  63,454           533,866                    507,634                      26,233              5.2% 7.1%

TOTAL REVENUES 50,781,796$         44,248,569$  406,990,587$           350,273,572$             56,717,016$     16.2% 25.9%

O M & A EXPENSES
OPERATIONS 6,089,769$           6,271,427$    42,614,518$             44,196,239$               1,581,721$       3.6% 20.4%
MAINTENANCE 2,106,367             2,256,080      8,447,233                 8,912,350                   465,117            5.2% -10.5%
ADMINISTRATION 787,593                852,581         5,525,641                 5,996,748                   471,107            7.9% 5.4%
OTHER OPERATING 324,954                222,583         1,148,993                 1,279,895                   130,901            10.2% -35.0%

TOTAL O M & A EXPENSES 9,308,683$           9,602,672$    57,736,385$             60,385,231$               2,648,846$       4.4% 11.4%

NET REVENUES BEFORE DEBT SERVICE 41,473,113$         34,645,898$  349,254,203$           289,888,341$             59,365,862$     20.5% 28.6%

COMBINED NET DEBT SERVICE 18,057,569$         18,048,746$  144,367,732$           144,389,970$             22,238$            0.0% -1.1%

NET REVENUES AFTER DEBT SERVICE 23,415,545$         16,597,151$  204,886,471$           145,498,371$             59,388,100$     40.8% 63.3%

 

The monthly Treasurer’s Report is provided as interim information for management’s use.  It is prepared on a modified cash basis and has not been audited,
nor should it be deemed final.  For audited financial statements, please see CFX's Comprehensive Annual Financial Reports.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
CALCULATION OF NET REVENUES AS DEFINED BY THE BOND RESOLUTIONS

AND RELATED DOCUMENTS
FOR THE MONTH ENDING FEBRUARY 28, 2022 AND YEAR-TO-DATE



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
SUMMARY OF OPERATIONS, MAINTENANCE AND ADMINISTRATION

COMPARISON OF ACTUAL TO BUDGET FOR FISCAL YEAR 2022
FOR THE MONTH ENDING FEBRUARY 28, 2022 AND YEAR-TO-DATE

FY FY FY 22
2022 2022 YEAR-TO-DATE

ACTUAL BUDGET VARIANCE % VARIANCE

   Operations 42,614,518$     44,196,239$       1,581,721$          3.6%

   Maintenance 8,447,233         8,912,350           465,117               5.2%

   Administration 5,525,641         5,996,748           471,107               7.9%

   Other Operating 1,148,993         1,279,895           130,901               10.2%

Total O M & A 57,736,385$     60,385,231$       2,648,846$          4.4%

Capital Expenditures
  
   Operations 749$                 33,333$              32,584$               97.8%

   Maintenance 1,247                43,000                41,753                 97.1%

   Administration -                    15,000                15,000                 100.0%

Total Capital Expenditures 1,997$              91,333$              89,337$               97.8%

The monthly Treasurer’s Report is provided as interim information for management’s use.  It is prepared on
a modified cash basis and has not been audited, nor should it be deemed final.  For audited financial
statements, please see CFX's Comprehensive Annual Financial Reports.



Operations - Comparison of Actual to Budget

For the Eight Months Ending February 28, 2022

Central Florida Expressway Authority

Budget

Variance

YTD

Actual

YTD

Budget

Variance

Percentage 

Toll Operations  469,248  519,036  49,788  9.59%

Image Review  8,805,994  7,906,961 (899,033) -11.37%

Special Projects  99,193  173,344  74,151  42.78%

Information Technology  3,157,837  3,416,106  258,269  7.56%

E-PASS Service Center  16,802,025  15,944,861 (857,164) -5.38%

Business Relations  93,203  106,845  13,642  12.77%

Public Outreach/Education  1,808,081  1,881,962  73,881  3.93%

$31,235,581 $29,949,115 Subtotal CFX $(1,286,466) -4.30%

Plazas  11,379,686  14,280,457  2,900,770  20.31%

$11,379,686 $14,280,457 Subtotal Toll Facilities $2,900,770  20.31%

Total Operations Expenses
$42,615,267 $1,614,305 $44,229,572  3.65%

Data Date: 3/24/2022 Print Date: 3/24/2022 Report Date / Time:  3/24/2022  /   2:23:49PM



Maintenance - Comparison of Actual to Budget

For the Eight Months Ending February 28, 2022

Central Florida Expressway Authority

Budget

Variance

YTD

Actual

YTD

Budget

Variance

Percentage

 1,824,180  2,140,789  316,609 Maintenance Administration  14.79%

 2,411,004  2,502,143  91,139 Traffic Operations  3.64%

 4,213,296  4,312,418  99,121 Routine Maintenance  2.30%

Total Maintenance Expenses
$8,448,480 $506,870 $8,955,350  5.66%

Data Date: 3/24/2022 Print Date: 3/24/2022 Report Date / Time:  3/24/2022  /   2:24:28PM



Administration -  Actual to Budget by Cost Center

For the Eight Months Ending February 28, 2022

Central Florida Expressway Authority

Budget

Variance

YTD

Actual

YTD

Budget

Variance

Percentage

 391,362  46,980   344,382  12.00%General

 1,556,411  140,887   1,415,524  9.05%Administrative Services

 530,238  159,986   370,253  30.17%Communications

 216,745  5,064   211,681  2.34%Human Resources

 223,006  30,645   192,361  13.74%Supplier Diversity

 1,158,156  40,872   1,117,284  3.53%Accounting

 46,658  4,244   42,414  9.09%Construction Administration

 322,773 (28,343)  351,117 -8.78%Risk Management

 445,015  34,588   410,427  7.77%Procurement

 475,695  9,825   465,870  2.07%Legal

 303,000  16,908   286,093  5.58%Internal Audit

 31,524 (937)  32,461 -2.97%525 Magnolia

 51,055  2,104   48,951  4.12%Engineering

 260,111  23,285   236,825  8.95%Records Management

Grand Total Expenses $5,525,641 $486,107 $6,011,748  8.09%

Data Date: 3/24/2022 Print Date: 3/24/2022 Report Date / Time:  3/24/2022  /   2:25:02PM



 
FY 22 FY 22 FY 22 FY 21 FY 21 FY 21 YEAR-TO-DATE

YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE VARIANCE
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE COMPARISON

REVENUES
TOLLS 399,122,215$   343,224,448$   55,897,767$     309,684,766$   254,000,000$   55,684,766$     213,001$          
FEES COLLECTED VIA UTN/UTC'S AND PBP'S 3,745,998         3,423,319         322,679            4,440,552         5,081,000         (640,448)           963,127            
TRANSPONDER SALES 1,333,271         610,469            722,803            671,693            599,050            72,643              650,160            
OTHER OPERATING 1,165,182         934,067            231,115            732,968            1,031,808         (298,840)           529,955            
INTEREST 1,090,054         1,573,635         (483,581)           7,291,311         4,042,924         3,248,387         (3,731,968)        
MISCELLANEOUS 533,866            507,634            26,233              498,617            495,435            3,182                23,051              

TOTAL REVENUES 406,990,587$   350,273,572$   56,717,016$     323,319,907$   265,250,217$   58,069,690$     (1,352,674)$      

O M & A EXPENSES
OPERATIONS 42,614,518$     44,196,239$     1,581,721$       35,393,037$     38,320,789$     2,927,752$       (1,346,031)$      
MAINTENANCE 8,447,233         8,912,350         465,117            9,438,525         10,020,056       581,531            (116,414)           
ADMINISTRATION 5,525,641         5,996,748         471,107            5,241,035         5,566,221         325,186            145,921            
OTHER OPERATING 1,148,993         1,279,895         130,901            1,767,519         1,599,383         (168,136)           299,037            

TOTAL O M & A EXPENSES 57,736,385$     60,385,231$     2,648,846$       51,840,116$     55,506,449$     3,666,333$       (1,017,487)$      

NET REVENUES BEFORE DEBT SERVICE 349,254,203$   289,888,341$   59,365,862$     271,479,791$   209,743,768$   61,736,023$     (2,370,161)$      

COMBINED NET DEBT SERVICE 144,367,732$   144,389,970$   22,238$            146,016,239$   146,106,374$   (90,135)$           112,373$          

NET REVENUES AFTER DEBT SERVICE 204,886,471$   145,498,371$   59,388,100$     125,463,552$   63,637,394$     61,826,158$     (2,438,058)$      

The monthly Treasurer’s Report is provided as interim information for management’s use.  It is prepared on a modified cash basis and has not been audited,
nor should it be deemed final.  For audited financial statements, please see CFX’s Comprehensive Annual Financial Reports. 

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
CALCULATION OF NET REVENUES AS DEFINED BY THE BOND RESOLUTIONS

PREVIOUS YEAR BUDGET TO ACTUAL COMPARISON
FOR THE MONTH ENDING FEBRUARY 28, 2022 AND YEAR-TO-DATE



 
FY 22 FY 21 FY 21 - 22 FY 22 FY 21 FY 21 - 22

MONTH MONTH SAME MONTH YEAR-TO-DATE YEAR-TO-DATE YEAR-TO-DATE
ACTUAL ACTUAL COMPARISON ACTUAL ACTUAL COMPARISON

REVENUES
TOLLS 49,764,734$     39,404,704$     10,360,030$     399,122,215$   309,684,766$   89,437,449$         
FEES COLLECTED VIA UTN/UTC'S AND PBP'S 551,242             507,216            44,026              3,745,998         4,440,552         (694,554)               
TRANSPONDER SALES 151,704            115,048            36,656              1,333,271         671,693            661,578                
OTHER OPERATING 176,243            114,360            61,883              1,165,182         732,968            432,214                
INTEREST 74,234              348,837            (274,603)           1,090,054         7,291,311         (6,201,257)            
MISCELLANEOUS 63,639              63,689              (50)                    533,866            498,617            35,249                  

TOTAL REVENUES 50,781,796$     40,553,854$     10,227,943$     406,990,587$   323,319,907$   83,670,680$         

O M & A EXPENSES
OPERATIONS 6,089,769$       5,958,814$       130,955$          42,614,518$     35,393,037$     7,221,481$           
MAINTENANCE 2,106,367         1,275,253         831,114            8,447,233         9,438,525         (991,292)               
ADMINISTRATION 787,593            602,442            185,151            5,525,641         5,241,035         284,606                
OTHER OPERATING 324,954            713,492            (388,538)           1,148,993         1,767,519         (618,526)               

TOTAL O M & A EXPENSES 9,308,683$       8,550,001$       758,682$          57,736,385$     51,840,116$     5,896,269$           

NET REVENUES BEFORE DEBT SERVICE 41,473,113$     32,003,853$     9,469,261$       349,254,203$   271,479,791$   77,774,412$         

COMBINED NET DEBT SERVICE 18,057,569$     18,208,979$     (151,410)$         144,367,732$   146,016,239$   (1,648,507)$          

NET REVENUES AFTER DEBT SERVICE 23,415,545$     13,794,874$     9,620,671$       204,886,471$   125,463,552$   79,422,919$         

The monthly Treasurer’s Report is provided as interim information for management’s use.  It is prepared on a modified cash basis and has not been audited,
nor should it be deemed final.  For audited financial statements, please see CFX’s Comprehensive Annual Financial Reports.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
CALCULATION OF NET REVENUES AS DEFINED BY THE BOND RESOLUTIONS

PREVIOUS YEAR COMPARISON
FOR THE MONTH ENDING FEBRUARY 28, 2022 AND YEAR-TO-DATE



 
D.S.R 

  



 

REVENUES
     TOLLS 587,197,767$        
     FEES COLLECTED VIA UTN'S/UTC'S AND PBP'S 5,882,237
     TRANSPONDER SALES 1,651,890
     OTHER OPERATING 1,819,715
     INTEREST 1,876,872
     MISCELLANEOUS 789,272
TOTAL REVENUES 599,217,753$        

EXPENSES
     OPERATIONS 76,157,367
     MAINTENANCE 20,737,195
     ADMINISTRATION 9,595,922
     OTHER OPERATIONAL COSTS 2,261,910
TOTAL EXPENSES $108,752,394

ADD:  DEPOSITS TO OMA RESERVE 1,093,503              

NET EXPENSES 109,845,897

NET REVENUES BEFORE DEBT SERVICE $489,371,856

SENIOR DEBT SERVICE PAYMENTS $209,765,475

GENERAL RESERVE MANDATORY SUBORDINATE PAYMENTS 5,745,779
TOTAL DEBT PAYMENT $215,511,254

PAYMENTS FROM FDOT 7,894,800

SUBORDINATE DEBT SERVICE RATIO OF NET
      REVENUES TO TOTAL MANDATORY DEBT 
PAYMENT 2.31

SENIOR DEBT SERVICE RATIO OF NET REVENUES TO DEBT  SERVICE 2.37

PROJECTED DEBT SERVICE RATIO

AS OF FEBRUARY 28, 2022

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

FOR FISCAL YEAR ENDING JUNE 30, 2022



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL -                         -                         -                         -                         PROFORMA
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE TOTAL

REVENUES
  TOLLS 50,965,938 48,993,424 47,216,419 52,504,702 49,688,376 51,972,596 48,016,026 49,764,734 49,244,258 46,772,217 47,729,854 44,329,223 587,197,767
  FEES COLLECTED VIA UTN'S/UTC'S AND PBP'S 109,266 442,783 456,689 530,717 541,756 558,820 554,725 551,242 511,295 687,048 519,677 418,218 5,882,237
  TRANSPONDER SALES 186,133 178,490 174,109 158,695 163,846 159,962 160,333 151,704 78,026 80,747 79,065 80,781 1,651,890
  OTHER OPERATING 12,232 183,705 167,121 142,432 156,462 156,077 170,909 176,243 132,383 132,383 132,383 257,383 1,819,715
  INTEREST 534,735 -703,782 574,204 38,479 291,263 177,617 103,305 74,234 196,704 196,704 196,704 196,704 1,876,872
  MISCELLANEOUS 65,706 80,646 64,160 64,249 63,757 65,954 65,755 63,639 63,454 63,454 63,454 65,042 789,272

------------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------------------------------
TOTAL  REVENUE 51,874,010 49,175,266 48,652,702 53,439,275 50,905,461 53,091,025 49,071,053 50,781,796 50,226,121 47,932,554 48,721,138 45,347,352 599,217,753

------------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------------------------------
O M & A EXPENSES
  OPERATIONS 2,609,214 3,721,810 6,761,386 4,914,198 4,984,694 7,019,898 6,513,548 6,089,769 8,044,196 7,498,189 6,395,608 11,604,855 76,157,367
  MAINTENANCE 167,743 934,847 880,819 816,576 713,311 1,852,910 974,659 2,106,367 3,016,728 2,369,000 2,079,598 4,824,636 20,737,195
  ADMINISTRATION 477,540 617,539 736,997 563,742 765,055 794,553 782,621 787,593 1,392,794 765,875 746,452 1,165,161 9,595,922
  OTHER OPERATIONAL COSTS -                     48,395                21,213 228,819 275,698 249,915 -                     324,954 222,583 222,583 222,583              445,167 2,261,910

------------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------------------------------
TOTAL OM&A EXPENSES 3,254,497 5,322,592 8,400,415 6,523,336 6,738,757 9,917,276 8,270,829 9,308,683 12,676,302 10,855,648 9,444,241 18,039,818 108,752,394

ADD DEPOSITS TO OM&A RESERVE 1,093,503           -                     -                     -                     -                     -                     -                     -                     -                     -                     -                     -                     1,093,503             
------------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------------------------------

NET EXPENSES 4,348,000 5,322,592 8,400,415 6,523,336 6,738,757 9,917,276 8,270,829 9,308,683 12,676,302 10,855,648 9,444,241 18,039,818 109,845,897
------------------------ ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ---------------------- ----------------------------------------------

NET REVENUES BEFORE DEBT SERVICE 47,526,009 43,852,675 40,252,287 46,915,938 44,166,704 43,173,749 40,800,224 41,473,113 37,549,819 37,076,906 39,276,897 27,307,534 489,371,856
============ ============ ============ ============ ============ ============ ============ ============ ============ ============ ============ ============ ============

SENIOR DEBT SERVICE PAYMENTS 17,569,757 17,658,566 17,569,668 17,569,456 17,569,078 17,450,136 17,571,799 17,578,754 17,307,066 17,307,066 17,307,066 17,307,066 209,765,475
PAYMENTS FROM FDOT 426,931 426,931 1,112,743 426,931 426,931 1,112,743 426,931 426,931 1,126,931 426,931 426,931 1,126,931 7,894,800
SENIOR DEBT SERVICE RATIO 2.73 2.51 2.35 2.69 2.54 2.54 2.35 2.38 2.23 2.17 2.29 1.64 2.37

GENERAL RESERVE SUBORDINATE
   FDOT LEASE PURCHASE AGREEMENT -                     -                     -                     -                     -                     -                     -                     -                     -                     -                     -                     -                     -                        
   SUNTRUST BANK LOAN 478,815              478,815              478,815              478,815              478,815              478,815              478,815              478,815              478,815              478,815              478,815              478,815              5,745,779

TOTAL DEBT PAYMENTS 18,048,572 18,137,381 18,048,483 18,048,271 18,047,893 17,928,951 18,050,613 18,057,569 17,785,881 17,785,881 17,785,881 17,785,881 215,511,254
SUBORDINATE DEBT SERVICE RATIO 2.66 2.44 2.29 2.62 2.47 2.47 2.28 2.32 2.17 2.11 2.23 1.60 2.31

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

SUMMARY OF CASH FLOWS - PROFORMA

ANALYSIS OF PROJECTED DEBT SERVICE RATIO ON MODIFIED CASH BASIS

FOR FISCAL YEAR ENDING JUNE 30, 2022



 
SYSTEM  

PROJECTS 
  



SYSTEM PROJECTS
   SR 408 ROADWAY PROJECTS 4,511,016                                                       
   SR 417 ROADWAY PROJECTS 175,813,623                                                   
   SR 414 / 429 ROADWAY PROJECTS 64,995,248                                                     
   SR 516 ROADWAY PROJECTS 12,683,483                                                     
   SR 528 ROADWAY PROJECTS 40,380,493                                                     
   SR 534 PROJECTS 23,551,971                                                     
   SR 538 ROADWAY PROJECTS 58,697,233                                                     
   TOLL PLAZA PROJECTS 16,914,171                                                     
   FIBER OPTICS & INTELLIGENT TRANSPORTATION SYSTEMS 15,833,029                                                     
   LANDSCAPING 2,668,204                                                       
   SIGNING & MISCELLANEOUS SYSTEM PROJECTS 10,001,707                                                     
   PROJECT DEVELOPMENT & ENVIRONMENTAL / CONCEPT STUDIES 3,567,149                                                       
   OTHER 1,587,229                                                       
      TOTAL SYSTEM PROJECTS 431,204,556                                                   

RENEWAL & REPLACEMENT PROJECTS 23,102,029                                                     

TOTAL CAPITAL PROJECTS FISCAL YEAR 2022 454,306,585                                                   

NON-SYSTEM PROJECTS - GOLDENROD PROJECT

   GOLDENROD EXTENSION -                                                                      

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
PROJECTED FISCAL YEAR END CAPITAL PROJECT EXPENDITURES

FOR FISCAL YEAR ENDING JUNE 30, 2022
AS OF FEBRUARY 28, 2022



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL 0.00 0.00 0.00 0.00 
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE TOTAL

4081280  - SR 408 Widening-SR 417 to Alafaya                             -                                 -                                    -                                 -                    40,061.13                  38,285.81                               -                                 -                                 -                                 -                                 -                                 -                      78,346.94 
4081670  - SR 408 Lighting from I-4 to SR 417                     260.17                               -                        1,055.58                  16,119.57                  44,974.58                  44,440.99                  10,807.17                    9,609.05                               -                      2,083.78                    2,500.00                    5,000.00                  136,850.89 
408253g  - SR 408 Widening -408/417 Interchange, sec 1 P2                             -                         156.59                          110.40                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            266.99 
408312b  - SR 408/I-4 Ultimate Interchange                       79.47                  76,475.39                      8,398.39                  76,832.54                    9,558.59                  55,582.54                  46,373.28                  93,794.98                               -                                 -                                 -                    34,831.74                  401,926.92 
4083150  - SR 408/Tampa Ave Interchange                     146.32                    7,065.14                    12,258.75                262,271.19                  17,049.82                151,833.34                146,620.86                680,660.13                579,719.01                469,000.00                469,000.00                938,000.00               3,733,624.56 
408315a  - SR 408 / Orange Blossom Trail Interchange                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                      2,500.00                    2,500.00                    5,000.00                    10,000.00 

 - SR 408 Widening from Pine Hills Plaza to East of Church St.                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                    25,000.00                  50,000.00                    75,000.00 
 - SR 408 Widening from West of SR 436 to Goldenrod Road                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                    25,000.00                  50,000.00                    75,000.00 

4171340  - SR 417 Widening from Econ to County Line                             -                           64.86                            32.41                         33.11                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            130.38 
4171410  - SR 417 Widening from I-Drive to JYP                     215.86             1,425,460.40               3,149,068.50             1,974,305.10             1,809,443.49             2,057,450.36             4,391,120.87             2,032,385.21             3,479,493.92             3,301,000.00             3,301,000.00             6,602,000.00             33,522,943.71 
4171420  - SR 417 Widening from JYP to Landstar                     125.82             6,184,078.49               1,615,491.98             8,221,188.80             3,323,812.51             4,806,578.37             3,376,875.57             5,079,923.24             4,848,201.19             4,435,000.00             4,435,000.00             8,870,000.00             55,196,275.97 
4171490  - SR 417 Widening from Landstar to Boggy Creek                     242.08                  89,890.21                  343,787.01             1,434,352.50             8,650,102.13                872,806.18                909,781.18             3,038,172.64             5,565,046.18             3,171,000.00             3,171,000.00             6,342,000.00             33,588,180.11 
4171500  - SR 417 Widening from Narcoossee to SR 528                 2,944.44                  18,032.57                    66,784.95             1,214,595.63             2,287,481.79             2,428,516.85             4,090,985.53             3,598,545.30             3,434,469.17             3,708,000.00             3,708,000.00             7,416,000.00             31,974,356.23 
4171510  - SR 417 Widening from Boggy Creek to Narcoossee                             -                         257.13                      1,337.86                  20,647.09                163,491.80                358,657.10                121,744.26                576,443.55             8,295,812.19             2,998,000.00             2,998,000.00             5,996,000.00             21,530,390.98 
4171620  - SR 417 Pond Mods North of Barry Dease                             -                                 -                                    -                                 -                         715.66                       124.53                         48.07                       456.95                               -                                 -                                 -                                 -                        1,345.21 

4291520  - SR 429 Widening from FTE to West Road                     212.21                    7,637.79                   (12,218.66)                  57,883.19                  46,186.97                  30,141.23                    6,474.78             2,605,681.19           13,791,844.03             5,468,000.00             5,468,000.00           10,936,000.00             38,405,842.73 
4291530  - SR 429 Widening from West Road to SR 414                       56.28                    2,222.69                    11,955.84                181,348.46                  14,743.69                  11,934.11                    5,689.00                    9,989.15                               -               4,498,321.85             4,514,000.00             9,028,000.00             18,278,261.07 
4291540  - SR 429 Widening from 535 to FTE                       69.53                    1,783.55                     (6,970.85)                237,776.82                    1,415.37                  86,399.41                    3,015.87                  53,054.47                               -                                 -                                 -               7,865,929.66               8,242,473.83 
4291690  - SR 429 Drainage Pond Improvements                             -                                 -                              97.23                               -                    15,085.00                               -                                 -                           64.82                               -                                 -                                 -                                 -                      15,247.05 
429316a  - SR 429 Stoneybrook West Interchange                             -                         466.79                          436.16                    2,346.47                       398.72                               -                                 -                                 -                                 -                                 -                                 -                                 -                        3,648.14 
429051a  - SR 429 - Wekiva Parkway ROW                             -                                 -                                    -                                 -                                 -                      2,100.00                       175.00                               -                                 -                                 -                                 -                                 -                        2,275.00 
4292020  - Wekiva Pkwy-US 441 Connector Rd/Ponkan                             -                                 -                                    -                                 -                                 -                  (35,000.00)                               -                                 -                                 -                                 -                                 -                                 -                     (35,000.00)

 - SR 414 Expressway Extension (Potential)                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                      2,500.00                    5,000.00                      7,500.00 
 - SR 429 / Binion Road Interchange                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                    25,000.00                  50,000.00                    75,000.00 

5162360  - SR 516 US 27 to Cook Road                       91.77                    6,250.59                          (22.20)                  25,646.45                  39,412.50                  56,668.36                518,731.33                721,956.65                145,312.02                462,000.00                462,000.00                924,000.00               3,362,047.47 
5162370  - SR 516 Cook Road to Lake/Orange County Line                     137.62                    4,742.76                      1,172.11                418,816.16                  24,465.78                  21,954.06                       728.78                793,914.92                552,356.30                449,000.00                449,000.00                898,000.00               3,614,288.49 
516237a  - Electric Vehicle In Road Charging Pilot                             -                                 -                                    -                                 -                  203,536.62                               -                                 -                                 -                                 -                                 -                                 -                                 -                    203,536.62 
5162380  - SR 516 Lake/Orange County Line to SR 429                       56.91                    4,487.49                      4,533.56                  16,740.74                513,377.96                  57,414.24                470,543.59                644,868.31                987,588.10                701,000.00                701,000.00             1,402,000.00               5,503,610.90 

5281430  - SR 528 Widening - SR 436 to Goldenrod                 8,267.20             3,763,147.69               4,020,834.44             3,898,023.10             3,522,400.14             4,048,827.46             2,939,294.81             3,109,037.84                               -                  891,667.35             1,735,000.00             1,735,000.00             29,671,500.03 
5281450  - SR 528 /Boggy Creek Improvements                             -                                 -                              64.82                         16.21                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                              81.03 
5281600  - SR 528 Widening from Narcoossee Road to SR 417                             -                         298.54                  201,936.28                203,896.73                    3,815.28                    1,542.00                         16.21                    4,030.44                    3,453.35                    2,500.00             1,483,000.00             2,966,000.00               4,870,488.83 
5281610  - SR 528 Widening from SR 417 to Innovation Way                             -                         243.23                          213.60                       355.43                         20.78                  12,022.16                         16.21                480,057.67                287,926.12                256,000.00                256,000.00                512,000.00               1,804,855.20 
5281630  - SR 528 / SR 520 Interchange Lighting                             -                      3,016.48                            65.54                    4,156.31                    3,414.90                  14,290.97                               -                      8,040.12                               -                      1,959.88                562,000.00             1,124,000.00               1,720,944.20 
5281680  - SR 528 Widening Goldenrod to Narcoosssee                             -                         129.72                          145.85                       171.83                               -                           32.38                111,989.26                         16.20                304,994.54                139,000.00                139,000.00                278,000.00                  973,479.78 
5281720  - SR 528 West Mainline Toll Gantries                             -                                 -                              81.31                         73.92                       125.00                       128.75                               -                                 -                      7,500.00                    2,500.00                  43,000.00                  86,000.00                  139,408.98 
5287570  - SR 528 Farm Access 1 Bridge Removal                     178.86                  35,516.28                      1,708.14                  49,550.46                  51,677.69                  37,079.71                       208.64                    8,712.94                  97,078.42                  53,000.00                  53,000.00                106,000.00                  493,711.14 
5289150  - SR528/Brightline Project Owner's Represe                             -                    94,317.26                                  -                  110,682.80                       458.84                  75,565.06                  64,292.00                147,762.56                               -                                 -                    37,945.44                100,000.00                  631,023.96 

 - SR 528 - Dallas Boulevard Interchange                               -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                    25,000.00                  50,000.00                    75,000.00 

SR 534 Roadway Projects
5342400  - SR 534/SR 417 Ramp Realign - Seg. 1A                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
5342410  - SR 534/SR 417 Interchange - Seg. 1                             -                                 -                                    -                                 -                      4,237.84                    1,325.91                               -                         640.43                               -                      1,859.57                    2,500.00                    5,000.00                    15,563.75 
5342420  - SR 534 Laureate to Simpson - Seg. 2                             -                                 -                                    -                                 -                      4,237.84                    1,325.92                               -                         640.43                               -                                 -                                 -                                 -                        6,204.19 
534242a  - SR 534 Simpson Road Ext. - Seg. 2A                             -                                 -                                    -                                 -                      4,237.84                    1,325.91                               -                         640.43                               -                                 -                                 -                      4,359.57                    10,563.75 
5342430  - SR 534 Simpson to Narcoossee - Seg. 3                             -                                 -                                    -                                 -                      4,237.84                    1,325.92                               -                         640.44                               -                                 -                                 -                                 -                        6,204.20 
5342440  - SR 534 Narcoossee to County Ln - Seg 4                             -                                 -                                    -                                 -                      4,237.85                    1,325.91                               -                         640.44                               -                                 -                                 -                                 -                        6,204.20 
5342450  - SR 534 County Line to Sunbridge - Seg. 5                             -                                 -                            240.18                       192.18                    4,237.85                    1,631.73                       216.89                       712.49                               -                                 -                                 -                                 -                        7,231.32 

 - SR 534 ROW                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -             23,500,000.00                               -                                 -               23,500,000.00 

5381650  - SR 538 Widening Ronald Reagan Pkwy to Cypress Pkwy                     201.97             4,156,648.50               6,778,668.47             6,479,938.92             3,974,108.66             3,700,278.22             2,881,936.64             3,790,229.55             3,203,833.81             3,292,000.00             3,292,000.00             6,584,000.00             48,133,844.74 
53816a  - SR 538 Pond 4-2 Reshaping                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                      2,500.00                      2,500.00 
5382320  - Poinciana Parkway System Acquisition                     321.13                               -                                    -                                 -                                 -                                 -                           30.07                               -                                 -                                 -                                 -                                 -                            351.20 
5382340  - SR 538 Kinney Harmon to S of US 17                       56.28                  16,757.18                    30,427.68                260,515.77                275,234.17                  68,011.01                491,072.32                400,330.32                569,597.36                487,000.00                487,000.00                974,000.00               4,060,002.09 
5382350  - SR 538 S of US 17 to CR 532                       56.28             1,201,376.34                    10,902.93                949,120.25                  82,828.07                662,053.00                572,150.40                  23,352.92                               -                                 -                                 -                  209,496.68               3,711,336.87 
538235a  - CR 532 Widening from Lake Wilson Road to US 17/92                             -                    (6,753.44)                   (53,270.90)                         90.31                               -                         132.44                               -                         372.67             1,220,627.33                407,000.00                407,000.00                814,000.00               2,789,198.41 

SR 414 / 429 Roadway Projects

SR 528 Roadway Projects

SR 516 Roadway Projects

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
SYSTEM PROJECTS - ESTIMATES & ACTUALS

FOR FISCAL YEAR ENDING JUNE 30, 2022

Project Description

SR 408 Roadway Projects

SR 417 Roadway Projects

SR 538 Roadway Projects



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL 0.00 0.00 0.00 0.00 
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE TOTAL

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
SYSTEM PROJECTS - ESTIMATES & ACTUALS

FOR FISCAL YEAR ENDING JUNE 30, 2022

Project Description

4084220  - Hiawassee Mainline Photovoltaic Power                             -                    63,631.25                  235,488.47                  36,239.66                220,788.77                322,280.68                130,981.68                  63,734.51                               -                                 -                                 -                                 -                 1,073,145.02 
4084300  - CFX HQ 2nd Floor Renovations                             -                                 -                                    -                                 -                                 -                                 -                      6,756.96                               -                                 -                                 -                                 -                                 -                        6,756.96 
4084310  - CFX HQ Recpt, Security, Cube Renovations                             -                                 -                                    -                                 -                                 -                                 -                                 -                      7,755.78                               -                                 -                                 -                                 -                        7,755.78 
4084330  - Security Improvements at HQ Building                             -                                 -                                    -                                 -                                 -                                 -                      1,000.00                               -                                 -                                 -                                 -                                 -                        1,000.00 
4294270  - Independence Mainline PV Deployment                             -                                 -                                    -                                 -                                 -                                 -                                 -                      3,898.11                               -                                 -                                 -                      3,601.89                      7,500.00 
5994190  - SR 408, 429, 414 A/C Replacements                     465.47                    3,554.19                      5,281.48                  12,399.29                         36.95                288,675.51                155,874.49                448,844.66                760,280.85                               -                                 -                                 -                 1,675,412.89 
5994210  - E-PASS Magnolia Ave. Service Center                 7,041.88                  63,554.14                    81,236.33                205,783.41                  26,513.89                212,838.27                    6,792.95                  54,922.85                               -                                 -                                 -                                 -                    658,683.72 
599421a  - Magnolia Ave Relocation/Renovation                 1,350.82                       577.31                                  -                      8,874.65                               -                                 -                           82.83                    8,160.22                               -                                 -                                 -                                 -                      19,045.83 
599421b  - 525 S Magnolia Parking Lot Design Ph II                             -                                 -                                    -                                 -                      2,751.95                    3,212.13                               -                         215.32                               -                                 -                                 -                                 -                        6,179.40 
5994250  - Systemwide ACM Improvements                       81.31                  11,046.79                      1,170.40                    6,289.15                         73.92                    4,445.36                       301.38                    1,506.90                  13,191.72                    5,000.00                    5,000.00                  10,000.00                    58,106.93 
5994260  - Systemwide Generator Replacement 417 / 408 / 429 / 528                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                    66,000.00                    6,100.00                    2,500.00                    5,000.00                    79,600.00 
5994290  - University - Toll Plaza DMS(Lane 21 SB)                             -                                 -                                    -                           36.95                               -                           40.65                               -                                 -                                 -                                 -                                 -                                 -                              77.60 
5994320  - Reload 2.0 - Phase II                             -                                 -                                    -                    49,462.09                  17,919.85                    2,779.66                    3,413.57                  87,411.24                               -                                 -                                 -                                 -                    160,986.41 
5997650  - Systemwide Ramp Plaza Roof Replacements                             -                                 -                      28,902.09                    2,208.98                  19,615.44                       661.33                  15,703.41                    1,022.02                  73,274.57                  30,000.00                    3,500.00                    5,000.00                  179,887.84 
5999020  - Toll Collection System Upgrade and Repl               26,298.12                  89,253.82                  190,780.05                146,446.82                  95,453.02                181,800.58                  58,383.68                  73,031.44             5,118,584.88             1,750,000.00             1,750,000.00             3,500,000.00             12,980,032.41 

5995260  - Wrong-Way Driving Contermeasures                             -                                 -                        2,277.29                               -                    (2,277.29)                               -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
599526c  - Additional Wrong-Way Driving Countermeasures                       40.65                  57,158.05                    84,063.56                  12,473.91                    2,917.10                  76,319.26                       892.75                  20,624.72                               -                                 -                                 -                                 -                    254,490.00 
5995320  - CFX Operations Software Update               40,009.04                273,898.87                  386,581.70                332,827.51                323,797.73                203,177.28                320,826.56                400,548.59             1,429,624.85                717,000.00                717,000.00             1,434,000.00               6,579,292.13 
5995370  - Supplemental DCS and CCTV Deployment                             -                           36.08                  124,716.24                         35.35                         34.63                         36.08                       460.73                         34.19                               -                                 -                                 -                                 -                    125,353.30 
5995390  - Connected Vehicle Pilot Project                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
5995420  - Field Ethernet Switch Replacement                             -                                 -                            140.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            140.00 
5995440  - E-ZPASS Interoperable                     242.07                               -                                    -                                 -                                 -                           73.36                         73.40                               -                                 -                                 -                                 -                                 -                            388.83 
5995450  - Systemwide Three- Line DMS Replacement Project                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
599545a  - Three Line DMS Upgrade Phase 1                       85.34                176,650.77               1,359,983.30                859,957.82                220,929.24                797,494.97                715,830.86                244,457.14                259,812.00                               -                                 -                                 -                 4,635,201.44 
599545b  - Three Line DMS Upgrade Phase II                       40.65                               -                              33.88                       888.46                               -                                 -                                 -                                 -                                 -                      2,500.00                    2,500.00                    5,000.00                    10,962.99 
5995460  - Rental Car Pilot Program                 2,253.23                               -                        9,639.46                               -                           75.83                               -                      7,983.49                       117.36                               -                                 -                                 -                                 -                      20,069.37 
5995480  - SE Hub Interoperability                     386.16                       280.23                          189.69                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            856.08 
5995500  - Terminal Server Replacement                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
5995520  - Sanford Airport Parking                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
5995530  - GOAA Airport Parking Improvements                 3,953.39                    2,432.21                                  -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                        6,385.60 
599555b  - IT Infrastructure Upgrades FY22                 2,875.71                  65,297.18                  100,296.33                189,013.34                  92,377.91                149,309.35                140,897.66                  87,392.77                               -                                 -                                 -                    63,609.57                  891,069.82 
599556b  - Software Development FY22               15,108.24                113,711.09                  198,054.25                174,497.04                168,639.94                112,190.22                154,909.99                187,068.25                282,021.76                208,000.00                208,000.00                416,000.00               2,238,200.78 
5995600  - Systemwide UPS Battery Replacement                             -                                 -                                    -                    44,700.00                               -                    41,200.00                    3,500.00                               -                                 -                                 -                                 -                                 -                      89,400.00 
5995610  - Data Collection Sensor Project                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                  100,000.00                200,000.00                  300,000.00 
5995620  - Toll Plaza Security Cameras                     351.23                  48,415.07                    87,322.54                               -                                 -                    34,084.91                  12,759.60                               -                                 -                                 -                                 -                                 -                    182,933.35 
5995630  - Accounting Software Replacement                             -                                 -                                    -                      1,935.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                        1,935.00 
5995640  - Traffic Montioring Station Project                             -                                 -                                    -                                 -                                 -                  496,350.00                               -                                 -                                 -                                 -                                 -                                 -                    496,350.00 

4088190  - SR 408 436 to Chick Trail Landscape Impr                             -                                 -                                    -                                 -                                 -                    (9,134.75)                               -                                 -                                 -                                 -                                 -                                 -                       (9,134.75)
4088280  - SR 408 Widening GoodH to Hiaw Landscape                             -                                 -                        1,625.30                  25,177.95                    3,908.73                  17,460.29                    8,000.00                    7,648.63                    7,151.37                    7,600.00                    7,600.00                  15,200.00                  101,372.27 
4088300  - SR 408 Landscape Improv SR 417 to Alafaya                             -                       (147.65)                            65.54                               -                                 -                  240,317.89                874,315.25                    5,956.55                               -                                 -                                 -                                 -                 1,120,507.58 
4088310  - SR 408 Widening Project - SR 417 / SR 408 Centerpiece Int.                             -                                 -                        5,079.07                    7,393.02                    4,909.84                    6,249.81                               -                         141.17                    7,358.83                    2,500.00                513,000.00             1,026,000.00               1,572,631.74 
4148150  - SR 414 Landscaping - US 441 to SR 429                             -                                 -                                    -                                 -                                 -                    (9,925.49)                               -                                 -                                 -                                 -                                 -                                 -                       (9,925.49)
429654e  - SR 429/535 N On Ramp Land Improvements                             -                                 -                        1,489.86                    1,181.56                    1,939.63                    1,181.56                               -                                 -                      4,500.00                    1,500.00                    1,500.00                    1,500.00                    14,792.61 
4298240  - Wekiva Parkway Section 1A/1B Landscaping                             -                                 -                                    -                                 -                                 -                (158,823.18)                               -                                 -                                 -                                 -                                 -                                 -                  (158,823.18)
4298250  - Wekiva Parkway (206) Landscaping                             -                                 -                                    -                                 -                                 -                  (15,395.00)                               -                                 -                                 -                                 -                                 -                                 -                     (15,395.00)
4298260  - Wekiva Parkway (205) Landscaping                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
4298270  - Wekiva Parkway (204) Landscape                             -                       (135.44)                                  -                           62.75                       125.50                         62.75                  42,000.00                         62.75                               -                                 -                                 -                                 -                      42,178.31 
5998290  - Systemwide Landscape Wildflower Program                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
5288320  - SR 528 / SR 436 Interchange & Widening Landscaping                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                      2,500.00                    2,500.00                    2,500.00                    2,500.00                    10,000.00 

408128a  - SR 408 Sign Truss Installation                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                      2,500.00                    2,500.00                    2,500.00                123,500.00                  131,000.00 
4086280  - SR 408 Guide Sign Replacement                             -                                 -                                    -                         291.76                               -                                 -                                 -                         469.97                               -                                 -                                 -                                 -                            761.73 
408628b  - SR 408 Guide Sign Replacement East of I-4                             -                    12,015.06                      7,393.26                       842.70                    1,720.93                    7,434.50                  20,379.25                142,674.50             1,868,946.25             1,016,000.00             1,016,000.00                245,000.00               4,338,406.45 
4086470  - SR 408 Speed Change Kirkman to Chickasaw                             -                    80,239.88                      2,955.28                    3,040.00                               -                         437.04                       291.89                               -                                 -                                 -                                 -                                 -                      86,964.09 
4086570  - Magnolia E-PASS Center Road Signs                             -                                 -                                    -                                 -                                 -                                 -                    53,218.00                               -                                 -                                 -                                 -                                 -                      53,218.00 
4146400  - SR 414 Guide Sign Replacement                             -                                 -                            216.32                    1,139.71                    6,884.27                    1,803.80                       214.54                    2,769.91             1,353,015.55                678,000.00                678,000.00             1,356,000.00               4,078,044.10 
5996440  - Systemwide Payments Accepted Signs - UNI                             -                    54,906.00                          924.00                  10,024.00                       997.50                               -                                 -                                 -                                 -                                 -                                 -                                 -                      66,851.50 
5996450  - Systemwide Trailblazer Upgrades                             -                      3,895.56                                  -                    41,290.90                  30,959.91                104,599.67                               -                    42,256.86                  71,743.14                  38,000.00                  38,000.00                  13,300.00                  384,046.04 
5996460  - Systemwide Guide Sign & Lighting Replacement                             -                                 -                                    -                                 -                                 -                                 -                                 -                    46,903.05                115,096.95                  54,000.00                  54,000.00                108,000.00                  378,000.00 
5996490  - Systemwide One -Way Sign Replacements                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                    42,000.00                  14,000.00                  14,000.00                  15,000.00                    85,000.00 

Toll Plaza Projects

Technology Projects

Landscape Projects

Signing & Miscellaneous System Projects



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL 0.00 0.00 0.00 0.00 
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE TOTAL

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
SYSTEM PROJECTS - ESTIMATES & ACTUALS

FOR FISCAL YEAR ENDING JUNE 30, 2022

Project Description

599648a  - Systemwide Toll Rate Signage Update-408                       56.91                  41,637.20                      2,219.76                       380.00                       880.00                               -                           16.21                               -                                 -                                 -                                 -                                 -                      45,190.08 
599648b  - Systemwide Toll Rate Signage Update-417                       56.91                  36,151.06                      1,317.26                    1,045.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                      38,570.23 
599648c  - Systemwide Toll Rate Signage Update-Misc                       56.91                  37,782.95                      1,269.76                    1,045.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                      40,154.62 
5996580  - Do Not Stop Pavement Markings                             -                                 -                                    -                                 -                                 -                                 -                                 -                           67.76                  26,932.24                    9,000.00                    9,000.00                  15,500.00                    60,500.00 

 - 2022 Toll Rate Increase Signage                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                      7,000.00                    7,000.00                    2,500.00                198,500.00                  215,000.00 

4081640  - SR 408 Operational Improvements Study                             -                                 -                                    -                                 -                                 -                                 -                                 -                    90,662.21                               -                                 -                                 -                                 -                      90,662.21 
4142270  - SR 414 Direct Connection PD&E Study                     248.32                  47,774.51                  265,272.48                  59,660.08                  66,406.18                  94,021.89                    1,875.47                213,397.40                               -                                 -                                 -                                 -                    748,656.33 
4172460  - SR417 Seminole Exp Airport con C,F,M Sty                             -                                 -                                    -                                 -                                 -                         230.00                       229.93                    1,043.46                    1,226.61                    2,500.00                    2,500.00                  79,500.00                    87,230.00 
599170a  - Systemwide Water Body Protection/Guardrail Evaluation                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                  129,000.00                               -                                 -                                 -                    129,000.00 
599170b  - Systemwide Pond Protect Impr Study Phase                             -                      2,725.64                                  -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                        2,725.64 
5992150  - Northeast Connector Expressway Ext Study                       33.11                               -                                    -                         355.19                               -                                 -                           30.07                               -                                 -                                 -                                 -                                 -                            418.37 
5992210  - Osceola Parkway Extension Feasibility Study                             -                                 -                        8,225.00                       225.00                               -                                 -                         325.07                    2,432.67                               -                                 -                                 -                                 -                      11,207.74 
5992220  - Northeast Connector Expressway Study                       69.53                       110.36                                  -                           60.22                               -                                 -                           30.07                               -                                 -                                 -                                 -                                 -                            270.18 
5992230  - Southport Connector Feasibility Study                       66.24                       443.99                                  -                         409.37                         55.20                               -                         150.30                       326.82                               -                                 -                                 -                                 -                        1,451.92 
599223a  - Osceola Parkway Extension PD&E Re-Study                       23.17                         88.90                          211.29                         32.42                               -                                 -                                 -                           90.20                               -                                 -                                 -                                 -                            445.98 
5992250  - Lake/Orange Connector PD&E Study                             -                                 -                        1,000.00                               -                    16,846.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                      17,846.00 
5992280  - Northeast Connector Expressway Study Ph. 1                     215.19                    5,613.80                      2,946.22                  42,981.92                106,679.76                  32,913.03                    9,212.02                151,256.83                  40,531.15                  67,000.00                  67,000.00                               -                    526,349.92 
5992290  - Osceola-Brevard County Connector Study                     112.60                    3,020.15                      2,366.21                    6,745.17                  19,014.85                       776.38                    9,613.01                       120.68                               -                                 -                                 -                                 -                      41,769.05 
5992310  - 2045 Master Plan                             -                         384.52                          192.14                  11,977.90                  39,587.51                    9,803.97                         24.04                  28,923.51                               -                      8,552.45                  12,500.00                  25,000.00                  136,946.04 
5992330  - Southport Connector PD&E Study                     258.26                  21,591.38                      9,663.74                316,317.20                  27,393.60                244,045.47                    3,941.87                185,284.42                301,873.71                163,700.00                163,700.00                327,400.00               1,765,169.65 
5995580  - ITS Master Plan                             -                                 -                                    -                                 -                      7,000.30                               -                                 -                                 -                                 -                                 -                                 -                                 -                        7,000.30 

5990020  - CFX Surplus Property                       45.87                    2,936.62                      1,245.17                    1,049.95                    1,521.38                       340.73                    1,222.01                    1,174.89                               -                                 -                                 -                                 -                        9,536.62 
5990021  - General Legal - ROW                             -                                 -                            350.00                               -                         138.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                            488.00 
5991260  - SR 417/SR 528 Ramp Improvements                             -                           85.53                            91.54                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            177.07 
5991560  - SR 408 Old WG Rd WB Ramp Signal                             -                           36.80                            37.12                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                              73.92 
5991570  - Systemwide Safety Campaign                             -                                 -                                    -                                 -                      1,350.00                               -                                 -                      1,582.75                               -                                 -                                 -                                 -                        2,932.75 
599170a  - Systemwide Pond Protect Impr Eval Phase                             -                                 -                                    -                                 -                                 -                                 -                      7,926.14                               -                                 -                                 -                                 -                                 -                        7,926.14 
5991710  - Systemwide Median Protection Improvements                             -                                 -                                    -                                 -                                 -                    22,591.85                  42,308.91                               -                    17,691.09                  20,000.00                  20,000.00                    5,000.00                  127,591.85 
599173a  - Multimodal OIA to IDRIVE                             -                                 -                                    -                    22,452.10                    1,375.00                               -                                 -                                 -                                 -                                 -                                 -                                 -                      23,827.10 
5992260  - Osceola Parkway Extension ROW                       91.77                       382.29                          196.58                               -                         272.12                  23,771.72                    5,066.94                    2,608.42                               -                                 -                                 -                                 -                      32,389.84 
599416a  - CFX East District Facility Water                             -                           54.62                                  -                      5,848.92                       235.00                               -                         (70.18)                               -                                 -                                 -                                 -                                 -                        6,068.36 
599416b  - CFX East District Facility Sanitary Main                             -                                 -                                    -                         810.30                    4,927.44                    1,193.32                       399.06                       419.82                371,181.12                186,000.00                172,000.00                               -                    736,931.06 
599416c  - CFX East District Facility Renovation                             -                                 -                        1,192.79                112,311.44                    4,581.99                    4,234.71                               -                    71,549.21                  12,450.79                  28,000.00                  28,000.00                  56,000.00                  318,320.93 
5994230  - HQ Energy Improvements                             -                    43,216.00                      3,340.51                               -                                 -                                 -                      8,989.00                               -                                 -                                 -                                 -                                 -                      55,545.51 
5995410  - Traffic Safety Improvements Pilot                       56.91                               -                            732.82                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            789.73 
5999190  - COVID-19 Preparedness Costs                             -                         281.90                                  -                         243.60                               -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                            525.50 
599170a  - Systemwide Water Body Protection/Guardrail Evaluation                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                 -                                    -   
599170b  - Systemwide Water Body Protection/Guardrail Design                             -                                 -                                    -                                 -                                 -                                 -                                 -                                 -                    76,000.00                  38,000.00                  38,000.00                  76,000.00                  228,000.00 
5999200  - Brightline Orlando to Tampa Support                             -                    (1,381.39)                          106.55                    5,225.39                  25,978.43                    5,737.07                               -                         438.22                               -                                 -                                 -                                 -                      36,104.27 

            115,695.21           18,456,977.51             19,407,209.99           28,881,377.99           26,710,162.65           23,227,010.57           23,988,073.45           30,606,387.18           59,836,342.47           63,764,344.88           43,911,745.44           92,299,229.11           431,204,556.45 System Projects Grand Total

Project Development & Environment/Concept Studies

Other



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL 0.00 0.00 0.00 0.00 
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE TOTAL

4087630 - SR 408 Resurfacing - Yucatan Dr to SR 417                    -                   20,225.66                 16,088.64                   7,200.77                 59,051.82                 49,399.55               962,301.12               380,077.93            2,269,620.95            1,204,000.00            1,204,000.00               314,000.00               6,485,966.44 
4087640 - SR 408 Resurfacing - Woodbury Rd to SR 50             518.87               140,078.00               856,439.28               385,317.77               596,806.82               525,928.71                 36,461.19                 55,344.29               373,194.52                              -                                -                                -                 2,970,089.45 
4147540 - SR 414 Resurfacing-SR 451 to Keene Rd                    -                     1,551.30                      337.30                              -                                -                        576.16                      459.65                              -                                -                                -                                -                                -                        2,924.41 
4147550 - SR 414 Resurfacing-Keene Rd to US 441                    -                     1,638.85                      789.44                        16.21                              -                        859.61                      319.93                              -                                -                                -                                -                                -                        3,624.04 
4177510 - SR 417 Bridge Over SR 528 Preservation                    -                     4,693.02                   4,975.74               454,505.79               544,869.45               382,112.93                 23,358.04                   3,836.72                 32,805.24                              -                                -                                -                 1,451,156.93 
4177600 - SR 417 Resurfacing - SR 528 to Curry Ford Rd                    -                                -                     6,274.84                   1,051.11                   9,907.20                 35,966.21               260,258.26                 17,239.02                              -                                -                                -                                -                    330,696.64 
4177610 - SR 417 Resurfacing - SR 408 to Canal E-4 Bridge                    -                        307.84                   2,530.92                 20,459.48               140,519.03            1,212,850.86               941,286.38            1,307,085.87               595,627.75               948,000.00               948,000.00               464,000.00               6,580,668.13 
4297580 - SR 429 Pavement Repairs CR 535 to CR 437A                    -                                -                     1,445.88                              -                                -                        797.44                              -                        134.27                              -                                -                                -                                -                        2,377.59 
4517670 - SR 451 Resurfacing - SR 414 to US 441                    -                            2.32                      379.00                      861.30               136,248.62                   4,160.21                      379.00                 16,290.40                              -                                -                                -                 842,330.60               1,000,651.45 
5281310 - SR 528 Econ River Bridge Replacement                    -                   14,718.68                        91.54                        90.35                        85.48                        67.09                        43.79                        48.89                              -                                -                                -                                -                      15,145.82 
5287470 - SR 528 Resurfacing - SR 417 to Innovation Way             183.33                      183.33                      345.38                      463.92                              -                        296.64                      280.63                      183.33                              -                                -                                -                                -                        1,936.56 
5287490 - SR 528 Resurfacing - Innovation to E of Dallas Blvd.             183.33                      242.22                      834.45                      894.41                              -                        215.71                      183.34                      183.34                              -                                -                                -                                -                        2,736.80 
5287500 - SR 528 Resurfacing - East of Dallas Blvd. to SR 520 (East)             183.34                      360.00                      562.65                      829.59                              -                        215.72                      183.33                      183.33                              -                                -                                -                                -                        2,517.96 
528760a - SR 528 Pavement Repairs and Resurfacing                    -                          32.44                        16.20                        16.21                              -                          32.38                              -                                -                   37,000.00                              -                                -                                -                      37,097.23 
5997560 - Systemwide Coatings SR 408 I-4 to Chickasaw                    -                   51,784.94                 58,812.79               604,543.58                   3,212.44                   5,768.00                   7,264.00                   6,369.00               100,367.00                              -                                -                                -                    838,121.75 
5997590 - South Access Road Slope Repair                    -                          16.21                 10,780.04                   1,263.37                 11,862.90                   2,691.11                 21,992.13               347,128.56               683,379.31               525,000.00               525,000.00            1,050,000.00               3,179,113.63 
5997620 - Systemwide UPS Replacements                    -                                -                   17,204.00                              -                                -                     3,574.17                   9,250.71                 47,175.12                 30,000.00                 30,000.00                 60,000.00                  197,204.00 
599766a - Systemwide SR 417 Coatings Bridges                    -                                -                                -                                -                                -                                -                                -                                -                                -                                -                                -                                -                                  -   

1,068.87 235,834.81 960,704.09 1,494,717.86 1,502,563.76 2,221,938.33 2,258,344.96 2,143,355.66 4,139,169.89 2,707,000.00 2,707,000.00 2,730,330.60 23,102,028.83 Renewal & Replacement Total

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
RENEWAL & REPLACEMENT - ESTIMATES & ACTUALS

FOR FISCAL YEAR ENDING JUNE 30, 2022

Project Description



ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL ACTUAL 0.00 0.00 0.00 0.00 
JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE Total

  - Goldenrod Road Thermo & RPMs SR 528 to Lee Vista                            -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                                -   

                           -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                              -                                -   

`

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
NON-SYSTEM PROJECTS - ESTIMATES & ACTUALS

FOR FISCAL YEAR ENDING JUNE 30, 2022

Goldenrod Road Total

Project Description
Goldenrod Road Projects 



 
FLOW OF FUNDS 

  



FY 2022 FY 2021 CHANGE FY 2022 FY 2021 CHANGE
CASH RECEIVED
   SYSTEM REVENUES 40,360,376 31,326,938 9,033,439 321,861,379 244,255,013 77,606,366
   IMAGE REVIEW REVENUE COLLECTED 9,955,600 8,584,983 1,370,617 81,006,835 69,870,306 11,136,529
   INVESTMENT/TRANSPONDERS/OTHER/MISCELLANEOUS 465,820 641,934 (176,114) 4,122,374 9,194,588 (5,072,214)
   REIMBURSEMENT/GRANT/LOAN -                                    685,000                    (685,000) 4,301,895                       4,700,622                 (398,728)

          TOTAL CASH RECEIVED 50,781,796 41,238,855 9,542,942 411,292,482 328,020,529 83,271,953

EXPENSES
   OPERATIONS 6,089,769 5,958,814 (130,955) 42,614,518 35,393,037 (7,221,480)
   MAINTENANCE 2,106,367 1,275,253 (831,114) 8,447,233 9,438,525 991,292
   ADMINISTRATIVE 787,593 602,442 (185,150) 5,525,641 5,241,035 (284,606)
   OTHER OPERATING 324,954                            713,492 388,539 1,148,993                       1,767,519 618,526

          TOTAL OM&A 9,308,683 8,550,002 (758,681) 57,736,385 51,840,117 (5,896,268)

DEBT SERVICE 18,057,569 18,208,979 151,411 144,367,732 146,016,239 1,648,507
GRANT/LOAN PAYMENTS 426,931                            738,990                    312,058 4,244,458                       4,039,405                 (205,053)

          TOTAL EXPENDITURES 27,793,183 27,497,971               (295,212) 206,348,574 201,895,761 (4,452,813)

NET INCOME 22,988,613 13,740,884 9,247,729 204,943,908 126,124,768 78,819,140

CAPITAL & OTHER EXPENDITURES
   SYSTEM PROJECTS 207,214 (31,116) (238,330) 2,139,560                       4,733,738 2,594,178
   R&R PROJECTS 2,143,356                         962,987                    (1,180,368) 10,818,528                     11,943,305               1,124,777
   OTHER PROJECT EXPENDITURES 98,298                              93,190                      (5,107) 805,199                          756,855                    (48,345)
   OM&A CAPITAL EXPENDITURES -                                    -                           -                       1,997                              5,512                        3,515
          
          TOTAL CAPITAL & OTHER 2,448,867 1,025,061                 (1,423,806) 13,765,284 17,439,410 3,674,126

NET CASH FLOW BEFORE
     CONSTRUCTION FUNDS EXPENDITURES 20,539,746 12,715,823 7,823,924 191,178,623 108,685,358 82,493,265

CONSTRUCTION FUNDS EXPENDITURES
    SYSTEM PROJECTS 30,399,173                       15,878,411               (14,520,762) 169,253,334                   67,156,459               (102,096,876)

          TOTAL CONSTRUCTION
                FUND EXPENDITURES 30,399,173                       15,878,411               (14,520,762) 169,253,334                   67,156,459               (102,096,876)

NET CASH FLOW AFTER
     CONSTRUCTION FUND EXPENDITURES (9,859,427) (3,162,589) (6,696,838) 21,925,289 41,528,899 (19,603,610)

CURRENT MONTH - FEBRUARY  2022 YEAR-TO-DATE - FEBRUARY 28, 2022

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
MONTHLY AND YEAR-TO-DATE FLOW OF FUNDS

FOR FISCAL YEAR ENDING JUNE 30, 2022



 
CASH & 

INVESTMENT 
  



RESERVED FOR DEBT SERVICE

Sinking Fund - 2012 17,580,649           
Subordinate Interest - 2012A 4,868,740             
Sinking Fund - 2013A 47                         
Sinking Fund - 2013B 16,601,875           
Sinking Fund - 2016A 1,636,168             
Sinking Fund - 2016B 5,972,545             
Debt Service Reserve - 2016B 49,130,221           
Sinking Fund - 2017 8,866,080             
Debt Service Reserve - 2017 15,267,477           
Debt Service Reserve - TIFIA 11,220,417           
Sinking Fund - 2018 4,438,494             
Debt Service Reserve - Common 52,981,777           
Sinking Fund - 2019 10,908,653           
Sinking Fund - 2020 1,133,756             
Sinking Fund - 2021A 6,864,330             
Sinking Fund - 2021B 1,282,944             
Sinking Fund - 2021C 1,014,806             
Sinking Fund - 2021D 1,623,673             

TOTAL RESERVED DEBT SERVICE FUNDS 211,392,653$        

RESERVED FUNDS - PER BOND COVENANTS

Renewal & Replacement 29,223,401           
OM&A Reserve 13,645,186           

TOTAL FUNDS RESERVED BY COVENANTS 42,868,587            

RESTRICTED FUNDS - FOR CAPITAL PROJECTS

2019 Construction 71,346,906           
2021D Construction 258,112,859         

TOTAL RESTRICTED FOR CAPITAL PROJECTS 329,459,765          

RESTRICTED FUNDS - BY BOARD POLICY OR AGREEMENT

General Reserve 164,114,633         
Goldenrod Road Project 1,378,531             

TOTAL INTERNAL RESERVES 165,493,163          

UNRESERVED FUNDS FOR OPERATIONS AND PROJECTS

System Projects 202,968,742         
Toll Collection 44,944,703           

TOTAL AVAILABLE FOR SYSTEM PROJECTS 247,913,445          

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
CASH AND INVESTMENTS

FEBRUARY 28, 2022



 

Account Name
Weighted Average Yield to 

Maturity on Cost
                                     

Cost         Market Value

Cash and Short Term Investments 0.06% 145,067,624.96$           145,067,624.96$                         

Pooled Investments 0.19% 147,092,937.75             146,571,884.32                           

General Reserve 0.74% 164,114,632.56              161,276,662.73                           

Construction Funds 2019 0.12% 71,346,906.15               71,346,906.15                             

Construction Funds 2021D 0.71% 258,112,859.20             257,947,522.59                          

Debt Service and Reserve Accounts 0.31% 211,392,652.55             209,138,149.16                           

Total Value of All Assets 997,127,613.17$            991,348,749.91$                         

Weighted Average Yield to Maturity at Market 0.58%

Central Florida Expressway Authority
Summary of Cash and Investment Accounts

As of February 28, 2022

Cash and Short Term 
Investments

14.63%

Pooled Investments
14.79%

General Reserve
16.27%

Construction Funds 2019
7.20%

Construction Funds 
2021D
26.02%

Debt Service and Reserve 
Accounts
21.10%

Summary of Cash and Investments by Account



 

Account Name Category Security Description Cost
Yield to Maturity

on Cost Market Value

Wells Fargo Concentration Acct DEPOSITORY ACCOUNTS CHECKING 20,000,000.00                    0.15% 20,000,000.00                    

Wells Fargo Concentration Acct DEPOSITORY ACCOUNTS SWEEP 75,059,628.70                    0.01% 75,059,628.70                    

Other Cash Accounts DEPOSITORY ACCOUNTS PETTY CASH 400.00                               0.00% 400.00                               

Truist DEPOSITORY ACCOUNTS CHECKING 50,002,602.80                    0.10% 50,002,602.80                    

FEITF - Disbursement Account DEPOSITORY ACCOUNTS INVESTMENT TRUST FUND 4,993.46                            0.06% 4,993.46                            

Construction Fund 2019 DEPOSITORY ACCOUNTS CHECKING 437,709.28                        0.15% 437,709.28                        

Construction Fund 2021D DEPOSITORY ACCOUNTS CHECKING -                                    0.15% -                                    

FEITF - Construction Fund 2019 DEPOSITORY ACCOUNTS INVESTMENT TRUST FUND 70,909,162.26                    0.12% 70,909,162.26                    

FEITF-Construction Fund 2021D DEPOSITORY ACCOUNTS INVESTMENT TRUST FUND 104,321,626.04                  0.16% 104,321,626.04                  

Pooled Investments MMKT FUND WELLS FARGO ADV GOV 439,645.22                        0.01% 439,645.22                        

Construction Fund 2019 MMKT FUND WELLS FARGO ADV GOV 34.61                                 0.01% 34.61                                 

Construction Fund 2021D MMKT FUND WELLS FARGO ADV GOV 23,345.08                          0.01% 23,345.08                          

General Reserve MMKT FUND WELLS FARGO ADV GOV 1,829,845.83                      0.01% 1,829,845.83                      

2012 Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 4,283,676.62                     0.01% 4,283,676.62                     

2012A Subordinate - Interest MMKT FUND WELLS FARGO ADV GOV 1,321,198.75                      0.01% 1,321,198.75                      

2013A Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 46.68                                0.01% 46.68                                

2013B Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 4,379,762.94                     0.01% 4,379,762.94                     

2016A Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 1,141,631.25                       0.01% 1,141,631.25                       

2016B Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 4,751,343.39                      0.01% 4,751,343.39                      

Debt Service Reserve - 2016B MMKT FUND WELLS FARGO ADV GOV 327,219.47                         0.01% 327,219.47                         

Debt Service Reserve- 2015 TIFIA MMKT FUND WELLS FARGO ADV GOV 65,288.28                          0.01% 65,288.28                          

2017 Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 8,866,080.26                     0.01% 8,866,080.26                     

Debt Service Reserve - 2017 MMKT FUND WELLS FARGO ADV GOV 128,375.54                         0.01% 128,375.54                         

2018 Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 2,414,932.15                      0.01% 2,414,932.15                      

2019A&B Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 10,908,652.62                    0.01% 10,908,652.62                    

2020 Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 1,133,755.93                      0.01% 1,133,755.93                      

Debt Service Reserve - Common MMKT FUND WELLS FARGO ADV GOV 155,786.25                         0.01% 155,786.25                         

2021 Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 6,864,330.41                      0.01% 6,864,330.41                      

2021B Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 1,282,944.18                      0.01% 1,282,944.18                      

2021C Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 1,014,805.79                      0.01% 1,014,805.79                      

2021D Sinking Fund - Interest MMKT FUND WELLS FARGO ADV GOV 1,623,672.98                      0.01% 1,623,672.98                      

Total 373,692,496.77                  373,692,496.77                  

Central Florida Expressway Authority
Cash and Short Term Investments

As of February 28, 2022








 

   
   
   
   
 
  

  



 





 













       
    



































  

































  
















       
    




























































  

     

 







    










 

   
   
   
   



  




  

   
   
   
   
 
  

  



 





 













       
    


































































































       
    

























  

















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








  





















       
    






































































  





















       
    











































































  
















       
    















  





















































  
















       
    






















































































       
    


















































































       
    






















































































       
    

















































































       
    






















































































       
    


















































































       
    


































  



















































       
    


































































































       
    


































































































       
    


































































































       
    



  

     

 







    










 

   
   
 
  

  



 





 













       
    




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    










  

     

 







    










 

   
   
   
 
  

  



 





 













       
    










  







































  

     

 







    










 

   
   
   
   
 
  

  



 





 













       
    















  




























  




































       
    
















  

     

 







    










 

   
   
 
  

  



 





 













       
    




















  

     

 







    










 

   
   
   
 
  

  



 





 













       
    






























  







































  

     









 







    










 

   
   
   
   
 
  

  



 





 













       
    










  




























  










































       
    










  

     

 







    










 

   
   
   
 
  

  



 





 













       
    















  








































































       
    




















  

     

 







    










 

   
   
 
  

  



 





 













       
    










  

     

 







    





 
REVENUE 

  



REVENUE SUMMARY
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARING CURRENT YEAR TOLL REVENUE TO PREVIOUS YEAR
                                            FISCAL YEAR 2022

FY 22 FY 21 + OR - %  FY 22 FY 21 + OR - %
EAST-WEST EXPRESSWAY (SR 408)
 DEAN PLAZA $2,333,342 $1,923,830 $409,512 21.29% $18,805,310 $15,162,738 $3,642,572 24.02%
 CONWAY MAIN PLAZA $7,032,396 $5,810,432 $1,221,964 21.03% $56,691,474 $44,740,910 $11,950,564 26.71%
 PINE HILLS PLAZA $4,462,181 $3,622,920 $839,261 23.17% $35,624,227 $28,397,603 $7,226,624 25.45%
 HIAWASSEE PLAZA $2,821,906 $2,280,640 $541,266 23.73% $22,441,598 $17,816,054 $4,625,545 25.96%

  TOTAL 408 $16,649,826 $13,637,822 $3,012,004 22.09% $133,562,610 $106,117,305 $27,445,304 25.86%

BEACHLINE EXPRESSWAY (SR 528)
 DALLAS PLAZA $1,083,602 $845,963 $237,639 28.09% $8,702,620 $6,724,846 $1,977,774 29.41%
 BEACHLINE MAIN PLAZA $2,221,015 $1,754,064 $466,951 26.62% $17,778,935 $14,904,423 $2,874,511 19.29%
 AIRPORT PLAZA $4,431,481 $3,293,720 $1,137,761 34.54% $35,006,361 $25,282,517 $9,723,844 38.46%

  TOTAL 528 $7,736,097 $5,893,746 $1,842,351 31.26% $61,487,915 $46,911,786 $14,576,129 31.07%

CENTRAL FLORIDA GREENEWAY  (SR 417) 
 JOHN YOUNG PLAZA (SC) $4,494,638 $3,377,614 $1,117,024 33.07% $36,210,405 $26,095,995 $10,114,410 38.76%
 BOGGY CREEK PLAZA (SC) $5,197,507 $4,138,819 $1,058,688 25.58% $41,926,170 $32,524,163 $9,402,007 28.91%
 CURRY FORD PLAZA $3,259,060 $2,666,725 $592,334 22.21% $26,413,312 $21,221,263 $5,192,049 24.47%
 UNIVERSITY PLAZA $3,001,696 $2,462,676 $539,020 21.89% $24,238,064 $19,525,961 $4,712,103 24.13%

  TOTAL  417 $15,952,901 $12,645,834 $3,307,067 26.15% $128,787,951 $99,367,383 $29,420,568 29.61%

WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)
 INDEPENDENCE PLAZA $3,403,643 $2,563,242 $840,401 32.79% $26,835,309 $19,860,304 $6,975,005 35.12%
 FOREST LAKE PLAZA $3,695,473 $3,027,121 $668,352 22.08% $29,659,973 $24,415,790 $5,244,183 21.48%
 PONKAN PLAZA $624,841 $489,513 $135,329 27.65% $4,953,205 $3,694,179 $1,259,026 34.08%
 MT. PLYMOUTH PLAZA $132,519 $110,357 $22,163 20.08% $1,301,662 $874,959 $426,703 48.77%

  TOTAL 429 $7,856,477 $6,190,232 $1,666,245 26.92% $62,750,148 $48,845,233 $13,904,916 28.47%

JOHN LAND APOPKA EXPRESSWAY (SR 414)
 CORAL HILLS PLAZA $1,752,520 $1,423,913 $328,607 23.08% $13,974,370 $11,380,738 $2,593,632 22.79%

  TOTAL 414 $1,752,520 $1,423,913 $328,607 $13,974,370 $11,380,738 $2,593,632

SR 453
 CORONADO PLAZA $295,577 $228,696 $66,881 29.24% $2,355,357 $1,601,990 $753,367 47.03%

  TOTAL 453 $295,577 $228,696 $66,881 $2,355,357 $1,601,990 $753,367

POINCIANA PARKWAY (SR 538)
 MARIGOLD PLAZA $847,938 $701,527 $146,412 20.87% $6,743,464 $5,549,953 $1,193,511 21.50%
 KOA PLAZA $95,248 $75,236 $20,012 26.60% $727,776 $573,170 $154,606 26.97%

  TOTAL 538 $943,187 $776,763 $166,424 21.43% $7,471,240 $6,123,124 $1,348,117 22.02%

TOTAL SYSTEM $51,186,585 $40,797,007 $10,389,578 25.47% $410,389,592 $320,347,559 $90,042,033 28.11%

CFX DISCOUNTS ($1,421,851) ($1,392,303) ($29,549) 2.12% ($11,267,376) ($10,662,793) ($604,584) 5.67%

NET SYSTEM REVENUE $49,764,734 $39,404,704 $10,360,030 26.29% $399,122,215 $309,684,766 $89,437,449 28.88%

 CURRENT MONTH - FEBRUARY 2022     YEAR TO DATE @ FEBRUARY 28, 2022



EAST-WEST EXPRESSWAY (SR 408)

FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %
JULY $2,280,458 $1,665,277 $615,181 36.94% $7,005,540 $4,907,048 $2,098,492 42.76%
AUGUST $2,323,809 $1,785,571 $538,238 30.14% $7,028,441 $5,217,805 $1,810,636 34.70%
SEPTEMBER $2,315,644 $1,846,153 $469,491 25.43% $6,904,262 $5,388,166 $1,516,096 28.14%
OCTOBER $2,528,420 $2,026,336 $502,084 24.78% $7,547,169 $5,975,587 $1,571,583 26.30%
NOVEMBER $2,352,373 $1,883,146 $469,227 24.92% $7,039,022 $5,540,015 $1,499,008 27.06%
DECEMBER $2,390,675 $2,019,427 $371,248 18.38% $7,224,467 $5,880,231 $1,344,236 22.86%
JANUARY $2,280,588 $2,012,997 $267,590 13.29% $6,910,176 $6,021,627 $888,549 14.76%
FEBRUARY $2,333,342 $1,923,830 $409,512 21.29% $7,032,396 $5,810,432 $1,221,964 21.03%
MARCH
APRIL
MAY
JUNE

   TOTALS $18,805,310 $15,162,738 $3,642,572 24.02% $56,691,474 $44,740,910 $11,950,564 26.71%

FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %

JULY $4,455,246 $3,166,641 $1,288,605 40.69% $2,822,150 $2,001,650 $820,500 40.99%
AUGUST $4,420,587 $3,340,085 $1,080,501 32.35% $2,770,724 $2,116,551 $654,172 30.91%
SEPTEMBER $4,258,148 $3,403,980 $854,168 25.09% $2,675,305 $2,154,699 $520,606 24.16%
OCTOBER $4,671,726 $3,795,094 $876,632 23.10% $2,947,502 $2,375,743 $571,758 24.07%
NOVEMBER $4,503,047 $3,516,195 $986,851 28.07% $2,817,773 $2,190,560 $627,213 28.63%
DECEMBER $4,565,651 $3,752,714 $812,937 21.66% $2,884,275 $2,340,211 $544,064 23.25%
JANUARY $4,287,641 $3,799,974 $487,668 12.83% $2,701,964 $2,356,000 $345,965 14.68%
FEBRUARY $4,462,181 $3,622,920 $839,261 23.17% $2,821,906 $2,280,640 $541,266 23.73%
MARCH
APRIL
MAY
JUNE

   TOTALS $35,624,227 $28,397,603 $7,226,624 25.45% $22,441,598 $17,816,054 $4,625,545 25.96%

                                                                        

PINE HILLS PLAZA HIAWASSEE PLAZA

                                   REVENUE
                                    CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                     TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022

DEAN PLAZA CONWAY MAIN PLAZA



BEACHLINE EXPRESSWAY (SR 528)

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY $1,158,189 $818,847 $339,343 41.44% $2,332,678 $1,939,533 $393,144 20.27%
AUGUST $1,059,505 $817,702 $241,803 29.57% $2,165,819 $1,922,548 $243,272 12.65%
SEPTEMBER $1,005,487 $821,765 $183,722 22.36% $2,067,763 $1,924,105 $143,657 7.47%
OCTOBER $1,131,921 $857,461 $274,459 32.01% $2,324,937 $1,888,127 $436,810 23.13%
NOVEMBER $1,069,893 $818,831 $251,061 30.66% $2,184,373 $1,782,749 $401,624 22.53%
DECEMBER $1,149,931 $879,939 $269,992 30.68% $2,343,902 $1,910,136 $433,766 22.71%
JANUARY $1,044,092 $864,337 $179,756 20.80% $2,138,449 $1,783,162 $355,287 19.92%
FEBRUARY $1,083,602 $845,963 $237,639 28.09% $2,221,015 $1,754,064 $466,951 26.62%
MARCH
APRIL
MAY
JUNE

  TOTALS $8,702,620 $6,724,846 $1,977,774 29.41% $17,778,935 $14,904,423 $2,874,511 19.29%

FY 22 FY 21 + OR - %

JULY $4,626,749 $2,750,239 $1,876,510 68.23%
AUGUST $4,220,708 $2,720,917 $1,499,791 55.12%
SEPTEMBER $3,966,208 $2,824,675 $1,141,533 40.41%
OCTOBER $4,542,566 $3,398,520 $1,144,045 33.66%
NOVEMBER $4,273,083 $3,283,904 $989,179 30.12%
DECEMBER $4,715,905 $3,639,566 $1,076,338 29.57%
JANUARY $4,229,662 $3,370,976 $858,686 25.47%
FEBRUARY $4,431,481 $3,293,720 $1,137,761 34.54%
MARCH
APRIL
MAY
JUNE

  TOTALS $35,006,361 $25,282,517 $9,723,844 38.46%

AIRPORT PLAZA

DALLAS PLAZA    BEACHLINE MAIN PLAZA & ICP RAMP

                                   REVENUE
                                    CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                     TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022



CENTRAL FLORIDA GREENEWAY (SR 417)

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY $4,810,112 $2,792,216 $2,017,896 72.27% $5,410,366 $3,488,083 $1,922,283 55.11%
AUGUST $4,393,540 $2,984,570 $1,408,969 47.21% $5,185,675 $3,655,693 $1,529,981 41.85%
SEPTEMBER $4,087,173 $3,147,954 $939,220 29.84% $5,008,606 $3,905,261 $1,103,345 28.25%
OCTOBER $4,633,488 $3,390,337 $1,243,151 36.67% $5,523,957 $4,358,293 $1,165,664 26.75%
NOVEMBER $4,539,330 $3,292,912 $1,246,418 37.85% $5,215,405 $4,155,025 $1,060,380 25.52%
DECEMBER $4,865,257 $3,631,704 $1,233,553 33.97% $5,412,866 $4,460,544 $952,322 21.35%
JANUARY $4,386,866 $3,478,688 $908,178 26.11% $4,971,789 $4,362,445 $609,343 13.97%
FEBRUARY $4,494,638 $3,377,614 $1,117,024 33.07% $5,197,507 $4,138,819 $1,058,688 25.58%
MARCH
APRIL
MAY
JUNE

   TOTALS $36,210,405 $26,095,995 $10,114,410 38.76% $41,926,170 $32,524,163 $9,402,007 28.91%

FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %

JULY $3,370,178 $2,379,410 $990,768 41.64% $3,056,020 $2,160,737 $895,284 41.43%
AUGUST $3,267,923 $2,507,970 $759,953 30.30% $2,980,421 $2,308,389 $672,032 29.11%
SEPTEMBER $3,148,385 $2,593,032 $555,353 21.42% $2,936,238 $2,374,381 $561,858 23.66%
OCTOBER $3,507,881 $2,859,857 $648,024 22.66% $3,252,904 $2,669,163 $583,741 21.87%
NOVEMBER $3,288,558 $2,652,559 $636,000 23.98% $3,014,616 $2,455,172 $559,444 22.79%
DECEMBER $3,427,310 $2,809,223 $618,087 22.00% $3,114,617 $2,574,430 $540,187 20.98%
JANUARY $3,144,018 $2,752,488 $391,530 14.22% $2,881,552 $2,521,014 $360,538 14.30%
FEBRUARY $3,259,060 $2,666,725 $592,334 22.21% $3,001,696 $2,462,676 $539,020 21.89%
MARCH
APRIL
MAY
JUNE

   TOTALS $26,413,312 $21,221,263 $5,192,049 24.47% $24,238,064 $19,525,961 $4,712,103 24.13%

UNIVERSITY PLAZA CURRY FORD PLAZA 

JOHN YOUNG PLAZA BOGGY CREEK PLAZA 

                                   REVENUE
                                    CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                     TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022



WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %
JULY $3,499,523 $2,225,658 $1,273,866 57.24% $3,768,820 $2,801,228 $967,592 34.54%
AUGUST $3,235,551 $2,299,216 $936,336 40.72% $3,674,654 $2,914,754 $759,900 26.07%
SEPTEMBER $3,078,183 $2,394,581 $683,602 28.55% $3,539,009 $2,991,148 $547,861 18.32%
OCTOBER $3,487,036 $2,627,799 $859,237 32.70% $3,951,712 $3,260,747 $690,965 21.19%
NOVEMBER $3,353,112 $2,486,160 $866,952 34.87% $3,658,733 $3,047,146 $611,586 20.07%
DECEMBER $3,549,412 $2,688,044 $861,368 32.04% $3,833,297 $3,223,546 $609,752 18.92%
JANUARY $3,228,848 $2,575,604 $653,244 25.36% $3,538,274 $3,150,099 $388,174 12.32%
FEBRUARY $3,403,643 $2,563,242 $840,401 32.79% $3,695,473 $3,027,121 $668,352 22.08%
MARCH
APRIL
MAY
JUNE

  TOTALS $26,835,309 $19,860,304 $6,975,005 35.12% $29,659,973 $24,415,790 $5,244,183 21.48%

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY $621,918 $409,869 $212,049 51.74% $181,555 $106,274 $75,281 70.84%
AUGUST $597,395 $427,981 $169,414 39.58% $168,194 $111,578 $56,616 50.74%
SEPTEMBER $595,765 $444,658 $151,107 33.98% $163,065 $108,636 $54,429 50.10%
OCTOBER $657,155 $489,471 $167,684 34.26% $184,559 $121,287 $63,272 52.17%
NOVEMBER $617,398 $457,615 $159,783 34.92% $170,003 $104,889 $65,113 62.08%
DECEMBER $640,204 $485,039 $155,165 31.99% $171,112 $108,001 $63,111 58.44%
JANUARY $598,529 $490,035 $108,495 22.14% $130,654 $103,938 $26,716 25.70%
FEBRUARY $624,841 $489,513 $135,329 27.65% $132,519 $110,357 $22,163 20.08%
MARCH
APRIL
MAY
JUNE

  TOTALS $4,953,205 $3,694,179 $1,259,026 34.08% $1,301,662 $874,959 $426,703 48.77%

PONKAN PLAZA

                                   REVENUE

FOREST LAKE PLAZA

                                    CENTRAL FLORIDA EXPRESSWAY AUTHORITY
                                     TOLL REVENUE STATISTICS AND COMPARISON

                                            FISCAL YEAR 2022

INDEPENDENCE PLAZA

MT. PLYMOUTH PLAZA



JOHN LAND APOPKA EXPRESSWAY (SR 414)

FY 22 FY 21 + OR - %
JULY $1,747,339 $1,311,924 $435,415 33.19%
AUGUST $1,708,719 $1,368,487 $340,233 24.86%
SEPTEMBER $1,670,836 $1,400,062 $270,774 19.34%
OCTOBER $1,846,809 $1,535,998 $310,810 20.24%
NOVEMBER $1,732,395 $1,397,055 $335,341 24.00%
DECEMBER $1,818,144 $1,479,318 $338,827 22.90%
JANUARY $1,697,606 $1,463,981 $233,625 15.96%
FEBRUARY $1,752,520 $1,423,913 $328,607 23.08%
MARCH
APRIL
MAY
JUNE

  TOTALS $13,974,370 $11,380,738 $2,593,632 22.79%

CORAL HILLS PLAZA

                                    REVENUE
                                        CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                           TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022



SR 453

FY 22 FY 21 + OR - %
JULY $290,129 $165,474 $124,655 75.33%
AUGUST $281,169 $172,491 $108,678 63.00%
SEPTEMBER $285,289 $185,825 $99,464 53.53%
OCTOBER $306,633 $208,723 $97,910 46.91%
NOVEMBER $302,566 $201,842 $100,724 49.90%
DECEMBER $307,930 $217,087 $90,843 41.85%
JANUARY $286,064 $221,851 $64,213 28.94%
FEBRUARY $295,577 $228,696 $66,881 29.24%
MARCH
APRIL
MAY
JUNE

  TOTALS $2,355,357 $1,601,990 $753,367 47.03%

                                    REVENUE
                                        CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                           TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022

CORONADO PLAZA



POINCIANA PARKWAY (SR 538)

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY $795,580 $615,135 $180,445 29.33% $83,377 $60,046 $23,331 38.86%
AUGUST $830,711 $674,633 $156,078 23.14% $87,574 $67,463 $20,111 29.81%
SEPTEMBER $826,527 $684,462 $142,065 20.76% $87,238 $68,291 $18,947 27.75%
OCTOBER $878,531 $729,243 $149,288 20.47% $92,739 $76,747 $15,992 20.84%
NOVEMBER $850,138 $692,798 $157,340 22.71% $91,703 $72,871 $18,832 25.84%
DECEMBER $881,864 $719,557 $162,307 22.56% $96,907 $75,185 $21,722 28.89%
JANUARY $832,175 $732,600 $99,575 13.59% $92,990 $77,331 $15,659 20.25%
FEBRUARY $847,938 $701,527 $146,412 20.87% $95,248 $75,236 $20,012 26.60%
MARCH
APRIL
MAY
JUNE

  TOTALS $6,743,464 $5,549,953 $1,193,511 21.50% $727,776 $573,170 $154,606 26.97%

                                   REVENUE
                                    CENTRAL FLORIDA EXPRESSWAY AUTHORITY

                                     TOLL REVENUE STATISTICS AND COMPARISON
                                            FISCAL YEAR 2022

MARIGOLD PLAZA    KOA PLAZA
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PROJECTED REVENUE SUMMARY
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE

ACTUAL PROJECTED ACTUAL PROJECTED
FY 22 FY 22 + OR - %  FY 22 FY 22 + OR - %

EAST-WEST EXPRESSWAY (SR 408)
 DEAN PLAZA $2,333,342 $1,935,000 $398,342 20.59% $18,805,310 $15,829,000 $2,976,310 18.80%
 CONWAY MAIN PLAZA $7,032,396 $5,595,000 $1,437,396 25.69% $56,691,474 $45,433,000 $11,258,474 24.78%
 PINE HILLS PLAZA $4,462,181 $3,880,000 $582,181 15.00% $35,624,227 $30,844,000 $4,780,227 15.50%
 HIAWASSEE PLAZA $2,821,906 $2,374,000 $447,906 18.87% $22,441,598 $19,136,000 $3,305,598 17.27%

  TOTAL 408 $16,649,826 $13,784,000 $2,865,826 20.79% $133,562,610 $111,242,000 $22,320,610 20.06%

BEACHLINE EXPRESSWAY (SR 528)
 DALLAS PLAZA $1,083,602 $930,000 $153,602 16.52% $8,702,620 $7,816,000 $886,620 11.34%
 BEACHLINE MAIN PLAZA $2,221,015 $2,112,000 $109,015 5.16% $17,778,935 $16,422,000 $1,356,935 8.26%
 AIRPORT PLAZA $4,431,481 $3,912,000 $519,481 13.28% $35,006,361 $30,416,000 $4,590,361 15.09%

  TOTAL 528 $7,736,097 $6,954,000 $782,097 11.25% $61,487,915 $54,654,000 $6,833,915 12.50%

CENTRAL FLORIDA GREENEWAY  (SR 417) 
 JOHN YOUNG PLAZA (SC) $4,494,638 $4,107,000 $387,638 9.44% $36,210,405 $32,366,000 $3,844,405 11.88%
 BOGGY CREEK PLAZA (SC) $5,197,507 $4,625,000 $572,507 12.38% $41,926,170 $35,654,000 $6,272,170 17.59%
 CURRY FORD PLAZA $3,259,060 $2,991,000 $268,060 8.96% $26,413,312 $23,887,000 $2,526,312 10.58%
 UNIVERSITY PLAZA $3,001,696 $2,631,000 $370,696 14.09% $24,238,064 $21,162,000 $3,076,064 14.54%

  TOTAL  417 $15,952,901 $14,354,000 $1,598,901 11.14% $128,787,951 $113,069,000 $15,718,951 13.90%

WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)
 INDEPENDENCE PLAZA $3,403,643 $2,919,000 $484,643 16.60% $26,835,309 $22,518,000 $4,317,309 19.17%
 FOREST LAKE PLAZA $3,695,473 $3,493,000 $202,473 5.80% $29,659,973 $27,168,000 $2,491,973 9.17%
 PONKAN PLAZA $624,841 $559,000 $65,841 11.78% $4,953,205 $4,283,000 $670,205 15.65%
 MT. PLYMOUTH PLAZA $132,519 $208,000 ($75,481) -36.29% $1,301,662 $1,430,000 ($128,338) -8.97%

  TOTAL 429 $7,856,477 $7,179,000 $677,477 9.44% $62,750,148 $55,399,000 $7,351,148 13.27%

JOHN LAND APOPKA EXPRESSWAY (SR 414)
 CORAL HILLS PLAZA $1,752,520 $1,578,000 $174,520 11.06% $13,974,370 $12,634,000 $1,340,370 10.61%

  TOTAL 414 $1,752,520 $1,578,000 $174,520 $13,974,370 $12,634,000 $1,340,370

SR 453

 CORONADO PLAZA $295,577 $201,000 $94,577 47.05% $2,355,357 $1,694,000 $661,357 39.04%

  TOTAL 453 $295,577 $201,000 $94,577 $2,355,357 $1,694,000 $661,357

POINCIANA PARKWAY (SR 538)

MARIGOLD PLAZA $847,938 $640,000 $207,938 32.49% $6,743,464 $5,238,000 $1,505,464 28.74%

KOA PLAZA $95,248 $66,000 $29,248 44.32% $727,776 $535,000 $192,776 36.03%

  TOTAL 538 $943,187 $706,000 $237,187 33.60% $7,471,240 $5,773,000 $1,698,240 29.42%

TOTAL SYSTEM $51,186,585 $44,756,000 $6,430,585 14.37% $410,389,592 $354,465,000 $55,924,592 15.78%

CFX DISCOUNTS ($1,421,851) ($1,419,272) ($2,580) 0.18% ($11,267,376) ($11,240,552) ($26,824) 0.24%

NET SYSTEM REVENUE $49,764,734 $43,336,728 $6,428,005 14.83% $399,122,215 $343,224,448 $55,897,767 16.29%

 CURRENT MONTH - FEBRUARY 2022     YEAR TO DATE @ FEBRUARY 28, 2022

 FISCAL YEAR 2022



JULY $2,280,458 $1,947,000 $333,458 17.13% $7,005,540 $5,649,000 $1,356,540 24.01%
AUGUST $2,323,809 $2,104,000 $219,809 10.45% $7,028,441 $6,227,000 $801,441 12.87%
SEPTEMBER $2,315,644 $1,866,000 $449,644 24.10% $6,904,262 $5,414,000 $1,490,262 27.53%
OCTOBER $2,528,420 $2,066,000 $462,420 22.38% $7,547,169 $5,774,000 $1,773,169 30.71%
NOVEMBER $2,352,373 $1,892,000 $460,373 24.33% $7,039,022 $5,321,000 $1,718,022 32.29%
DECEMBER $2,390,675 $1,970,000 $420,675 21.35% $7,224,467 $5,570,000 $1,654,467 29.70%
JANUARY $2,280,588 $2,049,000 $231,588 11.30% $6,910,176 $5,883,000 $1,027,176 17.46%
FEBRUARY $2,333,342 $1,935,000 $398,342 20.59% $7,032,396 $5,595,000 $1,437,396 25.69%
MARCH
APRIL
MAY
JUNE

   TOTALS $18,805,310 $15,829,000 $2,976,310 18.80% $56,691,474 $45,433,000 $11,258,474 24.78%

JULY $4,455,246 $3,766,000 $689,246 18.30% $2,822,150 $2,307,000 $515,150 22.33%
AUGUST $4,420,587 $4,097,000 $323,587 7.90% $2,770,724 $2,566,000 $204,724 7.98%
SEPTEMBER $4,258,148 $3,549,000 $709,148 19.98% $2,675,305 $2,212,000 $463,305 20.95%
OCTOBER $4,671,726 $3,935,000 $736,726 18.72% $2,947,502 $2,466,000 $481,502 19.53%
NOVEMBER $4,503,047 $3,676,000 $827,047 22.50% $2,817,773 $2,289,000 $528,773 23.10%
DECEMBER $4,565,651 $3,834,000 $731,651 19.08% $2,884,275 $2,397,000 $487,275 20.33%
JANUARY $4,287,641 $4,107,000 $180,641 4.40% $2,701,964 $2,525,000 $176,964 7.01%
FEBRUARY $4,462,181 $3,880,000 $582,181 15.00% $2,821,906 $2,374,000 $447,906 18.87%
MARCH
APRIL
MAY
JUNE

   TOTALS $35,624,227 $30,844,000 $4,780,227 15.50% $22,441,598 $19,136,000 $3,305,598 17.27%

%

PROJECTED FY 22  + OR - %

HIAWASSEE PLAZA
ACTUAL FY 22  + OR - + OR - %

DEAN PLAZA CONWAY MAIN PLAZA

ACTUAL FY 22 PROJECTED FY 22

ACTUAL FY 22

PINE HILLS PLAZA

ACTUAL FY 22 PROJECTED FY 22  + OR -

PROJECTED FY 22

%

EAST-WEST EXPRESSWAY (SR 408)

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022



ACTUAL FY 22 PROJECTED FY 22  + OR - % ACTUAL FY 22 PROJECTED FY 22  + OR - %

JULY $1,158,189 $1,029,000 $129,189 12.55% $2,332,678 $2,133,000 $199,678 9.36%
AUGUST $1,059,505 $1,024,000 $35,505 3.47% $2,165,819 $2,176,000 ($10,181) -0.47%
SEPTEMBER $1,005,487 $894,000 $111,487 12.47% $2,067,763 $1,853,000 $214,763 11.59%
OCTOBER $1,131,921 $886,000 $245,921 27.76% $2,324,937 $1,976,000 $348,937 17.66%
NOVEMBER $1,069,893 $898,000 $171,893 19.14% $2,184,373 $1,909,000 $275,373 14.42%
DECEMBER $1,149,931 $1,127,000 $22,931 2.03% $2,343,902 $2,116,000 $227,902 10.77%
JANUARY $1,044,092 $1,028,000 $16,092 1.57% $2,138,449 $2,147,000 ($8,551) -0.40%
FEBRUARY $1,083,602 $930,000 $153,602 16.52% $2,221,015 $2,112,000 $109,015 5.16%
MARCH
APRIL
MAY
JUNE

   TOTALS $8,702,620 $7,816,000 $886,620 11.34% $17,778,935 $16,422,000 $1,356,935 8.26%

ACTUAL FY 22 PROJECTED FY 22 + OR - %

JULY $4,626,749 $4,133,000 $493,749 11.95%
AUGUST $4,220,708 $4,125,000 $95,708 2.32%
SEPTEMBER $3,966,208 $3,610,000 $356,208 9.87%
OCTOBER $4,542,566 $3,879,000 $663,566 17.11%
NOVEMBER $4,273,083 $3,754,000 $519,083 13.83%
DECEMBER $4,715,905 $3,566,000 $1,149,905 32.25%
JANUARY $4,229,662 $3,437,000 $792,662 23.06%
FEBRUARY $4,431,481 $3,912,000 $519,481 13.28%
MARCH
APRIL
MAY
JUNE

  TOTALS $35,006,361 $30,416,000 $4,590,361 15.09%

AIRPORT PLAZA

DALLAS PLAZA    BEACHLINE MAIN PLAZA & ICP RAMP

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022

BEACHLINE EXPRESSWAY (SR 528)



ACTUAL FY 22 PROJECTED FY 22  + OR - %

JULY $4,810,112 $4,162,000 $648,112 15.57% $5,410,366 $4,406,000 $1,004,366 22.80%
AUGUST $4,393,540 $4,142,000 $251,540 6.07% $5,185,675 $4,624,000 $561,675 12.15%
SEPTEMBER $4,087,173 $3,629,000 $458,173 12.63% $5,008,606 $4,042,000 $966,606 23.91%
OCTOBER $4,633,488 $3,905,000 $728,488 18.66% $5,523,957 $4,399,000 $1,124,957 25.57%
NOVEMBER $4,539,330 $3,741,000 $798,330 21.34% $5,215,405 $4,166,000 $1,049,405 25.19%
DECEMBER $4,865,257 $4,376,000 $489,257 11.18% $5,412,866 $4,674,000 $738,866 15.81%
JANUARY $4,386,866 $4,304,000 $82,866 1.93% $4,971,789 $4,718,000 $253,789 5.38%
FEBRUARY $4,494,638 $4,107,000 $387,638 9.44% $5,197,507 $4,625,000 $572,507 12.38%
MARCH
APRIL
MAY
JUNE

   TOTALS $36,210,405 $32,366,000 $3,844,405 11.88% $41,926,170 $35,654,000 $6,272,170 17.59%

ACTUAL FY 22 PROJECTED FY 22  + OR - %

JULY $3,370,178 $2,973,000 $397,178 13.36% $3,056,020 $2,667,000 $389,020 14.59%
AUGUST $3,267,923 $3,167,000 $100,923 3.19% $2,980,421 $2,802,000 $178,421 6.37%
SEPTEMBER $3,148,385 $2,754,000 $394,385 14.32% $2,936,238 $2,418,000 $518,238 21.43%
OCTOBER $3,507,881 $3,028,000 $479,881 15.85% $3,252,904 $2,693,000 $559,904 20.79%
NOVEMBER $3,288,558 $2,791,000 $497,558 17.83% $3,014,616 $2,523,000 $491,616 19.49%
DECEMBER $3,427,310 $3,022,000 $405,310 13.41% $3,114,617 $2,639,000 $475,617 18.02%
JANUARY $3,144,018 $3,161,000 ($16,982) -0.54% $2,881,552 $2,789,000 $92,552 3.32%
FEBRUARY $3,259,060 $2,991,000 $268,060 8.96% $3,001,696 $2,631,000 $370,696 14.09%
MARCH
APRIL
MAY
JUNE

   TOTALS $26,413,312 $23,887,000 $2,526,312 10.58% $24,238,064 $21,162,000 $3,076,064 14.54%

JOHN YOUNG PLAZA BOGGY CREEK PLAZA
PROJECTED FY 22  + OR - %ACTUAL FY 22

CENTRAL FLORIDA GREENEWAY (SR 417)

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022

 + OR - %
UNIVERSITY PLAZA

ACTUAL FY 22 PROJECTED FY 22
CURRY FORD PLAZA



ACTUAL FY 22 PROJECTED FY 22

JULY $3,499,523 $2,787,000 $712,523 25.57% $3,768,820 $3,352,000 $416,820 12.43%
AUGUST $3,235,551 $2,892,000 $343,551 11.88% $3,674,654 $3,620,000 $54,654 1.51%
SEPTEMBER $3,078,183 $2,507,000 $571,183 22.78% $3,539,009 $3,133,000 $406,009 12.96%
OCTOBER $3,487,036 $2,788,000 $699,036 25.07% $3,951,712 $3,320,000 $631,712 19.03%
NOVEMBER $3,353,112 $2,615,000 $738,112 28.23% $3,658,733 $3,202,000 $456,733 14.26%
DECEMBER $3,549,412 $2,981,000 $568,412 19.07% $3,833,297 $3,433,000 $400,297 11.66%
JANUARY $3,228,848 $3,029,000 $199,848 6.60% $3,538,274 $3,615,000 ($76,726) -2.12%
FEBRUARY $3,403,643 $2,919,000 $484,643 16.60% $3,695,473 $3,493,000 $202,473 5.80%
MARCH
APRIL
MAY
JUNE

   TOTALS $26,835,309 $22,518,000 $4,317,309 19.17% $29,659,973 $27,168,000 $2,491,973 9.17%

ACTUAL FY 22 PROJECTED FY 22 + OR - % ACTUAL FY 22 PROJECTED FY 22 + OR - %

JULY $621,918 $489,000 $132,918 27.18% $181,555 $153,000 $28,555 18.66%
AUGUST $597,395 $572,000 $25,395 4.44% $168,194 $187,000 ($18,806) -10.06%
SEPTEMBER $595,765 $480,000 $115,765 24.12% $163,065 $157,000 $6,065 3.86%
OCTOBER $657,155 $528,000 $129,155 24.46% $184,559 $174,000 $10,559 6.07%
NOVEMBER $617,398 $511,000 $106,398 20.82% $170,003 $168,000 $2,003 1.19%
DECEMBER $640,204 $552,000 $88,204 15.98% $171,112 $182,000 ($10,888) -5.98%
JANUARY $598,529 $592,000 $6,529 1.10% $130,654 $201,000 ($70,346) -35.00%
FEBRUARY $624,841 $559,000 $65,841 11.78% $132,519 $208,000 ($75,481) -36.29%
MARCH
APRIL
MAY
JUNE

  TOTALS $4,953,205 $4,283,000 $670,205 15.65% $1,301,662 $1,430,000 ($128,338) -8.97%

WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)
INDEPENDENCE PLAZA

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022

FOREST LAKE PLAZA
%

MT. PLYMOUTH PLAZAPONKAN PLAZA

PROJECTED FY 22% + OR - ACTUAL FY 22  + OR -



JULY $1,747,339 $1,518,000 $229,339 15.11%
AUGUST $1,708,719 $1,695,000 $13,719 0.81%
SEPTEMBER $1,670,836 $1,458,000 $212,836 14.60%
OCTOBER $1,846,809 $1,659,000 $187,809 11.32%
NOVEMBER $1,732,395 $1,476,000 $256,395 17.37%
DECEMBER $1,818,144 $1,576,000 $242,144 15.36%
JANUARY $1,697,606 $1,674,000 $23,606 1.41%
FEBRUARY $1,752,520 $1,578,000 $174,520 11.06%
MARCH
APRIL
MAY
JUNE

   TOTALS $13,974,370 $12,634,000 $1,340,370 10.61%

%ACTUAL FY 22 PROJECTED FY 22

JOHN LAND APOPKA EXPRESSWAY (SR 414)
CORAL HILLS PLAZA

 + OR -

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022



JULY $290,129 $200,000 $90,129 45.06%
AUGUST $281,169 $233,000 $48,169 20.67%
SEPTEMBER $285,289 $195,000 $90,289 46.30%
OCTOBER $306,633 $222,000 $84,633 38.12%
NOVEMBER $302,566 $215,000 $87,566 40.73%
DECEMBER $307,930 $214,000 $93,930 43.89%
JANUARY $286,064 $214,000 $72,064 33.67%
FEBRUARY $295,577 $201,000 $94,577 47.05%
MARCH
APRIL
MAY
JUNE

   TOTALS $2,355,357 $1,694,000 $661,357 39.04%

CORONADO PLAZA
ACTUAL FY 22 PROJECTED FY 22  + OR - %

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022

SR 453



ACTUAL FY 22 PROJECTED FY 22  + OR - % ACTUAL FY 22 PROJECTED FY 22  + OR - %

JULY $795,580 $633,000 $162,580 25.68% $83,377 $60,000 $23,377 38.96%
AUGUST $830,711 $705,000 $125,711 17.83% $87,574 $69,000 $18,574 26.92%
SEPTEMBER $826,527 $567,000 $259,527 45.77% $87,238 $58,000 $29,238 50.41%
OCTOBER $878,531 $745,000 $133,531 17.92% $92,739 $77,000 $15,739 20.44%
NOVEMBER $850,138 $617,000 $233,138 37.79% $91,703 $64,000 $27,703 43.29%
DECEMBER $881,864 $583,000 $298,864 51.26% $96,907 $63,000 $33,907 53.82%
JANUARY $832,175 $748,000 $84,175 11.25% $92,990 $78,000 $14,990 19.22%
FEBRUARY $847,938 $640,000 $207,938 32.49% $95,248 $66,000 $29,248 44.32%
MARCH
APRIL
MAY
JUNE

   TOTALS $6,743,464 $5,238,000 $1,505,464 28.74% $727,776 $535,000 $192,776 36.03%

MARIGOLD PLAZA    KOA PLAZA

PROJECTED REVENUES
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

COMPARISON OF ACTUAL REVENUE TO PROJECTED REVENUE
 FISCAL YEAR 2022

POINCIANA PARKWAY (SR 538)
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REVENUE  
5 YEARS 

  



 FY 18  FY 19  FY 20  FY 21  FY 22
JULY $36,009 $38,990 $42,228 $34,516 $50,966
AUGUST $37,115 $39,818 $42,369 $36,095 $48,993
SEPTEMBER $18,544 $35,406 $34,076 $37,294 $47,216
OCTOBER $38,171 $38,018 $42,275 $41,126 $52,505
NOVEMBER $37,051 $36,239 $42,100 $38,723 $49,688
DECEMBER $37,827 $39,184 $43,418 $41,452 $51,973
JANUARY $38,236 $40,019 $43,996 $41,076 $48,016
FEBRUARY $37,143 $38,843 $43,348 $39,405 $49,765
MARCH $41,819 $44,273 $35,480 $47,934
APRIL $39,329 $41,851 $19,614 $47,311
MAY $39,156 $42,795 $26,530 $48,048
JUNE $38,212 $39,894 $30,529 $48,993

  TOTALS $438,612 $475,330 $445,963 $501,973 $399,122

*Restated in September of 2018 to include image revenue.

**All plazas had tolls suspended in FY 18 due to Hurricane Irma from 5PM on 9/5/17 through 9/20/17.

***All plazas had tolls suspended in FY 20 due to Hurricane Dorian from the afternoon of 9/1/19 through 9/5/19.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
NET  REVENUE ANALYSIS

FISCAL YEAR 2018 THROUGH FISCAL YEAR 2022
(000's)
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*Restated in Sept. of 2018 to include image revenue.
**All plazas tolls suspended in FY 18 due to Hurricane Irma from 5PM on 9/5/17 through 9/20/17.
***All plazas had tolls suspended in FY 20 due to Hurricane Dorian from the afternoon of 9/1/19 through 9/5/19.



 
TRAFFIC 

  



   

FY 22 FY 21 + OR - %  FY 22 FY 21 + OR - %

EAST-WEST EXPRESSWAY (SR 408)  

 DEAN PLAZA 2,412,792 2,003,806 408,986 20.41% 19,370,055 15,852,235 3,517,820 22.19%

 CONWAY MAIN PLAZA 5,541,719 4,623,802 917,916 19.85% 44,356,743 35,902,595 8,454,148 23.55%

 PINE HILLS PLAZA 3,494,112 2,880,341 613,771 21.31% 27,780,987 22,578,255 5,202,732 23.04%

 HIAWASSEE PLAZA 3,011,487 2,443,674 567,813 23.24% 23,857,437 19,168,817 4,688,620 24.46%

TOTAL 408 14,460,110 11,951,623 2,508,487 20.99% 115,365,222 93,501,903 21,863,319 23.38%

BEACHLINE EXPRESSWAY (SR 528)

 DALLAS PLAZA 1,675,517 1,334,242 341,274 25.58%  13,435,041 10,586,019 2,849,022 26.91%

 BEACHLINE MAIN PLAZA 1,955,721 1,563,109 392,612 25.12%  15,684,328 12,968,419 2,715,909 20.94%

 AIRPORT PLAZA 3,466,545 2,534,721 931,824 36.76%  27,228,081 19,436,393 7,791,688 40.09%

TOTAL 528 7,097,782 5,432,073 1,665,709 30.66% 56,347,451 42,990,831 13,356,620 31.07%

CENTRAL FLORIDA GREENEWAY (SR 417)

 JOHN YOUNG PLAZA (SC) 3,309,769 2,582,935 726,833 28.14%  26,747,739 20,063,881 6,683,859 33.31%

 BOGGY CREEK PLAZA (SC) 3,716,855 3,026,646 690,209 22.80% 29,904,078 23,554,974 6,349,105 26.95%

 CURRY FORD PLAZA 3,284,773 2,687,156 597,616 22.24% 26,441,914 21,368,638 5,073,276 23.74%

 UNIVERSITY PLAZA 3,051,617 2,516,915 534,701 21.24% 24,572,147 20,055,472 4,516,675 22.52%
  

TOTAL 417 13,363,013 10,813,653 2,549,359 23.58%  107,665,879 85,042,964 22,622,915 26.60%

 

WESTERN BELTWAY/WEKIVA PARKWAY (SR429)

 INDEPENDENCE PLAZA 2,556,402 2,002,194 554,208 27.68% 20,312,589 15,573,754 4,738,835 30.43%

 FOREST LAKE PLAZA 2,561,962 2,152,889 409,073 19.00% 20,595,444 17,328,632 3,266,812 18.85%

 PONKAN PLAZA 629,289 492,366 136,923 27.81% 4,948,321 3,700,407 1,247,914 33.72%

 MT. PLYMOUTH PLAZA 138,250 114,829 23,420 20.40% 1,337,160 899,874 437,286 48.59%

TOTAL SR 429 5,885,902 4,762,278 1,123,624 23.59% 47,193,513 37,502,667 9,690,847 25.84%

JOHN LAND APOPKA EXPRESSWAY (SR414)

1,421,891 1,193,092 228,799 19.18% 11,344,885 9,545,026 1,799,859 18.86%

TOTAL SR 414 1,421,891 1,193,092 228,799 11,344,885 9,545,026 1,799,859

SR453

365,808 285,340 80,467 28.20% 2,910,585 1,996,358 914,226 45.79%

TOTAL SR 453 365,808 285,340 80,467 2,910,585 1,996,358 914,226

POINCIANA PARKWAY (SR 538)

 MARIGOLD PLAZA 326,563 273,775 52,788 19.28%  2,586,794 2,137,944 448,850 20.99%

 KOA PLAZA 151,031 121,405 29,626 24.40%  1,153,136 932,488 220,649 23.66%

TOTAL 538 477,594 395,179 82,414 20.85% 3,739,930 3,070,432 669,499 21.80%

TOTAL SYSTEM 43,072,098 34,833,238 8,238,859 23.65% 344,567,464 273,650,180 70,917,284 25.92%

*The PBP portion of toll traffic was changed to the accrual method as of December 2018. 

 CORONADO PLAZA

 CORAL HILLS PLAZA

FISCAL YEAR 2022

TRAFFIC SUMMARY
CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

    CURRENT MONTH - FEBRUARY 2022     YEAR TO DATE @ FEBRUARY 28, 2022
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
5 YEAR TRAFFIC COMPARISON

*All plazas had tolls suspended in FY 18 due to Hurricane Irma from 5PM on 9/5/17 through 9/20/17.
**All plazas had tolls suspended in FY 20 due to Hurricane Dorian from the afternoon of 9/1/19 through 9/5/19.



FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %

JULY 2,324,590 1,792,872 531,718 29.66% 5,436,839 4,058,803 1,378,035 33.95%
AUGUST 2,395,278 1,911,554 483,724 25.31% 5,500,417 4,285,792 1,214,626 28.34%
SEPTEMBER 2,411,253 1,950,693 460,560 23.61% 5,454,351 4,350,798 1,103,553 25.36%
OCTOBER 2,576,350 2,094,095 482,255 23.03% 5,765,921 4,744,820 1,021,101 21.52%
NOVEMBER 2,428,076 1,936,629 491,447 25.38% 5,539,045 4,378,846 1,160,198 26.50%
DECEMBER 2,468,763 2,081,624 387,139 18.60% 5,685,090 4,680,153 1,004,937 21.47%
JANUARY 2,352,954 2,080,963 271,990 13.07% 5,433,363 4,779,581 653,782 13.68%
FEBRUARY 2,412,792 2,003,806 408,986 20.41% 5,541,719 4,623,802 917,916 19.85%
MARCH
APRIL
MAY
JUNE

   TOTALS 19,370,055 15,852,235 3,517,820 22.19% 44,356,743 35,902,595 8,454,148 23.55%

FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %

JULY 3,433,344 2,580,150 853,195 33.07% 2,962,385 2,193,801 768,584 35.03%
AUGUST 3,445,112 2,690,981 754,131 28.02% 2,945,673 2,309,215 636,459 27.56%
SEPTEMBER 3,348,712 2,743,514 605,198 22.06% 2,877,989 2,344,939 533,050 22.73%
OCTOBER 3,595,374 2,994,670 600,704 20.06% 3,097,018 2,534,055 562,963 22.22%
NOVEMBER 3,531,439 2,758,110 773,329 28.04% 3,001,714 2,337,675 664,039 28.41%
DECEMBER 3,571,785 2,951,792 619,993 21.00% 3,073,675 2,498,721 574,954 23.01%
JANUARY 3,361,110 2,978,698 382,412 12.84% 2,887,497 2,506,739 380,758 15.19%
FEBRUARY 3,494,112 2,880,341 613,771 21.31% 3,011,487 2,443,674 567,813 23.24%
MARCH
APRIL
MAY
JUNE

   TOTALS 27,780,987 22,578,255 5,202,732 23.04% 23,857,437 19,168,817 4,688,620 24.46%

HIAWASSEE PLAZAPINE HILLS PLAZA

EAST-WEST EXPRESSWAY (SR 408)

TRAFFIC
   CENTRAL FLORIDA EXPRESSWAY AUTHORITY

        TRAFFIC STATISTICS AND COMPARISON
FISCAL YEAR 2022

DEAN PLAZA CONWAY MAIN PLAZA



FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 1,772,069 1,311,797 460,272 35.09% 2,043,692 1,659,567 384,125 23.15%
AUGUST 1,630,394 1,293,432 336,961 26.05% 1,908,491 1,659,480 249,011 15.01%
SEPTEMBER 1,567,332 1,279,222 288,110 22.52% 1,848,107 1,649,948 198,158 12.01%
OCTOBER 1,740,985 1,359,895 381,090 28.02% 2,037,820 1,648,685 389,135 23.60%
NOVEMBER 1,658,676 1,283,759 374,917 29.20% 1,936,023 1,552,410 383,613 24.71%
DECEMBER 1,777,942 1,376,585 401,357 29.16% 2,069,194 1,659,472 409,722 24.69%
JANUARY 1,612,127 1,347,085 265,042 19.68% 1,885,282 1,575,749 309,533 19.64%
FEBRUARY 1,675,517 1,334,242 341,274 25.58% 1,955,721 1,563,109 392,612 25.12%
MARCH
APRIL
MAY
JUNE

  TOTALS 13,435,041 10,586,019 2,849,022 26.91% 15,684,328 12,968,419 2,715,909 20.94%

FY 22 FY 21 + OR - %

JULY 3,572,555 2,162,510 1,410,044 65.20%
AUGUST 3,271,545 2,157,012 1,114,534 51.67%
SEPTEMBER 3,100,614 2,229,647 870,967 39.06%
OCTOBER 3,537,962 2,567,513 970,449 37.80%
NOVEMBER 3,308,298 2,481,377 826,920 33.33%
DECEMBER 3,669,245 2,743,255 925,989 33.76%
JANUARY 3,301,319 2,560,357 740,962 28.94%
FEBRUARY 3,466,545 2,534,721 931,824 36.76%
MARCH
APRIL
MAY
JUNE

  TOTALS 27,228,081 19,436,393 7,791,688 40.09%

AIRPORT PLAZA

DALLAS PLAZA BEACHLINE MAIN PLAZA & ICP RAMP

BEACHLINE EXPRESSWAY (SR 528)

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022



FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 3,491,006 2,216,992 1,274,014 57.47% 3,790,023 2,578,637 1,211,386 46.98%
AUGUST 3,248,596 2,346,027 902,569 38.47% 3,704,841 2,713,085 991,756 36.55%
SEPTEMBER 3,089,703 2,422,256 667,447 27.55% 3,636,073 2,850,925 785,148 27.54%
OCTOBER 3,424,010 2,605,489 818,521 31.42% 3,915,978 3,131,679 784,299 25.04%
NOVEMBER 3,359,760 2,493,929 865,831 34.72% 3,725,981 2,950,347 775,634 26.29%
DECEMBER 3,581,346 2,755,766 825,580 29.96% 3,851,073 3,183,138 667,935 20.98%
JANUARY 3,243,551 2,640,487 603,064 22.84% 3,563,255 3,120,516 442,739 14.19%
FEBRUARY 3,309,769 2,582,935 726,833 28.14% 3,716,855 3,026,646 690,209 22.80%
MARCH
APRIL
MAY
JUNE

   TOTALS 26,747,739 20,063,881 6,683,859 33.31% 29,904,078 23,554,974 6,349,105 26.95%

FY 22 FY 21  + OR - % FY 22 FY 21  + OR - %

JULY 3,305,665 2,443,167 862,498 35.30% 3,052,617 2,290,508 762,109 33.27%
AUGUST 3,255,191 2,562,462 692,729 27.03% 3,023,154 2,434,073 589,082 24.20%
SEPTEMBER 3,197,359 2,634,554 562,805 21.36% 3,019,614 2,475,804 543,810 21.96%
OCTOBER 3,477,315 2,858,959 618,356 21.63% 3,256,286 2,699,264 557,021 20.64%
NOVEMBER 3,310,432 2,636,997 673,435 25.54% 3,070,792 2,472,138 598,653 24.22%
DECEMBER 3,447,156 2,802,775 644,381 22.99% 3,164,528 2,609,309 555,219 21.28%
JANUARY 3,164,025 2,742,568 421,457 15.37% 2,933,541 2,557,460 376,081 14.71%
FEBRUARY 3,284,773 2,687,156 597,616 22.24% 3,051,617 2,516,915 534,701 21.24%
MARCH
APRIL
MAY
JUNE

   TOTALS 26,441,914 21,368,638 5,073,276 23.74% 24,572,147 20,055,472 4,516,675 22.52%

CURRY FORD PLAZA UNIVERSITY PLAZA 

TRAFFIC

CENTRAL FLORIDA GREENEWAY (SR 417)

 CENTRAL FLORIDA EXPRESSWAY AUTHORITY
     TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022

JOHN YOUNG PLAZA BOGGY CREEK PLAZA 



FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 2,598,027 1,768,030 829,997 46.94% 2,585,907 2,028,660 557,248 27.47%
AUGUST 2,470,473 1,830,009 640,464 35.00% 2,565,854 2,103,154 462,700 22.00%
SEPTEMBER 2,398,012 1,877,020 520,992 27.76% 2,496,844 2,137,464 359,380 16.81%
OCTOBER 2,625,048 2,048,931 576,117 28.12% 2,705,089 2,310,305 394,784 17.09%
NOVEMBER 2,534,221 1,931,363 602,857 31.21% 2,540,970 2,129,212 411,758 19.34%
DECEMBER 2,675,963 2,097,054 578,908 27.61% 2,664,140 2,252,975 411,165 18.25%
JANUARY 2,454,445 2,019,152 435,292 21.56% 2,474,680 2,213,975 260,705 11.78%
FEBRUARY 2,556,402 2,002,194 554,208 27.68% 2,561,962 2,152,889 409,073 19.00%
MARCH
APRIL
MAY
JUNE

  TOTALS 20,312,589 15,573,754 4,738,835 30.43% 20,595,444 17,328,632 3,266,812 18.85%

FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 609,935 409,946 199,989 48.78% 182,552 108,123 74,429 68.84%
AUGUST 595,242 428,413 166,829 38.94% 171,639 113,779 57,861 50.85%
SEPTEMBER 601,360 443,634 157,725 35.55% 169,474 110,802 58,671 52.95%
OCTOBER 646,168 490,741 155,426 31.67% 187,362 124,614 62,748 50.35%
NOVEMBER 619,443 457,361 162,082 35.44% 175,196 107,847 67,348 62.45%
DECEMBER 643,798 487,729 156,069 32.00% 177,375 111,586 65,788 58.96%
JANUARY 603,088 490,217 112,871 23.02% 135,314 108,293 27,021 24.95%
FEBRUARY 629,289 492,366 136,923 27.81% 138,250 114,829 23,420 20.40%
MARCH
APRIL
MAY
JUNE

  TOTALS 4,948,321 3,700,407 1,247,914 33.72% 1,337,160 899,874 437,286 48.59%

PONKAN PLAZA

FOREST LAKE PLAZA

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022

INDEPENDENCE PLAZA

 WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)

MT. PLYMOUTH PLAZA



FY 22 FY 21 + OR - %

JULY 1,404,061 1,118,198 285,862 25.56%
AUGUST 1,398,025 1,160,784 237,240 20.44%
SEPTEMBER 1,377,035 1,183,816 193,218 16.32%
OCTOBER 1,476,611 1,277,989 198,621 15.54%
NOVEMBER 1,409,165 1,162,308 246,857 21.24%
DECEMBER 1,471,476 1,231,625 239,851 19.47%
JANUARY 1,386,623 1,217,213 169,410 13.92%
FEBRUARY 1,421,891 1,193,092 228,799 19.18%
MARCH

APRIL

MAY

JUNE

  TOTALS 11,344,885 9,545,026 1,799,859 18.86%

CORAL HILLS PLAZA

JOHN LAND APOPKA EXPRESSWAY (SR 414)

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022



FY 22 FY 21 + OR - %

JULY 354,726 205,707 149,019 72.44%
AUGUST 345,260 215,736 129,523 60.04%
SEPTEMBER 357,240 231,288 125,952 54.46%
OCTOBER 374,048 260,651 113,397 43.51%
NOVEMBER 374,948 250,327 124,620 49.78%
DECEMBER 382,757 271,499 111,257 40.98%
JANUARY 355,800 275,810 79,990 29.00%
FEBRUARY 365,808 285,340 80,467 28.20%
MARCH

APRIL

MAY

JUNE

  TOTALS 2,910,585 1,996,358 914,226 45.79%

CORONADO PLAZA

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022

SR 453



FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 303,295 236,373 66,921 28.31% 130,654 101,421 29,232 28.82%
AUGUST 319,717 261,248 58,469 22.38% 138,669 113,505 25,164 22.17%
SEPTEMBER 319,535 264,923 54,612 20.61% 139,906 115,056 24,850 21.60%
OCTOBER 334,681 278,270 56,410 20.27% 145,567 121,559 24,007 19.75%
NOVEMBER 326,050 261,867 64,183 24.51% 145,392 114,613 30,779 26.85%
DECEMBER 337,956 275,195 62,761 22.81% 154,248 120,894 33,354 27.59%
JANUARY 318,999 286,294 32,705 11.42% 147,671 124,034 23,636 19.06%
FEBRUARY 326,563 273,775 52,788 19.28% 151,031 121,405 29,626 24.40%
MARCH
APRIL
MAY
JUNE

  TOTALS 2,586,794 2,137,944 448,850 20.99% 1,153,136 932,488 220,649 23.66%

MARIGOLD PLAZA KOA PLAZA

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022

 POINCIANA PARKWAY (SR 538)



FY 22 FY 21 + OR - % FY 22 FY 21 + OR - %

JULY 303,295 236,373 66,921 28.31% 130,654 101,421 29,232 28.82%
AUGUST 319,717 261,248 58,469 22.38% 138,669 113,505 25,164 22.17%
SEPTEMBER 319,535 264,923 54,612 20.61% 139,906 115,056 24,850 21.60%
OCTOBER 334,681 278,270 56,410 20.27% 145,567 121,559 24,007 19.75%
NOVEMBER 326,050 261,867 64,183 24.51% 145,392 114,613 30,779 26.85%
DECEMBER 337,956 275,195 62,761 22.81% 154,248 120,894 33,354 27.59%
JANUARY 318,999 286,294 32,705 11.42% 147,671 124,034 23,636 19.06%
FEBRUARY 326,563 273,775 52,788 19.28% 151,031 121,405 29,626 24.40%
MARCH
APRIL
MAY
JUNE

  TOTALS 2,586,794 2,137,944 448,850 20.99% 1,153,136 932,488 220,649 23.66%

MARIGOLD PLAZA KOA PLAZA

TRAFFIC

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC STATISTICS AND COMPARISON

FISCAL YEAR 2022

 POINCIANA PARKWAY (SR 538)



 
REVENUE BY 

TYPE 
  



REVENUE COMPARISON BY PLAZA
TOTAL % TOTAL % TOTAL %
E-PASS* E-PASS CASH CASH PBP PBP

EAST-WEST EXPRESSWAY (SR 408)
 DEAN PLAZA $14,615,661 77.72% $530,634 2.82% $3,659,015 19.46%
 CONWAY MAIN PLAZA $42,850,548 75.59% $1,951,416 3.44% $11,889,511 20.97%
 PINE HILLS PLAZA $26,476,599 74.32% $1,422,678 3.99% $7,724,950 21.68%
 HIAWASSEE PLAZA $17,403,719 77.55% $688,392 3.07% $4,349,488 19.38%

BEACHLINE EXPRESSWAY (SR 528)
 DALLAS PLAZA $6,794,504 78.07% $643,107 7.39% $1,265,009 14.54%
 BEACHLINE MAIN PLAZA $13,945,976 78.44% $1,139,901 6.41% $2,693,058 15.15%
 AIRPORT PLAZA $26,582,908 75.94% $2,192,062 6.26% $6,231,390 17.80%

CENTRAL FLORIDA GREENEWAY (SR 417)
 JOHN YOUNG PLAZA (SC) $27,631,962 76.31% $1,655,167 4.57% $6,923,276 19.12%
 BOGGY CREEK PLAZA (SC) $32,824,252 78.29% $1,398,608 3.34% $7,703,310 18.37%
 CURRY FORD PLAZA $21,172,309 80.16% $685,500 2.60% $4,555,503 17.25%
 UNIVERSITY PLAZA $19,454,774 80.27% $687,404 2.84% $4,095,885 16.90%

WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)
 INDEPENDENCE PLAZA $21,281,936 79.31% $1,013,545 3.78% $4,539,828 16.92%
 FOREST LAKE PLAZA $23,279,169 78.49% $909,896 3.07% $5,470,908 18.45%
 PONKAN PLAZA $4,031,369 81.39% $0 0.00% $921,836 18.61%
 MT. PLYMOUTH PLAZA $1,080,543 83.01% $0 0.00% $221,118 16.99%

JOHN LAND APOPKA EXPRESSWAY (SR 414)
CORAL HILLS $10,968,947 78.49% $494,950 3.54% $2,510,473 17.96%

SR 453
CORONADO PLAZA $1,885,847 80.07% $0 0.00% $469,510 19.93%

POINCIANA PARKWAY (SR 538)
 MARIGOLD PLAZA $4,890,276 72.52% $0 0.00% $1,853,188 27.48%
 KOA PLAZA $544,195 74.78% $0 0.00% $183,581 25.22%

    TOTALS $317,715,495 77.42% $15,413,260 3.76% $77,260,837 18.83%

CFX DISCOUNTS $11,267,376 $0 $0

NET TOLL REVENUES $306,448,118 76.78% $15,413,260 3.86% $77,260,837 19.36%

* E-PASS REVENUE INCLUDES ALL AVI CUSTOMERS.

YEAR TO DATE @ FEBRUARY 28, 2022

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
REVENUE BY COLLECTION METHOD

 FISCAL YEAR 2022



TOTAL REVENUE BY MONTH

NET

E-PASS* % CASH % PBP % TOTAL

TOLL REVENUE OF TOTAL REVENUE OF TOTAL TOLL REVENUE OF TOTAL REVENUE

JULY $38,698,152 75.93% $2,574,822 5.05% $9,692,964 19.02% $50,965,938
AUGUST $37,417,435 76.37% $2,041,839 4.17% $9,534,149 19.46% $48,993,424
SEPTEMBER $36,411,758 77.12% $1,718,039 3.64% $9,086,622 19.24% $47,216,419
OCTOBER $40,712,864 77.54% $1,936,358 3.69% $9,855,480 18.77% $52,504,702
NOVEMBER $37,865,021 76.20% $1,821,624 3.67% $10,001,731 20.13% $49,688,376
DECEMBER $39,457,252 75.92% $1,987,906 3.82% $10,527,438 20.26% $51,972,596
JANUARY $37,199,181 77.47% $1,658,751 3.45% $9,158,094 19.07% $48,016,026
FEBRUARY $38,686,455 77.74% $1,673,921 3.36% $9,404,357 18.90% $49,764,734
MARCH

APRIL

MAY

JUNE

   TOTAL $306,448,118 76.78% $15,413,260 3.86% $77,260,837 19.36% $399,122,215

* E-PASS REVENUE INCLUDES ALL AVI CUSTOMERS.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

REVENUE BY COLLECTION METHOD

 FISCAL YEAR 2022



TOTAL NET DISCOUNTS DISCOUNTS

E-PASS E-PASS E-PASS AS A % OF AS A % OF

REVENUE DISCOUNTS REVENUE OF E-PASS TOTAL REVENUE

JULY $40,048,144 $1,349,992 $38,698,152 3.37% 2.65%
AUGUST $38,825,131 $1,407,696 $37,417,435 3.63% 2.87%
SEPTEMBER $37,814,469 $1,402,711 $36,411,758 3.71% 2.97%
OCTOBER $42,225,806 $1,512,942 $40,712,864 3.58% 2.88%
NOVEMBER $39,250,165 $1,385,144 $37,865,021 3.53% 2.79%
DECEMBER $40,878,380 $1,421,129 $39,457,252 3.48% 2.73%
JANUARY $38,565,093 $1,365,912 $37,199,181 3.54% 2.84%
FEBRUARY $40,108,307 $1,421,851 $38,686,455 3.55% 2.86%
MARCH

APRIL

MAY

JUNE

YEAR TO DATE $317,715,495 $11,267,376 $306,448,118 3.55% 2.82%

CFX DISCOUNTS

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

 FISCAL YEAR 2022

TOTAL E-PASS REVENUE BY MONTH



*E-PASS REVENUE INCLUDES ALL AVI CUSTOMERS
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CENTRAL FLORIDA EXPRESSWAY AUTHORITY
REVENUE BY TYPE COMPARED TO TOTAL TOLL REVENUE *   

FISCAL YEAR 2022

TOLL REVENUE

E-PASS

CASH

PBP



TRAFFIC COMPARISON BY PLAZA
TOTAL % TOTAL % TOTAL %

E-PASS TRAFFIC E-PASS CASH TRAFFIC CASH PBP TRAFFIC PBP

EAST-WEST EXPRESSWAY (SR 408)
 DEAN PLAZA 16,590,618 85.65% 548,330 2.83% 2,231,107 11.52%
 CONWAY MAIN PLAZA 37,479,087 84.49% 1,423,752 3.21% 5,453,904 12.30%
 PINE HILLS PLAZA 23,136,860 83.28% 1,051,127 3.78% 3,593,000 12.93%
 HIAWASSEE PLAZA 20,308,365 85.12% 760,939 3.19% 2,788,133 11.69%

BEACHLINE EXPRESSWAY (SR 528)
 DALLAS PLAZA 11,304,578 84.14% 839,638 6.25% 1,290,825 9.61%
 BEACHLINE MAIN PLAZA 13,310,364 84.86% 902,348 5.75% 1,471,616 9.38%
 AIRPORT PLAZA 22,977,731 84.39% 1,541,050 5.66% 2,709,300 9.95%

CENTRAL FLORIDA GREENEWAY (SR 417)
 JOHN YOUNG PLAZA (SC) 22,394,822 83.73% 1,102,553 4.12% 3,250,364 12.15%
 BOGGY CREEK PLAZA (SC) 25,862,745 86.49% 871,247 2.91% 3,170,086 10.60%
 CURRY FORD PLAZA 23,019,431 87.06% 694,637 2.63% 2,727,846 10.32%
 UNIVERSITY PLAZA 21,370,067 86.97% 704,589 2.87% 2,497,491 10.16%

WESTERN BELTWAY/WEKIVA PARKWAY (SR 429)
 INDEPENDENCE PLAZA 17,596,327 86.63% 633,772 3.12% 2,082,490 10.25%
 FOREST LAKE PLAZA 17,680,598 85.85% 625,763 3.04% 2,289,083 11.11%
 PONKAN PLAZA 4,392,998 88.78% 0 0.00% 555,323 11.22%
 MT. PLYMOUTH PLAZA 1,195,417 89.40% 0 0.00% 141,743 10.60%

JOHN LAND APOPKA EXPRESSWAY (SR 414)
CORAL HILLS 9,628,465 84.87% 428,998 3.78% 1,287,422 11.35%

SR 453
CORONADO PLAZA 2,560,204 87.96% 0 0.00% 350,381 12.04%

POINCIANA PARKWAY (SR 538)
 MARIGOLD PLAZA 2,141,316 82.78% 0 0.00% 445,478 17.22%
 KOA PLAZA 973,155 84.39% 0 0.00% 179,981 15.61%

    TOTALS 293,923,148 85.30% 12,128,743 3.52% 38,515,573 11.18%

* E-PASS TRAFFIC INCLUDES ALL AVI CUSTOMERS.

YEAR TO DATE @ FEBRUARY 28, 2022

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC BY COLLECTION METHOD

FISCAL YEAR 2022



TOTAL TRAFFIC BY MONTH

E-PASS % CASH % PBP % TOTAL

TRAFFIC* OF TOTAL TRAFFIC OF TOTAL TRAFFIC OF TOTAL TRAFFIC

JULY 36,483,917 84.15% 2,033,027 4.69% 4,836,996 11.16% 43,353,940
AUGUST 35,938,910 84.89% 1,637,984 3.87% 4,756,676 11.24% 42,333,570
SEPTEMBER 35,489,036 85.70% 1,383,776 3.34% 4,537,696 10.96% 41,410,508
OCTOBER 38,457,122 85.61% 1,554,862 3.46% 4,907,606 10.93% 44,919,590
NOVEMBER 36,727,241 85.42% 1,281,549 2.98% 4,986,826 11.60% 42,995,616
DECEMBER 38,045,937 84.80% 1,580,366 3.52% 5,241,203 11.68% 44,867,506
JANUARY 35,731,722 85.86% 1,327,028 3.19% 4,555,889 10.95% 41,614,639
FEBRUARY 37,049,263 86.02% 1,330,151 3.09% 4,692,684 10.89% 43,072,098
MARCH

APRIL

MAY

JUNE

   TOTAL 293,923,148 85.30% 12,128,743 3.52% 38,515,573 11.18% 344,567,464

*E-PASS TRAFFIC INCLUDES ALL AVI CUSTOMERS.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

TRAFFIC BY COLLECTION METHOD

FISCAL YEAR 2022



 
Pay By Plate 

  



Fiscal Year

Paid in Lane 
Transaction

s

Unpaid in 
Lane 

Transaction
s

Unpaid in 
Lane 

Transaction 
%

Transactions 
Associated 

with an 
UTN/PBP

% Collected 
to Date (1)

Adjusted 
Unpaid in 

Lane 
Transactions

Adjusted 
Unpaid in 

Lane 
Transaction 

%

FY 2010 288,246,042 10,001,109 3.37% 4,388,256 79.06% 6,531,754 2.19%

FY 2011 295,598,033 10,326,169 3.41% 5,912,899 82.32% 5,458,671 1.78%

FY 2012 298,085,710 9,776,675 3.18% 8,059,120 82.48% 3,129,513 1.02%

FY 2013 306,888,685 11,773,583 3.69% 9,088,249 80.77% 4,433,004 1.39%

FY 2014 326,847,667 14,639,130 4.29% 11,340,620 79.59% 5,613,131 1.64%

FY 2015 357,644,608 19,292,577 5.12% 15,248,222 78.82% 7,273,928 1.93%

FY 2016 398,345,737 27,428,626 6.44% 21,552,489 78.80% 10,445,265 2.45%

FY 2017 420,930,206 36,683,823 8.02% 29,789,520 79.45% 13,016,049 2.84%

FY 2018 433,436,477 47,239,204 9.83% 33,684,853 78.65% 20,746,067 4.32%

FY 2019 437,373,870 87,003,041 16.59% 50,722,607 82.95% 44,928,638 8.57%

FY 2020 388,358,166 82,934,068 17.60% 74,466,504 83.22% 20,963,043 4.45%

FY 2021 390,538,226 93,600,638 19.33% 78,119,874 72.90% 36,651,250 7.57%

FY 2022 - To Date 306,051,891 76,229,550 19.94% 53,460,566 41.07% 54,273,296 14.20%

(1) Note: Does not include revenues associated with fees

AS OF FEBRUARY 28, 2022
ADJUSTED UNPAID TRANSACTION REPORT

CENTRAL FLORIDA EXPRESSWAY AUTHORITY



UNPAID
REVENUE IN LANE
TRAFFIC TRANSACTIONS

EAST-WEST EXPRESSWAY

 DEAN PLAZA 2,142,979 539,626 20.12%
 CONWAY MAIN PLAZA 4,888,698 1,306,041 21.08%
 PINE HILLS PLAZA 3,062,890 862,444 21.97%
 HIAWASSEE PLAZA 2,670,446 682,082 20.35%

BEACHLINE EXPRESSWAY

 DALLAS PLAZA 1,516,582 317,869 17.33%
 BEACHLINE MAIN PLAZA 1,771,924 367,593 17.18%
 AIRPORT PLAZA** 3,130,365 672,360 17.68%

CENTRAL FLORIDA GREENEWAY

 JOHN YOUNG PLAZA (SC) 2,915,803 787,931 21.27%
 BOGGY CREEK PLAZA (SC) 3,330,398 772,914 18.84%
 CURRY FORD PLAZA 2,958,410 652,725 18.08%
 UNIVERSITY PLAZA 2,745,204 612,825 18.25%

WESTERN BELTWAY/WEKIVA PARKWAY

 INDEPENDENCE PLAZA 2,292,034 528,736 18.74%
 FOREST LAKE PLAZA 2,275,635 572,653 20.11%
 PONKAN PLAZA 560,056 138,465 19.82%
 MT. PLYMOUTH PLAZA 125,334 25,831 17.09%

JOHN LAND APOPKA EXPRESSWAY

1,264,104 315,574 19.98%

SR 453

321,386 88,843 21.66%

POINCIANA PARKWAY

MARIGOLD PLAZA 277,751 97,624 26.01%
KOA PLAZA 129,415 43,231 25.04%

38,379,414 9,385,367 19.65%

*The above Revenue Traffic transaction counts do not include any transactions billed or paid on a Pay By Plate.

 Details of previously billed unpaid transactions are found in the Pay By Plate Aging Report.

**Airport unpaid transactions are an estimate based on previous trends - they will be trued up as final numbers are reported

    TOTALS

CORAL HILLS

CENTRAL FLORIDA EXPRESSWAY AUTHORITY

UNPAID TRANSACTION REPORT - BY PLAZA*

CURRENT MONTH - FEBRUARY 2022

FISCAL YEAR 2022

CORONADO



TOTAL

CONWAY PINE BEACHLINE JOHN BOGGY CURRY FOREST UNPAID REVENUE

DEAN MAIN HILLS HIAWASSEE DALLAS MAIN & ICP AIRPORT** YOUNG CREEK  FORD UNIVERSITY INDEPENDENCE LAKE PONKAN MT. PLYMOUTH CORAL HILLS CORONADO MARIGOLD KOA TRANSACTIONS TRAFFIC  %

JULY 515,750 1,276,207 852,245 669,379 331,964 368,727 631,711 799,353 731,388 659,027 595,213 524,723 540,291 136,967 41,146 301,076 83,675 102,415 38,580 9,199,837 38,516,944 19.28%

AUGUST 539,304 1,333,720 879,938 665,000 299,351 343,485 616,039 743,853 727,359 678,794 599,439 470,369 544,328 130,835 35,460 302,430 82,280 111,101 44,368 9,147,453 37,576,894 19.58%

SEPTEMBER 539,450 1,316,304 850,849 658,764 307,300 347,359 617,079 743,304 733,140 654,865 603,148 469,849 548,295 134,347 37,185 309,927 84,249 110,145 43,312 9,108,871 36,872,812 19.81%

OCTOBER 577,254 1,401,518 919,274 703,238 326,124 374,605 677,208 821,972 821,824 689,022 635,665 520,616 584,229 137,469 37,416 327,541 84,388 115,229 44,229 9,798,821 40,011,984 19.67%

NOVEMBER 570,901 1,392,567 944,334 739,355 326,252 373,645 691,970 864,426 843,412 700,569 647,673 547,351 588,216 144,466 40,961 332,006 95,757 115,471 48,436 10,007,768 38,008,790 20.84%

DECEMBER 596,237 1,449,411 956,335 747,308 354,046 403,628 745,864 921,398 887,262 733,560 665,623 582,279 619,764 149,264 38,185 352,666 94,809 121,134 49,952 10,468,725 39,626,303 20.90%

JANUARY 541,489 1,327,643 851,294 657,765 293,492 335,702 648,754 756,763 764,524 633,617 587,610 481,253 537,005 128,121 24,237 309,484 80,122 109,296 44,537 9,112,708 37,058,750 19.74%

FEBRUARY 539,626 1,306,041 862,444 682,082 317,869 367,593 672,360 787,931 772,914 652,725 612,825 528,736 572,653 138,465 25,831 315,574 88,843 97,624 43,231 9,385,367 38,379,414 19.65%

MARCH

APRIL

MAY

JUNE

4,420,011 10,803,411 7,116,713 5,522,891 2,556,398 2,914,744 5,300,985 4,947,196 6,281,823 5,402,179 4,947,196 4,125,176 4,534,781 1,099,934 280,421 2,550,704 694,123 882,415 356,645 76,229,550 306,051,891 19.94%

*The above unpaid transaction counts do not include any transactions billed or paid on a Pay By Plate. Details of 
previously billed unpaid transactions are found in the Pay By Plate Aging Report.
**Airport unpaid transactions are an estimate based on previous trends - they will be trued up as final numbers are reported

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
UNPAID TRANSACTION REPORT - BY MONTH*

FISCAL YEAR 2022



CENTRAL FLORIDA EXPRESSWAY AUTHORITY
UNPAID TRANSACTION RATE REPORT - BY MONTH*

FISCAL YEAR 2022

TOTAL

CONWAY PINE BEACHLINE JOHN BOGGY CURRY FOREST UNPAID REVENUE

DEAN MAIN HILLS HIAWASSEE DALLAS MAIN & ICP AIRPORT** YOUNG CREEK  FORD UNIVERSITY INDEPENDENCE LAKE PONKAN MT. PLYMOUTH CORAL HILLS CORONADO MARIGOLD KOA TRANSACTIONS TRAFFIC  %

JULY 20.05% 21.10% 22.18% 20.38% 17.19% 16.60% 16.53% 20.63% 17.66% 18.20% 17.83% 18.41% 18.99% 20.27% 20.34% 19.44% 21.19% 29.06% 25.86% 9,199,837 38,516,944 19.28%
AUGUST 20.32% 21.72% 22.75% 20.37% 16.87% 16.57% 17.27% 20.63% 17.94% 18.96% 18.11% 17.45% 19.25% 19.88% 18.80% 19.60% 21.39% 29.78% 27.74% 9,147,453 37,576,894 19.58%
SEPTEMBER 20.12% 21.53% 22.54% 20.54% 17.86% 17.18% 18.01% 21.47% 18.32% 18.58% 18.16% 17.85% 19.79% 20.10% 19.77% 20.23% 21.10% 29.40% 26.81% 9,108,871 36,872,812 19.81%
OCTOBER 20.15% 21.67% 22.67% 20.39% 17.13% 16.84% 17.51% 21.43% 18.99% 18.03% 17.79% 18.04% 19.49% 19.23% 18.16% 19.97% 20.27% 29.37% 26.38% 9,798,821 40,011,984 19.67%
NOVEMBER 21.04% 22.33% 23.59% 21.93% 17.91% 17.60% 18.85% 22.80% 20.33% 19.14% 19.08% 19.49% 20.75% 20.89% 20.93% 21.08% 22.65% 30.09% 28.56% 10,007,768 38,008,790 20.84%
DECEMBER 21.55% 22.61% 23.61% 21.68% 18.11% 17.77% 18.48% 22.80% 20.66% 19.23% 19.03% 19.62% 20.84% 20.78% 19.44% 21.40% 22.04% 30.40% 27.87% 10,468,725 39,626,303 20.90%
JANUARY 20.64% 21.77% 22.48% 20.45% 16.69% 16.35% 17.89% 20.89% 19.38% 18.20% 18.21% 17.86% 19.58% 19.20% 16.44% 20.08% 20.24% 29.25% 26.21% 9,112,708 37,058,750 19.74%
FEBRUARY 20.12% 21.08% 21.97% 20.35% 17.33% 17.18% 17.68% 21.27% 18.84% 18.08% 18.25% 18.74% 20.11% 19.82% 17.09% 19.98% 21.66% 26.01% 25.04% 9,385,367 38,379,414 19.65%
MARCH

APRIL

MAY

JUNE

20.50% 21.73% 22.73% 20.89% 17.39% 17.78% 17.02% 21.51% 19.03% 18.55% 18.31% 18.45% 19.85% 20.02% 19.00% 20.23% 21.33% 29.18% 26.82% 76,229,550 306,051,891 19.94%

*The above unpaid transaction counts do not include any transactions billed or paid on a Pay By Plate.  Details of 
previously billed unpaid transactions are found in the Pay By Plate Aging Report.
**Airport unpaid transactions are an estimate based on previous trends - they will be trued up as final numbers are reported.



Month 
UTN/PBP 

was Created

Total 
Transactions 

Associated with 
an UTN/PBP(1)

Toll Revenue 
Billed

Toll Revenue 
Paid-to-Date

Toll Revenue 
M-Tolled-to-

Date(2)

Total Toll 
Revenue 

Collected-to-
Date

Percentage of 
Billed Revenue 
Collected-to-

Date
Feb-20 7,978,541 $10,069,822.29 $6,473,152.00 $1,581,814.29 $8,054,966.29 79.99%
Mar-20 6,160,740 $7,571,651.97 $4,751,218.26 $1,233,021.46 $5,984,239.72 79.03%
Apr-20 6,000,728 $6,478,287.06 $4,080,272.60 $1,100,274.58 $5,180,547.18 79.97%

May-20 5,064,318 $5,238,909.26 $3,282,442.82 $941,758.77 $4,224,201.59 80.63%
Jun-20 6,092,685 $6,276,270.15 $3,901,262.27 $1,132,791.85 $5,034,054.12 80.21%
Jul-20 5,535,821 $7,318,639.11 $4,227,972.95 $1,338,241.46 $5,566,214.41 76.06%

Aug-20 6,375,974 $11,912,400.76 $6,411,098.98 $1,908,458.75 $8,319,557.73 69.84%
Sep-20 5,950,316 $11,170,333.26 $5,961,857.53 $1,807,030.43 $7,768,887.96 69.55%
Oct-20 5,923,274 $11,093,561.33 $5,801,085.06 $1,827,965.47 $7,629,050.53 68.77%
Nov-20 6,238,481 $11,586,672.15 $6,013,346.54 $1,901,282.31 $7,914,628.85 68.31%
Dec-20 6,188,390 $11,470,638.07 $5,826,335.09 $1,967,743.82 $7,794,078.91 67.95%
Jan-21 6,338,113 $11,712,907.15 $5,660,318.01 $2,108,131.18 $7,768,449.19 66.32%
Feb-21 5,709,714 $10,547,183.73 $4,854,838.28 $1,964,781.70 $6,819,619.98 64.66%
Mar-21 6,608,946 $12,250,562.44 $5,436,811.67 $2,367,503.39 $7,804,315.06 63.71%
Apr-21 6,722,489 $12,481,546.78 $5,417,697.23 $2,269,858.04 $7,687,555.27 61.59%

May-21 7,107,015 $13,193,955.11 $5,374,291.52 $2,227,693.54 $7,601,985.06 57.62%
Jun-21 7,798,150 $14,522,392.99 $5,617,434.25 $2,422,062.76 $8,039,497.01 55.36%
Jul-21 7,159,012 $13,436,680.04 $4,924,554.71 $2,272,865.39 $7,197,420.10 53.57%

Aug-21 7,545,439 $14,294,959.80 $4,879,892.72 $2,425,078.00 $7,304,970.72 51.10%
Sep-21 7,327,806 $13,819,331.33 $4,334,254.41 $2,295,041.00 $6,629,295.41 47.97%
Oct-21 7,316,624 $13,751,077.31 $3,975,763.08 $2,117,701.00 $6,093,464.08 44.31%
Nov-21 7,954,642 $14,990,722.92 $3,953,506.43 $2,012,187.00 $5,965,693.43 39.80%
Dec-21 7,638,247 $14,465,676.59 $3,534,598.55 $1,704,326.00 $5,238,924.55 36.22%
Jan-22 7,662,758 $14,510,143.82 $2,767,604.58 $1,365,749.00 $4,133,353.58 28.49%
Feb-22 8,015,050 $15,126,827.05 $1,102,430.28 $704,965.00 $1,807,395.28 11.95%

TOTALS 168,413,273 $289,291,152.47 $118,564,039.82 $44,998,326.19 $163,562,366.01 56.54%

(1)  Transactions associated with an PBP could have occurred up to one year prior to PBP creation.
(2)  M-tolls are paid from an E-PASS account after the PBP is created.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
PAY BY PLATE AGING REPORT

AS OF FEBRUARY 28, 2022
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GOLDENROD 
EXTENSION 

 



FY 2022 BUDGET VARIANCE FY 2022 BUDGET VARIANCE
CASH INCOME
   TOLL REVENUE $163,878 $150,000 $13,878 $1,289,771 $1,200,000 $89,771

          TOTAL CASH AVAILABLE $163,878 $150,000 $13,878 $1,289,771 $1,200,000 $89,771

EXPENSES
   OPERATIONS $3,740 $31,566 $27,826 $50,603 $226,792 $176,189
   MAINTENANCE $18,313 $11,799 ($6,514) $61,560 $84,167 $22,607

          TOTAL O&M $22,052 $43,364 $21,312 $112,163 $310,959 $198,795

NET CASH FLOW $141,826 $106,636 $35,190 $1,177,608 $889,041 $288,567

Contribution *Amount Returned Net Capital Investment *Amount Eligible for Return *Net Liability
From Partners in Prior Years Due to Partners in Current Year Outstanding

City of Orlando $2,000,000 $820,697 $1,179,303 $51,697 $1,127,606
Orange County $1,000,000 $410,596 $589,404 $25,907 $563,497
GOAA $4,500,000 $1,847,705 $2,652,295 $116,465 $2,535,830
CFX $38,010,485 $14,546,426 $23,464,060 $983,538 $22,480,521
Total $45,510,485 $17,625,424 $27,885,061 $1,177,608 $26,707,454

* Subject to year end audit adjustments.

CENTRAL FLORIDA EXPRESSWAY AUTHORITY
GOLDENROD EXTENSION MONTHLY AND YEAR-TO-DATE FLOW OF FUNDS

FOR FISCAL YEAR ENDING JUNE 30, 2022

CURRENT MONTH - FEBRUARY 2022 YEAR-TO-DATE - FEBRUARY 28, 2022
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