



# SR 417 SANFORD AIRPORT CONNECTOR PD&E STUDY



## PROJECT SCHEDULE

(Subject to Change)

	2024			2025			
	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Notice to Proceed	★						
ESC Project Kickoff Meeting		★					
Data Collection							
EAG, PAG, CEG, & ESC Meetings		★					
Alternatives Evaluation							
Public Kickoff Meeting		★					
Draft PD&E Study Reports							
EAG, PAG, CEG, & ESC Meetings				★			
Alternatives Public Workshop				★			
Refine Alternatives							
EAG, PAG, CEG, & ESC Meetings					★		
Refined Alternatives Public Workshop					★		
ESC Meeting					★		
EAG, PAG, & CEG Meetings						★	
Public Hearing						★	
Finalize PD&E Study Reports							
Present to CFX Governing Board							★
CFX Review/Study Complete							★

STUDY WEBPAGE



COMMENT FORM

